

For The Attention of Martin Foerder
Project Director
Bilfinger Berger Siemens CAF Consortium
Edinburgh park
9 Lochside Avenue
Edinburgh EH12 9DT

Our Ref: INF CORR 905

Date: 6th March 2009

Dear Sirs,


**Edinburgh Tram Network - Infraco
Lack of Access at Leith Walk**

We refer to your letter reference 25.1.201/CHBB/1766 dated 27th February 2009 and 25.1.201/CHBB/1592 dated 12th February 2009.

We note your comments contained therein with respect to disruption to the works and the lack of availability of workforces.

tie are currently investigating alternative access arrangements which whilst resulting in delayed access to Leith Walk, would facilitate access to multiple and extended lengths of worksite, thereby mitigating any overall delay to the Contract Programme. This exercise is ongoing and we will update you on progress with this in due course.

In the meantime, we agree that it would be more appropriate to concentrate efforts outside of Leith Walk. As discussed between R Bell/J Donaldson on 4th March 2009 to divert your current Leith Walk manpower to carry out the Archaeological Works in Constitution Street. The method of reimbursement for this work will be actual cost as agreed for the current works in Leith Walk. Details of the scope of work for Constitution Street will be discussed and agreed further on site and confirmed formally thereafter.


Yours faithfully


Steven Bell

Project Director – Edinburgh Tram

tie limited

Citypoint 65 Haymarket Terrace Edinburgh EH12 5HD
tel: +44(0)131 [REDACTED] fax +44(0)131 622 8301 web www.tie.ltd.uk
Registered in Scotland No: 230949 at City Chambers, High Street, Edinburgh EH1 1Y

Direct dial: +44 (0)131 [REDACTED]
e-mail: steven.bell@tie.ltd.uk
web: www.tie.ltd.uk

CEC00630202_0001