
From: Graeme Barclay
Sent: 14 January 2009 09:58
To: John McAloon - TSS
Subject: FW: PROGRAMME RECOVERY - OUTLINE TIMESCALES AND ISSUES
Attachments: Programme Recovery Bullets.docx

Macca, can you look at this and come back to me with your thoughts.

GB

Graeme Barclay
Construction Director - MUDFA

tie Limited
MUDFA
Western Harbour
Leith Docks
Edinburgh EH6 6QF

Tel: [REDACTED]
Fax: [REDACTED]
Mob: [REDACTED]
Email: graeme.barclay@tie.ltd.uk

www.tramsforedinburgh.com
www.tie.ltd.uk

From: Tom Hickman
Sent: 13 January 2009 16:49
To: Steven Bell; Susan Clark; Graeme Barclay; Alasdair Sim; Dennis Murray; Damian Sharp; Jim McEwan; Frank McFadden; Robert Bell; colin.brady@bilfinger.co.uk
Cc: STEPHEN SHARP
Subject: PROGRAMME RECOVERY - OUTLINE TIMESCALES AND ISSUES

All,
Following the completion of the exercise to initially record and populate a matrix of "*Delay Resolution*" notes against the Infracore V31 Contract Programme Rev.1 our attention now turns to preparing a robust and achievable programme to the successful completion of the Edinburgh Tram Project.

The attached document lays out the intent of how this will be achieved and the issues that have to be overcome to successfully conclude this exercise.

This will require a substantial effort by all concerned parties to meet the required "Indicative Timescales" with the process commencing with the issue of this note.

We may not yet have captured all the issues but are confident that we have captured the main ones.
Following your initial review and acceptance of timescales we will require to issue this to a wider audience and set-up review meetings.

Regards,

Tom Hickman
Programme Manager

tie Limited
Citypoint
65 Haymarket Terrace
Edinburgh EH12 5HD
Tel: +44(0) [REDACTED]
Mob: +44 (0) [REDACTED]
Fax: +44(0) [REDACTED]
Email: tom.hickman@tie.ltd.uk

www.tramsforedinburgh.com

www.tie.ltd.uk