From: Sent: To: Subject:	Graeme Bissett [graeme.bissett
Follow Up Flag: Flag Status:	Follow up Flagged
Spot on.	
Regards Graeme 	
Graeme Bissett m: +44	

From: Susan Clark [mailto:Susan.Clark@tie.ltd.uk]

Sent: 08 February 2008 13:28

To: Colin MacKenzie

Cc: Graeme Bissett (external contact)

Subject: RE: EDINBURGH TRAM: CONSENTS RISK

Colin

There are a number of parts required to answer this query as follows;

- 1) There should be no question about the Infraco contract award being delayed until all prior and technical approvals are in place –processes are in place to ensure that we manage the process to deliver these.
- 2) There is no easy way to quantify the impacts of CEC delaying prior or technical approvals. There are 62 prior approvals required and 89 technical approvals required and each one will have a different impact on programme/cost increase.
- 3) We have made a risk provision for this
- 4) Attached is the presentation made to LAC last week where Geoff outlined the liabilities for consents risk.

We are continuing with the aim of achieving contract close as soon as it possible. Please get back to Graeme Bissett or myself if you have any further questions.

Susan

65 Haymarket Terr

Susan Clark	
Deputy Project Director - Tram	
tie limited	
CityPoint	

Edinburgh EH12 5HD

Tel: +44

Fax: +44

Mobile: +44

Email: susan.clark@tie.ltd.uk

From: Colin MacKenzie [mailto:Colin.MacKenzie@edinburgh.gov.uk]

Sent: 07 February 2008 17:13

To: Susan Clark

Cc: Andy Conway - CEC; Alan Coyle; Gill Lindsay; Nick Smith

Subject: EDINBURGH TRAM: CONSENTS RISK

Importance: High

Susan.

I refer to our meeting at Waverley Court last week about the Contract Deliverables. I am aware that there is some serious debate ongoing about Consents and Risk. Can I alert you to a requirement on the part of the Council which I touched upon last week.

Should there be a requirement on the part of Andrew, Donald and Gill to report to the Chief Executive that **tie** has not closed out all of the Critical Contractual Decisions, a decision may have to be made balancing the cost of delaying contract award against, for example, the cost of the Council meeting the risk of delayed Prior Approvals. In order that such an exercise can be undertaken by Council officers we will need supporting figures from **tie**.

Could you please ensure such figures are available should this eventuality arise early next week.

Regards,

Colin MacKenzie for Council Solicitor

This email and files transmitted with it are confidential and are intended for the sole use of the individual or organisation to whom they are addressed.

If you have received this eMail in error please notify the sender immediately and delete it without using, copying, storing, forwarding or disclosing its contents to any other person.

The Council has endeavoured to scan this eMail message and attachments for computer viruses and will not be liable for any losses incurred by the recipient.

The information transmitted is intended only for the person to whom it is addressed and may contain confidential and/or privileged material. If you are not the intended recipient of this e-mail please notify the sender immediately at the email address above, and then delete it.

E-mails sent to and by our staff are monitored for operational and lawful business purposes including assessing compliance with our company rules and system

performance. TIE reserves the right to monitor emails sent to or from addresses under its control.

No liability is accepted for any harm that may be caused to your systems or data by this e-mail. It is the recipient's responsibility to scan this e-mail and any attachments for computer viruses.

Senders and recipients of e-mail should be aware that under Scottish Freedom of Information legislation and the Data Protection legislation these contents may have to be disclosed to third parties in response to a request.

tie Limited registered in Scotland No. SC230949. Registered office - City Chambers, High Street, Edinburgh, EH1 1YT.