
From: David Crawley
Sent: 19 July 2007 14:51
To: Reynolds, Steve
Cc: 'chandlerj@pbworld.com'
Subject: A faster programme

Steve,

I know that you and Jason are working on the design deliverables programme but given the importance of the matter I would like your views on the beneficial impact each of the following, alone or in combination, will have on the programme end date (with and without Section 3 – phase 1b), and on the delivery date of the design assured packages by tram section.

1. Move all Section 3 work to the back of the programme
2. Remove some or all of the structures from each Section's design deliverables package and consider them separately (and subsequent to the design assurance packages)
3. Double the number of design staff available.

What I really need to know is how many section packages can be delivered by mid-Sept using this approach.

Perhaps we can discuss tomorrow.

David