



## Agenda

Meeting: tie / DLA

to be held at DLA Offices Collins House  
Wednesday 6<sup>th</sup> June 2006

**PURPOSE OF MEETING:** to understand the background to the SDS contract and what happened during the Requirements Definition Period (RDP), the March 2006 claim preparation, up to the submission of the Preliminary Design at the end of June 2006.

1. Introductions
2. Background to SDS contract award and reason for delay from July 2005 to Sept 2005
3. Background to claim and advise provided to tie in March 2006 and background to how **tie** addressed the claim with SDS
4. Background to contract programme, rights and obligations of parties under the contract
5. Background from April 2006 to December 2006