```
21 March 2007 08:56
Sent:
To:
                      Graeme Barclay
Subject:
                      FW: utilities
Graeme, as discussed
       Jim
>From: "McCarroll, <u>Simon Dean" < McCarrollSD@halcrow.com</u>>
>To: <jimbjohnston@
>CC: "Blair, Ross" <BlairR@halcrow.com>, "Smith, Mark"
><SmithMa@halcrow.com>,
                               "Alan Dolan (SDS)" <dolana@pbworld.com>
>Subject: utilities
>Date: Tue, 20 Mar 2007 16:25:57 -0000
>Jim,
>Further to our meeting this afternoon, our current understanding of the
>key impacts regarding line 1 utilities for the Edin Tram Project are:
>- Section 3A, 3B and 3C has not yet been formally instructed to Halcrow
>to de-prioritise works in this area, but we understand that it will
>eventually come. This instruction has been indicated to the SUCs and
>causes confusion when we are wanting to meet with them.
>- Section 1A1 - from Newhaven Road to Victoria Docks Bridge has been
>requested by Matthew Crosse to stop all works in this area till further
>notice
>- Section 1A2 - Constitution St will have delays in its issue because
>of the priority that was placed on doing the Trial Site works
>- Section 1C1 - is being considered as part of Section 1B
>- Section 1C2 - significant amounts of utility works in this area, we
>suggest that as a part of the likely programme rejig it is moved to the
>front rather than the back so that approvals and subsequent work in
>this area can begin earlier rather than later
>- Section 1C2 and Section 1D - track alignments do not match at the
>join between these two Sections (this is an ongoing issue, not just
>pway related, and is a result of the forward nature of the utilities
>work)
>- relationships between TSS/SDS/tie utilities teams need to be
>pragmatic and professional following the issue of the trial site
>drawings
>- the amount of admin work to issue a drawing is significant,
>especially due to volumes read
>Cheers.
>Simon
>
```

Jim Johnston [jimbjohnston@

From:

```
>Simon Dean McCarroll MSc BEng NZCE MILT Utilities Design Coordinator
>Line 1 Edinburgh Tram Project Halcrow Group Limited www.halcrow.com
>mccarrollsd@halcrow.com
>16 Abercromby Place
>Edinburgh EH3 6LB
>Tel +44 (0)
>Mob +44 (77)
>Fax +44 (0)
>Please consider the environment before printing this e-mail
>
>
>Visit our website at <a href="http://www.halcrow.com">http://www.halcrow.com</a>
>-----
>- The contents of this email are confidential, for the sole use of the
>intended recipient at the email address to which it has been addressed
>and do not give rise to any binding legal obligation upon Halcrow
>companies unless subsequently confirmed on headed business notepaper
>sent by fax, letter or as an email attachment. Whilst reasonable care
>has been taken to avoid virus transmission, no responsibility for
>viruses is taken and it is your responsibility to carry out such checks
>as you feel appropriate. Emails supplied are as found and there's no
>guarantee that the messages contained within the body of the email have
>not been edited after receipt. If you receive this email in error,
>please contact the sender immediately and delete the message from your
>system.
>Thank you.
>Halcrow Group Limited. Registered office: Vineyard House, 44 Brook
>Green London, W6 7BY. Registered in England and Wales, Number 3415971.
>--
```

MSN Hotmail is evolving - check out the new Windows Live Mail http://ideas.live.co.uk