
From: Tony Glazebrook
Sent: 16 September 2008 09:48
To: Lindsay Murphy
Subject: RE: Russell Road Retaining Wall W3B

Was I?!!!

-----Original Message-----

From: Lindsay Murphy
Sent: 15 September 2008 20:47
To: Tony Glazebrook
Subject: RE: Russell Road Retaining Wall W3B

You were checking with G Barclay what the relationship was between tie/SDS/Carillion with regards to SDS employing Carrilion(formerly A McAlpine) to carry out their manhole surveys.

See ya tomorrow
Linds

From: Tony Glazebrook
Sent: 15 September 2008 17:20
To: Damian Sharp; Lindsay Murphy
Subject: RE: Russell Road Retaining Wall W3B

Hi Chaps/chappesses.

Interested to see the email trail below. What are you expecting from me?

Cheers,

Tony

PS YES it's true. I really will be in the office tomorrow!!

From: Damian Sharp
Sent: 15 September 2008 11:55
To: Lindsay Murphy; Tom Cotter
Cc: Tony Glazebrook
Subject: RE: Russell Road Retaining Wall W3B

Lindsay
Tom

It is particularly important for us to be clear whether SDS sub-contracted Carillion directly or tie got Carillion to carry out the work and provide it to SDS. SDS has certainly described the situation as the latter at meetings I have attended but that is not definitive!

Damian

-----Original Message-----

From: Lindsay Murphy
Sent: 15 September 2008 11:42
To: Tom Cotter
Cc: Tony Glazebrook; Damian Sharp
Subject: RE: Russell Road Retaining Wall W3B

TIE00498192_0001

It was SDS responsibility to carry out surveys they subcontracted Carrilion who were slow to deliver Damian/david Carnegy would confirm whether they were actually instructed to proceed Tony is still outstanding a response on what tie's involvement was in the sub - contract of the survey works.

1)if tie was in some way responsible for the slow delivery of the survey info - they are due it 2)if tie instructed them to carry on regardless even without this info then we are due for the redesign

we need to quadruple check any dates
will see you tomorrow

From: Tom Cotter
Sent: 15 September 2008 11:17
To: Lindsay Murphy
Subject: Russell Road Retaining Wall W3B

Lindsay,

BSC have submitted a change request to redesign the retaining wall W3B.
It appears the original design was progressed before the actual sewer location was known!!

Do you know the background to why SDS progressed the design before establishing the actual location of the utilities?

Regards,

Tom.

Tom Cotter
Project Manager

tie Limited
Citypoint
65 Haymarket Terrace
Edinburgh EH12 5HD

Tel: +44 [REDACTED]
Fax: +44 [REDACTED]
Mob: [REDACTED]
Email: tom.cotter@tie.ltd.uk<<mailto:tom.cotter@tie.ltd.uk>>
tom.cotter@tie.ltd.uk<<mailto:tom.cotter@tie.ltd.uk>>

www.transforedinburgh.com<<http://www.transforedinburgh.com>>
www.tie.ltd.uk<<http://www.tie.ltd.uk>>