

Client: Scottish Executive

Project: Edinburgh Trams

Week ending: 1 December 2006

Activities and Key Issues in current week

- Following KPMG's presentation on DFBC issues to TS the previous week, J Ware, I Barlex, N Ruane and J Ramsay met with **tie** to clarify several points. The discussion centred on contingency, risk, affordability and procurement route / timetable. Information obtained at the meeting will be incorporated into KPMG's final report to TS on the DFBC.
- Separately, I Barlex met with **tie** and TEL representatives to discuss the BCR assumptions and results, and the TEL Business Plan.

Activities for following week

- KPMG to deliver high-level summary report of DFBC issues to TS.

Prepared by: Nick Ruane