
From: Susan Clark
Sent: 04 December 2007 19:16
To: Damian Sharp; Clare Norman
Cc: Tom Hickman
Subject: BBS dependencies on IFC

Damian, Clare

For your meeting tomorrow1

BBS identified the following SDS design issues were constraining the construction programme, i.e. issue of IFC's is holding the construction work back;

Tower bridge
Victoria Bridge
Leith Docks area out to Newhaven
Gogarburn retaining wall
Depot – Gogarburn
Gogarburn Bridge
A8 subway
Gyle – Edinburgh Park
Edinburgh Park Station to Gyle
Edinburgh Park Viaduct
Carricknowe
Baird Drive
Haymarket Viaduct
Russell Road Bridge
Murrayfield Tram Stop retaining wall
Murrayfield B

As you know, I think the IFC dates have float in them and we need to get to the bottom of this as this could provide us with a large programme opportunity that we need in our bag – not SDS's!

Susan

Susan Clark

Deputy Project Director - Tram

.....

tie limited

CityPoint

65 Haymarket Terr

Edinburgh EH12 5HD

Tel: +44 (0)1

Fax: +44 (0)1

Mobile: +44 (0)1

Email: susan.clark@tie.ltd.uk