



### SDS deliverables - period 10 - 2007 from an agreed target of 343



	10/12/07	11/12/07	12/12/07	13/12/07	14/12/07	17/12/07	18/12/07	19/12/07	20/12/07	21/12/07	24/12/07	27/12/07	28/12/07	31/12/07	02/01/08	03/01/08	04/01/08
Planned deliverables	0	0	0	0	4	4	4	4	4	8	8	8	8	8	8	8	9
Actual tie conf deliverables	1	0	0	0	2												
Cumulative Planned %	88.3%	88.3%	88.3%	88.3%	89.5%	89.5%	89.5%	89.5%	89.5%	90.7%	90.7%	90.7%	90.7%	90.7%	90.7%	90.7%	91.0%
Cumulative Actual %	72.6%	72.6%	72.6%	72.6%	73.2%												