

---

**From:** Matthew Crosse  
**Sent:** 17 December 2007 19:17  
**To:** Geoff Gilbert  
**Subject:** FW: tie wrap up

Lets discuss in the am

Matthew Crosse  
Project Director

tie Limited  
Citypoint  
65 Haymarket Terrace  
Edinburgh EH12 5HD

Tel: +44 (0) [REDACTED]  
Fax: +44 (0) [REDACTED]  
Mob: +44 (0) [REDACTED]  
Email: [matthew.crosse@tie.ltd.uk](mailto:matthew.crosse@tie.ltd.uk)

[www.transfoedinburgh.com](http://www.transfoedinburgh.com)  
[www.tie.ltd.uk](http://www.tie.ltd.uk)

---

**From:** [Richard.Walker@bilfinger.co.uk](mailto:Richard.Walker@bilfinger.co.uk) [<mailto:Richard.Walker@bilfinger.co.uk>]  
**Sent:** 17 December 2007 16:23  
**To:** Matthew Crosse  
**Subject:** Fw: tie wrap up

Matthew,  
Please see comments below

Richard Walker B.Tech.(Hons.) C.Eng. MICE  
Managing Director  
Bilfinger Berger UK Ltd  
Tel: +44 [REDACTED]  
Fax: +44 [REDACTED]  
Mob: +44 [REDACTED]  
----

My comment is that this does not look like a good deal (understatement) unless there is some side agreement that I don't know about.

Specifics (so far)

3.4 g) needs to be more than just Leith Walk, it needs to be at least Haymarket Junction to Foot of the Walk and that only contains some of the problem this deal gives us in terms of re-quantifying the re-measurable stuff, which I presume from this that we aren't. Or am I missing something.

I don't have a copy of Michael's email on 3rd Party Agreements.

We are not ok with the Novation Plan.

I can see how tie have calculated the £217.262M, and why, since it is less than their budget figure of £219.0M. In the calculation line that adds to £212,910,342, there are things wrong, the £1.0M reduction as BBS letter 11.10.2007 is the same as the £1.0M reduction for taking CAF into BBS Consortia, i.e. deducted twice, and I can't see why or where £210,910,342 has been added.

Scott

Richard Walker/Directors/Civil/Bberger@BILFINGER  
BERGER UK

To Scott McFadzen/bilfingerberger/LNN/DE  
cc

17/12/2007 15:33

Subject tie wrap up

Scott any comments, if my last two comments are incorporated I'm ok, but can tou confirm the £217 build up.

Richard

Richard Walker B.Tech.(Hons.) C.Eng. MICE  
Managing Director  
Bilfinger Berger UK Ltd  
Tel: +44 (0) [REDACTED]  
Fax: +44 (0) [REDACTED]  
Mob: +44 (0) [REDACTED]

\*\*\*\*\* This email and any files transmitted with it are confidential and intended solely for the use of the individual or entity to whom they are addressed. If you have received this email in error please notify the system manager. Bilfinger Berger UK Limited/Bilfinger Berger Environmental Ltd. confirms that this email message has been swept by MIMESweeper for SMTP for the presence of computer viruses. [www.bilfingerberger.co.uk](http://www.bilfingerberger.co.uk) \*\*\*\*\*