

From: Ailsa McGregor
Sent: 12 February 2007 11:19
To: Geoff Gilbert; Matthew Crosse; Trudi Craggs; Susan Clark
Cc: Jim Cahill
Subject: SDS delay letters

Dear all,

Please find attached the next batch of delay letters received from SDS. I will confirm receipt of these letters and request further substantiation from SDS and refer them to the reprioritisation of the ETN. Please advise any further actions that you wish me to take.

1,023	pdf	ULE90130-03-LET-00052.pdf	Notification of Delay - Roseburn Corridor Structures Design	2/12/2007 10:18 AM	2/12/2007 10:25 AM	Linda Melville		DEV	1.0	ILT	Information
1,022	pdf	ULE90130-03-LET-00051.pdf	Notification of Delay - Section 3A Roseburn Corridor Retaining Walls Design	2/12/2007 10:18 AM	2/12/2007 10:25 AM	Linda Melville		DEV	1.0	ILT	Information
1,021	pdf	ULE90130-03-LET-00050.pdf	Notification of Delay - Section 3A Roads, Street Lighting and Hard & Soft Landscaping	2/12/2007 10:18 AM	2/12/2007 10:24 AM	Linda Melville		DEV	1.0	ILT	Information
1,020	pdf	ULE90130-01-LET-00122.pdf	Notification of Delay - Cathedral Substation	2/12/2007 10:18 AM	2/12/2007 10:22 AM	Linda Melville		DEV	1.0	ILT	Information
1,019	pdf	ULE90130-01-LET-00114.pdf	Notification of Delay - Section 1D	2/12/2007 10:18 AM	2/12/2007 10:21 AM	Linda Melville		DEV	1.0	ILT	Information
1,018	pdf	ULE90130-01-LET-00106.pdf	Notification of Delay - Section 1C	2/12/2007 10:18 AM	2/12/2007 10:20 AM	Linda Melville		DEV	1.0	ILT	Information
1,017	pdf	ULE90130-01-LET-00102.pdf	Notification of Delay - Section 1A	2/12/2007 10:18 AM	2/12/2007 10:19 AM	Linda Melville		DEV	1.0	ILT	Information

Regards,

Ailsa McGregor
SDS Project Manager
Edinburgh Tram Project

.....
 tie limited
 Verity House
 19 Haymarket Yards
 Edinburgh EH12 5BH

Tel: +44 [REDACTED]
 Fax: +44 [REDACTED]

Email: ailsa.mcgregor@tie.ltd.uk