
From: John McAloon - TSS
Sent: 13 November 2006 09:54
To: Jones, Carla; 'chandlerj@pbworld.com'
Cc: Ailsa McGregor; Alasdair Slessor; Susan Clark; Andie Harper; Tom Hickman - TSS; Jim Cahill; dolana@pbworld.com; hulshed@pbworld.com
Subject: ETN - Utilities Construction Sequence & Design Requirements
Attachments: tie Utilities Design Issue Requirements.xls

All,

Please find attached spreadsheet which contains the MUDFA construction sequence and 'drop-dead' dates for the Issue For Construction drawings required to meet the proposed sequence.

Jason / Dave / Carla,

As agreed at SDS/tie Progress Meeting on 10th Nov 2006, I've included additional fields on the spreadsheet which should be populated by SDS;

1. Utilities Drawings Issued to SUCs
2. Utilities Drawings Issued for Construction
3. SDS Identified Risks
4. SDS Risk Mitigation Proposals

The revised issue dates for drawings should take account of the MUDFA sequencing, worksite breakdown, and deadlines for issue and demonstrate a phased delivery which will assist all parties in their review / approval process.

Regards,

John McAloon - TSS
Project Planner

Edinburgh Trams Project
City Point
65 Haymarket Terrace
Edinburgh
EH12 5BH

Tel. No. [REDACTED]

E-mail : john.mcaloon@tie.ltd.uk