

---

**From:** Gavin Murray  
**Sent:** 04 September 2007 17:03  
**To:** David Crawley  
**Cc:** Trudi Craggs; Lindsay Murphy  
**Subject:** FW: CNS070 - Bridges on Ocean Drive

David

I just wanted to advise of a couple of areas where our design team are being frustrated by other elements of **tie** getting involved to the detriment of the progress of the design.

One is the Ocean Drive issue where considerable work has gone into getting a change notice finalised only to be advised that this is an element with is being included in the claim settlement discussion (when it is still ongoing it is hard to see how or why this should be). See the following email

Secondly on Piccardy Place TSS are due to give ourselves and CEC a presentation of their findings tomorrow morning.

This am Alasdair Sim queried it (as per my earlier email) and this afternoon Susan and Alasdair Richards have just gone into discussions with Duncan Fraser and Andy Conway to discuss this. Not a problem per sey however Scott Ney has been dragged in taking him off of other important project work he should be progressing.

Sometimes I wonder how we are expected to progress.

Regards

Gavin

---

**From:** Orla O'Regan - TSS  
**Sent:** 04 September 2007 13:42  
**To:** Gavin Murray  
**Subject:** CNS070 - Bridges on Ocean Drive

Gavin

FYI

I have spoken to Geoff about CNS070 - Bridges on Ocean Drive. This change is included in the SDS Claims Settlement and I have just written a note on the notice re: Costs - stating : 'SDS Costs to be included in the SDS Claims Settlement'

I will get Susan to re-sign reflecting this change and will issue as soon as this is done.

Thanks

Orla.