
From: Steven Bell
Sent: 23 August 2007 08:00
To: Geoff Gilbert; Matthew Crosse
Subject: FW: MUDFA Contract Issues Related To SDS Performance
Attachments: Copy of Change Master Register 13.08.07.xls

Tracking: **Recipient**
Geoff Gilbert
Matthew Crosse

Geoff / Matthew

Please see John's note and attachment. Was this or any of the principles incorporated into discussions / negotiations with SDS?

Steven

Steven Bell
Engineering and Procurement Director

tie Limited
19 Haymarket Yards
Edinburgh |
EH12 5BH
Tel: +44 (0) [REDACTED]
Fax: +44 (0) [REDACTED]
Email: steven.bell@tie.ltd.uk
Web: www.tie.ltd.uk

For more information on Transport Edinburgh go to: [-www.transport-edinburgh.org.uk](http://www.transport-edinburgh.org.uk)

From: John Casserly
Sent: 22 August 2007 14:53
To: Tony Glazebrook; Ailsa McGregor; Jim Cahill
Cc: Graeme Barclay; Thomas Caldwell; Steven Bell
Subject: MUDFA Contract Issues Related To SDS Performance

Tony/Ailsa/Jim

Further to previous discussions etc please find attached, for your information, an extract from the MUDFA Change Register/Schedule listing the items which we believe we have incurred through the action/in-action of SDS to perform their design services for the MUDFA project. Please note the following regarding the attached:

- Column L has the description of the change/issue,
- Column AB is the current tie assessment of the potential costs which includes a number of indicative sums and a number of blanks which require some additional information/substantiation from AMIS etc. In assessing the costs we added 11.5% to the anticipated/assessed cost to AMIS in respect of a tie overhead recovery allowance.
- Column AT is the reason why we believe SDS are potentially liable.

We have liabilited the attached within the MUDFA Project reports etc but have noted that the associated costs should be pursued/recovered from SDS. As discussed previously, and stated in our reports, we are of the opinion that MUDFA may not benefit from recovery of any of the attached but tie corporate maybe better placed to argue a reduction in the Final Account value with SDS on the basis of some/all of the issues listed in the attached.

We will issue a revised/update to the schedule on a monthly basis for your information.

Please give me a call if you wish to discuss any aspect of the attached.

Thanks

John Casserly

Mobile [REDACTED]