

	A	B	C	D	E	F	G	H	I	J	K	L	M
1													
2		Month	Date	Key Meeting Dates	Tram Project Dates	Tram Programme Milestones							
3	2006	August	21/08/2006	Tram Project Board/TEL Board									
4			24/08/2006	tie Exec Board									
5			25/08/2006		PM Reports Due								
6			28/08/2006	tie Board									
7			30/08/2006		Proj. Controls Collate Reports								
8			31/08/2006	SAK Operating Group	BCIP Papers Due								
9													
10		September	04/09/2006		Proj. Directors Review								
11			05/09/2006	Quality & Risk - Tram	Quality & Risk - Tram								
12			06/09/2006		DPD Papers Due								
13			07/09/2006	Tram BPIC/DPD Sub-Committees									
14			11/09/2006			OGC Gateway Review							
15			12/09/2006										
16			13/09/2006		DPD Meeting	OGC Gateway Review							
17			14/09/2006	Quality & Risk Review - EARL & SAK	tie Exec Papers due								
18			15/09/2006		Tram Board Papers due								
19			18/09/2006		4-Weekly Report Due - Progress Meeting								
20			19/09/2006										
21			20/09/2006										
22			21/09/2006	tie Exec Board		MUDFA Final Stakeholders Sign-Off							
23			22/09/2006		PM Reports Due - 4-Weekly Report Due - Progress Meeting								
24			25/09/2006	Tram Project Board/TEL Board	tie BD Papers due								
25			26/09/2006			MUDFA Final Stakeholders Sign-Off							
26			27/09/2006		Proj. Controls Collate Reports	MUDFA Contract Award							
27			28/09/2006	SAK Operating Group	BCIP Papers Due								
28													
29		October	02/10/2006	tie Board	Proj. Directors Review								
30			04/10/2006	Quality & Risk - Tram	DPD Papers Due	INFRACO issue ITN							
31			05/10/2006	Tram BPIC/DPD Sub-Committees		TRAMCO tender submission date							
32			11/10/2006		DPD Meeting	TRAMCO tender evaluation							
33			13/10/2006		Tram Board Papers due								
34			16/10/2006		4-Weekly Report Due - Progress Meeting	JRC Model available for INFRACO							
35			17/10/2006										
36			18/10/2006	Quality & Risk Review - EARL & SAK	tie Exec Papers due								
37			19/10/2006		BCIP Papers Due								
38			20/10/2006		4-Weekly Report Due - Progress Meeting								
39			23/10/2006	Tram Project Board/TEL Board	tie BD Papers due								
40			25/10/2006	tie Exec Board	Proj. Controls Collate Reports - DPD Papers Due								
41			26/10/2006	Tram BPIC/DPD Sub-Committees/SAK Operating Group									
42			27/10/2006		DPD Meeting								
43			30/10/2006	tie Board	Proj. Directors Review								
44													
45		November	01/11/2006	Quality & Risk - Tram	Quality & Risk - Tram								
46			09/11/2006		tie Exec Papers due								
47			10/11/2006		Tram Board Papers due								
48			13/11/2006		4-Weekly Report Due - Progress Meeting								
49			14/11/2006										
50			15/11/2006	Quality & Risk Review - EARL & SAK									
51			16/11/2006	tie Exec Board									
52			17/11/2006		4-Weekly Report Due - Progress Meeting								
53			20/11/2006	Tram Project Board/TEL Board									
54			22/11/2006		Proj. Controls Collate Reports								
55			23/11/2006	SAK Operating Group	BCIP Papers Due								
56			27/11/2006		Proj. Directors Review								
57			28/11/2006	Quality & Risk - Tram	Quality & Risk - Tram								
58			30/11/2006	Tram BPIC/DPD Sub-Committees		TRAMCO tender evaluation							
59													
60		December	01/12/2006		DPD Meeting - Tram Board Papers due	TRAMCO commence CARP process							
61			07/12/2006	Tram BPIC/DPD Sub-Committees	tie Exec Papers due								

	A	B	C	D	E	F	G	H	I	J	K	L	M
62			11/12/2006	tie Board/TEL/Tram Project Board	4-Weekly Report Due - Progress Meeting								
63			12/12/2006										
64			13/12/2006	Quality & Risk Review - EARL & SAK									
65			14/12/2006	tie Exec Board									
66			15/12/2006		4-Weekly Report Due - Progress Meeting								
67			20/12/2006		Proj. Controls Collate Reports								
68			21/12/2006	CEC Meeting to consider DFBC									
69			22/12/2006			INFRACO Price Summary Evaluation / Advance Works - SGN "Boi-a-Bere" TRS Operational							
70													
71	2007	January	04/01/2007		BCIP Papers Due								
72			08/01/2007		Proj. Directors Review								
73			10/01/2007	Quality & Risk - Tram	Quality & Risk - Tram	INFRACO tender submission date							
74			11/01/2007	Tram BPIC/DPD Sub-Committees									
75			17/01/2007	Quality & Risk Review - EARL & SAK									
76			18/01/2007	tie Exec Board									
77			22/01/2007	SAK Operating Group									
78			23/01/2007	tie Board/TEL/Tram Project Board									

TS Period 6 Report - Appendix A

A	B	C	D	E	F	G	H	I	J	K	L	M	N	O	P	Q	R
Month	Day	Date	Key / Meeting Dates	Tram Project Dates	PROCUREMENT	GENERAL	JRC	Business Case Development	Capex Estimate Development	PRC Concerns Events							
2006	August	Mon	21/08/2006	Tram Project Board/TEL Board													
		Tue	22/08/2006														
		Wed	23/08/2006														
		Thu	24/08/2006	He Exec Board													
		Fri	25/08/2006		PM Reports Due												
		Sat	26/08/2006														
		Sun	27/08/2006														
		Mon	28/08/2006	He Board													
		Tue	29/08/2006														
		Wed	30/08/2006		Prog Controls Collate Reports												
		Thu	31/08/2006	S&K Operating Group	SCIP Papers Due												
	September	Fri	01/09/2006														
		Sat	02/09/2006														
		Sun	03/09/2006														
		Mon	04/09/2006	SDS & Risk - TSSC													
		Tue	05/09/2006		Proc Controls Review												
		Wed	06/09/2006		OPPF Papers Due												
		Thu	07/09/2006														
		Fri	08/09/2006														
		Sat	09/09/2006														
		Sun	10/09/2006														
		Mon	11/09/2006														
		Tue	12/09/2006														
		Wed	13/09/2006		OPPF Meeting												
		Thu	14/09/2006		OPPF Papers Due												
		Fri	15/09/2006		OPPF Papers Due												
		Sat	16/09/2006														
		Sun	17/09/2006														
		Mon	18/09/2006														
		Tue	19/09/2006														
		Wed	20/09/2006														
		Thu	21/09/2006														
		Fri	22/09/2006														
		Sat	23/09/2006														
		Sun	24/09/2006														
		Mon	25/09/2006														
		Tue	26/09/2006														
		Wed	27/09/2006														
		Thu	28/09/2006														
		Fri	29/09/2006														
		Sat	30/09/2006														
		Sun	01/10/2006														
	October	Mon	02/10/2006														
		Tue	03/10/2006														
		Wed	04/10/2006														
		Thu	05/10/2006														
		Fri	06/10/2006														
		Sat	07/10/2006														
		Sun	08/10/2006														
		Mon	09/10/2006														
		Tue	10/10/2006														
		Wed	11/10/2006														
		Thu	12/10/2006														
		Fri	13/10/2006														
		Sat	14/10/2006														
		Sun	15/10/2006														
		Mon	16/10/2006														
		Tue	17/10/2006														
		Wed	18/10/2006														
		Thu	19/10/2006														
		Fri	20/10/2006														
		Sat	21/10/2006														
		Sun	22/10/2006														
		Mon	23/10/2006														
		Tue	24/10/2006														
		Wed	25/10/2006														
		Thu	26/10/2006														
		Fri	27/10/2006														
		Sat	28/10/2006														
		Sun	29/10/2006														
		Mon	30/10/2006														
		Tue	31/10/2006														
	November	Wed	01/11/2006														
		Thu	02/11/2006														
		Fri	03/11/2006														
		Sat	04/11/2006														
		Sun	05/11/2006														
		Mon	06/11/2006														
		Tue	07/11/2006														
		Wed	08/11/2006														
		Thu	09/11/2006														
		Fri	10/11/2006														
		Sat	11/11/2006														
		Sun	12/11/2006														
		Mon	13/11/2006														

TS Period 6 Report - Appendix A

A	B	C	D	E	F	G	H	I	J	K	L	M	N	O	P	Q	R
Year	Month	Day	Date	Key lie / Tram Meeting Dates	Tram Project Dates		PROCUREMENT		GENERAL	JRC	Business Case Development	Capex Estimate Development	PR / Contracts Events				
2006		Tue	14/11/2006														
2006		Wed	15/11/2006														
2006		Thu	16/11/2006	CEC 2006													
2006		Fri	17/11/2006														
2006		Sat	18/11/2006														
2006		Sun	19/11/2006														
2006		Mon	20/11/2006	Tram 4 weeks review													
2006		Tue	21/11/2006														
2006		Wed	22/11/2006														
2006		Thu	23/11/2006														
2006		Fri	24/11/2006														
2006		Sat	25/11/2006														
2006		Sun	26/11/2006														
2006		Mon	27/11/2006														
2006		Tue	28/11/2006														
2006		Wed	29/11/2006														
2006		Thu	30/11/2006	Tram 6 weeks submission													
2006	December	Fri	01/12/2006														
2006		Sat	02/12/2006														
2006		Sun	03/12/2006														
2006		Mon	04/12/2006														
2006		Tue	05/12/2006														
2006		Wed	06/12/2006														
2006		Thu	07/12/2006														
2006		Fri	08/12/2006														
2006		Sat	09/12/2006														
2006		Sun	10/12/2006														
2006		Mon	11/12/2006	Tram Board/TEL/Tram Project Board													
2006		Tue	12/12/2006														
2006		Wed	13/12/2006														
2006		Thu	14/12/2006														
2006		Fri	15/12/2006	4-Weekly Report Due - Progress Meeting - PM Reports Due													
2006		Sat	16/12/2006														
2006		Sun	17/12/2006														
2006		Mon	18/12/2006														
2006		Tue	19/12/2006														
2006		Wed	20/12/2006	CEC 2006/CEC 2006													
2006		Thu	21/12/2006														
2006		Fri	22/12/2006														
2006		Sat	23/12/2006														
2006		Sun	24/12/2006														
2006		Mon	25/12/2006														
2006		Tue	26/12/2006														
2006		Wed	27/12/2006														
2006		Thu	28/12/2006														
2006		Fri	29/12/2006														
2006		Sat	30/12/2006														
2006		Sun	31/12/2006														
2007	January	Mon	01/01/2007														
2007		Tue	02/01/2007														
2007		Wed	03/01/2007														
2007		Thu	04/01/2007														
2007		Fri	05/01/2007														
2007		Sat	06/01/2007														
2007		Sun	07/01/2007														
2007		Mon	08/01/2007														
2007		Tue	09/01/2007														
2007		Wed	10/01/2007														
2007		Thu	11/01/2007														
2007		Fri	12/01/2007														
2007		Sat	13/01/2007														
2007		Sun	14/01/2007														
2007		Mon	15/01/2007														
2007		Tue	16/01/2007														
2007		Wed	17/01/2007														
2007		Thu	18/01/2007														
2007		Fri	19/01/2007														
2007		Sat	20/01/2007														
2007		Sun	21/01/2007														
2007		Mon	22/01/2007														
2007		Tue	23/01/2007														
2007		Wed	24/01/2007														
2007		Thu	25/01/2007														
2007		Fri	26/01/2007														
2007		Sat	27/01/2007														
2007		Sun	28/01/2007														
2007		Mon	29/01/2007														
2007		Tue	30/01/2007														
2007		Wed	31/01/2007														
2007	February	Thu	01/02/2007														
2007		Fri	02/02/2007														
2007		Sat	03/02/2007														
2007		Sun	04/02/2007														
2007		Mon	05/02/2007														
2007		Tue	06/02/2007														
2007		Wed	07/02/2007														
2007		Thu	08/02/2007														
2007		Fri	09/02/2007														
2007		Sat	10/02/2007														
2007		Sun	11/02/2007														
2007		Mon	12/02/2007														
2007		Tue	13/02/2007														
2007		Wed	14/02/2007														
2007		Thu	15/02/2007														
2007		Fri	16/02/2007														
2007		Sat	17/02/2007														
2007		Sun	18/02/2007														
2007		Mon	19/02/2007														

TS Period 6 Report - Appendix A

	A	B	C	D	E	F	G	H	I	J	K	L	M	N	O	P	Q	R
2	Month	Day	Date	Key file / Tram Meeting Dates	Tram Project Dates			PROCUREMENT			JRC	Business Case Development	Capex Estimate Development	PR / Correns Events				
3							MUDICA	ADPACS	TDMP/2	GENERAL								
4			Tue	20/02/2007														
5			Wed	21/02/2007														
6			Thu	22/02/2007														
7			Fri	23/02/2007														
8			Sat	24/02/2007														
9			Sun	25/02/2007														
10			Mon	26/02/2007														
11			Tue	27/02/2007														
12			Wed	28/02/2007														
13	March		Thu	01/03/2007														
14			Fri	02/03/2007														
15			Sat	03/03/2007														
16			Sun	04/03/2007														
17			Mon	05/03/2007														
18			Tue	06/03/2007														
19			Wed	07/03/2007														
20			Thu	08/03/2007														
21			Fri	09/03/2007														
22			Sat	10/03/2007														
23			Sun	11/03/2007														
24			Mon	12/03/2007														
25			Tue	13/03/2007														
26			Wed	14/03/2007														
27			Thu	15/03/2007														
28			Fri	16/03/2007														
29			Sat	17/03/2007														
30			Sun	18/03/2007														
31			Mon	19/03/2007														
32			Tue	20/03/2007														
33			Wed	21/03/2007														
34			Thu	22/03/2007														
35			Fri	23/03/2007														
36			Sat	24/03/2007														
37			Sun	25/03/2007														
38			Mon	26/03/2007														
39			Tue	27/03/2007														
40			Wed	28/03/2007														
41			Thu	29/03/2007														
42			Fri	30/03/2007														
43			Sat	31/03/2007														