
From: Lowe Taryne D
Sent: 09 March 2009 16:06
To: Sylvester Sharmila
Subject: FW: Clause 46 Changes
Attachments: Change Control Process.pdf; tie Change Orders.pdf

for info

From: Lowe Taryne D
Sent: Monday, March 09, 2009 4:04 PM
To: 'John Casserly'
Cc: Hudson Steve; Beattie Steve; Mike Mann
Subject: Clause 46 Changes

John,

For clarity can you please confirm the contents of the attached tie letters, since these seem to contradict arrangements which have been developed over time through the Contract:-

1) tie want to be notified for each and every Change in advance of the works and are now insisting that no Changes are to be carried out until a tie Change Order has been issued (i.e. currently circa 3000 outstanding and where parties cant agree the contents of the estimate then the dispute resolution procedure applies etc)?

2) tie wish to revert to the original method of submitting CC Estimates whereby they are not to be submitted weekly with the weekly reports (as previously agreed) but individually for each and every event under separate covering letter?

Upon confirmation I will instruct the site teams accordingly, although this is concerning especially when considering the unprecedented delays to programme that item 1) will cause (i.e. teams will now stand down and await tie Change Order before commencing any Change item).

Regards,

Taryne Lowe

Acting Commercial Manager

Carillion Utility Services

Direct

Mobile

Email: taryne.lowe@carillionplc.com