From: Sent: To: Subject: Steven Bell 13 February 2009 14:52 Dennis Murray FW: Urgent - Princes Street Deliverables

Steven Bell Edinburgh Tram Project Director

tie Limited Citypoint 65 Haymarket Terrace Edinburgh EH12 5HD

Tel: +44 (0) Fax:+44 (0) 131 622 8301

Email: steven.bell@tie.ltd.uk

www.tramsforedinburgh.com
www.tie.ltd.uk

----Original Message----From: Colin.Brady@bilfinger.co.uk [mailto:Colin.Brady@bilfinger.co.uk]
Sent: 13 February 2009 14:48
To: Robert Bell
Cc: Frank McFadden; Jim.Donaldson@bilfinger.co.uk; Steven Bell
Subject: Re: Urgent - Princes Street Deliverables

Bob With one week to go we do not have an instruction to carry out the works this is also a very high priority for Monday, so we can report to our masters that we have resolved that particular issue. Regards,

Colin Brady Project Director Bilfinger Berger Siemens CAF Consortium

Bilfinger Berger UK Limited BSC Consortium Office 9 Lochside Avenue Edinburgh Park Edinburgh EH12 9DJ United Kingdom

 Tel:
 +44 (0)

 Fax:
 +44 (0) 131 452 2990

 Email:
 colin.brady@bilfinger.co.uk

 Web:
 www.bilfingerberger.co.uk

Bilfinger Berger UK Limited

Executive Management: Richard Walker, Gary Dalton Registered Office: 150 Aldersgate Street, London, EC1A 4EJ Registered in England and Wales Company No: 2418086

A Company of Bilfinger Berger Ingenieurbau GmbH.

From: Robert Bell <Robert.Bell@tie.ltd.uk>

To: "Jim.Donaldson@bilfinger.co.uk" <Jim.Donaldson@bilfinger.co.uk>

Cc: "<u>Brian.Donnelly@bilfinger.co.uk</u>" <<u>Brian.Donnelly@bilfinger.co.uk</u>>, Frank McFadden <<u>Frank.McFadden@tie.ltd.uk</u>>, Susan Clark

<<u>Susan.Clark@tie.ltd.uk</u>>, "<u>Colin.Brady@bilfinger.co.uk</u>"

<<u>Colin.Brady@bilfinger.co.uk</u>>, Steven Bell <<u>Steven.Bell@tie.ltd.uk</u>>, Jon Monk

<<u>Jon.Monk@tie.ltd.uk</u>>, David Burns <<u>David.Burns@tie.ltd.uk</u>>, Phil Dobbin <<u>Phil.Dobbin@tie.ltd.uk</u>>

Date: 13/02/2009 11:52

Subject: Urgent - Princes Street Deliverables

Jim,

With one week to go we are still outstanding the following from yourselves:-

Work Package Plan for Site Set-Up and Construction
 Detailed two week lookahead (by day)programme for site set-up and construction works.
 Detailed lookahead programme (by hour) for next week-end closure activities.
 Resource Plan showing staffing levels on site for first two weeks.
 Confirmation that programme for next week will recover slippage incurred this week by increased, resourcing and weekend working.

Can you ensure we have all of these by Monday lunch-time to enable discussion at Monday afternoon's Princes Street progress meeting,

Regards,

Bob.

The information transmitted is intended only for the person to whom it is addressed and may contain confidential and/or privileged material. If you are not the intended recipient of this e-mail please notify the sender

immediately at the email address above, and then delete it.

E-mails sent to and by our staff are monitored for operational and lawful business purposes including assessing compliance with our company rules and system performance. TIE reserves the right to monitor emails sent to or from addresses under its control.

No liability is accepted for any harm that may be caused to your systems or data by this e-mail. It is the recipient's responsibility to scan this e-mail and any attachments for computer viruses.

Senders and recipients of e-mail should be aware that under Scottish Freedom of Information legislation and the Data Protection legislation these contents may have to be disclosed to third parties in response to a request.

tie Limited registered in Scotland No. SC230949. Registered office - City Chambers, High Street, Edinburgh, EH1 1YT.

This email and any files transmitted with it are confidential and intended solely for the use of the individual or entity to whom they are addressed. If you have received this email in error please notify the system manager.

Bilfinger Berger (provided by Bilfinger Berger Civil UK Limited Business Systems) confirms that this email message has been swept by MIMEsweeper for SMTP for the presence of computer viruses.