

---

**From:** Graeme Barclay  
**Sent:** 11 December 2008 11:16  
**To:** Damian Sharp; Jim McEwan  
**Cc:** Steven Bell; Susan Clark  
**Subject:** RE: Utilities delivery dates

Damien/Jim, this will have an impact on what MUDFA were proposing to do in January, in terms of carrying out some diversions in advance of the IFC issuance. We can identify potential easy wins with minimum risk, but I really need to see the IFA's first.

Will review situation with JJ next week.

Graeme

Graeme Barclay  
Construction Director - MUDFA

**tie** Limited  
MUDFA  
Western Harbour  
Leith Docks  
Edinburgh EH6 6QF

Tel:   
Fax:   
Mob:   
Email: [graeme.barclay@tie.ltd.uk](mailto:graeme.barclay@tie.ltd.uk)

[www.tramsforedinburgh.com](http://www.tramsforedinburgh.com)  
[www.tie.ltd.uk](http://www.tie.ltd.uk)

---

**From:** Damian Sharp  
**Sent:** 09 December 2008 15:20  
**To:** Jim McEwan  
**Cc:** Steven Bell; Graeme Barclay; Susan Clark  
**Subject:** Utilities delivery dates

Jim

To confirm our conversation.

Alan Dolan confirmed just now that the IFA for Plates 6-10 would be delayed for at least a further week and a half. The IFA was due on 5 December.

Alan did not give details of the consequence but since the design is done by the same team I believe that there will be at least a two working weeks delay to the production of Plates 1-5.

Alan blamed the delay on the prioritisation of other tasks – (1) Haymarket (2) West Maitland Street (3) the Mound (general utilities not the specialist gas). However, these priorities were known when SDS gave 5 December as the due date for the IFA.

SDS gave no warning that there were any issues with the design programme.

Damian

Damian Sharp  
Project Manager

**tie** Limited  
Citypoint  
65 Haymarket Terrace  
Edinburgh EH12 5HD

Tel: [REDACTED]  
Fax [REDACTED]

[www.tramsforedinburgh.com](http://www.tramsforedinburgh.com)  
[www.tie.ltd.uk](http://www.tie.ltd.uk)