
From: Graeme Barclay
Sent: 01 December 2008 11:38
To: John Casserly; John McAloon - TSS
Subject: FW: Impact of CEC driven constraints

Importance: High

Gents, can you have a look into this for me please.

Macca, can you assess what the programme implication for Leith Walk will be. JC will calculate the impact commercially once we know what the overall delay will be.

Close of play today would be the target.

GB

Graeme Barclay
Construction Director - MUDFA

tie Limited
MUDFA
Western Harbour
Leith Docks
Edinburgh EH6 6QF

Tel: 
Fax: 
Mob: 
Email: graeme.barclay@tie.ltd.uk

www.transfoedinburgh.com
www.tie.ltd.uk

From: Steven Bell
Sent: 01 December 2008 07:54
To: Graeme Barclay
Cc: Dennis Murray
Subject: Impact of CEC driven constraints

Graeme

1. Further to our discussion on Friday, can you evaluate formally the time and cost impact of the CEC decision to postpone the Manor Place closure. When we spoke on Friday afternoon, your initial assessment of item 1 was £80k-£100k based on a ~5 week delay.
2. In addition, CEC have also asked what the impact would be if the Leith Walk and Constitution Street embargo was extended from the 19 January until the 2 February.


Be clear that both of these items are considered very detrimental from my perspective, however I need to have these particular facts as soon as possible.


Thanks

Steven

Steven Bell
Edinburgh Tram Project Director

tie Limited
Citypoint
65 Haymarket Terrace
Edinburgh EH12 5HD

Tel: +44 (0) 

Fax: +44 (0) 

Email: steven.bell@tie.ltd.uk

www.tramsforedinburgh.com

www.tie.ltd.uk