
From: Stewart McGarrity
Sent: 17 October 2008 16:07
To: Frank McFadden; Steven Bell; Dennis Murray; Jim McEwan; Susan Clark
Cc: Graeme Bissett
Subject: RE: BSC - The Way Forward
Attachments: Infraco Programme & Commercials - 17th October 2008.docx

All,

I'm not able to join your phone call on Sunday due to a personal commitment I cannot move and which means I'll be 3,000ft up a mountain at the time.

Attached is a note I've written of issues involved after discussions with Frank, Dennis and Jim over Wed/Thur. It falls short of suggesting magic bullets or a detailed programme of workstreams to move Infraco into the place we want them but I hope it's helpful and feel free to humiliate me if there are inaccuracies or misunderstanding therein.

We need to develop workstreams and owners around this which leads to a clean slate by the end of the calendar year (reporting to the Nov TPB will be the aspiration) and prior to the start of the Princes St work in January, even if we don't have an agreed programme which gets us back to a July 11 finish by that point.

Obviously a big part of what I'm expected to deliver is the overall picture of where our £512m budget is going and I will continue to work on that with my previous note attached my email of 12th August as a reference.

Stewart

Stewart McGarrity
Finance Director
tie Limited
Mobile: [REDACTED]

From: Frank McFadden
Sent: 17 October 2008 11:06
To: Stewart McGarrity; Steven Bell
Cc: Dennis Murray; Jim McEwan; Susan Clark
Subject: BSC - The Way Forward

Steven/Stewart

Just a quick update on where we are with the three parallel streams of activity:-

Stream 1

Meeting arranged Monday 20 October 08, at 1100 hours. Attendees:- Colin Brady; Graham Duff; Steven Sharp; Frank McFadden; Dennis Murray; and Michael Paterson. The following items will be discussed:-

1. V26 to V31 – time and cost impact
2. Agree timeline programme to establish Baseline 2 – 6 programmes

Stream 2

Proposal for Emergency Instruction Process will be discussed at Monday's meeting.

Stream 3

CEC00605557_0001

We have approximately 27 locations where BSC believe there is a design/approvals blockage. A meeting will be held on Thursday 23 October to review each of these locations and develop an action plan to remove the block.

The priorities will be:-

- Russell Road retaining walls
- Roseburn Street viaduct
- Gogarburn Bridge
- Gogarburn Landfill area
- South Gyle Access Bridge
- Water of Leith Bridge
- Murrayfield Underpass
- Baird Drive retaining wall
- Carricknowe Bridge
- Murrayfield Stadium tram stop
- NWR interface works

Best Regards,

Frank McFadden
Infraco Director

tie Ltd
9 Lochside Avenue
Edinburgh
EH12 9DJ

Tel: [REDACTED]
Frank.McFadden@tie.ltd.uk