

tie CHANGE ORDER



Project:	INFRACO
Date:	01 October 2012
Change Estimate No:	CEC Baseline Project Instructions 2012 Report (January 2012) (PMC 208)
Change Order No:	620
Change Description:	Cost Engineering in respect of the Programme
Change Value	£6,459,810.44
Scope of Works:-	Refer to CEC letter reference dated 1 October 2012 to Infraco
Relief required from compliance with Infraco obligations under the contract:-	To Be Assessed
Programme impact and required Extension of Time:-	To Be Assessed
Impact on Performance:-	To Be Assessed
Any additional Consents, Land Consents and/or Traffic Regulation Orders:-	To Be Assessed
Any amendment or revision required to existing Consents, Land Consents and/or Traffic Regulation Orders:-	To Be Assessed
Any new agreements with third parties:-	To Be Assessed
Any amendment required to the Agreement or the Key Subcontracts as a result of this Change:-	To Be Assessed
Proposed Method of Delivery of this Change:-	As detailed in CEC letter reference Dated 1 October 2012 to Infraco
Any Changes required to the terms of the Agreement and/or the SDS Contract:-	None
Effect on Milestone Payments:-	Payments to Infraco as detailed in CEC letter reference dated 1 October 2012 to Infraco
Authorised:	Date: 1 October 2012
Title/Name: Colin Smith FRICS, Edinburgh Trams, Senior Responsible Officer on behalf of The City of Edinburgh Council	Signature:
Received:	Date:
Name:	Signature: