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Major capital investment in councils - targeted follow-up: 

Issues and investigations matrix 

The overall aim of this targeted follow up audit is to assess to what extent councils have improved performance in 
managing their capital investment programmes and projects since the publication of the original report. This includes 
actions taken to strengthen monitoring arrangements, use of the checklists and whether councils have applied lessons 
learned to their latest capital projects. We will not review funding of capital projects in detail as this was covered by the 

Borrowing and treasury management in local government report, published in March 2015. 

In particular, the audit will: 

• Consider any significant developments in councils' approach to managing capital investment since the publication of the 
first report. 

• Review whether the councils tiave considered and effectively implemented the recommendations outlined in the original 
report. Within this, we will assess the extent to which councils have made use of the good practice guide and checklist to 
help improve the management and delivery of their major capital projects and programmes and to support effective 
scrutiny of plans. 

• Provide an update on the fifteen projects in progress we reviewed in our first report. It will also assess whether the original 
report's recommendations been implemented for a sample of capital projects that have started after June 2013, however 
this will be subject to any such projects being in existence in the nine councils selected for a targeted follow-up. 
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Issue 

1.1 How much have councils spent on 
capital investment since 2012/13? 

1.2 What is the total value of capital 
investment planned in councils? 

Sub-issue 

1.1.1. What have councils spent on capital investment since 
2012/13? 
• In total (cash terms and real terms)? 
• By service (also split between HRA and general fund)? 
• By council? 
• How can this be compared to councils' capital spending 

trend between 2000/01 and 2011/12? 
• Has councils' capital spend increased or decreased since 

2012/13 as compared to their revenue spending? 

1.1.2. What proportion of total public sector capital investment 
have councils provided each year since 2012/13? 

1.1.3. To what extent are the SG and the SFT involved in these 
projects? 
• Did they offer financial support? 
• Did they offer expertise/staff? 
• Did they review these projects at any stage? 

1.1.4. What difference has the investment made to councils' asset 
base (value, changes in asset condition etc.)? 

1.2.1 What is the total value of capital investment planned by 
councils in 2014/15 and 2015/16? 

. 1.2.2 

I 1.2.3 

• Is capital investment matched to funding sources? 

• What action is proposed to address any shortfalls in 
funding in any given year? 

To what extent are councils planning to use the innovative 
methods of financing capital investment? 

What is the planned SG allocation of capital grant to councils 

Methodology 

• Review and analyse published statistics on 
councils, including SG and CIPFA 
publications 

• Analyse total spend versus council spend, 
year on year 

• Review councils' financial statements and 
capital investment reports 

• Interview SG officials as necessary (1&1 
unit, local gov. unit, statisticians) 

• Interview Directors of Finance of the nine 
councils selected for the targeted follow
up 

• Review SG updates to PAC on major 
capital projects (includes all local gov. 
projects over £20 million that the SG is 
part funding) 

• Reviewand analyse stage 1 and targeted 
stage 2 assessments performed by 
councils' local auditors 

• Supplement the analysis of stage 1 and 
stage 2 assessments with a review of 
councils' minutes and capital investment 
plans where necessary 

• Review SG finance circulars - local gov . 
finance settlements 
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Issue 

Issue 

2.1 Did councils formally consider the 
report Major capital investment in 
councils following its publication 
in March 2013? 

2.2 Do councils have long-term 
capital investment strategies in 

Sub-issue Methodology 

for 2014/15 and 2015/16?· • Interview Directors of Finance of the nine 

• How does this compare to the previous years? councils selected for the targeted follow-

1.2.4 To what extent do SG allocations affect councils in terms of: up 

• prioritisation of projects? 

• borrowing levels? 

• using innovative financing methods? 

Sub-issue 

2.1.1 Was the report considered by full councils, audit 
committees, other committees, senior management 
teams, or other? 

2.1.2 To what extent was the report considered (i.e. was it noted 
or discussed)? 

2.1.3 How have councils responded to the recommendations in 
the report? 

• Have councils developed an action plan to address the 
recommendations? 

• What progress has been made against the 
recommendations (i.e. what processes have been put in 
place etc.)? 

2.1.4 To what extent have councils used the good practice 
guidance and checklist? 

2.2.1 Which period do capital investment strategies typically 
cover and how often are they reviewed? 

2.2.2 How do capital investment strategies reflect councils' 

• 

• 

• 

• 

Methodology 

Review and analyse stage 1 assessments 
performed by councils' local auditors 

Supplement the analysis of stage i' 
assessments with a review of councils' 
minutes where necessary 
Interview Directors of Finance of the nine 
councils selected for the targeted follow
up 
Interview elected members 

• Review and analyse stage 1 and targeted 
stage 2 assessments performed by 
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Issue 

place? 

2.3 How do councils explore 
opportunities for joint working 
with other councils, community 

Sub-issue 

strategic priorities? 

• Is there a clear link between investment, performance 
and outcomes? 

• Do councils have established priorities to help them 
decide which projects to take forward? 

• Do proposals for new investment projects reflect these 
priorities? 

• How do capital investment strategies set out the needs 
and constraints for local capital investment? 

2.2.3 Are councils' capital investment strategies supported by 
capital investment plans? 

• If 'yes', which period do they typically cover? If 'No', why? 

• Do the plans meet the features of good practice as 
outlined in the good practice guide (paragraphs 18 to 19)? 

2.2.4 To what extent are stakeholders (such as service users and 
suppliers) consulted during the development of 
investment strategies? 

2.2.5 Are there explicit references to the capital investment plan 
within the Annual Treasury Management Strategy? 

• What arrangements are there to facilitate joined up 
planning etc? 

• Are there good internal communications between staff 
monitoring the capital programme and those in treasury 
management? 

2.3.1 Do capital investment strategies explicitly state the 
councils approach to considering: 

• joint projects? 

Methodology 

councils' local auditors 
• Supplement the analysis of stage 1 and 

stage 2 assessments with a review of 
councils' minutes and other corporate 
documents (e.g. corporate plans, SOAs 
and other strategic documents ) where 
necessary 

• Interview Directors of Finance of the nine 
councils selected for the targeted follow
up 

• Review and analyse targeted stage 2 
assessments performed by councils' local 
auditors 
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Issue 

planning partnerships and public 
bodies to improve the efficiency 
of its capital programme? 

2.4 Does financial information 
provided to elected members 
and senior officers support 
effective decision-making and 
scrutiny? 

Sub-issue 
• sharing resources (staff, facilities etc.)? 
• joint procurement? 

2.3.2 Are there any barriers to joint working and if so, what are 
they? 

2.3.3 Are there any good practice examples in joint working? 

2.4.1 Are elected members and senior officers provided with 
regular, appropriate and accurate information to support 
investment decision-making? Does information include: 

• sufficient detail on profiled annual spend against the 
capital budget? 

• project-by-project spend against each milestone for each 
project? 

• an analysis of overall capital programme spend and its 
financing, including future projections and how it is paid 
for (i.e. from grants, borrowing or other) 

• an assessment of external factors such as UK and Scottish 
budget settlements, construction inflation, interest rates 
and other market factors? 

2.4.2 Are elected members provided with sufficient reasons for 
any movements in planned spending? Are reasons given 
for any changes to: 

• annual spend against annual budget? 
• individual project spend against project budget - annual 

and across years? 
• overall capital programme spend against programme 

Methodology 

• Supplement the analysis of stage 2 
assessments with a review of councils' 
minutes and capital investment plans and 
policies where necessary 

• Interview Directors of Finance of the nine 
councils selected for the targeted follow
up 

• Review and analyse stage 1 and targeted 
stage 2 assessments performed by 
councils' local auditors 

• Supplement the analysis of stage 1 and 
stage 2 assessments with a review of 
councils' minutes where necessary 

• Interview Directors of Finance of the nine 
councils selected for the targeted follow
up 

• Interviews with elected members 
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Issue 

2.5 What arrangements for the 
management of risks and 
benefits do councils have in 
place? 

2.6 Do councils have clear and 

Sub-issue 

budget - annual and across years? 
• expected grant funding, income from other sources, levels 

of borrowing? 

Methodology 

2.5.1 Do councils carry out appropriate early assessments of risk 1 • 

and uncertainty to improve the accuracy of early stage 
estimating of the cost and timescales of capital projects? 

Review and analyse targeted stage 2 
assessments performed by councils' local 
auditors 

• Do assessments adequately reflect councils' experience of 1 • Supplement the analysis of stage 2 
assessments with a review of councils' 
minutes, capital investment plans and 
policies and other council documents (e.g. 
risk management arrangements, 
performance measurement policies and 
others as applicable) where necessary 

delivering such projects? 
• Is greater attention given to projects that are more 

complex or relatively unique? 

2.5.2 Are elected members provided with good quality 
information on.capital project and programme risks? Do 
reports include sufficient information on: 

• risk identification? 
• risk likelihood? 
• financial impact? 
• actions proposed and taken? 

2.5.3 Are elected members provided with good quality 
information on the intended benefits of capital investment 
projects and programmes? 

2.5.4 Are elected members provided with good quality 
information on realised benefits of investment? 

2.5.5 To what extent do councils evaluate the overall 
performance of its capital investment programme, and are 
any findings reported to, and scrutinised by, elected 
members? 

• Interview Directors of Finance of the nine 
councils selected for the targeted follow
up 

• Interviews with elected members 

2.6.1 Are roles and responsibilities clearly defined and I • Review and analyse targeted stage 2 

6 



)> 
c 
CJ) 
0 
0 
0 
a, ,w 
0 
0 
0 
� 

Issue 

effective govern a nee structures 
in place to support their capital 
investment programmes? 

2.7 Do councils have appropriate 
capital investment procedures in 
place? 

Sub-issue 

understood? 

• Do councils have Capital Programme Management 
Officers (PMOs) in place for managing and overseeing 
major capital projects and if so, what governance 
arrangements are in place for PMOs? 

2.6.2 Is there sufficient scope for constructive challenge and 
effective scrutiny at all stages of the programme? 

2.6.3 Do councils collect and retain information on all capital 
projects including explanations for cost, time and scope 
changes and lessons learned? 

• Is this information reported in public? 

• Is this information shared across services and with other 
councils? 

2.6.4 Do councils provide training to elected members on capital 
issues? 

• Is the training a one-off or part of an on-going 
programme? 

• Does the training involve the use of independent external 
advisers? 

• Can members influence the training provided to ensure 
this is appropriate and allows effective scrutiny? 

2. 7.1 Do councils have standard criteria for the content of 
business cases that reflects good practice? 

• Is the content comprehensive and consistently applied? 

• Does this cover both outline business cases (initial 
approval stage) and full business cases (contract award 
stage)? 

Methodology 

assessments performed by councils' local 
auditors 

• Supplement the analysis of stage 2 
assessments with a review of councils' 
capital investment plans and policies and 
other council documents (e.g. governance 
arrangements, training programme for 
elected members and others as 
applicable) where necessary 

• Interview Directors of Finance of the nine 
councils selected for the targeted follow
up 

• Interviews with elected members 

• Review and analyse targeted stage 2 
assessments performed by councils' local 
auditors 

• Supplement the analysis of stage 2 
assessments with a review of councils' 
capital investment plans and policies and 
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Issue 

Issue 

3.1 How have the 15 projects in 

progress, outlined in the first 

report, progressed since then? 

Sub-issue 

2.7.2 Do councils have clearly defined project milestones for 

monitoring and reporting on capital projects? 

• Does this include a clear process for preparing and 

approving business cases as a key part of decision making 

and review of all major capital projects? 

2.7.3 Are Gateway Reviews regularly carried out and their 

recommendations implemented effectively by councils? 

2.7.4 Do councils carry out post-project evaluations (PPEs) 

within six months of a project being complete? 

• Have PPEs been carried out, or planned, for all recently 

completed major capital projects? 

• To what extent are lessons learned from PP Es reported in 

public and shared with other service areas? 

Sub-issue 

3.1.1 For those projects now completed: 

• what was the performance against cost and time targets? 

• did performance vary by council or by the asset type? 

• what were the main reasons for significant variations 

between outturn and target, if any? 

• were projects subject to post-implementation reviews? 

• what reasons for success or failure have councils 

Methodology 

other council documents (e.g. 

performance measurement policies and 

others as applicable) where necessary 

• Interview Directors of Finance of the nine 

councils selected for the targeted follow

up 

I • 

I • 

Methodology 

Send questionnaire to the local auditors of 

the relevant nine councils or to the 

councils directly 

Review and analyse the most up-to-date 

project documentation (such as forecasts, 

monitoring and project review 

documentation as applicable) 

Analyse data (e.g. % of sample projects 
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Issue 

3.2 Have the report's 
recommendations been 
implemented for a sample of 
capital projects over £5 million 
that have started after June 2013 
(i.e. a few months after the first 
report was published)? 

Sub-issue 

identified, if any? 

• have any lessons learned been identified and shared 
within or with other councils to promote best practice? 

3.1.2 For those projects still in progress: 

• what are the current forecasts to time and cost and how 
do these compare with the original forecasts and those at 
the time of publication of our first report? 

• what (if any) problems have occurred since we last 
reviewed the projects before the publication of the 
original report? 

• is progress reported to stakeholders (such as elected 
members) on a regular basis? 

3.2.1 What projects with a capital value over £Sm that started 
after June 2013 are currently in progress in the nine councils 
selected for the targeted follow-up: 

• by council? 

• by asset type? 

3.2.2 Do projects clearly align with the councils' strategic 
priorities? 

3.2.3 Are projects based on robust business cases with clarity 
about timescales, project value and benefits and with 
responsibility for leadership clearly allocated? 

• Are expected benefits set out clearly in early stages 
and/or business cases to allow future monitoring of 
progress towards outcomes? 

3.2.4 To what extent is the SG involved in these projects? 

Methodology 

completed on time and within cost 
targets, variance against cost targets, 
average time variance, variance on cost 
and time at Outline Business Case and 
Full Business Case) 

• Interview appropriate officers of the 
relevant nine councils 

• 

• 

• 

• 

• 

Identify sample from the questionnaires 
that will be sent to the local auditors or to 
the councils directly for the nine councils 
selected for the targeted follow-up 
Review and analyse project 
documentation (such as forecasts, 
monitoring, meeting minutes)) 
Analyse data (e.g. high-level analysis of 
variations between current time and cost 
forecasts and initial forecasts) 

Interview appropriate officers of the nine 
councils selected for the targeted follow
up 

Interview SG officials if necessary (l&I 
unit) 
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Issue Sub-issue 

• Have any projects been subject to the SG approval? 
• Did SG provide financial support? 
• Did it offer expertise/staff? 
• Did it review these projects/ business cases at any stage? 

3.2.5 Do projects have appropriate planning and control 
arrangements in place? 

• Are there clear and appropriate governance arrangements 
in place (i.e. accountability, clear roles and 
responsibilities)? 

• Are effective risk management arrangements in place? 
• Are there effective and clearly defined procurement 

strategies in place and is there sufficient commercial 
expertise within the project management teams? 

• Do project plans: 
Clearly align to the business case? 
Analyse the effects of slippage? 
Clearly define project milestones? 
Include a resource plan that is fit-for-purpose? 

3.2.6 How do councils monitor, measure and report the progress 
of these major capital projects in progress? 

• What project monitoring tools are being used? 
• Is monitoring information both regular and 

comprehensive? 
• Are forecasts against time and cost targets based on 

robust information? 
• What are the current forecasts to time and cost? How does 

this relate to original forecasts and have any variations 
from target been explained/analysed/ acted upon? 

Methodology 
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Issue Sub-issue 
• What problems have occurred so far? How were they 

resolved? 

• Are Gateway Reviews regularly carried out? Are 

appropriate findings generated by the review process and 

is there evidence that any post-review recommendations 

are implemented to resolve identified problems or alter 

internal practices? 

• Are benefit realisation plans monitored throughout? 
• Is progress reported to stakeholders on a regular basis? 

Methodology 
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