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Actwity. I Gl 

-
1A-1-1170 

1A-1-1180 
-

1A-1-1190 

1A, 1-1200 

Activity Name 

Surfaci'ng to carriagi?way· 

Landscaping 

Road ·markings· 

Roa_d Signage 

Chainage 1400 to 1435 
- 1A-1-1210 --·- --- I Excavate for new channel and kerbline (Ch. 1400-1 

1A-1-1220 I Drainage 

1A-1-1230 I OLE bases 

1A"1-1240 I Ducting in footways 

1A-1-1250 Kerbing 

1A-1-1260 Street lightingi'traffic control 
-

1A-1-1270 Surfacing to channels· 

1A, 1-1280 Excavate track box 

1A-1-1290 Ducting to carriageway 

1A"1-1300 ,surfacing to carriageway 

1A-1-1310 Landscaping 

1A-1-1320 Road markings 
- -

1A-1-1330 Road Signage 

COMMISSIONING-AND-TESTING 

1A-1-TEST-100 Handover I Acceptc3nce Qf Roadl/l{Qrks and Trackwc 

1A-1-TEST-110 ,start remaining E&M works along track· 

.Original I Start 
Duration 

5 131-Aug-11 

3 I 07-Sep-11 

4 112-Sep-11 

3 116-Sep-11 

hr 1?fil f 1iiaFeb, 11 
1 14-Feb-11 

2 115-Feb-11 

2 115-Feb-11 

TTM PHASE 1 A (CASI NO ACCESS ROAD) 

3 117-Fel)-11 

2 122-Feb-11 

1 I 24-Feb-11 

2 I 25-Feb-11 

4 101-Mar-11 

3 I 07-Mar-11 

7 131-Aug-11 

2 1 09-Sep-11 

4 11:,.Sep-11 

3 l 1S-Sep-11 

5 -22"'-s""e· p-· 1.,..,1 

5 I 22-Sep-11 

O I 29-Sep-11 

51 12-Jul-1 O 

1A-TTM-01A-1000 TTM PHASE 1A- Road closed (Ch.1850-1880) 

- -
1A-TTM-01A-1010 TTM PHASE 1A COMPLETE 

DI o:,.Aug-10 

a· 
•. -L 

tie.Chang e.Order O 12-Jul-10 

1A-TTM-01A-1020 Assumed receipt of ie Change Order BDDI - IFC O 12-Jul-10' 

Roadworks 31 Q:,.Aug-1"0 

I 1A-1A-1000 j COMMENCE ROAD WO-RKS (CH. 1850-1880) j o j o:,.Aug-1 0 

Date 

06-Jul-10 

-

1A-1A-1010 Site deara·n·ce 

1A-1A-1020 Investigate services-/ outfall positions I inlet-outlet p( 

1A-1A-1030 Remove i?Xisting kerl;ling I fo9tway· 

1A-1A-1040 Plar'll8/brl8ak/excavate to Formation 

1A-1A-1050 Drainage ani;l ·Outfalls 

1A-1A-1060 Manholes & Catchpits (3 nos) 
-

1A-1A-1070 Ducts and Chambers 

1A-1A-1080 Kerb,ing 

1A-1A-1090 Footpath Works 

1A-1A-1100 ,surfacing 

1A-1A-1110 RoC?d !?igns ang Marking~ 

1A-1A-1130 ROAD WORKS COMPLETE (CH. 1850-1880) 

1A-1A-1120 La·ndscaping 

2 I O:,.Aug-10 

3 105-1\ug-10 

3 110-Aug-10 

3 11:,.Aug-10 

6 11&-Aug-10 

9 11&-Aug-10 

12 11&-Aug-10 

8 125-1\ug-10 

3 106-Sep-10 

3 106-Sep-10 

1109-Sep-10 

a· 
3 110-Sep-10 

L -4.-- . 
COMMISSIQNING AND TESTING -5 15-S_e 10 

1A-1A-TEST-100 Handover I Acceptance of Roadworks 5 15-Sep-10 

Revision Checked Approved 

ETN Programme Revision 3A Progress to 9 July 2010 scs BSC 

Finish 

06-Sep-11 

09-Sep-11 

15-Sep-11 

Total Float 
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15-Feb-11 I 138 I 
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17-Feb-11 138 I 

17-Feb.-11 138 I 

22-Feb-11 

24-Feb'-11 

25-Feb-11 

01-Mar-11 

07-Mar-11 

10-Mar-11 - -

08,sep-11 

12-Sep-11 

16-Sep-11 

21-Sep-11 

2g:_Sep- 11 

28-Sep-11 

22-Sep-10 

22-Sep-10 
~ . 
12-Jul-10 

15-Sep-10 

05-Aug-10 

10-Aug-10 

13-Aug-10 

18°Aug-10 

26-Aug-10 

31-Aug-10 

03,Sep-10 

06-Sep-10 
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09-Sep-10 

10'Sep-10 
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15-Sep-10 
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:22-sep-1 a 
22-Sep-10 
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Actwity. I Gl Activity Name .Original I Start 
Duration 

-
1A-1A-TEST-110 Start remai·ning.' E'&M works along track 

TTM PHASE 2 (CH. -1650-1880) 

Ol 22-Sep-10 

95 2!>-Sep-1 1 

j 1A-TTM-o:z'."1000 j TTMPHASE2-Roaddosed(Ch,1650-1880) j o j 2S-Sep-11 

1A-TTM-02-1010 TTM PHI\SE 2 COMPLETE I O' 

1A-2-1000 Site deara·n·ce 
TEMPORARY AND PRELIMINARY WORKS 5 2S-SeP.: 11 

' . I I 2 i 2S-Sep-11 

1A-2-1010 lnv.estjgate ~rvices I outfall positions I inlet-outlet p( 3 I 03-0ct-11 

TRACK IMPROVEMENT 5Q 03-0ct-11 

1il=2-1020 -~, i coMMENCETRACKWORKS (CH, 1650-185_0) I o i o1-oc1-11 

1A-2-1030 

1A-2-1040 

1A-2-1050 

1A-2-1060 

1A-2-1070 

1A-2-1080 

1A-2-1090 

1A-2-1100 

1A-2-1110 

1A-2-1120 

1A-2-1130 

1A-2-1140 

1A-2-1150 

1A-2-1160 - . 

RElmove existing footway/islands etc. 

Plane Out existing Surfacing Over Trams Footprint(' 

·Carry·9ut inspecti9n and te·sting 9f :;;ubg·radi? 

-I sawrut Separation - Tra:m Ducts outer Edge 

Break Out I Excavate to formation of Tram Footprir 

Place Sub-base Type 1 

DrainagEl and Outfalls 

Tram Ducts & Ch8.m.bers 

Excavate and Cast OLE Foundations ( 11 nos) 

La~ SL Duct to OLE 

Prepare and check Suitability of Formation 

Installation of IMU Drains and Cable Ductin·g 

Track lmprov.ement Layer - Outbou.nd 

Track lmprQVElmElnt Layer - Inbound 

5 I 03-0ct-11 

2 110-0ct-11 

1 I 12-0ct-11 

3 112-0.ct-11 

10 113-0ct-11 

10 113-0ct-11 

10 121-0ct-11 

16 120-0ct-11 

19 127-0ct-11 

8 111-Nov-11 

15 104-Nov-11 

15 108-Nov-11 

2D I 08-Nov-11 

20 114-Nov-11 

TRACK INSTALLATION 23 . 23-Nov-11 

I 1A~2-1170 j TRACKWORKscoMPLETE (CH 1650-1880) I o j 

Date 

INB0 tJNb/OU·TBOIJND 
1A-2-1180 .,,.I A- c-oe- ss_A_v_a- il-a-bl-e-fo_r_T~r-a-ck- La-y-in_g ______ _ 

2~f~i-~~~: ~ ~ 
1A-23,D-SIGN-6.0-1230I Installation of IMU Boxes and Loops 

1A-2-1200 Welding, a·nd grinding 

1A-2-1210 Drairi'age I Rail Corinectioris 

-
1A-2-1220 Final Rail Alig·nment- - Check and Approve 

1A-2-1240 185mm Concrete Supporting Layer 

1A-23D-TRCK-70-119q Set Up track (sleepers/rail) - 2 x 230m + mob 
- - - - -

J RACKyvO ~ K PAVEMENT (BETWEEN AND OUTWITH RAILSl 

1A-2-1250 I 11omm Roadbase 

1A-2-1260 
~ . . . 5Pmm Sa~courSEl 

1A-2-1270 35,mm Wearing Course 

CENTRAL- RESERVE-AND BOUNDARY 
,., - EFRW&-z'fl~--·c tzFWIF-zn--p, UTZ" 

1A-2-1280 Kerbir.ig to Central RElserve (excl Tramstop) 

1A-2-1290 Sub-base to Central Re·serve -
1A-2-1300 central Reserve Firiishes 

CARRIAGEWAY I FOOTWAY PAVEMENT CO NSTRIJCTION 

3 l 2S-Nov-11 

18 125-Nov-11 

18 125-Nov-11 

18 125-Nov-11 

16 130-Nov-11 

23 123-Nov-11 

3 12-Jaa-12 

1112-Jan-12 

1 I 13-Jan-12 

1 I 16-Jan-12 

- ·14 · 22: Dec-11 
--,.j --"'5"'"122-Dec-11 

2 111-Ja:n-12 

9 112-Jan-12 

80 13-0ct, 11 

1A-2-1310 coMMENCEROADWORKS(CH,1650-1880) I o i 11-oc1-11 

1A-2-1320 ROAD WORKS COM PLETE (CH, 1650s1880) I O' 

Revision Checked Approved 

06-Jul-10 ETN Programme Revision 3A Progress to 9 July 2010 scs BSC 

Finish 

24-Feb-12 

23-Feb-12 

.05-0ct-11 

30-Sep-11 

T 0tal Float 
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Actwity. I Gl Activity Name Finish T 0tal Float .Original I Start 
Duration ""'"" """'" "" ~,... ""~ ~ ,...,,.~,... ,...,,. ~,... ..... ~ .. 

OUTB6UNQ 50 1113'-"0ct-11 •22alile-c-11 
- - -

1A-2-1330 Plane Main Carriageway & FootWay 2 13-0ct-11' 14'"0,Ct-11 1571- ~ _t_ 1l _ i_1~ _ l1 _ i_ l_ l1 _l _ l_ l1 _ J _ J _ ~ _ J _ J _ ~ _ J _j _ ~ _ J __ ; __ i _ _:' __ ;_~:_ } __ ;_ ":- _: __ ; __ : 

- - Plane/break/excavate to Formation 6 17-0ct-11 24-0ct-11 --1A"2-1340 157 

1A-2-1350 capping layer (600mm) 

1A-2-1360 Drainage 8.hd Outfalls 
-

1A-2-1370 Ducts and Chambers 

1A-2-1380 ExcavatEl and cast OLE Foun·dations ( 4 nos) 

7 I 1 &-Oct-11 I 26-Qct-11 

-Z 11 S-Oct-11 I 27-0ct-11 

01-Nov-11 

02-Nov-11 

157 

191 

188 

187 

1A-2-1390 Kerbir.ig 

10 l 1S-Oct-11 

7 I 25-0ct-11 

7 1 07-Dec-11 

5 116-Dec:-11 

I 1
5

_Qec-
11 

I 
157

, _ L - ·L-, _, _ L _, _, _ L_, _, _ .L_, _..., _" - " _..., _ " - " -~ _ _ ..., _ " _ ~ · - _, __ ,_ -'. - -'--1- _, __ ,_ - 1- ...,_ ..., __ , 

1A"2-1400 Footpath Works 22-Dec-11 168 

1A-2"1410 220mm Sub-base 1 16-Dec:-11 16-Dec-11 157 

1A-2-1420 225mm Base 1 1S-Dec-11 19-Dec-11 157 
- -· - - - · ·······, ·1 ·1 · 1· · 1· 1· , I , , I I , I I , I , , I , , , 

-•-•-+-+-e-+-+-+-+-+-+-+-a-a-a-~-• ~ •-• ·-•-a-a--, --,--,--,--1--1--,--1--1--,--

1A-2-1430 60mmBinderCourse 120-Dec-11 20-Dec-11 157·-- · -
- - -

1A-2-1440 35mmSurfaceCourse-MainCarriagewayandBo, 1 21-Dec-11 21-Dec-11 157 

INB_9UND _ _ _ 20 22-Dec-'11 01-Feb; 12 J;: ,149 

1A-2-1450 Plane Main Carriagewa_y & Footway 2 22-Dec-11 23,Dec-11 138 
- - ·-

1A-2-1460 Plane/break/excavate to Formation 7 OS-Jan-12 17°Jan-12 138 

1A-2-1470 I Capping layer (6QOmm) 7 10-Jan-12 I 18-Jan-12 I 138 
' ' ' ' ' I ' ' I ' ' I ' ' ' ' ' ' ' ' ' ' ' ' I ' ' I ' , I - - - - - - - - - - - - - - - - - - - - - - - - - - - - -

'.· - r - r- T - T - r - T - T - T- T -T - T- T - -, - -, - -, --, - -, - -, --, - ·-, - -, - -,- -1--1- -,- -1--1- -1- -1- -1- -,- -,--, 

1A-2-1480 Drainage and Outfalla 7 111-Jan-12 I 19-Jan-12 I 142 

1A"2-149b Ducts and Chambers 6 12-Jan-12 19-Jan-12 142 

1A-2-1500 Excavate and cast OLE Foundation§ (1 nos) 5 1&-Jan-12 24-Jan-12 I 139 

1A-2-1510 Kerbing 6 1&-Jan-12 25-Jan-12 138 
- I 

- . ·- I ~ r - r - T -T - r- T ~T - T - T - T - T - T---, - -, - , ---, - -,-, - , ---,- -, - -, --1- - 1- -1- -,- --,- - ,- -,- --,- --,- --,- -

1A-2-1520 Footpath Works 5 26-Jan-12 01-Feb-12 149 

-

1A-2-1530 220mm Sub-base 

1A-2c154Q 225mm Base 

1A-2-1550 60mm Binder Course-

1A-2-1560 3Pmm SuriaCEl Course - Main Carriageway ar,d Sot 

ROAD FINISHING;;.-- -----~~----------
1A-2-1570 I Parapets, Guard rails 

1A"2-162b I Landscaping 

1A-23D-JNCS-60-1580l 1nstallation of traffic light control - Junction 10 

1A-22A-JNGS-60-1590l 1nstallation of traffic light control - Junction 11 
- -

1A-2-1600 Grind Rail Joint and Sealing Compound 

1A-2-1610 Roa.d Signs and Markings_ 

1A-2-1630 Remove temporary tl"affi~ management 

1 I 26-Jan-12 

1 I 27-Jan-12 

1 I 30-Jan-12 

1 I 31-Jan-12 -

22 l 1S:J.irt=12 

6 1 &-Jan-12 

5 I 26-Jan-12 

9 101-Feb-12 

12 127-Jan-12 

1 I 14-Feb-12 

1 I 15-Feb-12 

1 I 16-Feb-12 

COMMfSSIONING ANQ TESTING 5 17-Feb-1 2 

1A-2-TEST-100 Handover I Acceptance of Roadworks and Track\Nc 5 I 17-Feb-12 

1A-2-TEST-11 O Start remaining E&M works along track 

31-Jan-12 -
26-Jan-12 138 

27-Jan-12 138 

30-Jan-12 138 
f-----------------<f-------------1 - . .'. .'. .'. ~·- ~·- - - -.- - --. - - - - -.- - - --
31-Jan-12 138 

25-Jan-12 148 

01-Feb-12 148 

13-Feb-12 138 
13~Feb-12 1~81 ~ ~ ·T T ~ T· T T f" 1 f :--~· " ~· ~· " ~· j_j ~ · J __ . __ . __ . __ . __ . __ . __ . __ . __ . __ . __ 

I I , , 

' ' -

14-Feb-12 138 

15_-Feb-12 138 

16.-Feb.-12 138 

24--Feb- 12 544 

23-Feb-12 
- L - L_, - L - L - C - L - -'-- C _L_ .L_ C - --' - 0 - > ---' - > - > ---' - --' - 0 - --' - -'--'- -1- -'---'- -'- -'- --'- --'- -'--. 
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•• _i,t~ri r~riiainii,g: E'&M ivorka along lr~CI\ : : 

PORT OF LEITH TRAM STOP 

Ol 24-Feb-12 

182 06-0tt-11 02-Jul-12 347 

I I I I I I I I I I I I I I I I I I I I I I I 

•••••• • •• •• I I I I , I I I I I I I I I I 

_ :02-Jul~12, :POR_1 OF: LElrlH TRAM :ST 

1A-2-TS-1000 COMMENCE PORT OF LEITH TRAM STOP (Des 

1A-2-TS-1010 Ducting and .Chambers 

1A-22-TRMS-20(3) Order REC Supply 

1A-22-TRMS-30(3) Access for visual inspection for E&M Tram Stop inst 

Date Revision Checked 

06-Jul-10 ETN Programme Revision 3A Progress to 9 July 2010 scs 

o I o&-oct-11 

21 I 06-.0ct-11 

0 125-Nov-11 

o I 05-Jan-12 

Approved 

BSC 

157 

103,Nov-11 I 157-

598 

600 

I I I , , , , , . , ' , I , , , I , , , , , I , , , I 

' ' ' ' ' ' ' ' I ' ' I ' ' ' ' ' ' ' ' ' ' ' I ' ' I ' ' ' 
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Actwity. I Gl Activity Name 

1A-2-TS-1030 PORT OF LEITH TRAM STOP - CIVIL WORKS C 
- -
1A-2-TS-1020 Tr'arh§top Platform 

-

1A-2-TS-1040. Deliver and Install Tramstop Shelter (tba) - -

1A-2cTS-105_0 Start remaining E&M works on Tramstop 

1A-22-TRMS-40(3) Deliver and Install shelter 

1A-22-TRMSa31(3) Access for E&M Tram Stop installation (01A Ocean 

1A-22-TRMS-45 Deliver and l.nstall rubicle -

- -
1A-22-TRMS-50(3) Install LV Power Supply and LV Power Equipment 

1A-22-TRMS-70(3) Install Tel econ Equipment 
-

1A-22-TRMS-60(3) Install Station Control Equipment+ AFC Equipment 

1A-22-TRMS-80(3) Site Acceptance Test Tram stop 

D'esign (based on SOS V55 Programme) 

12060 

12080 

1A-2cDSG-TRMS-110 

1A-2-DSG-ROAD-110 

MUDFA & UTI_LI_TIES 

1A-MUDFA-17 

1A-MUDFA-16 

1A-MUDFA-15 

1A-MUDFA-18 

Issue 9onstrucii6n Drawings (Road & Track works) 
-

Issue Construction Drawings (Port ·of Leith Tram st, 

IFC Drawings- Final TS Drawings incl. stop equiprr 

Re-Issue Construction Drawings Ro;;:3.dworks (Port c 

MUDFA & Utilities work completion (Ch. 1900 - 200 

MUDFA & Utilities work completion (Ch. 2000 - 210 

MUDFA & Utilities work completion (Ch. 2100 - 220 

MUDFA & Utilities work completion (Ch. 1800 - 190 

TTM PHASE (18) (CH. ·~ 1880-1957) 

1A-TTM-1&-1000 

1A-TTM-1&-1010 TTM PHASE (18) COMPLETE 

TEMPORAR¥ AN_D PRELIMINARY WORKS 
1A-18a1000 Est8.blish temporary traffic management 

1A-18-1010 Site dearance 

1A-18-1020 Investigate services I outfall positions I inlet-outlet p( 
' -

1A-18-1030 COMMENCE TRACK/ROAD WORKS (CH. -1880 

OUTBOUND 
~ __ _ ...... _ . ,._ . - ---_.. ...... 

T:R:<>.G:K I MPR.OVEMENT +C:<>.RRIAG EWA'i'/FO"OTWA'i' SUBG•RADE 

1A-18'1040 i Re;;;~ve existing footway 

- -

1A-18-1060 ·Carry out inspection and testing of-Subgrade· 

1Ac18-1070 Sawrut Separation - Tram Ducts Outer Edge 

1A-18-1080 BrElak Out I E.xcavate to form~tion 9f Tr~m F99tprir 

1Aa18,1100 Capping layer (600mm) 

1A-18'1090 Place Sub-base Type 1 (Track) - - - -

1A-18"1110 Drairi'age and Outfalls 

1A-18-1120 Tram Ducts & Chambers 

1Ac18-1130 Excavate and Cast OLE Foundations (8 nos) 

1A-18-1140 Lay SL Quct to OLE 

Date Revision Checked 

06-Jul-10 ETN Programme Revision 3A Progress to 9 July 2010 SGS 

.Original I Start 
Duration 

0 

45 104-Nov-11 

0 2:,-Jan-12 

0 2:,-Jan-12 
-

10 23-Jan-12 

0 O:,-Fep-12 

10 o:,-Apr-12 

25 17-Apr-12 

20 22-May-12 

25 22-May-12 

5 I 26-Jun-12 

Finish 

20'Jan-12 -

-

I 20-Jan-12 

I 03-Feb-12 

16-Apr-12 
-

21-May-12 

1 s,Jun-12 

I 25-Jun-12 

I 02-Ju1-12 

05-Apr-13 

381 o:,-Feb-09 A 18-Aug-10 

03-Feb'-09 A 

16-Feb-09 A 

04-Mar-10 A 

18-Aug-1 O' 

-07-Dec-10 

07'Dec-10' 

07-Dec-10' 

07-Dec-10' 

07-Dec-10' 

28-Nov-12 

27'Nov-12 

T 0tal Float 

157' 

157 ,, 
' 
' 

""'"" """'" "" ~" ,-.,-~ ~ ,-..,,.~ ,-. ,-..,,. ~,... ...... , A 

' ' ' 
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568 I : : : ' : ' : : : : : : : : • Start remaining: 8&M wor~s on 1ram:stop: : ' , 

167 

178 

21 

347 

357 

347 

810 

529 

535 

459 

448 

535 

459 

346 

149 

149 

I I I I I I I I I I I I I I I I I I I I I I I I I I 
I I I I I I I I I I I I I I I I I I 
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' O ' ' ' 
' I ,. I I I ,. I I I I I I I I I I I I ,. I I I I I I I I I I I I I I 
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' ' I I I D : 

I I I I I I 

' ' 
0 
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;. D 

I I I I I I I I 
11 1 11 I 11 I I I I I I 1' 

J I I I I I I I . I ·1 I I I I ,....,...,._ J, J ,,. ,-J, I .1 I I I 

i ~A\Jg~ 1:0,: Qe~1gr, b?s~d: or, pi.+18: v:?:;;i 1;rqg~arrirriei) : 
" " " " " 

05-,1\p:t-)3, ~ort bf:L, 
I I I I I I I I I 

11 1 1 11 1 1 11 I 1 1 
I I I I I I I I I 
I I I I 

11 1 11 1 11 I I 
I I II I I I I 

- c - r - , - , - r - , - , - , - , - T - T - ,- -, - -, - -, - -, - ' "' ' - ~ . - · - -, - -, - -,- -,- .,-,- -,- -,- -,- -,- -,- -,- -,- -, - ,- -,- - ,- - ,- -,- - ,-- ,- - ,- -,--,- - ,- -,--,- -.r - c - r - .r - c - , - r - ., - r - , - T - T - ,- T - - T - T - -, - • CO T - ~ . - T - -, - :] -1 - -, - -, - -,- -, - -,- -,- -, · + :1$Ue C6nst~uction:DraWihgs (Ro :&:Tr-ack:Wor-ks)..: , , , , , , , , , ,: : ,: , , , , , , , , , , : , .· . 
' ' ' ' ' ' ' I I I I I I I I I I I I I I 

I ' I " 'c· I ' I ., , . "" I , . I ' p ' I I . ,,_ r ' ' $ I :i ' ' I ' ' I ' ' I I I I I ' ' I ' ' ' ' ' ' I I ~ Issue orns1ructlion i.yr~~1ng~ (, :of:L~1t~1 , rfln:i ,·tqp) , 1 , 1 , , 1 , , , , 1 , , 1 1 1 , 1 , 

• !1~c! d l a,~i~~st ~iria1iT~ b~ati~g~ i~ci. ~~p !e~u.ip~-~nti- ~Jrtiof Jei{h ~~a~ ~t~p: 

- r - r - T -T - r- T -T - T - T - T - ·T - T--, '--a - , _--, '--a - , _--, --,- , . - -, --,- -,- -,- -,- --,- -,- -, ---,- ,- .-,- - · 

'+' ' ' ' 
' ' ' 

' 

I I I , I I I , I I I , I I . . 

ljtefl~s~e:C?~st(u~i?~ qr~w!n~s:R?~d:>'~rk~ (P?~ ~I ~e~h 
1
t~ ~e~n~rq ~tr~~t) 

I I I I I I , , .. , " ", , " ,,, '" , , , ~ , r "~ , , , , , , , , , , , , , , , , 
I ,. :Or-l--'El!C~1,;.,, 1v11-,,1L}iF~:& :U:1 l~I IT'":q I I I I I I I I I I I I I 

~- -:--:--:c--:--:--~-:--:--~ -:- -:--~ -~ -~ -~ -~ -~ -~- ~ -~ -~ -~ -~ -~ -~-~ -~ -~ -~·-~ -~ -~ -~- ~ -~ -~ -~ --, --,--, --,--,- -, 
·- +: MUDl'A & Utiliti~s work completion (Ch.: 1900, 2000:1, tbc: 

I I I I I 

' ' ' +: MuD,11 a: lltilities worl< dom 'leticin (dh.: 2000" 2100,, toe: 
I I I I I I I I I I I I , . I I R I I I I I I I I I I I 
I I I I I I I I I I I I I I I I I I I I I I I 
, , , , , I , , J , , , , , , , , , , , , , , , , , , , +: MUDfA & l!til1ti~s work qompletiqn (Ch.: 2)00' 2200:) 0 tbc: 

' ' ' ' ' ' ' 
' ' ' I I I I 

t : ~UPfl': ~ ~til!ti~s !"9r~ ~o~81e(i~n (~h 1?qo f 1990) i t~c: 
I I I t II t i II 111 

:1 , , :1 , : :1 : , 
1
: : , , , , 

1
: :

1 
, ........... "&-NoV-:1 ?i -tT:M: PL.JASE:( 1:s)' 

I I I I I I I I I I I I I I I ;~ f I I I I ";• \ I I 1 1 
1- t I 1· 

I , I , 
--,- -,- -,- -r-,- -,- -r-,- - .,- -r -,- -, - -r- r - r - r- r - r - T - r - r - r- T -T- r- T - T - T - T ---, - -, - T --, - T - -, - -, - -, - -, - -, - -,- -, - --,- -,--, 

,. : 1TM :Pl:iASJc (18):- Road Close_d (Ch: 
I I I I I I I I I I I I I I I I I I I I 

" • : • T1~ ~HA~E: ()8) q;q~P~EjT 
I I I I I I I I I I I I I I I I I I 

17-~ g-1"'' ----
14-Aug-12 

149 

149 
'~ 171A~gt1~.: T~M~OR/l~Y:ANP p~~I 
' : I 

15-Aug-12 

16-Aug-12 

·• ·- 05coct: 12 ~ -----

21-Aug-12 

23-Aug-12 

24-Aug-12 

24-Aug-12 

27-Aug-12 

28-Aug-12 

13-Sep-12 

13-Sep-12 

Approved 

BSC 

149 

149 
-

149 

383_ ...... ... 
149 

149 

-

149 

149 

149 

176 

176 

157 

161 

149 

153 

I I I I I I I I I I I I 
I I I I I I I I I I I I ' I I I I I I I I I I 

' ' 
' ' -, -,- ,- ,-, -, - ,- ,-, -, -,- , - ,-, -,-,-, • -,--;- -.- -.--.- -.- >1--.-- I I I I I I I I I I I I I I I I I I 

- .--.-- ,- -.- -.-- ,--.--. - -.- -.- -.--. - -.--,-,-,-,-,-,-,-,-,-,-,-, T - T T T I l T 1 - T l -; - -; l I -,--; -,·- -,--, 

I I I I I 
I I I I I I I 

' ' ' 
' :~ C:OMMEI\JC:E: liRACKYROAD WOIR 

I I I I I I I I I I I I I I I I I I I 
I I I I I I I I I I I I I I I I I I I 

:,.. :o"-"'qt' _:1° "'l:J:T:sb1:,,1D: : 
I I I I 'i-' 'i-' I ", , '\-' I I Y 1 '1 I I 

1'!'-lr :o~-¢l6t-12. tRAi::~ lf'.1PRQV~M 
' ' ' ' ' ' ' I I I I I I 

' ' ' ''' ' ' "''" '' " '' ' '' , . , , . I I I I I I I I I I I I I I I I I I I I 
_ , __ , __ , _ _ , __ , __ , __ , _ _ , __ , _ _ , _ _ , __ , _ _ , __ ·L_L _L_ ·c _ c _ l _ L _L_L_ l _L_L 1_, _•L , ~ a , o'' _ L a' :f _J a _j ' __ ,_a -'--'-~ 

I 

I 

I 

I 

I 
_ L _ L _ L _i _ L_ L _i _ L _ L _ L _ i _ L _ _J - ·> - > _ _J - ·> - > - ~ _ _J _ 0 _ _J --' .. -_I_-'.- _I __ I __ I_-'--'- _J. - _I_ -' I _J· - -'--'--'--'--'--'--'--'--'-_I_ ~ .'--'- _L _ L _ L _ L _ L _ L_ L _L _ L _ L _ L _ L _ L _ _l_ _ L _ L _ _J - ·> - L - ~ _ L _ 0 _ _J _a_ 0 _ _J __ I _ _J _-'.-_I _ _J 
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Activity. 112l Activity Nam·e .Original Start Finish T0tal Float __ ~---=~---~---==------~~~-------=----~---~=--------==---~"" 
Duration 20QB 2009 2Q1Q 2011 201 2 2013 01 '4 

· ·u 1, ILA 11II 11 1 I · I .· · I L 
~ ' 

1A-1'8~11'50 Prepare a·nd d1~d<: suitability 9f F9rm~ti9n 5 07-Sep-12 13-Sep-12 149 , : , , : : , , , : : , , : : : , , : ,o , , , : , : 
' ' ' ' ' ' ' ' ' ' ' - I I I I I I I I I I I 

1A-18,..1170 Installation OflMU Drains and Cable·oucting 5 11-Sep-12 17-Sep-12 151 :1 
:
1 

:
1 

:
1 

:
1 

:
1 

:
1 

:
1 

:
1 O :1 

:
1 

I I I I I I I I I I I 

' ' ' ' ' ' ' ' ' ' ' - I I I I I I I I I I I 

1A-18-1160 TracklmprovementLayer 7 11-Sep-12 19-Sep-12 149 , , , , , , , , , , , , , , , , , O , , , 
' ' ' ' ' ' ' ' ' ' ' I I I I I I I I I I I 
j , , , , , , j ' , , , , j ' ' j , , j 

1A, 18-1180 Kerb.ing 1 02-0ct-12 02-0ct-12 149 : : : : : : : : : : : : 
I I I I I I I I I I I I 
I I I I I I I I I I I I 

1A-18-1190 Footpath Works 3 03-0ct-12 05°0ct-12 149 : : : : : : : : : I : : : 
I I I I I I I I I I I I I 

I 
"fRACKINS:\iALLATION [ 3 •20,sep:: 12 'i1·0·1-oc1: 12 149 ___________ , _____ , _____ , - - - - - ' , - ~oj~~cj:):2:"!Rflq;~1~~T)\~i_)\~1 

• - . ,· . I I I I I I I I I I I I I I I I I 

1A-18-1200 Access Available for Track Laying O 20-Sep-12 149 • Act:ess• Available foe crack ~a)ing 
' 
' 

1A-22A-TRCK-90-1210 Set Up track (oleeperslrail)- -1 x 65m 4 20-Sep-12 25-Sep-12 149 I: 
' 

1A0 18°1220 Wel_ding and grinding 2 24-Sep-12 25-Sep-12 149 : : I: 
' ' ' ' ' ' 

1A-18-1230 Drain·age I Rail Connections 2 24-Sep-12 25-Sep-12 149 : : 1: 
' ' ' I I I I ----,---,-,-~--,------ ----,-~ ~=----=-,--~-------- -----c-l--,--=-i--c-~--,.,--,f------1 '' ~ - ~ - .-, - - - ~ - - - - - - - - - -, - - - -- J ,--; - ~·- ·~ .- -, ·: · ~·- J - -, - ~ ·- J -- - - - - - - - - - - - - - - - - - - - - - - - - - --,,- - - - -- - - - --- - -- - -- - -~ : ~ - ~ - ~ - ~ - - - - - L - ~ - - - -, - - - -- +- ----·~.-_·:·_ -J - .-, - ~ ·- J -- - J - ~ - - - J - - - - - -

1A-18°1240 Final Rail Alignment- Check and Approve 2 24-Sep-12 25-Sep-12 149 , , , , , , , , , , , , , , , , , , , , , , , , I· , , , , , 
I I I I I I I I I I I I I I I I I I I I 

' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ------------ ----------------------- -----1-------i-------i-------1 , , , , , , , , , , , , , , , , , , , , , , , , , , , , , , 
1A-18-1250 Installation of IMU. Boxes·and Loops· 1 25-Sep-12 -25-Sep-12 150. : ,: ,: ,: : : ,: : ,: : ,: ,: : ,: : ,: : I: ,: ,: 

, ,, , , ' ' , , , , , , , , , , , , , , , , , ' , ,, ,' 
' ' ' ' ' ' ' ' ' 11 11 

1A, 18-1260 185mm Concrete Supporting Layer 4 26-Sep-12 01-0ct-12 149 : : : : : : : : ! : : 
,: , , , , , , , , , 1, 1, 

--- - ~ - , I j 1 j 1 1 j I I I 1 j j I 1 j 1 j j I 1 1 I j l I II 

TRAC t<;Wq~ K Pl\_',iEMENT (BETWEEN !',ND _OUTVYJTH_,RAILS) 3 02: 0_<,1-1 ? ,o'.!e_9a, 1~ 3,8j : : : : : : : : : : : : : : : : : T 04-(;)c;t-)2, TR,l\(::~QRK,Plf<~E 
~ . I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I ,i I I I I I I I 

1A:c ~8-1270 110mm Roadbase 1 _02-0ct-12 02-Qct-12 383 : : : : : : : : : : : : : : : : : I : : : : : : : : : : : : : : : : 
, I I , I , , , I I I I I , , I , , , , , , I I I I I I I , I , , I 

I 1A-18-1280 55mm Basecourse -----1--t-0- 3--· _O_ct ___ 1_2_· -i-0-3---0-ct- -1- 2---+----3-8_4_, _ L - L_ 1 
- ' - L - 1 

- ' - L_ 1 _L_ .L_ ' - ~ - J _ J _ _J - J_J _ _J - ~ - J - .J - - -- - - - - _ _J_ -'- - - _J _ _J _ - -- _J_ - - - - _L_ - - - _L_ - ~L _L - - - - _L_ L - L - L_ L - L - ' - L - L - L_ 1 _L _ _[__ ' - 1- 1
-:-:- :-:-;-;-:-;-;-:-;- -:- J - _J _ _ ,_ .J 

. , I I I I , I I , , I , I 

' ' ' ' ' ' ' ' ' ' I ' ' • . . .. I I I I I I I I I I I I I 

1A0 18°1290 35.mm Wearing Course 1 04-0ct-12 04-0ct-12 384 I : : : : : : : : : : : : 
III I I I I I I I I I I I I I 

_ • • • I I I , I I , I I , , I , I 

I !,URFACING ___ 4'¥0.::2-.c.:,O:_.;ctc.:.::1"2::- 05: 0ct-12 383 ,.. 0!5-SJqt-1~, ?~RF':'(;ING 
1A-18-1300 220mm Sub.-base 1 02-0ct-12 02-0ct-12 3.83 I : : : : : : : : : : : : - -·. -- . ',,,, ,,,,,,, , 

' ' ' ' ' ' ' ' ' ' I ' ' 
. _ . . ' I I I I ' I I ' ' I ' I 

1A0 18°1310 225mm Base 1 03-0ct-12 03-0ct-12 383 I : : : : : : : : : : : : 
I I I I I ' I I ' ' I ' I ------------ ----------------------- -----1------i-------i------l - >- - . >- - + - + - >- - + - + - + - + - + .- + - +--< - -< - , - ~ - , ~ , - -< -~ - , - , -- - - - _,_ - - - - -,- - - - - - - - - - - - - - - --,- - - - -- ~ - - - - - ,, - - - --,, ->- - >- - . >- - .. - >- - + - >- - .. - >- - + - + .- + - +- + - + - + - ~ - , ~ . - -< -+ - , - , -, - -< - ~ - _,_-< - -, ,- - - ~ 

1A-18-1320 60mm Binder course 1 04-·o .ct-12 04-0ct-12 383 : -: : : : : : - : : : : : :· : : : : : ·· I : : :· : : : : : : : : 
I I I I I I I I I I I I I I I I I I ' ' ' ' I I I I I ' I ' 
, , , I I I , , , I I , I I I , , I , , , , , , , , I , I , 

1A-18:..1330 35mm Surface Course- Main Carriageway and Bol 1 05-0ct-12 05-0ct-12 383 : : : : : : : : : : : : : : : : : : :1 : : : : : : : : : : : 
, , , I I I , , , I I , I I I , , I , , , , , , , , I , I , 

. ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ,, , ' '''' ,, , 
' - ,, , , ,', ,' ,' 1 , , , , ,' ,' ' , , ,' ,' ,' 1 ' , ,' ' 1 1, ,,_ ,,' , ,, 

11 RClAD FINI_SbllNG 3 03-Gct-12 Oo-Oct-12 1491 : : : : : : : : : : : : : : : : : : T 05-0ct-,12, ROl'iD FIN SHl'NG 
t t , t 1' , 1' 1' t t , t , , t , t , t 1' , I I , I I t t I ' I , , I 

' 1A 18 1340 P ··1 G d ·1 1 0°0ct 12 03 Oct 12 150 ' ' ' ' ' ' ' ' ' ' ' ' ' I. ' ' ' ' ' ' ' ' ' ' ' _ ,. . · arape s, uar ra1 s .:r- . _ _ _ _ 1, 1, 1, ,1 ,1 ,1 1, 1, 1, 1, 1, 1, ,1 , , , , , 1, 1, , ,1 , , 

I I I I I I I I I I I I I I I I I I I I I I I I I 

- - - 1
1 

1
1 

1
1 1

1 
1
1 

1
1 1

1 
1
1 

1
1 

1
1 

1
1 

1
1 1

1 I ' I I ' I ' 1
1 

1
1 

' 
1
1 ' I 

1A-18-1350 Road Signs and Mar:kings 1 0.4-0ct-12 04-0ct-12 150. : : : : , ;_ , : : : : , , : , , : , , : : : I : : : : : : : : , : : : 
, ' ' ' ' ' ' ' ' ' ' ' ' ' ' I I ' I ' ' ' ' ' ' I 

I I I I I I I I I I I I I I I I I I I I I I I I I I ------------ ----------------------- -----1-------+-------+------,l - r -r- -i - T- r - \- - T- IT- \- - T - ,T- \- - -, - , - -i - -, - , - -i - , - ', - -i - ,- - -- - - - --- - - - - - - - - - - -- - - - - c- - - - - - c- - - - - - -r - - - - - - - -- r - r -r- r - r - ,T - r -r - r - \- -T - r- \- - T- T - T - -, - , - T - , - T - -i - ,-.-, - --, - -,- -,- --. - -,- - --, 

1A, 18-1360 Landscaping 1 04-0ct-12 04-0ct-12 15_0 : I : : : : : : : : : : : : : : : 
, .• ,' , , , , , , , , I I I , I I I I I ,i I I , I I 

. ' I I I ' I ' ' ' ' ' ' ' ' ' I 

1A-18-1370 Divert traffic onto Outbound O 05°0ct-12 149 +: Diver1 tcaffid onto 0utb:ouna : 
' ,. ' I I I I I I I - I I I I I I ·1 I I 

' ' ' ' ' ' ' ' ' ' ' I ' ' I ' 

INBOUND 32 Q&-Oct-12 20-Npv-12 14~ Jl"!"t ;toiN011-l2: ll'J~duNI:) : : 
_ _ " 1 111 1111 . 1111. . III . I,. 

I TRACK [MPROVEMENif"! CARRIAC,.EVV~)(/f.OOTW~)(.51:JBG ~~DE 2.§_ O?;_Qct-J 2 _ 14_::i'jov:J 2 1§}1 ~ 1:4-:NP~-12,: TRA\GK: IMRRPV 
-- - - - ,,,,,, , ,, ,, , , ,,,,, 

' 1A-18°1400 Remove existing footway 1 O&-Oct-12 08-0ct-12 149 :1 : : : : : : : : : : : : : : : : : 
' ' ' ' ' ' I ' ' I I ' I ' ' ' ' ' ------------ ----------------------- -----1-------+-------+------J -- -·-- -- --- -- - -- --- ----- --- ,---J -- ,- __ J ____ _ J_ --- __ --- --- ----- __ --- ____ --- __________ ------- ___ ___ ___ , ________ L _____________ , _, _, _ ',- ,_,_ I _, _J_ I_J _, _ I __ ,_ , __ , __ ,_, 

1A, 18-1410 Plane out existing surfacing over Trams Footprint (' 1 OS-Oct-12 09-0ct-12 149 :1 

1A-18-1420 Carry out inspection and testing of Subgrade 1 10-0ct-12 10-0ct-12 149 I 

1A-18-1430 S~wout Separatiqn - Tram Ducts Outer Edge 1 10-0ct-12 10-0p-12 149 I 

1A-18°1440 Breaf<Out/ExcavatetofbrmationofTramFootprir 2 11-0ct-12 12-0ct-12 149 , , , , " · " " , , · , · " " · , · " " " , · , " I , , , · " · " _ _ I I I I I I I I I I I I I I I I I I I I I I 

' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' - 11 , 1 1 , 1 I t 1 , 1 , I I ' 1 ' 1 I I t ' 1 1 ' 11 ' 1 ' 1 

1A-18-1460 Capping layer (600mrh ) 2 12-0.ct-12 15-0ct-12 171 1: 1: 1: :1 :1 :1 1: 1: 1: :1 :1 1: :1 :1 :1 1: 1: :1 I 1: 1: :1 :1 

I I I I I I I I I I I I I I I I I I I I I I 

_ -----1-------+-------+------J - --L -~-- - L-~,---- --~;--- - -~,-- ,-- - J-- ,-- - J _____ J ________ :.-- -----: .-- - ---- ---- ---- . --'--- . --:, -- - --:, -----:, _ __ __ L _____ __ . ---L-~,---- - --- - - - -- - ,-- - -- --.L_J ___ __ :---- - :-- - ---
1A-18-1450 Place Sub-b·ase Type 1 (Track) -2 12-0ct-12 1'5-0ct-12 171 1 1 1 1 1 1 1 1 1 I 1 1 

1
1 

1
1 

1
1 

1
1 

1
1 

1
1 

1
1 

1
1 

1
1 

1
1 

1
1 I I I I I I I I I I I 

I , I , I , I I , , I , I I , , I , I I 

1A, 18-1470 Drainage and Outfalls 2 15-0ct-12 16-0ct-12 149 : : : : : : : : : I : : 
j , , , , , , j ' , , , , j ' ' j , , j 

1A-18-1480 Tram Ducts & Chambers 3 15-0ct-12 17-0ct-12 150 I 

1A-18-1490 Excavat~ and Cast OLE Foundations (0 nos) O 1&-0ct-12 18-0p-12 150 I 

1A-18°1500 LaySLDucttoOLE O 1&-0ct-12 18°0ct-12 157 I 
-------------------- -- - -- ·---- -- ·- --- --- ----- ·-- -------------------- --- --- -- --- ---- - -- -- - -- ------ ------------·-------- •--- -- ---- -- ·- --- --- ----- ·- ----- ·----------

' ' 1A-18-1510 Prepare' and checksuitabilityofForm-ation 2 17-0.ct-12 18-0ct-12 149 I : 
' ----------------------------------------1--------+---------+------1 ' 

1A-18c1530 Installation of IMU Drains and Cable Ducting 2 1S-Oct-12 22-0ci-12 154 I: 
' ' 

1A, 18-1520 Track Improvement Layer 7 1S-Oct-12 29-0ct-12 149 Q 
---------------------------------;-----+-----+---~.1 : 

1A-18-1540 Kerbing 1 OS-Nov-12 09-Nov-12 152 :I 
, , , , , , , I , , , ;1 ---~----~----~----L----------------------

Date Revision Checked Approved Actual Work --- Critical Remaining \Nork ~ Summary 
06-Jul-10 ETN Programme Revision 3A Progress to 9 July 2010 SCS BSC CJ==CJ Remaining Work + + Milestone 
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-

Activity Name 

1A-18'1550 Footpath Works 

TRA<::K INSTAL~ATl'ON -.......-1A" 18,1560 Access Av8.ilable for Traci< Laying 

1A-22A-TRCK-70-157~ Set Up track (sleepers/rail) - -1 x 63m 

1A-1s,1580 ! Welding and grinding 
-

1A-18-1590 Drainage I Rail Connections 

1A-18-1600 Final Rail Alignment - Check and Appr:ove 

1A-18-1610 lnst_allation Qf IMU Boxes &id Loops 

1A" 18,1620 185mm Concrete Supporting L8.yer' 

.Original I Start 
Duration 

3 112-Nov-12 

, 8.~3~ c/ct-J 2; 
o I :i0-oc1-12 

4 I 30-0ct-12 

2 101-Nov-12 

2 101-Nov-12 

2 101-Nov-12 

1102-Nov-12 

4 105-Nov" 12 

TRA€KWOR K 'PAVEM.ENT (BETWEEN AND OUTWIT"! RAILS) 3 "o-S-.f'lo>: 1-2 

1A"18,1630 110mm Roaabase 1 OS-Nov"12 

1A-18'1640 5;5mm Basecourse 1 I 12-Nov-12 

1A-18-1650 1-35mm Wearing course 1 I 13-Nov-12 

SUR~:A.CIN_G 4 · c,9'Noo-1•2, 

Finish 

14-Nov-12 

08cl>JOV- 1~ I 

02-Nov-12 

02-Nov-12 

02"Nov-12 

02-Nov-12 

02-Nov-12 

08,Nov-12 

1S0 i'Jov-1 2 - . . -
09-Nov-12 

12-Nov-12 

13-Nov-12 

;14~Nov-1.2· 

T 0tal Float 
~1~-1~~---,2~0"'Q8;-~~r1 ~~~2"0~0°9 ~~---.l~~---,,,2Q~1~Q~~--.l~~----,,2~01~1~~-,l,--~-,2~0~12,,-~~.l~~--,;;20~· 1°3~~--.lo~1~~1 

153' 

149 
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1A-18-1660 

1A-18'1670 
-

1A-18-1680 

1Ac18-1690 

~OAP FINISHING 

1Ac18-1700 

1A-18-1740 

220mm SUb' base 

·225mh1 Base 
- -

60mm Binder Course 

35mm Surface Course - Main Carriageway and Bot 

Parapets, Guard rails-

Landscaping 

1 I 12-Nov-12 

1 I 13-Nov-12 

1 I 14-Nov-12 

-L 7•r ·12:.t!9y -1·2 
1 12-Nov-12 

09-Nov-12 

12-Nov-12 

13-Nov-12 

14-Nov-12 

2Q-No.v• 12 .. 
12-Nov-12 
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-
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1A"18,1710 Installation of traffic light control - Junction 12 

1 I 13-Nov-12 

3 l 12-Nov"12 

2 115-Nov-12 

I I I I I I I I I I I I 
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1A-18'1720 Grini;l Rail Joint a·nd !?i?aling Compound 16-Nov-12 

1A-18-1730 
I 
Road Signs and Markings 1 I 1S-Nov-12 19-Nov-12 

1A-18-1760 
- -

TRACK/ROAD WORKS COMPLETE (CH. -1880- DI 20-Nov-12 

1Ac18-1750 Rem·ove temporary traffic managem·ent 1 I 20-Nov-12 I 20-Nov-12 

COMMISSIONING AND TESTING 5 21-Nov-1·2 28-Nov-12 .. .. .. .. - -

1A-18-TEST-100. Handover I Accepta·nce of Roadworks and TrackWc 

1A-18-TEST-110 Start remai.ning E'&M works along track 

TTM PHA SE (17) (CH. - 1957-2012) 

1A-TTM-17-1b00 TTM PHASE (17) - Road clo.sed (Ch.- 1957-2b12) 

1A-TTM-17-1010 TTM PHASE (17) COMPLETE 

5 121-Nov-12 127°Nov-12 

Ol 28-Nov-12 

71 1l-De.c-12 

Ol 13-Dec:-12 

a· 
-I .. 

05-Apr-13 

TEMPORARY AND PRELIMINARY WORKS 3 1l-Dec-12 

04-Apr-13 

1-8-Dec-12 

1A-17-1000 Establish temporary traffic ma_nage·me·nt I a • ~ --- "' r-·~ ·- I 1113-Dec-12 13-Dec-12 

14-Dec-12 

Date 

-
1A-17-1010 Site dearance 

1A-17-1020 Investigate services I outfall positions I inlet-outlet p( 

1A-17°1030 COMMENCE TRACK/ROAD WORKS (CH.' 195, 

OUTBOUND !""- .- _......_," . 

TR:A.CK IMPROVEMENT+CARRIAG EWAY/F00TWAY SUBGRADE 
00

1A-17-1040 ····r Remove existing footwa~ 

- -
1A-17° 1050 Plane·out existing surfacing (setts) over Trams Foo· 

1Ac17-10_60 Carry out inspection an.d testing of Subgrade: 

1A-17-1070 Sawrut Separation - Tram Ducts Outer Edge-

1A"17-1080 Break Out I Excavate tO formation of Tram Footprir 

1 I 14-Dec-12 

1 I 17-Dec-12 

QI 18-Dec-12 

29 18-Dec-12 

29,r 18-'Dec-12 
I 1 18-Dec-12 

3 l 1S-Dec-12 

11 07-Jan-13 

1107-Jan-13 

11 b8-Jan-13 

Revision Checked Approved 

17, Dec-12 

08-Feb-13 ... 
08-Feb-13 

18-Dec-12 

21-Dec-12 

Q7-Jan-13 

07-Jan-13 

o8,Jan-13 

06-Jul-10 ETN Programme Revision 3A Progress to 9 July 2010 scs BSC 
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Date 

06-Jul-10 

Activity Name 

1A- 17'1100 Capping layer (600mm) 
-

1A-17-1090 Place Sub-base Type 1 (Track) 
-

1A-17° 1110 Drainage and ·Outfalls 

1A, 17-1120 Tram Ducts & Chambers 

1A-17-1130 Excavate and Cast OLE Foundations (2 nos) 

1A" 17-1140 Lay SL Duct to OLE 

1A-17'11'50 Prepare a·nd check suitability of Formation 
- - - - -

-
1A-17-1170 Installation Of IMU Drains and Cable· Ducting 

1A-17-1160 Track Improvement Layer 

1A, 17-1180 Kerb,ing 

1A-17-1190 Footpath Works 

-TRACK I NSliAL,LA l'.10 .N. 
-

1A, 17-1200 .Acce.ss Available for Track Laying 

1A-17-12!50 lnst_allation Qf IMU Boxes &id Loops 

1A"22B-TRCK-90-1210.,set Up track (sleepersi,ail)- -1 x 59m 

1A-17-1220 Weldirig and gl"ihding 

1A-17-1230 Drainage I Rail Connections 

1A-17° 1240 Final Rail Alig·nment- - Check and Approve 

1A, 17-1260 185mm Concrete Supporting Layer 

il"RACKWO RK PAVEMEN TJ"-(BETW,EEN A ND,OUTWl 'l"H RAI LS) 
• ....!!...., - - • . . 

1A, 17-1270 11 Omm Road base 

1A-17-1280 55mm Basecourse 

1A-17-1290 3Pmm Wearing Course 

- - -
SU~FACING (Setts to ,e-~se? t~c.) 

1A-17-1300 220mm Sub-base 

1A" 17-1310 225mm BaSe 

1A-17'1320 60mm Binder Course - - -

1A-17-1330 35mm Surface Course - Main Carriageway and Bol 

-ROA D FI.N[SHING 

1A-17-1340 Parapets, Guard rai ls 
-

1A-17° 1350 Road Si~ns and Mar:kings 

1A, 17-1360 Landscaping 

1A-17-1370 Divert traffic onto Outbou.nd 

INBOUND 

TRACK IMPROVEMENT+CAR RIAG,EWA-Y/F"OOTWA-Y SlJBGRADE' - - . - ·- . . . ···-
.-

- -

1A-17° 1400 Remove existing footway 

1A, 17-1410 Plane:out existing surfacing (setts) over Trams Foo· 

1A-17-1420 Carry .out inspection and testing of ·Subgrade 
-

1A-17-1430 S~wa...it SE!paratiqn - Tram Ducts OutElr Edge 

1A-17'1440 Break Out I Ex<;:avate t9 fbrmation of Tram Footprir 

1A-17-1460 capping layer (600mm ) 

1A-17-1450 Place Sub-base Type 1 (Track) 

1A, 17-1470 Drainage and Outfalls 

1A-17-1480 Tram Ducts&· Chambers 

Revision Checked 

ETN Programme Revision 3A Progress to 9 July 2010 scs 

.Original Start Finish T 0tal Floar 
Duration 

1 09-Jan-13 09-Jan-13 167 - - - - -

1 09-Jan-13 09-Jan-13 167 
- -

2 09-Jan-13 1 O-Jan-13 149 

3 1 O-Jan-13 14-Jan-13 152 

7 1 O-Jan-13 18-Jan-13 148 

3 16-Jan-13 18cJan-13 152 

5 14-Jan-13 18,Jan-13 148 - - -

4 16-Jan-13 21-Jan-13 151 

' 16-Jan-13 24-Jan-13 148 

1 05-Feb-13 05_-Feb-13 148 

3 06-Feb-13 08-Feb-13 148 

7 2_5-Jan-13 04-Feb-13 14!! 

0 25-Jan-13 148 

1 29-Jan-13 29-Jan-13 149 

4 25-Jan-13 30-Jan-13 148 

2 29-Jan-13 30-Jan-13 148 

2 29-Jan-13 30-Jan-13 148 
-

2 29-Jan-13 30-Jan-13 148 

4 30-Jan-13 04-Feb-13 148 
- - - ~ 

3 05"FeB-13 107-Feb-13 304 

1 05-Feb-13 05_-Feb-13 30_3 

1 06-Feb-13 06-Feb-13 304 

1 07-Feb-13 07-Feb-13 - 304 

. - - 08' Feb~1.3 :ro3-4 05-Feb-t3 
• -

1 05-Feb-13 05-Feb-13 - 303 

1 06-Fep-13 06-Feb-13 303 

1 07-Feb-13 07'Feb-13 303 - -

1 O&-Feb-13 os,Feb-13 303 
-

06-'Feb-13 4fci8-Feb-13 - :l 148 

0 06-Feb-13 06-Feb'-13 148 
- -

1 06-Feb-13 06-Feb-13 150. 

3 06-Feb-13 08-Feb-13 148 

0 08-Feb-13 148 
- - -

34 11-Feb-13. 2!3- Mar-13 264 
1i. -

,22-Mar-13 268 3_0- 1,1-Feb-13 - - -

1 11-Feb-13 11-Feb-13 148 

3 12-Feb-13 14-Feb-13 148 

1 15-Feb-13 15°Feb-13 148 

1 15-Feb-13 15-Feb-13 - 148 

1 1&-Feb-13 18,Feb-13 148 

1 19-Feb-13 19-Feb'-13 288 
.. -~ 

1 19-Feb-13 19-Feb-13 288 

2 20-Feb-13 21-Feb-13 148 

3 20-Feb-13 22-Feb-13 149 

Approved 

BSC 
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Actwity. I Gl Activity Name 

-
1A-17'1490 

1A-17-1500 

1A-17°1510 

1A, 17-1540 

1A-17-1530 

1A"17-1550 

1A-17'1560 

Excavate and Cast OLE Foundations (0 nos) 

La~ SL Duct to OLE 

Prepare and che.ck suitab'ility of Formation 

Installation of IMU Drains and Cable Ductin·g 

Track lmprov.ement Layer 

Kerbing 

Footpath Works 

= TRAGK INSTALl!,AiflO-\N .. • == 
1A"17-1570 ·1 Access Available for TracK Laying 

1A-22B-TRCK-70-158~ Set Up track (sleepers/rail)- -1 x 61m 

1A-17-1590 ! Welding and grinding 
-

1A-17° 1600 Drainage I Rail Connections 

1A, 17-1610 Final Rail Alignment - Check and l\pprove 

1A-17-1620 lnst_allation Qf IMU Boxes &id Loops 

1A"17-1630 185mm Concrete Supporting L8.yer' 

~ TR~ C~WORKtPAVEMENT ('BE'l"WEEN AN I:> OUTWITf-! RAl ~S) 
1A"17-1640 I 11omm Roaabase 

-

1A-17'1650 

1A-17-1660 

SURF:A.CING 

1A-17-1670 

1A-17-1680 
-

1A-17° 1690 

1A, 17-1700 

5'5mm Basecourse 
- -

1-35mm Wearing course 

220mm SLib' base 

·225mh1 Base 
- -

60mm Binder Course 

35mm Surface Course - Main Carriageway and Bot 

.Original I Start 
Duration 

0 25-Feb- 13 
-

0 25-Feb-13 

2 22-Feb-13 

4 26-Feb-13 

7 26-Feb-13 

1 1S-Mar-13 

3 20-Mar- 13 
-

8 , 0-7- ill'ar-13 -~ ·-· - -
0 07-Mar-13 

4 07-Mar-13 

2 11-Mar-13 

2 11-Mar-13 

2 11-Mar-13 

1 13-Mar-13 

4 13-Mar-13 

3 19'rv1ar-13 
-

1 1S-Mar-13 

1 20-Mar-13 
-

1 21-Mar-13 

7fiaS-Mar-13-
~ 

1 1S-Mar-13 

1 20-Mar-13 

1 21-Mar-13 

1 22-Mar-13 

"tr 1 - 2-0-Mar~13 
_ Rs,_ .. O!;>,D ~INISHINc:.G== ----------------- ---~ 

0 1A, 17-1750 -Landscaping 20-Mar-13 

1A-17-1710 Parapets,.Guard rails 0 20-Mar-13 

1A-17-1720 Installation of traffic light control - Junction 12 (2) 3 20-Mar-13 

2 25-Mar-13 
-

1A-17'1730 Grini;l Rail Joint a·nd !?i?aling Compound 

1A-17-1740 RO-ad Signs and Markihgs 1 27-Mar-13 

1A-17° 1770 TRACK/ROAD WORKS COMPLETE (CH. - 1957- 0 

1A, 17-1760 Rem·ove temporary traffic managem·ent 1 2&-Mar-13 
-

~ 0MM!llSJQNING_ AND TESTING 5 2S-Mar-13 

1A-17-TEST-100. Handover I Accepta·nce of Roadworks and TrackWc 5 2S-Mar-13 

1A-17°TEST-110 Start remaining E&M works along track· 0 05-1\pr-13 

TTM PHASE (16) (CR. - 2012-2103) 87 1·4-Aug-12 

·-1A-TTM-16-1bOO TTM PHASE (16)- Road clo.sed (Ch. - 2012°2103) 0 114-Aug-12 

1A-TTM-16-1010 TTM PHASE (16) COMPLETE 0 
.. ·' 

TEMPORARY AND PRELIMINARY WORKS 3 14-AUJJ:: 12 

1A-16-1000 Establish temporary traffic ma_nage·me·nt 1 14-Aug-12 

1A-16-1010 Site dearance 1 15-Aug-12 

1A-16-1020 Investigate services I outfall positions I inlet-outlet p( 1 16-Aug-12 

1A-16, 1030 COMMENCE TRACK/ROAD WORKS (Ch. - 2012 0 17-1\ug-12 

37 17-Aug,12 - -· OUTBOUND 

Date Revision Checked Approved 

06-Jul-10 ETN Programme Revision 3A Progress to 9 July 2010 scs BSC 

Finish 

25-Feb-13 

25-Feb'-13 

25-Feb-13 
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Actwity. I Gl Activity Name 

-
TRACK IMPROVEMENT+sCARRIAGEWAY/FOO TWAY SUBG RADE 

1A-16.-1040 I Remove existing footway 

1A" 16- 1G50 Plane Out existing Surfacing ( lincl. setts) over Trams 

1A-16-1060 Carry out inspection and testing of Sub_grade 

1A-16-1070 Sawrut Separation - Tram Ducts Outer Edge 

1A-16-1080 Break Out I Excavate to formation of Tram Footprir 

1A-1.6-1100 Capping layer (600mm ) 

1A-16.-1090 Place Sub-llase Type 1 (Track) 

1A" 16- 1120 Tram Ducts & Ch8.m.bers 

1A-16-1110 Drairi'age atid Outfalls 

1A-16-1 130 Excavate and Cast O LE Foundations (1 nos) 

1A-16-1140 Lay SL Duct to O LE 

1Ac16-1150 Prepare and check suitab,ility of Formation 

1A-16.-1170 lnst_allation Qf IMU Drain~ and Cable Du,Cting 

1A" 16- 1160 Tr8.cK Improvement Layer 

1A-16-1180 Kerbing 

1A-16-1 190 Footpath Works 

.Original I Start 
Duration 

Finish 

: s_ ... ~ 08~0ct-12 
17-Aug-12 

24-Aug-12 

·- 27-Aug-12 

27-Aug-12 

31 -Aug-12 

· - 03-Sep-12 

03-Sep-12 

04-Sep- 12 

. - 05-Sep-12 

05-Sep-12 

05-Sep-12 

. - 05.-Sep-12 

11-Sep-12 

14-Sep-12 

01-0ct-12 

os, oct-12 
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T:R:A.GK INSTA LLAiJ'I.ON ~ 9 

138 

~38 Y 21-Se~-~2: T~ACK INST1\LLl\'t lc 
I I I I I I I / I I I I I I I I I I I 

1A-16-1200 I Access Availab le for Track Layihg 

1Ac16-1250 

1A-1.6-1220 

1A-16-1230 

1A- 16- 1240 

1A-16-1260 

Installation of IMU Boxes-and Lo.ops-

Weld ing and grinding 

Dfainage I Rail Connections 

Final Rail Alignment - Check and Appr9ve 

185mm C6ncrete -Supp6rting Layer 

TR:A.€KWORK PAV.EM ENT (BETWEEN -A ND 0 U.TWITH RAILS) - . .. 
1A- 16- 1270 11 Omm Road base 

1A-16- 1280 55mm Basecourse 
-

1A-16-1290 35mm Wearing Course 

1A- 16- 1410 Plan'? 9ut existing ?Urfadng (ind. setts) over Trams 

1A-16-1420 Carry·out inspection and testing of Subgrade 

Date Revision Checked 

06-Jul-10 ETN Programme Revision 3A Progress to 9 July 2010 scs 

138 :~ 4,c~e~s:AY~il~bl~ ~6~ l:r~d<: L~~ri~ : 

I I I I,. ' ' I ,. ' ' ' ' ' ' ' ' ' ' ' I ' ' ' ' · ' I ' I ' I I ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' I ' ' ' ' ' ' ' ' I ,. ' ' ' ' ' ' ' ' ' ' I ' ' )ep- 12 20-Sep-12 138 -r ~ ~-~ ~-:-~ ~ : T ~ :--,- , - ~ --, , - ~ -~- -, - ~ ~- -,---:--:--, - -,- -: --,--,--,- - ,-- : :- -:--:--:--:--:--:--,--:-- :- -,-~·,--:- -r r ~ r r ~- ~-~ ~ : T T :-,T T - T--, , -T-~ ~ - ~ ~- ~ , -, -, - -, -,·--, - -, 

I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I 

20-Sep- 12 

21-Sep-12 

21-Sep-12 

21-Sep- 12 

27-Sep-12 

·- 02-Qtt- 1'2 
~ I' ,, -, ~~~~~~~~~~~~~· 

· - 28,sep- 12 

01-0ct-12 

02"0ct-12 
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Ill .,, 
Ill 
0 
0 
0 
0 
w 
I\) 
CD 
~ 

lo 
~ 

~ 

0 

Activity. 112l Activity Nam·e .Original Start Finish T0tal Float __ ~---=~---~---==------~~~-------=----~---~=--------==---~"" 
Duration 20QB 2009 2Q1Q 2011 201 2 2013 01 '4 

· ·u 1, ILA 11II 11 1 I · I .· · I L 

-r 1A-16-14~0 Saw<;:UtSepar~tion-TramDuct~ OuterEdge 1 17-0ct-12 17~0ct-12 1~8 , : ,, : : , , , : . : , , : : : ,, : I : , ,, : , : 

-

' ' ' ' ' ' ' ' ' I I I - I I I I I I I I I I I I 

1A-16,..1470 Drairi'age and Outfalls 2 22-0.ct-12 23-0ct-12 142 :1 
:
1 

:
1 

:
1 

:
1 

:
1 

:
1 

:
1 

:
1 1: :1 

:
1 

I I I I I I I I I I I I 
I I I I I I I I I I I I 

. . - I I I I I I I I I I I I 

1A-16-1440 BreakOut/Excavatetoformat,onofTramFootpnr 5 1&-0ct-12 24-0ct-12 138 : , : , : , : : , , : , : : , , : D: , : : 
I I I I I I I I I I I I 
j , , , , , , j ' , , , , j ' ' j ' , , j 

1A, 16-1480 Tram Ducts & Chambers 4 22-0ct-12 25-0ct-12 142 : : : : : : : : : I: : : 
I I I I I I I I I I I I 
I I I I I I I I I I I I 

1A-1.6-1460 Capping layer (600mm ) 5 1S-Oct-12 25°0ct-12 160 : : : : : : : : : o: : : 
. - I I I I I I I I I I I I 

I I I , , I I I I I I I , I I - - - . - . - -- . - -- - - -- ----- -- - -- - -- -- - - -- - ----------- - - - -- - -- - -- - - -- - - --- - -- - -- -- - -- - ------- - -- - -- - - - -- --- --- - - - ------ r -- - -- - - --- - - - - - 1- ----------- - - - -- , - -- -- - --------
1A016-1450 Place Sub-base Type 1 (Traok) 5 1S-Oct-12 25-0ct-12 160 D: 

' ' 1A-16-1490 Excavate and Cast OLE Foundations (2 nos) 8 22-0ct-12 31-0ct-12 138 0 
' - ' 

1A-16-1500 La~ SLDucttoOLE 2 30-0ct-12 31-0ct-12 145 I 
' ----------------------------------------1-------+--------+------1 ' 

1A-16-1510 Prepare and oheok suitability of Formation 2 30-0ct-12 31-0ct-12 138 I 
' 
' 

1A, 16-1530 Installation of IMU Drains and Cable Ducting 4 01-Nov-12 06-Nov-12 151 I 
' I , I , I . -- r-y --- r - - --- ·r - --- - --- - , -- -, - , -- -, - , -- -, - ,- -------- - -- - ------ -- - - - - -- -- r - -- -- - - -- -- - - -- --- - - -- r- ---·y- r- -- r - --- - --- - - - ,-, - , -- -- - , - r-, - ,-,- --- - ------- - -

1A-1.6-1520 Track lmprov.ement Layer 7 01-Nov-12 09-Nov-12 138 : : : : : : : : : ,0 : : : 
tt l t I t 1 1 1 1 1 1 1 t I t II 1 11 1 I 

1A 16 1540 K b. 2 2°N - 12 26 N 12 1·39 1
: 

1
: 

1
: 

1
: 

1
: 

1
: 

1
: 

1
: 

1
: : 1

1 
1
: 

1
: ·""' - er 1ng .:r ov""' - ov- . , , , , , , , , , , , , , , , , I , , , , , 

I I I I I I 
I I I I 

1A-16-1550 Footpath Works 4 27-Nov-12 30'Nov-12 141 : I ,: ,: 
f j 1 j 1 j l j I I 1 j 1 j I ll j II 11 1 

II TRACK INSliALLATIG>N 9 12-Nov-1'2 22°Nov-12 111 13B· : , : , : , : : , , : , : : , , : :'II' 12,Nos-i2: lR:ACK INSTA~L 
• • I I I I I I I I I I I I , I I , I I I I I I I '· I I I I 

1A016-1560 Access Available for TracK Laying O 12-Nov012 138 : : : : : : : : : ~ : Access Available fbr :T,aok:Lay1: 
I I I I I I I I I I I l I I I I I I I I I I I I I I ------------ ----------------------- -----1------i-------i------l-- --- -- --- _ 1 _ -- __ 1 ______ 1_ - ·-- - - - ~ ·- - ~ - -- - - - -- - ·- - -- __ I _ --- __ I ___ -- --- -- - - -- _ - - - -- _ __ I _ _ _ __ _ I_ - - _ _ _ I _ _ _ -- --- -- --- -- - · -- __ 1 _____ 1 _ -- '_' - - ' ·- ' ~ ' _ ' _' _ , _ ' ·- '_ '_ ' ·- _,_ , __ , __ ,_ ' 

1A-22C-TRCK-70-1570SetUptrack (sleepers/rail)--1x87m 4 12-Nov-12 15-Nov-12 138 I 

1A-16-1610 Installation of IMU Boxes and Loops 1 15-Nov-12 15-Nov-12 138 I 
·- ·-

1A-16-1.580 Welding and grinding 3 14-Nov-12 16-Nov-12 138 I 

1A, 16-1590 Drainage I Rail Connections 3 14-Nov-12 16-Nov-12 138 I 

1A-16.-1600 Final Rail Alignment- Check and Approve 3 14-Nov-12 16.-Nov-12 138 I ------------ ----------------------- -----1-------+-------+------I __ _ L _ ____ L ____ _ _____ __ ______ _ J _____ J _ J __ _ J _ J _ _ __ _ __ _ __ __ ____ _ __ _ ____ _ _ __ ____ _ __________ _ __ _ _ _ L __ _ L _ L _____ L __ _ L ____ - l - __ - ·- 1-1 ____ - 1 _ J __ _ J _ J_ J __ _ J _ _ _______ _ 

1A""' 16-1620 185mm Concrete Supporting Layer 6 15-NOv""' 12 22-Nov-12 1"38 : : : : : : : : : : : : : : : : : : a: : : : : : : : : : : : : : : : 
I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I 
I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I 

I TR:A€KWORK 'PAVEM.ENT (BETWEEN Jl'ND OUTWITl'I Rl\)LS) l 3 13'- Nov-1 2 27-lllov-1'2' ., 139 : : ' : : ' : : : : ' : ' : : ' : ' : : : : ' : : ... 27:-~ov-:12, TRACIM/CIRKP - .!!I! II II I I I I I I I I I I I I II I II 

' 1A-16.-1630 110mm Roadbase 1 23-Nov-12 23.-Nov-12 138 : : , : ' , :, ' : : , : , ' :, , : , ' ' ' : , : ' 1: , : : , , 
1
1 1

1 
1
1 

1
1 1

1 1
1 

I 1
1 

I I I I I I I I 

I ; I I I I I I I ' 1A-16-1{?40 t?5mm Basecour~ 1 26-N9v-12 26-Nov-12 1~9 :1 1: 1: 1: :1 1: 1: 

I j I I I I I j I I I I I I I I I 

-
- ,· ' ' ' ,· ' ' ' 

1A-16-1650 35mm Wearing Course 1 27-Nov-12 27-Nov-12 139 , ; , : : : , ; , : , , , , I : , 
I I I I I ,1 I I I I ,1 

su'Rt;:ACIN_G 4! 23-~o~v-12 28-·N·ov-1,2 13~8 - L - L - L _i - L _ L _i - , ' - ~,: - L - ,"" - ' ----' - ---' - " " ----' ----'- " " ----' - ---' - " - ---' -- - ~ - - - - - ---'- ~~'~ - ----' - ---'-- - - ----'- - - --; _ _ ,'._ __ -; __ L_ - -;- , _ _ L -- - _ _ L _ L - L - L - L - L - ,L- L - , L - L - L - L - L - , _ _,_ _L ,f ---':Z8~~o'~51-:1.-s-u~F.ACl~G---- ---' 

1A-16-1660 220mm Sub-base 1 23-Nov-12 23-Nov-12 138 1: 
-- -· - - ' 

' 
' 1A-16-1670 225mm Base 1 25-Nov-12 26-Nov-12 138 I 
' 

·- ·- -· ·- ,, 
1A-16-1680 60mm Binder Course 1 27-Nov-12 27°Nov-12 138 I 

' ' 
1A, 16-1690 35mm Surface Course- Main Carriageway and Bo, 1 2&-Nov-12 28-Nov-12 138 I 

' ' I. e-e - - + -e- , - + - + - •-+ - +-• - ~ -• -a - ~ -• -a - ~ -~ -a - ~ ------1--- - --1 - -- - --- -- - - - - -- --,- - -- --1- -- - --1-- -- --1- -e- e-e -e -e- + -e-e- e - ,-+ - ~-• - + - +-+ - ~ -• -+ - ~ - +- a- ~ -• -~ - ~ ---a--1-- - ~ 

R.OAD FINI.SHING 7, 27-Noy-1'2 ·a5., Dec-1.2 1.:is, : 1 : : : : ·: ·: ·: : : : : : : : : : 1' 05-Q9c~12, RC.AD F NISH N1 

•• • • •• ••• " •• l - -• •• I I I I I I I I I I I I I I I I I I I I I I I 
' 1A:c ~6-17_00 Parapets, Guard rails- 1 27-Nov-~2 27-Nov-12 139 : : : : : : : : : : : : : : : : : : I : : : : 

I I I I I I I I I I I I I I I I I I I I I I 

I I I I I I I I I I I I I I I I I I I I I I I 
· · I I I I I I I I I I I I I I I I I I I I I I I 

1A-1.6-1740 Landscaping O 2&-Nov-12 28-Nov-12 143 : : : : : : : : : : : : : : : : : : I : : : : 
11 1 1 1'1 1' 1' 1 1 1 1 1 1' 1' 1 1 1 1' 1' 1' 1 1 1 1' I 1 11 1 1'1 1' 

I I I I I I I I I I I I I I I I I I I I I I I 

1A-16,-1710 Installation oftrafficlightcontrol-Junction 13 5 27-Nov-12 03-Qec-12 139 : : , : :, , :, :, : : , : , :, :, , : , :, :, :, : , : :, 0 , : : , :, , :, 
1
1 

1
1 

1
1 1

1 
1
1 

1
1 1

1 
1
1 

1
1 1

1 
1
1 1

1 1
1 

1
1 

1
1 1

1 
1
1 1

1 I 1
1 

1
1 1

1 
1
1 

I I I I I I I I I I I I I I I I I I I I I I I 

. . . . . II I I I I I I I I I I I I I I I I I II I I 

1A-16-1729 Gnni;! Rail Joint and !?i?allng Compound 3 29-N9v-12 03-Dec-12 1~8· 1: 1: 1: :1 :1 :1 1: 1: 1: :1 :1 1: :1 :1 :1 1: 1: :1 1: 1: :1 :1 

------------ ----------------------- -----1------i-------i------l -r - ~ - ~ - T - ~ - ~ - T - T - ~ - T - T - ~ -, - , - ~ - , - ' "° ~ -~,-. - ~ - , - - -- - ,,1
- - - - - -

1
- - - - - - - - - - - - - - - ,- -

1
- - - - ,--

1
- - - - - -

1
- - - - - -

1
- - r - c - ~ - r - c - T - r - r - ~ - ~ - T - T - T - T - , T - ~ - , - • CO T - ~ .,-~ - ~ .-, -, - ~ - , - -,- ~ - -,- -,- , 

1A-16-1730 Road Signs and Markings 1 04-Dec-12 04-Dec-12 138 , , :, , .: .: , , , ' I : : : : : : .: : : : : : : : 
I I I I I I I I I I I I I I I I I I 

-------------~, .. ~ I I I I I I I I I I I ! I I I I \ I 

1A-16-1760 TRACK/ROADW,ORKS ,COMPLETE (CH. - 2012- 0 05-Dec-12 138 ' ' ' ' " " ' ' ' t TR,!\Qf<1RP/\Q\/V!J~~S :C!J , 
I I I I I I I I I I I I I I I 
I I I I I I I I I I I I I I I 

1A, 16-1750 Removetemporarytrafficmanagement 1 05-Dec-12 05-Dec-12 138 :I : : : : : : : : : : : : : : 
1' I I I I I I I I I I I I I I 

I I I I I I I I I I I I I I I 

COMMISSIONING AND TESTING 5 ,05-Dec-12 13-Dec-1'2 3:,5 11' 13~Ded-12, :coMMISSIONI ' 
•• •• •• •• •- - _ _ 1' I I I I I I I I I I I I I I 

1A-16-TEST-100, Handover/AcceptanceofRoadworksandTrackWc 5 05-Dec-12 12°Dec-12 138 :a : : : : : : : : : : : : : : 
I I I I I I I I I I I I I I I 

------------ ----------------------- ------+------+-------+-----< -- -, - -'- - --, -- - -- --- --- -- -- - -- - , - -- --, - - -- - -- --- -- --- --- -- --- -- --- -- - - --- --- -- - - --- - - -- - -- - -- -- -- - -, - -- --- --- - - --- --- -- -- - -- - : - ,- :- : - :- : - :- :- :- :·-~- -'- ~·--:--:-: 
1A-16, TEST-1 10 Start remaining E&M works along track O 13-Dec-12 335 ~: Qt~rt rem~i~in:g E/1,M work~ 

I I I I I I I I 1' I I I I I I I 
I I I I I I I I I I I I I I I I 

TTM PHASE (15) (CH. - 2103-2145) 69 1:.-De_c-12 03-Apr-13 266 ~ :03-Apr-13; 1TM :PIH 
I I I I I I I I I I I I I I I I 

i---1~A-TTM-15-1bOO TTM PHASE ( 15) - Road closed (Ch. - 21b3-2145) 0 13-Dec:-12 138 ~ i TiT~ p~~s~ ( 1 ~) :" ~~a~ tjl~ 
I I I I I I I I I I I I I I I I 
I I I I I I I I I I I I I I I I 

1A-TTM-15-1010 TTM PHASE (15) COMPLETE O 02-Apr-13 138 , , , , , , , , , , , , , , , , : : : : + ;TTM WHASE (:15) C 
II I I I I I I I JJ I J I II II I II I J I I 

Date Revision Checked Approved Actual Work --- Critical Remaining \Nork ~ Summary 
05-Jul-10 ETN Programme Revision 3A Progress to 9 July 2010 SCS BSC CJ==CJ Remaining Work + + Milestone 
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Ill .,, 
Ill 
0 
0 
0 
0 
w 
I\) 
CD 
~ 

lo 
~ 

~ 

~ 

Actwity. I Gl Activity Name 

-
TElll!PORARY A NQ.E.Rfil,)J\IIJtiAR.Y WOR.KS 

1A-15-1000 Establi~ temporary traffic m&,agement 

1A-15"1010 0Site clearance 

1A-15-1020 Investigate services I outfall p6siti6ns I irilet-Outlet p( 

1A-15-1030 COMMENCE TRACK/ROAD WORKS (Ch. - 2103 

OUTBOUND 

..,, TRA<::K I I\II PROVEMENT +Cl';~RIA\J.EVV!\'Y/f,OO T11'!!\'Y. ~~fl.\j~Di;; 
1A" 15-1040 f Remove existing footway 

1A-15-1050 Plane out existing surfadhg over Trams Footprint (' 

1A-15-1060 Carry ·out inspection and testing of Subgrade 
-

1A-15-1070 saw rut Separation - Tram· Ducts Outer Edge 

1A-15"1080 Break Out I Excavate-to formation of Tram Footprir 

1A-15-1110 Dfainage and Outfc:311~ 

1A" 15-1120 Tram Ducts & Ch8.m.bers 

1A-15-1150 Prepare· and check suitability of Form-ation 

1A-15-1100 Capping layer (600mm) 
-

1A-15-1090 Place Sub-base Type 1 (Track) 

1A, 15_-1130 Excavate and Cast OLE Foundations (0 nos) 

1A-15-1140 Lay SL Quct to OLE 

1A" 15-1170 Installation of IMU Drains ar'ld C8.Qle Dl.Jcting 

1A-15-1160 Track Improvement La_yer 

1A-15-1180 Kerbing 
-

1A-15-1190 Footpath Works 

TRACK [NSliALLAiJ"ION -• • • lA-15-1200 Access Available for Track Laying 

1A, 15_-1220 Welding and grinding 

1A-15"1230 Drainag~ I Rail Connections 

1A-15-1240 Final Rail Alignm~nt - Check and Approve 

1A-15-1250 rn·stallation of IMU Boxe? a_nd L99P? 

1A-22D-TRCK-90-121 0 Set Up track (sleepers/rail)- -1 x 18m + mob 
-

1A-15-1260 185mm Concrete Supporting Layer 

TR8C:KWORK PAVEM.ENl' (BETW,EEN ANQ OUl'WITH RAl,~5 
I .• - . -· -

1A-15-1270 110mm Roadbase 
- -

1A-15-1280 55mm Basecourse 

1A, 15_-1290 35mm Wearing Course 

SUR·FACING 
. ··-·-· - ==== ================= 

220mm Sub-base 1A, 15_-1300 - -- - .. 

1A-15"1310 225m.m Bas~ 

1A-15-1320 60mm SinQer Course 

1A-15-1330 ~5mm :;;uria<;:e Cour?e - MC?in Carriageway a"nd B9l 

ROA D ~INISl;I IN'G 
! I I 

1A" 15-1340 Parapets, Guara railS 

1A-15-1360 Landscapihg 

1A-15-1350 Road Signs and Markings 

Date Revision Checked 

08-Jul-10 ETN Programme Revision 3A Progress to 9 July 2010 scs 

.Original I Start 
Duration 

3 13-Dec-12 

1 I 13-o;c-12 

1 14-Dec:-12 

1 17-Dec-12 

O 1&-Dec-12 

26 1&-De·c-12 

26 18cQec-.12, . -

3 1&-Dec:-12 

1 21-Dec-12 

1 07-Jan-13 

1 07-Jan-13 

3 O&-Jan-13 

1 11-Jan-13 

2 10-Jan-13 

1 11-Jan-13 

3 OS-Jan-13 

3 OS-Jan-13 

O 14-Jan-13 

O 14-Jan-13 

2 14-Jan-13 

4 14-Jan-13 

1 31-Jan-13 

3 01-Feb-13 

9 1& Jan-13 . . . . . . -
O 1 &-Jan-13 

1 22-Jan-13 

1 22-Jan-13 

1 22-Jan-13 

1 23-Jan-13 

6 1&-Jan-13 

3 2&-Jan-13 

. -3 1::.3:1:o Jan-~.3 

1 31-Jan-13 

1 01-Feb-13 

1 04-Feb-13 

4 ; 3,1::-Jan-13 
• 

1 31-Jan-13 

1 01-Feb-13 

1 04-Feb-13 

1 05-Feb-13 

3 01·-F·eb-13 

2 01-Fep-13 

0 05-Feb-13 

1 05-Feb-1 3 

Approved 

BSC 

Finish 

18-l'leC-1'2 - . 
13-Dec-12 •. - . 

14-Dec-12 

17-Dec-12 

05-Fetl-13 

05-Feb-13 --
20-Dec-12 

21-Dec-12 

07-Jan-13 

T 0tal Float 
~1=,1==---,2~0"'0B;-==r1 ==~2"0~0°9 ==--r1==--,,,20~1~0==-.1==----a2~01~1==-,lr-=-,2~0~12a-==,1==--,;;20~· 1°3==--,,lo~1~41 

rT j j ru I !:i 1::1 IY -,,,-.._.-, _Ar 

I 
- ·~ ~- ·~ ~~-- ~~~·~,, 

~ - ~ ~-l l' ~ l l' 'l- l- l l-l J J_J _J J_J _J' J_J J' _: __ : __ : __ : __ ; __ ; __ : __ ;_J __ : __ ; J __ ;~~ :--~-i~~ :--~-:--:--~-:- -i-- ~-~ ~ ~-~ ~ l ~' '~ ~ - l-T r-l T -T -l'!J ~-'?!~!:~--~~,J ~J:1,Y~~~:~?:~-~:-, 
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Activity. 112l Activity Nam·e .Original Start Finish T0tal Float __ ~---=~---~---==------~~~-------=----~---~=--------==---~"" 
Duration 20QB 2009 2Q1Q 2011 201 2 2013 01 '4 

· ·u 1, ILA 11II 11 1 I · I .· · I L 
~ ' 

1A-15-1370 Diverttraffico·ntoOutbound O 05-Feb-13 138 , ' ' " ' ' "" ', '' ' , ' ' , ' " , ' " , '', ' ', '' , '' " ' ' " '', '', ' ' ' , ' ' , ' "" ' ', ' ', '' , .a. ,0·1v""ntraffj"ontn ·rT'l•.+bp · _ I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I ...,.. I l-' 1 ~ I l/l ':'J I 'j' Y"\' 
I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I 

- - - - , 11 1 1 1111,11,, 1 ,, 1 1, 1 1,11,,1,,,,,,11 1 111,11,,1,, 1 ,,111 1 1,,1,,,,,,1. 11 1111,1,,1 INBOUND 35 @6-F b 13 2@ M 13 138 , , , , , , , , , , , , , , , , , , , , , , , , , , , , , , , , , , , , , , , , , , , , , , , , , , , , , , , , , , , , , , , ,... .26-M r 13, I NEBO UN 
11 TRACK ; MPRQVEMENT-tCARRIAG EWAY/FOOTWAY SUBG RADE ~ ,34 ~6-F: b~ 13· 2·~:M:~ 13 1 ~9 - ~ - I~- I~ _ l_l~ _ i _ l_ l _ f _l _ l_ i _ ~ -~ -~ -~ -~ -~ -~ -~ -~ -~- _: __ :_ -! 1

- _'_~:- _, i __ '_ ":- _: __ : __ : _: __ : __ ' __ i: __ : __ :_ -!~ _:_ -~ -!~ _: __ : __ :~-~ -~- I~-~ - ~ _l _ ~ -~ _i~ _ i _l _ ~- i-~- ~ -~ -~ -... -25"~-M·~~~i ·3~-i=iR"iA.~K'-1~ 
- ' , I , , , I , , I , 1 I , , , 1 , ·, · , 

1A-15°1400 Remove existing footway 3 06-Feb-13 08-Feb-13 138 , : , , : , , .: : , .: :1 , 
' 

1A0 15-1410 PlaneoutexistingsurfadngoverTramsFootprint(' 1 11-Fep-13 11-Feb-13 138 I 

1A-15-1420 Carry out in.,,ection and testing of Subgrade 1 12-Feb-13 12-Feb-13 138 I 

1A-15-1430 Sawout Separation - Tram Ducts Outer Edge 1 12-Feb-13 12-Feb'-13 138 I 
- -+ - t- - + -+- t-- +· -+- + - +· - +-'- f - +·- --<· - -< - -< - --<· - -<--< --< --<--< - + --- - - - - -- - - - - - -- - - - ~ - - - - -t-- -- --t---- -- - - -- - -- - -- - ->'-+ - t- - >'- >- - +- >- - + - >- - +· - +-'- + - +·- +'- + - + - --<· - -<-+ --< -+--< - + --< - -< - + - ---< - - - -- -< 

1A-15-1470 Drainage and Outfalls 1 15-Feb-13 15-Feb-13 144 I 

1Ac15.-1480 Tram Ducts & Chambers 2 15-Feb-13 18-Feb-13 143 I 

1A-15° 1440 Break Out I Excavate to formation of Tram Footprir 5 13-Feb-13 19-Feb-13 138 O 

1A0 15-1460 Capping layer (600mm) 5 14-Fep-13 20-Feb-13 155 , , , , , , , , , , 0 , , 
11 , 1 1 , 1 I 1 1 , 1 , I I ' 1 ' 1 I I 1 ' 1 1 I ' 11 ' 1 ' 1 
I I I I I I I I I I I I I I I I I I I I I I I 

' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' 1A-15-1450 Place Sub-base Type 1 (Track) 5 14-Feb-13 20'Feb-13 155 , , · , , · , , , , · , · , , · , · , , , , · , , , 0 · , , · , · , 
- -- - - 11 11 1111 11 11 11 11 11 11 11 11 11 11 11 11 1111 11 11 11 11 11 

I I I I I I I I I I I I I I I I I I I I I I I 
- ->--.t--+-+->--+-+-+-+-+ .-+-+-0--<--<--<--< ~ -<--< "--<--<--<-- -------------------- -------------l= - - ---1, - -- --1,-•- >--t-- •->- - +->--t-->- - + -+- +-+-+ - + - • --<- -<- t--< "-+--<--<--<--<--<-- - -< ----- -< 

1A-15-1490 Excav-ate and Cast OLE F6urida:ti6ns (2 nos) 9 15-Feb-13 27-Feb·:..13 1-38· ·· :1 · :1 :1 - :i" :1 :1 :1 :1 a :1 :1 

I I I I I I I I I I I 

-------------
1
1 

1
1 

1
1 

1
1 

1
1 

1
1 

1
1 

1
1 I 

1
1 

1
1 

1A-15-1.500 LaySLDucttoOLE 2 26-Feb-13 27°Feb-13 142 : , : , : , , , :, , :, :, , , : : ! , :, :, 
I I I I I I I I I I I 
j , 1 , 1 , 1 j ' , 1 , 1 j ' ' j j I , 1 j 

1Ac15.-1510 Prepare and check suitab.ility of Formation 2 26-Feb-13 27-Feb-13 138 I 
' 
' 1A-15°1530 Installation of IMU Drains and Cable Ducting 2 28-Feb-13 01-Mar-13 147 I 
' 

1A0 15-1520 Tracl<lmprovement Layer 4 28-Fep-13 05-Mar-13 138 0 
,' ------------ ----------------------- -----1------t-------t------l -+ - t- - + -+- t-- +· -+- + - +· - + - + - +·- --! --a - o - --! - -a - o --< --<- o - -< ,-- - - - - - -- - - - - - -- - - - _- - - - - -t-- -- --r--- -- - - -- - -- - -- - -•_-+ - t-- • - - • - +- >- - .r - • - +· - _, - + - +·--< - + - + - --! - -< - + --< -+- o - -< ,--< - o - -< ·- -,--< - -1- -- -< 

1A-15-1540 Kerbing 2 14-Mar-13 15-Mar-13 139 : I : : : : : : : : : : 
- - , , , I I , I , , , , 

_ I I I I I I I I I I I 

1A-15-1550 Footpath Works 6 18-Mar-13 25-Mar-13 139 : O : : : : : : : : : : 

I """1:;;,R:::,A::'.c;;:::_ K= IN::'.5:::T;:cA;';L"':·L~-A;';iJ'::;1.0:::-N 6 06-Mar-13 13-Mar-1,3 138 ~ 1:3_~~r/1k, T~l\ck ~ 
- - --· - ' I I I I I I ' I ' I 

1A-15-1560 Access Available for Track Laying o 06-Mar-13 138 + :Access A~ail:atJ lefdr Tc 
' I I I I I I I ' I ' ' I 
, , , , , , I , , I , , , 

1A-22D-TRCK-7D-1570SetUptrack(sleepers/rail)- 0 1x19m 3 06-Mar-13 os,Mar-13 138 :1 :::::::::::: 
· - - · - ~ r - r - T -T - r- T ~T - T - T - T - T - T---, - -, - , ---, - -, - , - , ---,- -, - -, --- - - -,- - - --,- - ,- - ---,- --,- --,- - --,- - - - ,-- r ---,--,-- - - · --,- -r -,--,- -r ~ r - r - r - r - T- r - r - r - T - T - r - T-T -T - T ---, - -, - ~ -~ -~- ~ - ~ -~ - ~ - ~ - -'-~ - -

1
- -'- ~ 

1A-15-1.580 Welding and grinding 1 08-Mar-13 08-Mar-13 138 : : : :. : : : : : : : : : : : : : : : I : : : : 
11 , 1 1 , 1 I t 1 , 1 , I I ' 1 ' 1 I I t ' 1 1 I ' 11 ' 1 ' 1 
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1
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1
1 1

1 
1
1 1

1 
1
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1
1 

1
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1A'.' ~5:-15_90 Drainage I Rail Connections_ 1 _08-Mar-13 08-Mar-13 138 : : : : : : : : : : : : : : I : : 
1
1 

1
1 1

1 
1
1 

1
1 

1
1 

1
1 

1
1 

1
1 

1
1 1

1 
1
1 1

1 
1
1 

1
1 

1
1 I I I I I I I I I I I I 

. j , , , , , , j ' , , , , j ' ' j j , , j 

1A-15-1600 Final Rail Alignment- Check and Approve 1 08-Mar-13 08-Mar-13 138 : : : : : : : : : : I : : 
'· ' '· ' '· ' '· '· ' ' '· ' '· '· ' ' '· '· ' '· '· ' ' ' ' ' ' ' ' ' ' ' ' 1A"'15-1610 Installation of IMU Boxes and LOOPS 1 11-Mar-13 11-Mar-13 14b ~.. , ~.. , ~.. , ~.. ~.. , , ~.. , ~.. ~.. , , ~.. ~.. I , ~.. : .. 
' ' ' ' ' ' ' ' ' ' ' ' I I I I I I I I I I I I 

,· . I I I I I I I I I I I I 

1A-15-1620 185mm Concrete Supporting Layer 3 11-Mar-13 13-Mar-13 138 : : : : : : : : : : I : : 
I I I . , _ . I . I I I I I , I. I I . , _ I , I I . I _ 

- . or. r r -r- T- T-r -T - T- T-T -T -T- T - -,--, --,--,--,--,--,--,--,- ·a-- -- --- --- -- --- -- --- -- -- -- - - - --- --- - - -- - -- -- _. _ _ - -r -r - 'r- r- r-T -r - r - 'r- T -T -r- T- T-T -T- ·~--, ·~· T--, - r- -,- ·',--, --;· - ~ - -,- -;·--, ·0 -,--, 

I TRACKWORK PAVEMENif (BETWEEN AND 0 U'l'Wl'l'H ~/II L·S - INIOUifl 3 15-Mar-1B 19-Mar- 1'3 13_9. : : ~ · 19'M'aC-1'3, TRACKW' 
1A-15-1630 110mm Roadbase 1 15-Mar-13 15-Mar-13 138 : : I 

- - - - I I 

I 1A-15-1640 - 55mm Basecourse 1 18-Mar-13 18-Mar-13 139 : : I 
' ' ----------------------------------------1------t-------t-------· ' ' 1A-15-1650 35mm Wearing Course 1 1S-Mar-13 19-Mar-13 139 : : I I , , 

suRi=Ac1N_G _ _ 4 J 1_p:- Mfil- 13 20::. Mar-~.3~ J; 1.38 . l _ ~ _ .,- __ ~ - , . ____ - , . ____ - , . - J .- __ ~ ·- ~ .- _ : ~ ·- J _ __ ~ ·- J _ ____ - ,.- ____ -, .- ______________ - - .,- ___ --,- _ __ - - ,- _ __ - - ,- -~ : ~ _ ~ _ ~ _ ~ _____ ~ _ ~ - , . ____ - , . - ______ ~ .- _ : ~ '!'~ -T~~.!'-1~~-:. 1~~ ~~~~s~~J 
1A-15-1660 220mm Sub-base 1 15-Mar-13 15-Mar-13 138 , , , , , , , , , , , , , , , , , , , I , , , , 

, , , I I I , , , I I , I I I , , I I , , I I 

' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ------------ ----------------------- -----1------i-------i------"' 1 1 ' 1 I ' I I 1 1 ' 1 ' I I ' 1 ' I I I 1 ' 1 I I ' 1 1 ' I ' I 

1A-15-1670 2·25mm Base 1 18-Mar-13 18-Mar-13 138 : : : : : : : : : : : : : : : : : : : I : : : : 
,, , , ' t , , , , , , , t , , , ,, ,' 

1Ac15.-1680 60mm Binder Course 1 1S-Mar-13 19-Mar-13 138 I 

1A-15-1690 35mm Surface Course- Main Carriageway and ~01 1 20-Mar-13 20-Mar-13 138 I 
.. ' ' ' ' ' ' ' ' ' 
I ROAD ~INISHING 7, 18-Mar-13 2€;- Mar-1:i 138_ , , , , , , , , 'II' 25-Mar-13, ROAD Fl, 

C • _ L_L_,_L_L_,_,_,_,_L_L _ ,_~-> - >-~-> - >-~-~ - >-~---------~-----~-~---- ~------L-----L--~L-L __ _ __ L_L_L_L_L_L_L_L_L_L_,_L_L_,_L_L_L-~->-•-~-•->-~->-~-~--'-"-~--'-~ 

1A-15°1700 Parapets,.Guard rails 2 18-Mar-13 19-Mar-13 139 I 

1A-15-1740 Landscaping O 20-Mar-13 20-Mar-13 142 I 

1A-15-1710 Installation oftrafficlightcontrol-Junction 13 5 18-Mar-13 22-Mar-13 139 I 

1A-15-1720 Grihd Rail Joiht and Sealing Compound 2 21-Mar-13 22-Mar-13 138 I 
.~~. . .~ 

1A-15-1730 Road Signs and Markings 1 25-Mar-13 25-Mar-13 138 I 
' ' . - ~ - ~- ~ - ~ - ~ - ~ - ~ - ~- ~ -~ - ~- ~ - ~ - ~ - ~ - ~ - ~ - ~ - ~ - ~ - ~ - ~ ' - -, --,- - ,. - -,--, - -,- -,- - ,- ~- -, --, ~- -,- - ,- - ,- -,- - ,- -,- -,- - ,- -,- -,- -,- - ,-- ~ - ~ - ~- ~ - ~ - ~ - ~ - ' ~ - ~- ~ -~ - ~- ~ - ~- ~ - ~ - ~ - ~ - ~ - 0 - L - >, - ~ '- 0 -~ - ~ ·- -,- ~ - -, - . - -~ 

1Ac15.-1760 TRACK/ROADWORKSCOMPLETE(CH. ' 210_3- 0 26-Mar-13 138, ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, · +~RP.CK/RGJIIDV110R 
, , , , , I , , I , , I , , , , , , , , , , , , I , , I , , , , , , , , , , , I , , I , , I , , , , , , , , , I , , I , , , , , , , , , , , I , , I , , , 

I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I 

· ' I I I I I I I I ' I I ' ' I ' ' I I ' I I ' I I ' ' I ' ' ' ' ' ' I I I I I I ' I I ' ' I ' ' I ' ' I I I I I ' ' I ' ' ' ' ' ' I I I I I I I ' I ' ' I 1A-15'"1750 Removetemporarytrafficmanagement 1 26-Mar-13 26-Mar-13 138 , , , , , , , , , , , , , , , , , , , , , , , , , , , , , , , , , , , , , , , , , , , , , , , , , , , , , , , , , , , , , , , , , 1, , , , , , , , , , , , 
, , " • · , , , , , , , , , , , , I , , I , , , , , , , , , , I , , I I , I I , , , , , , , , , , I , I , , I , , , , , , , I , , I I I , I , , , , , , , , , I , , 
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Actwity. I Gl Activity Name 

.C.ENTRAL REl,ERV ANO BO_lJ NDARY 

1A-15-1770 Kerbir.ig to Central RElserve (excl Tramstop ) 

1A-15" 1780 ,sub-Dase to central Reserve 

1A-15-1790 central Reserve Firiishes 

-COMMISSIONING AND TESTING 
r ----- -

1A-15-TEST-100 Ha'ndover I Ac;c~ptance of Roadworks C?nd Trackw~ 
-

1A-15-TEST-110 Start remaining E&M ·works along track -

BERNARQ STREET TRAM STOP - 2 

1A-15-TS-1000 COMMENCE BERNARD STREET TRAM STOP ([ 

1A-15-TS-1010 Ducting and Chambers 

1A-15-TS-1030 BERNARD STREET TRAM STOP (2) - CIVIL VVO 

1A-15-TS-1020 Tramst(}p Platf9rm 
- -
1A-15-TS-1040 Deliver and Install Tramstop Shelter (t5a) 

1A-15-TS-1050 Start remaining E&M works on Tramstop 

MUDFA & UTILITIES 
• 

1A-M UDFl\a 10c1-2-3 

1A-MUDFl\a11 

1A-MUDFl\a14 

1A-MUDFl\a13 

1A-MUDFl\a12 

MUDFA& Utilities work completion (Ch.110.000 "' 

MUDFA & Utilities work completion (Ch . 2400- 270 

MUDFA & Utilities work completion (Ch . 2100 - 230 

MUDFA & Utilities work completion (Ch . 2300 - 240 

MUDFA & Utilities work completion (Ch. 2300 - 250 

Design (based en SOS V55 Programme) 

12090 

12100 

12120 

1A-1-DSG-ROAD-110 

1A-1-DSG-TRMS-130 

1A-1-DSG-TRMS-110 

lsSUEl Construction Drawings (Road&· Ti-ack Works) 

l?sue C9n~ructio·n Drawing? ( Bernari;l Street Tram 

Issue 9 onstrucii6n Drawings ( Foot of the Walk Trat 

Re- Issue Construction Drawings Roadworks ( Berne 

IFC Drawings- Final TS Drawings incl. stop equiprr 
- -

IFC Drawings- Fin·a1 TS Drawings incl. stop .equiprr 

TTM PHASE (14) (CH. - 2145-2296) 

1A-TTM-14-1000 TTM PHASE (14) - R_oad closed (Ch. - 2145-2296) 

1A-TTM-14-1010 TTM PHASE (14) COMPLETE 

tie Chan·ge,Ord er -
1A-TTM-14-1020 Assumed Receipt of tie Change Order BODI - IFC -TEMPORARY ANQ PRELIMINARY WORKS 

1A-14-1000 Establish temporary traffic ma_nage·me·nt 

Site dearance 

p _UTBOUND 

_,,::T::,:R:A.G:K I MPR.OVEMENT +CA RRIAG EWAY/FOO TWAY SUBG•RAQE 

1A-14-1040 " "' [ Rer,; ove existing footwa~ 

.Original I Start 
Duration 

:, 14-Mar- 11 

1 14-Mar-13 

1 15-Mar-13 

1 18-Mar-13 

• - - -
5 27- Mar- 13 

5 27-Mar-13 

0 03-Apr-13 

31 05-Feb-13 

0 05-Feb-13 

10 05-Feb-13 

0 

20 20-Feb-13 
-

0 20-Mar-13 

0 20-Mar-13 

973 16-Feb-09 A 

102 20-Jul-1 O 

0 

0 

0 

0 

0 

Finish 

18-Mar- 1:l . -
14"Mar-13 

15-Mar-13 

18-Mar-13 

03-!\f)r- 13 

02-Apr-13 

20- Mar-13 

18-Feb-13 

19-Mar-13 

19-Mar-13 -

30-Jan-13 

13-Dec-10 
~ 

20-Jul-10* 

07'Dec-10* 
-

13-Dec-10' 

13,oec-10• 

13-Dec-10' 

369 16-Feb- G9 A 18-Aug-10 

0 16.-Feb.-09 A 

0 16-Feb-09 A 

0 16-Feb'-09 A 

0 01-Mar-10 A 

0 01-Mar-10 A 

DI I 18-Aug-1 o· - -
3.35 12-Jul-1 O 14-Nov-11 

13-Dec-10* 
-

14-Nov-11 

O 12-Jul-1 Q 12- Jue10 

0 112-Jul-1 O* 

3 13-Dec-10 16-Dec-10 

1 13-Dec-10 14-Dec-10 -

1 14-Dec-10 15-Dec-10 

lec-10 

lec-10 
-

164 11>-Dec-10 

164 ~6-Dec0 10 

3 r 16-Dec-10 

23-Aug- 11 , 

~3-ALIJt 1 ~ I 
21-Dec-10 

1A-14-1050 Plane out existing surfacing over Trams Footprint( ' I 2 121-1 Jec-10 

lec-10 

I 

I 

T 0tal Float 

144 

138 

144 

1441 

266. 

138 -

266 

276 

307 

143 

143 

143 -

276 

276 

207 

442 

544 
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201 
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281 
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Actwity. I Gl 

Date 

06-Jul-10 

Activity Name 

Tram Ducts & Chambe·rs 

Break o·ut I Excavate to f6rrhatiori of Tram F66tprir 

-I Prepare· and check suitability of Form·ation 

Installation of IMU Drains and Cable Ducting 

Track lmprovem·ent Layer 

Kerbing 

Footpath Worl<s 

TRACK INSTALLATION 

1A-14a1200 Acces~ Available for Track Laying 

1Aa14-1250 Installation of IMU Boxes and LOOPS 

1A-14-1230 Drainage I Rail Connections 

1A, 14-1240 Final Rail Alignment - Check and l\pprove 

1A-14a1260 1 S_5mm Concr!Elte SlJpporting Layer 

TRACKWORK PAVEMENT (BETWEEN AND_c;> U·TWITH R,AIL_SJ 

1A-14-1270 I 110m_m Roadbase 

INBOUND 

TRACK IMPROVEMENT+C.A:RRIAGEWAY/FOOTWAY SUBGRADE 

1A-14-1400 I R~move existing footway -

1A-14a1410 Plane out existing surfacing over Tram~ F99tprfnt (' 

1A-14-1420 ·Carry·9ut inspecti9n and te·sting 9f :;;ubg·rad~ 

1A-14-1430 sawrut Separation - Tra:m Ducts outer Edge 

1A-14-1470 Drainage 8.hd Outfalls 

1A, 14-1440 Break Out I Excavate to formation of Tram Footprir 

1A-14-1460 Capping layer (600mm) 

Revision Checked 

ETN Programme Revision 3A Progress to 9 July 2010 scs 

.Original I Start 
Duration 

Approved 

BSC 

Finish 

19-Jan-11 

20-Jan-11 

03,Feb-11 

16-Feb-11 

15aAug-11 

23-Aug-11 

11: Au-g-11 

07- NbV- 11 

04-Nov-11 

25aAug-11 

29-Aug-11 

30'Aug-11 

30-Aug-11 

06-Sep-11 

07-Sep-11 

08-Sep-11 
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-
1A-14-1450 

1A-14-1480 

-
1A-14-1490 

1Ac14-15_00 

1A-14-1510 

1A"14-1530 

1A-14-1520 

1A-14-1540 

1A-14-1550 

Activity Name 

Place Sub-base Type 1 (Track) - - - -

Tram Ducts & Chambers 

Excavate and ·Cast OLE Foundations (3 nos) 

Lay SL Duct to OLE 

Pr:epare and dleck suiJability of Formation 

Installation of IMU Drains ar'ld C8.Qle Dl.Jcting 

Track l'mprovement Layer 

Kerbing 

Footpath Works 

TR8CK I . STALL8, ION, 

1A-14-1560 Access Available for Track Laying 

1A-14-1610 Installation of IMU. Boxes·and Loops· 

1A-21A-TRCK-70-157~ Set Up track (sleepers/rail) - -1 x 176m 

1A-14"1580 I Welqing and grinding 

1A"14-1590 Drainage I Rail Connections 

1A-14-1600 Filial Rail Alignment - Check and Approve 

1A-14-1620 185mh1 Concrete Supporting Layer 

.Original I Start 
Duration 

6 131-Aug-11 

6 101-Sep-11 

12 I 01-Sep-11 

6 I OS-Sep-11 

2 115-Sep-11 

5 l 1S-Sep-11 

14 1S-Sep-11 

2 25-0.ct-11 

6 I 27-0ct-11 

12 ~07, 0ct' 11 

o I 07-0ct-11 

1 I 12-0ct-11 

5 I 07-0ct-11 

4 I 11-0ct-11 

4 I 11-0ct-11 

1 I 14-0.ct-11 

6 117-0ct-11 

T:R:A.CKWORK PA\.IEMENT (BET~EEl'J_ AND OUlWITH 'RAILS - IN/OUlil w 31.26-().ct-11 

1A-14-1630 I 11omm Roadbase· I 1 26-0.ct-11 

1A-14-1640 

1Ac14-1650 

SURFACING 
• 

1A-14-1660 

1Ac14-1670 

1A-14"1680 

1A"14-1690 

55mm Basecourse 

35mm Wearing Course 

220mm Sub-base 

225mm Base 

60mm SinQer Course 

35,mm Surface Course - Main Carriageway and BOt 

1 I 27-0ct-11 

1 I 28-0ct-11 

hr 4 , 2·6-_0ct-11 

1 26-0ct-11 

1 I 27-0ct-11 

1 I 28-0ct-11 

1 I 31-0ct-11 

ROAD FINISl;I ING ?,P2700 ¢t01 j 
1A-14"1740 I Landscaping j o l 2s.oct-11 

1A-14-1700 I Parapets, Guard 'rails 1 27-0ct-11 

1A-14-1710 Installation of traffic light control - Junction 13 (pede 3 27-0.ct-11 

-
1A-14-1720 Grind Rail Joint and Sealing Compound 

1Ac14-1730 Roa.d Signs and Markings_ 

1A-14-1760 TRACK/ROAD WORKS COMPLETE (CH. - 2145 

1A-14"17p0 Remove temporary tl"affi~ management 

CENTRAL- RESERVE-AND-BOUNDARY 

1A-14-1770 Kerbing to Central Reserve (excl Tramstop) 

1A-14"1780 ,sub-Dase to central Reserve 

1A-14-1790 ·ce·ntral Reserve Finishes 
- -

2 101-Nov-11 

1 103-Nov-11 

o· 
1 104-Nov-11 

- • = = • 
1 25-0ct-11 

I 1 I 20-oct-11 

1 I 26-0ci-11 

1 I 27-0ct-11 
- .. 

COMMISSIONING AND TESTING 5 07-Nov-11 

1A-14-TES 1-100 Ha'ndover I Ac;c~ptance of Roadworks C?,nd Trackw~ I zwr,~a1Hr_-,::-::··s:2_s2. --- r·· . TT .. -- ·- I 5 107-Nov-11 

1A-14-TEST-110 Ol 14-Nov-11 Start remairiing E&M ·works along track . 
-'-

BERNARD STREET TRAM STOP - 1 201 12-Aug-11 

1A-14-TS-1000 COMMENCE BERNARD STREET TRAM STOP ([ 

1A-14-TS-1010 Ducting and Chambers 

Date Revision Checked 

06-Jul-10 ETN Programme Revision 3A Progress to 9 July 2010 scs 

Ol 12-1\ug-11 

20 112-Aug-11 

Approved 

BSC 

Finish 

08,sep-11 

09-Sep-11 

19-Sep-11 

19-Sep-11 

19-Sep-11 

26-Sep-11 

07'0ct-11 

27-0ct-11 

04-Nov-11 
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-
1A-21-TRMS-20(3) 

1A-21-TRMS-30(3) 

1A-14-TS-1030 

1A-14-TS-1020 

1A-14-TS-1040 

1A-21-TRMS-40(3) 

1A-21-TRMS-31(3) 

1A-21-TRMS-45 

1A-21-TRMS-50(3) 

1A-21-TRMS-70( 3) 

1A-21-TRMS-60(3) 

1A-21-TRMS-80(3) 

Activity Name 

Order REC Supply 

Access for' visual in§epction for E&M Tram .stop ihst 

BERNARD STREET TRAM STOP (1)- CIVIL V!/0 

Tramstop Platform 

Start remai.ning E'&M works on Tramstop 

Deliver and Install shE!lter 

Access for E&M Tram Stop installation (01A Constit, 

Deliver' arid Install rubicle 

Install LV Power Supply and LV Power Equipment 

Install r ·elecon Equipment 

Install Station Control Equipment+ AFC Equipment 

0Site Acceptance Test Tram stop 

.Original I Start 
Duration 

Ol 1S-Sep-11 

Ol 13-0.ct-11 

a· 

35 112-Sep-11 

0 131-0ct-11 

10 131-0ct-11 

Ol 14-Nov-11 

10 106-Mar-12 

25 120-Mar-12 

20 I 24-1\pr-12 

25 I 24-Apr-12 

5 l 2S-May"12 

TTM PHASE (13) (CH. - 2296-2367) '81 15-Feb-12 

1A-TTM-13-1000 TTM PHASE (13)- Road closed (Ch. - 2296-2367) Ol 15-Feb-12 

-
1A-TTM-13-1010 TTM PHASE (13) COMPLETE 0 

-- -·~ TEMP.CRARY AND PRELIMINARY WORKS 3 45-F.eb-12 

I 1A-13-1000 I Establish temporary traffic management I 1 I 1is:'.Feb-1 2 

Date 

06-Jul-10 

1A-13-1010 Site deara·n·ce 

1A-13, 1020 Investigate services-/ outfall positions I inlet-outlet p( 

1A-13-1030 COMMENCE TRACK/ROAD V!IORKS (Ch. - 2296 

OUTBOUND 

TRACK IM P.ROVEMEN iJ" +CARRIAG.EVVA¥/FOOTWA)( 51:JBGRADE 
- ;;-13c-1Q40 .. I Remove existing·i~-~iway .• .. . . 

1Ac13-1050 Plane:out existing surfacing over Trams Footprint(' 

1A-13-1060 . Carry out inspi?ction ar.id testir.ig of SubgraQe 

1A"13-1070 ,sawC:Ut separation - Tram Ducts Outer Edg_e 

1A-13-1080 Break Out I Ex<;:avate t9 fbrmation of Tram Footprir 

1A-13'1100 Capping layer (600mm) 
. 

1A-13-1090 Place Sub-base Type 1 (Trad<) 

1Ac13-1120 Tram Ducts & Chambers 

1A-13-1130 . Excavat~ and Cast OLE Foundations (0 nos) 

1A"13-1140 Lay SL Duct to OLE 

1A-13-1110 Drainage ani;l ·Outfalls 

1A-13'1150 Prepare and check Suitability of Formation 

1A-13-1170 Installation of IMU. Drains and ·Ca:ble Ductin~ 

1Ac13-1160 Track lmprovem·ent Layer 

1A-13-1180 . . Kerbir.ig 

1A"13-1190 Footpath V!lork's 

TRA€R llilSTALLA iflON' 

1A-13.-1200 I Acoes, Available for Track Laying 

1A-21B-TRCK-90-121 9 Set Up track (sleepers/rail)- -1 x 63m 

1A-13-1220 I Welding and grinding 

1A-13'1230 Drainage I Rail Connections 

1 I 16-Feb-12 

1 I 17-Feb-12 

Ol 20-Feb-12 

3(i 20::Feb-12 

L 35 ~20-F·eb-12 
2 20-Feb-12 

1 I 22-Feb-12 

1 I 23-Feb-12 

1 I 23-Fel)-12 

3 124-Feb-12 

3 127-Feb-12 

3 I 27-Feb-12 

3 12&-Feb-12 

DI 02-Mar-12 

0 102-Mar-12 

3 l 2S-Feb-12 

2 101-Mar-12 

3 I 05-Mar-12 

7 105-Mar-12 

1 I 2&-Mar-12 

7 l 2S-Mar-12 

10.., 14<Mar-12 
L IC .. 

O 14-Mar-12· 

4 114-Mar-12 

2 116-Mar-12 

2 116-Mar-12 

Revision Checked Approved 

ETN Programme Revision 3A Progress to 9 July 2010 SGS BSC 
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06-Jun-12 

-- -20-Peb-12 
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Q~cf\Jl r-12 , 

21-Feb-12 
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23-Feb-12 •. •. . 
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01-Mar-12 

02-Mar-12 
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-
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201 
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. . •: Acce.:S lor visual irhsep:ctlon for :E&M Tram stdp :installatidn: 
I I I I I I I I I I I I I I I 1· I I I I I I I I I I I I ·1 I ,, 

•• B~~NAR[j) ~TR~~T TR~~ ~TPf 11J- C!V!LV\/C1Rf<~. 
' I II I II 

~ ' ' ......... ' ' 

' ' 

' ' ' I I I I I I I I 11 I I I I I I I I I I I I 

, ""' :start cerhainino Ei&M :wbrks:oo Tram stop 
I .,... I I I 1· I I I ~ I I I I I I ' I I r I I I 
I I I I I I I I I I I I I ' b I I I I I I I I I I I I I 
I I I I I I I I I I I 
I I I I I I I I I I I I I I 
I I I I I I I I I I I I I I 

' ' ' ' ' ' I I I I I I 
I I I I 

' ' ' ' ' ' I I I I I I 
-1- ->--1--1--e--,--1--1--.,--1- -,- -1--1- - .e -+ - >--- e - e - +- >- - r - e - + · - + - + - + ·--< - + - + --+ - -< - + --< -+--< - -< ,--a - -< - .... ,- -,-~ - -1- -,- ~ 

· · • : l>:ocesslor H&M:T(am :stop ir1stalla1ioo (:01A:.Cor1stitutidn 
' ' 1 ' ' ' ' ' ' ' - ' ' ' ' ' ' ' ' ' ' ' -

' :a 
' ' 
' ' o : 

' ' ' 
i;:i 

:o 
--a--1--1-->--1--,--,--,--,--,--,--,--1-->-->-->-->-->--_+ >; ->-- >---+-+ j- -+·-+ - t t --< -< t -<- t -<---<- ;< ---< --<--,--< -+--,---< 

' 0 ' ' ' l't I l'ttl' l l' I 

I I I I I I I I I I I I I I I I I I I I 
I I I I I I I I I I I I I 

~ Oy-~ur,-1~ 1TM P!,f;~E ( j3j (!:~. :_ ~~9,, 
I I II I I I I I I I II I I I I 

,1 I I I I I I 

~ TTM :PHASE (13):- Roa~ Closed :(Ch:~ 2296'236, 
I I I I I I I I I I I I I I I I I I I I I I 
I I I I I I I I I 

: : : : •:T~ty, p~ftis~ (!1f) ~Pry18,L!=1E: : ! : : : 
I I I I I I I I I I I I I I 

~ .io~F~~-12 TEIA~dRl\~'I! 4Nb P~~LiMiNA~,! 
-,- -,- - ,- - ,- - ·,- - ,-- ,- - ,- -,- -,- - ,- - ·;-- -,- -r - r - ·r - r - r - T r - r - ·r - -i - T - T - T - T - T - T - ' - -, - T - -, - T - -, - '', --, - -, - ' - -,- -, - - 1'• -,- ' 

I 

I 

I 

• CClMMEN.C:H 1Ri\Cl</ROAD WORIKS (C:H. + 22 
I I I I I I I I I I I I I I I I I I I I I I I I I 
I I I I I I I I I I I I I I I I I I ,_ , ~·, , , cp, ~¢, N , , , 
,,.....,. ,Q ARC-I~ ' "'T ' "' D ' ' ' ' ' ' ' ' 1111 111"-i• '( y _11111111 1 1 1 

-. - -.- -.- -.- - .- -.- - .- -,--
1
- - :- -,- -:- -:--:-' - ,- : - '-:~ :o~~~-r~ ~ i .-tRA~~-1MP-~Q\/-€~-@N:T ~OA~Rj 1 

' 

' I : 

1: 
' 
' 
' I: 

1: 
- · -- ·- · ·-- ·-- ·- · ·--··-- - __ .I ____ ,, _ c c ---------- ---- -- - -- • ·-•-•- • -•-•-•-•-•-·--·-· --·· - ·-· 

I 
I 

' ' I 
I 

- •--·- -•- - •--·- - ·-- •--·--·-- •- -·--·-- •--L L L_L L 1 L_•L L_l_l .!. -1 .!. ,_ l l ~ J l J L J J_J_~-~--·-•--•--•- • 
I · 1 I I - , I I ' ' ' f-•••••••••••••••-<f-•••••••••••-1 -~ L_l 1 L 1 1 f-f-1 f-f ~ J J ~ J J J ~ J J __ . __ . __ . __ , __ . -'--'--'--' --'-" 

02-Mar-12 157 I I I I I I I I I I I I I I I I I I I I 
I I I I I I I I I I I I I I I I I I I I 

I I I I I 
I I I I I I I I I I I I I I 

02-Mar-12 149 ' ' ' I I I I I I 
111111 1 1 1 , ,1 ,1 1 1 11 1 1, 111 , 1 ,,,,,, 1 
I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I 

02-Mar-12 149 ' ' Q7cMar-12 153 ' :I 
' ,, 

13-Mar-12 149 :o ' I I , _ ~ _ ~- l -~.- ~ _ l _ ~._ l_ l _l _ l_ l _ J _ J _J -~ _ J_J _J._. _. _ ~- _. __ . __ ._ -·-~·- _. __ ._ •. __ ._ -·--· · _. __ . __ . __ . __ . __ . __ . __ . __ . __ . __ . __ . __ . __ c _ c _ c_ 

28-Mar-12 149 

I I I I 

_c_c_L_L L _l_L '--l .!._l_l _ _J J_l_J , l_J J_J_. •--·-•--"--'-• 

I ' ' ' I I I I I I I I I I I 
I I I I I I I I I I I I I I I I I I I 

I I I I I I I I I I I I I I 

06-Apr-12 149 
I I I I I I I I I I I I , 0 I I I I I I 1 1 1 1 1 I I I I I I I 

I I I I I I I I I I I I I I 
I I I I I I I I I I I I I I I I I I I I 
I I I I I I I I I I I I I I I I I I I I 

27-M~r-12' 149 W 27aMar-12: TR:ACK INStA~LI\TION 
I I I I I I I / ., I .. I I I I I I I I I I 

149 ~ l)cqe$§ f\yaila~I~ f~r Tra(:~ L$ying • 
' ' ' ' ' ' ' ' ' ' ' ' ' ' ' I I I I I I I I I I I I I I I 

19-Mar-12 149 ' 11 I I I I 
I I I I I I I I I 

' ' ' L L L L L L L L L L i L _ O O > - ~ >-> >-~ 0 >--'--'--'--'--'--1--'--'--1--'--' -1--'--'--'--'--'--'--'--'--'--'--'--'--L L L L L L L_L L L L L L _ L L L - ~ >-L >-L O >-> 0 ~--'-> - 1--1-~ 

19 M 12 149 
1· ·1· T I ·1· I I I I I I I 1 I I ·1 I I I I I ·1· I I I I I I I I I I I I I I I 

0

1 I I I I I I 'j' I I 1· ·1· I 1· I I 1 ' 1-- ·1· I I I I I I I ·1 I I I I I ·1· I ·1· --1- I ·1· 1" I I - ar- I I I I I I I I I I I I I I 
I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I 

•--------------~--------- I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I r .~ 1 I 1 1 I I I 1 1 1 1 1 I I I 1 1 1 1 1 1 1 1 I I I I I 1 1 1 1 1 I I I 1 1 1 1 1 1 1 I I I 1 1 1"9-Mar-12 150 I I I I I I 1 1 1 I I I 1 1 1 1 1 1 1 I I I I I I 1 1 1 1 1 I I 1 1 1 1 1 1 1 1 1 I I I I I 1 1 I 
I I I I I I I I I I I I 

' 
I I I I I I I I I I I I 

Actual Work --- Critical Remaining \Nork ~ Summary 
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Ill .,, 
Ill 
0 
0 
0 
0 
w 
I\) 
CD 
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lo 
~ 

~ 

....... 

Activity. 112l Activity Nam·e .Original Start Finish T0tal Float __ ~---=~---~---==------~~~-------=----~---~=--------==---~"" 
Duration 20Q8 2009 2Q1Q 2011 201 2 2013 01 '4 

· ·u 1, ILA 11II 11 1 I · I .· · I L 
--r . . 

1A-13-1240 FinalRailAlignment-CheckandApprove 11S-Mar-12 19-Mar-12 149 : · : ,, : : · , · · · I: : : · ,, · 
' ' ' ' ' ' ' - I I I I I I I 

I 
1A-13-1250 Installation oflMU Boxes and Loops 1 1S-Mar-12 19-Mar-12 155 ,: :, :, :, 1: :, :, 

I I I I I I I 

' ' ' ' ' ' ' 
1A-13-1260 185mm Concrete Supporting Layer 6 20-Mar-12 27°Mar-12 149 : : , : , : , , , , , Q : : , 

. I I I I I I I ' , -r-r- i - T- r - ~ - T- IT- ~-T- ,T- ~-,-,-,-,-,-,-,-~-,-,---------------------- ---- ~ ----- ~------r---------,-r-r-r-r-,T-r-r- r - ~-T-r- ~-T-,-.-,-,~·-,-T-,-,.-, =,-,--,- , --,- -,-, 
11 TR)l'CKWORK ,PAVEMEN, (BETW.EEN' AND OU'(WITH RAl~S) 3 2!l,Mar-12 ~ 30-Mar-12 483 Y '30-Mar-12, TRACKVVORK'PAVEMENT (BE:f' 

I: I 

1A-13'1270 110mm Roadbase 1 2&-Mar-12 28,Mar-12 482 I 
' 
' I 1A-13-1280 55mm Basecourse 1 2S-Mar-12 29-Mar-12 4133 I 
' • • • I 

1A-13-1290 35mm W'l"ring Course 1 30-Mar-12 30-Mar-12 483 I 
' 1; I 

I SURFACING 4 2&-Mar-12 10;,: !',pr, 12 4.82 ____________________ , __ , ____ , ________________________________ , J'_Of-_':'Pf:)21 _~URfl\~ING_, _, ________ _ 
' 1A,,~3- 1300 22··amm Sub-base 1 2··8-Mar-12 28-Mar-12 482 : : : : : : ' : ' : : : : : : : : I : : ' : : : : 

- . I I I I I I I I I I I I I I I I I I I I I 
I I I I I I I I I I I I I I I I I I I I I I 

• • • . • I I I I I I I I I I I I I I I I I I I I I I 

1A-13-1310 225m.m Bas~ 1 29-Mar-12 29-Mar-12 482 : : : : : : : : : : : : : : : I : : : : : : 
I I I I I I I I I I I I I I I I I I I I I I 
I I I I I I I I I I I I I I I I I I I I I I 

1A"13-1320 60mm Bind.er Course 1 30-Mar-12 30-Mar-12 482 : : : :. :. :. : : : :. :. :. :. :. : I : :. : : : :. 
11 1 1 1 1 1 I 1 1 1 1 1 I I 1 1 1 1 I I 1 1 1 I 1 11 1 I I 
I I I I I I I I I I I I I I I I I I I I I I 

' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' '' ' 1A-13-1330 35mm Surface Course- Main Carriageway and Bo, 1 02-Apr-12 02-Apr-12 482 , , , , ,. , ,. ,. , , , , , ,. ,. , , , ,. ,. ,. , , I , , , , , , , ,. 
I I I I I I I I I I I I I I I I I I I I I 

-- - - - - - - 1, 1, 1,,1 ,1 ,1 1, 1, 1, ,1 ,1 1, ,1 ,1 ,1 1, , 1, ,1 1, 1, ,1 

,,. _ 11 1 1 1 1 1 I t 1 1 1 1 I I 1 1 1 1 I I t 1 1 1 I 1 11 1 I I I ROA:D 1FI NISl;IING 7 ;; 2"Sl~rqlar:.12 ,1.96.:...Apr-,12 149 _ L _t_ 11 _ L _
1
~ _ l1 

_ L _ _L _ l1 
_ _L _ _L_ l1 

_ ~ _" _ ~ _ ~ _ "_ ~ _ j _ _J _ ~ _ j ______ i1 
______ :

1 
_________________ 

1i ___ ___ i~ ___ L _i~ _____ i~-, _ L _t _, _ L _ _L _ L ~ ~~?=f.PI~ J ~"-~5?~ "~, ~ j ~tilJ~~ j _ _J _ _J ___ j' __ ___ _J 

1A"13-1340 Parapets, Guara rails 2 2S-Mar-12 30-Mar-12 153 , :' , , :' , , :' ,: :' , I , 
' ' ' ' ' I I I I I 

1A-13-1360 Landscaping O 02-Apr-12 02-Apr-12 154 , ' , , ' , , " ' , I , 
' 
' 1A-13'1350 Road Signs and Markings 1 02-Apr-12 02-Apr-12 153 I 
' ' 

1A-13-1370 Divert traffic onto Outbound O 06-Apr-12 149 • D1ve'1 t~af~c:orto q>ytbp~n~ 

----------------------------------- _____ _,_ _____ .... _ __, ____ .... ____ -cl I I I I I I I I I I I I I I , I I I I I I I I I I I I , I I 

INBOUND 38 OS-Apr-12 30- May-12 149 . . . . . lf"l"'f 30-May-:12, INBC>UN:D: n ~· .... - -+ - t- - + -+- t-- +· -+- + - +· - +-'- f - +·----< - -< - -< ----< - -<--< --< --<--< - + --- - - - - -- - - - - - -- - - - - - - - - -t-- -- --t---- -- - - -- - -- - -- - ->- -+ - t- - >- - >- - +- >- - •t- - >- - +· - +-'- ~ - +·-+- + -+ - ---< - -<- + --< -+- -i - ---< --< ----< - ---< - -I--< .. - -1- -1 ----< ,- re " . . 

_ TR:A.€ K IMPROVEMEN_T +CARRIAGEWAY/F00TWAY SU BG RADE 38 09'/l,pr-12 3_0-Ma,:-1~.2-· -..--- 149 lf"l"'f 30-MaY-'12, TRACIK l'MPROVEMBN'T +CA 
1A-13-1400 Remove existing footwa~ 2 OS-Apr-12 10-Apr-12 149 I 

1A-13'1410 Plane out existing surfacing over Trams Footprint(' 1 11-Apr-12 11-Apr-12 149 I 
- · · -

1A-13-1420 Carry out inspection and testing of Subgrade 1 12-Apr-12 12"Apr-12 149 I 

1A-13-1430 Sawout Separation - Tram Ducts Outer Edge 1 12-Apr-12 12-Apr-12 149 , , , , , , , , , , , , , , , I , , , , , , 
I I I I I I I I I I I --,,---,,-,,-,,------ ~,---,--,---,,,---,-,-,----,--,.,,,--,,---,--,- -----,-1-,--,----,--+-,-,--,--.,.,---+-,-----,cl - r - r- T - T - r - T - T - T- T -T- T- T - -, - -, - -, ---, - -, - -, --, - -, - -, - -, - - -- - -,- - -- - -,- - - - - --,- - -- --,- -,- - - -r-,- - - -r- - ~ - -r - - - - -r- r - r - r- r - r - T - r - r - r- T -T- r- T - T - T -T ---, - -, -T --, - T - -, - -, - -, - -, - -, - - - -, - --,- - --, 

1A-13.:-1440 Br~akOut/E.xcavatetoform~tion9fTr~mF99tprir 3 13-Apr-1;2 17-Apr-12· 149 ' ' ' :
1 

' :
1 

:
1 

' ' ' ' ' :
1 

:
1 

' ' ' :
1 

:
1 

:
1 

' ' I ' :
1 

:
1 

' ' ' ' :
1 

' :
1 I I I I I I I I I I I I 

I I I I I I I I I I I I 

1A""'13-1460 Capping layer (600mm ) 3 16-Apr-12 18:..Apr-12 17b :1 
:
1 

:
1 

:
1 

:
1 

:
1 

:
1 

:
1 I :1 

:
1 

:
1 

:
1 

' · ' ' · ' ' · ' ' · ' · ' ' ' · ' ' · ' · ' ' j ' · ' ' · ' · ' ' ' ' ' ' ' ' ' ' ' I I I I I I I I I I I 

1A-13-1450 Place Sub-base Type 1 (Track) 3 16-Ap· r-12 18-Apr-12 170 ' , ' , ' , ' ' , , ' , ' ' , , I ' , ' ' 
' ' ' ' ' ' ' ' ' ' ' I I I I I I I I I I I .. ,. ,.,; ,.,; ,.,; .. ,. ' ,.,; ,.,; .. ,. '' .. ,. ,.,; .. ,. 

1A-13'1470 Drainage and Outfalls 3 17-Apr-12 19-Apr-12 149 : : : : : : : : I : : : 
I I I I I I I I I I I 
I I I I I I I I I I I 

1A-13,.1480 Tram Ducts & Chambers 3 17-Apr-12 19-Apr-12 151 i i i i i i i i I i i i 
------------ ----------------------- -----1------,-+-,-----,--+-,-----J- r - r- T - T - r - ~ - T - r- ~ -T - T- ~ - -, - -, - -, ---, - -, - -, --, - -, - -, - -,- - -- - -'· - - -- - -'- - - -'- - --,- --,-- ---,- - - - - -r- - - - -~- -- - - ~ -r - - -~- r - r - r- r - r - T - r -r - ,r- T -T - ·'r- ~ - T - T -T ---, - -, -T --, -{--, - -,- -, -~ .- -,- - - ~ - - - - --, 

1A-13-1490 Excavate and Cast OLE Foundations (1 nos) 5 17-Apr-12 23-Apr-12 149 O 

1A-13.-1500 LaySLQucttoOLE 3 1S-Apr-12 23-Apr-12 156 I 

1A"13-1510 Prepare and cneck suitability of Formation 2 20-Apr-12 23-Apr-12 149 I 

1A-13-1530 Installation of IMU Drains and Cable Ducting 3 24-Apr-12 26-Apr-12 163 I 
- - - - r 

' 
1A-13'1520 Track Improvement Layer , 24-Apr-12 02-May-12 149 O 

------------ ----------------------- -----1-------i-------i-------J ~ r - r - T -T - r- T ~T - T - - - T - T - T---, - -, - , ---, - -,-, - , ---,- -, - -, --- - - - - - - --,- - ,- - ---,- --, - --,- - --,- - - - ,-- r ---,-- -- - - · -- - -r -,-- - -r ~ r - r - r - r - r- r - r - ~ - T - T - r - T-"T -T - T ---, - -,-T - , -r--, - -, --, - , - -, - -,--, - - - - - ~ 
1A-13,.1.540 Kerb'ing -2 17-May-12 18-May-12 149 : : : : : : : : : : I : : : : : : : : : : : : : : : : : 

- tt l t ' t , , , , ' , , t ' , ,, , ' ' '' ' ' "''" '' " ' ------------ ----------------------- -----1------+-,------+-,-----I 1' ' ' I ' I I I ' I ' 1' 1' ' ' ' 1 ' ' 

1A'.' ~3-15_50 F.ootpath Works 8 21-May-~2 30-May-12 149 : 0 : : : : : : : : : : : : : : : : 
1
1 ' I I I I I I I I I I I I I I I I I I I I 

,: I I I I I I I I I I I I I I I I I I 

TRA\;~ l~~l.~~~~ TfO.!'l [ 10 : 0,'.}-_~~y-12 l?- May-1 ? 14~ W: j6;Ma)-12, TRA¢i<18QT,!\~LAT:IQN 
, , , , , , , j ', , , , j ' ' ' '' ' '' '' '' ' ' ' ' ' " ' ''' 

1A, 13-15_60 Access Available for Track Laying O 03-May-12 149 : : : : : : : : + Access 1:<vailab:le:for Track La?ing: : : 
I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I " I I I I 
I I I I I I I I I I I I I I I I I I I I I I I I I I I I 

1A-21B-TRCK-70.-1570SetUptrack(sleeperslrail)--1x52m 4 03-May0 12 08-May-12 149 : : : : : : : : 0 ::::::: : : : : : : : : : : : : 
" · I I I I I I I I I I I I I I I I I I I I I I I I I I I I 

I I I , , . I I , , . , . . I I , I I I I I I I I I I , I I I I I I I I I I I 
. ----- - ----- - ----- -- ---- - ------------- - ------------------ - --------- - -- ----- -------- - -- -------------------- , - -- - - - - - - - - - - - --- - - - --- ------

1A-13-1580 Welqing and grindiag 2 07-May-12 08-May-12 149 :I 
' ' 1A-13-1590 Drainage I Rail Connections 2 07-May-12 08,May-12 150 :1 

1A-13-1600 Final Rail Alignment- Check and Approve 1 O&-May-12 08-May-12 149 I 

1A-13'1610 Installation of IMU Boxes and Loops 1 O&-May-12 os,May-12 155 I 

1A, 13-1620 185mm Concrete Supporting Layer 6 OS-May-12 16-May-12 149 O 

.IJ TRACKWORK1P-AVEMENT(BE·TVV!=EN _ANDOUTWIT1i RAILS =.'Jf'J/Ol:J ![E 11 ~ 17~May:.:f2_
1
21:- M·ay; 12 ·192 : : : : : : : : : : : : : : : : : : : : : :· : : : : : : : : : : : -:--:--:--:--:--:--:--:-- :- -:--:--:--:--:- :- :-:- :-:-:--·:-~,-21fMc1Y~12:.T:RAt-~QR-f<l),4.V§M~N~-(S 

' 

Date Revision Checked Approved Actual Work --- Critical Remaining V\/ork ~ Summary 
06-Jul-10 ETN Programme Revision 3A Progress to 9 July 2010 SCS BSC CJ==CJ Remaining Work + + Milestone 
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Actwity. I Gl Activity Name 

11 Omm Road base 

55mm Basec6urse 

35mm Wearing Course 

220mm Sub-base 

2·25mm Base 

60mm Binder Course-

3Pmm SuriaCEl Course - Main Carriageway ar,d Sot 

Parapets,. Guard rails 

Landscaping 

Grini;l Rail Joint a·nd !?i?aling Compound 

RO-ad Signs and Markihgs 
-

Installation of traffic light c·ontrol - Junction 14 

TRACK/ROAD WORKS COMPLETE (CH. ' 2296· 

RElmove temporary traffi5: man~gement 

COMMfSSIONING AND TESTING 

1A-13, TEST-
0

100 , I Handover I Acceptance of Roadworks and Trackwc 

1A-13-TEST-110 Stc3rt r!Elmainihg E&M works along track 

TTM PHASE (12) (.CH. - 2367-2442 lnbq und/242Q Outbound) 

Date 

06-Jul-10 

1A-TTM-12-1000 TTM PHASE (12)- Road closed (Ch. - 2367-2442) 

1A-TTM-12-1010 TTM PHASE (12) COMPLETE 

TEMPORARY AN[!) PRELIMINARY WORKS 

1A-12-1000 Establish temporary traffic management 

1A-12-1010 Site deara·n·ce 

1A-12°1020 Investigate services-/ outfall positions I inlet-outlet p( 

1A-12-1030, COMMENCE TRACK/ROAD WORKS (Ch. - 2:36, 

OUTBOUND 

TRACK [M PROVEM ENiJ" ! CAR RIAC,._EVV~)(/f.0 0 TW t,.)(_ Sl:J BG ~~DE 

1A-12"1040 f Remove existing iootway 

1A, 12-1Q50 

1A-12-1.060 

1A-12-1070 

1A-12-1080 

1A-12-1110 
-

1A-12"1100 

1A, 12-1090 

1A-12-1120 

1A-12-1130 

1A-12-1140 

1A-12-1150 

1A-12-1170 

1A, 12-1160 

1A-12-1180 

Plane:out existing surfacing over Trams Footprint (' 

Carry .out inspection and testing of ·Subgrade 

S~wa...it SE!paratiqn - Tram Ducts OutElr Edge 

Break Out I Ex<;:a.vate t9 fbrmation of Tram Footprir 

Drairi'age and Outfalls 
-

Capping layer (600mm ) 

Place Sub-base Type 1 (Track) 

Tram Ducts&· Chambers 

Excavat~ and Cast OLE Foundations (1 nos) 

Lay SL Duct to OLE 

Prepare· and check suitability of Form-ation 

Installation of IMU Drains and Cable Ducting 

Track lmprovem·ent Layer 

Kerbing 

Revision Checked 

ETN Programme Revision 3A Progress to 9 July 2010 scs 

.Original I Start 
Duration 

1 17-May-12 

1 1&-May-12 

:.l 21-May-12 

4_ 17-May: 12· 

1 17-May-12 

1 1&-May-12 

1 21-May0 12 

1 22-May-12 

!l • 2·1: M.Y::-12 - '-'• ··= .... 
3 l 21-May0 12 

0 24-May" 12 

2 23-May-12 

1 25-May-12 

7 121-May-12 

0 
-

1 30-May0 12 
. -

5 3.1-May-1.2 

5 131-May-12 

01 07-Ju
0

n~12 

84 05-0ct-11 

o [ oo-oct-11 

0 
. . . 

3 05-0ct-11 

1 05-0.ct-11 
. 

1 06-0ct-11 

1 07-0ct-11 

. ~ 110-*0ct-11 

34 1.0-0ct-11 

33 li'1:0-oct-11 -·-·· -
2 1 O-Oct-11 
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1 13-0ct-11 
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2 14-0ct-11 

1 1 &-O.ct-11 
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2 17-0ct-11 

2 1 &-Oct-11 

5 1 &-Oct-11 
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3 25-0ct-11 
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21-May-12 

22-May-12 
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30-May-12 
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. . .. 
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Actwity. I Gl Activity Name .Original I Start 
Duration 

Finish Total Float 
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1A-12-1190 Footpath Works 

TRA<::K INSTAL~ATl'ON -.......-
1A"12-12b0 Access Av8.ilable for Traci< Laying 

1A-21C-TRCK-90-121 9 Set Up track (sleepers/rail)- -1 x 66m 

1A-12-1220 ! Welding and grinding 

6 116-Nov-11 124-Nov-11 

, s.' o;,-Nov, 11 j~ !)-Nov-11 ~ 
o I 03-Nov"11 

4 103-Nov-11 09-Nov-11 

2 107-Nov-11 09-Nov-11 

149' 

149 

149 

149 

149 

.. 
[I j 
" ' . " " 

1A-12"1230 Drainage I Rail Connections 
_ I _ 1 _ L _ L _ 1 _1 _ L_ 1._1 _ 1 _ 1 _ 1 _ 1 _ 1_J ,- J _ J _J ,- J _ J _J _J _ J _ ~ --·- -·- - ·- -·- -·- - ·- -·--·- -·~ -·- _ 

2 107-Nov-11 09-Nov-11 150 

1A-12-1240 Final Rail Alignment - Check and Appr:ove 110&-Nov-11 09- Nov-11 I 149 

1A-12-1250 lnst_allation Qf IMU Boxes &id Loops 1 O&-Nov-11 09-Nov-11 153 

1A"12-1260 185mm Concrete Supporting L8.yer' 6 I 07-Nov"11 I 15-Nov-11 149 

TRA€KWORK ·PAVEM.ENT (BETWEEN A!'ID OUTWIT"! RAILS) 3. 15-.f'lo>: 11 18-i'Jov-11 - . . ' -. 564 

1A"12-1270 110mm Roaabase 1 15-Nov"11 

1A-12-1280 

1A-12-1290 

SUR~:A.CIN_G 

1A-12-1300 

5'5mm Basecourse 

I ·35mm Wearing course 

220mm SLib' base 

1 I 16-Nov-11 

1 I 17-Nov-11 

8 15-·Noo-11 

I 1' 1';5-Nov-11 

16-Nov-11 

17°Nov-11 

18-Nov-11 

20-Nov-1 "1) --....--16-Nov - 11 

563 

564 

564 

5_59 

563 
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I 1A-12-1310 l· 225mm Base I 1 I 16-Nov-11 I 17-Nov-11 I 563,.:.:. , . ; _:_ ,_;_;_, _;_;_ ,_a -a-a -a- aCa-a-a-a-a--·--·--·--·--·--·--·--·--·--·--

1A-12"1320 I 60mm Binder Course I 1 I 17-Nov-11 18-Nov-11 I 563 

1A. 12-1330 I 35mm Surface Course- Main Carriageway and Bo, I 1 I 24-Nov-11 25.-Nov-11 I 559 

R.OAP FINISHING l 6~ 16-_!i9y -11 ~4~No.v>11 JU. 149 

1A. 12-1360 Landscaping O 16-Nov-11 16-Nov-11 I 155 

1A-12-1340 I Parapets,.Guard rails I DI 16-Nov-11 
I t.6-Nov-11 I 154, -r ~-~ ~ ~ : ~ :-:-T :-: ~ -, -~-~ -, -~-: -,-~ :--,--:--,--,--,--,--,--,----,----,--, 

1A"12-1350 I Road Signs aria Markings I 1 I 16-Nov"11 17-Nov-11 

24-Nov-11 1A-12-1370 I Divert traffic onto Outbound I O · 

INBOUND ---------

TRACK IMPRQVEMENT+sCARRIAGEWAY/FOOTWAY SUBGRADE 

1A-12-1400 I R~move existing footway 

1A"12-1410 Plane Out existing Surfacing Over Trams Footprint(' 

1A-12-1420 . ·Carry·9ut inspecti9n and te·sting 9f :;;ubg·rad~ 

1A-12-1430 sawrut Separation - Tra:m Ducts outer Edge 

1A-12"1440 Break Out I Excavate to formation of Tram Footprir 

43 24-Nov- 11 

38 _24-Nov-11 

2 124-Nov-11 

07- Feb-12 

~1-J_an-12 

29-Nov-11 
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1A. 12-1470 Drainage and Outfalls 

2 I 01-Dec-11 

1105-Dec-11 

2 102-Dec-11 

2 1 02-D~c-11 

3 105-Dec-11 

05-Dec-11 

06-Dec-11 

06-Dec-11 

G6-Dec-11 

151 
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1A-12-1460 

1A-12-1450 

1A-12-1480 

1A-12-1490 
-

1A-12"1500 

1A. 12-1510 

1A-12-1530 

1A-12-1520 

1A-12-1540 

1A-12-1550 

T:R:A.CK INSTA LLAiJ"I.ON 

Capping layer (600mm) 

Pla,e Sub-llase Type 1 (Track) 

Tram Ducts & Chambe·rs 

Excavate and Cast OLE Foundations (1 nos) 

Lay SL Duct to OLE 

Prepare and check suitab,ility of Formation 

Installation of IMU Drains and Cable Ducting 

Track lmprQVElmElnt Layer 

Kerbing 

Footpath Works 

- ,,. 
Access Available for Track Laying 1A-12-1560 

1A-12-1580 Welding and grinding 

Date Revision 

5 105-Dec-11 

3 I 07-Dec-11 

2 1 O&-Dec-11 

3 112-Dec-11 

7 112-D~c-11 

1 I 20-Jan-12 

7 I 23-Jan-12 
• 

12 2'\-Dec, 11 

I o r 21-De.c-11 

2 112-Jan-12 

Checked Approved 

. •. -

os,Dec-11 

12-Dec-11 

12"Dec-11 

12-Dec-11 

15"Dec-11 

21-Dec-11 

20'Jan-12 

31-Jan-12 
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1A-12-1590 

1A-12-1600 

1A-12·1610 

Activity Name 

Drainage I Rail Connection·~ 

Filial Rail Alignment - Check and Approve 

Installation of IMU. Boxes·and Loops· 

1A-21C-TRCK-70-1579 Set Up track (sleepers/rail ) - -1 x 97m + mob 

1A-12-1620 I 185m.m Concrete·Supporting Layer 

.Original I Start 
Duration 

2 12-Ja:n-12 

1 13-Jan-12 

1 13-Jan-12 

7 1 O-Jan-12 

6 12-Jan-1 2 
-

TRACKWORK PAVEM.ENT (BETWEEN AND ou·TWIT RAIL,S - IN/.(!)Uf ' 
- -

3 20-Jan-12· 
. 

1A-12-1630 110m.m Roadbase 

1A-12-1640 

1A· 12-1650 

SURFA€1NG 

1A· 12-1660 

1A-12-1670 

1A-12-1680 
-

1A-12·1690 

ROAB •Fl NISHI NG 

1A-12-1740 
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1A-12·1700 

1A, 12- 1720 

1A-12-1730 

1A· 12-1760 

1A-12-1750 

5Pmm Sa~courSEl 

35,mm Wearing Course 

220mm Sub-b.ase 

225.mm Base 

60mm Binder Course 
. . 

35mm Surface Course - Main Carria~eway and Bol 

Landscaping 

Parapets, Guard rails· 

Grind Rail Joint and Sealing Compoun.d 

Road Sign~ and Markings 

TRACK/ROAD WORKS COMPLETE (CH . - 2367-

Remov·e tempo(aty traffic mar'fagerhent 
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---
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-
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'§120-Jan-1.2, 
' ' 
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1 24-Jan-12 
. 

1 01-Feb-12 

- ' -12 . 23'Jan-,12 
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. . 
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