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"PROJECT PHOENIX PROPOSAL" 

24 February 2011 

INFRACO CONSIDERS THIS PROPOSAL TO BE CONFIDENTIAL INFORMATION AND SUBMITS IT 

WITHOUT PREJUDICE 

INFRACO RESERVES THE RIGHT TO REVISE, RESUBMIT, AND/OR WITHDRAW THIS PROPOSAL AT ITS 

CONVENIENCE 
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Project Phoenix Proposal 

PREFACE 

tie has requested lnfraco to provide a proposal for its consideration and in contemplation of 

Mediation among the Parties and CEC and Transport Scotland as project funders. It has been 

agreed that the proposal will be based on the previous Project Carlisle initiative proposals 

provided to tie by lnfraco, dated 29 July 2010 and 11 September 2010. It has further been 

agreed that the proposal will be called "Project Phoenix". 

The scope of this Proposal includes for works between the Airport and Haymarket Viaduct, but 

does not include for any works east of Haymarket Viaduct, save for the Enabling works in 

Section lA and other works already executed in Sections lB,lC and 10. 

lnfraco has taken on the risk for items that it believes are quantifiable at the date of this 

Proposal. tie must retain the risk for any other items simply due to the fact that tie has full 

control to prevent these risks materialising and to avoid any additional costs. To clarify, the 

majority of the remaining risk issues are associated with various items that have continued to 

remain in flux and are outwith the control of lnfraco to resolve. 

The Project Phoenix Proposal (PPP) to complete the works between the Airport and Haymarket 

(East end of Haymarket Viaduct), the Enabling works in Section lA and work already executed 

in Sections lB, lC and 10 is circa-Mio as detailed in the attached price build up. 

The PPP Programme has been exclusively developed for the implementation of "Project 

Phoenix". The PPP Programme is challenging but achievable and lnfraco is fully committed to 

delivering it. 

For the avoidance of doubt this Proposal relates solely to the PPP Scope and corresponding 

PPP Programme and to that extent only shall supersede all estimates and proposals provided 

in relation with the Edinburgh Tram Network (ETN) once implemented by a tie Change Order 

or a Minute of Variation acceptable to lnfraco. 

This Proposal is submitted without prejudice to lnfraco's whole rights and remedies and no 

party may seek to rely on any statement, declaration or representation contained within this 

Proposal, whether express or implied, in any court proceedings, arbitration, adjudication, 

mediation or other form of determination or negotiation without the express written consent 

of lnfraco. This Proposal shall not create any legally binding obligation on lnfraco. 
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Project Phoenix Proposal 

EXECUTIVE SUMMARY 

I ntrod ucti on 

Further to tie's request lnfraco is able to offer a Project Phoenix Proposal Price of 

lnfraco believes this is a fair and reasonable price which lnfraco hopes will be 

acceptable to tie. 

A detailed breakdown of the Project Phoenix Proposal Price is provided at Appendix 1. 

Project Phoenix Proposal Scope 

This Proposal reflects the scope lnfraco will be able to agree on. In essence, lnfraco will carry 

out the works shown on the PPP Drawings (see Appendix 3) for the scope of work between the 

Airport and Haymarket (East end of Haymarket Viaduct), the Enabling works in Section lA, 

work already executed in Sections lB,lC and 10 together with the scope of the Tram Supply 

Agreement all as further detailed in Appendix 4. 

Revised Change Mechanism 

lnfraco believes that 'Project Phoenix' offers an excellent opportunity to remedy what has 

previously been a major source of contention within the lnfraco Contract - namely Clause 80. 

This Proposal will commit lnfraco to working whilst Estimates are agreed, subject to payment 

being received for works carried out during that period. 

The revised mechanism would operate as follows in broad terms: 

1. tie will be required to issue a tie Notice of Change upon the occurrence of a change 

event, or upon lnfraco notifying tie of such an occurrence, within 5 Business Days. 

2. Failure to issue a tie Notice of Change may result in the matter being referred to DRP. 

3. lnfraco will prepare an Estimate within the existing contractual timescales, following 

receipt of a tie Notice of Change. 

4. A finite period will be allowed for agreement of the Estimate failing which the matter 

may be referred to DRP. 

5. lnfraco will commit, if required by tie, to carrying out the works associated with the tie 

Change in advance of agreement or determination of the Estimate, and where 

necessary, in advance of the production of an Estimate in accordance with the PPP 

Programme. 

6. tie will pay lnfraco, on an interim basis in line with the Estimate. 

7. lnfraco will continue to build the design set out in the PPP Drawings until it receives a 

tie Notice of Change instructing otherwise. 
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Project Phoenix Proposal 

It is lnfraco's firm belief that the above changes offer an equitable solution for both Parties, 

allowing uninterrupted progress of the works to continue and a swifter delivery of the Project. 

Pricing Exclusions 

As a result of the above, lnfraco is able to offer a PPP Price on the basis of a minimal number of 

Pricing Exclusions. lnfraco would like to take this opportunity to assure tie that it has 

minimised the number of Pricing Exclusions to provide greater certainty to both Parties and for 

the benefit of the Project as a whole. 

The main items are summarised as follows: 

1. lnfraco will build to the PPP Drawings subject to the qualifications set out in Appendix 

4 of this Proposal. The PPP Drawings will not be amended and lnfraco will not be 

required to construct anything other than the PPP Drawings, other than by way of a tie 

Change. 

2. CEC shall close out the remaining lnformatives listed at Appendix 3.3a and 3.3b and 

approve the relevant PPP Drawings in expedient fashion and in accordance with the 

PPP Programme. 

3. lnfraco will assume the risk of dealing with known quantities of contaminated ground 

(including by invasive species), as outlined elsewhere in this Proposal (Refer item 22 on 

Page 147). 

4. lnfraco will assume the risk of protecting known utilities but will not take any risk 

associated with the discovery and/or replacement of other utilities or any associated 

impact on the lnfraco design and/or construction works due to utilities. 

5. lnfraco will assume the risk of removal and replacement of unacceptable materials to 

the extent identified on the PPP Drawings. 

6. lnfraco will assume the risk of any occurrence of below ground obstructions save for 

Fossils and Antiquities (lnfraco Contract Clause 39) and item no. 4 above. 

7. lnfraco and tie shall agree a revised Milestone Payment Schedule acceptable to both 

Parties with Preliminary Payments to be effected on specific dates. 

8. CEC shall grant and tie shall procure that CEC grants all consents and technical 

approvals for the Integrated Trackform design shown on the PPP Drawings and in 

accordance with the PPP Programme. 
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Project Phoenix Proposal 

Project Phoenix' Proposal Programme 

The PPP Programme is set out at Appendix 5. This shows Sectional Completion Dates of: 

1. Section A - 16 December 2011 

2. Section B - 24 September 2012 

3. Section C - End of construction 11 March 2013 - End of Testing & Commissioning 

24 June 2013 

4. Section D - 22 September 2013 

The PPP Programme which was exclusively set up for the implementation of 'Project Phoenix' 

is challenging but achievable and lnfraco is fully committed to delivering it. The PPP 

Programme reflects the dates for delivery and commissioning of the trams. The Tram Delivery 

Dates and Tram Commissioning Dates will be updated accordingly. 

Priority of 'Project Phoenix' 

Given the innovative nature of 'Project Phoenix' and the impact of our Proposal on the existing 

lnfraco Contract, both Parties would be required to accept that the product of this Proposal 

will take precedence over any conflicting existing lnfraco Contract obligation. The lnfraco 

Contract shall be amended to the extent necessary to implement 'Project Phoenix' if agreed. 

Conclusion 

lnfraco believes that this Proposal provides an excellent opportunity for both Parties to move 

forward in a positive direction. The key aspects of this Proposal can be summarised as follows: 

1. A Project Phoenix Proposal Price which provides tie/CEC with price certainty based 

on a defined scope. 

2. A fully optimised, realistic and achievable PPP Programme providing tie/CEC with a 

timeframe for delivering the defined scope and to be able to advise Stakeholders and 

the general public on the timeframe for incremental delivery of the Project. 

3. A significantly reduced number of Pricing Exclusions. 

4. A simplified Change mechanism which allows progress to continue while Clause 80 

runs its course. 

Whilst lnfraco anticipates that much time and work will be required to align the lnfraco 

Contract with the changes brought about by 'Project Phoenix', not least to the Employer's 

Requirements and lnfraco Proposals, there is an immediate need to resolve the approval of the 

Permits to Commence work in order to demonstrate the benefit of 'Project Phoenix' to the 

Stakeholders and the general public. 
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Project Phoenix Proposal 

Notwithstanding the Adjudicator's decision in respect of the "Approval of Key Sub-Contractor 

sub-contracts" dispute, tie shall approve the form to sub-contract for Key Sub-Contractors 

which will include an individual lnfraco Member as a party to the sub-contract, and not lnfraco 

as per the Adjudicator's decision. 

lnfraco also believes that the success of the Project could be ensured by the appointment of a 

mutually acceptable independent third party to resolve differences, and continually engage 

both Parties in constructive dialogue. 

lnfraco proposes that, as part of Project Phoenix Proposal, the Parties initiate discussions 

required to reach agreement regarding Novation of the Tram Supply Agreement (TSA) and the 

Tram Maintenance Agreement (TMA) from lnfraco to tie (in a reverse way from what was 

agreed at the signature of all project contracts). lnfraco considers that this will allow CAF to 

work with tie as its partner and develop a Whole Life Asset strategy and plan for the tram fleet. 

The conclusion of the novation will be dependant on agreement being reached in respect of all 

relevant contractual arrangements and resolution of CAF's financial entitlements. 

NOTE: In an effort to simplify your review of this Proposal we have generally maintained the 

Sectioning as per previous lnfraco's Proposals to tie dated 29 July 2010 and 

11 September 2010. 
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Project Phoenix Proposal 

Definitions used in this Proposal 

"Project Phoenix Change Order" for the purposes of this Proposal refers to the issue by tie of a 

Change Order to incorporate the 'Project Phoenix' initiative and associated Minute of 

Variation. 

"Project Phoenix Proposal" (PPP) means, a lump sum fixed price (PPP Price as set out in 

Appendix 1) on the basis of the PPP Scope, PPP Drawings and PPP Programme referenced in 

this Proposal, subject to variation in accordance with any Exclusions as set out in this Proposal 

and the remaining terms of the lnfraco Contract. 

"Actual Cost" means all direct and indirect cost/expenditure incurred whether on or off Site 

including overheads, finance, and other charges and allowances allocable thereto. 

"Estimated Actual Cost" means, a reasonable estimate of Actual Costs, based upon the 

available information, terms, and conditions known at the time of estimation. It is anticipated 

that Estimated Costs may vary from the Actual Costs. 

"PPP Price" means the lump sum fixed price as set out in Appendix 1 of this Proposal. 

"PPP Maintenance Price" means the lump sum fixed price as set out in Appendix 4 of this 

Proposal. 

"PPP Scope" means the scope as set out in Appendix 4 of this Proposal. 

"PPP Drawings" means the Drawings, Specifications, Calculations, Design Submissions and 

Schedules, listed and included in Appendix 3 of this Proposal. 

"PPP Programme" means, the Narrative, Programme and Sectional Completion Dates set out 

in Appendix 5 of this Proposal. 

"Enabling works in Section lA" means, Lindsay Road Retaining Wall, Lindsay Road Lowering 

and the civil works at Tower Place Bridge. The works on Tower Place Bridge include for rail 

installation on the bridge itself but exclude the transitions and rail expansion joints that are 

outwith the limits of the bridge. 
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1 tie Changes 

APPENDIX 2 

Valuation of tie Changes and Prolongation 

Project Phoenix Proposal 

1.1 lnfraco proposes that amendments to the existing Schedule Part 4 Appendix G would be 

appropriate to simplify the rules concerning valuation of tie Changes and to establish rates 

for valuation of prolongation. 

1.2 The valuation of any tie Change will continue to be made in accordance with Clause 80.6. 

1.3 Where Clause 80.6.3 and/or 80.6.4 applies and to the extent that they apply to a tie Change 

then the valuation shall be on the basis of Actual Cost or Estimated Actual Cost. 

1.4 In respect of a valuation of any work under 1.3 above, tie's Representative shall apply head 

office overheads and profit percentages to the appropriate elements of Actual Cost or 

estimated Actual Cost as follows: 

(a) Civil Engineering works 10% 

(b) Systems and Track works 17% 

1.5 In all cases where a tie Change is being valued in accordance with Clause 80.6, Site related 

overhead (Preliminaries) shall be valued and added as follows: 

7.4% to be added to the net valuation of the tie Change to cover the Consortium 

Preliminaries. 

17.5% to be added to the net valuation of the tie Change to cover any other Preliminaries 

with regard to any tie Change associated with Civil Engineering Works, provided that this 

calculation shall in no case apply to Systems and Trackwork or claims for other Preliminaries 

in relation to prolongation costs arising from extensions of time or delay. 

Site related overhead and any other Preliminaries in respect of Systems and Trackwork and 

in respect of Tram Supply Obligations shall be valued in accordance with paragraph 2 

(Prolongation) below. 

2 PROLONGATION 

2.1 lnfraco acknowledges that the principle of valuation of prolongation costs arising from 

extensions of time granted has been established through the mediation process leading to 

agreement of the Estimate for lnfraco Notification of tie Change Number 1. The tie Change 
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Project Phoenix Proposal 

Order number 116 reflects the basis of this agreement, which shall be formalised and applied 

to the valuation of prolongation costs arising from extensions of time. 

lnfraco proposes that: 

(a) Preliminaries elements relating to Civil Engineering Works arising from extensions of 

time or delay shall be valued in accordance with the rates set out in Appendix 2.1 of 

this Proposal. 

(b) Prolongation costs (including site related overheads and any other Preliminary 

elements) relating to Systems and Trackwork shall be valued on the basis of Actual 

Cost or estimated Actual Cost. 

(c) In respect of the valuation of prolongation costs relating to Systems and Trackworks, 

17% is to be added to the Actual Cost or estimated Actual Costs in respect of related 

head office overheads and profit percentages. 

(d) Prolongation costs (including site related overheads and any other Preliminary 

elements) relating to the Tram Supply Obligations shall be valued on the basis of 

Actual Cost or estimated Actual Cost. 
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Project Phoenix Proposal 

APPENDIX 3 

Project Phoenix Proposal Drawings {PPP DRAWINGS) 

The PPP Drawings cover the scope of work between the Airport and Haymarket (East end of 

Haymarket Viaduct), the Enabling works in Section lA and work already executed in Sections 18, lC 

and 10. 

Refer to attached PPP Civil and Systems Drawings enclosed on CD's/DVD's 
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Project Phoenix Proposal 

APPENDIX 3.1 

PPP Drawing Register Civil Works (Bilfinger Berger) 

PPP Submission Page 60 of 204 24/02/2011 

BFB00056549_0013 



Edinburgh Tram Network 

Project Phoenix Proposal 

Section lA Drawing Register 

Drawing Register Civil Works (Bilfinger Berger) 

ULE901 30-01 -ACC-00001 
Newhaven Road to Haymarket Boundary and Accomodation Works Sheet 1 of 14 (Subsection 1 A) -

Overmarked for Phoenix 

ULE901 30-01 -ACC-00002 
Newhaven Road to Haymarket Boundary and Accomodation Works Sheet 2 of 14 (Subsection 1 A) -

Overmarked for Phoenix 

ULE901 30-01 -BRG-00081 Tower Place Bridge Structure S1 7 Drawing Schedule 

ULE901 30-01 -BRG-00082 Tower Place Bridge Structure S1 7 General Arrangement (Sheet 1 of 2) 

ULE901 30-01 -BRG-00083 Tower Place Bridge Structure S1 7 General Arrangement (Sheet 2 of 2) 

ULE901 30-01 -BRG-00084 Tower Place Bridge Structure S1 7 Site Boundary Plan 

ULE901 30-01 -BRG-00085 Tower Place Bridge Structure S1 7 Services Plan - Existing 

ULE901 30-01 -BRG-00086 Tower Place Bridge Structure S1 7 Services Plan - Proposed 

ULE901 30-01 -BRG-00087 Tower Place Bridge Structure S1 7 Demolition Layout and Details (Sheet 1 of 2) 

ULE901 30-01 -BRG-00088 Tower Place Bridge Structure S1 7 Demolition Layout and Details (Sheet 2 of 2) 

ULE901 30-01 -BRG-00089 Tower Place Bridge Structure S1 7 Construction Sequence Proposals 

ULE901 30-01 -BRG-00090 Tower Place Bridge Structure S1 7 Setting Out Plan 

ULE901 30-01 -BRG-00091 Tower Place Bridge Structure S1 7 Proposed Cross Sections 

ULE901 30-01 -BRG-00092 Tower Place Bridge Structure S1 7 Piling Plan and Setting Out 

ULE901 30-01 -BRG-00093 Tower Place Bridge Structure S1 7 West Abutment General Arrangement 

ULE901 30-01 -BRG-00094 Tower Place Bridge Structure S1 7 West Pier General Arrangement 

ULE901 30-01 -BRG-00095 Tower Place Bridge Structure S1 7 Central Pier General Arrangement 

ULE901 30-01 -BRG-00096 Tower Place Bridge Structure S1 7 East Pier General Arrangement 

ULE901 30-01 -BRG-00097 Tower Place Bridge Structure S1 7 East Abutment General Arrangement 

ULE901 30-01 -BRG-00098 Tower Place Bridge Structure S1 7 Bearing Layout Plan and Details 

ULE901 30-01 -BRG-00099 Tower Place Bridge Structure S1 7 Prestressed Beam Details 

ULE90130-01-BRG-00100 Tower Place Bridge Structure S1 7 Deck and Copes South General Arrangement 

ULE90130-01-BRG-00101 Tower Place Bridge Structure S1 7 Deck and Copes North General Arrangement 

ULE90130-01-BRG-00102 Tower Place Bridge Structure S1 7 South West Corner - General Arrangement 

ULE90130-01-BRG-00103 Tower Place Bridge Structure S1 7 SW Corner - Concrete Outlines (sheet 1 )  

ULE90130-01-BRG-00104 Tower Place Bridge Structure S1 7 SW Corner - Concrete Outlines (sheet 2) 

ULE901 30-01 -BRG-00105 Tower Place Bridge Structure S1 7 South East Corner General Arrangement 

ULE90130-01-BRG-00106 Tower Place Bridge Structure S1 7 SE Corner - Concrete Outlines (sheet 1 of 1 )  

ULE90130-01-BRG-00107 Tower Place Bridge Structure S1 7 General Details Sheet 1 

ULE90130-01-BRG-00108 Tower Place Bridge Structure S1 7 General Details Sheet 2 

ULE90130-01-BRG-001 1 0  Tower Place Bridge Structure S1 7 Trough Unit 1 RC Details 

ULE90130-01-BRG-001 1 1  Tower Place Bridge Structure S1 7 Trough Units 2 & 3 R.C. 

ULE90130-01-BRG-001 1 2  Tower Place Bridge Structure S1 7 R.C. Details of Ramp Unit 4 and South East Approach Unit A 

ULE90130-01-BRG-001 1 3  Tower Place Bridge Structure S1 7 South East Approach Unites C & D R.C Details 

ULE90130-01-BRG-001 1 4  Tower Place Bridge Structure S1 7 Refurbishment of Northern Deck R.C. Details 

ULE90130-01-BRG-001 1 5  Tower Place Bridge Structure S1 7 Extension of Southern Deck R.C. Details - Sheet 1 

ULE90130-01-BRG-001 1 6  Tower Place Bridge Structure S1 7 R.C. Details of Abutment Ballast Wall Box-Outs 

ULE90130-01-BRG-001 1 7  Tower Place Bridge Structure S1 7 Precast Concrete Beams R.C Details 

ULE90130-01-BRG-001 1 8  Tower Place Bridge Structure S1 7 West Pier Extension R.C Details 

ULE90130-01-BRG-001 1 9  Tower Place Bridge Structure S1 7 Central & East Pier Extensions R.C Details 

ULE90130-01-BRG-00120 Tower Place Bridge Structure S1 7 East Abutment Extension R.C Details 

ULE90130-01-BRG-00121 Tower Place Bridge Structure S1 7 West Abutment Extension R.C Details 

ULE90130-01-BRG-00122 Tower Place Bridge Structure S1 7 Extension of Southern Deck R.C. Details - Sheet 2 

ULE90130-01-BRG-00123 Tower Place Bridge Structure S1 7 South West Approach Separator Wall RC Details 
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Edinburgh Tram Network 

Project Phoenix Proposal 

Section lA Drawing Register 

Drawing Register Civil Works (Bilfinger Berger) 

ULE901 30-01 -BRG-00124 Tower Place Bridge Structure S1 7 East Pier Extensions RC Details 

ULE901 30-01 -BRG-00187 Tower Place Bridge Structure S1 7 Bridge Earthing and Bonding Sheet 1 of  2 

ULE901 30-01 -BRG-00188 Tower Place Bridge Structure S1 7 Bridge Earthing and Bonding Sheet 2 of  2 

ULE901 30-01 -BRG-00191  Tower Place Bridge Structure S1 7 OLE Anchorage and Plinth Outstand Details 

ULE901 30-01 -DCT-00001 Newhaven Road to Haymarket Section 1 A Cable Routes and Ducting Layout Sheet 1 of 24 -
Overmarked for Phoenix 

ULE901 30-01 -DCT-00002 Newhaven Road to Haymarket Section 1 A Cable Routes and Ducting Layout Sheet 2 of 24 -
Overmarked for Phoenix 

ULE90130-01 -DNE-00001 Newhaven to Haymarket Drainage Plan Section 1 A Sheet 1 of 24 - Overmarked for Phoenix 

ULE901 30-01 -DNE-00002 Newhaven to Haymarket Drainage Plan Section 1 A Sheet 2 of 24 - Overmarked for Phoenix 

ULE901 30-01 -DRG-00771 Newhaven Road to Haymarket Outline OLE Layout Realignment for Section 1 Sheet 1 of 24 -
Overmarked for Phoenix 

ULE901 30-01 -DRG-00772 Newhaven Road to Haymarket Outline OLE Layout Realignment for Section 1 Sheet 2 of 24 -
Overmarked for Phoenix 

ULE901 30-01 -DRG-00795 Newhaven Road to Haymarket Arrester Bed - Overmarked for Phoenix 

ULE901 30-01 -DRG-00945 Newhaven Road to Haymarket Trackform Design Tower Place Bridge - Overmarked for Phoenix 

ULE901 30-01 -GE0-00001 Earthworks General Arrangement Sub-Section 1 A.4 Sheet 1 of 2 - Overmarked for Phoenix 

ULE901 30-01 -GE0-00002 Earthworks General Arrangement Sub-Section 1 A.4 Sheet 2 of 2 - Overmarked for Phoenix 

ULE901 30-01 -GE0-00003 Cross Sections Sub-Section 1 A.4 - Overmarked for Phoenix 

ULE901 30-01 -HRL-00001 Newhaven Road to Haymarket Roads Scheme Layout Section 1 A Sheet 1 of 24 - Overmarked for 
Phoenix 

ULE901 30-01 -HRL-00002 Newhaven Road to Haymarket Roads Scheme Layout Section 1 A Sheet 2 of 24 - Overmarked for 
Phoenix 

ULE901 30-01 -HRL-00025 Newhaven tramstop Junction and Crossing Section 1 a Junction 5 - Overmarked for Phoenix 

ULE901 30-01 -HRL-00026 Lindsay Road/Mill Road Junction and Crossing Section 1a Junction 6 - Overmarked for Phoenix 

ULE901 30-01 -HRL-00201 Roads Design - Srte Clearance Sheet 1 of 24 - Overmarked for Phoenix 

ULE90130-0 1 -HRL-00202 Roads Design - Srte Clearance Sheet 2 of 24 - Overmarked for Phoenix 

ULE901 30-01 -HRL-00401 Roads Design - Road Restraint Systems Section 1 A Sheet 1 of 24 - Overmarked for Phoenix 

ULE90130-0 1 -HRL-00402 Roads Design - Road Restraint Systems Section 1 A Sheet 2 of 24 - Overmarked for Phoenix 

ULE901 30-01 -HRL-00501 Newhaven Tramstop Traffic Signal Ducting Section 1 A Junction 5 - Overmarked for Phoenix 

ULE90130-0 1 -HRL-00502 Lindsay Road/Mill Road Junction and Crossing Section 1a Junction 5 - Overmarked for Phoenix 

ULE901 30-01 -HRL-00512 Ocean Drive WesVForth Ports Traffic Signal Ducting Section 1 A Junction 6A - Overmarked for Phoenix 

ULE901 30-01 -HRL-00701 Newhaven Road to Haymarket Pavement Design Drawings Section 1 A Sheet 1 of 24 - Overmarked for 
Phoenix 

ULE90130-0 1 -HRL-00702 Newhaven Road to Haymarket Pavement Design Drawings Section 1 A Sheet 2 of 24 - Overmarked for 
Phoenix 

ULE901 30-01 -HRL-01 1 01 Roads Design - Kerbs Footways and Paved Areas Section 1 A Sheet 1 of 24 - Overmarked for Phoenix 

TQ1489 I SK01 Lindsay Road Retaining Wall B rick Wall Detail TQ1489 

ULE901 30-01 -HRL-01 1 02 Roads Design - Kerbs Footways and Paved Areas Section 1 A Sheet 2 of 24 - Overmarked for Phoenix 

ULE901 30-01 -HRL-01 1 30 Footway Construction Standard Details Sheet 1 of 3 

ULE901 30-01 -HRL-01 1 31 Footway Construction Standard Details Sheet 2 of 3 

ULE901 30-01 -HRL-01 1 32 Raised Table Construction Standard Details 

ULE901 30-01 -HRL-01 1 33 Raised Table Construction Standard Details 

ULE901 30-01 -HRL-01 1 34 Footway Construction Standard Details Sheet 3 of 3 

ULE901 30-01 -HRL-01 1 38 Road Design Sett Construction, Standard Details Sheet 1 of 1 

ULE901 30-01 -HRL-01 1 41 Sett Construction Standard Details Sheet 2 of 2 

ULE90130-01-HRL-01201 Roads Design - Traffic Signs Section 1 A Sheet 1 of 24 - Overmarked for Phoenix 

ULE901 30-01 -HRL-01 202 Roads Design - Traffic Signs Section 1 A Sheet 2 of 24 - Overmarked for Phoenix 

ULE90130-01-HRL-01231 Roads Design - Road Markings Section 1 A Sheet 1 of 24 - Overmarked for Phoenix 

ULE901 30-01 -HRL-01 232 Roads Design - Road Markings Section 1 A Sheet 2 of 24 - Overmarked for Phoenix 

ULE90130-01-HRL-01261 Pavement Surface Colour Sheet 1 of 24 - Overmarked for Phoenix 

ULE901 30-01 -HRL-01262 Pavement Surface Colour Sheet 2 of 24 - Overmarked for Phoenix 
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Edinburgh Tram Network 

Project Phoenix Proposal 

Section lA Drawing Register 

Drawing Register Civil Works (Bilfinger Berger) 

ULE901 30-01 -LTG-00001 Newhaven to Haymarket Lighting Layout Plans Sheet 1 of 24 - Overmarked for Phoenix 

ULE901 30-01 -LTG-00002 Newhaven to Haymarket Lighting Layout Plans Sheet 2 of 24 - Overmarked for Phoenix 

ULE901 30-01 -LTG-00005 Newhaven to Haymarket Lighting Layout Plans Section 1 a Sheet 5 of 24 - Overmarked for Phoenix 

ULE901 30-01 -LTG-001 01 Schematic Diagrams Section 1 A4 Sheet 1 

ULE901 30-01 -RTW-00020 Lindsay Road Retaining Walls W1 Drawing Schedule 

ULE901 30-01 -RTW-00021 Lindsay Road Retaining Walls W1 Location Plan 

ULE901 30-01 -RTW-00022 Lindsay Road Retaining Walls W1 Retaining Wall W1 A - Layout Plan 

ULE901 30-01 -RTW-00023 Lindsay Road Retaining Walls W1 Retaining Wall 1 A - Elevations 

ULE901 30-01 -RTW-00024 Lindsay Road Retaining Walls W1 Retaining Wall 1 A - Sections 

ULE901 30-01 -RTW-00025 Lindsay Road Retaining Walls W1 Retaining Wall 1 A Parapet Elevation and Details 

ULE901 30-01 -RTW-00026 Lindsay Road Retaining Walls W1 retaining Wall 1 A Concrete Outlines - Sheet 1 of 5 

ULE901 30-01 -RTW-00027 Lindsay Road Retaining Walls W1 retaining Wall 1 A Concrete Outlines - Sheet 2 of 5 

ULE901 30-01 -RTW-00028 Lindsay Road Retaining Walls W1 retaining Wall 1 A  Concrete Outlines - Sheet 3 of 5 

ULE901 30-01 -RTW-00029 Lindsay Road Retaining Walls W1 retaining Wall 1 A  Concrete Outlines - Sheet 4 of 5 

ULE901 30-01 -RTW-00030 Lindsay Road Retaining Walls W1 retaining Wall 1 A  Concrete Outlines - Sheet 5 of 5 

ULE901 30-01 -RTW-00031 Lindsay Road Retaining Walls W1 Retaining Wall 1 A Setting Out Points 

ULE901 30-01 -RTW-00032 Lindsay Road Retaining Walls W1 Retaining Wall 1 A RC Retails - Sheet 1 Units A1 -A4 

ULE901 30-01 -RTW-00033 Lindsay Road Retaining Walls W1 Retaining Wall 1 A RC Details - Sheet 2 Units A5 & A6 

ULE901 30-01 -RTW-00034 Lindsay Road Retaining Walls W1 Retaining Wall 1 A RC Details Sheet 3 Unrts A7 & A8 

ULE901 30-01 -RTW-00035 Lindsay Road Retaining Walls W1 Retaining Wall 1 A RC Details - Sheet 4 Units 81 -83 

ULE901 30-01 -RTW-00036 Lindsay Road Retaining Walls W1 Retaining Wall 1 A RC Details - Sheet 5 Units 84-86 

ULE901 30-01 -RTW-00037 Lindsay Road Retaining Walls W1 Retaining Wall 1 A RC Details - Sheet 6 Unit C1 

ULE901 30-01 -RTW-00038 Lindsay Road Retaining Walls W1 Retaining Wall 1 A RC Details - Sheet 7 Units C2-C4 

ULE901 30-01 -RTW-00039 Lindsay Road Retaining Walls W1 Retaining Wall 1 A RC Details - Sheet 8 Units C5-C7 

ULE901 30-01 -RTW-00040 Lindsay Road Retaining Walls W1 Retaining Wall 1 A - Existing Services 

ULE901 30-01 -RTW-00041 Lindsay Road Retaining Walls W1 Retaining Wall 1 B General Arrangement & Details 

ULE901 30-01 -RTW-00042 Lindsay Road Retaining Walls W1 Retaining Wall 1 B Concrete Outlines & Setting Out 

ULE901 30-01 -RTW-00043 Lindsay Road Retaining Walls W1 Retaining Wall 1 B RC Details 

ULE901 30-01 -RTW-00044 Lindsay Road Retaining Walls W1 Retaining Wall & Existing Sewers Projektion Slab Details 

ULE901 30-01 -RTW-00045 Lindsay Road Retaining Walls W1 Retaining Wall & Existing Sewers Projektion Slab RC Details 

ULE901 30-01 -RTW-00060 Lindsay Road Retaining Walls W1 Retaining Wall 1 C General Arrangement & Details 

ULE901 30-01 -RTW-00061 Lindsay Road Retaining Walls W1 Retaining Wall 1 C Concrete Outlines & Setting Out 

ULE901 30-01 -RTW-00064 Lindsay Road Retaining Walls W1 Retaining Wall 1 C RC Details 

ULE901 30-01 -RTW-00066 Lindsay Road Retaining Walls W1 Retaining Wall 1 D General Arrangement and Details 

ULE901 30-01 -RTW-00067 Lindsay Road Retaining Walls W1 Retaining Wall 1 D Concrete Outlines & Setting Out 

ULE901 30-01 -RTW-00068 Lindsay Road Retaining Walls W1 Retaining Wall 1 D RC Details 

ULE901 30-01 -RTW-00069 Lindsay Road Retaining Walls W1 Retaining Wall Earthing & Bonding Details 

ULE901 30-01 -DRG-00945 Newhaven Road to Haymarket Trackform Design Tower Place Bridge 

Design Document Section 1 A Enabling Works Detailed Scope of Work 
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Edinburgh Tram Network 

Project Phoenix Proposal 

Section lC Drawing Register 

Drawing Register Civil Works (Bilfinger Berger) 

ULE901 30-01 -DCT-0001 8 Newhaven Road to Haymarket Section 1 C Cable Ro utes and Ducting Layout Sheet 1 8  of 24 

ULE901 30-01 -DCT-0001 9 Newhaven Road to Haymarket Section 1 C Cable Ro utes and Ducting Layout Sheet 1 9  of 24 

ULE901 30-01 -DCT-00020 Newhaven Road to Haymarket Section 1 C Cable Ro utes and Ducting Layout Sheet 20 of 24 

ULE901 30-01 -DNE-0001 8  Newhaven to Haymarket Drainage Plan Section 1 C Sheet 18 of 24 

ULE901 30-01 -DNE-0001 9  Newhaven to Haymarket Drainage Plan Section 1 C Sheet 19  of 24 

ULE90130-01 -DNE-00020 Newhaven to Haymarket Drainage Plan Section 1 C Sheet 20 of 24 

ULE901 30-01 -DRG-00705 Pavement Treatment Requirements 1 C ( 18  of 24) 

ULE901 30-01 -DRG-00706 Pavement Treatment Requirements 1 C (1 9 of 24) 

ULE901 30-01 -DRG-00707 Pavement Treatment Requirements 1 C (20 of 24) 

ULE901 30-01 -DRG-00788 Newhaven Road to Haymarket Outline OLE Layout Realignment for Section 1 Sheet 1 8  of 24 

ULE901 30-01 -DRG-00789 Newhaven Road to Haymarket Outline OLE Layout Realignment for Section 1 Sheet 1 9  of 24 

ULE901 30-01 -DRG-00790 Newhaven Road to Haymarket Outline OLE Layout Realignment for Section 1 Sheet 20 of 24 

ULE901 30-01 -DRG-00805 Newhaven Road to Haymarket South St David Street Scottish Water Diversion of 500mm Crossing 

ULE901 30-01 -DRG-00922 Newhaven Road to Haymarket Section 1 D Crawley Tunnel Roof Slab General Arrangement & Concrete 
Outlines 

ULE901 30-01 -DRG-00924 Newhaven Road to Haymarket Section 1 D Crawley Tunnel Roof Slab RC Details 

ULE901 30-01 -DRG-00933 Manhole 1 C2/MH/6901 Section 1 C2 

ULE901 30-01 -DRG-00943 Section 1 C Puffin Traffic Signal Drawing Sheet 1 of 1 

ULE901 30-01 -HRL-00018 Newhaven Road to Haymarket Roads Scheme Layout Section 1 C Sheet 1 8  of  24 

ULE901 30-01 -HRL-00019  Newhaven Road to  Haymarket Roads Scheme Layout Section 1 C Sheet 1 9  o f  24 

ULE901 30-01 -HRL-00020 Newhaven Road to Haymarket Roads Scheme Layout Section 1 C Sheet 20 of 24 

ULE90130-0 1 -HRL-00061 The Mound I Hanover St - Junction and Crossing Section 1 C Junction 37 

ULE901 30-01 -HRL-00063 Section 1 D Junctions and Crossings Junction 40 

ULE901 30-01 -HRL-00218 Road Design Srte Clearance Section 1 C Sheet 18 of 24 

ULE901 30-01 -HRL-00219  Road Design Srte Clearance Section 1 C Sheet 19  o f  24  

ULE901 30-01 -HRL-00220 Road Design Srte Clearance Section 1 C Sheet 20 of 24 

ULE901 30-01 -HRL-00418 Roads Design - Road Restraint Systems Section 1 C Sheet 1 8  of 24 

ULE901 30-01 -HRL-00419 Roads Design - Road Restraint Systems Section 1 C Sheet 1 9  of 24 

ULE901 30-01 -HRL-00420 Roads Design - Road Restraint Systems Section 1 C Sheet 20 of 24 

ULE90130-0 1 -HRL-00535 Traffic Signal Ducting The Mound, Junction 37 

ULE90130-0 1 -HRL-00537 Traffic Signal Ducting Frederick Street Junction 38 

ULE901 30-01 -HRL-00718 Newhaven Road to Haymarket Pavement Design Drawings Section 1 C Sheet 18 of 24 

ULE901 30-01 -HRL-00719 Newhaven Road to Haymarket Pavement Design Drawings Section 1 C Sheet 19 of 24 

ULE901 30-01 -HRL-00720 Newhaven Road to Haymarket Pavement Design Drawings Section 1 C Sheet 20 of 24 

ULE901 30-01 -HRL-01 1 1 8  Roads Design - Kerbs Footways and Paved Areas Section 1 C Sheet 1 8  of 24 

ULE901 30-01 -HRL-01 1 1 9  Roads Design - Kerbs Footways and Paved Areas Section 1C Sheet 1 9  of 24 

ULE901 30-01 -HRL-01 1 20 Roads Design - Kerbs Footways and Paved Areas Section 1 C Sheet 20 of 24 

ULE901 30-01 -HRL-01218 Roads Design - Traffic Signs Section 1 C Sheet 1 8  of 24 

ULE901 30-01 -HRL-01219 Roads Design - Traffic Signs Section 1 C Sheet 1 9  of 24 

ULE901 30-01 -HRL-01220 Roads Design - Traffic Signs Section 1 C Sheet 20 of 24 

ULE901 30-01 -HRL-01248 Roads Design - Road Markings Section 1 C Sheet 18 of 24 

ULE901 30-01 -HRL-01249 Roads Design - Road Markings Section 1 C Sheet 1 9  of 24 

ULE901 30-01 -HRL-01250 Roads Design - Road Markings Section 1 C Sheet 20 of 24 

ULE901 30-01 -HRL-01 278 Pavement Surface Colour Sheet 1 8  of 24 

ULE901 30-01 -HRL-01279 Pavement Surface Colour Sheet 1 9  of 24 
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Edinburgh Tram Network 

Project Phoenix Proposal 

Section lC Drawing Register 

Drawing Register Civil Works (Bilfinger Berger) 

ULE901 30-01 -HRL-01 280 Pavement Su rface Colour Sheet 20 of 24 

ULE901 30-01 -LTG-00018  Newhaven Road to  Haymarket Lighting Laycut Plans Sheet 18  of  24 

ULE901 30-01 -LTG-0001 9  Newhaven Road t o  Haymarket Lighting Laycut Plans Sheet 1 9  o f  24 

ULE901 30-01 -LTG-00020 Newhaven Road to Haymarket Lighting Laycut Plans Sheet 20 of 24 

ULE901 30-01 -LTG-001 1 9  Schematic Diagram Sheet 1 o f  1 

ULE901 30-01 -LTG-00120 Schematic Diagram Sheet 1 of 1 

ULE901 30-01 -LTG-001 21 Newhaven Road to Haymarket Schematic Diagrams Sheet 1 of 5 

ULE901 30-01 -LTG-00122 Newhaven Road to Haymarket Schematic Diagrams Sheet 2 of 5 

ULE901 30-01 -STP-001 0 1  Newhaven Road t o  Haymarket Princes Street Tramstop Proposed General Arrangement 

ULE901 30-01 -STP-001 02 Newhaven Road to Haymarket Section 01 Princes Street TS Site Location & Section 

ULE901 30-01 -STP-001 05 
Newhaven Road to Haymarket Section 1 C Princes Street Tram Stop Platform Elec Ducts, Drainage & 
Setting Out Plan 

ULE901 30-01 -T AL-0001 8 Newhaven Rd to Haymarket Track Ho rizontal Alignment Sheet 18 of 24 

ULE901 30-01 -T AL-0001 9 Newhaven Rd to Haymarket Track Ho rizontal Alignment Sheet 19 of 24 

ULE901 30-01 -T AL-00020 Newhaven Rd to Haymarket Track Ho rizontal Alignment Sheet 20 of 24 

ULE901 30-01 -TMG-00052 Traffic Signal Ducting Waverley Bridge, J u nction 31 

ULE901 30-01 -TMG-00053 Princes Street I S. St. David St. Traffic Signal Ducting - Junction 32 

ULE901 30-01 -TMG-00085 Junction and Crossing Waverley Brdge, Junction 31 

ULE901 30-01 -TMG-00086 Princes Street I S. St. David St. Junction and Crossing - Junction 32 

ULE901 30-01 -TVA-0001 8 Newhaven Road to Haymarket Track Vertical Alignment Sheet 18 of 24 

ULE901 30-01 -TVA-0001 9 Newhaven Road to Haymarket Track Vertical Alignment Sheet 19 of 24 

ULE901 30-01 -TVA-00020 Newhaven Road to Haymarket Track Vertical Alignment Sheet 20 of 24 
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Edinburgh Tram Network 

Project Phoenix Proposal 

Section 1 D Drawing Register 

Drawing Register Civil Works (Bilfinger Berger) 

ULE901 30-01 -DCT-00021 Newhaven Road to Haymarket Section 1 D Cable Ro utes and Ducting Layout Sheet 21 of 24 

ULE901 30-01 -DCT-00022 Newhaven Road to Haymarket Section 1 D Cable Ro utes and Ducting Layout Sheet 22 of 24 

ULE901 30-01 -DNE-00021 Newhaven to Haymarket Drainage Plan Section 1 D Sheet 21 of 24 

ULE901 30-01 -DNE-00022 Newhaven to Haymarket Drainage Plan Section 1 D Sheet 22 of 24 

ULE901 30-01 -DRG-00708 Pavement Treatment Requirements 1 D (21 of 24) 

ULE901 30-01 -DRG-00764 Newhaven Road to Haymarket Track Slab Conflict Princess Street I Castle Street 

ULE901 30-01 -DRG-00791 Newhaven Road to Haymarket Outline OLE Layout Realignment for Section 1 Sheet 21  of 24 

ULE901 30-01 -DRG-00792 Newhaven Road to Haymarket Outline OLE Layout Realignment for Section 1 Sheet 22 of 24 

ULE90130-0 1 -HRL-00021 Newhaven Road to Haymarket Roads Scheme Layout Section 1 D Sheet 21 of 24 

ULE901 30-01 -HRL-00022 Newhaven Road to Haymarket Roads Scheme Layout Section 1 D Sheet 22 of 24 

ULE901 30-01 -HRL-00062 Castle Street Puffin Junction & Crossing Section 1 D Junction 39 

ULE901 30-01 -HRL-00064 Section 1 0  Junctions and Crossings Junction 41 

ULE901 30-01 -HRL-00221 Road Design Srte Clearance Section 1 D Sheet 21 of 24 

ULE901 30-01 -HRL-00222 Road Design Srte Clearance Section 1 D Sheet 22 of 24 

ULE901 30-01 -HRL-00421 Roads Design - Road Restraint Systems Section 1 D Sheet 21 of 24 

ULE901 30-01 -HRL-00422 Roads Design - Road Restraint Systems Section 1 D Sheet 22 of 24 

ULE90130-0 1 -HRL-00536 Section 1 D Traffic Signal Ducting Junction 39 

ULE901 30-01 -HRL-00721 Newhaven Road to Haymarket Pavement Design Drawings Section 1 D Sheet 21 of 24 

ULE90130-0 1 -HRL-00722 Newhaven Road to Haymarket Pavement Design Drawings Section 1 D Sheet 22 of 24 

ULE901 30-01 -HRL-01 1 21 Roads Design - Kerbs Footways and Paved Areas Section 1 D Sheet 21 of 24 

ULE901 30-01 -HRL-01 1 22 Roads Design - Kerbs Footways and Paved Areas Section 1 D Sheet 22 of 24 

ULE90130-01-HRL-01221 Roads Design - Traffic Signs Section 1 D Sheet 21  of 24 

ULE901 30-01 -HRL-01222 Roads Design - Traffic Signs Section 1 D Sheet 22 of 24 

ULE90130-01-HRL-01251 Roads Design - Road Markings Section 1 D Sheet 21 of 24 

ULE901 30-01 -HRL-01 252 Roads Design - Road Markings Section 1 D Sheet 22 of 24 

ULE90130-01-HRL-01281 Pavement Surface Colour Sheets 21 of 24 

ULE901 30-01 -HRL-01 282 Pavement Surface Colour Sheets 22 of 24 

ULE901 30-01 -LTG-00021 Newhaven Road to Haymarket Lighting Layout Plans Sheet 21 of 24 

ULE901 30-01 -LTG-00022 Newhaven Road to Haymarket Lighting Layout Plans Sheet 22 of 24 

ULE901 30-01 -TAL-00021 Newhaven Rd to Haymarket Track Horizontal Alignment Sheet 21 of 24 

ULE901 30-01 -T AL-00022 Newhaven Rd to Haymarket Track Horizontal Alignment Sheet 22 of 24 

ULE901 30-01 -TMG-00060 Section 1 D Traffic Signal Ducting Junction 41 

ULE901 30-01 -TVA-00021 Newhaven Road to Haymarket Track Vertical Alignment Sheet 21 of 24 

ULE901 30-01 -TVA-00022 Newhaven Road to Haymarket Track Vertical Alignment Sheet 22 of 24 
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Edinburgh Tram Network 

Project Phoenix Proposal 

Section 2A Drawing Register 

Drawing Register Civil Works (Bilfinger Berger) 

ULE901 30-02-ACC-00001 Haymarket to Roseburn Junction Boundary and Accomodation Works Sheet 1 of 3 (Subsection 2A) 

ULE901 30-02-ACC-00002 Haymarket to Roseburn Junction Boundary and Accomodation Works Sheet 2 of 3 (Subsection 2A) 

ULE901 30-02-ACC-00003 Haymarket to Roseburn Junction Boundary and Accomodation Works Sheet 3 of 3 (Subsection 2A) 

ULE901 30-02-ACC-00004 Haymarket to Roseburn Junction Boundary and Accommodation Works 2A Access Retaining Wall 

ULE901 30-02-ACC-00005 Haymarket to Roseburn Junction Rosenurn Delta Retaining Wall Sheet 1 of 4 

ULE901 30-02-ACC-00006 Haymarket to Roseburn Junction Rosenurn Delta Retaining Wall Sheet 2 of 4 

ULE901 30-02-ACC-00007 Haymarket to Roseburn Junction Rosenurn Delta Retaining Wall Sheet 3 of 4 

ULE901 30-02-ACC-00008 Haymarket to Roseburn Junction Rosenurn Delta Retaining Wall Sheet 4 of 4 

ULE901 30-02-BRG-00003 Haymarket Station Viaduct S1 9 Drawing Schedule 

ULE901 30-02-BRG-00004 Haymarket Station Viaduct S 1 9  General Arrangement - Sheet 1 of 2 

ULE901 30-02-BRG-00005 Haymarket Station Viaduct S 1 9  General Arrangement - Sheet 2 of 2 

ULE901 30-02-BRG-00006 Haymarket Station Viaduct S1 9 Utillties General Arrangement 

ULE901 30-02-BRG-00007 Haymarket Station Viaduct S1 9 Concrete Outlines Sh 1 of 3 

ULE901 30-02-BRG-00008 Haymarket Station Viaduct S1 9 Concrete Outlines Sheet 2 of 3 

ULE901 30-02-BRG-00009 Haymarket Station Viaduct S1 9 Concrete Outlines Sheet 3 of 3 

ULE901 30-02-BRG-0001 0 Retaining Wall & Platform Support Pad General Arrangement - Sheet 1 of 2 

ULE901 30-02-BRG-0001 1 Retaining Wall & Platform Support Pad General Arrangement - Sheet 2 of 2 

ULE901 30-02-BRG-0001 2 Haymarket Station Viaduct S1 9 Extent of Demolition Works 

ULE901 30-02-BRG-0001 3 Haymarket Station Viaduct Internal Retaining Wall Structure S21 General Arrangement 

ULE901 30-02-BRG-0001 4 Haymarket Station Viaduct Internal Retaining Wall Structure S21 Reinforcement Details 

ULE901 30-02-BRG-0001 7 Haymarket Station Viaduct S1 9 Concrete Pour Sequence 

ULE901 30-02-BRG-0001 8 Haymarket Station Viaduct S1 9 Bridge Viaduct Drainage Layout 

ULE901 30-02-BRG-0001 9 Haymarket Station Viaduct S1 9 Bridge Viaduct Misc. Details 

ULE901 30-02-BRG-00020 Haymarket Station Viaduct Structures 19 Bridge Viaduct West Side of Deck Reinforcement Details 
Sheet 1 

ULE901 30-02-BRG-00021 Haymarket Station Viaduct Structures 19 Bridge Viaduct West Side of Deck Reinforcement Details 
Sheet 2 

ULE901 30-02-BRG-00022 Haymarket Station Viaduct Structures S19  Bridge Viaduct East Side of Deck Reinforcement Details 
Sheet 1 

ULE901 30-02-BRG-00023 Haymarket Station Viaduct Structures S19  Bridge Viaduct East Side of Deck Reinforcement Details 
Sheet 2 

ULE901 30-02-BRG-00024 Haymarket Station Viaduct S1 9 Pier Reinforcement Details 

ULE901 30-02-BRG-00025 Haymarket Station Viaduct S 1 9  Retaining Walls - Reinforcement Details 

ULE901 30-02-BRG-00026 Haymarket Station Viaduct S 1 9  West - Reinforcement Details 

ULE901 30-02-BRG-00027 Haymarket Station Viaduct S 1 9  East Abutment - Reinforcement Details Sheet 1 of 2 

ULE901 30-02-BRG-00028 Haymarket Station Viaduct S 1 9  East Abutment - Reinforcement Details Sheet 2 of 2 

ULE901 30-02-BRG-00029 Haymarket Station Viaduct S 1 9  Stair Trough - Reinforcement Detials 

ULE901 30-02-BRG-00030 Haymarket Station Viaduct S1 9 Bridge Movement Details 

ULE901 30-02-BRG-00031 Haymarket Station Viaduct S1 9 Bridge Viaduct General Arrangement-on Slabs and Support Shelf 

ULE901 30-02-BRG-00032 Haymarket Station Viaduct S1 9 Bridge Viaduct OLE Pole Base Details 

ULE901 30-02-BRG-00033 Haymarket Viaduct Earthing & Bonding Sheet 1 

ULE901 30-02-BRG-00034 Haymarket Viaduct Earthing & Bonding Sheet 2 

ULE901 30-02-DCT-00001 Haymarket to Roseburn Junction Section 2A Cable Routes and Ducting Layout Sheet 1 of 3 

ULE901 30-02-DCT-00002 Haymarket to Roseburn Junction Section 2A Cable Routes and Ducting Layout Sheet 2 of 3 

ULE901 30-02-DCT-00003 Haymarket to Roseburn Junction Section 2A Cable Routes and Ducting Layout Sheet 3 of 3 

ULE901 30-02-DNE-00001 Haymarket to Roseburn Junction Drainage Plan Sheet 1 of 3 (Subsection 2A) 

ULE901 30-02-DNE-00002 Haymarket to Roseburn Junction Drainage Plan Sheet 2 of 3 (Subsection 2A) 

ULE901 30-02-DNE-00003 Haymarket to Roseburn Junction Drainage Plan Sheet 2 of 3 (Subsection 2A) 
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Edinburgh Tram Network 

Project Phoenix Proposal 

Section 2A Drawing Register 

Drawing Register Civil Works (Bilfinger Berger) 

ULE901 30-02-DRG-00005 Haymarket to Roseburn Junction Integrated Cross Section Sub-Section 2A Sheet 1 of 2 

ULE901 30-02-DRG-00006 Haymarket to Roseburn Junction Integrated Cross Section Sub-Section 2A Sheet 2 of 2 

ULE901 30-02-DRG-0001 4 Haymarket to Roseburn Junction Outline OLE Layout Plan Pole Realignment for Section 2 Sheet 1 of 3 

ULE901 30-02-DRG-0001 5 Haymarket to Roseburn Junction Outline OLE Layout Plan Pole Realignment for Section 2 Sheet 2 of 3 

ULE901 30-02-DRG-0001 6 Haymarket to Roseburn Junction Outline OLE Layout Plan Pole Realignment for Section 2 Sheet 3 of 3 

ULE901 30-02-GE0-00001 Earthworks General Arrangement, Sheet 1 of 3, Sub Section 2A 

ULE901 30-02-GE0-00002 Earthworks General Arrangement, Sheet 2 of 3, Sub Section 2A 

ULE901 30-02-GE0-00003 Earthworks General Arrangement, Sheet 3 of 3, Sub Section 2A - Overmarked for Phoenix 

ULE901 30-02-GE0-00004 Cross Sections (Sheet 1 of 1) Sub Section 2A 

ULE901 30-02-GE0-00005 Strengthened Earthworks Reinforce Earth Details Sub-Section 2A 

ULE901 30-02-HRL-00001 Haymarket to Roseburn Junction Road Scheme layout Plans Section 2A Sheet 1 of 3 

ULE901 30-02-HRL-00002 Haymarket to Roseburn Junction Road Scheme Layout Plans Section 2A Sheet 2 of 3 

ULE901 30-02-HRL-00003 Haymarket to Roseburn Junction Road Scheme Layout Plans Section 2A Sheet 3 of 3 

ULE901 30-02-HRL-00100 Haymarket to Roseburn Junction Road Scheme Layout Plans Section 2A Haymarket 
Terrace/Haymarket Yards Intersection 

ULE901 30-02-HRL-001 01 Haymarket to Roseburn Junction Road Scheme Layout Plans Section 2A Haymarket Yards/Car Park 
Intersection 

ULE901 30-02-HRL-00401 Haymarket to Roseburn Junction Road Construction Details, Section 2A 

ULE901 30-02-HRL-00403 Haymarket to Roseburn Junction Road Construction Details, Section 2A 

ULE901 30-02-HRL-00404 Haymarket to Roseburn Junction Pavement Surface Colour 

ULE901 30-02-HRL-00501 Haymarket to Roseburn Junction Traffic Signs & Road Markings, Section 2A 

ULE901 30-02-HRL-00502 Haymarket to Roseburn Junction Traffic Signs & Road Markings, Section 2A 

ULE901 30-02-HRL-00503 Haymarket to Roseburn Junction Traffic Signs and road Markings Section 2A 

ULE901 30-02-HRL-00551 Haymarket to Roseburn Junction Traffic Signs Sheet 1 of 3 

ULE901 30-02-HRL-00552 Haymarket to Roseburn Junction Traffic Signs Sheet 2 of 3 

ULE901 30-02-HRL-00553 Haymarket to Roseburn Junction Traffic Signs Sheet 3 of 3 

ULE901 30-02-HRL-00800 Haymarket to Roseburn Jucntion Traffic Signal ducting, Section 2A Junction 90 

ULE901 30-02-HRL-00801 Haymarket to Roseburn Jucntion Traffic Signal ducting, Section 2A Junction 91 

ULE901 30-02-HRL-00901 Haymarket to Roseburn Jucntion Kerbs, Footways & Paved Areas, Section 2A 

ULE901 30-02-HRL-00902 Haymarket to Roseburn Jucntion Kerbs, Footways & Paved Areas, Section 2A 

ULE901 30-02-HRL-00903 Haymarket to Roseburn Jucntion Kerbs, Footways & Paved Areas, Section 2A 

ULE901 30-02-KRB-00001 Newhaven Road to Haymarket Traffic Signs and Road Markings Section 2A Sheet 1 of 1 Non-Standard 
Proposals 

ULE901 30-02-LDS-00001 Haymarket to Roseburn Jucntion Landscape Plans Section 2A Sheet 1 of 3 

ULE901 30-02-LDS-00002 Haymarket to Roseburn Jucntion Landscape Plans Section 2A Sheet 2 of 3 

ULE901 30-02-LDS-00003 Haymarket to Roseburn Jucntion Lighting Design Section 2A Sheet 3 of 3 

ULE901 30-02-LTG-00001 Haymarket to Roseburn Jucntion Lighting Design Section 2A Sheet 1 of 3 

ULE901 30-02-LTG-00002 Haymarket to Roseburn Jucntion Lighting Design Section 2A Sheet 2 of 3 

ULE901 30-02-LTG-00003 Haymarket to Roseburn Jucntion Lighting Design Section 2A Sheet 3 of 3 

ULE901 30-02-LTG-001 01 Haymarket to Roseburn Jucntion Lighting Design Section 2A Schematic Diagram Sheet 1 of 1 

ULE901 30-02-SCL-00001 Haymarket to Roseburn Junction Srre Clearance Section 2a Sheet 1 of 3 

ULE901 30-02-SCL-00002 Haymarket to Roseburn Jucntion Section 2 Srre Clearance Drawings 

ULE901 30-02-SCL-00003 Haymarket to Roseburn Jucntion Section 2 Srre Clearance Drawings 

ULE901 30-02-STP-00026 Haymarket to Roseburn Junction Haymarket Tram Stop Wall Setting Out Detailed Design 

ULE901 30-02-STP-00027 Newhaven Road to Haymarket Section 2A Crew Relief Facilities G.A. Plan and Sections 

ULE901 30-02-STP-00028 Newhaven Road to Haymarket Section 2A Crew Relief Facilities Details 

ULE901 30-02-STP-00029 Newhaven Road to Haymarket Section 2A Crew Relief Facilities at Haymarket Sub-Station Lighting 
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Edinburgh Tram Network 

Project Phoenix Proposal 

Section 2A Drawing Register 

Drawing Register Civil Works (Bilfinger Berger) 

ULE901 30-02-STP-00030 Newhaven Road to Haymarket Section 2A Crew Relief Facilities at Haymarket Sub-Station Sma 

ULE901 30-02-STP-00031 Newhaven Road to Haymarket Section 2A Haymarket Tram Stop General Arrangement Plan 

ULE901 30-02-STP-00032 Haymarket to Roseburn Junction Section 2 Haymarket Tram Stop Elevation & Section 

ULE901 30-02-STP-00033 Haymarket to Roseburn Junction Section 2 Haymarket Tram Stop Details Elec. Ducts, Drainage and 
Setting out 

ULE901 30-02-SU B-00004 Haymarket sub Station Location Plan and Layout 

ULE901 30-02-SU B-00005 Haymarket Substation Elevations & Section 

ULE901 30-02-SU B-00033 Haymarket to Roseburn Jucntion Section 2 Haymarket Substation Ventilation Layout 

ULE901 30-02-SU B-00060 Haymarket (THE) Sub-Station Floor Slab G.A. Plans 

ULE901 30-02-SU B-00061 Haymarket (THE) Sub-Station Floor Slab G.A. Sections 

ULE901 30-02-SU B-00062 Haymarket (THE) GA of External Slab Retaining Wall and Drainage 

ULE901 30-02-SU B-00063 Haymarket (THE) Base & Floor Slab Earthing & Bonding Arrangement 

ULE901 30-02-SU B-00064 Haymarket (THE) Trench Cover and Equipment Support GA 

ULE901 30-02-SU B-00065 Haymarket (HTE) External Area Retaining Wall Reinforcement Details 

ULE901 30-02-SU B-00221 Haymarket to Roseburn Jucntion Section 2 Haymarket Substation Small Power & Ventilation Layout 

ULE901 30-02-SU B-00222 Haymarket to Roseburn Jucntion Section 2 Haymarket Substation Lighting Layout 

ULE901 30-02-SU B-00223 Haymarket to Roseburn Jucntion Section 2 Haymarket Substation Above Ground Earthing & Bonding 

ULE901 30-02-TAL-00001 Haymarket to Roseburn Junction Track Horizontal Alignment Sheet 1 of 3 

ULE901 30-02-T AL-00002 Haymarket to Roseburn Junction Track Horizontal Alignment Sheet 2 of 3 

ULE901 30-02-T AL-00003 Haymarket to Roseburn Junction Track Horizontal Alignment Sheet 3 of 3 

ULE901 30-02-TVA-00001 Haymarket to Roseburn Junction Track Vertical Alignment Sheet 1 of 3 

ULE901 30-02-TVA-00002 Haymarket to Roseburn Junction Track Vertical Alignment Sheet 2 of 3 

ULE901 30-02-TVA-00003 Haymarket to Roseburn Junction Track Vertical Alignment Sheet 3 of 3 

ULE901 30-02-TVA-00004 Haymarket to Roseburn Junction Track Vertical Alignment Addrtional Profiles Sheet 1 of 2 

ULE901 30-02-TVA-00005 Haymarket to Roseburn Junction Track Vertical Alignment Addrtional Profiles Sheet 2 of 2 

ULE901 30-05-BRG-00003 Russell Road Underbridge Structure S20 Drawing Schedule 

ULE901 30-05-BRG-00004 Russell Road U nderbridge Structure S20 GA Sheet 1 of 2 

ULE901 30-05-BRG-00005 Russell Road U nderbridge Structure S20 GA Sheet 2 of 2 

ULE901 30-05-BRG-00006 Russell Road Underbridge Structure S20 Concrete Outlines Sheets 1 of 5 

ULE901 30-05-BRG-00007 Russell Road Underbridge Structure S20 Concrete Outlines Sheets 2 of 5 

ULE901 30-05-BRG-00008 Russell Road Underbridge Structure S20 Concrete Outlines Sheets 3 of 5 

ULE901 30-05-BRG-00009 Russell Road Underbridge Structure S20 Concrete Outlines Sheets 4 of 5 

ULE901 30-05-BRG-0001 0 Russell Road Underbridge Structure S20 Concrete Outlines Sheets 5 of 5 

ULE901 30-05-BRG-0001 1 Russell Road Underbridge Structure S20 Piling Layout 

ULE901 30-05-BRG-0001 2 Russell Road Underbridge Structure S20 Abutments and Retaining Wall Setting Out 

ULE901 30-05-BRG-0001 3 Russell Road Underbridge Structure S20 Concrete Pour Sequence 

ULE901 30-05-BRG-0001 4 Russell Road Underbridge Structure S20 Tram Containment Kerbs GA 

ULE901 30-05-BRG-0001 5 Russell Road Underbridge Structure 820 Movement Data 

ULE901 30-05-BRG-0001 6 Russell Road U nderbridge Structure 820 Concrete Outlines - Retaining Walls 

ULE901 30-05-BRG-0001 7 Russell Road Underbridge Structure 820 West Abutment Reinforcement Details 

ULE901 30-05-BRG-0001 8 Russell Road Underbridge Structure S20 East Abutment Reinforcement Details 

ULE901 30-05-BRG-0001 9 Russell Road Underbridge Structure S20 Deck Reinforcement Details 

ULE901 30-05-BRG-00020 Russell Road Underbridge Structure S20 Concrete Pile & Pilecap Reinforcement Details 

ULE901 30-05-BRG-00021 Russell Road Underbridge Structure S20 Concrete Retaining Walls Reinforcement details 

ULE901 30-05-BRG-00022 Russell Road Underbridge Structure 820 Wing Walls on East Abutment Reinforcement Details 
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Edinburgh Tram Network 

Project Phoenix Proposal 

Section 2A Drawing Register 

Drawing Register Civil Works (Bilfinger Berger) 

ULE901 30-05-BRG-00023 Russell Road Underbridge Structure S20 Wing Walls on West Abutment Reinforcement Details 

ULE901 30-05-BRG-00024 Russell Road Underbridge Structure S20 Run on Slabs GA 

ULE901 30-05-BRG-00025 Russell Road Underbridge Structure S20 Run on Slabs GA RC Details Sheet 1 

ULE901 30-05-BRG-00026 Russell Road Underbridge Structure S20 Run on Slabs GA RC Details Sheet 2 

ULE901 30-05-BRG-00027 Russell Road U nderbridge Structure S20 Services P lan 

ULE901 30-05-BRG-00028 Russell Road Underbridge Structure S20 Drainage Layout 

ULE901 30-05-BRG-00029 Russell Road Underbridge Structure S20 Bridge Track Slab Conc rete Outline and Setting Out Details 

ULE901 30-05-BRG-00030 Russell Road Underbridge Structure S20 Bridge Track Slab Standard Plinth Type Details 

ULE901 30-05-BRG-00031 Russell Road Underbridge Structure S20 Bridge Track Slab Special Plinth Type Details Sheet 1 of 2 

ULE901 30-05-BRG-00032 Russell Road Underbridge Structure S20 Bridge Track Slab Special Plinth Type Details Sheet 2 of 2 

ULE901 30-05-BRG-00033 Russell Road Underbridge Structure S20 Bridge Run on Slab Trackform Sheet 1 of 2 

ULE901 30-05-BRG-00034 Russell Road Underbridge Structure S20 Bridge Run on Slab Trackform Sheet 2 of 2 

ULE901 30-05-BRG-00035 Russell Road Underbridge Structure S20 Bridge OLE Anchorage and Plinth Outstand Details 

ULE901 30-05-BRG-00959 Russell Road Underbridge Structure S20 Bridge Earthing and Bonding 

ULE901 30-05-BRG-00960 Russell Road Underbridge Structure S20 Bridge Earthing and Bonding 
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Edinburgh Tram Network 

Project Phoenix Proposal 

Section SA Drawing Register 

Drawing Register Civil Works (Bilfinger Berger) 

ULE901 30-05-ACC-00001 Roseburn Junction to Gogarburn Boundary and Accomodation Works Sheet 1 of 26 (Subsection 5A) 

ULE901 30-05-ACC-00002 Roseburn Junction to Gogarburn Boundary and Accomodation Works Sheet 2 of 26 (Subsection 5A) 

ULE901 30-05-ACC-00003 Roseburn Junction to Gogarburn Boundary and Accomodation Works Sheet 3 of 26 (Subsection 5A) 

ULE901 30-05-ACC-00004 Roseburn Junction to Gogarburn Boundary and Accomodation Works Sheet 4 of 26 (Subsection 5A) 

ULE901 30-05-ACC-00005 Roseburn Junction to Gogarburn Boundary and Accomodation Works Sheet 5 of 26 (Subsection 5A) 

ULE901 30-05-ACC-00029 Murrayfield Stadium Accommodation Works Clubhouse - Existing Floor Plans 

ULE901 30-05-ACC-00030 Murrayfield Stadium Accommodation Works Clubhouse - Existing Elevations and Section A-A 

ULE901 30-05-ACC-00031 Murrayfield Stadium Accommodation Works Tennant Club Facilities Proposed Site Plan 

ULE901 30-05-ACC-00032 Murrayfield Stadium Accommodation Works Clubhouse Proposed Ground & First Floor Plans 

ULE901 30-05-ACC-00033 Murrayfield Stadium Accommodation Works Clubhouse Proposed Elevations & Section A-A 

ULE901 30-05-BRG-00166  Structure S22A Balgreen Road Tram Bridge Drawing schedule 

ULE901 30-05-BRG-00167 Structure S22A Balgreen Road Tram Bridge Existing GA 

ULE901 30-05-BRG-00168 Structure S22A Balgreen Road Tram Bridge Proposed GA 1 of  2 

ULE901 30-05-BRG-00169 Structure S22A Balgreen Road Tram Bridge Proposed GA 2 of  2 

ULE901 30-05-BRG-001 70 Structure S22A Balgreen Road Tram Bridge Sequence of construction 

ULE901 30-05-BRG-00171 Structure S22A Balgreen Road Tram Bridge Substr concrete outline 

ULE901 30-05-BRG-001 72 Structure S22A Balgreen Road Tram Bridge Pile and column details 

ULE901 30-05-BRG-001 73 Structure S22A Balgreen Road Tram Bridge Access platform ret wall 

ULE901 30-05-BRG-001 7  4 Structure S22A Balgreen Road Tram Bridge Deck concrete outline 

ULE901 30-05-BRG-001 75 Structure S22A Balgreen Road Tram Bridge Y5 beam drawing 

ULE901 30-05-BRG-001 76 Structure S22A Balgreen Road Tram Bridge YE5 beam drawing 

ULE901 30-05-BRG-001 77 Structure S22A Balgreen Road Tram Bridge Deck slab reinforcement 

ULE901 30-05-BRG-001 78 Structure S22A Balgreen Road Tram Bridge Diaphragm reinforcement 

ULE901 30-05-BRG-001 79 Structure S22A Balgreen Road Tram Bridge Run on slab 

ULE901 30-05-BRG-00180 Structure S22A Balgreen Road Tram Bridge Hanging Sign Arrangement 

ULE901 30-05-BRG-00181  Structure S22A Balgreen Road Tram Bridge Track Slab Upstand and Details 

ULE901 30-05-BRG-001 82 Structure S22A Balgreen Road Tram Bridge OLE Pole Base Details 

ULE901 30-05-BRG-00183 Structure S22A Balgreen Road Tram Bridge Run On Slab Trackform Details 1 of 2 

ULE901 30-05-BRG-00184  Structure S22A Balgreen Road Tram Bridge Run  On Slab Trackform Details 2 of 2 

ULE901 30-05-BRG-001 94 S22B - Balgreen Road Network Rail Access Bridge Drawing Schedule 

ULE901 30-05-BRG-001 95 S22B - Balgreen Road Network Rail Access Bridge Existing General Agreement 

ULE901 30-05-BRG-001 96 S22B - Balgreen Road Network Rail Access Bridge Proposed General Arrangement 

ULE901 30-05-BRG-001 97 S22B - Balgreen Road Network Rail Access Bridge Construction Sequence and Excavation 
Requirements 

ULE901 30-05-BRG-001 98 S22B - Balgreen Road Network Rail Access Bridge Gill Beam Arrangement 

ULE901 30-05-BRG-001 99 S22B - Balgreen Road Network Rail Access Bridge Pedestrian Guardrail and Retaining Blocks Details 

ULE901 30-05-BRG-00200 S22B - Balgreen Road Network Rail Access Bridge Deck Concrete Outline 

ULE901 30-05-BRG-00201 S22B - Balgreen Road Network Rail Access Bridge Y1 Beam Drawing 

ULE901 30-05-BRG-00202 S22B - Balgreen Road Network Rail Access Bridge YE1 Beam Drawing 

ULE901 30-05-BRG-00203 S22B - Balgreen Road Network Rail Access Bridge Gill Beam Reinforcement Details 

ULE901 30-05-BRG-00204 S22B - Balgreen Road Network Rail Access Bridge Deck Slab & End Screen RC Details 

ULE901 30-05-BRG-00682 Roseburn Junction to Gogarburn Structure S21 C Murrayfield Stadium Underpass Drawing Schedule 

ULE901 30-05-BRG-00683 Structure S21 C Murrayfield Stad ium Underpass General Arrangement 

ULE901 30-05-BRG-00684 Structure S21 C Murrayfield Stad ium Underpass Concrete Outline 

ULE901 30-05-BRG-00685 Roseburn Junction to Gogarburn Structure S21 C Murrayfield Stadium Underpass Reinforcement 
Details 
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Edinburgh Tram Network 

Project Phoenix Proposal 

Section SA Drawing Register 

Drawing Register Civil Works (Bilfinger Berger) 

ULE901 30-05-BRG-00686 Roseburn junction to Gogarburn Structure S21 C Murrayfield Stadium Underpass Miscellaneous Details 

ULE901 30-05-BRG-00687 Structure S21 C Murrayfield Stad ium Underpass Network Rail Interface 

ULE901 30-05-BRG-00750 Roseburn J unction to Gogarburn Structure S21 E - Water of Leith Bridge Drawing Schedule 

ULE901 30-05-BRG-00751 Roseburn J unction to Gogarburn Structure S21 E - Water of Lerth Bridge General Arrangement 

ULE901 30-05-BRG-00752 Structure S21 E - Water of Lerth Bridge Piling A rrangement and setting out 

ULE901 30-05-BRG-00753 Structure S21 E - Water of Lerth Bridge Pier and Base Concrete Outline - Overmarked for Phoenix 

ULE901 30-05-BRG-00754 Structure S21 E - Water of Lerth Bridge RC Details 

ULE901 30-05-BRG-00755 Structure S21 E - Water of Lerth Bridge East Abutment Concrete Ou11ine 

ULE901 30-05-BRG-00756 Structure S21 E - Water of Lerth Bridge East Abutment RC Details 

ULE901 30-05-BRG-00757 Structure S21 E - Water of Lerth Bridge West Abutment Concrete Outline 

ULE901 30-05-BRG-00758 Structure S21 E - Water of Lerth Bridge West Abutment RC Details 

ULE901 30-05-BRG-00759 Roseburn Junction to Gogarburn Structure S21 E - Water of Lerth Bridge Steelwork Details Sheet 1 of 
2 

ULE901 30-05-BRG-00760 Roseburn Junction to Gogarburn Structure S21 E - Water of Lerth Bridge Steelwork Details Sheet 2 of 
2 

ULE901 30-05-BRG-00761 Roseburn Junction to Gogarburn Structure S21 E - Water of Leith Bridge Deck Concrete Outline Sheet 
1 of 2 

ULE901 30-05-BRG-00762 Structure S21 E - Water of Lerth Bridge Deck Concrete Outline Sheet 2 of 2 

ULE901 30-05-BRG-00763 Roseburn Junction to Gagarburn Structure S21 E- Water of Leith Bridge Deck RC Details Sheet 1 of 2 

ULE901 30-05-BRG-00764 Roseburn Junction to Gagarburn Structure S21 E- Water of Lieth Bridge Deck RC Details Sheet 2 of 2 

ULE901 30-05-BRG-00765 Roseburn J unction to Gagarburn Structure S21 E - Water Of Lerth Bridge OLE Pole Base Details 

ULE901 30-05-BRG-00766 Roseburn J unction to Gagarburn Structure S21 E - Water Of Lerth Bridge Run on Slab Details 

ULE901 30-05-BRG-00861 S502 - Haymarket Depot Access Bridge Drawing Schedule 

ULE901 30-05-BRG-00862 S502 - Haymarket Depot Access Bridge General Arrangement 

ULE901 30-05-BRG-00863 S502 - Haymarket Depot Access Bridge Pile Layout and Setting Out Points 

ULE901 30-05-BRG-00864 S502 - Haymarket Depot Access Bridge Concrete Outlines 

ULE901 30-05-BRG-00865 S502 - Haymarket Depot Access Bridge R.C. Details 

ULE901 30-05-BRG-00866 S502 - Haymarket Depot Access Bridge M iscellaneous Details 

ULE901 30-05-BRG-00867 S502 - Haymarket Depot Access Bridge - Track Form Concrete Outlines & RC Details 

ULE901 30-05-BRG-00875 S504 - Roseburn St. M urrayfield Bridge Drawing Schedule 

ULE901 30-05-BRG-00876 S504 - Roseburn St. M urrayfield Bridge General Arrangement 1 of 3 

ULE901 30-05-BRG-00877 S504 - Roseburn St. M urrayfield Bridge General Arrangement 2 of 3 

ULE901 30-05-BRG-00878 S504 - Roseburn St. M urrayfield Bridge General Arrangement 3 of 3 

ULE901 30-05-BRG-00879 S504 - Roseburn St. Murrayfield Bridge Setting Out Points. Pile Layout & Pile RC Details 

ULE901 30-05-BRG-00880 S504 - Roseburn St. M urrayfield Bridge South-East Abutment Concrete Ou11ine 

ULE901 30-05-BRG-00881 S504 - Roseburn St. M urrayfield Bridge North-East Abutment Concrete Outline 

ULE901 30-05-BRG-00882 S504 - Roseburn St. M urrayfield Bridge South-West Abu1ment Concrete Outline 

ULE901 30-05-BRG-00883 S504 - Roseburn St. Murrayfield Bridge North-West Abutment Concrete Ou11ine 

ULE901 30-05-BRG-00884 S504 - Roseburn St. M urrayfield Bridge South-East Abutment RC Details 

ULE901 30-05-BRG-00885 S504 - Roseburn St. M urrayfield Bridge North-East Abutment RC Details 

ULE901 30-05-BRG-00886 S504 - Roseburn St. Murrayfield Bridge South-West Abu1ment RC Details 

ULE901 30-05-BRG-00887 S504 - Roseburn St. M urrayfield Bridge North-West Abutment RC Details 

ULE901 30-05-BRG-00888 S504 - Roseburn St. M urrayfield Bridge Steelwork Details 1 of 2 

ULE901 30-05-BRG-00889 S504 - Roseburn St. M urrayfield Bridge Steelwork Details 2 of 2 

ULE901 30-05-BRG-00892 S504 - Roseburn St. M urrayfield Bridge Deck Concrete Outline 1 of 2 

ULE901 30-05-BRG-00893 S504 - Roseburn St. M urrayfield Bridge Deck Concrete Outline 2 of 2 

ULE901 30-05-BRG-00894 S504 - Roseburn St. M urrayfield Bridge Deck RC Details 1 of 2 
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Edinburgh Tram Network 

Project Phoenix Proposal 

Section SA Drawing Register 

Drawing Register Civil Works (Bilfinger Berger) 

ULE901 30-05-BRG-00895 8504 - Roseburn St. Murrayfield Bridge Deck RC Details 2 of 2 

ULE901 30-05-BRG-00896 8504 - Roseburn St. Murrayfield Bridge Deck Finishes and Miscellaneous Details 1 of 2 

ULE901 30-05-BRG-00897 8504 - Roseburn St. Murrayfield Bridge Deck Finishes and Miscellaneous Details 2 of 2 

ULE901 30-05-BRG-00898 8504 - Roseburn St Murrayfield Brdge South Bridge Trackform Concrete Outline & RC Details 

ULE901 30-05-BRG-00899 8504 - Roseburn St Murrayfield Brdge North Bridge Trackform Concrete Outline & RC Details 

ULE901 30-05-BRG-00957 Roseburn Junction to Gagarburn Structure S21 E- Water of Leith Bridge Earthing and Bonding Sheet 1 
of 2 

ULE901 30-05-BRG-00958 Roseburn Junction to Gagarburn Structure S21 E- Water of Leith Bridge Earthing and Bonding Sheet 2 
of 2 

ULE901 30-05-BRG-00970 Structure S22A Balgreen Road Tram Bridge Earthing and Bonding Sheet 1 of 2 

ULE901 30-05-BRG-00971 Structure S22A Balgreen Road Tram Bridge Earthing and Bonding Sheet 2 of 2 

ULE901 30-05-BRG-00973 Roseburn Junction to Gogarburn Structure S23 Carrick Knowe Underbridge Earthing & Bonding 
Drawing 1 of 2 

ULE901 30-05-BRG-0097 4 Roseburn Junction to Gogarburn Structure S23 Carrick Knowe Underbridge Earthing & Bonding 
Drawing 2 of 2 

ULE901 30-05-BRG-00975 Haymarket to Airport Murrayfield Underpass Structure S1 6 Earthing & Bonding Details 

ULE901 30-05-DCT-00001 Roseburn Junction to Gogarburn Section 5A Cable Routes and Ducting Layout Sheet 1 of 26 

ULE901 30-05-DCT-00002 Roseburn Junction to Gogarburn Section 5A Cable Routes and Ducting Layout Sheet 2 of 26 

ULE901 30-05-DCT-00003 Roseburn Junction to Gogarburn Section 5A Cable Routes and Ducting Layout Sheet 3 of 26 

ULE901 30-05-DCT-00004 Roseburn Junction to Gogarburn Section 5A Cable Routes and Ducting Layout Sheet 4 of 26 

ULE901 30-05-DCT-00005 Roseburn Junction to Gogarburn Section 5A Cable Routes and Ducting Layout Sheet 5 of 26 

ULE901 30-05-DNE-00001 Roseburn Junction to Gogarburn Drainage Plan Section 5A Sheet 1 of 26 

ULE901 30-05-DNE-00002 Roseburn Junction to Gogarburn Drainage Plan Section 5A Sheet 2 of 26 

ULE901 30-05-DNE-00003 Roseburn Junction to Gogarburn Drainage Plan Section 5A Sheet 3 of 26 

ULE901 30-05-DNE-00004 Roseburn Junction to Gogarburn Drainage Plan Section 5A Sheet 4 of 26 

ULE901 30-05-DNE-00005 Roseburn Junction to Gogarburn Drainage Plan Section 5A Sheet 5 of 26 

ULE901 30-05-DRG-00591 Roseburn Junction to Gogarburn Outline OLE Layout Plan Pole Realignment for Section 5 Sheet 1 of 
26 

ULE901 30-05-DRG-00592 Roseburn Junction to Gogarburn Outline OLE Layout Plan Pole Realignment for Section 5 Sheet 2 of 
26 

ULE901 30-05-DRG-00593 Roseburn Junction to Gogarburn Outline OLE Layout Plan Pole Realignment for Section 5 Sheet 3 of 
26 

ULE901 30-05-DRG-00594 Roseburn Junction to Gogarburn Outline OLE Layout Plan Pole Realignment for Section 5 Sheet 4 of 
26 

ULE901 30-05-DRG-00595 Roseburn Junction to Gogarburn Outline OLE Layout Plan Pole Realignment for Section 5 Sheet 5 of 
26 

ULE901 30-05-GE0-00001 Earthworks General Arrangement, Sheet 1 of 5, Sub Section 5A 

ULE901 30-05-GE0-00002 Earthworks General Arrangement, Sheet 2 of 5, Sub Section 5A 

ULE901 30-05-GE0-00003 Earthworks General Arrangement, Sheet 3 of 5, Sub Section 5A 

ULE901 30-05-GE0-00004 Earthworks General Arrangement, Sheet 4 of 5, Sub Section 5A 

ULE901 30-05-GE0-00005 Earthworks General Arrangement, Sheet 5 of 5, Sub Section 5A 

ULE901 30-05-HRL-00001 Roseburn Junction to Granton square Kerbs, Footways and Paved Areas Section 38 

ULE901 30-05-HRL-00002 Roseburn Junction to Gogarburn Road Scheme Layout Plans Section 5A Sheet 2 of 26 

ULE901 30-05-HRL-00003 Roseburn Junction to Gogarburn Road Scheme Layout Plans Section 5A Sheet 3 of 26 

ULE901 30-05-HRL-00004 Roseburn Junction to Gogarburn Road Scheme Layout Plans Section 5A Sheet 4 of 26 

ULE901 30-05-HRL-00005 Roseburn Junction to Gogarburn Road Scheme Layout Plans Section 5A Sheet 5 of 26 

ULE901 30-05-HRL-00100 Roseburn Junction to Gogarburn Road Scheme Layout Plans Section 5A Roseburn St and Haymarket 
Depot Access Road 

ULE901 30-05-HRL-001 01 Roseburn Junction to Gogarburn Road Scheme Layout Plans Section 5A Balgreen Road/Baird Drive 
Intersection 

ULE901 30-05-HRL-00102 Roseburn Junction to Gogarburn Road Scheme Layout Plans Section 5A Balgreen Road/Baird Drive 
Intersection 

ULE901 30-05-HRL-00201 Typical cross section, Haymarket Rail Depot Access Road, from Russell Road, Sub-Section 5A 

ULE901 30-05-HRL-00203 Typical cross section, Haymarket Rail Depot Access Road, at Roseburn Street, Sub-Section 5A 

ULE901 30-05-HRL-00204 Typical Cross-Section 

ULE901 30-05-HRL-00205 Typical Cross-Section 
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Edinburgh Tram Network 

Project Phoenix Proposal 

Section SA Drawing Register 

Drawing Register Civil Works (Bilfinger Berger) 

ULE901 30-05-HRL-00401 Road Construction Details, Section 5A 

ULE901 30-05-HRL-00402 Road Construction Details, Section 5A 

ULE901 30-05-HRL-00404 Road Construction Details 

ULE901 30-05-HRL-00405 Road Construction Details 

ULE901 30-05-HRL-00501 Roseburn Junction to Gogarburn Traffic Signs & Road Markings Section 5A 

ULE901 30-05-HRL-00502 Roseburn Junction to Gogarburn Traffic Signs & Road Markings Section 5A 

ULE901 30-05-HRL-00503 Roseburn Junction to Gogarburn Traffic Signs and Road Markings 

ULE901 30-05-HRL-00504 Roseburn Junction to Gogarburn Traffic Signs and Road Markings 

ULE901 30-05-HRL-00505 Roseburn Junction to Gogarburn Traffic Signs and Road Markings 

ULE901 30-05-HRL-00800 Roseburn Junction to Gogarburn Traffic Signal Ducting, Junction 201 , Section 5A 

ULE901 30-05-HRL-00801 Roseburn Junction to Gogarburn Traffic Signal Ducting Section 5A 

ULE901 30-05-HRL-00802 Roseburn Junction to Gogarburn Traffic Signal Ducting, Junction 200, Section 5A 

ULE901 30-05-HRL-00901 Gogarburn to Edinburgh Airport, Kerbs, Footways & Paved Areas, Section 5A 

ULE901 30-05-HRL-00902 Gogarburn to Edinburgh Airport, Kerbs, Footways & Paved Areas, Section 5A 

ULE901 30-05-HRL-00904 Gogarburn to Edinburgh Airport, Kerbs, Footways & Paved Areas, Section 5A 

ULE901 30-05-HRL-00905 Gogarburn to Edinburgh Airport, Kerbs, Footways & Paved Areas, Section 5A 

ULE901 30-05-HRL-00967 Roseburn Junction to Gogarburn Haymarket Depot Proposed Car Park Setting Out and Cross Sections 

ULE901 30-05-HRL-00968 Roseburn Junction to Gogarburn Haymarket Depot Proposed Car Park Kerbing, Road Markings and 
Details 

ULE901 30-05-KRB-00004 Traffic Signs and Road Markings Section 5A Sheet 2 of 2 Non-Standard Proposals 

ULE901 30-05-LDS-00001 Haymarket to Gogarburn soft landscape plan section 5A sheet 1 of 26 

ULE901 30-05-LDS-00002 Haymarket to Gogarburn soft landscape plan section 5A sheet 2 of 26 

ULE901 30-05-LDS-00003 Soft Landscape Plans Section 5A Sheet 3 of 26 

ULE901 30-05-LDS-00004 Haymarket to Gogarburn soft landscape plan section 5A sheet 3 of 26 

ULE901 30-05-LDS-00005 Haymarket to Gogarburn soft landscape plan section 5A sheet 4 of 26 

ULE901 30-05-LTG-00001 Roseburn Junction to Gogarburn Section 5A Street Lighting Design 

ULE901 30-05-LTG-00002 Roseburn Junction to Gogarburn Section 5A Street Lighting Design 

ULE901 30-05-LTG-00003 Roseburn Junction to Gogarburn Section 5A Street Lighting Design 

ULE901 30-05-LTG-00004 Roseburn Junction to Gogarburn Section 5A Street Lighting Design 

ULE901 30-05-LTG-00005 Roseburn Junction to Gogarburn Section 5A Street Lighting Design 

ULE901 30-05-LTG-00053 Roseburn Junction to Gogarburn Lighting Layout Plans Section 5A Sheet 1 of 1 

ULE901 30-05-PLG-00265 Roseburn Viaduct Planning Drawing - Overmarked for Phoenix 

ULE901 30-05-RTW-0001 1  Structure W3 Drawing Schedule 

ULE901 30-05-RTW-000 12  Structure W3 and W4 Location Plan 

ULE901 30-05-RTW-00013  Structures W3 and W4 - General Arrangement 

ULE901 30-05-RTW-00014  Structure W3A - General Arrangement 

ULE901 30-05-RTW-00015  Structure W3 - Construction Details 

ULE901 30-05-RTW-000 16  Structure W3A - Concrete Outlines and Setting Out 

ULE901 30-05-RTW-00017  Structure W3A - Parapet Cope Units RC Details Schedules 

ULE901 30-05-RTW-00018  Structure W3 - Existing Services 

ULE901 30-05-RTW-00019  Structure W3B - General Arrangement 

ULE901 30-05-RTW-00020 Structure W3B - Concrete Outlines and Setting Out Sheet 1 of 2 

ULE901 30-05-RTW-00021 Structure W3B - Concret Outlines and Setting Out Sheet 2 of 2 

ULE901 30-05-RTW-00022 Structure W3B - Retaining Wall RC Details Sheet 1 of 2 

ULE901 30-05-RTW-00023 Structure W3B - Retaining Wall RC Details Sheet 2 of 2 
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Edinburgh Tram Network 

Project Phoenix Proposal 

Section SA Drawing Register 

Drawing Register Civil Works (Bilfinger Berger) 

ULE901 30-05-RTW-00024 Structure W3B - Piling RC Details 

ULE901 30-05-RTW-00025 Structure W3C - General Arrangement 

ULE901 30-05-RTW-00026 Structure W3C - Concrete Outlines and Setting Out 

ULE901 30-05-RTW-00027 Structure W3C - Retaining Wall RC Details 

ULE901 30-05-RTW-00028 Structure W3 - Extent of Demolition Works 

ULE901 30-05-RTW-00029 Russell Rd Retaining Wall Two Drawing Schedule 

ULE901 30-05-RTW-00030 Russell Rd Retaining Wall Two Structure W4A- General Arrangement 

ULE901 30-05-RTW-00031 Russell Rd Retaining Wall Two Structure W4A - Construction Details 

ULE901 30-05-RTW-00032 Russell Rd Retaining Wall Two Structure W4A - Concrete Outlines - Sheet 1 of 3 

ULE901 30-05-RTW-00033 Russell Rd Retaining Wall Two Structure W4A - Concrete Outlines - Sheet 2 of 3 

ULE901 30-05-RTW-00034 Russell Rd Retaining Wall Two Structure W4A - Concrete Outlines - Sheet 3 of 3 

ULE901 30-05-RTW-00035 Russell Rd Retaining Wall Two Structure W4A - Setting Out 

ULE901 30-05-RTW-00036 Russell Rd Retaining Wall Two Structure W4A - RC Details - Sheet 1 of 4 

ULE901 30-05-RTW-00037 Russell Rd Retaining Wall Two Structure W4A - RC Details - Sheet 2 of 4 

ULE901 30-05-RTW-00038 Russell Rd Retaining Wall Two Structure W4A - RC Details - Sheet 3 of 4 

ULE901 30-05-RTW-00039 Russell Rd Retaining Wall Two Structure W4A - RC Details - Sheet 4 of 4 

ULE901 30-05-RTW-00040 Russell Rd Retaining Wall Two Structure W4B - General Arrangement 

ULE901 30-05-RTW-00041 Russell Rd Retaining Wall Two Structure W4B - Concrete Outlines and Setting out - Sheet 1 of 2 

ULE901 30-05-RTW-00042 Russell Rd Retaining Wall Two Structure W4B - Concrete Outlines and Setting out - Sheet 2 of 2 

ULE901 30-05-RTW-00043 Russell Rd Retaining Wall Two Structure W4B - RC Details - Sheet 1 of 2 

ULE901 30-05-RTW-00044 Structure W4 Pile Setting Out Layout 5A 

ULE901 30-05-RTW-00045 Russell Rd Retaining Wall Two Structure W4C - General Arrangement 

ULE901 30-05-RTW-00046 Russell Rd Retaining Wall Two Structure W4C - Concrete Outlines and Setting Out - Sheet 1 of 2 

ULE901 30-05-RTW-00047 Russell Rd Retaining Wall Two Structure W4C - Concrete Outlines and Setting Out - Sheet 2 of 2 

ULE901 30-05-RTW-00048 Russell Rd Retaining Wall Two Structure W4C - RC Details - Sheet 1 of 2 

ULE901 30-05-RTW-00049 Russell Rd Retaining Wall Two Structure W4C - RC Details - Sheet 2 of 2 

ULE901 30-05-RTW-00050 Russell Rd Retaining Wall Two Structure W4D- General Arrangement 

ULE901 30-05-RTW-00051 Russell Rd Retaining Wall Two Structure W4D- Concrete Outlines and Setting Out - Sheet 1 of 3 

ULE901 30-05-RTW-00052 Russell Rd Retaining Wall Two Structure W4D- Concrete Outlines and Setting Out - Sheet 2 of 3 

ULE901 30-05-RTW-00053 Russell Rd Retaining Wall Two Structure W4D- Concrete Outlines and Setting Out - Sheet 3 of 3 

ULE901 30-05-RTW-00054 Russell Rd Retaining Wall Two Structure W4D- RC Details - Sheet 1 of 2 

ULE901 30-05-RTW-00055 Russell Rd Retaining Wall Two Structure W4D- RC Details - Sheet 2 of 2 

ULE901 30-05-RTW-00056 Russell Rd Retaining Wall Two Structure W3 and W4 - Extent of Demo lition Works 

ULE901 30-05-RTW-00057 Russell Rd Retaining Wall Two Structure W3 - Drainage 

ULE901 30-05-RTW-00058 Russell Rd Retaining Wall Two Structure W4 - Drainage 

ULE901 30-05-RTW-00059 Russell Rd Retaining Wall Two Structure W4 - Existing Services 

ULE901 30-05-RTW-00060 Russell Rd Retaining Wall Two Structure W3 & W4 - Construction Sequence 

ULE901 30-05-RTW-00061 Russell Rd Retaining Wall Two OLE Anchorage and Plinth Outstand Details 

ULE901 30-05-RTW-00200 Baird Drive Retaining Wall Structure W8 Drawing Schedule 

ULE901 30-05-RTW-00201 Baird Drive Retaining Wall Structure W8 General Arrangement Sheet 1 of 2 

ULE901 30-05-RTW-00202 Baird Drive Retaining Wall Structure W8 General Arrangement Sheet 2 of 2 

ULE901 30-05-RTW-00203 Baird Drive Retaining Wall Structure W8 General Arrangement At Balgreen Road 1 of 2 

ULE901 30-05-RTW-00204 Baird Drive Retaining Wall Structure W8 General Arrangement At Water Of Leith 1 of 2 

ULE901 30-05-RTW-00205 Baird Drive Retaining Wall Structure W8 General Arrangement At Balgreen Road 2 of 2 
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Edinburgh Tram Network 

Project Phoenix Proposal 

Section SA Drawing Register 

Drawing Register Civil Works (Bilfinger Berger) 

ULE901 30-05-RTW-00206 Baird Drive Retaining Wall Structure W8 General Arrangement At Water Of Leith 2 of 2 

ULE901 30-05-RTW-00207 Baird Drive Retaining Wall Structure W8 Miscellaneous Details 

ULE901 30-05-RTW-00208 Baird Drive Retaining Wall Structure W8 Coping B lock Details At Watrer Of Leith 

ULE901 30-05-RTW-00209 Baird Drive Retaining Wall Structure W8 Coping B lock Reinforcement At Watrer Of Leith 

ULE901 30-05-RTW-00210  Baird Drive Retaining Wall Structure W8 Ground Beam Reinforcement At  Watrer Of Leith 

ULE901 30-05-RTW-0021 1  Baird Drive Retaining Wall Structure W8 Bankseat Coping Block Details At Watrer Of Leith 

ULE901 30-05-RTW-00212  Baird Drive Retaining Wall Structure W8 Bankseat Coping Block Reinforcement At Watrer Of  Leith 

ULE901 30-05-RTW-00240 Balgreen Road Retaining Wall Structure W9 Drawing Schedule 

ULE901 30-05-RTW-00241 Balgreen Road Retaining Wall Structure W9 Ge neral Arrangement 

ULE901 30-05-RTW-00242 Balgreen Road Retaining Wall Structure W9 Cross Sections 

ULE901 30-05-RTW-00243 Balgreen Road Retaining Wall Structure W9 Earth Work Reinforcement layout 

ULE901 30-05-RTW-00244 Balgreen Road Retaining Wall Structure W9 Reinforced Earth Details 

ULE901 30-05-RTW-00440 Structure S21 B M urrayfield Stadium Retaining Wall Drawing Schedule 

ULE901 30-05-RTW-00441 Structure S21 B M urrayfield Stadium Retaining Wall General Arrangement Drawing 1 of 2 

ULE901 30-05-RTW-00442 Structure S21 B M urrayfield Stadium Retaining Wall General Arrangement Drawing 1 of 2 

ULE901 30-05-RTW-00443 Structure S21 B M urrayfield Stadium Retaining Wall Bankseat GA 1 of 2 

ULE901 30-05-RTW-00444 Structure S21 B M urrayfield Stadium Retaining Wall Bankseat GA 2 of 2 

ULE901 30-05-RTW-00445 Roseburn Junction To Gogarburn Structure S21 B Murrayfield Stadium Retaining Wall M urrayfield 
Stadium Underpass GA 

ULE901 30-05-RTW-00446 Roseburn Junction To Gogarburn Structure S21 B Murrayfield Stad ium Retaining Wall 

ULE901 30-05-RTW-00447 Roseburn Junction To Gogarburn Structure S21 B Cross Sections Sheet 2 of 2 

ULE901 30-05-RTW-00448 Roseburn Junction To Gogarburn 

ULE901 30-05-RTW-00449 Roseburn Junction To Gogarburn Structure S21 B Murrayfield Stadium Retaining Wall Reinforced 
Earthwork Details 

ULE901 30-05-RTW-00450 Structure S21 B M urrayfield Stadium Retaining Wall Ground Beam Reinforcement 

ULE901 30-05-RTW-00451 Structure S21 B M urrayfield Stadium Retaining Wall Bankseat Coping Block Details 

ULE901 30-05-RTW-00452 Structure S21 B M urrayfield Stadium Retaining Wall Bankseat Coping Block Reinforcement 

ULE901 30-05-RTW-00483 Murrayfield Training Pitches Retaining Wall Drawing Schedule 

ULE901 30-05-RTW-00484 Murrayfield Training Pitches Retaining Wall General Arrangement 

ULE901 30-05-RTW-00485 Murrayfield Training Pitches Retaining Wall Cross Sections 

ULE901 30-05-RTW-00486 Murrayfield Training Pitches Retaining Wall Bankseat General Arrangement Sheet 1 of 2 

ULE901 30-05-RTW-00487 Murrayfield Training Pitches Retaining Wall Bankseat General Arrangement Sheet 2 of 2 

ULE901 30-05-RTW-00488 Murrayfield Training Pitches Retaining Wall Reinforced Earth Details 

ULE901 30-05-RTW-00489 Murrayfield Training Pitches Retaining Wall Coping Block Details 

ULE901 30-05-RTW-00490 Murrayfield Training Pitches Retaining Wall Coping Block Reinforcement 

ULE901 30-05-RTW-00491 Murrayfield Training Pitches Retaining Wall Ground Beam Reinforcement 

ULE901 30-05-RTW-00492 Murrayfield Training Pitches Retaining Wall Bankseat Coping Block Details 

ULE901 30-05-RTW-00493 Murrayfield Training Pitches Retaining Wall Bankseat Coping Block Reinforcement 

ULE901 30-05-RTW-00560 Murreyfield Stop Retaining Wall Structure W 1 8  Drawing Schedule 

ULE901 30-05-RTW-00564 Roseburn Junction to Murrayfield Stop Retaining Wall Structure W18  General Arrangement 

ULE901 30-05-RTW-00565 Roseburn Junction to Gogarburn Murrayfield Stop Retaining Wall Structure W18 Abutment Area 
Arrangement Sheet 1 of 2 

ULE901 30-05-RTW-00566 Roseburn Junction to Gogarburn Murrayfield Stop Retaining Wall Structure W18 Abutment Area 
Arrangement Sheet 2 of 2 

ULE901 30-05-RTW-00567 Roseburn Junction to Gogarburn Murrayfield Stop Retaining Wall Structure W18 South West Access 
Steps Wall 1 of 2 

ULE901 30-05-RTW-00568 Roseburn Junction to Gogarburn Murrayfield Stop Retaining Wall Structure W18 South West Access 
Steps Wall 2 of 2 

ULE901 30-05-RTW-00569 Roseburn Junction to Gogarburn Murrayfield Stop Retaining Wall Structure W18 South Main Stairs 
Wall 

ULE901 30-05-RTW-00570 Roseburn Junction to Gogarburn Murrayfield Stop Retaining Wall Structure W18 North Main Stairs 
Wall 
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Edinburgh Tram Network 

Project Phoenix Proposal 

Section SA Drawing Register 

Drawing Register Civil Works (Bilfinger Berger) 

ULE901 30-05-RTW-00571 Roseburn Junction to Gogarburn Mu rrayfield Stop Retaining Wall Structure W18  Drainage Layout and 
Excavation Plan 

ULE901 30-05-RTW-00572 Roseburn Junction to Gogarburn Mu rrayfield Stop Retaining Wall Structure W18  M iscellaneous Details 

ULE901 30-05-RTW-00573 Roseburn Junction to Gogarburn Murrayfield Stop Retaining Wall Structure W18 Coping Block General 
Arrangement 

ULE901 30-05-RTW-00574 Roseburn Junction to Gogarburn Mu rrayfield Stop Retaining Wall Structure W18  Coping Block Outlines 

ULE901 30-05-RTW-00575 Roseburn Junction to Gogarburn Murrayfield Stop Retaining Wall Structure W18 Coping Block 
Reinforcement 

ULE901 30-05-RTW-00914  Roseburn Junction to  Gogarburn Structure S501 Drawing Schedule 

ULE901 30-05-RTW-00915  Roseburn Junction to  Gogarburn Structure S501 Gene ral Arrangement Sheet 1 of 2 

ULE901 30-05-RTW-009 16  Roseburn Junction to  Gogarburn Structure S501 Gene ral Arrangement Sheet 2 of 2 

ULE901 30-05-RTW-00917  Roseburn Junction to  Gogarburn Structure S501 Reinforced Earth M iscellaneous Details 

ULE901 30-05-RTW-009 18  Roseburn Junction to  Gogarburn Structure S501 In-Situ Landing Beam Setting-Out and RC-Details 

ULE901 30-05-RTW-00919  Roseburn Junction to Gogarburn Structure S501 Precast H igh Level Slab Units Concrete Outlines 
Sheet 1 of 2 

ULE901 30-05-RTW-00920 Roseburn Junction to Gogarburn Structure S501 Precast H igh Level Slab Units Concrete Outlines 
Sheet 2 of 2 

ULE901 30-05-RTW-00921 Roseburn Junction to Gogarburn Structure S501 Precast High Level Slab Units RC Details Sheet 1 of 2 

ULE901 30-05-RTW-00922 Roseburn Junction to Gogarburn Structure S501 Precast High Level Slab Units RC Details Sheet 2 of 2 

ULE901 30-05-RTW-00923 Roseburn Junction to Gogarburn Structure S501 Precast Coping U nits Concrete Outlines & Setting Out 
Points 

ULE901 30-05-RTW-00924 Roseburn Junction to Gogarburn Structure S501 Precast Coping U nits RC Details 

ULE901 30-05-RTW-00925 Roseburn Junction to Gogarburn Structure S501 In-Situ Slab Concrete Outlines & Setting Out Points 

ULE901 30-05-RTW-00926 Roseburn Junction to Gogarburn Structure S501 In-Situ Slab RC Details 

ULE901 30-05-RTW-00927 Roseburn Junction to Gogarburn Structure S501 M iscellaneous Details Sheet 1 of 2 

ULE901 30-05-RTW-00928 Roseburn Junction to Gogarburn Structure S501 M iscellaneous Details Sheet 1 of 2 

ULE901 30-05-RTW-00929 Roseburn Junction to Gogarburn Structure S501 Trackform Concrete Outline & RC Details 

ULE901 30-05-RTW-00934 Roseburn Junction to Gogarburn Structure S503 Drawing Schedule 

ULE901 30-05-RTW-00935 Roseburn Junction to Gogarburn Structure S503 Gene ral Arrangement Sheet 1 of 2 

ULE901 30-05-RTW-00936 Roseburn Junction to Gogarburn Structure S503 Gene ral Arrangement Sheet 2 of 2 

ULE901 30-05-RTW-00937 Roseburn Junction to Gogarburn Structure S503 Reinforced Earth M iscellaneous Details 

ULE901 30-05-RTW-00938 Roseburn Junction to Gogarburn Structure S503 In-Situ Landing Beam Setting-Out and RC-Details 

ULE901 30-05-RTW-00939 Roseburn Junction to Gogarburn Structure S503 Precast H igh Level Slab Units Concrete Outlines 
Sheet 1 of 2 

ULE901 30-05-RTW-00940 Roseburn Junction to Gogarburn Structure S503 Precast H igh Level Slab Units Concrete Outlines 
Sheet 2 of 2 

ULE901 30-05-RTW-00941 Roseburn Junction to Gogarburn Structure S503 Precast High Level Slab Units RC Details Sheet 1 of 2 

ULE901 30-05-RTW-00942 Roseburn Junction to Gogarburn Structure S503 Precast High Level Slab Units RC Details Sheet 2 of 2 

ULE901 30-05-RTW-00943 Roseburn Junction to Gogarburn Structure S503 Precast Coping Units Concrete Outlines & Setting Out 
Points 

ULE901 30-05-RTW-00944 Roseburn Junction to Gogarburn Structure S501 In-Situ Slab oncrete Outlines & Setting Out Points, 
RC Details 

ULE901 30-05-RTW-00945 Roseburn Junction to Gogarburn Structure S501 M iscellaneous Details Sheet 1 of 2 

ULE901 30-05-RTW-00946 Roseburn Junction to Gogarburn Structure S501 M iscellaneous Details Sheet 1 of 2 

ULE901 30-05-RTW-00947 Roseburn Junction to Gogarburn Structure S503 Trackform Concrete Outline & RC Details 

ULE901 30-05-RTW-00951 Roseburn Junction to Gogarburn Structure S505 - Retaining Wall Drawing Schedule 

ULE901 30-05-RTW-00955 Roseburn Junction to Gogarburn Structure S505 Retaining Wall GA 

ULE901 30-05-RTW-00956 Roseburn Junction to Gogarburn Structure S505 Retaining Wall Cross Sections 

ULE901 30-05-RTW-00957 Roseburn Junction to Gogarburn Structure S505 Retaining Wall Earth Work Reinforcement GA 

ULE901 30-05-RTW-00958 Roseburn Junction to Gogarburn Structure S505 Retaining Wall Reinforced Earth Details 

ULE901 30-05-RTW-00959 Roseburn Junction to Gogarburn Structure S505 Coping Blocks and Ground Beams GA 

ULE901 30-05-RTW-00960 Roseburn Junction to Gogarburn Structure S505 Coping Blocks GA 

ULE901 30-05-RTW-00961 Roseburn Junction to Gogarburn Structure S505 Ground Beams GA 

ULE901 30-05-RTW-00962 Roseburn Junction to Gogarburn Structure S505 Coping Block Reinforcement Details 
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Section SA Drawing Register 

Drawing Register Civil Works (Bilfinger Berger) 

ULE901 30-05-RTW-00963 Roseburn Junction to Gogarburn Structure S505 Ground Beams Reinforcement Details 

ULE901 30-05-RTW-00964 Roseburn Junction to Gogarburn Structure S505 TIE Beams Reinforcement Details 

ULE901 30-05-RTW-00965 Roseburn Junction to Gogarburn Structure S505 Type 2 Coping Block Reinforcement Details 

ULE901 30-05-RTW-00966 Roseburn Junction to Gogarburn Structure S505 Coping Units and Ground Beams Setting Out Points 

ULE901 30-05-RTW-00967 Roseburn Junction to Gogarburn Structure S505 Setting Out of Run on Slabs and Associated Coping 
Blocks 

ULE901 30-05-RTW-00968 Roseburn Junction to Gogarburn Structure S505 Run on Slabs Coping Unhs Concrete Outlines 

ULE901 30-05-RTW-00969 Roseburn Junction to Gogarburn Structure S505 Run on Slabs Coping Units RC Details 

ULE901 30-05-RTW-00970 Roseburn Junction to Gogarburn Structure S505 Run on Slabs RC Details 

ULE901 30-05-RTW-00971 Roseburn Junction to Gogarburn Structure S505 Run on Slabs Track Slab Upstand Details 

ULE901 30-05-RTW-00992 Roseburn Junction to Gogarburn S505, S21 B, S21 C, S21 D - Murrayfield Area Ground Improvement 
Plan 

ULE901 30-05-SCL-00001 Roseburn Junction to Gogarburn Site Clearance Plans Sheet 1 of 26 Section 5 She Clearance 
Drawings 

ULE901 30-05-SCL-00002 Roseburn Junction to Gogarburn Site Clearance Plans Sheet 2 of 26 Section 5 She Clearance 
Drawings 

ULE901 30-05-SCL-00003 Roseburn Junction to Gogarburn Site Clearance Plans Sheet 3 of 26 Section 5 She Clearance 
Drawings 

ULE901 30-05-SCL-00004 Roseburn Junction to Gogarburn Site Clearance Plans Sheet 4 of 26 Section 5 She Clearance 
Drawings 

ULE901 30-05-SCL-00005 Roseburn Junction to Gogarburn Site Clearance Plans Sheet 5 of 26 Section 5 She Clearance 
Drawings 

ULE901 30-05-STP-00071 Roseburn Junction to Gogarburn Section 05a M urrayfield Stadium Tram Stop Drawing Schedule & Key 
Plan 

ULE901 30-05-STP-00072 Roseburn Junction to Gogarburn Section 05a M urrayfield Stadium Tram Stop G.A. & South Boundary 
Viaduct 

ULE901 30-05-STP-00073 Roseburn Junction to Gogarburn Section 05a M urrayfield Stadium Tram Stop G.A. & South Boundary 
wall 

ULE901 30-05-STP-00074 Roseburn Junction to Gogarburn Section 05a Murrayfield Stadium Tram Stop Inbound Platform Wall 

ULE901 30-05-STP-00075 Roseburn Junction to Gogarburn Section 05a Murrayfield Stadium Tram Stop North Main Stairs Wall 

ULE901 30-05-STP-00076 Roseburn Junction to Gogarburn Murrayfield Tram Stop Engineering Detalailed Design South West 
Access Steps 

ULE901 30-05-STP-00077 Roseburn Junction to Gogarburn Mu rrayfield Tram Stop Inbound Platform 

ULE901 30-05-STP-00078 Roseburn Junction to Gogarburn Mu rrayfield Tram Stop Outbound Platform 

ULE901 30-05-STP-00079 Roseburn Junction to Gogarburn Mu rrayfield Tram Stop Main Stairs 

ULE901 30-05-STP-00080 Roseburn Junction to Gogarburn Section 5a Murrayfield Stadium Tram Stop Longhudinal Elevations & 
Li 

ULE901 30-05-STP-00081 Roseburn Junction To Gogar Murrayfield Tram Stop Engineering Detailed Design Lift Roof Section and 
Canopy Plans 

ULE901 30-05-STP-00082 Roseburn Junction To Gogar Murrayfield Tram Stop Engineering Detailed Design Lift Roof Section and 
Canopy D 

ULE901 30-05-STP-00083 Roseburn Junction To Gogar Murrayfield Tram Stop Electrical Services and Setting 

ULE901 30-05-STP-00084 Roseburn Junction To Gogar Murrayfield Tram Stop Drainage Services and Setting 

ULE901 30-05-STP-00085 Roseburn Junction To Gogar Murrayfield Tram Stop Controlled Access to Main Street 

ULE901 30-05-STP-00086 Roseburn Junction To Gogar Murrayfield Tram Stop Controlled Access to Main Street 

ULE901 30-05-TAL-00001 Roseburn Junction to Gogarburn Track Horizontal Alignment Sheet 1 of 26 

ULE901 30-05-T AL-00002 Roseburn Junction to Gogarburn Track Horizontal Alignment Sheet 2 of 26 

ULE901 30-05-T AL-00003 Roseburn Junction to Gogarburn Track Horizontal Alignment Sheet 3 of 26 

ULE901 30-05-T AL-00004 Roseburn Junction to Gogarburn Track Horizontal Alignment Sheet 4 of 26 

ULE901 30-05-T AL-00005 Roseburn Junction to Gogarburn Track Horizontal Alignment Sheet 5 of 26 

ULE901 30-05-TVA-00001 Roseburn Junction to Gogarburn track vertical alignment sheet 1 of 26 (sub-section 5A) 

ULE901 30-05-TVA-00002 Roseburn Junction to Gogarburn track vertical alignment sheet 2 of 26 (sub-section 5A) 

ULE901 30-05-TVA-00003 Roseburn Junction to Gogarburn track vertical alignment sheet 3 of 26 (sub-section 5A) 

ULE901 30-05-TVA-00004 Roseburn Junction to Gogarburn track vertical alignment sheet 4 of 26 (sub-section 5A) 

ULE901 30-05-TVA-00005 Roseburn Junction to Gogarburn track vertical alignment sheet 5 of 26 (sub-section 5A) 

Design Document Section 5A Structure S21 B and S21 D, Ground Stabilisation I Improvement Specification 
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Edinburgh Tram Network 
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Section SB Drawing Register 

Drawing Register Civil Works (Bilfinger Berger) 

ULE901 30-05-ACC-00006 Roseburn Junction to Gogarburn Boundary and Accomodation Works Sheet 6 of 26 (Subsection 5B) 

ULE901 30-05-ACC-00007 Roseburn Junction to Gogarburn Boundary and Accomodation Works Sheet 7 of 26 (Subsection 5B) 

ULE901 30-05-ACC-00008 Roseburn Junction to Gogarburn Boundary and Accomodation Works Sheet 8 of 26 (Subsection 5B) 

ULE901 30-05-ACC-00009 Roseburn Junction to Gogarburn Boundary and Accomodation Works Sheet 9 of 26 (Subsection 5B) 

ULE901 30-05-ACC-0001 0  Roseburn Junction to Gogarburn Boundary and Accomodation Works Sheet 1 0  of 26 (Subsection 5B) 

ULE901 30-05-ACC-0001 1  Roseburn Junction to Gogarburn Boundary and Accomodation Works Sheet 1 1  of 26 (Subsection 5B) 

ULE901 30-05-ACC-0001 2  Roseburn Junction t o  Gogarburn Boundary and Accomodation Works Sheet 1 2  of 2 6  (Subsection 5B) 

ULE901 30-05-ACC-00013  Roseburn Junction to  Gogarburn Boundary and Accomodation Works Sheet 1 3  of 26  (Subsection 5B) 

ULE901 30-05-ACC-0001 4  Roseburn Junction to Gogarburn Boundary and Accomodation Works Sheet 1 4  of 26 (Subsection 5B) 

ULE901 30-05-ACC-00015  Roseburn Junction to  Gogarburn Boundary and Accomodation Works Sheet 1 5  of 26  (Subsection 5B) 

ULE901 30-05-ACC-0001 6  Roseburn Junction to Gogarburn Boundary and Accomodation Works Sheet 1 6  of 26 (Subsection 5B) 

ULE901 30-05-ACC-00017  Roseburn Junction to  Gogarburn Boundary and Accomodation Works Sheet 1 7  of 26  (Subsection 5B) 

ULE901 30-05-ACC-0001 8  Roseburn Junction t o  Gogarburn Boundary and Accomodation Works Sheet 1 8  of 2 6  (Subsection 5B) 

ULE901 30-05-ACC-0001 9  Roseburn Junction t o  Gogarburn Boundary and Accomodation Works Sheet 1 9  of 2 6  (Subsection 5B) 

ULE901 30-05-ACC-00020 Roseburn Junction to Gogarburn Boundary and Accomodation Works Sheet 20 of 26 (Subsection 5B) 

ULE901 30-05-BRG-00230 Carrick Knowe Underbridge S23 Drawing Schedule 

ULE901 30-05-BRG-00231 Carrick Knowe Underbridge S23 General Arrangement & Details 1 of 2 

ULE901 30-05-BRG-00232 Carrick Knowe Underbridge S23 General Arrangement & Details 2 of 2 

ULE901 30-05-BRG-00233 Carrick Knowe Underbridge S23 North Abutment General Arrangement 

ULE901 30-05-BRG-00234 Carrick Knowe Underbridge S23 South Abutment General Arrangement 

ULE901 30-05-BRG-00235 Carrick Knowe Underbridge S23 Run on Slabs- General Arrangement 

ULE901 30-05-BRG-00236 Carrick Knowe Underbridge S23 Deck Layout & Details 

ULE901 30-05-BRG-00237 Carrick Knowe Underbridge S23 Retaining Walls- General Arrangement & Setting Out 

ULE901 30-05-BRG-00238 Carrick Knowe Underbridge S23 Retaining Walls Concrete Outlines 

ULE901 30-05-BRG-00239 Carrick Knowe Underbridge S23 Precast Beam Layout 

ULE901 30-05-BRG-00240 Carrick Knowe Underbridge S23 Precast Beams Details Sheet 1 of 2 Inner Beams Strand Patterns 

ULE901 30-05-BRG-00241 Carrick Knowe Underbridge S23 Precast Beams Details Sheet 2 of 2 Inner Beams Strand Patterns 

ULE901 30-05-BRG-00242 Carrick Knowe Underbridge S23 Bearing Layout Plan & Schedule 

ULE901 30-05-BRG-00243 Carrick Knowe Underbridge S23 Parapet Layout and Details 

ULE901 30-05-BRG-00244 Carrick Knowe Underbridge S23 Construction Sequence 

ULE901 30-05-BRG-00245 Carrick Knowe Underbridge S23 Extent of Demolition Works 

ULE901 30-05-BRG-00246 Carrick Knowe Underbridge S23 Extent of Demolition Works 

ULE901 30-05-BRG-0024 7 Carrick Knowe Underbridge S23 Drainage Layout 

ULE901 30-05-BRG-00248 Carrick Knowe Underbridge S23 Anti- Pigeon Measures 

ULE901 30-05-BRG-00249 Carrick Knowe Underbridge S23 Bridge Movement Drawing 

ULE901 30-05-BRG-00250 Carrick Knowe Underbridge S23 Precast Concrete Beams R.C. Details 

ULE901 30-05-BRG-00251 Carrick Knowe Underbridge Structure S23 Deck R.C. Details Sheet 1 of 3 

ULE901 30-05-BRG-00252 Carrick Knowe Underbridge Structure S23 Deck R.C. Details Sheet 2 of 3 

ULE901 30-05-BRG-00253 Carrick Knowe Underbridge Structure S23 Deck R.C. Details Sheet 3 of 3 

ULE901 30-05-BRG-00254 Carrick Knowe Underbridge S23 Retaining Wall R.C.Details1 of 2 

ULE901 30-05-BRG-00255 Carrick Knowe Underbridge S23 Retaining Wall R.C.Details2 of 2 

ULE901 30-05-BRG-00256 Carrick Knowe Underbridge S23 South Abutment R.C. Details 1 of 3 

ULE901 30-05-BRG-00257 Carrick Knowe Underbridge S23 South Abutment R.C. Details 2 of 3 

ULE901 30-05-BRG-00258 Carrick Knowe Underbridge S23 South Abutment R.C. Details 3 of 3 

PPP Submission Page 79 of 204 

5B 5 

5B 3 

5B 3 

5B 4 

5B 3 

5B 3 

5B 3 

5B 3 

5B 3 

5B 3 

5B 3 

5B 3 

5B 3 

5B 3 

5B 3 

5B 6 

5B 5 

5B 7 

5B 9 

5B 8 

5B 6 

5B 7 

5B 5 

5B 6 

5B 8 

5B 6 

5B 6 

5B 6 

5B 7 

5B 4 

5B 3 

5B 5 

5B 7 

5B 5 

5B 4 

5B 8 

5B 8 

5B 8 

5B 8 

5B 5 

5B 5 

5B 7 

5B 7 

5B 7 

1 5/1 0/2009 

1 5/1 0/2009 

1 5/1 0/2009 

23/09/201 0  

1 5/1 0/2009 

1 5/1 0/2009 

1 5/1 0/2009 

1 5/1 0/2009 

1 5/1 0/2009 

1 5/1 0/2009 

1 5/1 0/2009 

1 5/1 0/2009 

1 5/1 0/2009 

1 5/1 0/2009 

1 5/1 0/2009 

1 5/07/201 0  

1 5/07/201 0  

1 5/07/201 0  

1 5/07/201 0  

1 5/07/201 0  

1 5/07/201 0  

1 5/07/201 0  

1 5/07/201 0  

1 5/07/201 0  

1 5/07/201 0  

1 5/07/201 0  

1 5/07/201 0  

1 5/07/201 0  

1 5/07/201 0  

28/04/201 0  

1 5/07/201 0  

1 5/07/201 0  

1 5/07/201 0  

1 5/07/201 0  

1 5/07/201 0  

1 5/07/201 0  

1 5/07/201 0  

1 5/07/201 0  

1 5/07/201 0  

1 5/07/201 0  

1 5/07/201 0  

1 5/07/201 0  

1 5/07/201 0  

1 5/07/201 0  

Appendix 3.1 

Page 19 of 57 

IFC 

IFC 

IFC 

IFC 

IFC 

IFC 

IFC 

IFC 

IFC 

IFC 

IFC 

IFC 

IFC 

IFC 

IFC 

IFC 

IFC 

IFC 

IFC 

IFC 

IFC 

IFC 

IFC 

IFC 

IFC 

IFC 

IFC 

IFC 

IFC 

IFC 

IFC 

IFC 

IFC 

IFC 

IFC 

IFC 

IFC 

IFC 

IFC 

IFC 

IFC 

IFC 

IFC 

IFC 

24/02/2011 

BFB00056549_0032 
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Section SB Drawing Register 

Drawing Register Civil Works (Bilfinger Berger) 

ULE901 30-05-BRG-00259 Carrick Knowe Underbridge S23 North Abutment R.C. Details 1 of 3 

ULE901 30-05-BRG-00260 Carrick Knowe Underbridge S23 North Abutment R.C. Details 2 of 3 

ULE901 30-05-BRG-00261 Carrick Knowe Underbridge S23 North Abutment R.C. Details 3 of 3 

ULE901 30-05-BRG-00262 Roseburn Junction to Gogarburn Structure S23 Carrick Knowe Underbridge Track Slab Upstand 
Details 

ULE901 30-05-BRG-00263 Roseburn Junction to Gogarburn Structure S23 Carrick Knowe Underbridge OLE Pole Base Details 

ULE901 30-05-BRG-00264 Roseburn Junction to Gogarburn Structure S23 Carrick Knowe Underbridge Run on Slab Upstand 
Details 

ULE901 30-05-BRG-00281 Saughton Road Bridge S24 General Arrangement As- Built 

ULE901 30-05-BRG-00341 Broomhouse Road Bridge General Arrangement As-Built 

ULE901 30-05-BRG-00420 Roseburn Junction to Gogarburn Structure S26 South Gyle Access Bridge Drawing Schedule 

ULE901 30-05-BRG-00421 Structure S26 South Gyle Access Bridge Existing General Arrangement 

ULE901 30-05-BRG-00423 Roseburn Junction to Gogarburn Structure S26 South Gyle Access Bridge Propcsed G.A Sheet 1 of 2 

ULE901 30-05-BRG-00424 Roseburn Junction to Gogarburn Structure S26 South Gyle Access Bridge Propcsed G.A Sheet 2 of 2 

ULE901 30-05-BRG-00425 Roseburn Junction to Gogarburn Structure S26 South Gyle Access Bridge Sequence of Construction 

ULE901 30-05-BRG-00427 Roseburn Junction to Gogarburn Structure S26 South Gyle Access Bridge Substructure Concrete 
Outline 

ULE901 30-05-BRG-00428 Roseburn Junction to Gogarburn Structure S26 South Gyle Access Bridge Pile and Column Details 

ULE901 30-05-BRG-00429 Roseburn Junction to Gogarburn Structure S26 South Gyle Access Bridge Steel Column Details 

ULE901 30-05-BRG-00430 Roseburn Junction to Gogarburn Structure S26 South Gyle Access Bridge Reinforced Earth G.A. 
(Sheet 1 of 3) 

ULE901 30-05-BRG-00431 Roseburn Junction to Gogarburn Structure S26 South Gyle Access Bridge Reinforced Earth G.A. 
(Sheet 2 of 3) 

ULE901 30-05-BRG-00432 Roseburn Junction to Gogarburn Structure S26 South Gyle Access Bridge Deck Concrete Outline 

ULE901 30-05-BRG-00433 Roseburn Junction to Gogarburn Structure S26 South Gyle Access Bridge Precast Prestressed U 
Beams 

ULE901 30-05-BRG-00434 Roseburn Junction to Gogarburn Structure S26 South Gyle Access Bridge Deck Reinforcement 

ULE901 30-05-BRG-00435 Roseburn Junction to Gogarburn Structure S26 South Gyle Access Bridge Diaphragm & Return Wall 
Reinforcement 

ULE901 30-05-BRG-00436 Roseburn Junction to Gogarburn Structure S26 South Gyle Access Bridge Run on Slabs Outline and 
R.C. Details 

ULE901 30-05-BRG-00438 Roseburn Junction to Gogarburn Structure S26 South Gyle Access Bridge Reinforced Earth G.A. 
(Sheet 3 of 3) 

ULE901 30-05-BRG-00439 Roseburn Junction to Gogarburn Structure S26 South Gyle Access Bridge Earth Details 

ULE901 30-05-BRG-00440 Roseburn Junction to Gogarburn Structure S26 South Gyle Access Bridge Excavation Plan and Re 
Wall 

ULE901 30-05-BRG-00441 Roseburn Junction to Gogarburn Structure S26 South Gyle Access Bridge OLE Pole Base Details 

ULE901 30-05-BRG-00442 Roseburn Junction to Gogarburn Structure S26 South Gyle Access Bridge Track Slab Upstand and 
Details 

ULE901 30-05-BRG-00443 Roseburn Junction to Gogarburn Structure S26 South Gyle Access Bridge Run on Slab Track Slab 
Upstand and Details 

ULE901 30-05-BRG-00468 Edinburgh Park Station Bridge Structure 27 Drawing Schedule 

ULE901 30-05-BRG-00469 Edinburgh Park Station Bridge Structure 27 General Arrangement 

ULE901 30-05-BRG-00470 Edinburgh Park Station Bridge Structure 27 Elevation on Bridge 

ULE901 30-05-BRG-00471 Edinburgh Park Station Bridge Structure 27 Cross Sections (Sheet 1 of 3) 

ULE901 30-05-BRG-00472 Edinburgh Park Station Bridge Structure 27 Cross Sections (Sheet 2 of 3) 

ULE901 30-05-BRG-00473 Edinburgh Park Station Bridge Structure 27 Cross Sections (Sheet 3 of 3) 

ULE901 30-05-BRG-00474 Edinburgh Park Station Bridge Structure 27 South Abutment Wall - G.A & South Details 

ULE901 30-05-BRG-00475 Edinburgh Park Station Bridge Structure 27 North Abutment Wall - G.A & Details 

ULE901 30-05-BRG-00476 Edinburgh Park Station Bridge Structure 27 South Approach Ramp G.A. 

ULE901 30-05-BRG-00477 Edinburgh Park Station Bridge Structure 27 North Approach Ramp G.A. 

ULE901 30-05-BRG-00478 Edinburgh Park Station Bridge Structure 27 Existing Services Plan 

ULE901 30-05-BRG-00479 Edinburgh Park Station Bridge Structure 27 North & South Run on Slab G.A 

ULE901 30-05-BRG-00480 Edinburgh Park Station Bridge Structure 27 Fou ndation and Pier Setting out Layout 

ULE901 30-05-BRG-00481 Edinburgh Park Station Bridge Structure 27 Fou ndation and Pier Concrete Outlines (Sheet 1 of 2) 

ULE901 30-05-BRG-00482 Edinburgh Park Station Bridge Structure 27 Fou ndation and Pier Concrete Outlines (Sheet 2 of 2) 
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Edinburgh Tram Network 

Project Phoenix Proposal 

Section SB Drawing Register 

Drawing Register Civil Works (Bilfinger Berger) 

ULE901 30-05-BRG-00483 Edinburgh Park Station Bridge Structure 27 Precast beam setting out details 

ULE901 30-05-BRG-00484 Edinburgh Park Station Bridge Structure 27 Diaphragm Blocks - Setting Out Details (Sheet 1 of 2) 

ULE901 30-05-BRG-00485 Edinburgh Park Station Bridge Structure 27 Diaphragm Blocks - Setting Out Details (Sheet 2 of 2) 

ULE901 30-05-BRG-00486 Edinburgh Park Station Bridge - S27 - Deck - Setting Out Plan 

ULE901 30-05-BRG-00487 Edinburgh Park Station Bridge - S27 - Large Scale Details Drawing 

ULE901 30-05-BRG-00488 Edinburgh Park Station Bridge - S27 - Bearing Layout Plan & Schedule 

ULE901 30-05-BRG-00489 Edinburgh Park Station Bridge - S27 - Parapet Setting Out Plan 

ULE901 30-05-BRG-00490 Edinburgh Park Station Bridge - S27 - Parapet Details 

ULE901 30-05-BRG-00491 Edinburgh Park Station Bridge - S27 - Deck Pour Sequence Drawing 

ULE901 30-05-BRG-00492 Edinburgh Park Station Bridge - S27 - Prestressed Beam Details Sheet 1 of 8 - Span 1 - Inner Beams, 
only Strand Patterns 

ULE901 30-05-BRG-00493 Edinburgh Park Station Bridge - S27 - Prestressed Beam Details Sheet 2 of 8 - Span 1 - Outer Beams, 
only Strand Patterns 

ULE901 30-05-BRG-00494 Edinburgh Park Station Bridge - S27 - Prestressed Beam Details Sheet 3 of 8 - Span 2&3 - Outer and 
Inner Beams, only Strand Patterns 

ULE901 30-05-BRG-00495 Edinburgh Park Station Bridge - S27 - Prestressed Beam Details Sheet 4 of 8 - Span 4&5 - Outer and 
Inner Beams, only Strand Patterns 

ULE901 30-05-BRG-00496 Edinburgh Park Station Bridge - S27 - Prestressed Beam Details Sheet 5 of 8 - Span 6 - Outer and 
Inner Beams, only Strand Patterns 

ULE901 30-05-BRG-00497 Edinburgh Park Station Bridge - S27 - Prestressed Beam Details Sheet 6 of 8 - Span 7 - Abutment End 
Strand Patterns 

ULE901 30-05-BRG-00498 Edinburgh Park Station Bridge - S27 - Prestressed Beam Details Sheet 7 of 8 - Span 7 - Pier End 
Strand Patterns 

ULE901 30-05-BRG-00499 Edinburgh Park Station Bridge - S27 - Prestressed Beam Details Sheet 8 of 8 - RC Details 

ULE901 30-05-BRG-00500 Edinburgh Park Station Bridge S27 U 12  Hole Setting Out Details 

ULE901 30-05-BRG-00501 Edinburgh Park Station Bridge S27 South Approach Ramp - Cope Unrts GA 

ULE901 30-05-BRG-00502 Edinburgh Park Station Bridge S27 North Approach Ramp - Cope Unrts GA 

ULE901 30-05-BRG-00503 Edinburgh Park Station Bridge S27 Deck Movements Drawing 

ULE901 30-05-BRG-00504 Edinburgh Park Station Bridge S27 Trial Pit & Borehole Location Plan 

ULE901 30-05-BRG-00505 Edinburgh Park South Approach Ramp - RC Details 

ULE901 30-05-BRG-00506 Edinburgh Park Station Bridge S27 North Approach Ramp - RC Details 

ULE901 30-05-BRG-00507 Edinburgh Park Station Bridge S27 Pier Reinforcement Details (Sheet 1 of 4) 

ULE901 30-05-BRG-00508 Edinburgh Park Station Bridge S27 Pier Reinforcement Details (Sheet 2 of 4) 

ULE901 30-05-BRG-00509 Edinburgh Park Station Bridge S27 Pier Reinforcement Details (Sheet 3 of 4) 

ULE901 30-05-BRG-0051 0 Edinburgh Park Station Bridge S27 Pier Reinforcement Details (Sheet 4 of 4) 

ULE901 30-05-BRG-0051 1 Edinburgh Park Station Bridge S27 South Abutment Reinforcement Details 

ULE901 30-05-BRG-0051 2 Edinburgh Park Station Bridge S27 North Abutment Reinforcement Details 

ULE901 30-05-BRG-0051 3 Edinburgh Park Station Bridge S27 North Abutment Reinforcement Details 

ULE901 30-05-BRG-00803 Edinburgh Park Station Bridge S27 Span From North Abutment to Pier No. 6 

ULE901 30-05-BRG-00804 Edinburgh Park Station Bridge S27 Span from Pier No. 6 to Pier No. 5 Sheet 1 

ULE901 30-05-BRG-00805 Edinburgh Park Station Bridge S27 Span from Pier No. 6 to Pier No. 5 Sheet 2 

ULE901 30-05-BRG-00806 Edinburgh Park Station Bridge S27 Span from Pier No. 5 to Pier No. 3 Sheet 1 

ULE901 30-05-BRG-00807 Edinburgh Park Station Bridge S27 Span from Pier No. 5 to Pier No. 3 Sheet 2 

ULE901 30-05-BRG-00808 Edinburgh Park Station Bridge S7 Span from Pier No. 3 to Pier No. 1 Sheet 1 

ULE901 30-05-BRG-00809 Edinburgh Park Station Bridge S27 Span from Pier No. 3 to Pier No. 1 Sheet 1 

ULE901 30-05-BRG-0081 0 Edinburgh Park Station Bridge S27 Span from Pier No. 1 to South Abutment 

ULE901 30-05-BRG-0081 1 Edinburgh Park Station Bridge S27 Location Plan 

ULE901 30-05-BRG-0081 2 Edinburgh Park Station Bridge S27 Expansion joint, ACO drain & service duct detail 

ULE901 30-05-BRG-0081 3 Edinburgh Park Station Bridge S27 North and south approach ramp reinforced soil geogrid elevations 

ULE901 30-05-BRG-00928 Structure S27, Edinburgh Park Station Bridge, Track Slab, Upstand Details 

ULE901 30-05-BRG-00929 EDINBURGH PARK STATION BRIDGE OLE POLE PLINTH DETAILS 1 OF 4 
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Edinburgh Tram Network 

Project Phoenix Proposal 

Section SB Drawing Register 

Drawing Register Civil Works (Bilfinger Berger) 

ULE901 30-05-BRG-00930 EDINBURGH PARK STATION BRIDGE OLE POLE PLINTH DETAILS 2 OF 4 

ULE901 30-05-BRG-00931 EDINBURGH PARK STATION BRIDGE OLE POLE PLINTH DETAILS 3 OF 4 

ULE901 30-05-BRG-00932 EDINBURGH PARK STATION BRIDGE OLE POLE PLINTH DETAILS 4 OF 4 

ULE901 30-05-BRG-00933 EDINBURGH PARK STATION BRIDGE Run on Slab Track Slab Upstand Details 

ULE901 30-05-BRG-00953 Structure S27, Edinburgh Park Station Bridge, Earthing & Bonding 

ULE901 30-05-BRG-00954 Roseburn Junction to Gogarburn Structure S26 South Gyle Access Bridge Earthing and Bonding Sheet 
1 of 2 

ULE901 30-05-BRG-00955 Roseburn Junction to Gogarburn Structure S26 South Gyle Access Bridge Earthing and Bonding Sheet 
2 of 2 

ULE901 30-05-DCT-00006 Roseburn Junction to Gogarburn Section 5A Cable Routes and Ducting Layout Sheet 6 of 26 

ULE901 30-05-DCT-00007 Roseburn Junction to Gogarburn Section 5A Cable Routes and Ducting Layout Sheet 7 of 26 

ULE901 30-05-DCT-00008 Roseburn Junction to Gogarburn Section 5A Cable Routes and Ducting Layout Sheet 8 of 26 

ULE901 30-05-DCT-00009 Roseburn Junction to Gogarburn Section 5A Cable Routes and Ducting Layout Sheet 9 of 26 

ULE901 30-05-DCT-0001 0 Roseburn Junction to Gogarburn Section 58 Cable Routes and Ducting Layout Sheet 10 of 26 

ULE901 30-05-DCT-0001 1 Roseburn Junction to Gogarburn Section 58 Cable Routes and Ducting Layout Sheet 1 1  of 26 

ULE901 30-05-DCT-0001 2 Roseburn Junction to Gogarburn Section 58 Cable Routes and Ducting Layout Sheet 12 of 26 

ULE901 30-05-DCT-0001 3 Roseburn Junction to Gogarburn Section 58 Cable Routes and Ducting Layout Sheet 13 of 26 

ULE901 30-05-DCT-0001 4 Roseburn Junction to Gogarburn Section 58 Cable Routes and Ducting Layout Sheet 14 of 26 

ULE901 30-05-DCT-0001 5 Roseburn Junction to Gogarburn Section 5A Cable Routes and Ducting Layout Sheet 15 of 26 

ULE901 30-05-DCT-0001 6 Roseburn Junction to Gogarburn Section 5A Cable Routes and Ducting Layout Sheet 16 of 26 

ULE901 30-05-DCT-0001 7 Roseburn Junction to Gogarburn Section 5A Cable Routes and Ducting Layout Sheet 17 of 26 

ULE901 30-05-DCT-0001 8 Roseburn Junction to Gogarburn Section 5A Cable Routes and Ducting Layout Sheet 18 of 26 

ULE901 30-05-DCT-0001 9 Roseburn Junction to Gogarburn Section 5A Cable Routes and Ducting Layout Sheet 19 of 26 

ULE901 30-05-DCT-00020 Roseburn Junction to Gogarburn Section 5A Cable Routes and Ducting Layout Sheet 20 of 26 

ULE901 30-05-DNE-00006 Roseburn Junction to Gogarburn Drainage Plan Section 58 Sheet 6 of 26 

ULE901 30-05-DNE-00007 Roseburn Junction to Gogarburn Drainage Plan Section 58 Sheet 7 of 26 

ULE901 30-05-DNE-00008 Roseburn Junction to Gogarburn Drainage Plan Section 58 Sheet 8 of 26 

ULE901 30-05-DNE-00009 Roseburn Junction to Gogarburn Drainage Plan Section 58 Sheet 9 of 26 

ULE901 30-05-DNE-0001 0  Roseburn Junction to Gogarburn Drainage Plan Section 5 8  Sheet 1 0  of 26 

ULE901 30-05-DNE-0001 1  Roseburn Junction to Gogarburn Drainage Plan Section 58 Sheet 1 1  of 26 

ULE901 30-05-DNE-0001 2  Roseburn Junction t o  Gogarburn Drainage Plan Section 5 8  Sheet 1 2  of 26 

ULE901 30-05-DNE-00013  Roseburn Junction to  Gogarburn Drainage Plan Section 58 Sheet 1 3  of 26  

ULE901 30-05-DNE-0001 4  Roseburn Junction to Gogarburn Drainage Plan Section 5 8  Sheet 1 4  of 26 

ULE901 30-05-DNE-00015  Roseburn Junction to  Gogarburn Drainage Plan Section 58 Sheet 1 5  of 26  

ULE901 30-05-DNE-0001 6  Roseburn Junction to Gogarburn Drainage Plan Section 5 8  Sheet 1 6  of 26 

ULE901 30-05-DNE-00017  Roseburn Junction to  Gogarburn Drainage Plan Section 58 Sheet 1 7  of 26  

ULE901 30-05-DNE-0001 8  Roseburn Junction t o  Gogarburn Drainage Plan Section 5 8  Sheet 1 8  of 26 

ULE901 30-05-DNE-0001 9  Roseburn Junction t o  Gogarburn Drainage Plan Section 5 8  Sheet 1 9  of 26 

ULE901 30-05-DNE-00020 Roseburn Junction to Gogarburn Drainage Plan Section 58 Sheet 20 of 26 

ULE901 30-05-DRG-00596 Roseburn Junction to Gogarburn Outline OLE Layout Plan Pole Realignment for Section 5 Sheet 6 of 
26 

ULE901 30-05-DRG-00597 Roseburn Junction to Gogarburn Outline OLE Layout Plan Pole Realignment for Section 5 Sheet 7 of 
26 

ULE901 30-05-DRG-00598 Roseburn Junction to Gogarburn Outline OLE Layout Plan Pole Realignment for Section 5 Sheet 8 of 
26 

ULE901 30-05-DRG-00599 Roseburn Junction to Gogarburn Outline OLE Layout Plan Pole Realignment for Section 5 Sheet 9 of 
26 

ULE901 30-05-DRG-00600 Roseburn Junction to Gogarburn Outline OLE Layout Plan Pole Realignment for Section 5 Sheet 10 of 
26 

ULE901 30-05-DRG-00601 Roseburn Junction to Gogarburn Outline OLE Layout Plan Pole Realignment for Section 5 Sheet 1 1  of 
26 

ULE901 30-05-DRG-00602 Roseburn Junction to Gogarburn Outline OLE Layout Plan Pole Realignment for Section 5 Sheet 12 of 
26 
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Edinburgh Tram Network 

Project Phoenix Proposal 

Section SB Drawing Register 

Drawing Register Civil Works (Bilfinger Berger) 

ULE901 30-05-DRG-00603 Roseburn Junction to Gogarburn Outline OLE Layout Plan Pole Realignment for Section 5 Sheet 13 of 
26 

ULE901 30-05-DRG-00604 Roseburn Junction to Gogarburn Outline OLE Layout Plan Pole Realignment for Section 5 Sheet 14 of 
26 

ULE901 30-05-DRG-00605 Roseburn Junction to Gogarburn Outline OLE Layout Plan Pole Realignment for Section 5 Sheet 15 if 
26 

ULE901 30-05-DRG-00606 Roseburn Junction to Gogarburn Outline OLE Layout Plan Pole Realignment for Section 5 Sheet 16 of 
26 

ULE901 30-05-DRG-00607 Roseburn Junction to Gogarburn Outline OLE Layout Plan Pole Realignment for Section 5 Sheet 17 of 
26 

ULE901 30-05-DRG-00608 Roseburn Junction to Gogarburn Outline OLE Layout Plan Pole Realignment for Section 5 Sheet 18 of 
26 

ULE901 30-05-DRG-00609 Roseburn Junction to Gogarburn Outline OLE Layout Plan Pole Realignment for Section 5 Sheet 19 of 
26 

ULE901 30-05-DRG-0061 0 Roseburn Junction to Gogarburn Outline OLE Layout Plan Pole Realignment for Section 5 Sheet 20 of 
26 

ULE901 30-05-GE0-00006 Earthworks General Arrangement, Sheet 1 of 15 ,  Sub Section 5B 

ULE901 30-05-GE0-00007 Earthworks General Arrangement, Sheet 2 of 15 ,  Sub Section 5B 

ULE901 30-05-GE0-00008 Earthworks General Arrangement, Sheet 3 of 15 ,  Sub Section 5B 

ULE901 30-05-GE0-00009 Earthworks General Arrangement, Sheet 4 of 15 ,  Sub Section 5B 

ULE901 30-05-GE0-0001 0  Earthworks General Arrangement, Sheet 5 of 15 ,  Sub Section 5B 

ULE901 30-05-GE0-0001 1  Earthworks General Arrangement, Sheet 6 of 15 ,  Sub Section 5B 

ULE901 30-05-GE0-0001 2  Earthworks General Arrangement, Sheet 7 of 1 5 ,  Sub Section 5B 

ULE901 30-05-GE0-0001 3  Earthworks General Arrangement, Sheet 8 o f  15 ,  Sub Section 5B 

ULE901 30-05-GE0-0001 4  Earthworks General Arrangement, Sheet 9 of 15 ,  Sub Section 5B 

ULE901 30-05-GE0-0001 5  Earthworks General Arrangement, Sheet 1 0  o f  15, Sub Section 5B 

ULE901 30-05-GE0-0001 6  Earthworks General Arrangement, Sheet 1 1  of 15, Sub Section 5B 

ULE901 30-05-GE0-0001 7  Earthworks General Arrangement, Sheet 1 2  o f  15, Sub Section 5B 

ULE901 30-05-GE0-0001 8  Earthworks General Arrangement, Sheet 1 3  o f  15, Sub Section 5B 

ULE901 30-05-GE0-0001 9  Earthworks General Arrangement, Sheet 1 4  o f  15, Sub Section 5B 

ULE901 30-05-GE0-00020 Earthworks General Arrangement, Sheet 15 of 15, Sub Section 5B 

ULE901 30-05-GE0-00027 Earthworks Cross Sections Sub Section 5B 

ULE901 30-05-GE0-00029 Section 5B Capping and Starter Layer Details 

ULE901 30-05-HRL-00006 Roseburn Junction to Gogarburn Road Scheme Layout Plans Section 5B Sheet 6 of 26 

ULE901 30-05-HRL-00007 Roseburn Junction to Gogarburn Road Scheme Layout Plans Section 5B Sheet 7 of 26 

ULE901 30-05-HRL-00008 Roseburn Junction to Gogarburn Road Scheme Layout Plans Section 5B Sheet 8 of 26 

ULE901 30-05-HRL-00009 Roseburn Junction to Gogarburn Road Scheme Layout Plans Section 5B Sheet 9 of 26 

ULE901 30-05-HRL-00010  Roseburn Junction to  Gogarburn Road Scheme Layout Plans Section 5B Sheet 1 0  o f  26 

ULE901 30-05-HRL-0001 1  Roseburn Junction to Gogarburn Road Scheme Layout Plans Section 5 B  Sheet 1 1  of 26 

ULE901 30-05-HRL-00012 Roseburn Junction to Gogarburn Road Scheme Layout Plans Section 5B Sheet 12 of  26 

ULE901 30-05-HRL-00013 Roseburn Junction to Gogarburn Road Scheme Layout Plans Section 5B Sheet 13 of 26 

ULE901 30-05-HRL-00014 Roseburn Junction to Gogarburn Road Scheme Layout Plans Section 5B Sheet 14 of  26 

ULE901 30-05-HRL-00015 Roseburn Junction to Gogarburn Road Scheme Layout Plans Section 5B Sheet 15 of 26 

ULE901 30-05-HRL-00016 Roseburn Junction to Gogarburn Road Scheme Layout Plans Section 5B Sheet 16 of  26 

ULE901 30-05-HRL-00017 Roseburn Junction to Gogarburn Road Scheme Layout Plans Section 5B Sheet 17 of  26 

ULE901 30-05-HRL-00018 Roseburn Junction to Gogarburn Road Scheme Layout Plans Section 5B Sheet 18 of 26 

ULE901 30-05-HRL-00019  Roseburn Junction to  Gogarburn Road Scheme Layout Plans Section 5B Sheet 1 9  o f  26 

ULE901 30-05-HRL-00020 Roseburn Junction to Gogarburn Road Scheme Layout Plans Section 5B Sheet 20 of 26 

ULE901 30-05-HRL-00130 Roseburn Junction to Gogarburn Road Scheme Layout Plans - Section 5B Harmiston Garr J unction 

ULE901 30-05-HRL-001 31 Roseburn Junction to Gogarburn Road Scheme Layout Plans - Section 5B Edinburgh Park Station 

ULE901 30-05-HRL-00132 Roseburn Junction to Gogarburn Road Junction & Crossing Layout Section 5B Junction 202A 

ULE901 30-05-HRL-00133 Roseburn Junction to Gogarburn Road Junction & Crossing Layout Section 5B Junction 2028 

PPP Submission Page 83 of 204 

5B 6 

5B 4 

5B 4 

5B 4 

5B 4 

5B 4 

5B 4 

5B 4 

5B 4 

5B 3 

5B 3 

5B 4 

5B 3 

5B 2 

5B 2 

5B 2 

5B 3 

5B 3 

5B 2 

5B 3 

5B 3 

5B 3 

5B 2 

5B 1 

5B 4 

5B 8 

5B 6 

5B 6 

5B 10  

5B 8 

5B 6 

5B 5 

5B 5 

5B 6 

5B 7 

5B 5 

5B 8 

5B 1 1  

5B 6 

5B 5 

5B 8 

5B 7 

5B 8 

5B 6 

08/1 2/2009 

08/1 2/2009 

08/1 2/2009 

08/1 2/2009 

08/1 2/2009 

08/1 2/2009 

08/1 2/2009 

09/1 2/2009 

23/07/2008 

23/07/2008 

23/07/2008 

23/07/2008 

23/07/2008 

23/07/2008 

23/07/2008 

23/07/2008 

23/07/2008 

23/07/2008 

23/07/2008 

23/07/2008 

23/07/2008 

23/07/2008 

23/07/2008 

1 2/03/2009 

1 7/08/2009 

08/04/2009 

1 5/1 0/2008 

1 5/1 0/2008 

1 5/04/201 0  

1 5/04/201 0  

1 8/09/2009 

1 5/1 0/2008 

1 5/1 0/2008 

1 5/1 0/2008 

1 8/09/2009 

1 5/1 0/2008 

1 5/04/201 0  

1 5/04/201 0  

08/04/2009 

1 5/1 0/2008 

08/04/2009 

1 5/1 0/2008 

1 5/04/201 0  

1 5/1 0/2008 

Appendix 3.1 

Page 23 of 57 

IFC 

IFC 

IFC 

IFC 

IFC 

IFC 

IFC 

IFC 

IFC 

IFC 

IFC 

IFC 

IFC 

IFC 

IFC 

IFC 

IFC 

IFC 

IFC 

IFC 

IFC 

IFC 

IFC 

IFC 

IFC 

IFC 

IFC 

IFC 

IFC 

IFC 

IFC 

IFC 

IFC 

IFC 

IFC 

IFC 

IFC 

IFC 

IFC 

IFC 

IFC 

IFC 

IFC 

IFC 

24/02/2011 

BFB00056549_0036 



Edinburgh Tram Network 

Project Phoenix Proposal 

Section SB Drawing Register 

Drawing Register Civil Works (Bilfinger Berger) 

ULE901 30-05-HRL-00134 Roseburn Junction to Gogarburn Road Junction & Crossing Layout Section 58 Junction 2028 

ULE901 30-05-HRL-00230 Typical Cross Section - Section 58 Edinburgh Park Station 

ULE901 30-05-HRL-00231 Typical Cross Section Section 58 

ULE901 30-05-HRL-00232 Typical Cross Section Section 58 

ULE901 30-05-HRL-00233 Typical Cross Section Section 58 

ULE901 30-05-HRL-00234 Typical Cross Section Section 58 

ULE901 30-05-HRL-00235 Typical Cross Section Section 58 

ULE901 30-05-HRL-00236 Typical Cross Section Section 58 

ULE901 30-05-HRL-00406 Roseburn Junction to Gogarburn Roads Construction Details 

ULE901 30-05-HRL-00409 Road Construction Details, Section 58 

ULE901 30-05-HRL-00410  Road Construction Details, Section 58  

ULE901 30-05-HRL-00414 Road Construction Details, Section 58 

ULE901 30-05-HRL-00415 Road Construction Details, Section 58 

ULE901 30-05-HRL-00417 Road Construction Details, Section 58 

ULE901 30-05-HRL-00418 Road Construction Details, Section 58 

ULE901 30-05-HRL-00531 Roseburn Junction to Gogarburn, Traff ic Signs & Road Markings, Section 58  

ULE901 30-05-HRL-00534 Roseburn Junction to Gogarburn, Traff ic Signs & Road Markings, Section 58  

ULE901 30-05-HRL-00535 Roseburn Junction to Gogarburn, Traffic Signs & Road Markings, Section 58  

ULE901 30-05-HRL-00536 Roseburn Junction to Gogarburn, Traff ic Signs & Road Markings, Section 58  

ULE901 30-05-HRL-00539 Roseburn Junction to Gogarburn, Traff ic Signs & Road Markings, Section 58  

ULE901 30-05-HRL-00540 Roseburn Junction to Gogarburn Traffic Signs and Road Markings Section 58 

ULE901 30-05-HRL-00542 Roseburn Junction to Gogarburn Traffic Signs and Road Markings Section 58 

ULE901 30-05-HRL-00543 Roseburn Junction to Gogarburn Traffic Signs and Road Markings Section 58 

ULE901 30-05-HRL-00544 Roseburn Junction to Gogarburn Traffic Signs and Road Markings Section 58 

ULE901 30-05-HRL-00830 Roseburn Junction to Gogarburn Traffic Signal Ducting Section 58 Junction 203A 

ULE901 30-05-HRL-00831 Roseburn Junction to Gogarburn Traffic Signal Ducting Section 58 Junction 203 

ULE901 30-05-HRL-00832 Roseburn Junction to Gogarburn Traffic Signal Ducting Section 58 Junction 202A 

ULE901 30-05-HRL-00833 Roseburn Junction to Gogarburn Traffic Signal Ducting Section 58 Junction 2028 

ULE901 30-05-HRL-00834 Roseburn Junction to Gogarburn Traffic Signal Ducting Section 58 Junction 2028 

ULE901 30-05-HRL-00931 Roseburn Junction to Gogarburn Kerbs, Footways and Paved Areas Section 58 

ULE901 30-05-HRL-00932 Roseburn Junction to Gogarburn Kerbs, Footways and Paved Areas Section 58 

ULE901 30-05-HRL-00933 Roseburn Junction to Gogarburn Kerbs, Footways and Paved Areas Section 58 

ULE901 30-05-HRL-00934 Roseburn Junction to Gogarburn Kerbs, Footways and Paved Areas Section 58 

ULE901 30-05-HRL-00935 Roseburn Junction to Gogarburn Kerbs, Footways and Paved Areas Section 58 

ULE901 30-05-HRL-00936 Roseburn Junction to Gogarburn Kerbs, Footways and Paved Areas Section 58 

ULE901 30-05-HRL-00937 Roseburn Junction to Gogarburn Kerbs, Footways and Paved Areas Section 58 

ULE901 30-05-HRL-00938 Roseburn Junction to Gogarburn Kerbs, Footways and Paved Areas Section 58 

ULE901 30-05-HRL-00939 Roseburn Junction to Gogarburn Kerbs, Footways and Paved Areas Section 58 

ULE901 30-05-HRL-00940 Roseburn Junction to Gogarburn Kerbs, Footways and Paved Areas Section 58 

ULE901 30-05-HRL-00942 Roseburn Junction to Gogarburn Kerbs, Footways and Paved Areas Section 58 

ULE901 30-05-HRL-00943 Roseburn Junction to Gogarburn Kerbs, Footways and Paved Areas Section 58 

ULE901 30-05-HRL-00944 Roseburn Junction to Gogarburn Kerbs, Footways and Paved Areas Section 58 

ULE901 30-05-LDS-00006 Haymarket to Gogarburn soft landscape plan section 5A sheet 5 of 26 

ULE901 30-05-LDS-00007 Soft Landscape Plan Section 58 Sheet 7 of 26 
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Edinburgh Tram Network 

Project Phoenix Proposal 

Section SB Drawing Register 

Drawing Register Civil Works (Bilfinger Berger) 

ULE901 30-05-LDS-00008 Soft Landscape Plan Section 58 Sheet 8 of 26 

ULE901 30-05-LDS-00009 Soft Landscape Plan Section 58 Sheet 9 of 26 

ULE901 30-05-LDS-0001 0  Soft Landscape Plan Section 5 8  Sheet 1 0  of 2 6  

ULE901 30-05-LDS-0001 1  Soft Landscape Plan Section 5 8  Sheet 1 1  of 2 6  

ULE901 30-05-LDS-0001 2  Soft Landscape Plan Section 5 8  Sheet 1 2  of 2 6  

ULE901 30-05-LDS-00013  Soft Landscape Plan Section 58 Sheet 1 3  o f  26 

ULE901 30-05-LDS-0001 4  Soft Landscape Plan Section 5 8  Sheet 1 4  of 2 6  

ULE901 30-05-LDS-00015  Soft Landscape Plan Section 58 Sheet 1 5  o f  26 

ULE901 30-05-LDS-0001 6  Soft Landscape Plan Section 5 8  Sheet 1 6  of 2 6  

ULE901 30-05-LDS-00017  Soft Landscape Plan Section 58 Sheet 1 7  o f  26 

ULE901 30-05-LDS-0001 8  Soft Landscape Plan Section 5 8  Sheet 1 8  of 2 6  

ULE901 30-05-LDS-0001 9  Soft Landscape Plan Section 5 8  Sheet 1 9  of 2 6  

ULE901 30-05-LDS-00020 Soft Landscape Plan Section 58 Sheet 20 of 26 

ULE901 30-05-LTG-00006 Roseburn Junction to Gogarburn Lighting Layout Plans Section 58 Sheet 6 of 26 

ULE901 30-05-LTG-00007 Roseburn Junction to Gogarburn Lighting Layout Plans Section 58 Sheet 7 of 26 

ULE901 30-05-LTG-00008 Roseburn Junction to Gogarburn Lighting Layout Plans Section 58 Sheet 8 of 26 

ULE901 30-05-LTG-00009 Roseburn Junction to Gogarburn Lighting Layout Plans Section 58 Sheet 9 of 26 

ULE901 30-05-LTG-0001 0  Roseburn Junction t o  Gogarburn Lighting Layout Plans Section 5 8  Sheet 1 0  of 26 

ULE901 30-05-LTG-0001 1  Roseburn Junction to  Gogarburn Lighting Layout Plans Section 58 Sheet 1 1  o f  26  

ULE901 30-05-LTG-0001 2  Roseburn Junction t o  Gogarburn Lighting Layout Plans Section 5 8  Sheet 1 2  of 26 

ULE901 30-05-LTG-00013  Roseburn Junction to  Gogarburn Lighting Layout Plans Section 58 Sheet 13  o f  26  

ULE901 30-05-LTG-0001 4  Roseburn Junction t o  Gogarburn Lighting Layout Plans Section 5 8  Sheet 1 4  of 26 

ULE901 30-05-LTG-00015  Roseburn Junction to  Gogarburn Lighting Layout Plans Section 58 Sheet 15  o f  26  

ULE901 30-05-LTG-0001 6  Roseburn Junction t o  Gogarburn Lighting Layout Plans Section 5 8  Sheet 1 6  of 26 

ULE901 30-05-LTG-00017  Roseburn Junction to  Gogarburn Lighting Layout Plans Section 58 Sheet 17  o f  26  

ULE901 30-05-LTG-0001 8  Roseburn Junction t o  Gogarburn Lighting Layout Plans Section 5 8  Sheet 1 8  of 26 

ULE901 30-05-LTG-0001 9  Roseburn Junction t o  Gogarburn Lighting Layout Plans Section 5 8  Sheet 1 9  of 26 

ULE901 30-05-LTG-00020 Roseburn Junction to Gogarburn Lighting Layout Plans Section 58 Sheet 20 of 26 

ULE901 30-05-LTG-001 01 Schematic Diagram Sheet 1 of 1 58 

ULE901 30-05-LTG-00102 Schematic Diagram Sheet 1 of 1 58 

ULE901 30-05-LTG-00106 Schematic Diagram Sheet 1 of 1 58 

ULE901 30-05-RTW-00320 Roseburn Junction to Gogarburn W1 1 Bankhead Drive Retaining Wall Drawing Schedule 

ULE901 30-05-RTW-00321 Roseburn Junction to Gogarburn W1 1 General Arrangement Sheet 1 of 2 Bankhead Drive Retaining 
Wall 

ULE901 30-05-RTW-00322 Roseburn Junction to Gogarburn W1 1 General Arrangement sheet 2 of 2 Bankhead Drive Retaining 
Wall 

ULE901 30-05-RTW-00323 Roseburn Junction to Gogarburn W1 1 Bankhead Drive Retaining Wall Reinforced Earth Details 

ULE901 30-05-RTW-00324 Roseburn Junction to Gogarburn S W1 1 Bankhead Drive Retaining Wall Proposed Excavation Plan 

ULE901 30-05-RTW-00974 Roseburn Junction to Gogarburn W500 Sten house Drive Retaining Wall Drawing Schedule 

ULE901 30-05-RTW-00975 Roseburn Junction to Gogarburn W500 Sten house Drive Retaining Wall General Arrangement 1 of 2 

ULE901 30-05-RTW-00976 Roseburn Junction to Gogarburn W500 Sten house Drive Retaining Wall General Arrangement 2 of 2 

ULE901 30-05-RTW-00977 Roseburn Junction to Gogarburn W500 Sten house Drive Retaining Wall Concrete Outlines 1 of 2 

ULE901 30-05-RTW-00978 Roseburn Junction to Gogarburn W500 Sten house Drive Retaining Wall Concrete Outlines 2 of 2 

ULE901 30-05-RTW-00979 Roseburn Junction to Gogarburn W500 Stenhouse Drive Retaining Wall RC Details 1 of 3 Un it Type A 
and D 

ULE901 30-05-RTW-00980 Roseburn Junction to Gogarburn W500 Sten house Drive Retaining Wall RC Details 2 of 3 Unit Type 8 

ULE901 30-05-RTW-00981 Roseburn Junction to Gogarburn W500 Sten house Drive Retaining Wall RC Details 3 of 3 Un it Type C 
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Edinburgh Tram Network 

Project Phoenix Proposal 

Section SB Drawing Register 

Drawing Register Civil Works (Bilfinger Berger) 

ULE901 30-05-RTW-00982 Roseburn Junction to Gogarburn W500 Sten house Drive Retaining Wall Miscellaneous Details 

ULE901 30-05-SCL-00006 Roseburn Junction to Gogarburn Srre Clearance Plans Sheet 6 of 26 (Sub Section 5B) 

ULE901 30-05-SCL-00007 Roseburn Junction to Gogarburn Srre Clearance Plans Sheet 7 of 26 (Sub Section 5B) 

ULE901 30-05-SCL-00008 Roseburn Junction to Gogarburn Srre Clearance Plans Sheet 8 of 26 (Sub Section 5B) 

ULE901 30-05-SCL-00009 Roseburn Junction to Gogarburn Srre Clearance Survey Sub-Secrron 5B 

ULE901 30-05-SCL-0001 0  Roseburn Junction t o  Gogarburn Srre Clearance Survey Sub-Secrron 5B 

ULE901 30-05-SCL-0001 1  Roseburn Junction t o  Gogarburn Srre Clearance Plans Sheet 1 1  of 2 6  (Sub Section 5B) 

ULE901 30-05-SCL-0001 2  Roseburn Junction t o  Gogarburn Srre Clearance Survey Sub-Secrron 5B 

ULE901 30-05-SCL-00013  Roseburn Junction to  Gogarburn Srre Clearance Survey Sub-Secrron 5B 

ULE901 30-05-SCL-0001 4  Roseburn Junction t o  Gogarburn Srre Clearance Survey Sub-Secrron 5B 

ULE901 30-05-SCL-00015  Roseburn Junction to  Gogarburn Srre Clearance Survey Sub-Secrron 5B 

ULE901 30-05-SCL-0001 6  Roseburn Junction t o  Gogarburn Srre Clearance Plans Sheet 1 6  of 2 6  (Sub Section 5B) 

ULE901 30-05-SCL-00017  Roseburn Junction to  Gogarburn Srre Clearance Survey Sub-Secrron 5B 

ULE901 30-05-SCL-0001 8  Roseburn Junction t o  Gogarburn Srre Clearance Survey Sub-Secrron 5B 

ULE901 30-05-SCL-0001 9  Roseburn Junction t o  Gogarburn Srre Clearance Plans Sheet 1 9  of 2 6  (Sub Section 5B) 

ULE901 30-05-SCL-00020 Roseburn Junction to Gogarburn Srre Clearance Survey Sub-Secrron 5B 

ULE901 30-05-STP-0001 4 Balgreen Tramstop Proposed General A rrangement 

ULE901 30-05-STP-0001 5 Balgreen Tramstop Section A-A and Elevation B-B 

ULE901 30-05-STP-0001 6 Balgreen Tramstop Platform Drainage & Setting Out 

ULE901 30-05-STP-00024 Saughton Tramstop Proposed General Arrangement 

ULE901 30-05-STP-00025 Saughton Tramstop Tram Stop Details 

ULE901 30-05-STP-00028 Saughton Tramstop Tram Stop Platform Drainage, Elect. Ducts & Setting Out Plan 

ULE901 30-05-STP-00035 Bankhead Tramstop Proposed General Arrangement 

ULE901 30-05-STP-00038 Bankhead Tramstop Platform Cross and Long Section 

ULE901 30-05-STP-00039 Bankhead Tramstop Platform Drainage, Elec Ducts & Setting Out 

ULE901 30-05-STP-00045 Edinburgh Park Station Elevation & Section 

ULE901 30-05-STP-00046 Edinburgh Park Station Proposed Disabled Ramp, Stairs and Dwarf Wall Design 

ULE901 30-05-STP-00047 Edinburgh Park Tram Stop Wall Setting Out and Detailed Design 

ULE901 30-05-STP-00048 Edinburgh Park Station Tramstop Proposed General Arrangement Plan 

ULE901 30-05-STP-00049 Edinburgh Park Station Tramstop Platform Layout 

ULE901 30-05-STP-00055 Edinburgh Park Central Tramstop Elevation & Setting Out 

ULE901 30-05-STP-00056 Edinburgh Park Central Tramstop Platform Layout and General A rrangement 

ULE901 30-05-STP-00058 Edinburgh Park Central Tramstop Engineering Detailed Design-Platform Layout Plan 

ULE901 30-05-SU B-00020 Roseburn Junction to Gogarburn Section 5B Tram Bankhead Drive Location Plan & Topographical 
Survey 

ULE901 30-05-SU B-00022 Roseburn Junction to Gogarburn Tram Bankhead Drive Substation BDE Elevations 

ULE901 30-05-SU B-00023 Roseburn Junction to Gogarburn Section 5B Bankhead Drive Piled Slab Earthing Arrangement 

ULE901 30-05-SU B-00060 Roseburn Junction to Gogarburn Bankhead Drive Sub-Station Site Work General Arrangement 

ULE901 30-05-SU B-00061 Roseburn Junction to Gogarburn Bankhead Drive Sub-Station (with Steel Type Housing) Pile Bas Slab 
G.A. & Details 

ULE901 30-05-SU B-00062 Roseburn Junction to Gogarburn Bankhead Drive Sub-Station (with Steel Type Housing) Pile Bas Slab 
Rebar Detail 

ULE901 30-05-SU B-00070 Roseburn Junction to Gogarburn Section 05 Jenners Depository Substation Site Works General 
Arrangement 

ULE901 30-05-SU B-00071 Roseburn Junction to Gogarburn Section 05 Jenne rs Depository Substation Elevations 

ULE901 30-05-SU B-00072 Roseburn Junction to Gogarburn Section 05 Jenne rs Depository Substation Site Location Plan 

ULE901 30-05-T AL-00006 Roseburn Junction to Gogarburn Track Horizontal Alignment Sheet 6 of 26 

ULE901 30-05-T AL-00007 Roseburn Junction to Gogarburn Track Horizontal! Alignment Sheet 7 of 26 
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Edinburgh Tram Network 

Project Phoenix Proposal 

Section SB Drawing Register 

Drawing Register Civil Works (Bilfinger Berger) 

ULE901 30-05-T AL-00008 Roseburn Junction to Gogarburn Track Horizontal Alignment Sheet 8 of 26 

ULE901 30-05-T AL-00009 Roseburn Junction to Gogarburn Track Horizontal Alignment Sheet 9 of 26 

ULE901 30-05-T AL-0001 0 Roseburn Junction to Gogarburn Track Horizontal Alignment Sheet 10 of 26 

ULE901 30-05-T AL-0001 1 Roseburn Junction to Gogarburn Track Horizontal Alignment Sheet 11 of 26 

ULE901 30-05-T AL-0001 2 Roseburn Junction to Gogarburn Track Horizontal Alignment Sheet 12 of 26 

ULE901 30-05-T AL-0001 3 Roseburn Junction to Gogarburn Track Horizontal Alignment Sheet 13 of 26 

ULE901 30-05-T AL-0001 4 Roseburn Junction to Gogarburn Track Horizontal Alignment Sheet 14 of 26 

ULE901 30-05-T AL-0001 5 Roseburn Junction to Gogarburn Track Horizontal Alignment Sheet 15 of 26 

ULE901 30-05-T AL-0001 6 Roseburn Junction to Gogarburn Track Horizontal Alignment Sheet 16 of 26 

ULE901 30-05-T AL-0001 7 Roseburn Junction to Gogarburn Track Horizontal Alignment Sheet 17 of 26 

ULE901 30-05-T AL-0001 8 Roseburn Junction to Gogarburn Track Horizontal Alignment Sheet 18 of 26 

ULE901 30-05-T AL-0001 9 Roseburn Junction to Gogarburn Track Horizontal Alignment Sheet 19 of 26 

ULE901 30-05-T AL-00020 Roseburn Junction to Gogarburn Track Horizontal Alignment Sheet 20 of 26 

ULE901 30-05-TVA-00006 Roseburn Junction to Gogarburn Track Vertical Alignment Sheet 6 of 26 (sub-section 5B) 

ULE901 30-05-TVA-00007 Roseburn Junction to Gogarburn Track Vertical Alignment Sheet 7 of 26 (sub-section 5B) 

ULE901 30-05-TVA-00008 Roseburn Junction to Gogarburn Track Vertical Alignment Sheet 8 of 26 (sub-section 5B) 

ULE901 30-05-TVA-00009 Roseburn Junction to Gogarburn Track Vertical Alignment Sheet 9 of 26 (sub-section 5B) 

ULE901 30-05-TVA-0001 0 Roseburn Junction to Gogarburn Track Vertical Alignment Sheet 1 0  of 26 (sub-section 5B) 

ULE901 30-05-TVA-0001 1 Roseburn Junction to Gogarburn Track Vertical Alignment Sheet 1 1  of 26 (sub-section 5B) 

ULE901 30-05-TVA-0001 2 Roseburn Junction to Gogarburn Track Vertical Alignment Sheet 1 2  of 26 (sub-section 5B) 

ULE901 30-05-TVA-0001 3 Roseburn Junction to Gogarburn Track Vertical Alignment Sheet 13 of 26 (sub-section 5B) 

ULE901 30-05-TVA-0001 4 Roseburn Junction to Gogarburn Track Vertical Alignment Sheet 1 4  of 26 (sub-section 5B) 

ULE901 30-05-TVA-0001 5 Roseburn Junction to Gogarburn Track Vertical Alignment Sheet 15 of 26 (sub-section 5B) 

ULE901 30-05-TVA-0001 6 Roseburn Junction to Gogarburn Track Vertical Alignment Sheet 1 6  of 26 (sub-section 5B) 

ULE901 30-05-TVA-0001 7 Roseburn Junction to Gogarburn Track Vertical Alignment Sheet 17 of 26 (sub-section 5B) 

ULE901 30-05-TVA-0001 8 Roseburn Junction to Gogarburn Track Vertical Alignment Sheet 1 8  of 26 (sub-section 5B) 

ULE901 30-05-TVA-0001 9 Roseburn Junction to Gogarburn Track Vertical Alignment Sheet 1 9  of 26 (sub-section 5B) 

ULE901 30-05-TVA-00020 Roseburn Junction to Gogarburn Track Vertical Alignment Sheet 20 of 26 (sub-section 5B) 
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Edinburgh Tram Network 

Project Phoenix Proposal 

Section SC Drawing Register 

Drawing Register Civil Works (Bilfinger Berger) 

ULE901 30-05-ACC-00021 Roseburn Junction to Gogarburn Boundary and Accomodation Works Sheet 21 of 26 (Subsection 5C) 

ULE901 30-05-ACC-00022 Roseburn Junction to Gogarburn Boundary and Accomodation Works Sheet 22 of 26 (Subsection 5C) 

ULE901 30-05-ACC-00023 Roseburn Junction to Gogarburn Boundary and Accomodation Works Sheet 23 of 26 (Subsection 5C) 

ULE901 30-05-ACC-00024 Roseburn Junction to Gogarburn Boundary and Accomodation Works Sheet 24 of 26 (Subsection 5C) 

ULE901 30-05-ACC-00025 Roseburn Junction to Gogarburn Boundary and Accomodation Works Sheet 25 of 26 (Subsection 5C) 

ULE901 30-05-ACC-00026 Roseburn Junction to Gogarburn Boundary and Accomodation Works Sheet 26 of 26 (Subsection 5C) 

ULE901 30-05-BRG-00534 Roseburn Junction to Gogarburn Structure S28 A8 Underpass Drawing Schedule 

ULE901 30-05-BRG-00535 Roseburn Junction to Gogarburn Structure S28 A8 Underpass General Arrangement 1 of 2 

ULE901 30-05-BRG-00536 Roseburn Junction to GogarburnStructure S28 A8 Underpass General Arrangement 2 of 2 

ULE901 30-05-BRG-00537 Roseburn Junction to GogarburnStructure S28 A8 Underpass Works Construction Phasing - Phase 1 

ULE901 30-05-BRG-00538 Roseburn Junction to Gogarburn Structure S28 A8 Underpass Works Construction Phasing - Phase 2 

ULE901 30-05-BRG-00539 Roseburn Junction to Gogarburn Structure S28 A8 Underpass Works Construction Phasing - Phase 3 

ULE901 30-05-BRG-00540 Roseburn Junction to Gogarburn Structure S28 A8 Underpass Works Construction Phasing - Phase 4 

ULE901 30-05-BRG-00541 Roseburn Junction to Gogarburn Structure S28 A8 Underpass Existing Services Details 

ULE901 30-05-BRG-00542 Roseburn Junction to Gogarburn Structure S28 A8 Underpass Non-Standard Deck Areas Sheet 1 of 2 

ULE901 30-05-BRG-00543 Roseburn Junction to Gogarburn Structure S28 A8 Underpass Non-Standard Deck Areas Sheet 2 of 2 

ULE901 30-05-BRG-00544 Roseburn Junction to Gogarburn Structure S28 A8 Underpass Temporary Measure at Non-Standard 
Deck Areas 

ULE901 30-05-BRG-00546 Roseburn Junction to Gogarburn Structure S28 A8 Underpass Existing Retaining Measures Sheet 1 of 
2 

ULE901 30-05-BRG-0054 7 Roseburn Junction to Gogarburn Structure S28 A8 Underpass Existing Retaining Measures Sheet 2 of 
2 

ULE901 30-05-BRG-00550 Roseburn Junction to Gogarburn Structure S28 A8 Underpass Piling Sheet 1 of 2 

ULE901 30-05-BRG-00551 Roseburn Junction to Gogarburn Structure S28 A8 Underpass Piling Sheet 2 of 2 

ULE901 30-05-BRG-00552 Roseburn Junction to Gogarburn Structure S28 A8 Underpass Drainage 

ULE901 30-05-BRG-00553 Roseburn Junction to Gogarburn Structure S28 A8 Underpass Slope Strengthening 

ULE901 30-05-BRG-00554 Roseburn Junction to Gogarburn Structure S28 A8 Underpass North Portal General Arrangement 

ULE901 30-05-BRG-00556 Roseburn Junction to Gogarburn Structure S28 A8 Underpass North East Wingwall RC Details 

ULE901 30-05-BRG-00558 Roseburn Junction to Gogarburn Structure S28 A8 Underpass North West Wingwall RC Details 

ULE901 30-05-BRG-00560 Roseburn Junction to Gogarburn Structure S28 A8 Underpass South Portal General Arrangement 

ULE901 30-05-BRG-00562 Roseburn Junction to Gogarburn Structure S28 A8 Underpass South West Wingwall RC Details 

ULE901 30-05-BRG-00563 Roseburn Junction to Gogarburn Structure S28 A8 Underpass South Portal Pile anchor Details 

ULE901 30-05-BRG-00570 Roseburn J unction to Gogarburn Structure S28 A8 Underpass Deck Reinforcement - Phase 1 

ULE901 30-05-BRG-00572 Roseburn Junction to Gogarburn Structure S28 A8 Underpass Deck Reinforcement - Phase 2 (Sheet 1 
of 3) 

ULE901 30-05-BRG-00573 Roseburn Junction to Gogarburn Structure S28 A8 Underpass Deck Reinforcement - Phase 2 (Sheet 2 
of 3) 

ULE901 30-05-BRG-0057 4 Roseburn Junction to Gogarburn Structure S28 A8 Underpass Deck Reinforcement - Phase 2 (Sheet 3 
of 3) 

ULE901 30-05-BRG-00575 Roseburn Junction to Gogarburn Structure S28 A8 Underpass Deck Reinforcement - Phase 3 (Sheet 1 
of 3) 

ULE901 30-05-BRG-00576 Roseburn Junction to Gogarburn Structure S28 A8 Underpass Deck Reinforcement - Phase 3 (Sheet 2 
of 3) 

ULE901 30-05-BRG-00577 Roseburn Junction to Gogarburn Structure S28 A8 Underpass Deck Reinforcement - Phase 3 (Sheet 3 
of 3) 

ULE901 30-05-BRG-00578 Roseburn J unction to Gogarburn Structure S28 A8 Underpass Deck Reinforcement - Phase 4 

ULE901 30-05-BRG-00580 Roseburn Junction to Gogarburn Structure S28 A8 Underpass Miscellaneous Details Sheet 1 of 2 

ULE901 30-05-BRG-00581 Roseburn Junction to Gogarburn Structure S28 A8 Underpass Miscellaneous Details Sheet 2 of 2 

ULE901 30-05-BRG-00824 Roseburn Junction to Gogarburn Structure S32 - Depot Access Road Bridge Drawing Schedule 

ULE901 30-05-BRG-00825 Roseburn Junction to Gogarburn Structure S32 - Depot Access Road General Arrangement Sheet 1 of 
2 

ULE901 30-05-BRG-00826 Roseburn Junction to Gogarburn Structure S32 - Depot Access Road General Arrangement Sheet 2 of 
2 

ULE901 30-05-BRG-00827 Roseburn Junction to Gogarburn Structure S32 - Depot Access Road Pier Concrete Outline 

ULE901 30-05-BRG-00828 Roseburn Junction to Gogarburn Structure S32 - Depot Access Road Pile Layout & RC Detail Sheet 1 
of 2 
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Edinburgh Tram Network 

Project Phoenix Proposal 

Section SC Drawing Register 

Drawing Register Civil Works (Bilfinger Berger) 

ULE901 30-05-BRG-00829 Roseburn Junction to Gogarburn Structure S32 - Depot Access Road Pile Layout & RC Detail Sheet 2 
of 2 

ULE901 30-05-BRG-00830 Roseburn Junction to Gogarburn Structure S32 - Depot Access Road South Abutment Concrete 
Outline 

ULE901 30-05-BRG-00831 Roseburn Junction to Gogarburn Structure S32 - Depot Access Road North Abutment Concrete Outline 

ULE901 30-05-BRG-00832 Roseburn Junction to Gogarburn Structure S32 - Depot Access Road Pier RC Details 

ULE901 30-05-BRG-00833 Roseburn Junction to Gogarburn Structure S32 - Depot Access Road South Abutment RC Details 
Sheet 1 of 3 

ULE901 30-05-BRG-00834 Roseburn Junction to Gogarburn Structure S32 - Depot Access Road South Abutment RC Details 
Sheet 2 of 3 

ULE901 30-05-BRG-00835 Roseburn Junction to Gogarburn Structure S32 - Depot Access Road South Abutment RC Details 
Sheet 3 of 3 

ULE901 30-05-BRG-00836 Roseburn Junction to Gogarburn Structure S32 - Depot Access Road South Abutment RC Details 
Sheet 1 of 3 

ULE901 30-05-BRG-00837 Roseburn Junction to Gogarburn Structure S32 - Depot Access Road South Abutment RC Details 
Sheet 2 of 3 

ULE901 30-05-BRG-00838 Roseburn Junction to Gogarburn Structure S32 - Depot Access Road South Abutment RC Details 
Sheet 3 of 3 

ULE901 30-05-BRG-00839 Roseburn Junction to Gogarburn Structure S32 - Depot Access Road Deck Concrete Outline 

ULE901 30-05-BRG-00840 Roseburn Junction to Gogarburn Structure S32 - Depot Access Road Deck RC Details Sheet 1 of 2 

ULE901 30-05-BRG-00841 Roseburn Junction to Gogarburn Structure S32 - Depot Access Road Deck RC Details Sheet 2 of 2 

ULE901 30-05-BRG-00842 Roseburn Junction to Gogarburn Structure S32 - Depot Access Road Concrete Parapet General 
Arrangement 

ULE901 30-05-BRG-00843 Roseburn Junction to Gogarburn Structure S32 - Depot Access Road Concrete Parapet Concrete 
Outline 

ULE901 30-05-BRG-00844 Roseburn Junction to Gogarburn Structure S32 - Depot Access Road Concrete Parapet Units RC 
Details Sheet 1 of 2 

ULE901 30-05-BRG-00845 Roseburn Junction to Gogarburn Structure S32 - Depot Access Road Concrete Parapet Units RC 
Details Sheet 2 of 2 

ULE901 30-05-BRG-00846 Roseburn Junction to Gogarburn Structure S32 - Depot Access Road Wing Walls South East Concrete 
Outline 

ULE901 30-05-BRG-0084 7 Roseburn Junction to Gogarburn Structure S32 - Depot Access Road Wing Walls South West 
Concrete Outline Sheet 1 of 2 

ULE901 30-05-BRG-00848 Roseburn Junction to Gogarburn Structure S32 - Depot Access Road Wing Walls South West 
Concrete Outline Sheet 2 of 2 

ULE901 30-05-BRG-00849 Roseburn Junction to Gogarburn Structure S32 - Depot Access Road Wing Walls North Concrete 
Outline 

ULE901 30-05-BRG-00850 Roseburn Junction to Gogarburn Structure S32 - Depot Access Road Wing Walls South RC Details 
Sheet 1 of 4 

ULE901 30-05-BRG-00851 Roseburn Junction to Gogarburn Structure S32 - Depot Access Road Wing Walls South RC Details 
Sheet 2 of 4 

ULE901 30-05-BRG-00852 Roseburn Junction to Gogarburn Structure S32 - Depot Access Road Wing Walls South RC Details 
Sheet 3 of 4 

ULE901 30-05-BRG-00853 Roseburn Junction to Gogarburn Structure S32 - Depot Access Road Wing Walls South RC Details 
Sheet 4 of 4 

ULE901 30-05-BRG-00854 Roseburn Junction to Gogarburn Structure S32 - Depot Access Road Wing Walls North RC Details 

ULE901 30-05-BRG-00855 Roseburn Junction to Gogarburn Structure S32 - Depot Access Road M iscellaneous Details Sheet 1 of 
2 

ULE901 30-05-BRG-00856 Roseburn Junction to Gogarburn Structure S32 - Depot Access Road M iscellaneous Details Sheet 2 of 
2 

ULE901 30-05-BRG-00961 Roseburn Junction to Gogarburn Structure S32 - Depot Access Bridge Earthing & Bonding Details 
Sheet 1 of 4 

ULE901 30-05-BRG-00962 Roseburn Junction to Gogarburn Structure S32 - Depot Access Bridge Earthing & Bonding Details 
Sheet 2 of 4 

ULE901 30-05-BRG-00963 Roseburn Junction to Gogarburn Structure S32 - Depot Access Bridge Earthing & Bonding Details 
Sheet 3 of 4 

ULE901 30-05-BRG-00964 Roseburn Junction to Gogarburn Structure S32 - Depot Access Bridge Earthing & Bonding Details 
Sheet 4 of 4 

ULE901 30-05-BRG-00965 Roseburn Junction to Gogarburn Structure S28 A8 Underpass Earthing & Bonding Details Sheet 1 of 3 

ULE901 30-05-BRG-00966 Roseburn Junction to Gogarburn Structure S28 A8 Underpass Earthing & Bonding Details Sheet 2 of 3 

ULE901 30-05-BRG-00967 Roseburn Junction to Gogarburn Structure S28 A8 Underpass Earthing & Bonding Details Sheet 3 of 3 

ULE901 30-05-DCT-00021 Roseburn Junction to Gogarburn Section 5C Cable Routes and Ducting Layout Sheet 21 of 26 

ULE901 30-05-DCT-00022 Roseburn Junction to Gogarburn Section 5C Cable Routes and Ducting Layout Sheet 22 of 26 

ULE901 30-05-DCT-00023 Roseburn Junction to Gogarburn Section 5C Cable Routes and Ducting Layout Sheet 23 of 26 

ULE901 30-05-DCT-00024 Roseburn Junction to Gogarburn Section 5C Cable Routes and Ducting Layout Sheet 24 of 26 

ULE901 30-05-DCT-00025 Roseburn Junction to Gogarburn Section 5C Cable Routes and Ducting Layout Sheet 25 of 26 

ULE901 30-05-DCT-00026 Roseburn Junction to Gogarburn Section 5C Cable Routes and Ducting Layout Sheet 26 of 26 

ULE901 30-05-DNE-00021 Roseburn Junction to Gogarburn Drainage Plan Section 5C Sheet 21 of 26 

ULE901 30-05-DNE-00022 Roseburn Junction to Gogarburn Drainage Plan Section 5C Sheet 22 of 26 

ULE901 30-05-DNE-00023 Roseburn Junction to Gogarburn Drainage Plan Section 5C Sheet 23 of 26 
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Edinburgh Tram Network 

Project Phoenix Proposal 

Section SC Drawing Register 

Drawing Register Civil Works (Bilfinger Berger) 

ULE901 30-05-DNE-00024 Roseburn Junction to Gogarburn Drainage Plan Section 5C Sheet 24 of 26 

ULE901 30-05-DNE-00025 Roseburn Junction to Gogarburn Drainage Plan Section 5C Sheet 25 of 26 

ULE901 30-05-DNE-00026 Roseburn Junction to Gogarburn Drainage Plan Section 5C Sheet 26 of 26 

ULE901 30-05-DRG-0061 1 Roseburn Junction to Gogarburn Outline OLE Layout Plan Pole Realignment for Section 5 Sheet 21 of 
26 

ULE901 30-05-DRG-0061 2 Roseburn Junction to Gogarburn Outline OLE Layout Plan Pole Realignment for Section 5 Sheet 22 of 
26 

ULE901 30-05-DRG-0061 3 Roseburn Junction to Gogarburn Outline OLE Layout Plan Pole Realignment for Section 5 Sheet 23 of 
26 

ULE901 30-05-DRG-0061 4 Roseburn Junction to Gogarburn Outline OLE Layout Plan Pole Realignment for Section 5 Sheet 24 of 
26 

ULE901 30-05-DRG-0061 5 Roseburn Junction to Gogarburn Outline OLE Layout Plan Pole Realignment for Section 5 Sheet 25 of 
26 

ULE901 30-05-DRG-0061 6 Roseburn Junction to Gogarburn Outline OLE Layout Plan Pole Realignment for Section 5 Sheet 26 of 
26 

ULE901 30-05-GE0-00021 Earthworks General Arrangement, Sheet 1 of 6, Sub Section 5C 

ULE901 30-05-GE0-00022 Earthworks General Arrangement, Sheet 2 of 6, Sub Section 5C 

ULE901 30-05-GE0-00023 Earthworks General Arrangement, Sheet 3 of 6, Sub Section 5C 

ULE901 30-05-GE0-00024 Earthworks General Arrangement, Sheet 4 of 6, Sub Section 5C 

ULE901 30-05-GE0-00025 Earthworks General Arrangement, Sheet 5 of 6, Sub Section 5C 

ULE901 30-05-GE0-00026 Earthworks General Arrangement, Sheet 6 of 6, Sub Section 5C 

ULE901 30-05-GE0-00030 Earthworks Standard Details Sheet 1 of 3 

ULE901 30-05-GE0-00031 Section 5C Capping and Starter Layer Details 

ULE901 30-05-HRL-00021 Roseburn Junction to Gogarburn Road Scheme Layout Plans Section 5C Sheet 21  of 26 

ULE901 30-05-HRL-00022 Roseburn Junction to Gogarburn Road Scheme Layout Plans Section 5C Sheet 22 of 26 

ULE901 30-05-HRL-00023 Roseburn Junction to Gogarburn Road Scheme Layout Plans Section 5C Sheet 23 of 26 

ULE901 30-05-HRL-00024 Roseburn Junction to Gogarburn Road Scheme Layout Plans Section 5C Sheet 24 of 26 

ULE901 30-05-HRL-00025 Roseburn Junction to Gogarburn Road Scheme Layout Plans Section 5C Sheet 25 of 26 

ULE901 30-05-HRL-00026 Roseburn Junction to Gogarburn Road Scheme Layout Plans Section 5C Sheet 26 of 26 

ULE901 30-05-HRL-001 60 Roseburn Junction to Gogarburn Road Scheme layout Plans - Section 5C Edinburgh Park/Lochside 
Cresent/Lochside Avenue Intersection 

ULE901 30-05-HRL-001 61 Roseburn Junction to Gogarburn Road Scheme Layout Plans - Section 5C South Gyle Broadway 

ULE901 30-05-HRL-00260 Roseburn Junction to Gogarburn Typical Cross Sections - Section 5C 

ULE901 30-05-HRL-00261 Roseburn Junction to Gogarburn Typical Cross Sections - Section 5C 

ULE901 30-05-HRL-00262 Roseburn Junction to Gogarburn Typical Cross Sections - Section 5C 

ULE901 30-05-HRL-00263 Typical Cross Sections - Section 5C Castle Gogar Access Road 

ULE901 30-05-HRL-00264 Typical Cross Sections - Section 5C Castle Gogar Access Road 

ULE901 30-05-HRL-00422 Roseburn Junction to Gogarburn Road Construction Details, Section 5C 

ULE901 30-05-HRL-00423 Roseburn Junction to Gogarburn Road Construction Details, Section 5C 

ULE901 30-05-HRL-00424 Roseburn Junction to Gogarburn Road Construction Details, Section 5C 

ULE901 30-05-HRL-00425 Roseburn Junction to Gogarburn Road Construction Details, Section 5C 

ULE901 30-05-HRL-00426 Roseburn Junction to Gogarburn Road Construction Details, Section 5C 

ULE901 30-05-HRL-00561 Roseburn Junction to Gogarburn Traffic Signs and Road Markings - Section 5C 

ULE901 30-05-HRL-00562 Roseburn Junction to Gogarburn Traffic Signs and Road Markings - Section 5C 

ULE901 30-05-HRL-00563 Roseburn Junction to Gogarburn Traffic Signs and Road Markings - Section 5C 

ULE901 30-05-HRL-00566 Roseburn Junction to Gogarburn Traffic Signs and Road Markings - Section 5C 

ULE901 30-05-HRL-00860 Roseburn Junction to Gogarburn Traffic Signal Ducting Section 5C 

ULE901 30-05-HRL-00861 Roseburn Junction to Gogarburn Traffic Signal Ducting Section 5C 

ULE901 30-05-HRL-00961 Roseburn Junction to Gogarburn Kerbs, Footways & Paved Areas, Section 5C 

ULE901 30-05-HRL-00962 Roseburn Junction to Gogarburn Kerbs, Footways & Paved Areas, Section 5C 

ULE901 30-05-HRL-00963 Roseburn Junction to Gogarburn Kerbs, Footways & Paved Areas, Section 5C 
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Project Phoenix Proposal 

Section SC Drawing Register 

Drawing Register Civil Works (Bilfinger Berger) 

ULE901 30-05-HRL-00966 Roseburn Junction to Gogarburn Kerbs, Footways & Paved Areas, Section 5C 

ULE901 30-05-LDS-00021 Soft Landscape Plan Section 5C Sheet 21 of 26 

ULE901 30-05-LDS-00022 Soft Landscape Plan Section 5C Sheet 22 of 26 

ULE901 30-05-LDS-00023 Soft Landscape Plan Section 5C Sheet 23 of 26 

ULE901 30-05-LDS-00024 Soft Landscape Plan Section 5C Sheet 24 of 26 

ULE901 30-05-LDS-00025 Soft Landscape Plan Section 5C Sheet 25 of 26 

ULE901 30-05-LDS-00026 Soft Landscape Plan Section 5C Sheet 26 of 26 

ULE901 30-05-LTG-00021 Roseburn Junction to Gogarburn Section 5C Street Lighting Design Drawings Sheet 21 of 26 

ULE901 30-05-LTG-00022 Roseburn Junction to Gogarburn Section 5C Street Lighting Design Drawings Sheet 22 of 26 

ULE901 30-05-LTG-00023 Roseburn Junction to Gogarburn Section 5C Street Lighting Design Drawings Sheet 23 of 26 

ULE901 30-05-LTG-00024 Roseburn Junction to Gogarburn Section 5C Street Lighting Design Drawings Sheet 24 of 26 

ULE901 30-05-LTG-00025 Roseburn Junction to Gogarburn Section 5C Street Lighting Design Drawings Sheet 25 of 26 

ULE901 30-05-LTG-00026 Roseburn Junction to Gogarburn Section 5C Street Lighting Design Drawings Sheet 26 of 26 

ULE901 30-05-LTG-001 21 Schematic Diagram 1 of 2 

ULE901 30-05-LTG-00122 Schematic Diagram 2 of 2 

ULE901 30-05-LTG-00206 Schematic Diagram 1 of 1 

ULE901 30-05-RTW-00361 Roseburn Junction to Gogarburn Structure W19  - Gyle Tram Stop RTW Drawing Schedule Gyle 
Tramstop Retaining Wall 

ULE901 30-05-RTW-00362 Structure W19 - Gyle Tram Stop RTW General Arrangement Sheet 1 of  2 Gyle Tramstop Retaining 
Wall 

ULE901 30-05-RTW-00363 Structure W19 - Gyle Tram Stop RTW General Arrangement Sheet 2 of  2 Gyle Tramstop Retaining 
Wall 

ULE901 30-05-RTW-00364 Structure W 1 9  - Gyle Tram Stop RTW Concrete Outline of Reinforced Concrete Wall 

ULE901 30-05-RTW-00365 Roseburn Junction to Gogarburn Reinforced Arrangements For Bays Type A 

ULE901 30-05-RTW-00366 Roseburn Junction to Gogarburn Reinforced Arrangements For Bays Type B 

ULE901 30-05-RTW-00367 Roseburn Junction to Gogarburn Reinforced Arrangements For Bays Type C 

ULE901 30-05-SCL-00021 Roseburn Junction To Gogarburn-S�e Clearance Plans-Sheet 21 of 26-Sub-Section 5C 

ULE901 30-05-SCL-00022 Roseburn Junction To Gogarburn-S�e Clearance Plans-Sheet 22 of 26-Sub-Section 5C 

ULE901 30-05-SCL-00023 Roseburn Junction To Gogarburn-S�e Clearance Plans-Sheet 23 of 26-Sub-Section 5C 

ULE901 30-05-SCL-00024 Roseburn Junction To Gogarburn-S�e Clearance Plans-Sheet 24 of 26-Sub-Section 5C 

ULE901 30-05-SCL-00025 Roseburn Junction To Gogarburn-S�e Clearance Plans-Sheet 25 of 26-Sub-Section 5C 

ULE901 30-05-SCL-00026 Roseburn Junction To Gogarburn-S�e Clearance Plans-Sheet 26 of 26-Sub-Section 5C 

ULE901 30-05-STP-00065 Gyle Centre Tram Stop - Tram Stop & Retaining Wall Details 

ULE901 30-05-STP-00067 Gyle Centre Tramstop General Arrangement 

ULE901 30-05-STP-00068 Roseburn Junction to Gogarburn Section 5 Gyle Centre Tram Stop Platform Drainage & Setting Out 
Plan 

ULE901 30-05-STP-00069 Roseburn Junction to Gogarburn Section 5 Gyle Centre Tram Stop Crossing Points & Access Points 
Details 

ULE901 30-05-STP-001 07 Roseburn Junction to Gogarburn RBS Tramstop GA 

ULE901 30-05-STP-001 08 Roseburn Junction to Gogarburn RBS Tramstop Sections and Elevations 

ULE901 30-05-STP-00109 Roseburn Junction to Gogarburn RBS Tramstop Drainage, Electrical & Setting Out 

ULE901 30-05-STP-001 1 0  Roseburn Junction t o  Gogarburn RBS Tramstop Engineering Detailed Design Foothpath Layout 

ULE901 30-05-TAL-00021 Roseburn Junction to Gogarburn Track Horizontal Alignment Sheet 21 of 26 

ULE901 30-05-T AL-00022 Roseburn Junction to Gogarburn Track Horizontal Alignment Sheet 22 of 26 

ULE901 30-05-T AL-00023 Roseburn Junction to Gogarburn Track Horizontal Alignment Sheet 23 of 26 

ULE901 30-05-T AL-00024 Roseburn Junction to Gogarburn Track Horizontal Alignment Sheet 24 of 26 

ULE901 30-05-T AL-00025 Roseburn Junction to Gogarburn Track Horizontal Alignment Sheet 25 of 26 

ULE901 30-05-T AL-00026 Roseburn Junction to Gogarburn Track Horizontal Alignment Sheet 26 of 26 

ULE901 30-05-TVA-00021 Roseburn Junction to Gogarburn Track Vertical Alignment Sheet 21 of 26 
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Project Phoenix Proposal 

Section SC Drawing Register 

Drawing Register Civil Works (Bilfinger Berger) 

ULE901 30-05-TVA-00022 Roseburn Junction to Gogarburn Track Vertical Alignment Sheet 22 of 26 (sub-section 5C) 

ULE901 30-05-TVA-00023 Roseburn Junction to Gogarburn Track Vertical Alignment Sheet 23 of 26 (sub-section 5C) 

ULE901 30-05-TVA-00024 Roseburn Junction to Gogarburn Track Vertical Alignment Sheet 24 of 26 (sub-section 5C) 

ULE901 30-05-TVA-00025 Roseburn Junction to Gogarburn Track Vertical Alignment Sheet 25 of 26 (sub-section 5C) 

ULE901 30-05-TVA-00026 Roseburn Junction to Gogarburn Track Vertical Alignment Sheet 26 of 26 (sub-section 5C) 
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Section 6 Drawing Register 

Drawing Register Civil Works (Bilfinger Berger) 

ULE901 30-06-DEP-00001 Gogar Depot Proosed Maintenance & Stabling Layout Srte Plan General Arrangement Depot & Ofice 
Building Location 

ULE901 30-06-DEP-00004 Gogar Depot Depot & Office Building General Arrangement Ground Floor l.aycut Plan 

ULE901 30-06-DEP-00005 Gogar Depot Depot & Office Building First Floor layout Plan 

ULE901 30-06-DEP-00007 Gogar Depot Section 6 - Depot Depot & Office Building South & West Facing Elevations 

ULE901 30-06-DEP-00008 Gogar Depot Depot & Office Building North & East Facing Elevations 

ULE901 30-06-DEP-00009 Gogar Depot Depot & Office Building Sections A-A, B-B & C-C 

ULE901 30-06-DEP-0001 0  Gogar Depot Depot & Office Building Sections D-D & E-E 

ULE901 30-06-DEP-0001 1  Depot & Office Building Elevations in Colour Option 2 

ULE901 30-06-DEP-0001 2  Proposed Maintenance & Stabling Layout Site Profile & Flightpath From Airport 

ULE901 30-06-DEP-0001 3  Gogar Depot Proposed Maintenance & Stabling Layout Site Plan G A  Showing External Works (1 of 2) 

ULE901 30-06-DEP-0001 4  Gogar Depot Proposed Maintenance & Stabling Layout Site Plan G A  showing External Works (2 of 2) 

ULE901 30-06-DEP-0001 6  Propose Maintenance & Stabling Layout Srte Plan General Arrangement Boundary Fencing & Area 

ULE901 30-06-DEP-0001 7  Gogar Depot Depot & Office Building Roof Plan Layout 

ULE901 30-06-DEP-0001 8  Depot & Office Building Ground Floor Ceiling Layout 1 :1 00 

ULE901 30-06-DEP-0001 9  Depot & Office Building First Floor Ceiling Layout 1 : 1 00 

ULE901 30-06-DEP-00020 Gogar Depot Office Building Lift Details 

ULE901 30-06-DEP-00027 Office Building Male WC, Showers & Locker Room Ground Floor Details. 1 :20 

ULE901 30-06-DEP-00028 Office Building Female WC, Showers & Disabled WC First Floor Details. 1 :20 

ULE901 30-06-DEP-00029 Office Building Stair & Balustrading Section & Details 1 :20, 1 :1 0  

ULE901 30-06-DEP-00030 Depot & Office Building Public & Staff Entrance - Canopy Details. 1 :50, 1 :20, 1 : 1 0  

ULE901 30-06-DEP-00031 Gogar Depot Depot & Office Building Visrtor & Staff Entrance - Screen Details 

ULE901 30-06-DEP-00032 Depot & Office Building Ground Floor Fire Strategy Plan 

ULE901 30-06-DEP-00033 Depot & Office Building First Floor Fire Strategy Plan 

ULE901 30-06-DEP-00034 Depot & Office Building General Arrangement Layout Fire Strategy Plan 

ULE901 30-06-DEP-00035 Depot & Office Building Schedule of Finishes Ground Floor Plan. 1 : 1 00 

ULE901 30-06-DEP-00036 Depot & Office Building Schedule of Finishes First Floor Plan. 1 :1 0 1  

ULE901 30-06-DEP-00037 Office Building Door & Window Layout Ground Floor Plan. 1 : 1 00 

ULE901 30-06-DEP-00038 Office Building Door & Window Layout First Floor Plan 1 :1 00 

ULE901 30-06-DEP-00040 Depot & Office Building Door Schedule Ground Floor. 

ULE901 30-06-DEP-00041 Depot & Office Building Door Schedule First Floor. 

ULE901 30-06-DEP-00042 Depot & Office Building Window, Louvre & Internal Screen Schedule Ground Floor. 

ULE901 30-06-DEP-00043 Depot & Office Building Window, Louvre & Internal Screen Schedule First Floor. 

ULE901 30-06-DEP-00048 Gogar Depot Srte Main Entrance Gates Plan & Elevation 

ULE901 30-06-DEP-00049 Gogar Depot Depot Building Tram Access Doors Layouts, Elevations, Sections, Details 

ULE901 30-06-DEP-00050 Tram Sanding Area General Layout Floor Plan. 1 :100, 1 :50 

ULE901 30-06-DEP-00057 Office Building Ground Floor Wall Layout Plan. 1 :1 00 

ULE901 30-06-DEP-00058 Office Building First Floor Wall Layout Plan. 1 :1 00 

ULE901 30-06-DEP-00060 Gogar Depot - Depot & Office Building Power Energy Centre Building Ground Floor Layout Plan 

ULE901 30-06-DEP-00061 Gogar Depot - Depot & Office Building Power Energy Centre Building Reflected Ceiling & Roof Layout 
Plans 

ULE901 30-06-DEP-00062 Gogar Depot - Depot & Office Building Power Energy Centre Elevations 

ULE901 30-06-DEP-00063 Power Energy Centre Building Section A-A & Details 

ULE901 30-06-DEP-00064 Power Energy Centre Building Section B-B & C-C & Details 

ULE901 30-06-DEP-00068 Gogar Depot - Depot & Office Building Sub-Station Building Reflected Ceiling & Roof Layout Plans 

ULE901 30-06-DEP-00069 Gogar Depot - Depot & Office Building Sub-Station Building Elevations 
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Section 6 Drawing Register 

Drawing Register Civil Works (Bilfinger Berger) 

ULE901 30-06-DEP-00070 Gogar Depot - Depot & Office Building Sub-Station Building Sections 

ULE901 30-06-DEP-00072 Depot & Office Building Sub-station Building Layout Plan & Door Schedule 

ULE901 30-06-DEP-00074 Gogar Depot Office Building Front Elevation - Window Arrangement Gridlines A 

ULE901 30-06-DEP-00075 Gogar Depot Depot Equipment & Communications Room Arrangement Ground Floor Layout Plan 

ULE901 30-06-DEP-00080 Gogar Depot Depot Control Room Arrangement First Floor Layout Plan 

ULE901 30-06-DEP-00081 Gogar Depot Depot & Office Building Control Room Section A-A & Details 

ULE901 30-06-DEP-00084 Gogar Depot Depot & Office Building Control Room Section B-B & Details 

ULE901 30-06-DEP-00085 Gogar Depot She Service Yard Ground Floor, Roof & Ceiling Layout Plans 

ULE901 30-06-DEP-00086 Gogar Depot She Service Yard Elevations 

ULE901 30-06-DEP-00087 Gogar Depot Site Service Yard Section & Details 

ULE901 30-06-DEP-00089 Gogar Depot - Site General Arrangement Edinburgh Airport Flight Envelope 

ULE901 30-06-DEP-00091 Gogar Depot - Site Plan General Arrangement - Surface Finishes 

ULE901 30-06-DEP-00092 Proposed Maintenance & Stabling Layout Site Plan General Arrangement 

ULE901 30-06-DEP-001 01 Gogar Depot Foundations Layout (Sheet 1 of 2) 

ULE901 30-06-DEP-00102 Gogar Depot Foundations Layout (Sheet 2 of 2) 

ULE901 30-06-DEP-00103 Gogar Depot Ground Floor Slab Layout (Sheet 1 of 2) 

ULE901 30-06-DEP-00104 Gogar Depot Ground Floor Slab Layout (Sheet 2 of 2) 

ULE901 30-06-DEP-00107 Gogar Depot First Floor Steel layout (Sheet 1 of 2) 

ULE901 30-06-DEP-00108 Gogar Depot First Floor Steel layout (Sheet 2 of 2) 

ULE901 30-06-DEP-00109 Gogar Depot Control Room and Lower Roof Layout 

ULE901 30-06-DEP-001 1 0  Gogar Depot Roof Level Steel Layout (Sheet 1 of 2) 

ULE901 30-06-DEP-001 1 1  Gogar Depot Roof Level Steel Layout (Sheet 2 of 2) 

ULE901 30-06-DEP-001 1 5  Section 6 - Depot Steel Frame Sections Sheet 1 

ULE901 30-06-DEP-001 1 6  Section 6 - Depot Steel Frame Sections Sheet 2 

ULE901 30-06-DEP-001 1 7  Depot & Office Building Ground Floor Slab and Pit Details 

ULE901 30-06-DEP-00122 Depot & Office Building Base Plate Details 

ULE901 30-06-DEP-00123 Depot Ground Floor Slab Sections 

ULE901 30-06-DEP-00124 Depot Wheel Lathe Details (Sheet 1 of 2) 

ULE901 30-06-DEP-00125 Depot Wheel Lathe Details (Sheet 2 of 2) 

ULE901 30-06-DEP-00126 Depot and Office Building Lttt Ph Details 

ULE901 30-06-DEP-00127 Depot and Office Building First Floor Slab Edge Details 

ULE901 30-06-DEP-00130 Depot and Office Building Pit Reinforcement Details 

ULE901 30-06-DEP-001 31 Depot and Office Building Pit Reinforcement Details 

ULE901 30-06-DEP-00132 Depot and Office Building Pit Reinforcement Details 

ULE901 30-06-DEP-00133 Depot and Office Building Pit Reinforcement Details 

ULE901 30-06-DEP-00134 Depot and Office Building Ground Floor Slab Edge Reinforcement Details 1 of 8 

ULE901 30-06-DEP-001 35 Depot and Office Building Ground Floor Slab Edge Reinforcement Details 2 of 8 

ULE901 30-06-DEP-00136 Depot and Office Building Ground Floor Slab Edge Reinforcement Details 3 of 8 

ULE901 30-06-DEP-00137 Depot and Office Building Ground Floor Slab Edge Reinforcement Details 4 of 8 

ULE901 30-06-DEP-00138 Depot and Office Building Ground Floor Slab Edge Reinforcement Details 5 of 8 

ULE901 30-06-DEP-00139 Depot and Office Building Ground Floor Slab Edge Reinforcement Details 6 of 8 

ULE901 30-06-DEP-001 40 Depot and Office Building Ground Floor Slab Edge Reinforcement Details 7 of 8 

ULE901 30-06-DEP-001 41 Depot and Office Building Ground Floor Slab Edge Reinforcement Details 8 of 8 

ULE901 30-06-DEP-00142 Depot and Office Building Ground Floor Slab Edge Reinforcement Details Sheet 1 of 3 
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Section 6 Drawing Register 

Drawing Register Civil Works (Bilfinger Berger) 

ULE901 30-06-DEP-00143 Depot and Office Building Ground Floor Slab Edge Reinforcement Details Sheet 2 of 3 

ULE901 30-06-DEP-00144 Depot and Office Building Ground Floor Slab Edge Reinforcement Details Sheet 3 of 3 

ULE901 30-06-DEP-00150 Depot Wheel Lathe Pit Slab Reinforcement Details Sheet 1 of 2 

ULE901 30-06-DEP-001 51 Depot Wheel Lathe Pit Slab Reinforcement Details Sheet 2 of 2 

ULE901 30-06-DEP-00152 Depot Wheel Lathe Wall Reinforcement Details Sheet 1 of 2 

ULE901 30-06-DEP-00153 Depot Wheel Lathe Wall Reinforcement Details Sheet 2 of 2 

ULE901 30-06-DEP-00155 Section 6- Depot Ground Floor Slab. R. c. Details of Floor Jack Pits. Plan G.A and Sections 

ULE901 30-06-DEP-00156 Section 6- Depot Ground Floor Slab. R. c. Details of Floor Jack Pits. Sheet 1 of 2 

ULE901 30-06-DEP-00157 Section 6- Depot Ground Floor Slab. R. c. Details of Floor Jack Pits. Sheet 2 of 2 

ULE901 30-06-DEP-00158 Section 6 - Depot Ground Floor Slab Turntable Pit - Plan GA & Sections 

ULE901 30-06-DEP-00159 Section 6 - Depot Ground Floor Slab RC Details of Turntable Pit 

ULE901 30-06-DEP-001 60 Depot & Office Building Power Energy Centre Building Foundation Layout 

ULE901 30-06-DEP-001 61 Depot & Office Building Power Energy Centre Building Lower Roof Layout 

ULE901 30-06-DEP-00162 Depot & Office Building Power Energy Centre Building Upper Roof Layout 

ULE901 30-06-DEP-001 80 Depot Ground Floor Tramwash Slab GA Sheet 1 of 2 

ULE901 30-06-DEP-001 81 Depot Ground Floor Slab RC Details of Tramwash Slab Sheet 1 of 6 

ULE901 30-06-DEP-00183 Section 6 - Depot Ground Floor Slab RC Details of Tramwash Slab Sheet 2 of 6 

ULE901 30-06-DEP-00184 Section 6 - Depot Ground Floor Slab RC Details of Tramwash Slab Sheet 3 of 6 

ULE901 30-06-DEP-00185 Section 6 - Depot Ground Floor Slab RC Details of Tramwash Slab Sheet 4 of 6 

ULE901 30-06-DEP-00186 Section 6 - Depot Ground Floor Slab RC Details of Tramwash Slab Sheet 5 of 6 

ULE901 30-06-DEP-00187 Section 6 - Depot Ground Floor Slab RC Details of Tramwash Slab Sheet 6 of 6 

ULE901 30-06-DEP-00188 Section 6 - Depot Ground Floor Slab Tram Wash Plinth Location Plan & Details 

ULE901 30-06-DEP-00190 Depot and Office Building Lttt Pit Reinforcement Details 

ULE901 30-06-DEP-001 91 Depot & Office Building Sub-Station Building Base Slab GA & RC Details 

ULE901 30-06-DEP-00192 Depot & Office Building Sub-Station Building Floor Slab and GA Details 

ULE901 30-06-DEP-00193 Depot & Office Building Sub-Station Building Sections 

ULE901 30-06-DEP-00194 Depot Substation Roof Details & Details 

ULE901 30-06-DEP-00195 Depot Substation RC Details for Floor Slab 

ULE901 30-06-DEP-00196 Section 6 - Depot Ground Floor Slab. Service Trench RC Details 

ULE901 30-06-DEP-00197 Section 6 - Depot & Office Building Power Energy Centre Building Floor Slab RC Detail 

ULE901 30-06-DEP-00198 Depot Sub-Station Trench Cover & Equipment Support GA 

ULE901 30-06-DEP-00199 Section 6 - Depot Sub-Station Slab Earthing & Bonding 

ULE901 30-06-DEP-00201 Gogar Depot Depot & Office Building Electrical Symbols 

ULE901 30-06-DEP-00231 Depot & Office Building Electrical LV Power Distribution Schematic 

ULE901 30-06-DEP-00232 Gogar Depot Depot & Office Building Electrical Fire Alarm Schematic 

ULE901 30-06-DEP-00233 Gogar Depot Depot & Office Building Electrical Earthing System Schematic 

ULE901 30-06-DEP-00234 Lightning Protection System 

ULE901 30-06-DEP-00239 Gogar Depot External Electrical Services Layout (Sheet 1 of 2) 

ULE901 30-06-DEP-00240 Gogar Depot External Electrical Services Layout (Sheet 2 of 2) 

ULE901 30-06-DEP-00242 Depot & Office Building Ground Floor Leve l Lighting Layout 1 of 2 

ULE901 30-06-DEP-00243 Depot & Office Building Ground Floor Leve l Lighting Layout 2 of 2 

ULE901 30-06-DEP-00244 Gogar Depot & Office Building First Floor Level Level Lighting Layout 

ULE901 30-06-DEP-00245 Gogar Depot Small Power And Data Layout - Ground Floor, Sheet 1 Of 2 

ULE901 30-06-DEP-00246 Gogar Depot Small Power And Data Layout - Ground Floor, Sheet 2 Of 2 
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Edinburgh Tram Network 

Project Phoenix Proposal 

Section 6 Drawing Register 

Drawing Register Civil Works (Bilfinger Berger) 

ULE901 30-06-DEP-00247 Gogar Depot Small Power And Data Layout - First Floor 

ULE901 30-06-DEP-00248 Gogar Depot Depot & Office Building Ground Floor Fire Alarm & Security Layout Sheet 1 of 2 

ULE901 30-06-DEP-00249 Depot & Office Building Ground Floor Fire Alarm & Security Layout Sheet 2 of 2 

ULE901 30-06-DEP-00250 Depot & Office Building First Floor Fire Alarm & Securrty Layout 

ULE901 30-06-DEP-00251 Gogar Depot Containment Layout - Ground Floor, Sheet 1 Of 2 

ULE901 30-06-DEP-00252 Gogar Depot Containment Layout - Ground Floor, Sheet 2 Of 2 

ULE901 30-06-DEP-00253 Gogar Depot Containment Layout - First Floor 

ULE901 30-06-DEP-00254 Depot Substation Building Electrical Services Layout 

ULE901 30-06-DEP-00255 Gogar Depot Power Energy Centre Building Electrical Se rvices Layout 

ULE901 30-06-DEP-00256 Depot Equipment & Communications Room Arrangement Electrical Services Layo ut 

ULE901 30-06-DEP-00257 Gogar Depot Supervisory Control Centre First Floor Electrical Services Layout 

ULE901 30-06-DEP-00258 Gogar Depot Workshop Electrical Layout And Sections 

ULE901 30-06-DEP-00260 Gogar Depot External Lighting Electrical & Services Layout Sheet 1 of 2 

ULE901 30-06-DEP-00261 Gogar Depot External Lighting Electrical & Services Layout Sheet 2 of 2 

ULE901 30-06-DEP-00262 Gogar Depot Depot & Office Building Electrical Services External Works Details 

ULE901 30-06-DEP-00263 Gogar Depot Depot & Office Building Sub-Station Building Cable Trenches Layout Plan 

ULE901 30-06-DEP-00301 Gogar Depot Depot & Office Building Ventilation & Air Cooling Ground Floor 

ULE901 30-06-DEP-00302 Gogar Depot Depot & Office Building Ventilation & Air Cooling First Floor 

ULE901 30-06-DEP-00303 Gogar Depot Depot & Office Building LPHW Radiator & Radiant Heating Layout Ground Floor 

ULE901 30-06-DEP-00304 Gogar Depot Depot & Office Building LPHW Radiator & Radiant Heating Layout First Floor 

ULE901 30-06-DEP-00307 Depot & Office Building Power Energy Centre 

ULE901 30-06-DEP-00308 Gogar Depot Depot & Office Building Lttt Motor Room Ventilation 

ULE901 30-06-DEP-00309 Gogar Depot Depot Substation Building Sub-Station Ventilation System 

ULE901 30-06-DEP-00331 Gogar Depot Depot & Office Building Heating & HWS Plant Schematic 

ULE901 30-06-DEP-00333 Depot & Office Building Supply & Extract Schematic AHU01 

ULE901 30-06-DEP-00334 Supply and Extract Schematics AHU02 

ULE901 30-06-DEP-00335 Depot & Office Building Co-ordinated Services Builders Work - Ground Floor 

ULE901 30-06-DEP-00336 Depot & Office Building Co-ordinated Services Builders Work - Workshop 

ULE901 30-06-DEP-00337 Depot & Office Building Co-ordinated Services Builders Work - First Floor 

ULE901 30-06-DEP-00338 Depot & Office Building Co-ordinated Services Builders Work - Power Energy Centre 

ULE901 30-06-DEP-00339 Depot & Office Building Co-ordinated Services Builders Work - Layout Plan and Section Details 

ULE901 30-06-DEP-00402 Gogar Depot Depot & Office Building Public Health Services Ground Floor 

ULE901 30-06-DEP-00403 Gogar Depot Depot & Office Building Publich Health Services First Floor 

ULE901 30-06-DEP-00430 Gogar Depot Depot & Office Building Public Health Services Water Services Schematic 

ULE901 30-06-DEP-00441 Gogar Depot Depot & Office Building North Batter Drainage 

ULE901 30-06-DEP-00442 Gogar Depot Depot & Office Building Car Park Drainage Details 

ULE901 30-06-DEP-00443 Gogar Depot Depot & Office Building, Power Energy Centre Building, Below Ground Drainage Car Park 
Drainage Details 

ULE901 30-06-DEP-00444 Gogar Depot Depot & Office Building, Drainage Channel to Level Entrance 

ULE901 30-06-DEP-00448 Depot & Office Building Civil Works Details Access Road Plan & Details 

ULE901 30-06-DEP-00449 Depot & Office Building Civil Works Details Access Road Drainage Plan 

ULE901 30-06-DEP-00450 Gogar Depot Depot & Office Building Public Health Services Sections & Details 

ULE901 30-06-DEP-00460 Depot & Office Building - Drainage Layout 

ULE901 30-06-DEP-00461 Depot & Office Building - Drainage and Sanitary Pipework 

ULE901 30-06-DEP-00465 Depot & Office Building - Domestic Water Services, Ground Floor 
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Edinburgh Tram Network 

Project Phoenix Proposal 

Section 6 Drawing Register 

Drawing Register Civil Works (Bilfinger Berger) 

ULE901 30-06-DEP-00466 Depot & Office Building - Domestic Water Services, First Floor 

ULE901 30-06-DEP-00480 Depot & Office Building - Layout Combined Services 

ULE901 30-06-DEP-00481 Gogar Depot Scottish Water Sewers Proposed Manhole Details for new Chamber on Existing 1 800 dia. 
Culvert 

ULE901 30-06-DEP-00482 Depot & Office Building - Drainage Details - Sheet 1 

ULE901 30-06-DEP-00483 Depot & Office Building - Drainage Details - Sheet 2 

ULE901 30-06-DEP-00484 Gogar Depot Depot and Office Building Services Layout Foul Water & G rey Water Drainage 

ULE901 30-06-DEP-00491 Gogar Depot Depot and Office Building Drainage Details 

ULE901 30-06-DEP-00495 Gogar Depot and Office Building FW Discharge to Scottish Water Sewer 

ULE901 30-06-DEP-00496 Gogar Depot and Office Building Services Layout Gas Ductwork 

ULE901 30-06-DEP-00497 Gogar Depot and Office Building Services Layout Electrics & Comms 

ULE901 30-06-DEP-00498 Gogar Depot and Office Building Services Layout Water 

ULE901 30-06-DEP-00499 Gogar Depot and Office Building Drainage Details 3 

ULE901 30-06-DEP-00559 Gogar Depot Cross Section Location Plan 

ULE901 30-06-DEP-00560 Gogar Depot Integrated Cross Section Section A-A Sheet 1 of 1 0  

ULE901 30-06-DEP-00561 Gogar Depot Integrated Cross Section Section B-B Sheet 2 of 1 0  

ULE901 30-06-DEP-00562 Gogar Depot Integrated Cross Section Section C-C Sheet 3 of 1 0  

ULE901 30-06-DEP-00563 Gogar Depot Integrated Cross Section Section D-D Sheet 4 of 10  

ULE901 30-06-DEP-00564 Gogar Depot Stabling Sidings Level Crossing Detail 

ULE901 30-06-DEP-00565 Gogar Depot Integrated Cross Section Section E-E Sheet 5 of 1 0  

ULE901 30-06-DEP-00566 Gogar Depot Integrated Cross Section Section F-F Sheet 6 of 1 0  

ULE901 30-06-DEP-00567 Gogar Depot Integrated Cross Section Section G-G Sheet 7 of 1 0  

ULE901 30-06-DEP-00568 Gogar Depot Integrated Cross Section Section H-H Sheet 8 of 10  

ULE901 30-06-DEP-00569 Gogar Depot Integrated Cross Section Section J-J Sheet 9 of 1 0  

ULE901 30-06-DEP-00570 Gogar Depot Integrated Cross Section Section K-K Sheet 10 of 1 0  

ULE901 30-06-DEP-00573 Gogar Depot Service Yard Foundation Plan & RC Details 

ULE901 30-06-DEP-00574 Gogar Depot Service Yard Slab GA - Plan & Sections 

ULE901 30-06-DEP-00575 Gogar Depot Service Yard Roof Plan 

ULE901 30-06-DEP-00576 Gogar Depot Service Yard Steel Eklvations - Sheet 1 

ULE901 30-06-DEP-00577 Gogar Depot Service Yard Steel Eklvations - Sheet 2 

ULE901 30-06-DEP-00578 Gogar Depot Brake Sand Silo Fou ndation GA & RC Details 

ULE901 30-06-DEP-00579 Gogar Depot & Office Building Power Energy Centre Buyilding Slab Earthing & Bonding GA 

ULE901 30-06-DEP-00580 Gogar Depot & Bogie Wash Area Plan GA Sections & Details 

ULE901 30-06-DEP-00581 Gogar Depot & Bogie Wash Area RC Details 

ULE901 30-06-DEP-00582 Gogar Depot Stabling Walkway Setting Out Coordinates 

ULE901 30-06-DEP-00583 Gogar Depot - Depot Sub-Station Traction Power Duct 

ULE901 30-06-DEP-00600 Gogar Depot Depot & Office Building Setting Out Plan Ground Floor Sheet 01 of 02 

ULE901 30-06-DEP-00601 Gogar Depot Depot & Office Building Setting Out Plan Ground Floor Sheet 02 of 02 

ULE901 30-06-DEP-00602 Gogar Depot Depot & Office Building Setting Out Plan First Floor Sheet 01 of 02 

ULE901 30-06-DEP-00603 Gogar Depot Depot & Office Building Setting Out Plan First Floor Sheet 01 of 02 

ULE901 30-06-DEP-00604 Gogar Depot Depot & Office Building Plan Details Sheet 01 

ULE901 30-06-DEP-00605 Gogar Depot Depot & Office Building Plan Details Sheet 02 

ULE901 30-06-DEP-00606 Gogar Depot Depot & Office Building Plan Details Sheet 03 

ULE901 30-06-DEP-00607 Gogar Depot Depot & Office Building Plan Details Sheet 04 

ULE901 30-06-DEP-00608 Gogar Depot Depot & Office Building Plan Details Sheet 05 
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Edinburgh Tram Network 

Project Phoenix Proposal 

Section 6 Drawing Register 

Drawing Register Civil Works (Bilfinger Berger) 

ULE901 30-06-DEP-00609 Gogar Depot Depot & Office Building Plan Details Sheet 06 

ULE901 30-06-DEP-0061 0  Gogar Depot Depot & Office Building Plan Details Sheet 07 

ULE901 30-06-DEP-0061 1  Gogar Depot Depot & Office Building Plan Details Sheet 08 

ULE901 30-06-DEP-0061 2  Gogar Depot Depot & Office Building Plan Details Sheet 09 

ULE901 30-06-DEP-0061 3  Gogar Depot Depot & Office Building Plan Details Sheet 1 0  

ULE901 30-06-DEP-0061 4  Gogar Depot Depot & Office Building Section Details Sheet 01 

ULE901 30-06-DEP-0061 5  Gogar Depot Depot & Office Building Section Details Sheet 02 

ULE901 30-06-DEP-0061 6  Gogar Depot Depot & Office Building Section Details Sheet 03 

ULE901 30-06-DEP-0061 7  Gogar Depot Depot & Office Building Section Details Sheet 04 

ULE901 30-06-DEP-0061 8  Gogar Depot Depot & Office Building Section Details Sheet 05 

ULE901 30-06-DEP-0061 9  Gogar Depot Depot & Office Building Section Details Sheet 06 

ULE901 30-06-DEP-00620 Gogar Depot Depot & Office Building Section Details Sheet 07 

ULE901 30-06-DEP-00621 Gogar Depot Depot & Office Building Section Details Sheet 08 

ULE901 30-06-DEP-00622 Gogar Depot Depot & Office Building Foundation Details 

ULE901 30-06-DEP-00623 Gogar Depot Depot & Office Building Foundation Setting Out 

ULE901 30-06-DEP-00624 Gogar Depot Depot & Office Building External Kerb Details 

ULE901 30-06-DEP-00625 Gogar Depot Depot & Office Building Curtain Walling Control Room 

ULE901 30-06-DEP-00626 Gogar Depot Depot & Office Building power Energy Centre Building Pre Cast Units 

ULE901 30-06-DEP-00627 Gogar Depot Depot & Office Building Sliding Folding Door Training & Meetins Room 1 /2 

ULE901 30-06-DEP-00628 Gogar Depot Depot & Office Building General Arrangement Layout lntumescent Strategy 

ULE901 30-06-DEP-00629 Gogar Depot Depot & Office Building Ground Floor Finishes 

ULE901 30-06-DEP-00630 Gogar Depot Western Concrete Apron General Arrangement and Details 

ULE901 30-06-DEP-00631 Gogar Depot Eastern Concrete Apron General Arrangement and Details 

ULE901 30-06-DEP-00632 Gogar Depot Engineering Siding Hardstand General Arrangement and Details 

ULE901 30-06-DEP-00633 Gogar Depot South Access Road General Arrangement and Details 

ULE901 30-06-DEP-00634 Gogar Depot North West Entrance and Service Yard General Arrangement and Details 

ULE901 30-06-DEP-00635 Gogar Depot North Access Road General Arrangement and Details 

ULE901 30-06-DNE-00001 Roseburn Junction to Gogarburn Drainage Plans Section 6 Sheet 1 of 2 

ULE901 30-06-DNE-00002 Roseburn Junction to Gogarburn Drainage Plans Section 6 Sheet 2 of 2 

ULE901 30-06-DRG-00006 Gogar Deport Water Main Diversion Proposed Layout 

ULE901 30-06-DRG-00007 Gogar Deport Water Main Diversion Longitudinal Section 

ULE901 30-06-DRG-0001 1 Gogar Deport Scootish Water Main Diversion Detail Option Sheet 1 of 2 

ULE901 30-06-DRG-00626 Gogar Deport Scootish Water Main Diversion Detail Option 2 Sheet 2 of 2 

ULE901 30-06-DRG-00629 Thrust Block drawings 

ULE901 30-06-DRG-00630 Thrust Block drawings 

ULE901 30-06-DRG-00631 Thrust Block drawings 

ULE901 30-06-DRG-00632 Gogar Depot Watermain Diversion Cross Section 

ULE901 30-06-DRG-00638 Gogar Depot Scottish Water Diversions Details Connection Details at Area A Option 2 

ULE901 30-06-DRG-00642 Gogar Depot Outline OLE Layout Porn Sheet 1 of 4 Pole Realignment for Section 6 

ULE901 30-06-DRG-00643 Gogar Depot Outline OLE Layout Plan Sheet 2 of 4 Pole Realignment for Section 6 

ULE901 30-06-DRG-00644 Gogar Depot Outline OLE Layout Plan Sheet 3 of 4 Pole Realignment for Section 6 

ULE901 30-06-DRG-00649 Gogar Depot RC Detail of Proposed Surtace Water Pumping Chamber A Sheet 1 of 2 

ULE901 30-06-DRG-00650 Gogar Depot RC Detail of Proposed Surtace Water Pumping Chamber A Sheet 2 of 2 

ULE901 30-06-DRG-00645 Gogar Depot Outline OLE Layout Plan Sheet 4 of 4 Pole Realignment for Section 6 
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Edinburgh Tram Network 

Project Phoenix Proposal 

Section 6 Drawing Register 

Drawing Register Civil Works (Bilfinger Berger) 

ULE901 30-06-GE0-00001 Earthworks General Arrangement Gogar Depot Sub-section 6 

ULE901 30-06-GE0-00002 Earthworks Cross Sections Gogar Depot - Sheet 1 of 2 Sub-Section 6 

ULE901 30-06-GE0-00003 Earthworks Cross Sections Gogar Depot - Sheet 2 of 2 Sub-Section 6 

ULE901 30-06-GE0-00004 Gogar Depot Strengthened Earthworks Plan and Elevation Sub-section 6 

ULE901 30-06-GE0-00005 Gogar Depot Strengthened Earthworks Cross Sections Sub-Section 6 

ULE901 30-06-GE0-00006 Gogar Depot Strengthened Earthworks Reinforcement and Soil Nailing Details Sub-Section 6 

ULE901 30-06-GE0-0001 0  Earthworks General Arrangement Northern Bou ndary Gogar Depot Sub-Section 6 

ULE901 30-06-GE0-0001 1  Earthworks General Arrangement Northern Bou ndary Gogar Depot Sub-Section 6 

ULE901 30-06-GE0-00020 Earthworks - Southern Boundary Gogar Depot Sub Section 6 

ULE901 30-06-HRL-00001 Gogar Depot Road Scheme Layout Pens Section 6 (Sheet 1 of 2) 

ULE901 30-06-HRL-00002 Gogar Depot Road Scheme Layout Pens Section 6 (Sheet 2 of 2) 

ULE901 30-06-HRL-00100 Gogar Depot Road J unction & Crossing Layout Section 6 Junction 208 

ULE901 30-06-HRL-00201 Typical Cross Section - Section 6 Gogar Depot 

ULE901 30-06-HRL-00202 Typical Cross Section - Section 6 Gogar Depot 

ULE901 30-06-HRL-00401 Road Construction Details, Section 6 

ULE901 30-06-HRL-00402 Road Construction Details, Section 6 

ULE901 30-06-HRL-00501 Gogar Depot Traffic Signs and Road Markings Section 6 

ULE901 30-06-HRL-00502 Gogar Depot Traffic Signs and Road Markings Section 6 

ULE901 30-06-HRL-00503 Gogar Depot Traffic Signs and Road Markings Section 6 

ULE901 30-06-HRL-00701 Roseburn J unction to Gogarburn Road Restraint 

ULE901 30-06-HRL-00702 Roseburn J unction to Gogarburn Road Restraint 

ULE901 30-06-HRL-00800 Gogar Depot Traffic Signal Ducting Section 6 Junction 208 

ULE901 30-06-HRL-00901 Gogar Depot Kerbs, Footways and Paved Areas Section 6 

ULE901 30-06-HRL-00902 Gogar Depot Kerbs, Footways and Paved Areas Section 6 

ULE901 30-06-LDS-00001 Soft Landscaping Plan - Section 6 Sheet 1 of 2 

ULE901 30-06-LDS-00002 Soft Landscaping Plan - Section 6 Sheet 2 of 2 

ULE901 30-06-LDS-00024 Soft Landscaping Plan - Section 6 Sheet 1 of 3 

ULE901 30-06-LDS-00025 Soft Landscaping Plan - Section 6 Sheet 2 of 3 

ULE901 30-06-LDS-00026 Soft Landscaping Plan - Section 6 Sheet 3 of 3 

ULE901 30-06-LTG-00001 Gogar Deport Lighting Layout Plans Section 6A Sheet 1 of 2 

ULE901 30-06-LTG-00002 Gogar Deport Lighting Layout Plans Section 6A Sheet 2 of 2 

ULE901 30-06-LTG-001 01 Gogar Depot Schematic Diagrams Sheet 1 of 1 

ULE901 30-06-STP-00025 GOGAR DE POT Section 6 Depot Halt Staff Tram Stop General Arrangement 

ULE901 30-06-STP-00026 GOGAR DE POT Section 6 Depot Halt Staff Tram Stop Section and Elevation 

ULE901 30-06-STP-00027 GOGAR DE POT Section 6 Depot Halt Staff Tram Stop Earthing and Bonding 

ULE901 30-06-STP-00028 GOGAR DE POT Section 6 Depot Halt Staff Tram Stop Drainage, Electrical and Setting Out 

ULE901 30-06-STP-00029 GOGAR DEPOT Section 6 Depot Halt Staff Tram Stop Retaining Wall 

ULE901 30-06-TAL-00001 ULE901 30-06-TAL-00001 

ULE901 30-06-T AL-00002 ULE901 30-06-TAL-00002 

ULE901 30-06-TVA-00001 Gogar Depot Track Vertical Alignment Sheet 1 of 4 (Section 6) 

ULE901 30-06-TVA-00002 Gogar Depot Track Vertical Alignment Sheet 2 of 4 (Section 6) 

ULE901 30-06-TVA-00003 Gogar Depot Track Vertical Alignment Sheet 3 of 4 (Section 6) 

ULE901 30-06-TVA-00004 Gogar Depot Track Vertical Alignment Sheet 4 of 4 (Section 6) 
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Edinburgh Tram Network 

Project Phoenix Proposal 

Section 7 Drawing Register 

Drawing Register Civil Works (Bilfinger Berger) 

ULE901 30-07-ACC-00001 Gogarburn to Edinburgh Airport Boundary and Accomodation Works Sheet 1 of 9 (Subsection 7A) 

ULE901 30-07-ACC-00002 Gogarburn to Edinburgh Airport Boundary and Accomodation Works Sheet 2 of 9 (Subsection 7A) 

ULE901 30-07-ACC-00003 Gogarburn to Edinburgh Airport Boundary and Accomodation Works Sheet 3 of 9 (Subsection 7A) 

ULE901 30-07-ACC-00004 Gogarburn to Edinburgh Airport Boundary and Accomodation Works Sheet 4 of 9 (Subsection 7A) 

ULE901 30-07-ACC-00005 Gogarburn to Edinburgh Airport Boundary and Accomodation Works Sheet 5 of 9 (Subsection 7A) 

ULE901 30-07-ACC-00006 Gogarburn to Edinburgh Airport Boundary and Accomodation Works Sheet 6 of 9 (Subsection 7A) 

ULE901 30-07-ACC-00007 Gogarburn to Edinburgh Airport Boundary and Accomodation Works Sheet 7 of 9 (Subsection 7A) 

ULE901 30-07-ACC-00008 Gogarburn to Edinburgh Airport Boundary and Accomodation Works Sheet 8 of 9 (Subsection 7A) 

ULE901 30-07-ACC-00009 Gogarburn to Edinburgh Airport Boundary and Accomodation Works Sheet 9 of 9 (Subsection 7A) 

ULE901 30-07-BRG-00020 Gogarburn to Edinburgh Airport Gogarburn Bridge S29 Drawing Schedule 

ULE901 30-07-BRG-00021 Gogarburn to Edinburgh Airport Gogarburn Bridge S29 General Arrangement Sheet 1 of 2 

ULE901 30-07-BRG-00022 Gogarburn to Edinburgh Airport Gogar Burn Bridge S29 General Arrangement Sheet 2 of 2 

ULE901 30-07-BRG-00023 Gogarburn to Edinburgh Airport Gogar Burn Bridge S29 Setting Out Details 

ULE901 30-07-BRG-00024 Gogarburn to Edinburgh Airport Gogar Burn Bridge S29 Substructure General Arrangement 

ULE901 30-07-BRG-00025 Gogarburn to Edinburgh Airport Gogar Burn Bridge S29 Pile Details 

ULE901 30-07-BRG-00026 Gogarburn to Edinburgh Airport Gogar Burn Bridge S29 Pile Cap Reinforcement 

ULE901 30-07-BRG-00027 Gogarburn to Edinburgh Airport Gogar Burn Bridge S29 Column and Capping Beam Reinforcement 

ULE901 30-07-BRG-00028 Gogarburn to Edinburgh Airport Gogar Burn Bridge S29 West Abutment Reinforced Earth GA Sheet 1 
of 2 

ULE901 30-07-BRG-00029 Gogarburn to Edinburgh Airport Gogar Burn Bridge S29 West Abutment Reinforced Earth GA Sheet 2 
of 2 

ULE901 30-07-BRG-00030 Gogarburn to Edinburgh Airport Gogar Burn Bridge S29 Deck General Arrangement 

ULE901 30-07-BRG-00031 Gogarburn to Edinburgh Airport Gogar Burn Bridge S29 Precast Prestressed TY Beams 

ULE901 30-07-BRG-00032 Gogarburn to Edinburgh Airport Gogar Burn Bridge S29 Precast Prestressed TYE Beams 

ULE901 30-07-BRG-00033 Gogarburn to Edinburgh Airport Gogar Burn Bridge S29 Diaphragm Reinforcement 

ULE901 30-07-BRG-00034 Gogarburn to Edinburgh Airport Gogar Burn Bridge S29 Deck Slab Reinforcement 

ULE901 30-07-BRG-00035 Gogarburn to Edinburgh Airport Gogar Burn Bridge S29 Run on Slabs General Arrangement 

ULE901 30-07-BRG-00036 Gogar Burn Bridge S29 Parapet and Fencing Details 

ULE901 30-07 -BRG-00037 Gogar Burn Bridge S29 Parapet Ground Beam General Arrangement 

ULE901 30-07-BRG-00038 Gogarburn to Edinburgh Airport Gogar Burn Bridge S29 Parapet Ground Beam Reinforcement 

ULE901 30-07-BRG-00039 Gogarburn to Edinburgh Airport Gogar Burn Bridge S29 Watercou rse Protection Works 

ULE901 30-07-BRG-00040 Gogarburn to Edinburgh Airport Gogar Burn Bridge S29 East Abutment Reinforced Earth GA 

ULE901 30-07-BRG-00041 Gogarburn to Edinburgh Airport Gogar Burn Bridge S29 Run on Slabs Reinforcement 

ULE901 30-07-BRG-00042 Gogarburn to Edinburgh Airport Gogar Burn Bridge S29 Reinforced Earth Details 

ULE901 30-07-BRG-00043 Gogarburn to Edinburgh Airport Gogar Burn Bridge S29 Proposed Excavation 

ULE901 30-07-BRG-00044 Gogarburn to Edinburgh Airport Gogar Burn Bridge S29 Precast Parapet Edge Beam Reinforcement 

ULE901 30-07-BRG-00045 Gogarburn to Edinburgh Airport Gogar Burn Bridge S29 Reinforced Earth setting Out Details 

ULE901 30-07-BRG-00046 Gogarburn to Edinburgh Airport Gogar Burn Bridge S29 Run on Slab Track Details 

ULE901 30-07-BRG-0004 7 Gogarburn to Edinburgh Airport Gogar Burn Bridge S29 Earthing & Bonding 

ULE901 30-07-BRG-00064 Gogar Culverts Nos 1 ,  2 & 3 Structures S30, S31 & S34 D rawing Schedule 

ULE901 30-07-BRG-00065 Gogar Culverts Nos 1 ,  2 & 3 Structures S30, S31 & S34 Location Plan 

ULE901 30-07-BRG-00066 Gogar Culverts Nos 1 ,  2 & 3 Structures S30, S31 & S34 Culvert No.1 - General Arrangement 

ULE901 30-07-BRG-00067 Gogar Culverts Nos 1 ,  2 & 3 Structures S30, S31 & S34 Culvert No.2 - General Arrangement 

ULE901 30-07-BRG-00068 Gogar Culverts Nos 1 ,  2 & 3 Structures S30, S31 & S34 Culvert No.3 - General Arrangement 

ULE901 30-07-BRG-00069 Gogar Culverts Nos 1 ,  2 & 3 Structures S30, S31 & S34 Culvert No. 1 - Concrete Outlines 

ULE901 30-07-BRG-00070 Gogar Culverts Nos 1 ,  2 & 3 Structures S30, S31 & S34 Culvert No. 2 - Concrete Outlines 
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Edinburgh Tram Network 

Project Phoenix Proposal 

Section 7 Drawing Register 

Drawing Register Civil Works (Bilfinger Berger) 

ULE901 30-07-BRG-00071 Gogar Burn Cu lverts Culvert No.3 Concrete Outlines 

ULE901 30-07-BRG-00072 Gogar Culverts Nos 1 ,2 & 3 Structures S30, S31 & S34 Culvert No.1 - RC Details Box Cu lvert Sections 
Sheet 1 

ULE901 30-07-BRG-00073 Gogar Culverts Nos 1 ,  2 & 3 Structures S30, S31 & S34 Culvert No. 1 RC Details - Box Culvert 
Sections Sheet 2 

ULE901 30-07-BRG-0007 4 Gogar Culverts Nos 1 ,  2 & 3 Structures S30, S31 & S34 Culvert No. 2 RC Details - Box Culvert 
Sections Sheet 1 

ULE901 30-07-BRG-00075 Gogar Culverts Nos 1 ,  2 & 3 Structures S30, S31 & S34 Culvert No. 2 RC Details - Box Culvert 
Sections Sheet 2 

ULE901 30-07-BRG-00076 Gogar Culverts Nos 1 ,  2 & 3 Structures S30, S31 & S34Culvert No. 3 RC Details - Box Culvert 
Sections Sheet 1 

ULE901 30-07-BRG-00077 Gogar Culverts Nos 1 ,  2 & 3 Structures S30, S31 & S34 Culvert No. 3 RC Details - Box Culvert 
Sections Sheet 2 

ULE901 30-07-BRG-00078 Gogar Culverts Nos 1 ,  2 & 3 Structures S30, S31 & S34 Culvert No. 1 Headwalls RC Details 

ULE901 30-07-BRG-00079 Gogar Culverts Nos 1 ,  2 & 3 Structures S30, S31 & S34 Culvert No. 2 Headwalls RC Details 

ULE901 30-07-BRG-00080 Gogar Culverts Nos 1 ,  2 & 3 Structures S30, S31 & S34 Culvert No. 3 Headwalls RC Details 

ULE901 30-07-BRG-00081 Gogar Culverts Nos 1 ,  2 & 3 Structures S30, S31 & S34 Culvert No.3 Weir RC Details Sheet 2 of 2 

ULE901 30-07-BRG-00082 Gogar Culverts Nos 1 ,  2 & 3 Structures S30, S31 & S34 Culvert No.3 Steelwork Details 

ULE901 30-07-BRG-00083 Gogar Culverts Nos 1 ,  2 & 3 Structures S30, S31 & S34 Culvert No.3 Optimisation 

ULE901 30-07-BRG-00303 Gogarburn to Edinburgh Airport Gogar Burn Bridge S29 Bridge Track Slab Upstand and Details 

ULE901 30-07-DCT-00001 Gogarburn to Edinburgh Airport Ducting Plans Section 7A Sheet 1 of 9 

ULE901 30-07-DCT-00002 Gogarburn to Edinburgh Airport Ducting Plans Section 7A Sheet 2 of 9 

ULE901 30-07-DCT-00003 Gogarburn to Edinburgh Airport Ducting Plans Section 7A Sheet 3 of 9 

ULE901 30-07-DCT-00004 Gogarburn to Edinburgh Airport Ducting Plans Section 7A Sheet 4 of 9 

ULE901 30-07-DCT-00005 Gogarburn to Edinburgh Airport Ducting Plans Section 7A Sheet 5 of 9 

ULE901 30-07-DCT-00006 Gogarburn to Edinburgh Airport Ducting Plans Section 7A Sheet 6 of 9 

ULE901 30-07-DCT-00007 Gogarburn to Edinburgh Airport Ducting Plans Section 7A Sheet 7 of 9 

ULE901 30-07-DCT-00008 Gogarburn to Edinburgh Airport Ducting Plans Section 7A Sheet 8 of 9 

ULE901 30-07-DCT-00009 Gogarburn to Edinburgh Airport Ducting Plans Section 7A Sheet 9 of 9 

ULE901 30-07-DNE-00001 Gogarburn To Edinburgh Airport Drainage Plan Sheet 1 of 9 S7A 

ULE901 30-07-DNE-00002 Gogarburn To Edinburgh Airport Drainage Plan Sheet 2 of 9 S7A 

ULE901 30-07-DNE-00003 Gogarburn To Edinburgh Airport Drainage Plan Sheet 3 of 9 S7A 

ULE901 30-07-DNE-00004 Gogarburn To Edinburgh Airport Drainage Plan Sheet 4 of 9 S7A 

ULE901 30-07-DNE-00005 Gogarburn To Edinburgh Airport Drainage Plan Sheet 5 of 9 S7A 

ULE901 30-07-DNE-00006 Gogarburn To Edinburgh Airport Drainage Plan Sheet 6 of 9 S7A 

ULE901 30-07-DNE-00007 Gogarburn To Edinburgh Airport Drainage Plan Sheet 7 of 9 S7A 

ULE901 30-07-DNE-00008 Gogarburn To Edinburgh Airport Drainage Plan Sheet 8 of 9 S7A 

ULE901 30-07-DNE-00009 Gogarburn To Edinburgh Airport Drainage Plan Sheet 9 of 9 S7A 

ULE901 30-07-DRG-001 02 Gogarburn to Edinburgh Airport Integrated Cross Section S7A Sheet 1 of 5 

ULE901 30-07-DRG-001 03 Gogarburn to Edinburgh Airport Integrated Cross Section S7A Sheet 2 of 5 

ULE901 30-07-DRG-001 04 Gogarburn to Edinburgh Airport Integrated Cross Section S7A Sheet 3 of 5 

ULE901 30-07-DRG-001 05 Gogarburn to Edinburgh Airport Integrated Cross Sections Sub-Section 7A Sheet 4 of 5 

ULE901 30-07-DRG-001 06 Gogarburn to Edinburgh Airport Integrated Cross Sections Sub-Section 7A Sheet 5 of 5 

ULE901 30-07-DRG-001 25 Gogarburn to Edinburgh Airport Outline OLE Layout Plan Pole Alignment for Section 7 Sheet 1 of 9 

ULE901 30-07-DRG-001 26 Gogarburn to Edinburgh Airport Outline OLE Layout Plan Pole Alignment for Section 7 Sheet 2 of 9 

ULE901 30-07-DRG-001 27 Gogarburn to Edinburgh Airport Outline OLE Layout Plan Pole Alignment for Section 7 Sheet 3 of 9 

ULE901 30-07-DRG-001 28 Gogarburn to Edinburgh Airport Outline OLE Layout Plan Pole Alignment for Section 7 Sheet 4 of 9 

ULE901 30-07-DRG-001 29 Gogarburn to Edinburgh Airport Outline OLE Layout Plan Pole Alignment for Section 7 Sheet 5 of 9 

ULE901 30-07-DRG-001 30 Gogarburn to Edinburgh Airport Outline OLE Layout Plan Pole Alignment for Section 7 Sheet 6 of 9 

ULE901 30-07-DRG-001 31 Gogarburn to Edinburgh Airport Outline OLE Layout Plan Pole Alignment for Section 7 Sheet 7 of 9 
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Edinburgh Tram Network 

Project Phoenix Proposal 

Section 7 Drawing Register 

Drawing Register Civil Works (Bilfinger Berger) 

ULE901 30-07-DRG-001 32 Gogarburn to Edinburgh Airport Outline OLE Layout Plan Pole Alignment for Section 7 Sheet 8 of 9 

ULE901 30-07-DRG-001 33 Gogarburn to Edinburgh Airport Outline OLE Layout Plan Pole Alignment for Section 7 Sheet 9 of 9 

ULE901 30-07-DRG-001 36 New lngliston Limrted Tram I EARL crossing lntertace Crossing 1 - Plan and Sections 

ULE901 30-07-DRG-001 37 New lngliston Limrted Tram I EARL crossing lntertace Crossing 2 - Plan and Sections 

ULE901 30-07-DRG-001 85 Gogarburn to Edinburgh Airport Gogar Farm Mains Road Services Future Proofing Plan 

ULE901 30-07-DRG-001 86 Gogarburn to Edinburgh Airport Gogar Farm Mains Road Services Future Proofing Section 

ULE901 30-07-DRG-001 87 Gogarburn to Edinburgh Airport New lngliston Limrted Tram Crossing lntertace Crossing 1 & 2 - Section 
C-C 

ULE901 30-07-DRG-001 89 Coordination of Services Connection with Infrastructure at Gogar Tramstop 

ULE901 30-07-DRG-00941 Gogarburn to Edinburgh Airport Arrester Bed 

ULE901 30-07-ENV-00020 Protected Species Mrtigation Section 7 A Sheet 1 of 5 

ULE901 30-07-ENV-00021 Protected Species Mrtigation Section 7 A Sheet 2 of 5 

ULE901 30-07-ENV-00022 Protected Species Mrtigation Section 7 A Sheet 3 of 5 

ULE901 30-07-ENV-00023 Protected Species Mrtigation Section 7 A Sheet 4 of 5 

ULE901 30-07-ENV-00024 Protected Species Mrtigation Section 7 A Sheet 5 of 5 

ULE901 30-07-ENV-00030 Badger M itigation Cross Section 7A Sheet 1 of 4 

ULE901 30-07-ENV-00031 Badger M itigation Cross Section 7A Sheet 2 of 4 

ULE901 30-07-ENV-00032 Badger M itigation Cross Section 7A Sheet 3 of 4 

ULE901 30-07-ENV-00033 Badger M itigation Cross Section 7A Sheet 4 of 4 

ULE901 30-07-ENV-00040 Typical Badger Details Section 7A 

ULE901 30-07-GE0-00001 Earthworks General Arrangement, Sheet 1 of 9, Sub Section 7 A 

ULE901 30-07-GE0-00002 Earthworks General Arrangement, Sheet 2 of 9, Sub Section 7 A 

ULE901 30-07-GE0-00003 Earthworks General Arrangement, Sheet 3 of 9, Sub Section 7 A 

ULE901 30-07-GE0-00004 Earthworks General Arrangement, Sheet 4 of 9, Sub Section 7 A 

ULE901 30-07-GE0-00005 Earthworks General Arrangement, Sheet 5 of 9, Sub Section 7 A 

ULE901 30-07-GE0-00006 Earthworks General Arrangement, Sheet 6 of 9, Sub Section 7 A 

ULE901 30-07-GE0-00007 Earthworks General Arrangement, Sheet 7 of 9, Sub Section 7 A 

ULE901 30-07-GE0-00008 Earthworks General Arrangement, Sheet 8 of 9, Sub Section 7 A 

ULE901 30-07-GE0-00009 Earthworks General Arrangement, Sheet 9 of 9, Sub Section 7 A 

ULE901 30-07-GE0-0001 0  Gogar Landfill Surcharge Details Sub Section 7 A 

ULE901 30-07-GE0-0001 1  Gogar Landfill Cross Sections (Sheet 1 of 2) Sub Section 7 A 

ULE901 30-07-GE0-0001 2  Gogar Landfill Cross Sections (Sheet 2 o f  2) Sub Section 7 A 

ULE901 30-07-GE0-0001 3  Gogar Landfill Reinforcement and Soil Nailing Details 

ULE901 30-07-GE0-0001 4  Gogar Landfill Reinforcement and Soil Nailing Elevations 

ULE901 30-07-GE0-0001 5  Section 7 A Capping and Starter Layer Details 

ULE901 30-07-GE0-0001 6  Gabion Wall Detailed Sub Section 7 A 

ULE901 30-07-HRL-00001 Gogarburn to Edinburgh Airport, Road Scheme Layout Plans Section 7 A Sheet 1 of 9 

ULE901 30-07-HRL-00002 Gogarburn to Edinburgh Airport, Road Scheme Layout Plans Section 7 An Sheet 2 of 9 

ULE901 30-07-HRL-00003 Gogarburn to Edinburgh Airport Road Scheme Layout Plans - Section 7 A Sheet 3 of 9 

ULE901 30-07-HRL-00004 Gogarburn to Edinburgh Airport Road Scheme Layout Plans - Section 7 A Sheet 4 of 9 

ULE901 30-07-HRL-00005 Gogarburn to Edinburgh Airport Road Scheme Layout Plans - Section 7 A Sheet 5 of 9 

ULE901 30-07-HRL-00006 Gogarburn to Edinburgh Airport Road Scheme Layout Plans - Section 7 A Sheet 6 of 9 

ULE901 30-07-HRL-00007 Gogarburn to Edinburgh Airport Road Scheme Layout Plans - Section 7 A Sheet 7 of 9 

ULE901 30-07-HRL-00008 Gogarburn to Edinburgh Airport Road Scheme Layout Plans - Section 7 A Sheet 8 of 9 

ULE901 30-07-HRL-00009 Gogarburn to Edinburgh Airport Road Scheme Layout Plans - Section 7 A Sheet 9 of 9 
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Edinburgh Tram Network 

Project Phoenix Proposal 

Section 7 Drawing Register 

Drawing Register Civil Works (Bilfinger Berger) 

ULE901 30-07-HRL-0001 0  lngliston Tram Stop, Park & Ride Access 

ULE901 30-07-HRL-00100 Gogarburn to Edinburgh Airport Road Scheme Layout Plans - Section 7 A Gogar Bridge Road 

ULE901 30-07-HRL-00201 Typical Cross Section, Sub-section 7A, Gogar Mains Farm Access Road 

ULE901 30-07-HRL-00401 Gogarburn to Edinburgh Airport Road Construction Details, Section 7 

ULE901 30-07-HRL-00403 Gogarburn to Edinburgh Airport Road Construction Details, Section 7 

ULE901 30-07-HRL-00407 Gogarburn to Edinburgh Airport Road Construction Details, Section 7 

ULE901 30-07-HRL-00408 Gogarburn to Edinburgh Airport Road Construction Details, Section 7 

ULE901 30-07-HRL-00503 Gogarburn to Edinburgh Airport, Traffic Signs & Road Markings Section 7 A 

ULE901 30-07-HRL-00507 Gogarburn to Edinburgh Airport, Traffic Signs & Road Markings Section 7 A 

ULE901 30-07-HRL-00508 Gogarburn to Edinburgh Airport, Traffic Signs & Road Markings Section 7 A 

ULE901 30-07-HRL-00509 Roseburn J unction to Gogarburn Traffic Signs and Road Markings 

ULE901 30-07-HRL-00601 Gogarburn to Edinburgh Airport, Road long section, Section 7 A 

ULE901 30-07-HRL-00800 Gogarburn to Edinburgh Airport, Traffic Signal Ducting, Junction 2 1 0 ,  Section 7A 

ULE901 30-07-HRL-00901 Gobarburn to Edinburgh Airport, Kerbs, Footways & Paved Areas, Section 7 A 

ULE901 30-07-HRL-00903 Gobarburn to Edinburgh Airport, Kerbs, Footways & Paved Areas, Section 7 A 

ULE901 30-07-HRL-00907 Gogarburn to Edinburgh Airport, Kerbs, Footways & Paved Areas, Section 7 A 

ULE901 30-07-HRL-00908 Gogarburn to Edinburgh Airport, Kerbs, Footways & Paved Areas, Section 7 A 

ULE901 30-07-KRB-00003 
Gogarburn to Edinburgh Airport Traffic Signs and Road Markings Section 7A Sheet 1 of 2 Non-
Standard Proposals 

ULE901 30-07-KRB-00008 
Gogarburn to Edinburgh Airport Traffic Signs and Road Markings Section 7A Sheet 2 of 2 Non-
Standard Proposals 

ULE901 30-07-LDS-00001 Soft Landscaping Plan Section 7 A Sheet 1 of 9 

ULE901 30-07-LDS-00002 Soft Landscaping Plan Section 7 A Sheet 2 of 9 

ULE901 30-07-LDS-00003 Soft Landscaping Plan Section 7 A Sheet 3 of 9 

ULE901 30-07-LDS-00004 Soft Landscaping Plan Section 7 A Sheet 4 of 9 

ULE901 30-07-LDS-00005 Soft Landscaping Plan Section 7 A Sheet 5 of 9 

ULE901 30-07-LDS-00006 Soft Landscaping Plan Section 7 A Sheet 6 of 9 

ULE901 30-07-LDS-00007 Soft Landscaping Plan Section 7 A Sheet 7 of 9 

ULE901 30-07-LDS-00008 Soft Landscaping Plan Section 7 A Sheet 8 of 9 

ULE901 30-07-LDS-00009 Soft Landscaping Plan Section 7 A Sheet 9 of 9 

ULE901 30-07-L TG-00005 Gogarburn to Edinburgh Airport Lighting Layout Plans Sheet 5 of 9 

ULE901 30-07-L TG-00006 Gogarburn to Edinburgh Airport Lighting Layout Plans Sheet 6 of 9 

ULE901 30-07-L TG-00007 Gogarburn to Edinburgh Airport Lighting Layout Plans Sheet 7 of 9 

ULE901 30-07-L TG-00008 Gogarburn to Edinburgh Airport Lighting Layout Plans Sheet 8 of 9 

ULE901 30-07-L TG-00009 Gogarburn to Edinburgh Airport Lighting Layout Plans Sheet 9 of 9 

ULE901 30-07-RTW-00030 Gogar Burn Retaining Wall Structures W14 & W15 Drawing Schedule 

ULE901 30-07-RTW-00031 Gogarburn Retaining Walls Structures W 1 4  & W15 Location Plan 

ULE901 30-07-RTW-00032 Gogarburn Retaining Walls Structures W 1 4  A General Arrangement 

ULE901 30-07-RTW-00033 Gogarburn Retaining Walls Structures W 1 4  B General Arrangement 

ULE901 30-07-RTW-00034 Gogarburn Retaining Walls Structures W 1 4  C General Arrangement Sheet 1 of 2 

ULE901 30-07-RTW-00035 Gogarburn Retaining Walls Structures W 1 4  C General Arrangement Sheet 2 of 2 

ULE901 30-07-RTW-00036 Gogarburn Retaining Walls Structures W 1 4  D General Arrangement Sheet 1 of 3 

ULE901 30-07-RTW-00037 Gogarburn Retaining Walls Structures W 1 4  D General Arrangement Sheet 2 of 3 

ULE901 30-07-RTW-00038 Gogarburn Retaining Walls Structures W 1 4  D General Arrangement Sheet 3 of 3 

ULE901 30-07-RTW-00039 Gogarburn Retaining Walls Structure W 1 5  A General Arrangement 

ULE901 30-07-RTW-00040 Gogarburn Retaining Walls Structure W 1 5  B General Arrangement 
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Edinburgh Tram Network 

Project Phoenix Proposal 

Section 7 Drawing Register 

Drawing Register Civil Works (Bilfinger Berger) 

ULE901 30-07-RTW-00041 Gogarburn Retaining Walls Structure W 1 5  C General Arrangement 

ULE901 30-07-RTW-00042 Gogarburn Retaining Walls Structure W15  D General Arrangement Option 3 

ULE901 30-07-RTW-00043 Gogarburn Retaining Walls Structure W14  D RC Details - Sheet 1 of 3 

ULE901 30-07-RTW-00044 Gogarburn Retaining Walls Structure W14  D RC Details - Sheet 2 of 3 

ULE901 30-07-RTW-00045 Gogarburn Retaining Walls Structure W14  D RC Details - Sheet 3 of 3 

ULE901 30-07-RTW-00046 Gogarburn Retaining Walls Structure W15  A RC Details 

ULE901 30-07-RTW-00047 Gogarburn Retaining Walls Structure W15  C RC Details 

ULE901 30-07-RTW-00048 Gogarburn Retaining Walls Structure W14  D Options 

ULE901 30-07-RTW-00049 Gogarburn Retaining Walls Structure W14  C Revised Proposal 

ULE901 30-07-RTW-00050 Gogarburn Retaining Walls Structure W14  C RC Details Sheet 4 

ULE901 30-07-RTW-00051 Gogarburn Retaining Walls Structure W14  C RC Details Sheet 5 

ULE901 30-07-RTW-00081 Gogarburn to Edinburgh Airport Gogar Burn Retaining Walls W14 & W 1 5  Earthing and Bonding Details 

ULE901 30-07-SCL-00001 Gogarburn to Edinburgh Airport Section 7 Site Clearance Drawings Sheet 19 of 9 

ULE901 30-07-SCL-00002 Gogarburn to Edinburgh Airport Section 7 Site Clearance Drawings Sheet 2 of 9 

ULE901 30-07-SCL-00003 Gogarburn to Edinburgh Airport Section 7 Site Clearance Drawings Sheet 3 of 9 

ULE901 30-07-SCL-00004 Gogarburn to Edinburgh Airport Section 7 Site Clearance Drawings Sheet 4 of 9 

ULE901 30-07-SCL-00005 Gogarburn to Edinburgh Airport Section 7 Site Clearance Drawings Sheet 5 of 9 

ULE901 30-07-SCL-00006 Gogarburn to Edinburgh Airport Section 7 Site Clearance Drawings Sheet 6 of 9 

ULE901 30-07-SCL-00007 Gogarburn to Edinburgh Airport Section 7 Site Clearance Drawings Sheet 7 of 9 

ULE901 30-07-SCL-00008 Gogarburn to Edinburgh Airport Section 7 Site Clearance Drawings Sheet 8 of 9 

ULE901 30-07-SCL-00009 Gogarburn to Edinburgh Airport Section 7 Site Clearance Drawings Sheet 9 of 9 

ULE901 30-07-STP-00005 Gogarburn to Edinburgh Airport Section 7 Gogarburn Tram Stop cross Section & Long Elevation 

ULE901 30-07-STP-00007 Gogarburn to Edinburgh Airport Gogarburn TramStop Engineering Detailed Design Proposed General 
Arrangement 

ULE901 30-07-STP-0001 4 Gogarburn to Edinburgh Airport lngliston Park and Ride Tramstop 

ULE901 30-07-STP-0001 5 Gogarburn to Edinburgh Airport Section 7A lngliston Park & Ride Tram Stop Tram Stop Platform Elev & 
Sections 

ULE901 30-07-STP-0001 6 Gogarburn to Edinburgh Airport Section 7A lngliston Park & Ride Tram Stop Tram Stop Drainage, Elec 
Ducts & Setting Out 

ULE901 30-07-STP-00024 Gogarburn to Edinburgh Airport Section 7A lngliston Park & Ride Tram Stop Tram Proposed General 
Arangement 

ULE901 30-07-STP-00025 Gogarburn to Edinburgh Airport Section 7 A lngliston Park & Ride Tram Stop Elevation & Section 

ULE901 30-07-STP-00026 Section 7 Edinburgh Airport Platform Drainage, Elec Ducts & Setting Out Plan 

ULE901 30-07-STP-00032 Future NIL Tramstop Works To Be Completed During lnrtial Construction 

ULE901 30-07-SU B-00001 Gogarburn to Edinburgh Airport Section 07 lngliston Park & Ride Site Plan & Elevation 

ULE901 30-07-SU B-00002 Gogarburn to Edinburgh Airport Section 07 lngliston Park & Ride Site Location & Line Plan 

ULE901 30-07-SU B-00003 Eastfield Avenue Substation Elevations 

ULE901 30-07-SU B-00060 Gogarburn to Edinburgh Airport Eastfield Road (ERE)(lngliston) Sub Station Location Plan 

ULE901 30-07-SU B-00061 Gogarburn to Edinburgh Airport Eastfield Road (ERE)(lngliston) Sub Station Site Works General 
Arrangement 

ULE901 30-07-SU B-00062 Gogarburn to Edinburgh Airport Eastfield Road (ERE)(lngliston) Sub Station Elevations 

ULE901 30-07-TAL-00001 Gogarburn to Edinburgh Airport Track Horizontal Alignment Sheet 1 of 9 

ULE901 30-07-T AL-00002 Gogarburn to Edinburgh Airport Track Horizontal Alignment Sheet 2 of 9 

ULE901 30-07-T AL-00003 Gogarburn to Edinburgh Airport Track Horizontal Alignment Sheet 3 of 9 

ULE901 30-07-T AL-00004 Gogarburn to Edinburgh Airport Track Horizontal Alignment Sheet 4 of 9 

ULE901 30-07-T AL-00005 Gogarburn to Edinburgh Airport Track Horizontal Alignment Sheet 5 of 9 

ULE901 30-07-T AL-00006 Gogarburn to Edinburgh Airport Track Horizontal Alignment Sheet 6 of 9 

ULE901 30-07-T AL-00007 Gogarburn to Edinburgh Airport Track Horizontal Alignment Sheet 7 of 9 

ULE901 30-07-T AL-00008 Gogarburn to Edinburgh Airport Track Horizontal Alignment Sheet 8 of 9 
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Edinburgh Tram Network 

Project Phoenix Proposal 

Section 7 Drawing Register 

Drawing Register Civil Works (Bilfinger Berger) 

ULE901 30-07-T AL-00009 Gogarburn to Edinburgh Airport Track Horizontal Alignment Sheet 9 of 9 

ULE901 30-07-TVA-00001 Gogarburn to Edinburgh Airport Track Vertical Alignment Sheet 1 of 8 

ULE901 30-07-TVA-00002 Gogarburn to Edinburgh Airport Track Vertical Alignment Sheet 2 of 8 

ULE901 30-07-TVA-00003 Gogarburn to Edinburgh Airport Track Vertical Alignment Sheet 3 of 8 

ULE901 30-07-TVA-00004 Gogarburn to Edinburgh Airport Track Vertical Alignment Sheet 4 of 8 

ULE901 30-07-TVA-00005 Gogarburn to Edinburgh Airport Track Vertical Alignment Sheet 5 of 8 

ULE901 30-07-TVA-00006 Gogarburn to Edinburgh Airport Track Vertical Alignment Sheet 6 of 8 

ULE901 30-07-TVA-00007 Gogarburn to Edinburgh Airport Track Vertical Alignment Sheet 7 of 8 

ULE901 30-07-TVA-00008 Gogarburn to Edinburgh Ai[]2ort Track Vertical Alignment Sheet 8 of 8 
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Edinburgh Tram Network 

Project Phoenix Proposal 

Section Wide Drawing Register 

Drawing Register Civil Works (Bilfinger Berger) 

ULE901 30-SW-BRG-00072 Systemwide Lothian Pattern Pedestrian Parapet 

ULE901 30-SW-BRG-00089 Generic Track Slab Plinth Upstand Design 

ULE901 30-SW-CND-00002 Construction Details Kerbing Details sheet 1 

ULE901 30-SW-CND-00003 Construction Details Signal Head Types 

ULE901 30-SW-CND-00004 Construction Details Kerbing Details sheet 2 

ULE901 30-SW-CND-00005 Construction Details Step Details 

ULE901 30-SW-CND-00006 Construction Details Kerbing Details Waterfront Edinburgh 

ULE901 30-SW-CND-00007 Construction Details Timber Kick Rail Detail 

ULE901 30-SW-CND-00008 Construction Details Timber Bollard Details 

ULE901 30-SW-CND-00009 Construction Details Pedestrian Handrail Details 

ULE901 30-SW-CND-0001 0 Construction Details, Road Pavement Details, Kerb in Existing Pavements 

ULE901 30-SW-CND-0001 1 Construction Details, Timber Kick Rail Detail 600mm H igh 

ULE901 30-SW-CND-0001 2 Construction Details, Pedestrian Crossing Detail with Kerb Upstand 

ULE901 30-SW-CND-0001 3 Construction Details, Road Transition Detail at tie-in 

ULE901 30-SW-CND-0001 4 Construction Details, Road Carriageway widdening 400mm to 1 OOOmm 

ULE901 30-SW-CND-0001 5 Construction Details, Road Carriageway widdening over1000mm 

ULE901 30-SW-CND-0001 6 Construction Detail Typical Substation Access Detail 

ULE901 30-SW-CND-0001 8 Construction Details Timber Kick Rail Detail 600mm High 

ULE901 30-SW-CND-00020 Construction Details Kerbing Details Sheet 1 

ULE901 30-SW-DNE-00058 Typical Hydro-Brake Chamber with Integral Weir Wall 

ULE901 30-SW-DNE-00061 Proposed Modified Webs Drainage Canted Section of Track Sub-Section 5B 

ULE901 30-SW-DNE-00062 Drainage Ditches Types D1 D2 and L 1 to L2 Standard Details 

ULE901 30-SW-DNE-00067 Drainage Kerb Details 

ULE901 30-SW-DNE-00068 Miscelaneous Drainage Details 

ULE901 30-SW-DNE-00080 Line 1 Surface Water Connection Locations Sheet 1 of 2 

ULE901 30-SW-DNE-00081 Line 1 Surface Water Connection Locations Sheet 2 of 2 

ULE901 30-SW-DNE-00082 System Wide Centre Track Drainage for Rheda Green Track 

ULE901 30-SW-DNE-00083 System Wide Centre Track Drainage & Track Slab Drainage Direkt Fix 

ULE901 30-SW-DRG-00461 System Wide Guard Rail Installation on Ballasted Track incorporating BSC Rail and Sleeper 

ULE901 30-SW-DRG-00489 System Wide Trackform Reference Design TrackSlab With Twin Block Sleepers 

ULE901 30-SW-DRG-00490 System Wide Trackform Reference Design Trackslab with Baseplates incorporating BSC Rail and 
Sleeper 

ULE901 30-SW-DRG-00491 System Wide Trackform Reference Design Off-street Ballasted Track incorporating Rail and Fixing 

ULE901 30-SW-DRG-00492 System Wide Trackform Reference Design Ballasted Trackform on Bridge Deck Incorporating BSC Rail 
and Sleeper 

ULE901 30-SW-DRG-00493 System Wide Trackform Proprietary Design Paved Track Incorporating Rheda City C 

ULE901 30-SW-DRG-00494 System Wide Trackform Proprietary Design GrassTrack Incorporating Rheda City Green 

ULE901 30-SW-DRG-00533 System Wide Generic Grass-Track Trackform Enevelope Incorporating Rheda City 

ULE901 30-SW-DRG-00534 System Wide Generic Paved Surface Trackform Enevelope Incorporating Rheda City 

ULE901 30-SW-DRG-00554 System Wide Paved In-situ 2 Stage Trackslab Rail Groove Drain Segregated Surface 

ULE901 30-SW-DRG-00575 System Wide S&C Layout Plans Sheet 4 of 4 

ULE901 30-SW-DRG-00576 System Wide TrackForm Reference Design Track Type Transitions 

ULE901 30-SW-DRG-0061 5  System Wide Track Reference Design In-situ single Stage Tracks lab Edinburgh Dock Bridges 

ULE901 30-SW-DRG-0061 7  Rail Plinths with Side Upstands incorporating BSC Rail and Fixing 

ULE901 30-SW-DRG-00627 System Wide Trackform Reference Design Rail Plinths with Central Upstand Incorporating BSC Rail 
and Fixing 

ULE901 30-SW-DRG-00642 Fencing Details Sheet 1 of 3 
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Edinburgh Tram Network 

Project Phoenix Proposal 

Section Wide Drawing Register 

Drawing Register Civil Works (Bilfinger Berger) 

ULE901 30-SW-DRG-00643 Fencing Details Sheet 2 of 3 

ULE901 30-SW-DRG-00644 Systemwide Fencing Details Sheet 3 of 3 

ULE901 30-SW-DRG-00680 Trackform Proprietary Design Paved Track Incorporating Rheda City D. 

ULE901 30-SW-DRG-00681 System Wide - Generic Trackform - Drawing Schedule 

ULE901 30-SW-DRG-00682 Generic Trackform Substructure Eklments for City Center Area - Sheet 1 of 2 

ULE901 30-SW-DRG-00683 Generic Trackform Substructure Eklments for City Center Area - Sheet 2 of 2 

ULE901 30-SW-DRG-00684 Generic Trackform Substructure Eklments - Rheda Green Areas 

ULE901 30-SW-DRG-00685 Generic Trackform Substructure Eklments - Ballasted Areas 

ULE901 30-SW-DRG-00686 Generic Trackform, Direct Fix Areas off Structures, Straight Slab Reinforcement 

ULE901 30-SW-DRG-00687 Generic Trackform, Direct Fix Areas off Structures, Straight Slab Reinforcement 

ULE901 30-SW-DRG-00688 Generic Trackform, Direct Fix Areas off Structures, Straight Slab Reinforcement 

ULE901 30-SW-DRG-00689 Generic Trackform, Direct Fix Areas off Structures, Straight Slab Reinforcement 

ULE901 30-SW-DRG-00690 Generic Trackform, Direct Fix Areas off Structures, Straight Slab Reinforcement 

ULE901 30-SW-DRG-00691 System Wide Generic Trackform Substructure Elements For City Ce ntre Area Curved Slab & End Slab 
Details 

ULE901 30-SW-DRG-00692 System Wide Generic Trackform Substructure Elements For City Centre Area Transition Slab Details 

ULE901 30-SW-DRG-00703 Bernard Street Hard Landscaping Setting Out and Services 

ULE901 30-SW-DRG-00705 Bernard Street Hard Landscaping Drainage 

ULE901 30-SW-DRG-00706 Bernard Street Hard Landscaping Tree Pit Details 

ULE901 30-SW-DRG-00708 Trackform Proprietary Design General Twin Block Trackslab Incorporating Rheda City Green 

ULE901 30-SW-DRG-0071 0  Bernard Street Hard Landscaping General Arrangement 

ULE901 30-SW-DRG-0071 3  Systemwide Trackform reference design rail plinth o n  structure incorporating BSC rail and fixing 

ULE901 30-SW-DRG-00766 Generic Void Treatment Solution for In Street Works Sheet 1 

ULE901 30-SW-DRG-00767 Generic Void Treatment Solution for In Street Works Sheet 2 

ULE901 30-SW-DRG-00772 Trackform Proprietary Design Graved Rail Trackslab Haymarket Viaduct 

ULE901 30-SW-DRG-00773 System Wide Fencing Details Sheet 4 of 4 

ULE901 30-SW-DRG-00774 System Wide Typical Track Drainage Showing Trap Details 

ULE901 30-SW-DRG-00777 Trackform Proprietary Design Derailment Containment Russell Road Underbridge 

ULE901 30-SW-DRG-00781 System Wide Generic Trackform Substructure Elements Earthing & Bonding Sheet 1 of 2 

ULE901 30-SW-DRG-00782 System Wide Generic Trackform Substructure Elements Earthing & Bonding Sheet 2 of 2 

ULE901 30-SW-DRG-00783 System Wide Ground Improvement Line 2 - Rheda City in Trafficeked Areas 

ULE901 30-SW-DRG-00784 System Wide Generic Trackform Direct Fix Areas Off Structures Earthing & Bonding 

ULE901 30-SW-DRG-00786 System Wide, Typical Section Through J.R.C. Pavement Sheet 1 of 3 

ULE901 30-SW-DRG-00787 System Wide, Typical Section Through J.R.C. Pavement Sheet 2 of 3 

ULE901 30-SW-DRG-00788 System Wide, Typical Section Through J.R.C. Pavement Sheet 3 of 3 

ULE901 30-SW-DRG-00789 System Wide Tramstop Track Drainage 

ULE901 30-SW-DRG-00791 System Wide Detail of Typical Saddle Connection to Existing Sewer 

ULE901 30-SW-DRG-00798 System Wide Rheda City-D Trackform Design for Normally Trafficked Areas at Sleepers 

ULE901 30-SW-DRG-00799 System Wide Rheda City-D Trackform Design for Normally Trafficked Areas Between Sleepers 

ULE901 30-SW-DRG-00806 System Wide S&C Layout Plans Edinburgh Gateway Option 

ULE901 30-07-DRG-00942 Gogarburn to Edinburgh Airport Trackform Design Gogarburn Landfill Site 

ULE901 30-SW-ENV-00032 Badger Setts and Te rritories Survey 2006 line 2 

ULE901 30-SW-GE0-001 50 Earthworks Standard Details Sheet 1 of 3 

ULE901 30-SW-GE0-001 5 1  Earthworks Standard Details Sheet 2 of 3 

ULE901 30-SW-GE0-001 52 Earthworks Standard Details Sheet 3 of 3 
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Edinburgh Tram Network 

Project Phoenix Proposal 

Section Wide Drawing Register 

Drawing Register Civil Works (Bilfinger Berger) 

ULE901 30-SW-GE0-001 53 Instrumentation Details 

ULE901 30-SW-OLE-0001 5  OLE Foundations Drawing Schedule 

ULE901 30-SW-OLE-00023 Generic OLE Pad Foundation Type 1 in City Centre (Line 1 )  

ULE901 30-SW-OLE-00024 Generic OLE Pad Foundation Type 2 in City Centre (Line 1 )  

ULE901 30-SW-OLE-00025 OLE Pole Foundation in reinforced Earth Structure Type 1 

ULE901 30-SW-OLE-00028 OLE Pole Foundation in reinforced Earth Structure Type 2 

ULE901 30-SW-OLE-00030 Generic OLE Side Bearing Foundation Type 1 in City Centre 

ULE901 30-SW-OLE-00031 Generic OLE Side Bearing Foundation Type 2 in City Centre 

ULE901 30-SW-OLE-00032 Generic OLE Side Bearing Foundation Type 2A in City Centre 

ULE901 30-SW-OLE-00033 Generic OLE Side Bearing Foundation Type 3 Line 2 

ULE901 30-SW-OLE-00034 Generic OLE Side Bearing Foundation Type 4 Line 2 

ULE901 30-SW-OLE-00035 Generic OLE Pad Foundation Type 3 Line 2 

ULE901 30-SW-OLE-00036 Generic OLE Pad Foundation Type 4 Line 2 

ULE901 30-SW-OLE-00037 Generic Back Stay Side Bearing Foundation Line 2 

ULE901 30-SW-OLE-00038 Generic OLE Side Bearing Foundation Type 5 Line 2 

ULE901 30-SW-OLE-00039 Generic OLE Side Bearing Foundation Types 3,4 & Backstay Line 2 Centre Poles along WEB CRCP 
Route Sheet 1 of 2 

ULE901 30-SW-OLE-00040 Generic OLE Side Bearing Foundation Types 3,4 & Backstay Line 2 Centre Poles along WEB CRCP 
Route Sheet 2 of 2 

ULE901 30-SW-OLE-00042 Generic Backstay Side Bearing Foundation in Reinforced Earth Structure 

ULE901 30-SW-OLE-00043 OLE Pade Foundations Type 3 Line 2 at 524+ 1 49 

ULE901 30-SW-OLE-00044 OLE Foundation for OLE Ref. 51 0+438 

ULE901 30-SW-OLE-00045 OLE Foundation for OLE Ref. 100+383 

ULE901 30-SW-OLE-00066 System Wide Generic OLE Side/Pad Foundation & Reinforced Earth Structure Earthing & Bonding 
Details 

ULE901 30-SW-STP-00008 System Wide Exemplar Tram Stop Standard Drawing References 

ULE901 30-SW-STP-00009 System Wide Exemplar Tram Stop Sde Platform Arrangement 

ULE901 30-SW-STP-00010 System Wide Exemplar Tram Stop Island Platform Arrangement Layout Plan and Elevations 

ULE901 30-SW-STP-0001 1  System Wide Exemplar Stop Standard Platform Section & Details 

ULE901 30-SW-STP-00012 System Wide Exemplar Tramstop Drainage Details 

ULE901 30-SW-STP-00013 System Wide Exemplar Tram Stop Standard Electrical Services Typical Details 

ULE901 30-SW-STP-00014 System Wide Exemplar Tram Stop Standard Structural Details Elevation & Section Details 

ULE901 30-SW-STP-00015 System Wide Exemplar Tram Stop Standard {latform Shelters Plans and Elevations 

ULE901 30-SW-STP-00016 System Wide Exemplar Tram Stop Standard Platform & Track Hard Landscaping and Finishes 

ULE901 30-SW-STP-00017 System Wide Exemplar Tram Stop Standard Footpath Construction & Cross Over Section 

ULE901 30-SW-STP-00018 System Wide Exemplar Tram Stop Standard Step and Handrail Plan, Elevation and Section 

ULE901 30-SW-STP-00019 System Wide Exemplar Tram Stop Standard Ancillary Items Sheet 1 of 2 

ULE901 30-SW-STP-00020 System Wide Exemplar Tram Stop Standard Ancillary Items Sheet 2 of 2 

ULE901 30-SW-STP-00021 System Wide Exemplar Tram Stop Island Tramstop Ramp and double Kerb lntertace Details 

ULE901 30-SW-STP-00035 Exemplar Tram Stop - Side Platform Structural Arrangement 

ULE901 30-SW-STP-00036 Exemplar Tram Stop - Platform Furniture Structural Details 

ULE901 30-SW-STP-00037 Exemplar Tram Stop - Side Platform Furniture Arrangement Layout Plan and Elevations 

ULE901 30-SW-STP-00038 Exemplar Tram Stop - Island Platform Furniture Arrangement Layout Plan and Elevations 

ULE901 30-SW-STP-00040 Exemplar Tram Stop - Side Platform Earthing and Bonding 

ULE901 30-SW-STP-00041 Exemplar Tram Stop - Island Platform Earthing and Bonding 

ULE901 30-SW-SUB-00007 Typical Substation Sub-Structure Drawing 

ULE901 30-SW-SUB-00008 System Wide Sub Stations External Works & Drainage Details 
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Edinburgh Tram Network 

Project Phoenix Proposal 

Section Wide Drawing Register 

Drawing Register Civil Works (Bilfinger Berger) 

ULE901 30-SW-SUB-0001 6 System Wide Sub Stations (with Steel Container Type Housing) Floor Slab G.A. & Details 

ULE901 30-SW-SUB-0001 7 System Wide Sub Stations (with Steel Container Type Housing) Base & Floor Slab Earthing 
Arrangement 

ULE901 30-SW-SUB-0001 9 System Wide Sub Stations (with Steel Container Type Housing) Trench Cover Plates and Equipment 
Supports GA 
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Edinburgh Tram Network 

Project Phoenix Proposal 

Schedule Register 

Drawing Register Civil Works (Bilfinger Berger) 

ULE90130-01-SCH-00010 DRAINAGE SCHEDULE SECTION 1 A  

ULE901 30-01 -SCH-00023 DRAINAGE SCHEDULE SECTION 1 C  

ULE901 30-01 -SCH-00041 CABLE ROUTES & DUCTING LAYOUT SCHEDULE - SECTION 1C 

ULE901 30-01 -SCH-00042 CABLE ROUTES & DUCTING LAYOUT SCHEDULE - SECTION 1 0  

ULE901 30-01 -SCH-00045 Cable Routes and Ducting Layout Schedule - Section 1 A  

ULE901 30-01 -SCH-00058 Drainage Shedule 1 D 

ULE901 30-02-SCH-00003 Drainage Schedule Section 2A 

ULE901 30-02-SCH-00007 CABLE ROUTES AND DUCTING LAYOUT SCHEDULE SECTION 2A 

ULE901 30-05-SCH-00008 Drainage Schedule Section 5A 

ULE901 30-05-SCH-00009 Drainage Schedule Section 58 

ULE901 30-05-SCH-0001 0  Drainage Schedule Section 5C 

ULE901 30-05-SCH-00045 CABLE ROUTES AND DUCTING LAYOUT SCHEDULE - SECTION 5A 

ULE901 30-05-SCH-00046 SECTION 58 CABLE ROUTES AND DUCTING LAYOUT SCHEDULE 

ULE901 30-05-SCH-00047 CABLE ROUTES AND DUCTING LAYOUT SCHEDULE - SECTION 5C 

ULE901 30-05-SCH-00051 S23 Carrick Knowe Underbridge Rail Plinth and Baseplate Detai ls 

ULE901 30-05-SCH-00053 S22A - Balgreen Road Tram Bridge Rai l Plinth and Baseplate Details 

ULE901 30-06-SCH-00004 Drainage Schedule Section 6 

ULE901 30-06-SCH-0001 3 Bui lders Work - Electrical Items 

ULE901 30-06-SCH-00015 Gogar Depot and Office Building, Edinburgh Luminaire Schedule 

ULE901 30-06-SCH-0001 6 
Gogar Depot & Office Building Edinburgh Pumps Schedule 

ULE901 30-06-SCH-0001 7 
Gogara Depot & Office Building Ed inburgh Radiator Schedule 

ULE901 30-06-SCH-0001 8 
Gogar Depot and Office Building , Edinburgh Frost Protection Schedule 

ULE901 30-06-SCH-0001 9 
Gogar Depot and Office Building , Edinburgh Earth Bar and Cable Schedule 

ULE901 30-06-SCH-00020 
Gogar Depot and Office Building , Edinburgh Free Cooling Packaged DX Room Air Condit ioners 
Schedule 

ULE901 30-07-SCH-00006 Drainage Schedule Section ?A 

ULE901 30-07-SCH-0001 3 SECTION 7A CABLE ROUTES AND DUCTING LAYOUT SCHEDULE 

ULE90130-SW-SCH-00072 SWITCHES & CROSSING SCHEDULE 

ULE90130-SW-SCH-00085 TRACKWORK SCHEDULE 

ULE90130-SW-SCH-001 1 1  Trackform & Track Surface Finishes Section 1 and 2 

ULE90130-SW-SCH-001 1 5  Trackform & Track Surface Fin ishes Section 5 and 7 

ULE90130-SW-SCH-00136 CABLE AND DUCTING COORDINATES 

ULE90130-SW-SCH-00138 RAIL DATA TO ENABLE TRAM STOPS SETIING OUT 

ULE90130-SW-SCH-001 56 RAIL PLINTH AND BASEPLATE DETAILS ON STRUCTURES 

ULE90130-SW-SCH-001 61 OLE Foundation Allocation - Line 2 & Depot 

ULE90130-SW-SCH-00166 Rail Plinth and Baseplate Details on Structure S29 Gogarburn Bridge 

ULE90130-SW-SCH-001 71 Rail Plinth and Baseplate Details on Structure S504 Roseburn Street Bridge 

ULE90130-SW-SCH-00172 Rail Plinth and Baseplate Details on Structures S501 

ULE90130-SW-SCH-00173 Rail Plinth and Baseplate Details on Structure S502 Haymarket Depot Access Bridge 

ULE90130-SW-SCH-00174 Rail Plinth and Baseplate Details on Structure S503 

ULE90130-SW-SCH-00175 OLE Foundation Allocation - Line 1 

ULE90130-SW-SCH-00177 520 - RUSSELL ROAD BRIDGE RAIL PLINTH AND BASEPLATE DETAILS 

ULE90130-SW-SCH-00178 S26 South Gyle Access Bridge Rail Plinth and Baseplate Details 

ULE90130-SW-SCH-00184 TRACK FOULING POINTS: NEWHAVEN - AIRPORT 

ULE90130-SW-SCH-00192 
Rail Data to Enable Tram (CAF) Stops Setting Out 

ULE90130-SW-SCH-00194 Tramstops Ducting Schedule 

ULE90130-SW-SCH-00195 Tramstops Drainage Schedule 

ETN(BSC)TIE&ABC # 05715 Trackwol'K Overview 
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Edinburgh Tram Network 

Project Phoenix Proposal 
Reinforcement Schedule Register 

Drawing Register Civil Works (Bilfinger Berger) 

ULE901 30-01-BRG-001 1 0  
TOWER PLACE BRIDGE STRUCTURE 5 1 7  TROUGH UNIT 1 RC. SCHEDULES 

Schedules 

ULE901 30-01-BRG-001 1 1  
TOWER PLACE BRIDGE STRUCTURE 5 1 7  TROUGH UNITS 2 & 3 R.C. SCHEDULES 

Schedules 

ULE901 30-01-BRG-001 12 TOWER PLACE BRIDGE STRUCTURE 5 1 7  RAMP UNIT 4 AND SOUTH EAST APPROACH UNIT 

Schedules A R.C. SCHEDULES 

ULE901 30-01 -BRG-001 1 3  TOWER PLACE BRIDGE STRUCTURE 5 1 7  SOUTH EAST APPROACH UNITS C & D RC 
Schedules SCHEDULES 

ULE901 30-01 -BRG-001 14 TOWER PLACE BRIDGE STRUCTURE 5 1 7  REFURBISHMENT OF NORTHERN DECK RC 

Schedules SCHEDULES 

ULE901 30-01 -BRG-001 15 TOWER PLACE BRIDGE STRUCTURE 517 EXTENSION OF SOUTHERN DECK RC.  DETAILS -

Schedules SHEET 1 SCHEDULES 

ULE901 30-01 -BRG-001 1 6  TOWER PLACE BRIDGE STRUCTURE 5 1 7  R C .  DETAILS O F  ABUTMENT BALLAST WALL BOX-

Schedules OUTS SCHEDULES 

ULE901 30-01-BRG-001 17 
TOWER PLACE BRIDGE STRUCTURE 5 1 7  PRECAST CONCRETE BEAMS R.C. SCHEDULES 

Schedules 

ULE901 30-01 -BRG-001 1 8  
TOWER PLACE BRIDGE STRUCTURE 5 1 7  WEST PIER EXTENSION R C .  SCHEDULES 

Schedules 

ULE901 30-01 -BRG-001 1 9  TOWER PLACE BRIDGE STRUCTURE 5 1 7  CENTRAL & EAST P I E R  EXTENSIONS R.C 

Schedules SCHEDULES 

ULE901 30-01 -BRG-00120 
TOWER PLACE BRIDGE STRUCTURE 5 1 7  EAST ABUTMENT EXTENSION R.C. SCHEDULES 

Schedules 

ULE901 30-01 -BRG-00121 
TOWER PLACE BRIDGE STRUCTURE 517 WEST ABUTMENT EXTENSION R.C. SCHEDULES 

Schedules 

ULE901 30-01 -BRG-00122 TOWER PLACE BRIDGE STRUCTURE 5 1 7  EXTENSION OF SOUTHERN DECK RC. DETAILS -

Schedules SHEET 2 SCHEDUFLES 

ULE901 30-01 -BRG-00123 TOWER PLACE BRIDGE STRUCTURE S 1 7  SOUTH WEST APPROACH SEPARATOR WALL RC 

Schedules SCHEDULES 

ULE901 30-01 -BRG-00124 
TOWER PLACE BRIDGE STRUCTURE 5 1 7  EAST PIER EXTE NSION RC SCHEDULES 

Schedules 

ULE90130-01-DRG-00924 
Newhaven Road to Haymarket Crawley Tunnel Roof Slab RC Schedule 

Schedules 

ULE901 30-01 -RTW-00032 LI NDSAY ROAD RETAINING WALLS STRUCTURE W1 RETAINING WALL 1 A  UNITS A1 -A4 RC 

schedules SCHEDULES 

ULE901 30-01 -RTW-00033 LI NDSAY ROAD RETAINING WALLS STRUCTURE W1 RETAINING WALL 1 A  UNITS A5 & A6 RC 

schedules SCHEDULES 

ULE901 30-01 -RTW-00034 LI NDSAY ROAD RETAINING WALLS STRUCTURE W1 RETAINING WALL 1 A  UNITS A7 & A8 RC 

schedules SCHEDULES 

ULE901 30-01 -RTW-00035 LI NDSAY ROAD RETAINING WALLS STRUCTURE W1 RETAINING WALL 1 A  UNITS 8 1 -83 RC 

schedules SCHEDULES 

ULE901 30-01 -RTW-00036 LI NDSAY ROAD RETAINING WALLS STRUCTURE W1 RETAINING WALL 1A UNITS 84-86 RC 

schedules SCHEDULES 

ULE901 30-01 -RTW-00037 LI NDSAY ROAD RETAINING WALLS STRUCTURE W1 RETAINING WALL 1 A  UNIT C1 RC 

schedules SCHEDULES 

ULE901 30-01 -RTW-00038 LI NDSAY ROAD RETAINING WALLS STRUCTURE W1 RETAINING WALL 1A UNITS C2-C4 RC 

schedules SCHEDULES 

ULE901 30-01 -RTW-00039 LI NDSAY ROAD RETAINING WALLS STRUCTURE W1 RETAINING WALL 1 A  UNITS C5-C7 RC 

schedules SCHEDULES 

ULE90130-01-RTW-00043 
LINDSAY ROAD RETAINING WALLS STRUCTURE W1 RETAINING WALL 1 B RC SCHEDULES 

schedules 
ULE901 30-01 -RTW-00064 

LINDSAY ROAD RETAINING WALLS STRUCTURE W1 RETAINING WALL 1C RC SCHEDULES 
schedules 
ULE901 30-01 -RTW-00068 

LINDSAY ROAD RETAINING WALLS STRUCTURE W1 RETAINING WALL 1 D RC SCHEDULES 
schedules 
ULE901 30-02-ACC-00007 

BAR SCHEDULES PAGE 1 TO 4 schedules 
ULE901 30-02-BRG-000 14 HAYMARKET STATION VIADUCT INTERNAL RETAINING WALL STRUCTURE W21 

schedules REINFORCEMENT SCHEDULE 

ULE901 30-02-BRG-00020 
HAYMARKET STATION VIADUCT BRIDGE VIADUCT DECK RC SCHEDULE 

schedules 
ULE901 30-02-BRG-00025 

REINFORCEMENT SCHEDULE RETAINING WALL REINFORCEMENT 
schedules 
ULE901 30-02-BRG-00027 

Haymarket Station Viaduct Stn.Jcture S19 Bridge Viaduct East Abutment Reinforcement Schedules schedules 
ULE901 30-02-BRG-00029 

REINFORCEMENT SCHEDULE STAIRCASE TROUGH 
schedules 
ULE901 30-02-SUB-00066 Haymarket Sub-Station External Retaining Wall - Bar Schedule 
schedules 
ULE901 30-05-ACC-00063 Roseburn Junction to Gogarburn Murrayfield Accommodation works Proposed Gatehouse Steel Bar 
schedules Schedules 

ULE901 30-05-BRG-000 17 
RUSSELL ROAD UNDERBRIDGE WEST ABUTMENT DETAILS 

schedules 
ULE901 30-05-BRG-000 1 8  

RUSSELL ROAD UNDERBRIDGE EAST ABUTMENT DETAILS 
schedules 
ULE901 30-05-BRG-000 1 9  

RUSSELL ROAD UNDERBRIDGE DECK REINFORCEMENT 
schedules 
ULE901 30-05-BRG-00020 

RUSSELL ROAD UNDERBRIDGE PILE AND PILECAP REINFORCEMENT 
schedules 

ULE901 30-05-BRG-00021 
RUSSELL ROAD BRIDGE RETAINING WALLS 

schedules 
ULE901 30-05-BRG-00022 

RUSSELL ROAD UNDERBRIDGE WING WALL REINFORCEMENT 
schedules 
ULE901 30-05-BRG-00023 

RUSSELL ROAD UNDERBRIDGE WING WALL REINFORCEMENT 
Schedules 

ULE901 30-05-BRG-00025 
RUSSELL ROAD BRIDGE RUN-ON SLAB RC DETAILS SHEET 1 

schedules 
ULE901 30-05-BRG-00026 

RUSSELL ROAD BRIDGE RUN-ON SLAB RC DETAILS SHEET 2 
schedules 
ULE901 30-05-BRG-00030 520 - RUSSELL ROAD UNDERBRIDGE STANDARD PLINTH BAR REINFORCEMENT 

schedules SCHEDULE 

ULE901 30-05-BRG-00031 520 - RUSSELL ROAD UNDERBRIDGE SPECIAL PLINTH TYPE DETAILS SHEET 1 OF 2 & 2 OF 2 

schedules REINFORCEMENT SCHEDULE 

ULE901 30-05-BRG-00033 
520 RUSSELL ROAD - RUN ON SLAB TRACKFORM SHEET 1 OF 2 & 2 OF 2 SCHEDULE 

schedules 

PPP Submission Page 111 of 204 

1 5 

1 4 

1 6 

1 6 

1 7 

1 8 

1 5 

1 5 

1 4 

1 5 

1 4 

1 4 

1 7 

1 2 

1 2 

1 4 

1 3 

1 3 

1 3 

1 3 

1 3 

1 3 

1 3 

1 3 

1 3 

1 3 

1 3 

2 1 

2 5 

2 5 

2 4 

2 5 

2 4 

2 1 

5 1 

5 5 

5 5 

5 4 

5 5 

5 3 

5 3 

5 3 

5 2 

5 2 

5 1 

5 1 

5 1 

10/12/2008 

10/12/2008 

10/12/2008 

10/12/2008 

02/02/2011 

31/03/2010 

10/12/2008 

10/12/2008 

10/12/2008 

24/06/2010 

10/12/2008 

10/12/2008 

31/03/2010 

10/12/2008 

07/07/2010 

08/01/2010 

30/09/2008 

30/09/2008 

30/09/2008 

30/09/2008 

30/09/2008 

30/09/2008 

30/09/2008 

30/09/2008 

30/09/2008 

30/09/2008 

30/09/2008 

29/10/2010 

06/06/2010 

16/12/2008 

30/03/2010 

22/01/2010 

30/03/2010 

12/11/2010 

17 /06/2010 

11/11/2009 

11/11/2009 

11/11/2009 

11/11/2009 

11/11/2009 

11/11/2009 

11/11/2009 

11/11/2009 

11/11/2009 

30/01/2011 

30/01/2011 

30/01/2011 

IFC 

IFC 

IFC 

IFC 

IFC 

IFC 

IFC 

IFC 

IFC 

IFC 

IFC 

IFC 

IFC 

IFC 

IFC 

IFC 

IFC 

IFC 

IFC 

IFC 

IFC 

IFC 

IFC 

IFC 

IFC 

IFC 

IFC 

Appendix 3.1 

Page 51 of 57 

Information 

IFC 

IFC 

IFC 

IFC 

IFC 

Information 

IFC 

IFC 

IFC 

IFC 

IFC 

IFC 

IFC 

IFC 

IFC 

IFC 

IFC 

IFC 

IFC 

24/02/2011 

BFB00056549_0064 



Edinburgh Tram Network 

Project Phoenix Proposal 
Reinforcement Schedule Register 

Drawing Register Civil Works (Bilfinger Berger) 

ULE901 30-05-BRG-00082 
S21A ROSEBURN STREET VIADUCT DECK RC DETAILS, SHEET 1 & 2 

schedules 
ULE901 30-05-BRG-00172 ROS EB URN JU NCTION TO GOGARBURN STRUCTURE S22A - BALGREEN ROAD TRAM 

Schedules BRIDGE -PILE AND COLUMN DETAILS 

ULE901 30-05-BRG-00173 ROS EB URN JU NCTION TO GOGARBURN STRUCTURE S22A - BALGREEN ROAD TRAM 

Schedules BRIDGE -ACCESS PLATFORM RETAINING WALL 

ULE901 30-05-BRG-00175 ROS EB URN JU NCTION TO GOGARBURN STRUCTURE S22A - BALGREEN ROAD TRAM 

Schedules BRIDGE -Y5 BEAM DRAWING 

ULE901 30-05-BRG-00176 ROS EB URN JU NCTION TO GOGARBURN STRUCTURE S22A - BALGREEN ROAD TRAM 

Schedules BRIDGE -YE5 BEAM DRAWING 

ULE901 30-05-BRG-00177 ROS EB URN JU NCTION TO GOGARBURN STRUCTURE S22A - BALGREEN ROAD TRAM 

Schedules BRIDGE -DECK SLAB REINFORCEMENT DETAILS 

ULE901 30-05-BRG-00178 ROS EB URN JU NCTION TO GOGARBURN STRUCTURE S22A - BALGREEN ROAD TRAM 

Schedules BRIDGE -DIAPHRAGM REINFORCEMENT 

ULE901 30-05-BRG-00179 ROS EB URN JU NCTION TO GOGARBURN STRUCTURE S22A - BALGREEN ROAD TRAM 

Schedules BRIDGE -RUN ON SLAB DETAILS 

ULE901 30-05-BRG-00181 ROS EB URN JU NCTION TO GOGARBURN STRUCTURE S22A - BALGREEN ROAD TRAM 

Schedules BRIDGE - DECK TRACK SLAB UPSTAND DETAILS 

ULE901 30-05-BRG-00183 ROS EB URN JU NCTION TO GOGARBURN STRUCTURE S22A - BALGREEN ROAD TRAM 

Schedules BRIDGE -EARTHING AND BONDING DETAILS SHEET 1 OF 2 & 2 of 2 

ULE901 30-05-BRG-00199 STRUCTURE 5228 BALGREEN ROAD NETWORK RAIL ACCESS BRIDGE PEDESTRIAN 
SCHEDULES GUARDRAIL AND RETAINING BLOCKS RC SCHEDULES 

ULE901 30-05-BRG-00201 STRUCTURE 5228 BALGREEN ROAD NETWORK RAIL ACCESS BRIDGE Y1 BEAM RC 
SCHEDULES SCHEDULES 

ULE901 30-05-BRG-00202 STRUCTURE 5228 BALGREEN ROAD NETWORK RAIL ACCESS BRIDGE YE1 BEAM RC 
SCHEDULES SCHEDULES 

ULE901 30-05-BRG-00203 STRUCTURE 5228 BALGREEN ROAD NETWORK RAIL ACCESS BRIDGE GILL BEAM RC 
SCHEDULES SCHEDULES 

ULE901 30-05-BRG-00204 STRUCTURE 5228 BALGREEN ROAD NETWORK RAIL ACCESS BRIDGE DECK SLAB & END 
SCHEDULES SCREEN RC SCHEDULES 

ULE901 30-05-BRG-00250 
Carrick Knowe Bridge PC Beams RC Schedule 

Schedule 

ULE901 30-05-BRG-00251 
Carrick Knowe Underbridge Structure S23 Deck RC Schedules 

schedules 
ULE901 30-05-BRG-00254 

CARRICK KNOWE UNDERBRIDGE STRUCTURE 523 RETAINING WALL RC SCHEDULE 
schedules 
ULE901 30-05-BRG-00255 

CARRICK KNOWE UNDERBRIDGE STRUCTURE 523 RETAINING WALL RC SCHEDULE 
schedules 

ULE901 30-05-BRG-00256 
CARRICK KNOWE UNDERBRIDGE STRUCTURE 523 SOUTH ABUTMENT RC SCHEDULE 

schedules 
ULE901 30-05-BRG-00259 

CARRICK KNOWE UNDERBRIDGE STRUCTURE 523 NORTH ABUTMENT RC SCHEDULE 
schedules 
ULE901 30-05-BRG-00262 Roseburn Junction to Gogarburn Structure S23 Carrick Knowe Underbridge Track Slab Upstand 
Schedules Details RC Schedule 

ULE901 30-05-BRG-00264 STRUCTURE 523 - CARRICK KNOWE UNDERBRIDGE - RUN ON SLAB TRACK SLAB UP STAND 

Schedules DETAILS - SCHEDULE 

ULE901 30-05-BRG-00433 STRUCTURE 526 - SOUTH GYLE ACCESS BRIDGE - PRECAST PRESTRESSED U BEAMS RC 
schedules SCHEDULES 

ULE901 30-05-BRG-00434 
STRUCTURE 526 - SOUTH GYLE ACCESS BRIDGE - DECK REINFORCEMENT SCHEDULES 

schedules 
ULE901 30-05-BRG-00435 STRUCTURE 526 - SOUTH GYLE ACCESS BRIDGE - DIAPHRAGM AND RETURN WALL 

schedules REINFORCEMENT 

ULE901 30-05-BRG-00442 STRUCTURE 526 - SOUTH GYLE ACCESS BRIDGE - TRACK SLAB UPSTAND DETAILS RC 
Schedules SCHEDULES 

ULE901 30-05-BRG-00443 STRUCTURE 526 - SOUTH GYLE ACCESS BRIDGE - RUN ON SLAB TRACK SLAB UP STAND 

Schedules DETAILS RC SCHEDULES 

ULE901 30-05-BRG-00499 
EDINBURGH PARK STATION BRIDGE PC BEAMS 

schedules 
ULE901 30-05-BRG-00506 

SOUTH APPROACH RAMP 
schedule 
ULE901 30-05-BRG-00507 

NORTH APPROACH RAMP 
schedule 
ULE901 30-05-BRG-00508 

PIER FOUNDS RC DETAILS SHEET 1 
schedule 
ULE901 30-05-BRG-00509 

PIER FOUNDS RC SHEET 2 
schedule 
ULE901 30-05-BRG-005 10 

TYPE D P IER FOUNDATIONS 
schedule 
ULE901 30-05-BRG-005 1 1  

PIER FOUNDS RC SHEET 4 
schedule 
ULE901 30-05-BRG-005 12 

SOUTH ABUTMENT DETAILS 
schedule 
ULE901 30-05-BRG-005 1 3  

NORTH ABUTMENT DETAILS 
schedule 
ULE901 30-05-BRG-00551 

Structure S28 A8 Underpass Piling Sheet 2 of 2 
schedules 
ULE901 30-05-BRG-00570 

A8 UNDERPASS DECK PHASE 1 
schedules 
ULE901 30-05-BRG-00572 

Structure S28 A8 Underpass Deck Reinforcement - Phase 2 (Sheet 1 of 3) 
schedules 
ULE901 30-05-BRG-00575 

Structure S28 A8 Underpass Deck Reinforcement - Phase 3 
schedules 
ULE901 30-05-BRG-00578 

Structure S28 A8 Underpass Deck Reinforcement - Phase 4 
schedules 
ULE901 30-05-BRG-00685 

SCHEDULE MURRAYFIELD UNDERPASS 
schedules 
ULE901 30-05-BRG-00752 ROS EB URN JU NCTION TO GOGARBURN STRUCTURE 521 E WATER OF LEITH BRIDGE 

schedules PILING ARRANGEMENT AND SETIING OUT RC SCHEDULES 

ULE901 30-05-BRG-00754 ROS EB URN JU NCTION TO GOGARBURN STRUCTURE 521 E WATER OF LEITH BRIDGE PIER 

schedules AND BASE RC. SCHEDULES 

ULE901 30-05-BRG-00756 ROS EB URN JU NCTION TO GOGARBURN STRUCTURE 521 E WATER OF LEITH BRIDGE EAST 

schedules ABUTMENT RC. SCHEDULES 

ULE901 30-05-BRG-00758 ROS EB URN JU NCTION TO GOGARBURN STRUCTURE 521 E WATER OF LEITH BRIDGE WEST 

schedules ABUTMENT RC. SCHEDULES 

ULE901 30-05-BRG-00763 ROS EB URN JU NCTION TO GOGARBURN STRUCTURE S21 E WATER OF LEITH BRIDGE DECK 

schedules RC. SCHEDULES 
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Reinforcement Schedule Register 

Drawing Register Civil Works (Bilfinger Berger) 

ULE901 30-05-BRG-00764 
S21 E WATER OF LEITH BRIDGE DECK RC DETAILS SHEET 1 &2 

schedules 
ULE901 30-05-BRG-00766 ROS EB URN JU NCTION TO GOGARBURN STRUCTURE 521 E WATER OF LEITH BRIDGE RUN 

Schedules ON SLAB RC SCHEDULES 

ULE901 30-05-BRG-00803 EDINBURGH PARK STATION BRIDGE STRUCTURE 527 CONCRETE TRACK SLAB SPAN FROM 

schedules NORTH ABUTMENT TO PIER NO. 6 SCHEDULES 

ULE901 30-05-BRG-00804 EDINBURGH PARK STATION BRIDGE STRUCTURE 527 CONCRETE TRACK SLAB SPAN FROM 

schedules PIER NO. 6 TO PIER NO. 5 SCHEDULES 

ULE901 30-05-BRG-00806 EDINBURGH PARK STATION BRIDGE STRUCTURE 527 CONCRETE TRACK SLAB SPAN FROM 

schedules PIER NO. 5 TO PIER NO. 3 SCHEDULES 

ULE901 30-05-BRG-00808 EDINBURGH PARK STATION BRIDGE STRUCTURE 527 CONCRETE TRACK SLAB SPAN FROM 

schedules PIER NO. 3 TO PIER NO. 1 SCHEDULES 

ULE901 30-05-BRG-008 10 EDINBURGH PARK STATION BRIDGE STRUCTURE 527 CONCRETE TRACK SLAB SPAN FROM 

schedules PIER NO. 1 TO SOUTH ABUTMENT SCHEDULES 

ULE901 30-05-BRG-00829 ROS EB URN JU NCTION TO GOGARBURN STRUCTURE 532 - DEPOT ACCESS ROAD BRIDGE 

schedules PILE LAYOUT & RC SCHEDULES 

ULE901 30-05-BRG-00832 ROS EB URN JU NCTION TO GOGARBURN STRUCTURE 532 - DEPOT ACCESS ROAD BRIDGE 

schedules PIER RC SCHEDULES 

ULE901 30-05-BRG-00833 ROS EB URN JU NCTION TO GOGARBURN STRUCTURE 532 - DEPOT ACCESS ROAD BRIDGE 

Schedules SOUTH AB UTMENT RC SCHEDULES 

ULE901 30-05-BRG-00834 ROS EB URN JU NCTION TO GOGARBURN STRUCTURE 532 - DEPOT ACCESS ROAD BRIDGE 

schedules SOUTH AB UTMENT RC SCHEDULES 

ULE901 30-05-BRG-00835 ROS EB URN JU NCTION TO GOGARBURN STRUCTURE 532 - DEPOT ACCESS ROAD BRIDGE 

schedules SOUTH AB UTMENT RC SCHEDULES 

ULE901 30-05-BRG-00836 ROS EB URN JU NCTION TO GOGARBURN STRUCTURE 532 - DEPOT ACCESS ROAD BRIDGE 

schedules NORTH ABUTMENT RC SCHEDULES 

ULE901 30-05-BRG-00837 ROS EB URN JU NCTION TO GOGARBURN STRUCTURE 532 - DEPOT ACCESS ROAD BRIDGE 

schedules NORTH ABUTMENT RC SCHEDULES 

ULE901 30-05-BRG-00838 ROS EB URN JU NCTION TO GOGARBURN STRUCTURE 532 - DEPOT ACCESS ROAD BRIDGE 

schedules NORTH ABUTMENT RC SCHEDULES 

ULE901 30-05-BRG-00840 ROS EB URN JU NCTION TO GOGARBURN STRUCTURE 532 - DEPOT ACCESS ROAD BRIDGE 

schedules DECK RC SCHEDULES 

ULE901 30-05-BRG-00844 ROS EB URN JU NCTION TO GOGARBURN STRUCTURE 532 - DEPOT ACCESS ROAD BRIDGE 

schedules CONCRETE PARAPET UNITS RC SCHEDULE 

ULE901 30-05-BRG-00845 ROS EB URN JU NCTION TO GOGARBURN STRUCTURE 532 - DEPOT ACCESS ROAD BRIDGE 

schedules CONCRETE PARAPET UN ITS RC SCHEDULES 

ULE901 30-05-BRG-00850 ROS EB URN JU NCTION TO GOGARBURN STRUCTURE 532 - DEPOT ACCESS ROAD BRIDGE 

schedules WING WALLS SOUTH RC SCHEDULES 

ULE901 30-05-BRG-00851 ROS EB URN JU NCTION TO GOGARBURN STRUCTURE 532 - DEPOT ACCESS ROAD BRIDGE 

schedules WING WALLS SOUTH RC SCHEDULES 

ULE901 30-05-BRG-00852 ROS EB URN JU NCTION TO GOGARBURN STRUCTURE 532 - DEPOT ACCESS ROAD BRIDGE 

schedules WING WALLS SOUTH RC SCHEDULES 

ULE901 30-05-BRG-00853 ROS EB URN JU NCTION TO GOGARBURN STRUCTURE 532 - DEPOT ACCESS ROAD BRIDGE 

schedules WING WALLS SOUTH RC SCHEDULES 

ULE901 30-05-BRG-00854 ROS EB URN JU NCTION TO GOGARBURN STRUCTURE 532 - DEPOT ACCESS ROAD BRIDGE 

schedules WING WALLS NORTH RC SCHEDULES 

ULE901 30-05-BRG-00865 
5502 - HAYMARKET DEPOT ACCESS BRIDGE RC. DETAILS SCHEDULE 

Schedules 

ULE901 30-05-BRG-00867 
S502 Haymarket Depot Access Bridge Track Plinths RC Schedules 

Schedules 

ULE901 30-05-BRG-00879 5504 - ROSEBURN ST MURRAYFIELD BRIDGE SETIING OUT POINTS, PILES LAYOUT & PILE 
SCHEDULES RC SCHEDULES 

ULE901 30-05-BRG-00884 
5504 - ROSEBURN ST MURRAYFIELD BRIDGE SOUTH-EAST AB UTMENT RC SCHEDULES 

SCHEDULES 

ULE901 30-05-BRG-00885 
5504 - ROSEBURN ST MURRAYFIELD BRIDGE NORTH-EAST ABUTMENT RC SCHEDULES 

SCHEDULES 

ULE901 30-05-BRG-00886 
5504 - ROSEBURN ST MURRAYFIELD BRIDGE SOUTH-WEST ABUTMENT RC SCHEDULES 

SCHEDULES 

ULE901 30-05-BRG-00887 
5504 - ROSEBURN ST MURRAYFIELD BRIDGE NORTH-WEST ABUTMENT RC SCHEDULES 

SCHEDULES 

ULE901 30-05-BRG-00895 
5504 - ROSEBURN ST MURRAYFIELD BRIDGE DECK RC SCHEDULES 

SCHEDULES 

ULE901 30-05-BRG-00898 Roseburn Ju nction to Gogarburn S504 - Roseburn St Murrayfield Bridge South Bridge Trackform 
Schedules Concrete Outline & RC Schedules 
ULE901 30-05-BRG-00899 Roseburn Ju nction to Gogarburn S504 - Roseburn St Murrayfield Bridge North Bridge Trackform 
Schedules Concrete Outline & RC Schedules 
ULE901 30-05-BRG-00933 STRUCTURE 527 - EDINBURGH PARK STATION BRIDGE - RUN ON SLAB TRACK SLAB 

Schedules UPSTAND DETAILS - SCHEDULE 

ULE901 30-05-BRG-0251 
Carrick Knowe Deck RC Detial 

Schedules 

ULE901 30-05-RTW-0001 7  
WALL W3A RC DETAILS RUSSELL ROAD RETAINING WALL ONE 

schedule 
ULE901 30-05-RTW-00022 

Russell Road Retaining Wall One Structure W3B RC Details Sheet 1 schedules 
ULE901 30-05-RTW-00023 

Russell Road Retaining Wall One Structure W3 RC Details Sheet 2 schedules 
ULE901 30-05-RTW-00024 Russell Road Retaining Wall One Structure W3B Piling RC 
schedules 
ULE901 30-05-RTW-00027 

STRUCTURE W3C RC DETAILS RUSSELL ROAD RETAINING WALL ONE 
schedule 
ULE901 30-05-RTW-00036 

STRUCTURE W4A RC DETAILS 
schedules 
ULE901 30-05-RTW-00037 

REINFORCEMENT SCHEDULE UNITS 5 8 schedules 
ULE901 30-05-RTW-00038 

REINFORCEMENT SCHEDULE UNITS 9 & 1 1  
schedules 
ULE901 30-05-RTW-00039 

REINFORCEMENT SCHEDULE UNIT NO. 1 0  
schedules 
ULE901 30-05-RTW-00043 

STRUCTURE W4B RC DETAILS 
schedules 
ULE901 30-05-RTW-00048 

STRUCTURE W4C RC DETAILS 
schedules 
ULE901 30-05-RTW-00049 

STRUCTURE W4C RC DETAILS 
schedules 
ULE901 30-05-RTW-00054 

Russell Road Retaining Wall Two Structure W4 - Reinforcement Details of Unit Types 19 - 28 schedules 
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Edinburgh Tram Network 

Project Phoenix Proposal 
Reinforcement Schedule Register 

Drawing Register Civil Works (Bilfinger Berger) 

ULE901 30-05-RlW-00055 Russell Road Retaining Wall Two Structure W4 - Reinforcement Schedule of Unit Types 29 & Pi ling 
schedules Details 
ULE901 30-05-RlW-00209 

BAIRD DRIVE RETAINING WALL 
schedule 
ULE901 30-05-RlW-00210 

BAIRD DRIVE RETAINING WALL GROUND BEAM UNITS 
schedule 
ULE901 30-05-RlW-00212 

BAIRD DRIVE RETAINING WALL BANKSEAT COPING UNITS 
schedule 
ULE901 30-05-RlW-00365 

GYLE RETAINING WALL RETAINING MEASURES 
Schedule 

ULE901 30-05-RlW-00366 
GYLE RETAINING WALL RETAINING MEASURES 

Schedule 

ULE901 30-05-RlW-00367 
GYLE RETAINING WALL RETAINING MEASURES 

Schedule 

ULE901 30-05-RlW-00449 
MURRAYFIELD STADIUM 

schedule 
ULE901 30-05-RlW-00450 

MURRAYFIELD STADIUM WALL GROUND BEAMS 
schedule 
ULE901 30-05-RlW-00452 

MURRAYFIELD STADIUM WALL BANKSEAT COPING UNITS 
schedule 
ULE901 30-05-RlW-00575 STRUCTURE W18 MURRAYFIELD TRAM STOP RETAINING WALL - COPING BLOCK 
Schedules REINFORCEMENT 

ULE901 30-05-RlW-00921 ROS EB URN JU NCTION TO GOGARBURN STRUCTURE 5501 - PRE-CAST HIGH LEVEL SLAB 
Schedules UNITS RC SCHEDULES 

ULE901 30-05-RlW-00924 ROS EB URN JU NCTION TO GOGARBURN STRUCTURE 5501 - PRECAST COPING UNITS RC 
Schedules SCHEDULES 

ULE901 30-05-RlW-00926 
ROS EB URN JU NCTION TO GOGARBURN STRUCTURE 5501 - IN-SITU SLAB RC SCHEDULES 

Schedules 

ULE901 30-05-RlW-00929 S501 Retaining Wall fv\mayfield Tramstop to Haymarket Depot Access Bridge Track Plinths RC 
Schedules Schedule 

ULE901 30-05-RlW-00941 ROS EB URN JU NCTION TO GOGARBURN STRUCTURE 5503 - PRE-CAST HIGH LEVEL SLAB 
Schedules UNITS RC SCHEDULES 

ULE901 30-05-RlW-00943 ROS EB URN JU NCTION TO GOGARBURN STRUCTURE 5503 - PRE-CASWT COPING UNIT RC 
Schedules SCHEDULES 

ULE901 30-05-RlW-00944 ROS EB URN JU NCTION TO GOGARBURN STRUCTURE 5503 - IN-SITU SLAB CONCRETE 
Schedules OUTLINES SETIING OUT POINTS & R.C. SCHEDULES 

ULE901 30-05-RlW-00947 
Roseburn Junction to Gogarburn Structure S503 Trackform Concrete Outline & RC Schedules 

Schedules 

ULE901 30-05-RlW-00962 Roseburn Junction to Gogarburn Structure S505 Coping Blocks Rei nforcement Schedules 
Schedules 

ULE901 30-05-RlW-00963 Roseburn Junction to Gogarburn Structure S505 Ground Beams Reinforcement Schedules 
Schedules 

ULE901 30-05-RlW-00964 Roseburn Junction to Gogarburn Structure S505 Tie Beams Reinforcement Schedules 
Schedules 

ULE901 30-05-RlW-00965 
Roseburn Junction to Gogarburn Structure S505 Type 2 Coping Block Rei nforcement Schedules 

Schedules 

ULE901 30-05-RlW-00969 Roseburn Junction to Gogarburn Structure S505 Run-On Slab Coping Units RC Schedules 
Schedules 

ULE901 30-05-RlW-00970 
Roseburn Junction to Gogarburn Structure S505 Run-On Slab RC Schedules 

Schedules 

ULE901 30-05-RlW-00979 Roseburn Junction to Gogarburn Structure W500 Sten house Drive Retaining Wall RC Details 1 of 3 
Schedules Unit Types A and D RC Schedules 

ULE901 30-05-RlW-00980 Roseburn Junction to Gogarburn Structure W500 Sten house Drive Retaining Wall RC Details 2 of 3 
Schedules Unit Type B RC Schedules 

ULE901 30-05-RlW-00981 Roseburn Junction to Gogarburn Structure W500 Sten house Drive Retaining Wall RC Details 3 of 3 
Schedules Unit Type C RC Schedules 

ULE901 30-05-SUB-00062 
Bankhead Sub-Station - Base Slab Reingorcing Bar Schedule 

Schedules 

ULE901 30-06-DEP-001 1 7  
Depot and Office Bui ldi ng Ground Floor Slab and Pits Joint RC Schedules 

Schedules 

ULE901 30-06-DEP-00127 
DEPOT & OFFICE BUILDING FIRST FLOOR SLAB EDGE REINFORCEMENT SCHEDULES 

Schedules 

ULE901 30-06-DEP-00130 
DEPOT & OFFICE BUILDING PIT REINFORCEMENT SCHEDULES 

Schedules 

ULE901 30-06-DEP-00134 
DEPOT & OFFICE BUILDING GROUND FLOOR SLAB EDGE REBAR SCHEDULES 

Schedules 

ULE901 30-06-DEP-00142 
Gogar Depot Ground Floor Slab Edge Infill at Columns RC Schedule 

Schedules 

ULE901 30-06-DEP-00150 
Depot Wheel Lathe Pit Slab Reinforcement Schedule 

Schedules 

ULE901 30-06-DEP-00152 
Depot Wheel Lathe Wall Reinforcement Schedule 

Schedules 

ULE901 30-06-DEP-00153 
Depot Wheel Lathe Wall Reinforcement Schedule 

Schedules 

ULE901 30-06-DEP-00156 
Section 6 - Depot Ground Floor Slab. R.C. Details of Floor Jack Pits Reinforcement Schedule 

Schedules 

ULE901 30-06-DEP-00157 
Section 6 - Depot Ground Floor Slab Jack Pits RC Schedule 

Schedules 

ULE90130-06-DEP-00159 
Gogar Depot Ground Floor Slab Turntable Pit RC Schedules 

Schedules 

ULE901 30-06-DEP-00182 Section 6 - Depot Ground Floor Slab Tramwash Slab RC Schedules 
Schedules 

ULE901 30-06-DEP-00188 
Tramwash Slab - Track Support Plinths 

Schedules 

ULE901 30-06-DEP-00190 Depot and Office Bui ld i ng Lift Pit Reinforcement Schedules 
Schedules 

ULE901 30-06-DEP-00191 
DEPOT SUB-STATION BASE SLAB GA & RC SCHEDULES 

Schedules 

ULE901 30-06-DEP-00195 
DEPOT SUB-STATION FLOOR SLAB - RC SCHEDULES 

Schedules 

ULE901 30-06-DEP-00196 
Section 6 - Depot Ground Floor Slab. Service Trench RC Schedules 

Schedules 

ULE901 30-06-DEP-00197 Section 6 - Gogar Depot Depot & Office Building Power Energy Centre Building Floor Slab RC 
Schedules Schedules 

ULE901 30-06-DEP-00573 
Section 6 - Gogar Depot SERVICE YARD PAD FOUNDATIONS RC Schedules 

Schedules 
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ULE901 30-06-DEP-00581 Section 6 Gogar Depot Bogie Wash Area RC Schedules 
Schedules 

ULE901 30-06-DEP-00649 
Gogar Depot R.C. Details of Proposed Surface Water Pumping Chamber A Bar Schedule 

Schedules 

ULE901 30-07-BRG-00026 
STRUCTURE S29 GOGAR BURN BRIDGE - PILE CAP REINFORCEMENT 

Schedules 

ULE901 30-07-BRG-00027 
STRUCTURE S29 GOGAR BURN BRIDGE - COLUMN AND CAPPING BEAM REINFORCEMENT 

Schedules 

ULE901 30-07-BRG-00033 
STRUCTURE S29 GOGAR BURN BRIDGE - DIAPHRAGM REINFORCEMENT 

Schedules 

ULE901 30-07-BRG-00034 
STRUCTURE S29 GOGAR BURN BRIDGE - DECK SLAB REINFORCEMENT 

Schedules 

ULE901 30-07-BRG-00038 
STRUCTURE S29 GOGAR BURN BRIDGE - PARAPET GROUND BEAM REINFORCEMENT 

Schedules 

ULE901 30-07-BRG-00041 
STRUCTURE S29 GOGAR BURN BRIDGE - RUN-ON SLAB REINFORCEMENT 

Schedules 

ULE901 30-07-BRG-00044 STRUCTURE S29 GOGAR BURN BRIDGE - PRE CAST PARAPET EDGE BEAM 
Schedules REINFORCEMENT 

ULE901 30-07-BRG-00046 
STRUCTURE S29 GOGAR BURN BRIDGE - RUN ON SLAB TRACK DETAILS 

Schedules 

ULE901 30-07-BRG-00072 GOGAR CULVERTS NOS 1 ,  2 & 3 STRUCTURES S30, S31 & S34 CULVERT N0.1 BOX 
Schedules CULVERT RC SCHEDULES SHEET 1 

ULE901 30-07-BRG-00073 GOGAR CULVERTS NOS 1 ,  2 & 3 STRUCTURES S30, S31 & S34 CULVERT N0.1 BOX 
Schedules CULVERT RC SCHEDULES SHEET 2 

ULE901 30-07-BRG-0007 4 GOGAR CULVERTS NOS 1 ,  2 & 3 STRUCTURES S30, S31 & S34 CULVERT N0.2 BOX 
Schedules CULVERT RC SCHEDULES SHEET 1 

ULE901 30-07-BRG-00075 GOGAR CULVERTS NOS 1 ,  2 & 3 STRUCTURES S30, S31 & S34 CULVERT N0.2 BOX 
Schedules CULVERT RC SCHEDULES SHEET 2 

ULE901 30-07-BRG-00076 GOGAR CULVERTS NOS 1 ,  2 & 3 STRUCTURES S30, S31 & S34 BOX CULVERTS FOR 
Schedules CULVERT NO. 3 RC SCHEDULES 

ULE901 30-07-BRG-00077 GOGAR CULVERTS NOS 1 ,  2 & 3 STRUCTURES S30, S31 & S34 CULVERT N0.1 HEADWALL 
Schedules RC SCHEDULES 

ULE901 30-07-BRG-00078 GOGAR CULVERTS NOS 1 ,  2 & 3 STRUCTURES S30, S31 & S34 CULVERT N0.2 HEADWALL 

Schedules RC SCHEDULES 

ULE901 30-07-BRG-00079 GOGAR CULVERTS NOS 1 ,  2 & 3 STRUCTURES S30, S31 & S34 CULVERT N0.3 ABUTMENT 
Schedules RC SCHEDULES 

ULE901 30-07-BRG-00080 GOGAR CULVERTS NOS 1 ,  2 & 3 STRUCTURES S30, S31 & S34 CULVERT N0.3 WEIR RC 
Schedules SCHEDULES 

ULE901 30-07-RTW-00043 
Gogarburn Retaining Walls Structu re W14 D RC Detai ls - Sheet 1 of 3 Schedules 

Schedules 

ULE901 30-07-RTW-00044 
Gogar Burn Retaining Walls Structure W14C RC Schedules 

Schedules 

ULE901 30-07-RTW-00045 Gogar Burn Retaining Walls Structure W14C RC Schedules 
Schedules 

ULE901 30-07-RTW-00046 
Gogarburn Retaining Walls Structu re W15 A RC Detai ls Schedules 

Schedules 

ULE901 30-07-RTW-00047 Gogarburn Retaining Walls Structu re W15 C RC Detai ls Schedules 
Schedules 

ULE901 30-07-RTW-00050 
Gogar Burn Retaining Walls Structure W14C RC Schedules 

Schedules 

ULE901 30-07-RTW-00051 
Gogar Burn Retaining Walls Structure W14C RC Schedules Sheet 5 

Schedules 

ULE901 30-SW-DRG-00687 System Wide - Generic Trackform - Direct Fix Areas Off Structures - Line 2 - Typical Slab 
Schedules Reinforcement Schedules 
ULE901 30-SW-DRG-00691 System Wide - Generic Trackform - Substructure Elements for City Centre Area Curved Slab & End 
Schedules Slab RC Schedules 

ULE901 30-SW-DRG-00692 System Wide - Generic Trackform - Substructure Elements for City Centre Area Transition Slab RC 
Schedules Schedules 

ULE901 30-SW-SUB-00018 System Wide Sub-Station - Base & Floor Slab Earthing Bar Schedule 
Schedules 

ULE901 30-07-SCH-00016 STRUCTURE S29 GOGAR BURN BRIDGE - TRACK PLINTHS 
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Drawing Register Civil Works (Bilfinger Berger) 

ULE90130-05-SPN-00004 Electrical Lift Specification Murrayfield Stad ium Tramstop 

ULE901 30-06-SPN-00006 DEPOT AND OFFICE BUILDING - STEELWORK STRUCTURAL SPECIFICATION 

ULE901 30-06-SPN-00007 STAGE E DETAILED DESIGN ELECTRICAL SPECIFICATION 

ULE901 30-SW-SPN-00001 TRACK ALIGNMENT CRITERIA 

ULE901 30-SW-SPN-00050 TRACKWORK SPECIFICATION 

ULE901 30-SW-SPN-00086 Appendix 4/1 : Road Restraint Syste ms 

ULE901 30-SW-SPN-00087 Appendix 1 1  /1 : Kerbs, Footways, Cycleways, Laybys, Busbays and Paved Areas 

ULE901 30-SW-SPN-00088 Appendix:1 2/1 Traffic Signs: General 

ULE901 30-SW-SPN-00090 Department of Transport Manual of Contract Documents for Highways Works: Appendix 2 :  Srte 
Clearance 

ULE901 30-SW-SPN-001 00 Appendix: 1 2/3 Traffic Signs: Road Markings and Studs 

ULE901 30-SW-SPN-001 1 0  Appendix 20/1 : Waterproofing to Concrete Structures 

ULE901 30-SW-SPN-001 1 1  Appendix 1 7  /1 - 17/6 - Structural Concrete 

ULE901 30-SW-SPN-001 13  Series 500 Drainage Specttication 

ULE901 30-SW-SPN-001 38 Appendix 7/1 : Perm itted Pavement Options 

ULE901 30-SW-SPN-001 39 APPENDIX 7/2; EXCAVATION, TRIMMING AND EXISTING SURFACES 

ULE901 30-SW-SPN-001 40 APPENDIX 7/4; BOND COATS, TACT COATS AND OTHER SPRAYS 

ULE901 30-SW-SPN-00141  APPENDIX 7/7; SLURRY SURFACING 

ULE901 30-SW-SPN-001 42 APPENDIX 7/9; COLD MILLING OF BITUMINOUS PAVEMENT 

ULE901 30-SW-SPN-001 46 TECHNICAL NOTE - DESIGN INPUT STATEMENT FOR TRACKSIDE DRAINAGE 

ULE901 30-SW-SPN-001 55 STRUCTURAL SPECIFICATION 

ULE901 30-SW-SPN-001 56 DEPOT & OFFICE BUILDING STATE E DETAILED DESIGN MECHANICAL SPECIFICATION 

ULE901 30-SW-SPN-001 57 DEPOT & OFFICE BUILDING - ARCHITECTURAL SPECIFICATION 

ULE901 30-SW-SPN-001 58 DEPOT & OFFICE BUILDING - PUBLIC HEALTH SPECIFICATION CONSTRUCTION ISSUE 

ULE901 30-SW-SPN-0016 1  SERIES 600 EARTHWORKS SPECIFICATION 

ULE901 30-SW-SPN-001 62 TRAM STOPS AND POINTS HEATING ELECTRICAL DESIGN PERFORMANCE SPECIFICATION 

ULE901 30-SW-SPN-001 65 TRAM STOPS DRAINAGE - CONSTRUCTION PUBLIC HEALTH ENGINEERING SPECIFICATION 

ULE901 30-SW-SPN-001 68 APPENDIX 24: BRICKWORK, BLOCKWORK AND STONEWORK 

ULE901 30-SW-SPN-00169 Appendix 26: Miscellaneous 

ULE901 30-SW-SPN-00171  Appendix:1 2/5 Traffic Signal Works 

ULE901 30-SW-SPN-001 72 Appendix 13 - Road Lighting Columns and Brackets, CCTV Masts and Cantilever Masts 

ULE901 30-SW-SPN-001 73 APPENDIX 14 :  ELECTRICAL WORK FOR ROAD LIGHTING AND TRAFFIC SIGNS 

ULE901 30-SW-SPN-001 75 Appendix 1 9/1 - 19/5 - Protection of Steelwork Against Corrosion 

ULE901 30-SW-SPN-001 76 Appendix 23/1 - 23/2 - Bridge Expansion Joints and Sealing of Gaps 

ULE901 30-SW-SPN-001 77 APPENDIX 1 6/1 - 1 6/8 : PILING AND EMBEDDED RETAINING WALLS 

ULE901 30-SW-SPN-001 78 Appendix 25/2 - Requirements for Reinforced Soil and Anchored Earth Structures 

ULE901 30-SW-SPN-001 79 Appendix 1 8/1 - Structural Steelwork 

ULE901 30-SW-SPN-0018 1  Appendix 21 /1 - Bridge Bearing Schedule 

ULE901 30-SW-SPN-001 83 APPENDIX 4/2: INFORMATION REQUIRED TO DEMONSTRATE COMPLIANCE OF ROAD 
RESTRAINT SYSTEMS TO BS EN 1 3 1 7-1 , BS EN 1 31 7-2, BS EN 1 31 7-3 AND DD ENV 1 31 7-

ULE901 30-SW-SPN-001 85 OUTLINE CABLE DUCTWORK REQUIREMENTS SPECIFICATION 

ULE901 30-SW-SPN-001 86 TRAM STOPS ELECTRICAL DESIGN CABLE CALCULATION 

ULE901 30-SW-SPN-001 87 APPENDIX 3/1 : FENCING, GATES AND STILES 

ULE901 30-SW-SPN-001 88 DEPARTMENT OF TRANSPORT MANUAL OF CONTRACT DOCUMENTS FOR HIGHWAYS 
WORKS: APPENDIX 1/5: TESTING TO BE CARRIED OUT BY CONTRACTOR 

ULE901 30-SW-SPN-001 90 APPENDIX 7/1 : PERMITIED PAVEMENT OPTIONS 

ULE901 30-SW-SPN-001 94 Specttication for Landscape Works 

ULE901 30-SW-SPN-001 95 Reference Spec�ication for CEC CCTV Equipment 
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Specification Register 

I ULE901 30-SW-SPN-001 98 lsrec�ication for Design Tolerances for Natural Stone 

I ULE901 30-SW-SPN-001 99 IDepot and Office Building Construction Public Health Engineering Specification 
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Appendix 3.2 
Page 1 of 8 

For the avoidance of doubt, whilst some Siemens Design Submissions are project wide, the scope of design (and the PPP Drawings) is l imited to the scope of work between Edinburgh Airport and Haymarket (East end of Haymarket 
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39905 B Girder Crane 6,3 ton Detailed Design 

40052 c ing equipment 

401 5 1  B Equipment Part 1 Detailed Design 

40353 c in Storage Area Detailed Design 

40148 B Detailed Design 

39903 B Floor Wheel Lathe Detailed Design 

39961 B Lifting Plant Detailed Design 

39889 A Vehicles Detailed Design 

40388 c Safety Lock Concept 

40420 B jShop Equipment Part 2 Detailed Design 

40494 D Washing Plant Detailed Design 

39940 B Design Optical Fibre Network 

39843 A Design Tramstop Equipment Cabinet 

40268 c Design PABX System 

39944 A Design Operational Radio System (ORS) 

39938 B Board Tram Radio Equipment 

39940 B Design Tramstop Cabinet UPS 

39940 B Design Control Centre UPS 

39941 B Design - Substation UPS, Charger and Battery 

39940 B Design UPS 

40303 B Design Depot Points Mechanical Indicator 

40324 A Manager: Detailed Design: Control Room Operator Interface - CCTV 

40338 A Design: Control Room Operator I nterface: SCADA&CIS 

39884 A Manager: Detailed Design Specification: System Architecture 

39885 A Manager: Detailed Design Specification: Substation Equipment 

39885 A Manager: Detailed Design Specification: Tramstop Equipment 

39973 A Manager: Detailed Design Specification: Depot Equipment 

39944 A Design Specification: Control Room Operator Interface 
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40049 A 
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40007 A 

40298 D 

40128 c 
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39909 A 

40492 B 

40567 B 

40553 B 

40553 B 

40571 D 

40052 B 

405 1 9  B 

405 1 9  B 

39900 c 

40388 E 

40382 F 

405 1 9  B 

405 1 9  B 

40520 D 

40490 B 

39764 A 

39987 B 

39764 A 

39759 A 

40164 A 

39832 A 
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Manager: Detailed Design Specification: Central Data Recorder 

Design Specification: Performance Monitoring System 

Design Specification: Customer Information System 

Manager: Detailed Design Specification: CCTV Monitor Array 

Manager: Detailed Design Specification: Maintenance Facilities 

Detailed Design Tram Position and Detection System [TPDS] 

Design Sicas S7 Interlocking 

Design Vicos OC100 Views 

C:11' notol Design TPDS Onboard Computer 

Design Vicos OC100 Archive 

& Requirement Specification Point Controller Cabinet 

Detailed Design Point Heater Controller 

Interlocking Route Table DEPOT EAST 

Interlocking Route Table HAY 

- Supervisory Control system VICOS OC 1 0 1  

Principle Overall System Description 

Specification of OCL Main Components 

Requirements for OCL fixation 

- Typical Structure Types 

OCL Construction Set 

Layout Drawings and Table of Foundation 

Statical Calculations 

Cross Profiles and Longitudinal Sections 

Feeding and Electrical Sectioning Overview 

- Voltage Display for Overhead Contact Line in Workshop 

Traction Study 

Study 

inciple Overall System Description incl. single lines and layouts 

& Protection Concept including Emergency Trip System 

- Access Concept for REL Rooms and Equipment 

Transformer 
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Arrangement Drawings 

Switchgear Single Line and Arrangement Drawings 

;::, , ,_. �"' ,vy Trip Arrangement 

Circuiting Device Single Line and Arrangement Drawing 

[Wayside Equipment (bypass switch and disconnectors) 

and LV Power Cables 

Co-ordination Study 

1 kV AC switchgear single line and arrangement drawing 

[Stray Current Corrosion Strategy 

of Practice for Stray Current Corrosion Control 

Current Corrosion Study - Ver 2 

n ovp ,v, 'V<"V Study 

Study 

Magnetic Field Calculation 

Field Survey 

Calculations 

Resistivity Measurements 

Report Immunisation Nottingham 

& Bonding Plan 

INFRACO EMC MANAGEMENT PLAN 

Strategy Relating to Network Rail's I nfrastructure! I Assets 

& Bonding Plan 

2. 1 . 1  Traction Supply Substation TSS 

lnfraco EMC Matrices 

Basic Design - Bal lasted Track 

Design - Ballasted Track - Generic Trackform 

Basic Design Direct Fixation Track 

Design Direct Fixation Track Typical Section 

Section on Guided Busway Drainage Design 

City Open Form Broomhouse Rd Bridge on Guided Busway 

City Open Form Saughton Rd Bridge on Guided Busway 
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City Open Form Drainage Details on Guided Busway 

Details Saughton Tram Stop Sheet 1 of 2 

Details Saughton Tram Stop Sheet 2 of 2 

Section of Guided Busway Gully Sump Grating Cover Fixing Details 

inage Boxes at Guided Busway Adjustment to Existing Manholes 
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Design - Rheda City Open Formation Earthing Details Guided Busway 

Design - Rheda City Open Formation Reinforcement Details Guided Busway 

of Design: Sub System Trackwork 

Design Special Trackforms 

Design - Transitions on Embankment 

Design Transitions to Ballasted Track on Structures 

Design Transitions to Ballastless Track on Structures 

Design Longitudinal Calculations Expansion joints and rail stressing 

Interface Study 

Rail I nterface - Proposed GAF Wheel profile 

Specification - Rails Rail Welds & Rail Joints 

Design- Trackwork Specifications Concrete 

Design -Transition Rails 

•. t1 .. :;:-::i.,.;;;t Definition drawing 

Design: Drainage Box Details 

Design: ransition Welds - Alumina Thermic Welds 

', u,c,a,.uco Rheda Track Horizontal - Vertical 

Design: Rheda City Floating Slab 

Overview 

Provision Ballasted Trackform 

Transition rail straight 49E1 /60R2 twist 49E1 1 :40 in the transition area/1 O 

Transition rail straight 49E1 /60R2 twist 49E1 1 :40 in the transition area/20 

of typical Trackforms 

Design - Rheda City Floating Track Slab 

Arrangement Expansion Joints - Edinburgh Park Station Viaduct 

Design At Grade Road Crossings Strail Crossings 
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Generic Track Type Transitions Ballast to Rheda City/Direct Fix Track 

Design: Rheda City C 

Design Rheda City C Track Typical Sections 

Rheda City C Track at Tramstops Details & Location of Drainage Boxes 

Design Rheda City D 

Design - Rheda City D Track Typical Sections 

Design Rheda City G 

Design - Rheda City Green Track Typical Sections 
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Design - Rheda City Open Formation on Guided Busway Embankments 

Design Rheda City Open Formation on Guided Busway Bridges 

City Track Open Formation. 

Design - Rheda City Open Formation Sections on Guided Busway 

Design - Rheda City Stations and Level Crossings 

Rheda City SLC Typical Sections 

Design - Track Switches and Crossings 

of ETN S&C Flangeway Study Final report Issue 2 

Flangeway Study Turnouts 49E1 

49E1 Wheel/Rail contact on switch toe 

49E1 Wheel/Rail Contact study at crossing point 

49E1 Run through of a bogie through smallest turnout radius 

Flangeway Study Turnouts 59R2 

59R2 Run through of a bogie through smallest turnout radius 

59R2 Wheel/Rail Contact study at crossing point 

59R2 Wheel/Rail contact on switch toe 

Geometries 49E 1 

Geometries 59R2 

for T-0 49E 1 -41m- 1 .3.73 STR Item 1 6  

jLayout for T-0 R H  49E 1 -41 m-1 .3.73 CVD Item 2 0  & Item 22 

\ayout for T-0 RH 49E 1 -41 m-1 .3.73 STR Item 21 & Item 1 9  

for T-0 R H  49E1-41 m-1 .3.73 STR ltem17  & Item 1 8  

for T-0 R H  49E 1 -41 m-1 .3.73 STR Item 1 1  
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TRW S&C 3 5 0 for T-0 LH 49E 1 -41m- 1 .3.73 STR Item 1 2  & Item 1 4  

TRW S&C 3 5 0 for T-0 LH 49E 1 -41m- 1 .3.73 STR Item 1 3  & Item 1 5  

TRW S&C 3 5 0 for T-0 49E 1 -41m- 1 .3.73 STR Item 8 & Item 9 

TRW S&C 3 5 0 for T-0 RH 49E 1 -41 m-1 .3.73 STR Item 1 0  

TRW S&C 3 4 A A 

TRW S&C 3 4 A A 

TRW S&C 3 2 40158 TIO gauge Depot West Access 

TRW S&C 3 2 40158 CIO gauge Depot West Access 

TRW S&C 3 2 40158 49E 1 Cross sections of switch device 

TRW S&C 3 2 40158 TIO 49E1-50 gauge Depot West access 

TRW S&C 3 6 A 40435 A 1 8-000-00 Depot West Turnout 

TRW S&C 3 6 A 40435 A 

TRW S&C 3 6 A 40435 A Cross sections switch device 

TRW S&C 3 6 A 40435 A Guard Rail Assembly 

TRW S&C 3 6 A 40435 A Cross sections of Switch device 

TRW S&C 3 7 A 405 1 2  A 

TRW S&C 3 7 A 405 1 2  A Yards Turnback West LH Crossover 

TRW S&C 3 7 A 405 1 2  A Yards Turnback East RH 

TRW S&C 3 7 A 405 1 2  A Yards Turnback East RH Crossover 

TRW S&C 3 8 A 405 1 2  A TIO 49E1-41 M-1 :3.73 STR DEPOT WORKSHOP EAST ENTRY ITEMS 25 AND 27 

TRW S&C 3 8 A 405 1 2  A TIO 49E1-41 M-1 :3.73 STR DEPOT WORKSHOP EAST ENTRY ITEMS 26 

TRW S&C 3 8 A 405 1 2  A TIO 49E1-41 M-1 :3.73 STR DEPOT WORKSHOP EAST ENTRY ITEM 23 

TRW S&C 3 8 A 405 1 2  A TIO 49E1-41 M-1 :3.73 STR DEPOT WORKSHOP EAST ENTRY ITEM 24 

TRW S 1 A  3 A 39996 A km 1 01 .400 - 1 0 1 .700 

TRW S 1 A  3 A 39996 A Layout S 1 A  Ocean Terminal - Ocean Drive km 1 0 1 . 1 00 - 1 0 1 .400 

TRW S 1 C  3 3 D 40549 D Layout S1 C Andrews Square - Princes Street km 1 21 .300 - 1 2 1 .600 

TRW S 1 C  3 3 D 40549 D Layout S1 C Andrews Square - Princes Street km 1 21 .600 - 1 22.000 

TRW S1 D 3 4 E 40535 E Princes Street - Shandwick Place km 1 30.300 - 1 30.600 

TRW S1 D 3 4 E 40535 D Princes Street - Shandwick Place km 1 30.000 - 1 30.300 

TRW S2A 3 B 4051 1 B Layout S2A Haymarket - Roseburn Junction km 200.200 - 200.500 

TRW S2A 3 B 4051 1 B Layout S2A Haymarket - Roseburn Junction km 200.500 - 5 1 0.000 
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TRW S2A 3 2 D 40508 D Layout S2A Shandwick Place - Haymarket km 1 3 1 . 1 50 - 200.250 

TRW S5A 3 B 40456 B Layout S5A Roseburn Junction - Balgreen Road km 51 0.000 - 5 1 0.300 

TRW S5A 3 B 40456 B Layout S5A Roseburn Junction - Balgreen Road km 51 0.300 - 5 1 0.600 

TRW S5A 3 B 40456 B Layout S5A Roseburn Junction - Balgreen Road km 51 0.600 - 5 1 0.900 

TRW S5A 3 B 40456 B Layout S5A Roseburn Junction - Balgreen Road km 51 0.900 - 5 1 1 .200 

TRW S5A 3 B 40456 B Layout S5A Roseburn Junction - Balgreen Road km 51 1 .200 - 520.000 

TRW S5B 3 D 40459 B Layout S5B Balgreen Road - Edinburgh park Station km 520.000 - 520.300 

TRW S5B 3 D 40459 B Layout S5B Balgreen Road - Edinburgh park Station km 520.300 - 520.600 

TRW S5B 3 D 40459 B Layout S5B Balgreen Road - Edinburgh park Station km 520.600 - 520.900 

TRW S5B 3 D 40458 B Layout S5B Balgreen Road - Edinburgh park Station km 522.700 - 523. 1 00 

TRW S5B 3 D 40458 B Layout S5B Balgreen Road - Edinburgh park Station km 523.100 - 523.400 

TRW S5B 3 D 40458 B Layout S5B Balgreen Road - Edinburgh park Station km 523.400 - 524. 700 

TRW S5B 3 D 40458 B Layout S5B Balgreen Road - Edinburgh park Station km 523.700 - 524.000 

TRW S5B 3 D 40458 B Layout S5B Balgreen Road - Edinburgh park Station km 524.000 - 524.300 

TRW S5B 3 D 40458 B Layout S5B Balgreen Road - Edinburgh park Station km 524.300 - 524.500 

TRW S5B 3 D 40368 D Layout S5B Balgreen Road - Edinburgh park Station km 520.900 - 521 .200 

TRW S5B 3 D 40459 D Layout S5B Balgreen Road - Edinburgh park Station km 521 .200 - 521 .500 

TRW S5B 3 D 40459 D Layout S5B Balgreen Road - Edinburgh park Station km 521 .500 - 521 .800 

TRW S5B 3 D 40459 D Layout S5B Balgreen Road - Edinburgh park Station km 521 .800 - 522.100 

TRW S5B 3 D 40459 D Layout S5B Balgreen Road - Edinburgh park Station km 522. 1 00 - 522.400 

TRW S5B 3 D 40459 D Layout S5B Balgreen Road - Edinburgh park Station km 522.400 - 522.700 

TRW S5C 3 B 40445 B Layout S5C Edinburgh park Station - Gogarburn km 530.000 - 530.300 

TRW S5C 3 B 40445 B Layout S5C Edinburgh park Station - Gogarburn km 530.300 - 530.600 

TRW S5C 3 B 40445 B Layout S5C Edinburgh park Station - Gogarburn km 530.600 - 530.900 

TRW S5C 3 B 40445 B Layout S5C Edinburgh park Station - Gogarburn km 530.900 - 531 .300 

TRW S5C 3 B 40445 B Layout S5C Edinburgh park Station - Gogarburn km 531 .300 - 531 .600 

TRW S5C 3 B 40445 B Layout S5C Edinburgh park Station - Gogarburn km 531 .600 - 71 0.000 

TRW S6 3 E 40142 A Overview Track Layout 

TRW S6 3 E 40347 E S6 MC01 MC1 6-20 km 600.2-600.4 

TRW S6 3 E 40347 D S6 MC2,5,6,8,9, 10 ,  1 1 ,  1 4, 1 5  km 600.2-600.4 

TRW S6 3 E 40347 E S6 MC2,5,6,8,9, 1 0, 1 1 ,  1 4, 1 5  km 600.4-600.5 
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TRW S6 3 E 40347 D S6 MC15 km 600.2 - 600.354 MC1 1 & 1 9  km 600.5-end 

TRW S6 3 E 40347 D S6 MC01 & MC02 km 600.0-600.2 MC05,06,08,09, 10 ,  1 1 ,  1 4, 1 5  km 600.0 -600.2 

TRW S6 3 2 D 40347 c Design- Depot Workshop Track Layout Sleeper Arrangement sheet 1 of 2 

TRW S6 3 2 D 40452 D Design- Depot Workshop Track Layout Sleeper Arrangement sheet 2 of 2 

TRW S6 3 4 D 40357 c Workshop - Bogie Turntable Track Details 

TRW S6 3 4 D 40449 B 

TRW S6 3 4 D 40452 c plant track 600.3 - 600.4 

TRW S6 3 4 D 40339 B 

TRW S6 3 4 D 40339 B Wheel lathe track details 

TRW S6 3 3 B 40557 c 

TRW S7 3 B 39959 A Layout S7 Gogarburn - Edinburgh Airport km 71 0.000 - 71 0.200 

TRW S7 3 B 40324 A Layout S7 Gogarburn - Edinburgh Airport km 71 0.200 - 71 0.500 

TRW S7 3 B 40500 B Layout S7 Gogarburn - Edinburgh Airport km 71 0.500 - 71 0.800 

TRW S7 3 B 40500 B Layout S7 Gogarburn - Edinburgh Airport km 71 0.800 - 71 1 . 1 00 

TRW S7 3 B 40500 B Layout S7 Gogarburn - Edinburgh Airport km 71 1 . 1 00 - 71 1 .400 

TRW S7 3 B 40500 B Layout S7 Gogarburn - Edinburgh Airport km 71 1 .400 - 71 1 .800 

TRW S7 3 B 40500 B Layout S7 Gogarburn - Edinburgh Airport km 71 1 .800 - 7 1 2 . 1 00 

TRW S7 3 B 40500 B Layout S7 Gogarburn - Edinburgh Airport km 71 2. 1 00 - 712 .400 

TRW S7 3 B 40500 B Layout S7 Gogarburn - Edinburgh Airport km 71 2.400 - 71 2.800 
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Edinburgh Tram Network 

Project Phoenix Proposal: Drawings 

List of CEC Planning lnformatives as of 31 January 2011 

Batch 
Description Status 

CEC Application 

No. No. 

01/0la Newhaven Granted 08/02497/PA 

01/02 Ocean Terminal Granted 08/02467/PA 

01/03 North Leith Substation Granted 07 /02397 /PA 

01/04 Line of Route - Ocean Drive Granted 08/02084/PA 

01/04a Victoria Dock Entrance Bridge Granted 08/034 77 /PA 

01/06 Port of Leith Granted 08/01718/PA 

01/07 Bernard Street Granted 08/0184 7 /PA 

01/08 Foot of the Walk Granted 08/01971/PA 

01/09 Balfour Street Granted 08/00601/PA 

01/10 Leith Walk Substation Granted 07 /0494 7 /PA 

01/11 McDonald Road Granted 08/00602/PA 

01/12 Picardy Place Granted 08/03723/PA 

01/13 York Place Granted 08/01879/PA 

01/15 St Andrew Square Granted 08/01982/PA 

01/16 Princes Street Granted 08/01878/PA 

01/17 Shandwick Place Granted 08/01521/PA 

02/01 Haymarket Granted 08/00980/PA 

02/02 Haymarket Yards Granted 07 /04 719/PA 

02/03 Russell Road Bridge Granted 08/01238/PA 

02/04 Russell Road Substation Granted 07 /02179/PA 

02/05 Roseburn Delta Not Submitted 

05/05 Russell Road Walls Granted 08/01238/PA 

05/06 Murrayfield Tramstop Granted 08/01542/PA 

05/07 Roseburn and Murrayfield Granted 08/02136/PA 

05/08 Murrayfield Underpass to Water of Leith Granted 08/01959/PA 

05/10 Baird Drive and Balgreen Road Granted 08/02232/PA 

05/11 Carrick Kn owe Golf Course Granted 08/01240/PA 

05/12 Carrick Knowe Bridge Granted 08/01661/PA 

05/14 Saughton Granted 08/01262/PA 

05/15 Bankhead Granted 08/01456/PA 

05/16 Edinburgh Park Station Granted 08/01 366/PA 

05/17 Edinburgh Park Station Bridge Granted 08/00244/PA 

05/18 Edinburgh Park Central Granted 08/00796/PA 

05/19 Gyle Tramstop Granted 07 /04 718/PA 

05/20 AS Underpass Granted 08/00102/PA 

05/22 Line of Route Depot to Gogarburn Granted 08/02211/PA 

05/23 Retaining Wall - Roseburn Street Bridge Not Submitted 

05/24 Gogar Interchange Tramstop Granted 10/00724/PA 

05/30 RBS/Gogarburn Tramstop Granted 1 0/01661/PA 

06/21/2� Depot and Depot Shed Granted 08/01662/PA 

06/22 Depot Access Bridge Granted 08/0291 1 /PA 

06/23 Depot Earthworks Granted 08/01 491/PA 

07/23 Gogar Church and Burn Area Granted 08/02230/PA 

07/24 Gogarburn Bridge Granted 07 /04 720/PA 

07/25 Gogar to lngliston Granted 08/02317 /PA 

07/25a N IL  Crossing 2 Granted 10/03/23/PA 

07/27 lngl iston Park and Ride Granted 08/02250/PA 

07/28 lngl iston to Airport (Gogarburn Culverts) Granted 08/02249/PA 

07/28a N IL  Crossing 1 Granted 10/03/024/PA 

07/29 Airport Granted 08/03276/PA 

= BSC to discharge 

Not Applicable to this approval 

t,e to discharge 
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Edinburgh Tram Network 

Project Phoenix Proposal: Drawings 

List of CEC Planning lnformatives as of 31 January 2011 

Owner 

BSC / tie Condition 1 The development shall commence no later than 5 years from consent. 

Condition 2 The design installation and operation of the substation shall be such that any noise complies with NR20 when measures within any nearby living apartment with windows open 

Condition 3 Prior to the commencement of construction works on site, a site survey must be carried out, and a detailed schedule of any remedial and /or protective measures must be submitted to and approved in writing by the Head of Planning. 

Condition 4 The approved landscaping scheme will be implemented within 6 months of completion of the development and be maintained by applicant. 

Condition 5 Works shall not commence until other necessary consents (Listed Building Consents) have been obtained 

Condition 6 The works permitted shall be commenced no later than 5 years after the date of this consent. 

BSC Condition 7 Substation air conditioning unit to be painted woodland green in order to match with the main substation building 

BSC Condition 8 Platform bench to be repositioned in central location between tramstop lighting column and disabled access point. Bench also to be moved to the rear as possible close as possible to drainage channel 

tie Condition 9 A travel plan reviewing the management of car parking arrangements to be agreed as part of this development 

Owner 

BSC are are to 

BSC / tie Informative 2 Tram stop equipment (other than shelter) - Details are submitted from lnfraco are to be considered by the Head of Planning Authority 

BSC / tie Informative 3 Tram Stops Passenger Information Displays (P IDs) - Further details of the PIDS are submitted from lnfraco are to be considered by the Head of Planning Authority 

tie 

BSC / tie 

BSC 

BSC 

tie 

tie 

tie 

tie 

tie 

tie 

BSC 

tie 

tie 

tie 

tie 

tie 

tie 

tie 

tie 

BSC / tie 

tie 

tie 

BSC 

Informative 4 Tram Stops Corporate Branding I Signage - Further details of all proposed corporate branding and signage submitted from lnfraco are to be considered by the Head of Planning Authority 

Informative 5 Tram Stops Platform Surtace Treatments - Product details of all platform surface materials platform edging and adjacent kerbing incl specs and samples to be provided and agreed with Head of Planning Authority 

Informative 6 Overhead Line Equipment - Details of OLE and combined lighting units are submitted from lnfraco are to be considered by the Head of Planning Authority 

Informative 7 Building fixings -Wall bolt, fixing system and wire assembly - Further details of the wall fixing assembly are submitted from lnfraco are to be agreed in writing by the Head of Planning Authority prior to commencement on site. 

Informative 8 Advertising - This approval does not include consent for advertising, a separate application is required for this. 

Informative 9 Reason I Justification for informatives - Visual amenity and impact on streetscape I World Heritage site I Conservation Area I setting of Listed Buildings I character of the surroundings/character of the Roseburn Corridor - as applicable. 

Informative 10 Tram Stops Professional landscape drawings - RIBA Stage D Equivalent to be submitted and agreed with Head of Planning prior to commencement of works. 

Informative 11 Repositioning of/works to monumnets, structure and public art - Hearts Memorial - Method Statement 

Informative 12 lnformatives to be applied to Tram Prior Approval Batches 

Informative 13 Scheme of maintenance - to be agreed with the landowner then submitted to Head of Planning and Strategy for agreement prior to the commencement of works on site. 

Informative 14 Landscape Detail - Planting of hedge (5/22) 

Informative 15 Repositioning of/works to monuments, structure and public art - Conan Doyle Statue - Method Statement 

Informative 16 Repositioning of/works to monuments, structure and public art - London Road I Antigua Street Clock - Method Statement 

Informative 17 Repositioning of/works to monuments, structure and public art - Shona Kinlock's Leith Walk Pigeon Sculptures - Method Statement 

Informative 18 Repositioning of/works to monuments, structure and public art - Paolozzi sculptures and associated stones - Method Statement 

Informative 19 This approval does not include Listed Building Consent and any such proposal will need to be subject to a separate application in l ine with the agreed Council strategy. 

Informative 20 Repositioning of/works to monuments, structure and public art - Atholl / Coates Crescent boundary walls - Method Statement 

Informative 21 Repositioning of/works to monuments, structure and public art - Royal Marines Memorial - Method Statement 

Informative 22 An operation and safety management plan for the tram stop to be submitted by the tram operator and agreed in writing by the Head of Planning prior to the installation of any equipment on site. 

Informative 23 The development hereby permitted shall be commenced no later than the expiration of three years from this date of consent 

Informative 24 Prior to the commencement of works on site, sample pannels to be no less Iha 1 .5m x1 .5m shall be created for written approval by head of planning. 

Informative 25 Further details of an archeological interpretation panel/board - location specification and detailed design 

Informative 26 Ensure that issues regarding visual amenity and impacts on character of surroundings are mitigated into design 

Append ix 3.3a 

Page 2 of 2 

tie 

Informative 27 The granting of Prior Approval for the construction of the Tram Road Crossing must be without prejudice to the future detailed masterplanning of the West Edinburgh Strategic Design Framework Area and cannot fetter the future discretion of the Planning Authority to determine future road patterns, street configurations and 
related planning permissions. Details of future road connections to the Crossing would need to be determined through necessary further Planning Approvals, once detailed requirements for the West Edinburgh Strategic Design Framework Area has been full established Authority to determine future road patterns, street configurations and 
related planning permissions. Details of future road connections to the Crossing would need to be determined through necessary further Planning Approvals, once detailed requirements for the West Edinburgh Strategic Design Framework Area has been fully established 

tie 

tie 

Informative 28 The granting of this Prior Approval does not establish the final positions of the Tram Stop at this location. The finalised position and detailed design, including details of how such a facility would integrate with the surrounding would need to be subject of a future Prior Approval and/or other necessary Planning Approvals as 
appropriate, once detailed design proposals of the West Edinburgh Strategic Design Framework have been clearly established 

Informative 29 The construction of the proposed road crossing (s) must be delivered to a standard which meets the Councils requirements for Roads Construction Consent (RCC). These details need to be presented to and agreed with the Council through the tram technical approvals process, prior to implementation. 
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Edinburgh Tram Network 

Project Phoenix Proposal: Drawings 

List of CEC Technical lnformatives 

Inf No CEC Comment CEC lnformatives Category 
Ref. 

1 9397 1 9 - CCTV Details 

2 2782 03 - OLE Mounted Lighting 

3 495 22 - Appendix 1 9  - Painting Specification 

4 497 02 - OLE Access Doors 

5 9398 21 - Non-Standard Signs Appl ication 

6 4880 04 - OLE Footway Fixing Detail 

7 4943 09 - Tram Loop and Controller Interface 

8 4886 08 - Tram Signage 

9 9399 31 - Appendix 1 /5 Testing 

1 0  9402 23 - Traffic Signal Controller Configurations 

1 1  9396 1 8 - TRO 

1 2  9388 25 - Track Drainage 

1 3  2684 05 - OLE Feeder Cabinets 

1 4  491 7  0 1  - OLE Details 

1 5  3820 1 1  - Tram Stop Finishes - SIS Pin Detail 

1 6  2284 1 3 - Tram Stop Drainage Details and Spec 

1 7  3325 1 0 - Tram Stop Finishes - Paving Spec, and Details 

1 1  - Tram Ston Finishes - SIS Pin Detail 
1 8  5888 1 3 - Tram Stop Drainage Details and Spec 

1 9  5891 1 3 - Tram Stop Drainage Details and Spec 

20 3263 06 - Track Details 

21 3264 06 - Track Details 

22 3265 1 0 - Tram Stop Finishes - Paving Spec, and Details 

23 3278 06 - Track Details 

24 5893 1 0 - Tram Stop Finishes - Paving Spec, and Details 

25 321 5  1 5 - Tram Stop Bins 

26 3205 1 4  - Tram Stop Equipment Cabinets 

27 2030 I 9768 26 - Point Position Indicators 

28 1 747 29- Sett Specification HGV Loading 

29 7622 30 - Tram Ducting Details 

30 5 107 I 6952 24 - Shandwick Place Walls and Footways 

31 1 968 24 - Shandwick Place Walls and Footways 

32 9677 1 0 - Tram Stop Finishes - Paving Spec, and Details 

33 7639 24 - Shandwick Place Walls and Footways 

34 7461 60 - FoW Closure 

35 3745 1 0 - Tram Stop Finishes - Paving Spec, and Details 

36 5898 1 0 - Tram Stop Finishes - Paving Spec, and Details 

37 7635 24 - Shandwick Place Walls and Footways 

38 9700 35 - Dubl in Street Steps 

39 5992 30 - Tram Ducting Details 

40 9405 35 - Dubl in Street Steps 

41 9779 33 - York Place I Dublin Street Island 

42 552 34 - South St. Andrew Street Steps and Demarcation 

43 521 4  34 - South St. Andrew Street Steps and Demarcation 

44 9776 37 - Frederick Street Details 

45 277 1 0 - Tram Stop Finishes - Paving Spec, and Details 

46 5243 33 - York Place I Dublin Street Island 

47 5 173 34 - South St. Andrew Street Steps and Demarcation 

48 6256 34 - South St. Andrew Street Steps and Demarcation 

49 9747 33 - York Place I Dublin Street Island 

50 5 187 34 - South St. Andrew Street Steps and Demarcation 

51 328 34 - South St. Andrew Street Steps and Demarcation 

52 9775 37 - Frederick Street Details 

53 9777 37 - Frederick Street Details 

54 9778 37 - Frederick Street Details 

55 5925 1 3 - Tram Stop Drainage Details and Spec 

56 5926 1 0 - Tram Stop Finishes - Paving Spec, and Details 

57 2400 30 - Tram Ducting Details 

PPP Subm ission 

Condition 1 Where Technical Approval comments have been accepted by the designer, the required remedial actions wi l l  be undertaken prior to the issue of construction drawings and start of construction work. 

Condition 2 Closeout conditional on outcome of the final traffic model l ing run having no material impact on the approved design. 

Condition 3 Confirmation that TAL 5/05 complied with as and where ID'ed from traffic model l ing. Concern no agreement SOS/tie. Needs addressing before construction and Council need confirmation has been done. 

Condition 4 Assurance NOW consultation taken place with property owners + design I location signs be modified pending outcomes of consultation exercise. Para 2.7 App 1 2/1 incorrect. If action taken now can be resolved in parallel construction 

Condition 5 Council requires departures submission from required standards as agreed with appropriate authority. Departures need cross ref with design. Any new departure since Council sign off on 1 2/06/09 should be detai led. 

Condition 6 Interdiscipli nary Design Coordination problems need to be resolved - as shown by inconsistencies in documents revisions etc. 

l llllv1 1 1 1ir.auvy,-, 

Informative 1 Design of CCTV equip displaced by permanent Tram works need to be provided incl pole and cabinet locations, specs and duct requirements ( ID 9397) 

Informative 2 Detail for the OLE pole mounted lantern to be issued to CEC for comment once available. ( ID 2782) 

Informative 3 Colour Equip Cabinets, OLE I Lighting, Signal and Sign Poles to be in l ine with CEC standards. Proposed details to be provided to CEC for approval. ( ID 495) 

Informative 4 Access doors on OLE I Lighting poles. OLE lighting signals and signs should have separate doors I accesses which should be designed to be flush. Details of procured poles to be provided to CEC for signoff. ( ID 497) 

Informative 5 Non-Std signs removed from TAA process into a SW package. This package needs go to CEC before to Scot Gment. Resulting changes from process need be made in consultation CEC + incorp into coord Roads. ( ID 9398) 

Informative 6 Detail of OLE fixing to footways I foundation to be provided to CEC once avai lable. ( ID 4880) 

Informative 7 Details of tram loops and interface with traffic signal controller to be provided to CEC. ( ID 4943) 

Informative 8 Tram signage details to be issued to CEC once available. ( ID 4886) 

Informative 9 Appendix 1 /5, "Testing to be Carried out by the Contractor for Roads and Drainage" has not been provided to CEC. This needs to be issued for comment. (ID 9399) 

Informative 10 Final traffic signal controller configurations are to be provided for approval by CEC once available. ( ID 9402) 

Informative 1 1  TRO details to be finalised. Any resulting changes to the Roads design including signs, markings and kerblines wil l need to be incorporated into the coordinated roads design drawings and schedules ( ID 9396) 

Informative 12 Details of track drainage to be issued to CEC for comment. Details rec'd to date show Stainless Steel grating and concrete surround which is NOT acceptable. ( IDs 9388) 

Informative 13 Details of OLE cabinets, along with RSA to be provided to CEC for comment. ( ID 2684) 

Informative 14 Finalised OLE design to be provided to CEC for review once avai lable. ( ID 4917) 

Informative 15 Detail of fixing pin to be provided ( ID 3820) 

Informative 16 Details of drainage in the tramstop shelter including connections to be provided to CEC for comment. ( ID 2284) 

Informative 17 Details of tramstop paving including pin connection to be provided to CEC for comment. ( ID 3325) 

Informative 18 Details of procured stop drainage system to be provided to CEC for comment. ( ID 5888) 

Informative 19 Details drainage in tramstop shelter including connections to be provided to CEC for comment. ( ID 5891 )  

Informative 20  Details o f  track to  be  provided to  CEC for comment. ( ID 3263) 

Informative 21 Details of track to be provided to CEC for comment. ( ID 3264) 

Informative 22 Details of tramstop finishes to be provided to CEC for comment. ( ID 3265) 

Informative 23 Details of track to be provided to CEC for comment. ( ID 3278) 

Informative 24 Details and specification for procured tramstop paving, including construction details to be provided to CEC for comment once available. ( ID 5893) 

Informative 25 Details of procured tram stop bins to be provided to CEC for comment ( ID 3215) 

Informative 26 Details of procured tram stop cabinets to be provided to CEC for comment ( ID 3205) 

Informative 27 Details of all points position indicators and associated cabinets I street furniture and ducting to be provided for comment once available. ( IDs 9768, 2030) 

Informative 28 Specification to be provided for setted surfacing at the approach to Haymarket tramstop needs to be able to withstand HGV loading as covered in ULE901 30-01-HRL-00724 ( ID 1 747) 

Informative 29 Connection to Road Junction Ducting shows 4 ducts. This is excessive. To be revised to 2 x 1 OOmm ducts or 1 1 50mm duct. Full details of connection of traffic signals to tram network to be provided ( ID 7622) 

Informative 30 Additional details of the walls and footpath through the gardens to be provided to CEC ( ID 6952, 51 07) 

Informative 31 Full detai ls, specification, contours, etc. to be provided for asphalt footway, setts edging and any drainage requirements ( ID 1 968) 

Informative 32 ULE901 30-01 -HRL-01 1 23 - Materials at either end of tramstop are unclear. Drawing notes central island to be setted. This is not suitable for pedestrians and does not match tramstop detai ls. ( ID 9677) 

Informative 33 No specification is provided for asphalt footway through the gardens. Spec to include colour of any chippings to be included in surface. To be incorporated into Appendix 1 1 /1 . ( ID 7639) 

Informative 34 Additional signage and markings required on Laurie Street to create a new one way street. Additional no entry signs required at the east end, additional one way signs, etc. ( ID 7461 )  

Informative 35  Tramstop paving construction details to  be  provided. ( ID 3745) 

Informative 36 Footway drawings (01 -HRL-01 1 00 series in section 1 )  show details at tramstops that conflicts with the tramstop designs, such as paving and kerb types. Conflict to be resolved by removing details from Roads design. ( ID 5898) 

Informative 37 Setts are shown bordering the footways through the gardens. Specification and dimension of these areas required. To be coordinated with appendix 1 1 /1 . ( ID 7635) 

Informative 38 ULE901 30-01 -HRL-01 1 26 Dubl in Street - Steps and Ramps. Natural Stone or high quality in-situ concrete needs to be explored. The proposed asphalt ramp surface is also an inferior detai l .  ( ID 9700) 

Informative 39 ULE901 30-01 -DCT-00018 .  Informative on tram ducting details ( ID 5992) 

Appendix 3.3b 

Page 1 of 9 

Informative 40 ULE901 30-01 -HRL-01 1 40 Paving on steps appear to be 50mm thick. This is not to CEC standards. All paving to be minimum of 63mm thick. Dimensions given are unclear, shown as 200mm deep but also 300x600x50. To be clarified. ( ID 9405) 

Informative 41 ULE901 30-01 -HRL-0001 7  Details of pedestrian/cycle island including dimensions between guardrails and guardrail fixing details to be provided. Standard clearance is 3m, an application for departure to standard may be required. (ID 9779) 

Informative 42 What is the kerb detail on the east side of South St Andrew Street. Kerbing drawings show a flush kerb which is unsuitable for locating a bollard as shown in the current design.( ID 552) 

Informative 43 South St Andrew Street - How is access for loading carried out safely and legitimately to south of Meuse Lane ( ID 5214) 

Informative 44 ULE901 30-01 -HRL-01 220 - Details of Pedestrian Crossing on Frederick Street at Rose Street need to be provided. A temporary crossing has been introduced as part of the temporary traffic management measures. ( ID 9776) 

Informative 45 Construction detail required for tramstop platform edge with paving overhanging kerb ( ID 277) 

Informative 46 ULE901 30-01 -HRL-01 1 1 7  - Details of pedestrian/cycle island including dimensions and guardrail fixing detai ls ( ID 5243) 

Informative 47 Details of steps and kerbline along the east side of South St Andrew street to be revised inl ine with previous discussions ( ID 51 73) 

Informative 48 ULE901 30-01 -HRL-01 1 39 - Design of steps to be reviewed as previous comments regarding revising l ine of steps to be paral lel to kerb have not been taken on board. ( ID 6256) 

Informative 49 ULE901 30-01 -HRL-01 1 37 Details of pedestrian/cycle island including dimensions and guardrail fixing details to be provided. ( ID 9747) 

Informative 50 ULE901 30-01 -HRL-01 1 40 Informative on details of steps ( ID  51 87) 

Informative 51 Demarcation for the proposed loading access within South St Andrew Street (ID 328) 

Informative 52 ULE901 30-01 -HRL-01 220. Details of markings required on Frederick Street north of Rose Street. These are cut off the drawing. ( ID 9775) 

Informative 53 ULE901 30-01 -HRL-01 220 - If the pedestrian crossing is to remain (as per temporary crossing) on Frederick Street a banned right turn is required from Rose Street into Frederick Street due to restricted visibil ity of signals ( ID 9777) 

Informative 54 ULE901 30-01 -HRL-01 220 - Signs required at George Street and Rose Street warning of restricted access at Frederick Street/Princes Street Junction ( ID 9778) 

Informative 55 ULE901 30-01 -STP-00095. Details of drainage design required for this tramstop including schedule of new drainage and details of any connections to existing drainage/other drainage systems(ID 5925) 

Informative 56 ULE901 30-01 -STP-00095. Specification required for paving, setts, kerbs, drainage, signs etc. lnl ine with system wide specifications ( ID 5926) 

Informative 57 Details of tramstop ducting and connection to system wide tram ducting do not tie in with OCT series details ( ID 2400) 
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Edinburgh Tram Network 

Project Phoenix Proposal: Drawings 

List of CEC Technical lnformatives 

Inf No CEC Comment CEC lnformatives Category 
Ref. 

58 241 5  32 - Tram Stops Demountable Equipment 

59 5944 1 3  - Tram Stop Drainage Details and Spec 

60 5945 1 0  - Tram Stop Finishes - Paving Spec, and Details 

61 5961 36 - Tram Stop TVM Locations 

62 338 29- Sett Specification HGV Loading 

63 5882 1 3  - Tram Stop Drainage Details and Spec 

64 5883 1 3  - Tram Stop Drainage Details and Spec 

65 3853 1 1  - Tram Stop Finishes - SIS Pin Detail 

66 5890 1 3  - Tram Stop Drainage Details and Spec 

67 231 0  22 - Appendix 1 9  - Painting Specification 

68 7636 28 - Shandwick Place Setts 

29 - Sett Soecification HGV Loadina 
69 9404 35 - Dubl in Street Steps 

70 465 1 6  - Tram Stop Lighting 

71 2498 25 - Track Drainage 

72 2754 38 - Fencing & Wall Details 

73 2768 40 - Lighting at Stops and Structures 

74 2781 1 6  - Tram Stop Lighting 

75 3224 1 7  - Steps Anti-Sl ip Tread Insert 

76 3961 1 3  - Tram Stop Drainage Details and Spec 

77 4569 44 - Edinburgh Park Landscaping Safety Case 

78 4682 38 - Fencing & Wall Details 

79 4686 38 - Fencing & Wall Details 

80 5678 39 - Carrick Knowe IDC 

81 5881 1 3  - Tram Stop Drainage Details and Spec 

82 6265 I 6266 I 46 - Tram Stop Walls 
6274 

83 6267 46 - Tram Stop Walls 

84 6276 1 0  - Tram Stop Finishes - Paving Spec, and Details 

85 6277 1 3  - Tram Stop Drainage Details and Spec 

86 6284 38 - Fencing & Wall Details 

87 6286 45 - Tram Stop Ducting Details 

88 6289 1 0  - Tram Stop Finishes - Paving Spec, and Details 

89 6288 1 3  - Tram Stop Drainage Details and Spec 

90 6297 41 - Steps Details 

91 6298 38 - Fencing & Wall Details 

92 6305 41 - Steps Details 

93 631 2  1 0  - Tram Stop Finishes - Paving Spec, and Details 

94 631 3  1 3  - Tram Stop Drainage Details and Spec 

95 6336 38 - Fencing & Wall Details 

96 6340 1 0  - Tram Stop Finishes - Paving Spec, and Details 

97 6341 1 3  - Tram Stop Drainage Details and Spec 

98 6350 / 6351 I 47 - Edinburgh Park Footways 
6352 / 6353 / 

6354 / 6355 

99 6374 38 - Fencing & Wall Details 

1 00 6375 39 - Carrick Knowe IDC 
42 - Structures Drainaae 

1 01 6379 31 - Appendix 1 /5 Testing 
43 - Earthworks and Geotechnical Details 

1 02 6393 39 - Carrick Knowe IDC 

1 03 6395 39 - Carrick Knowe IDC 

1 04 6396 39 - Carrick Knowe IDC 

1 05 9098 1 6  - Tram Stop Lighting 

1 06 9391 1 0  - Tram Stop Finishes - Paving Spec, and Details 

1 07 9392 1 0  - Tram Stop Finishes - Paving Spec, and Details 

1 08 9676 30 - Tram Ducting Details 

1 09 9787 1 0  - Tram Stop Finishes - Paving Spec, and Details 

1 1 0  9788 1 0  - Tram Stop Finishes - Paving Spec, and Details 

47 - Edinburah Park Footwavs 
1 1 1  3253 1 3  - Tram Stop Drainage Details and Spec 

1 1 2  4733 1 3  - Tram Stop Drainage Details and Spec 

42 - Structures Drainaae 
1 1 3  4751 43 - Earthworks and Geotechnical Details 

1 1 4  4763 1 3  - Tram Stop Drainage Details and Spec 

42 - Structures Drainaae 
1 1 5  4765 1 3  - Tram Stop Drainage Details and Spec 

52 - Gonarburn Tram Ston Details 
1 1 6  5097 56 - Pedestrian Deterrent Measures 

PPP Subm ission 
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Informative 58 Princes Street tram stop equipment is to be demountable. Details for demountable tramstop equipment to be provideded for comment ( ID 2415) 

Informative 59 ULE901 30-01 -STP-00101  - Details of drainage design required for this tramstop including schedule of new drainage and details of any connections to existing drainage/other drainage systems. ( ID 5944) 

Informative 60 ULE901 30-01 -STP-00101  - Specification required for paving, setts, kerbs, drainage, signs etc. In l ine with system wide specifications. ( ID 5945) 

Informative 61 ULE901 30-01 -STP-00101  - Detail 3/1 01 : Locations for "Possible TVM's" are shown. These are not shown on the plan. Is provision being made for these in  the ducting layouts. Information to be provided. (ID 5961 )  

Informative 62  Concern that the specification wil l not be  suitable for HGV and bus loadings at Constitution St & St Andrew Square ( ID 338) 

Informative 63 ULE901 30-SW-SPN-001 1 3  Confirmation required that all tramstop drainage and ducting is in accordance with this specification. Schedules for tramstop drainage and ducting to be provided for each location(ID 5882) 

Informative 64 ULE901 30-SW-SPN-001 1 3Tramstop drainage specification provided is incomplete, makes no reference to DMRB, MCHW, CEC standards or standard detai ls. Complete information required to correct standards ( ID 5883) 

Informative 65 "Stainless Steel Pin" - Size and detail to be provided. ( ID 3853) 

Informative 66 ULE901 30-SW-STP-0001 4  Type of system to be specified, standard details provided. Schedules to be provided in appendix 5. Informative on tramstop drainage ( ID 5890) 

Informative 67 ULE901 30-SW-SPN-00175 Hand-rail f inish and dimensions to be specified. Not to be exposed/galvanised. Details for treatment including paint colour to be specified in appendix 1 9. ( ID 2310) 

Informative 68 Specification for the setts needs to be provided and must allow for HGV loadings ( ID 7636) 

Informative 69 ULE901 30-01 -HRL-01 1 26 Details of steps, cycle ramp and guardrail/handrail requirements to be reviewed ( ID 9404) 

Informative 70 How does Tram Stop lighting relate to the proposed street l ighting, i .e. apparatus type, levels, colour temperature. ( ID 465) 

Informative 71 Details of track drainage to be submitted for approval . ( ID 2498) 

Informative 72 Details of fencing, gates boundary walls etc have not been provided. ( ID 2754) 

Informative 73 ULE901 30-05-CAL-00036 Lighting positions and lux levels need to be i l lustrated on access steps to ensure that the spil lage onto steps is sufficient. ( ID 2768) 

Informative 74 Structures need to be checked to ensure that the height does not block the lighting splay and cause dark areas, particularly if a bulb goes in the bridge-mounted lighting where applicable. ( ID 2781 )  

Informative 75  ULE901 30-SW-STP-0001 8  - Refer to  manufacturers specification for details o f  anti-sl ip tread insert, details to  be  provided to  CEC for comment once available. ( ID 3224) 

Informative 76 Tram stop drainage details are required. Inadequate details provided in 500 series appendices. Standard details required as design uses details that are not to CEC standards. ( ID 3961 )  

Informative 77  Proposed trees l in ing footpath into the LOO towards the tramstop are a potential sightline issue . ( ID 4569) 

Informative 78 ULE901 30-05-ACC-00009 What extent is the existing fence which transects the new footpath to be revised?. ( ID 4682) 

Informative 79 ULE901 30-05-ACC-00009 What is proposed for existing fence, gate and vehicle access to the existing Air Training Corps ground, following removal of the need for an access here? ( ID 4686) 

Informative 80 ULE901 30-05-L TG-00009 The design has been revised to show 2 columns however they are marked "Raise & Lowering column, Flange mounted on precast plinth." The structures drawing shows only one plinth. ( ID 5678) 

Informative 81 At tramstops, where a carrier drain is proposed details for drain, chambers and connections must all be shown and included in a section wide drainage schedule along with roads drainage. ( ID 5881 )  

Informative 82  ULE901 30-05-STP-00048 East and west footpath ramps - Height of retaining walls not shown. Additional details of walls to be provided. ( ID 6265, 6266, 6274) 

Informative 83 ULE901 30-05-STP-00048 East and west footpath ramps - What is the clearance between DKE and proposed wal l? Is this adequate?. ( ID 6267) 

Informative 84 ULE901 30-SW-SPN-00087 Details in appendix 1 1 /1 are incomplete and incorrect. Full details in l ine with MCHW and standard details to be provided. ( ID 6276) 

Informative 85 ULE901 30-05-STP-00048 Details of drainage design required for this tramstop including schedule of new drainage and details of any connections to existing drainage/other drainage systems. ( ID 6277) 

Informative 86 ULE901 30-05-STP-0001 4  Details of fencing and gates to be submitted for review. ( ID 6284) 

Appendix 3.3b 
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Informative 87 ULE901 30-05-STP-0001 4  Details such as location of tramstop equipment cabinet are not as exemplar. Location and number of ducts/chambers to be provided per location and scheduled as per MCHW requirements. ( ID 6287) 

Informative 88 ULE901 30-05-STP-0001 4  Specification required for paving, setts, kerbs, drainage, signs etc. lnl ine with system wide specifications. ( ID 6289) 

Informative 89 ULE901 30-05-STP-0001 4  Details of drainage design required for this tramstop including schedule of new drainage and details of any connections to existing drainage/other drainage systems. ( ID 6288) 

Informative 90 ULE901 30-05-STP-0001 4  References exemplar detail for steps ULE901 30-SW-STP-0001 8  - being an exemplar does not specify dimensions but a range. A detail for the steps at this location to be provided including all dimensions. ( ID 6297) 

Informative 91 ULE901 30-05-STP-0001 4  Fence detail shown conflicts with the roads design. Detail including fence type to be provided for review. ( ID 6298) 

Informative 92 ULE901 30-05-STP-00024 "Stairs and paths setting out as per Halcrow Drawings" - Note to be removed, not addressed at closeout. ( ID 6305) 

Informative 93 ULE901 30-SW-SPN-00087 Details in appendix 1 1 /1 are incomplete and incorrect. Full details in l ine with MCHW and standard details to be provided. ( ID 6312) 

Informative 94 ULE901 30-05-STP-00024 Drainage details conflict with ULE901 30-05-DNE-0001 1 .  Schedule of new drainage and details of any connections to existing drainage/other drainage systems required. ( ID 6313) 

Informative 95 ULE901 30-05-ACC-00006 Details of fencing or gates on/adjacent to CEC land or requiring CEC maintenance need to be provided for approval . ( ID 6336) 

Informative 96 ULE901 30-SW-SPN-00087 Details in appendix 1 1 /1 are incomplete and incorrect. Full details in l ine with MCHW and standard details to be provided. ( ID 6340) 

Informative 97 ULE901 30-05-STP-00056 Drainage details conflict with ULE901 30-05-DNE-0001 1 .  Schedule of new drainage and details of any connections to existing drainage/other drainage systems required. ( ID 6341 )  

Informative 98  ULE901 30-05-STP-00056 Details of footways at Edinburgh Park Station to be provided. ( ID 6350, 6351 , 6352, 6353) 

Informative 99 ULE901 30-05-HRL-00009 No drawing or detail referred for the interface of the bridge parapet and the cycleway boundary fence. ( ID 6374) 

Informative 1 00 Details from latest structures drawings available (not issued as part of Closeout) show lack of coordination. Informative on Carrick Knowe drainage design and design coordination. ( ID 6375) 

Informative 1 01 Geotechnical specification and design has not been provided to CEC for approval. Information including testing requirements (appendices for 600 series and 1 /5) to be provided for review. ( ID 6379) 

Informative 1 02 ULE901 30-05-HRL-00009 No departure for cycleway width. The lighting locations do not appear to tie in with the structures design. ( ID 6393) 

Informative 1 03 ULE901 30-05-DNE-00009 Structures drawings show 4 manholes, one at each corner of the Carrick Knowe underbridge. Only 1 of these are shown on the drainage layout. What is proposed? Conflict to be removed from design. ( ID 6395) 

Informative 1 04 ULE901 30-05-DNE-00009 Revised drainage details required to tie in with the drainage for the Carrick Knowe Bridge. These are to be submitted to CEC for review. ( ID 6396) 

Informative 1 05 ULE901 30-SW-SPN-00173 Schedule 1 4/1 , Section 5B, Sheet 009, Column 1 1  - The design has been changed and now columns 1 0  and 1 1  are shown as flange mounted however all new columns are shown as Rooted in the schedule. ( ID 9098) 

Informative 1 06 ULE901 30-SW-SPN-00087 Should read as Whin coping as opposed to Granite in order to match platform upstand and adjacent highway kerb. Delete reference to "colour Grey to match Scoutmoor". ( ID 9391 )  

Informative 1 07 ULE901 30-SW-SPN-00087 I t  would be  helpful i f  an  additional column were added to  make a distinction between PCC (Natural) and Smooth Ground Concrete (Natural) .  ( ID 9392) 

Informative 1 08 Details of tram ducting to be provided to CEC for comment including chamber and cover types/locations. ( ID 9676) 

Informative 1 09 ULE901 30-05-STP-00056 Concerns regarding number of inconsistencies between the surface materials shown on this drawing, the key, Appendix 1 1 /1 and detail discussed at Prior Approval stage. ( ID 9787) 

Informative 1 1 0  ULE901 30-05-STP-00056 Crossing points and landings to the north and south of the Stop are shown in black asphalt and are inconsistent with the detail originally presented for Prior Approval 08/00796/PA. ( ID 9788) 

Informative 1 1 1  ULE901 30-SW-STP-0001 7  - Detail 5/1 7: Typical road crossing detail - Design required to show how area at bottom of ramp from tramstop is drained. 

Informative 1 1 2  ULE901 30-05-DNE-00023 Detail for platform/structure drainage? (104733) 

Informative 1 1 3  ULE901 30-05-DNE-00024 What measures are adopted to prevent contamination? (104751 )  

Informative 1 1 4  ULE901 30-05-DNE-00025 What is the proposed design for stop drainage? (104763) 

Informative 1 1 5  ULE901 30-05-DNE-00026 Detail should be provided for platform/structural drainage (104765) 

Informative 1 1 6  Details of any signage prohibiting pedestrian access on the tramway to be provided. Adequate warning to be provided to comply with the Tram Act (eg at nearest tramstop) ( ID 5097) 
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Edinburgh Tram Network 

Project Phoenix Proposal: Drawings 

List of CEC Technical lnformatives 

Inf No CEC Comment CEC lnformatives Category 
Ref. 

1 1 7  5864 52 - Gogarburn Tram Stop Details 

1 1 8  5868 54 - Lochside Avenue Junction 

1 1 9  6361 45 - Tram Stop Ducting Details 

1 20 6362 1 3  - Tram Stop Drainage Details and Spec 

1 21 6363 1 0  - Tram Stop Finishes - Paving Spec, and Details 

1 3  - Tram Stoo Drainaae Details and Soec 
1 22 6794 49 - Drainage Consents 

1 23 6836 54 - Lochside Avenue Junction 

1 24 6885 54 - Lochside Avenue Junction 

1 25 6894 47 - Edinburgh Park Footways 

1 26 6901 55 - Knee Rail Details 

1 27 6903 41 - Steps Details 

1 28 6909 41 - Steps Details 

1 29 691 4  1 0  - Tram Stop Finishes - Paving Spec, and Details 

1 30 6924 1 0  - Tram Stop Finishes - Paving Spec, and Details 

1 31 6931 52 - Gogarburn Tram Stop Details 

1 32 6938 54 - Lochside Avenue Junction 

1 33 6943 54 - Lochside Avenue Junction 

1 34 6944 54 - Lochside Avenue Junction 

1 35 6969 53 - Depot Drainage Details 

1 36 9900 1 0  - Tram Stop Finishes - Paving Spec, and Details 

1 37 9902 1 6  - Tram Stop Lighting 

1 38 991 7  42 - Structures Drainage 

1 39 991 8  53 - Depot Drainage Details 

1 40 3 15  29  - Setts Specification - HGV Loading 

1 41 7659 24 - Shandwick Place Walls and Footways 

1 42 7660 24 - Shandwick Place Walls and Footways 

1 43 2030 26 - Point Position Indicators 

1 44 9768 26 - Point Position Indicators 

1 45 8902 53 - Depot Drainage Details 

1 46 91 1 2  53 - Depot Drainage Details 

1 47 91 1 3  42 - Structures Drainage 

1 48 1 0372 31 - Appendix 1 /5 Testing 

1 49 1 0639 31 - Appendix 1 /5 Testing 

1 50 1 0640 31 - Appendix 1 /5 Testing 

1 51 1 0697 65 - Street Naming 

1 52 2296 1 3  - Tram Stop Drainage Details and Spec 

1 53 2357 45 - Tram Stop Ducting Details 

1 54 2378 1 0  - Tram Stop Finishes - Paving Spec, and Details 

45 - Stoo Ductina 
1 55 2389 57 - Bernard Street 

1 56 2391 1 0  - Tram Stop Finishes - Paving Spec, and Details 

1 57 2396 1 0  - Tram Stop Finishes - Paving Spec, and Details 

1 58 2466 30 - Tram Ducting Details 

1 59 3206 22 - Appendix 1 9  - Painting Specification 

1 60 3266 1 0  - Tram Stop Finishes - Paving Spec, and Details 

1 61 3797 1 4  - Tram Stop Equipment Cabinets 

1 62 6984 50 - Drainage Details 

1 63 6985 58 - Dock Bridges 

1 64 6986 50 - Drainage Details 

1 65 6987 50 - Drainage Details 

1 66 7097 1 0  - Tram Stop Finishes - Paving Spec, and Details 

1 67 7098 1 0  - Tram Stop Finishes - Paving Spec, and Details 

1 68 7 100 1 3  - Stop Drainage 
50 - Details 

1 69 7 106 1 0  - Tram Stop Finishes - Paving Spec, and Details 

1 70 7 108 57 - Bernard Street 

1 71 71 1 1  1 0  - Tram Stop Finishes - Paving Spec, and Details 

1 72 71 1 2  1 0  - Tram Stop Finishes - Paving Spec, and Details 

1 73 71 1 3  1 0  - Tram Stop Finishes - Paving Spec, and Details 

1 74 71 1 4  1 0  - Tram Stop Finishes - Paving Spec, and Details 

1 75 7 135 65 - Street Naming 

1 76 7 150 58 - Dock Bridges 

1 77 7151  58 - Dock Bridges 

1 78 7 152 58 - Dock Bridges 

1 79 7 166 58 - Dock Bridges 

1 80 7 167 58 - Dock Bridges 

PPP Subm ission 

. I IIIIUIIIIQu•"':""' 

Informative 1 1 7  ULE901 30-05-HRL-00566 There appears to be pedestrian crossing points at both ends of Gogarburn Tram Stop, however there are no signs and tactiles shown. (ID 5864) 

Informative 1 1 8  ULE901 30-05-HRL-00860 Note that this junction is not currently adopted by CEC, a ful l  i nspection and report wil l  have to be carried out to ascertain if the junction meets all the relevant standards. (ID 5868) 

Informative 1 1 9  ULE901 30-05-STP-00067 Ducting layouts not shown. Details to be provided and included in system wide ducting schedules. (ID 6361 )  

Informative 1 20 ULE901 30-05-STP-00067 Details o f  drainage design required for this tramstop including schedule o f  new drainage and details o f  any connections to  existing drainage/other drainage systems. ( ID 6362) 

Informative 1 21 ULE901 30-05-STP-00067 Specification required for paving, setts, kerbs, drainage, signs etc. lnl ine with system wide specifications. ( ID 6363) 

Informative 1 22 All new drainage connections and any additional outfall to drainage systems to be granted consent from whom the drain belongs as per the tram act (eg Scottish Water I CEC). ( ID 6794) 

Informative 1 23 ULE901 30-05-HRL-00261 - To resolve the road safety audit concerns, 86. 1 . 1  the gradient of the ramp on the east side to be reduced by extending into the junction or revising levels of the inbound track. ( ID 6836) 

Informative 1 24 ULE901 30-05-HRL-00022 - 'Raised table' at entrance to Lochside avenue labelled as "Max 1 : 1 0  slopes" - This does not tie in with the referenced cross section. Table to be removed in l ine with safety auditor concerns. ( ID 6885) 

Informative 1 25 ULE901 30-05-HRL-00022 - Details/specification for proposed handrail to be provided. ( ID 6894) 

Informative 1 26 ULE901 30-05-STP-00067 Detail required for proposed knee rai l .  Offset from cycleway to be provided as highl ighted in road safety audit. Detail to be revised, to tie in with that proposed for the Roseburn corridor. ( ID 6901 )  

Informative 1 27 ULE901 30-05-STP-00067 Details for proposed steps to be provided. Dimensions, finishes etc required. Reference made to 1 ,2/1 0 this is incorrect. ( ID 6903) 

Appendix 3.3b 
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Informative 1 28 ULE901 30-05-STP-00067 Note states: "For details of footpath and retaining wall see drawing ULE901 30-05-STP-00069" - This document has not been issued at Technical Approval. Document to be made available for review by CEC. ( ID 6909) 

Informative 1 29 ULE901 30-05-STP-00067 References to "Pallet of Finishes" document - this has not been provided for approval . This needs fully incorporated into the SOS design submissions for technical approval. ( ID 6914) 

Informative 1 30 ULE901 30-05-STP-00067 Proposed setts shown in footway at south west tramway beyond pedestrian crossings. Construction detail/specification required. ( ID 6924) 

Informative 1 31 ULE901 30-05-HRL-00966 Footway and kerbing details have not been provided for the Gogarburn tramstop. Details to be submitted for approval. (ID 6931 )  

Informative 1 32 ULE901 30-05-HRL-00860 As per the ERs, since the signalling arrangement is being revised to  include tram across one arm o f  the junction a l l  signal equipment to  be  replaced with new, to  current standards/specification. ( ID 6939) 

Informative 1 33 Where existing non-adopted traffic signal or lighting (including lit signs) equipment is to be adopted as part of the works for tram clear delineation/separation required for equipment to be adopted and that to remain private. ( ID 6943) 

Informative 1 34 ULE901 30-05-HRL-00562 Confirmation required that existing signs, bollards and markings throughout the junction are to current standards. RSA2 highl ighted sub standard lit bollards that are to be replaced at this junction. ( ID 6944) 

Informative 1 35 ULE901 30-05-DNE-00026 Reference to manhole shown on Depot Drainage drawings. This information has not been provided. Required to confirm coordination. ( ID 6969) 

Informative 1 36 ULE901 30-SW-SPN-00087 - Additional details required for other paving materials where there is no CEC standard detai l .  ( ID 9900) 

Informative 1 37 ULE901 30-SW-SPN-00162 "2.7.1 Average lighting levels and uniformity shall be in accordance with the standards, minimum values as given below: Platform 25 Lux" ( ID 9902) 

Informative 1 38 ULE901 30-05-DNE-00024 Drainage details provided to date for structure S32, Depot Access Bridge do not tie in with the roads drainage design detai ls. ( ID 9917) 

Informative 1 39 ULE901 30-05-DNE-00025 Drainage design revised since technical approval . Now shows new tie in to depot drainage. Depot drainage details to be provided as agreed. ( ID 9918) 

Informative 1 40 Need pavement specification I construction detail and scope of works identified. ( ID 3 15) 

Informative 1 41 Details including cross sections/contours required for footpath through the gardens and setts beside the walls. ( ID 7659) 

Informative 1 42 Details including cross sections/contours required for footpath through the gardens and setts beside the walls. ( ID 7660) 

Informative 1 43 Details of all points position indicators and associated cabinets/street furniture and ducting to be provided for comment once available. (ID 2030) 

Informative 1 44 Details of all points position indicators and associated cabinets/street furniture and ducting to be provided for comment once available. (ID 9768) 

Informative 1 45 No details of retaining walls has been provided for Roads Technical Approval. These need to be provided to CEC for reference. ( 108902) 

Informative 1 46 ULE901 30-06-DNE-00002 Drainage design not shown for whole road - need confirmation drainage for carpark has been approved by the Council and Scottish Water. 

Informative 1 47 No drainage details for retaining walls and other structures have been provided. No interface is shown on the roads drainage. Confirmation required that drainage details have been coordinated. Details to be provided to CEC for reference. 

Informative 1 48 ULE901 30-SW-SPN-00188 There is no testing for vehicle parapets (Cl 406-409) ( ID 1 0372) 

Informative 1 49 ULE901 30-SW-SPN-00188 No testing requirements have been provided for Pedestrian Guardrai l .  ( ID 1 0639) 

Informative 1 50 ULE901 30-SW-SPN-00086 No testing requirements have been provided in this document or appendix 1 /5 for Pedestrian Guardrail ( ID 1 0640) 

Informative 1 51 Where it is intended that un-named roads are to be adopted Street Naming procedures are to be followed. This needs to be finalised and details included for adoption and TRO processes ( ID 1 0697) 

Informative 1 52 The drainage pipe from the P.C.C gul ly to the track drainage was too shallow and following CEC comment have been increased. Full details have not been incorporated into 500 series appendices. 

Informative 1 53 Cabling routes/runs to the CON and equipment on the stop required. ULE901 30-01 -STP-00040 Rev3 is different from previous Rev3 issued by email 21Jan09. Confirmation required that duct chambers within setted area will have inlaid covers. 

Informative 1 54 Confirmation required that covers to duct chambers in this area wil l  be inlaid with setts as per standard for all utility covers located in areas of natural paving. Note to be added to drawing. 

Informative 1 55 Details of Bernard St Public realm scheme required. 

Informative 1 56 What is the edge material after the end of the platform? Platform has conflicting materials, whin upstand but granite cope, should both be whin. 01 -HRL-01 1 07 does not state kerb type for island. To be specified on the drawing. 

Informative 1 57 Granite platform edge needs to tie-in with adjacent kerb detai l .  Rev5 stil l shows granite cope and whin upstands for the tramstop. Adjacent kerbs are whin. Cope to be revised to whin as per Appendix 1 1 /1 . 

Informative 1 58 Where clashes between utility inspection covers and tactile paving occur, recessed covers in laid with tactile paving should be used, as per DfT guidance. Recessed covers to chambers to be recorded in tram ducting specification. 

Informative 1 59 Re. colour and finish for tramstop equipment cabinets; Appendix 19 not issued previously at technical approval. Details provided at closeout incomplete. Revised specification to be submitted for approval . 

Informative 1 60 Details referenced for tramstop materials in Appendix 1 1 /1 do not relate to the material specified. Standard details to be provided for approval . 

Informative 1 61 As dimensions at either end of the tramstop equipment cabinet to the kerbs vary per location, exact dimensions required to confirm clearances and sightlines. Particularly an issue at Port of Leith where cabinet perpendicular to kerbs. 

Informative 1 62 Details of relocated manholes sewers (1 A/MH/FPMH9 and 1 A/MH/FPMH1 0) to be incorporated into the drainage design or submitted separately to CEC to allow drainage design to be reviewed as a whole. 

Informative 1 63 ULE901 30-01 -BRG-00082 Rev 8, not issued as part of closeout, shows footway gull ies. These are not shown in the roads design and details are not shown as how they drain. Full details of roads and drainage design required at dock bridges 

Informative 1 64 Slot drainage is now shown on tramstop design. Revised contour plans have not been submitted. Tramstop drainage details still required. 

Informative 1 65 Tramstop drainage does not show how road is drained. Drainage catchment plots required. 

Informative 1 66 Re. prior Approval for this stop concerning paving material and detai ls. Comment has not been addressed. The design needs to show a seamless finish using one palette of materials between building l ines. Design to be revised. 

Informative 1 67 Platform edge coping as rep Rev4 indicates granite finish. This should be changed to whin as per Appendix 1 1 /1 to tie in with the adjacent kerb and character of the area . .  

Informative 1 68 Revised drainage has not been submitted to confirm design is adequate to capture the flows at channel adjacent to 1 61 Constitution Street. Catchment plots, contours calculations, standard details & footway cross falls/ wedges are required. 

Informative 1 69 Platform edge coping indicates granite finish. This should be whin to tie in  with the adjacent kerb and character of the area. This was indicated in Tram Stop-Surface Finish Detai ls-Schedule sent to TIE and SOS, 04/01 /2008 

Informative 1 70 Junction of Assembly Street - As per guidance in the Edinburgh Standards for Streets, laying pattern of concrete flags needs to be at right angles to the kerb, changing direction at the corner (adjacent to 37-41 Constitution Street) . 

Informative 1 71 Material has been changed as requested, but laying pattern is not shown. To be revised. 

Informative 1 72 Platform edge coping indicates granite finish as per Rev5. This should be whin to tie in with the adjacent kerb and character of the area. 

Informative 1 73 Material not shown on tramstop design. Roads design shows 600x900 slabs. Paved areas on island to be designed as an extension of the platform paving in same material and tied into the laying pattern as per the prior approval design. 

Informative 1 74 Equipment cabinet is now shown in setted area. As per all areas of natural paving any util ity chambers to have covers inlaid with stone matching surrounding area. Note to be added. 

Informative 1 75 New road to east of junction of Constitution Street and Ocean Drive requires to be named. This needs to be finalised and details included for adoption and TRO processes. Information should be included on the as built drawings. 

Informative 1 76 84.6. 1 :  Agree with auditor and designer. CEC need to see and review this information. The road restraint drawings reference structures drawings not provided for Roads Technical Approval. To be submitted. 

Informative 1 77 84.7. 1 :  Agree with auditor. Rev3 - The referenced road restraint drawings reference structures drawings which have not been provided for Roads Technical Approval. To be provided for review/ approval . 

Informative 1 78 Rev3 - Details have been approved in principle however full details of the roads design in the vicinity of the dock bridges has not been submitted. Details to be provided for review/ approval . 

Informative 1 79 87. 1 .5: Agree with auditor and designer. Rev3 - Details of this footway have yet to be provided for Roads Technical Approval . Full details of footways in the vicinity of the dock bridges to be provided for review and approval. 

Informative 1 80 87. 1 .6: Agree with auditor and designer. Rev3 - Details of this footway have to be provided to CEC for Roads Technical Approval . Full details of footways in the vicinity of the dock bridges to be provided. 
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Edinburgh Tram Network 

Project Phoenix Proposal: Drawings 

List of CEC Technical lnformatives 

Inf No CEC Comment CEC lnformatives Category 

Ref. 

1 81 7 179 60 - FoW Closure 

1 82 7341 1 3  - Tram Stop Drainage Details and Spec 

1 83 7343 45 - Tram Stop Ducting Details 

1 84 7346 1 0  - Tram Stop Finishes - Paving Spec, and Details 
1 3  - Tram Stop Drainage Details and Spec 

45 - Ston Ductinn 
1 85 7349 36 - Tram Stop TVM Locations 

1 86 7350 63 - Stop Info Panels 

1 87 7355 1 0  - Tram Stop Finishes - Paving Spec, and Details 

1 3  - Tram Stop Drainage Details and Spec 
45 - Ston Ductinn 

1 88 7359 64 - Rumble Strip 

1 89 7368 06 - Track Details 

1 0  - Tram Stoo Finishes - Pavina Soec and Details 
1 90 7372 63 - Stop Info Panels 

1 91 7374 01 - OLE Details 

1 92 7380 50 - Drainage Details 

1 93 7382 50 - Drainage Details 

1 94 7385 57 - Bernard Street 

1 95 7400 38 - Fencing & Wall Details 

1 96 7401 38 - Fencing & Wall Details 

1 97 7405 58 - Dock Bridges 

1 98 7435 29 - Setts Specification - HGV Loading 

1 99 7437 58 - Dock Bridges 

200 7446 38 - Fencing & Wall Details 

201 7447 1 0  - Tram Stop Finishes - Paving Spec, and Details 

202 7450 29 - Setts Specification - HGV Loading 

203 7451 57 - Bernard Street 

204 7452 57 - Bernard Street 

205 7453 1 0  - Tram Stop Finishes - Paving Spec, and Details 

206 7455 1 0  - Tram Stop Finishes - Paving Spec, and Details 

207 7465 57 - Bernard Street 

208 7467 57 - Bernard Street 

209 9903 50 - Drainage Details 

2 10  1 0331 06 - Track Details 

21 1 1 0421 58 - Dock Bridges 

2 12  1 0633 1 0  - Tram Stop Finishes - Paving Spec, and Details 

2 13  7094 61 - Tower Place OLE 

2 14  1 0667 58 - Dock Bridges 

2 15  1 0669 58 - Dock Bridges 

2 16  1 0672 57 - Bernard Street 

2 17  1 0699 57 - Bernard Street 

2 18  1 0700 57 - Bernard Street 

2 19  1 0702 1 3  - Stop Drainage 

220 1 0705 1 3  - Stop Drainage 

221 1 0707 58 - Dock Bridges 

222 1 0708 1 9  - CCTV Details 

223 1 071 1 57 - Bernard Street 

224 1 0712  57  - Bernard Street 

225 1 0713  57  - Bernard Street 

226 1 0715  57  - Bernard Street 

227 1 0716  57  - Bernard Street 

228 1 0717  57  - Bernard Street 

229 1 0718  57  - Bernard Street 

230 1 0719  57  - Bernard Street 

231 1 0720 57 - Bernard Street 

232 1 0721 57 - Bernard Street 

233 1 0722 57 - Bernard Street 

234 1 0723 57 - Bernard Street 

235 1 0724 57 - Bernard Street 

236 1 0725 57 - Bernard Street 

237 1 0726 57 - Bernard Street 

238 1 0727 57 - Bernard Street 

239 1 0729 60 - FoW Closure 

240 4780 49 - Drainage Consents 

241 11447 41 - Steps Details 

242 11449 50 - DNE  details, 78 - I PR  Access 

243 11450 50 - DNE details, 71 - Substation 
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Informative 1 81 B7.2.4: The Auditor states there is a shared pedestrian/cycle route from the Foot of the Walk towards Ocean Terminal. Not clear where this route is; signing around the closure of Constitution Street at the Foot of the Walk is required. 

Informative 1 82 Details provided for tramstop drainage are incomplete. Full standard details and schedules inl ine with MCHW required. To be issued for review. Any new drainage to be included in  section wide drainage schedules. 

Informative 1 83 Ducting details provided are incomplete. Full ducting details and schedules inl ine with MCHW required. 

Informative 1 84 Full specifications, schedules and standard detai ls on tramstop paving, drainage and ducting have to be provided for review. 

Informative 1 85 Final TVM locations to be confirmed and details provided. 

Informative 1 86 Bins now removed from design, these are required. Information panel removed from northbound platform. Note revised on southbound platform and reference to detail removed. Detail required for information panel. 

Informative 1 87 Schedule and specification for some tramstop materials provided in Appendix 1 1 /1 , however conflicts details on drawings. Ducting specification and schedules not provided. Complete specifications, schedules and standard details required. 

Informative 1 88 Full detail of rumble strip required including interface with setts. 

Informative 1 89 Roads design shows K1 1 which states "Upstand to be 0-6mm for footway drop crossings" - this is not a footway drop crossing. What upstand is proposed? 1 Omm upstand required to provide adequate demarcation. 

Informative 1 90 Information panel required on each platform . Northbound required to be wall mounted, south bound to be as shown. 

Informative 1 91 On GA the building fixing coincide with the north most support of the tramstop shelter. From elevation B/46 this support is in-l ine with the window. Tramstop elevation or the OLE design is incorrect. Building fixings report required. 

Informative 1 92 Details of relocated manhole sewers to be incorporated into the drainage design or submitted separately to CEC to allow drainage design to be reviewed as a whole. 

Informative 1 93 Details of relocated manholes sewers to be incorporated into the drainage design or submitted separately to CEC to allow drainage design to be reviewed as a whole. 

Informative 1 94 A hard wood timber bollard as proposed in public realm design is to be provided at the centre of the two dropped kerbs. On this bollard a plate to diagram 956 is to be provided. 

Informative 1 95 Walls 1 A0454 & 1 A0457 shown as "Retain and adapt to new level and l ine. Details of revised locations required. 

Informative 1 96 Footway widths in this location to be provided. 

Informative 1 97 Safety Barrier to the north east of the Tower Place bridge detai ls have not been included in the closeout package and are required. Confirm these details have been reviewed as part of the road safety audit. 

Informative 1 98 Specification for setts to be provided, suitable for HGV loading 

Informative 1 99 Details of footway not shown over Tower Place bridge. Full details for roads, kerbing, footways, drainage etc to be provided as part of the Roads Approvals. 

Informative 200 Details of new/revised walls along Ocean Drive to be provided including effect on footway widths/crossfal ls/drainage. 

Informative 201 Kerb now indicated as K2 which is a PCC kerb. This does not provide a suitable tie in to the tramstop materials and setted areas on the island. A whin kerb to be used throughout this island. 

Informative 202 Specification for setts, suitable for HGV loadings, required 

Informative 203 Details of foundations and paving arrangement at statue at Bernard Street to be provided for review. 

Informative 204 Full paving design in l ine with Bernard St public ream works proposal has not been provided. Drawings are referenced eg SW-DRG-00705 but not provided for review or in closeout package; required. 

Informative 205 Details now shown for paving but no material shown for kerbs. Consistency of paving to be provided with tramstop layout, 400x400mm sandstone slabs to be used along ful l  length of island including at foot of ramps. 

Informative 206 Conflicting reference now removed other than to north east of tramstop. Area of kerb and paving to north west of stop not detailed in either tramstop or roads design. Full details required. 

Informative 207 Details for planters for trees proposed to the south of Bernard Street not provided at closeout; required. 

Informative 208 Full design including specification required for Bernard Street public realm scheme. 

Informative 209 Revised contour plans required to review changes made to drainage design since TA as per meeting SN/MR/RG/AC/GM 27Jan09, email RG to LS 28Jan09 and meeting RG/MR 1 Jul09. 

Informative 210 1 .2 Description Of Roads Design (p5): "Refer to Typical Tramway Cross Sections (ULE901 30-XX-TRK-XXXXX) and associated Route Plans" - these have not been provided for review. - Informative on track detai ls. 

Informative 21 1 At 1 A 1 2  approval, the roads design at dock bridges was not approved and the letter stated ful l  details were to be provided at 1 A3 TA. This information has not been provided in  1 A3 or at 1 A1 2  closeout. 

Informative 212 Paving on the island at the pedestrian crossings to the east and west of the tramstop is shown as 900x600 PCC flags. This is to be 400x400 flags in a grid pattern to provide continuity of the tramstop design. 

Informative 213 The 5 OLE poles to the north of Tower Place junction should be placed closer to the kerb edge or back of the roadside footway. (ID 7094) 

Informative 214 B7. 1 . 1 4: New comment at closeout/Rev3. - Full details of this location have not been submitted for technical approval and therefore an informative has been placed on the design in the vicinity of the dock bridges. 

Informative 215 B7.2.7: New comment at closeout/Rev3. - Agree with designer's response. 1 .4m guardrail required adjacent to cycleway. Informative on design in  vicinity of the dock bridges. 

Informative 216 B7.2 . 10 :  New comment at closeout/Rev3. - 25mm upstand is excessive for a cycleway. Needs to tie into the design of the overrun .  Informative on Bernard Street public realm design. 

Informative 217 Bernard Street - Plan shows 2 existing road gull ies being raised to footway level within the pedestrian area. This is not acceptable and a complete drainage design is required. Informative on Bernard Street detai ls. 

Informative 218 Assembly Street - No new drainage is shown proposed on Assembly Street. The contours appear to indicate that water wil l  collect at the new closure. A complete design is required for review. 

Informative 219 Bernard Street Tramstop - A gul ly is shown at the south end of the stop however this is in a different location from that in the tramstop design. Informative on tramstop drainage detai ls. 

Informative 220 Foot of the Walk Tramstop - No contours are provided for this location. Details to be provided for CEC to review. Informative on tramstop drainage detai ls. 

Informative 221 Tower Place - Details of proposed walls/ back to back kerbs have not been provided to the east and west of the bridge. We are unable to review the drainage in these areas until ful l  details are provided. 

Informative 222 Existing CCTV pole to the South East of the Bernard Street junction is shown as remove and replace in the site clearance design. The SOS proposal is to replace the pole at its existing location however the roads GA 

Informative 223 Drawings referenced in  the roads design SW-DRG-00703, SW-DRG-00705, SW-DRG-00707 have not been provided for review, these are required. This was highl ighted in  email of 1 3May09 to SOS. 

Informative 224 The bus shelter is shown clashing with the new trees. As stated previously this is not on the approved Prior Approval design and needs to be located in consultation with planning. This was highl ighted in  email of 1 3May09 to SOS. 

Informative 225 Location of wheelie bin on roads GA clashes with proposed tree. Locations of bins to be confirmed with CEC SfC. This was highl ighted in  email of 1 3May09 to SOS. 

Informative 226 Bus stop and loading bay markings are shown differently on different drawings. The arrangement on the roads GA will not allow a bus to pull in to the kerb. This was highl ighted in email of 1 3May09 to SOS. 

Informative 227 Cycles to be permitted to turn left from Baltic St into Constitution Street as per council policy exempting cycles from new banned turns. This was highl ighted in email of 1 3May09 to SOS. To be updated inl ine with TRO design. 

Informative 228 Tactile paving to be Flame Textured Granite as per Paul Hogarth specification. This was highl ighted in email of 1 3May09 to SOS. This applies to all pedestrian crossings within the areas of natural stone paving. 

Informative 229 Two number vehicular accesses across the footways to the south of the tramstop to be setted as per Paul Hogarth design. This was highl ighted in  email of 1 3May09 to SOS. 

Informative 230 Specification of sandstone paving (Item 1 9/Material 6) to be updated in l ine with the Paul Hogarth specification at Bernard St Public Realm scheme: Flame textured blue/grey sandstone slab paving. 

Informative 231 Dropped kerbs to be provided as per Paul Hogarth design particularly at west end of new pedestrian area. Bollards also to be provided. This was highl ighted in email of 1 3May09 to SOS. 

Informative 232 Kerb type shown as K7 ( 1 50mm whin). To be 300mm Scottish whin as per Paul Hogarth specification eg type K14. Kerbing - 300mm Scottish whin kerbs, random lengths, standard 1 25 upstand, 0-6mm at pedestrian crossings. 

Informative 233 Kerb type not shown on Assembly St. K7 wil l  be acceptable. This was highl ighted in email of 1 3May09 to SOS. Informative on Bernard Street Public Realm Design. 

Informative 234 Existing kerb shown to remain through pedestrian area. This is not in the Paul Hogarth design. This was highl ighted in email of 1 3May09 to SOS. Informative on Bernard Street Public Realm Design. 

Informative 235 Paving on north side of Bernard St to extend to kerb return at first access. This was highl ighted in email of 1 3May09 to SOS. Informative on Bernard Street Public Realm Design. 

Informative 236 Detail of paving layout such as alignment not shown. This was highl ighted in email of 1 3May09 to SOS. Informative on Bernard Street Public Realm Design. 

Informative 237 Detail for Blue l imestone to comply with following specification: Flame textured blue l imestone strip paving - McKeon Stone: 1 00-150mm Thick, 1 00/1 50/200 wide, random lengths (200-500). 

Informative 238 Tactile paving to be provided at south corner of west end of pedestrian area on Bernard St. This was highl ighted in email of 1 3May09 to SOS. Informative on Bernard Street Public Realm Design. 

Informative 239 The proposed arrangements at the Foot of the Walk tramstop prohibit general traffic from travell ing along Constitution Street through the tramstop. This wil l require alternative routes for the displaced traffic. 

Informative 240 Permission may be required to outfall to Gogarburn, additional treatment l ikely. SEPA to be consulted - CEC Response (06Sep1 0) :  Written confirmation required from SEPA that the design is acceptable - SS 

Informative 241 The drawings shows steps on the footway to the west of the Gogarburn tramstop, these details conflict with what is shown elsewhere. Full details of steps to be provided for review 

Informative 242 Na drainage details are shown far the tramstap access road. Details ta be provided far review. - U LE90130-07-DN E-00006 

Informative 243 Na drainage details are shown far the substation. Details ta be provided far review. ULE90130-07-DN E-00006 
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List of CEC Technical lnformatives 

Owner Inf No CEC Comment CEC lnformatives Categon:: 

Ref. 

BSC 244 11440 78 - I PR  Access 

BSC 245 11441 71 - Substation 

BSC 246 11448 75 - Tram Overrun Protection Details 

BSC 247 11456 06 - Track Details 

BSC 248 11458 71 - Substation, 78 - I PR Access 

tie _;;·:·:: . .  . . -··, - ·, : ·.· : 

BSC 250 11466 50 - DNE details, 71 - Substation 

BSC 251 7773 78 - I PR  Drop Off 

BSC 252 7821 78 - IPR Drop Off 

BSC 253 7837 13 - Stop Drainage 

BSC 254 7839 10 - STP Paving, 13 - STP DNE, 45 - STP DCT 

BSC 255 7846 78 - I PR  Drop Off 

BSC 256 11442 13 - Stop Drainage 

BSC 257 9388 25 - Track Drainage 

BSC 258 11439 3 - OLE/Lighting 

BSC 259 9393 70 - Airport STP 

BSC 260 11472 50 - Drainage Details 

BSC 261 3832 13 - Stop Drainage 

BSC 262 3837 10 - Tram Stop Finishes - Paving Spec, and Details 

BSC 263 3856 10 - Tram Stop Finishes - Paving Spec, and Details 

BSC 264 3823 10 - Tram Stop Finishes - Paving Spec, and Details 

BSC 265 5877 10 - Tram Stop Finishes - Paving Spec, and Details 

BSC 266 5889 45 - Tram Stop Ducting Details 

BSC 267 9793 10 - Tram Stop Finishes - Paving Spec, and Details 

BSC 268 11443 10 - Tram Stop Finishes - Paving Spec, and Details 

BSC 269 11444 10 - Tram Stop Finishes - Paving Spec, and Details 

BSC 270 11445 10 - Tram Stop Finishes - Paving Spec, and Details 

BSC 271 4378 25 - Track Drainage 

BSC 272 11116 50 - Drainage Details 

BSC 273 11244 72 - Earthing & Bonding 

BSC 274 11241 43 - Earthworks 

tie 275 1 1 240 36 - TVMs 

BSC 276 8973 50 - Drainage Details 

BSC 277 9322 13 - Stop Drainage 

BSC 278 9921 13 - Stop Drainage 

BSC 279 11296 76 - North Fort St 

BSC 280 8976 50 - Drainage Details 

BSC 281 8978 50 - Drainage Details 

BSC 282 11259 25 - Track Drainage 

BSC 283 11272 50 - Drainage Details 
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Informative 244 Note states " For full details of lngliston Park & Ride Extension Refer to DRG U LE90130-07-HRL-00010 ( lngliston Tram Stop Access)" - This document has not been provided at Closeout, does not include the same level of detail/clarity as per the rest of 

the design. Additionally the document has not been issued for construction or included in the section 7A Design assurance statement. Full details of this design to be incorporated into the roads design, included in the specifications and schedules and reissued for 

approval. - U LE90130-07-HRL-00006 

Informative 245 Interface between substation design with roads/design design to be provided for review. U LE90130-07-HRL-00006 

Informative 246 Details required of the paving arrangements where tram overrun protection measures are proposed at the termini. ULE90130-07-HRL-00009 

Informative 247 1.2 Description Of Roads Design (p5): " Refer to Typical Tramway Cross Sections (U LE90130-XX-TRK-XXXXX) and associated Route Plans" - these have not been provided for review. - Informative on track details. U LE90130-07-REP-00021- Siemens 

Letter out - 10.12.10 & 14.12.10 

Informative 248 1.3 Scope ofTechnical Design Statement (p6): "An access to the substation at the Park & Ride site is being designed by the Tramstops design team." - This information has not been provided. To be incorporated into the roads design and schedules 

and issued for approval. U LE90130-07-REP-00021 

Informative 249 , . <- .· . ... :. ··· .:-.:. ,::_: : : · :  . . . ,, ,:. : :: .: · 
... ... ... . .. ... ... . . . .  

. . . . . . . . .  
. '• .,:, ·, , " "  . ,  . . . , . 

Informative 250 2.4 Tramstops (p9): "The substation access road in the vicinity of the tramstop is also included in the Tramstops design package." - This information has not been provided. To be incorporated into the roads design and schedules and issued for 

approval. 

Informative 251 The amended Prior Approval design includes an amended turning radii at the junction of the Access Road and Park & Ride site. Suitable turning radii are to be used where the access road interfaces with the carpark. ULE90130-07-STP-00014 

Informative 252 Details for Access Road, footways and substation to be provided. Design to be to same standards as road design (i.e. reference to MCHW etc.) including details and specifications for kerb types, footways, pavement, markings, signs and drainage. 

This information will require submission for review/approval. Confirmation required that roads design for this area has been reviewed by the road safety aud itors. 

Informative 253 Details of drainage design required for this tramstop, substation and surrounding area including schedule of new drainage and details of any connections to existing drainage/other drainage systems. SDS Response (TA:7A, 26Mar09): Tram stop and 

substation drainage to be connected to new roadway I tramway drainage. Details to be provided under separate cover. 

CEC Response (07Sep10): Design has not been submitted for Technical Approva l. Details do not show any connection from shelter drainage. No detail have been provided to show how area between platforms is to be drained. Details missing from 500 series 

specification. Standard details required. Informative on tramstop drainage. 

Informative 254 Specification and scheduling required for paving, setts, kerbs, drainage, signs etc. ln l ine with system wide specifications.SOS Response (TA:7A, 26Mar09): To be included in relevant specifications. 

CEC Response (07Sep10): Details provided in  specifications are incomplete eg appendix 5/8 does not list tramstop slot drains. Standard details are yet to be provided. Informative. 

Informative 255 Planting to the south east of the substation to be low level to maintain visibility for vehicles manoeuvring. CEC Response (08Sep10): This is shown as Woodland Mix C in the landscaping design, what impact does this have on visibil ity? Full details of 

drop off area to be provided for review/approval - informative. 

Informative 256 "Connection to Existing System Wide Drainage" at South East and North West corners, (this is not existing or system wide) shows two different references for each proposed manhole, tramstop design does not tie in with Roads drainage xref. To be 

updated. U LE90130-07-STP-00016 

Informative 257 Informative - Details of track drainage to be issued to CEC for comment. Details received to date show stainless steel grating and concrete surround. This wil l not be acceptable. 

CEC Resoonse 129Jul 10): Unresolved. - AP 
Informative 258 The access panel is shown as being both 500x1 00 however this does not comply with the Street Lighting Strategy requirements as set out in  ULE901 30-SW-REP-00221 Rev1 , 4.7.4. Full details of OLE poles to be provided for approval. 

Informative 259 Item 20, table: Column 5 - Platform Paving - The final paving specification has not yet agreed for Edinburgh Airport - a note should be provided to this effect. This is subject to Planning informative. Conservation paving may be acceptable but we need to 

see how this wil l relate to other tram related works taking place outside the LOO. We are still awaiting design detail for the wider proposals. SOS Response (TA:6A, 09Sep09) : This is not relevant to Section 6. CEC Response (1 4Aug1 0) :  Details not proposed at closeout. 
Informative - Airoort tramstoo details to be orovided for comment. SOS Resoonse ITA: 1 A3 27Jul10): This is not relevant to Section 1 A3. 
Informative 260 Appendix 5/1, 1 .16 (p16): "Soakaways - Not Used" - This is not the case for example at Carrick Know Bridge. Ful l  details to be included and provided for approval. 

Informative 261 Detail 1 /9: "Platform surface water drainage to drain to rear and join track drainage beyond platform extents. (See detailed design site related general arrangement plan I agreed on site)" - Refers to detail (-/4) this drawing has not been provided. "Agreed 

on site" - Drainaae aooroval reauired from CEC and ootentiallv Scottish Water aooroved on site is not l ikelv to be acceotable. ULE901 30-SW-STP-00009 
Informative 262 Detail 1 /9: "Passenger disabled platform access point to tram door openings (2/1 1 )" - This is the wrong detail reference and note is shown in the wrong location. CEC Response (1 6Aug1 0) :  Rev 1 5, reference has been updated to 2/9 however it should be 

4/9. Additional Iv the location shown is outwith the shelter in the 4m situation and differs from some location soecific GAs. Informative on tramstoo oavina detai ls. ULE901 30-SW-STP-0009 

Informative 263 Detail 4/2: "Corduroy tactile paving" - This is not the correct usage of corduroy tactile paving. DoT standards state corduroy is only to be used to warn of a hazard, not for information. 

Informative 264 Detail 3+4/10: "Corduroy tactile paving" - This is not the correct usage of corduroy tactile paving. DoT standards state corduroy is only to be used to warn of a hazard, not for information. U LE90130-SW-STP-00010 

Informative 265 Detail 1/10, Note states: "Ducts to pass a different levels with a minimum below ground cover of 600mm" - Note to be clarified, different levels to what? - ULE90130-SW-STP-00010 

Informative 266 Note 4: "Power I lighting ducts shall be laid with a minimum of 450mm cover" - Comms ducts should also be included, as updated on drawing SW-STP-00011 .  - note to be added 'Comms' 

Informative 267 Detail 10, anti pedestrian paving is not inline with CEC standards. As per roads design, CEC Standard Detail 11797 to be used outwith world heritage site. CEC Response (14Aug10): Detail 10 shou ld  not be used at any location but is still referenced on 

GAs. Detail 11/11797 (not referenced on GAs) should be used outwith the World Heritage Site, within the World Heritage Site natural stone alternatives are required. Informative on tramstop paving details. SDS Response (TA:1A3, 27Jul10): Duly noted, this wil l be 

reviewed and changed to suit the approved roads design information or CEC standard detail 1 1797 on a site by site basis - U LE90130-SW-STP-00016 

Informative 268 Detail (7 /17) shows a 1375 clearance between the OLE pole and the kerb. This is less than the permitted minimum unobstructed width of 1.4m If this is the case a departure will be required submitted and approved. SW-STP-00017 

Informative 269 Details (7/17) and (8/17) show widths of 300mm and 535mm however (5/1 7) and (6/1 7) show the dimensions as 31 Omm and 525mm.  Clarify what is proposed. - SW-STP-0001 7  

Informative 270 Detail (8/17) I s  labelled " Kerb Detail Type K9B" a t  525x250 however the roads drawing ULE90130-SW-CND-00002 Rev 2 2  shows this a s  K9, and 535x250. Design to be coordinated and clarified. SW-STP-00017 

Informative 271 Note 20 states that a l l  tram drainage should incorporate a trapped interceptor but no details are shown on the drawing. I t  is not clear how th is  detail is to  be accommodated in general terms but there are particular site-specific problems (noted elsewhere 

in drawina-soecific comments). Detail to be orovided. 14378) 
Informative 272 Detail Required for IMU box drainage 

Informative 273 Full details of any Earthing and Bonding requirements that impact on CEC infrastructure need to be provided for review and approval 

Informative 274 Geotechnical specification and earthworks details to be reviewed for any land which is to be adopted or maintained by CEC. 

Informative 275 The final location of tramstop ticket machines and related ducting requirements is to be confirmed. Any changes since technical approval to be resubmitted for approval . 

Informative 276 Concern about extensive use of combined kerb drain on the south kerbline on Lindsay Road, as this has long-term maintenance impl ications for the Roads Authority. Conventional gul leys should be used, where possible, side-entry if necessary. Full 

justification required for use of combined kerb drainage. (8973) 

Informative 277 No details of drainage in the vicinity of the tramstop have been shown. Details required including footway to north of tramstop. 

Informative 278 Drainage channel and pavement gully shown to the south east of the stop. This appears to be on the ramp and clashing with pedestrian guardrail, tramstop cabinets/ducting and return wall. Drainage at foot of ramp to be confirmed. Informative on 

drainage details at and in  proximity of tramstops. Revised details to be provided. 

Informative 279 Drainage details at North Fort Street to be confirmed and submitted for approval . - ULE901 30-01-DNE-00001 

Informative 280 Concern about extensive use of combined kerb drain, as this has long-term maintenance implications for the Roads Authority. Conventional gul leys should be used, where possible, side-entry if necessary. - U LE90130-01-DNE-00002 

Informative 281 Drawing notes that drainage outlet cannot be confirmed until Ocean Terminal (Section 1A3) drainage design is completed. Section 1A4 drainage wil l  need to be resubmitted at that stage 

Informative 282 Track drainage not previously detailed is now shown at CH 100400 this is the point that two wheeled vehicles wi l l  be at risk whilst crossing the tracks. Depending on the track drainage detail this could place additional risk particularly to two wheeled 

vehicles. Details of the track drainage proposals to be confirmed and location of track drainage to be reconsidered. Informative on track drainage proposals. 

Informative 282 Drainage design for section 1A4 has been substantially revised since technical approval. Revised contour plans have not been made available. For changes to drainage design to be reviewed and approved revised contour plots along with 

calculations and gully catchment plots are required issued. Informative on drainage details. - ULE90130-01-DRG-00255 
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Project Phoenix Proposal: Drawings 

List of CEC Technical lnformatives 

Inf No CEC Comment CEC lnformatives Category 

Ref. 

284 11295 50 - Drainage Details 

285 9304 73 - Old Port Rd 

286 11297 76 - North Fort St 

287 9308 74 - Lindsay Road Cycle Ramp 

288 11292 71 - Substations 

289 11294 49 - ONE  Consents, 71 - Substations 

290 9004 10 - STP Paving, 46 - STP Walls 

291 11273 75 - Overrun Protection 

292 11274 55 - Knee Rail Details 

293 11299 9 - Tram Signals, 26 - PPI  

294 9175 50 - Drainage Details 

295 9180 50 - Drainage Details 

296 9182 50 - Drainage Details 

297 9208 10 - Tram Stop Finishes - Paving Spec, and Details, 

Drainage Details 

298 9253 10 - Tram Stop Finishes - Paving Spec, and Details, 

Tram Overrun Protection Details 

299 9263 46 - Tram Stop Walls 

300 9264 10 - Tram Stop Finishes - Paving Spec, and Details 

301 9268 10 - Tram Stop Finishes - Paving Spec, and Details 

302 9269 10 - Tram Stop Finishes - Paving Spec, and Details 

303 9271 10 - STP Paving, 13 - STP DNE, 45 - STP DCT 

304 9273 10 - Tram Stop Finishes - Paving Spec, and Details 

305 9283 10 - Tram Stop Finishes - Paving Spec, and Details 

306 9287 13 - Stop Drainage 

307 9289 10 - Tram Stop Finishes - Paving Spec, and Details 

308 9290 5 - OLE/ Feeder Cabinet 

309 11276 10 - Tram Stop Finishes - Paving Spec, and Details 

310 9312 10 - Tram stop detail 

311 9318 06 - Track Details 

312 9319 10 - Tram Stop Finishes - Paving Spec, and Details 

Tram Stop Drainage Details and Spec 

313 11298 13 - STP DNE, 45 - Tram Stop Ducting Details 

314 9294 6 - Track Details 

315 8945 41 - Steps Details 

316 2303 46 - Tram Stop Walls 

317 3220 41 - Step Details 

318 3222 41 - Steps Details, 68 - Murrayfield Stp 
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Informative 284 Revised contour plan addressing 'errors' acknowledged in SOS responses and inline with revised drainage/kerb design to be provided for review. - U LE90130-01-DRG-00255 

Informative 285 Concerns over access to Old Port Road. Existing steps being removed. Alternative access arrangements to be provided. Preferably for pedestrians and cyclists. - ULE90130-01-H RL-00001 

Informative 286 Tie in with North Fort Street to be confirmed. Arrangement shown wil l clash with existing cabinets and mobile phone mast. Planning approval wil l be required for changes to landscaping and addition of steps. -
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ULE90130-01-H RL-00001 

Informative 287 Access ramp required from south side Lindsay Road at toucan crossing (Junction 6) for cyclists to l ink to national cycle route. As area is to be re-profiled and relandscaped due to tram works cycle l ink needs to be incorporated. - U LE90130-01-HRL-

00002 

Informative 288 No details are shown for the proposed access into the tram substation or the existing Forth Ports Substation. Ful l  details of roads and drainage interface to be provided for approval. Confirmation required that the proposed design has been 

considered in the RSA - Informative 

Informative 289 No details are shown for the proposed access into the tram substation or the existing Forth Ports Substation. Full details of roads and drainage interface to be provided for approval . - ULE901 30-01 -HRL-00002 

Informative 290 South east crossing at tram stop the guardrail is shown going over the tactile paving - clarify tactile position. - ULE90130-01-H RL-00401 

Informative 291 Guardrail around the north west end of the tramstop (assume this is what is labelled SW of tramstop in schedule) appears to clash with the proposed OLE and tramstop drainage. A tram overrun area is also proposed here but no details have been 

provided. Ful l  coordination required and details submitted for approval. - ULE90130-01-HRL-00401 

Informative 292 Drawing shows the introduction of kick-ra il between the footway/cycleway and the tramway, this was not previously in the design. Locating the kickrail within the cycleway introduces an additional hazard. As previously discussed for the Roseburn 

corridor there should be clear demarcation between the cycleway an offset area prior to the kick rail, this is not detailed. Further justification and consultation required on this design before it can be approved. Informative on kickrail details. - U LE90130-01-HRL-

00401 

Informative 293 The design provided shows a controlled pedestrian crossing of the tramway at the east end of the Newhaven Tramstop. From discussions with tie and BSC it is not possible to incorporate this crossing into the tram signalling system. Full details of tram 

sianallina are not shown as trams will be travel l ino both wavs on both tracks between the stoo and the cross-over. A comolete desian is reauired for this location to be submitted for aooroval. - ULE901 30-01 -HRL-00501 
Informative 294 84.2.1 - Agree - However gull ies should be avoided from being placed across junctions where they are a hazard for cyclists I motorbikes. - U LE90130-01-REP-00137 

Informative 295 84.2.6 - Agree with Auditor and Designer. CEC Response (24Aug10): Revised contour plan to be provided for review - U LE90130-01-REP-00137 

Informative 296 84.2.8 - Agree with Auditor and Designer - Designer to resubmit revised drainage details. SDS Response (TA:1A4, 01May09): Drainage revisions to be resubmitted as part of close out report. CEC Response (24Aug10): Revised contour plan to be 

provided for review - lnformative.U LE90130-01-REP-00137 

Informative 297 87.1.11 - Agree with Auditor and Designer. SDS Response (TA:1A4, 01May09): The crossfalls across the tramstop platform are between 2.5% and 1.8% falling towards the carriageway. CEC Response (24Aug10): Revised contour plan to be provided 

for review, cross section of north platform and footway to be provided. U LE90130-01-REP-00137 

Informative 298 As per the Road Safety Audit, pedestrian guardrail is to be provided at the back of the footway, beside the tram over run area opposite the existing pedestrian crossing of Lindsay Road. If this is to be installed cordory tactile paving will required 

removed from the design at this location. CEC Response (24Aug10): Reject the SDS response. Guardrail combined with lighting, signals and OLE poles unnecessarily narrows the footway at and around this crossing. There is also a clash between the guardrail, tactiles 

and proposed drainage. The tactiles are there to warn of the level d ifference however as proposed this does not apply. The guardrail is shown at lm from the platform edge however this conflicts with the required clearances in RSP2 (1.5m minimum.). Revised 

details of the design in this location along with the arrestor bed to be provided for review. U LE90130-01-STP-00005 

Informative 299 It is unclear what is proposed with levels at the south east corner of the tramstop. Notes state " New Wall" and refer to 1/14. No specific details of these walls are provided such as heights, materials levels, cross sections, drainage, clearances etc. 

Roads design shows guardrail at the same location. No walls are shown on the planning drawings. Clarification, further information and coordinated design required. SDS Response (TA:1A4, 01May09): The detail is shown on exemplar drawings. And al lows for 

slopes to footway to be accommodated. Fenceline along road is set 450 back of kerb Refer to Roads drawings. CEC Response (29Jul10): If the fenceline is set back 450mm it would imply that the wall is less than 450, if so a departure would be required. It is unclear 

what fenceline is referred to. Tramstop details and roads details shown conflict. Full details of the wall including levels, dimensions and materials to be provided. ULE90130-01-STP-00005 

Informative 300 No details shown of the footway north of the tramstop shelter. Footway to be paved to tie in with the tramstop paving for the length of the stop to the bottom of the ramp. U LE90130-01-STP-00005 

Informative 301 Tactile paving layouts shown on the north and south of the Lindsay Road pedestrian crossings east and west of the tramstop are not to DoT standards. To be updated. SDS Response (TA:1A4, 01 May09): Tactile paving has been updated to the 

required standards. CEC Response (29Jul10): Tactiles shown conflict with roads design - to be revised. ULE90130-01-STP-00005 

Informative 302 Setts shown south of the wall to the south east of the tramstop. Clashes with proposed guardrail in roads design. What is the specification? SDS Response (TA:1A4, 01May09): Sets with guard rail set 450 back of kerb -- this is a Roads specification, 

CEC Response (24Aug10) This is not in the roads design, full details to be provided. U LE90130-01-STP-00005 

Informative 303 Details of paving, lighting, drainage etc to be included in MCHW appendices and schedules. SDS Response (TA:1A4, 01May09): Stop details are shown on drawings for stops these are not part of the roads related package. CEC Response (24Aug10): 

This tramstop forms part of the road network (eg the footway) inline with the project standards the design should comply with DMRB and MCHW. Compliant design to be supplied for review. 

Informative 304 Paving shown on the platforms and surrounding area is indicated as "400x400 PCC paving slabs" - this conflicts with the key that shows "Natural concrete pavings 900x600 and 600x600 mix. Confirmation required and specification to be provided. 

SDS Response (TA:1A4, 01May09): Standard 400x400 pavings. Note amended. CEC Response (29Jul10): Unresolved as of R4. - AP. U LE90130-01-STP-00005 

Informative 305 What demarcation is proposed between the tramstop and footway. Demarcation required if maintenance to be split between operator and the Council. SDS Response (TA:1A4, 01May09): Refer to roads drawings for combined cycle/footway. SDS is 

not responsible for determining the split of maintenance responsibil ities. If special measures are required, tie I CEC to advise as required. CEC Response (24Aug10): Coordinated design to be provided for this footway. One material should be used for footway and 

platform to comply with planning requirements. Demarcation to be made with drainage channel or similar. Details including cross sections to be provided 

Informative 306 Full tramstop drainage details required including specification, schedules and Scottish water approval for connections. SDS Response (TA:1A4, 01May09): Drainage detail provided latest issue of drawings. CEC Response (24Aug10): Full details yet to 

be provided. 

Informative 307 Note states "existing path" to the north west of the tramstop. This is not the case. Ful l  reconstruction required here. Details and specification required. ULE90130-01-STP-00005 

Informative 308 Location of tramstop equipment cabinet to be confirmed. Roads design shows guardrail in this location. Prior approval drawing shows the cabinet in a different location. Clearances from cabinet to walls/kerb/guardrail to be checked and 

provided.SOS Response (TA: 1A4, 01May09): lM clearance to cabinet OK. CEC Response (24Aug10): Design shows traffic signals, walls and guardrail a l l  within this lm clearance zone. Detail to be confirmed. ULE90130-01-STP-00005 

Informative 309 Details shown here conflict with the exemplar drawings. Revised details to be resubmitted for approval. U LE90130-01-STP-00005 

Informative 310 Length of 7m Overrun area shown in section 1/0006 does not tie in with the length shown on plan ULE90130-01-STP-00005. Confirm what is proposed. Inconsistency to be removed. SDS Response (TA:1A4, 01May09): Drawing/Section co-ord inated. 

CEC Response (25Aug10): Drawings are not coordinated. Normal stopping position shown within the proposed 7050mm. Full details of overrun protection to be provided. - U LE90130-01-STP-00006 

Informative 31 1 Note states: "See trackform drawings for actual construction details." - These have not been issued. To be provided for reference. SDS Response (TA:1A4, 01May09): Drawings to be provided under separate cover.CEC Response (25Aug10): Details 

yet to be provided. Informative.- Siemens Letter out - 10.12.10 & 14.12.10 

Informative 312 Cross section required for footway beyond north shelter. SDS Response (TA:1A4, 01May09): This is shown on Roads/footpath drawings 

CEC Response (24Aug10): Full details of coordinated design yet to be provided. A single surface shou ld  be used. Cross sections and details, including drainage to be provided. U LE90130-01-STP-00006 

Informative 313 There are two d ifferent documents marked U LE90130-01-STP-00007 Revl, both dated 6Jan09. Neither of these tie in with the details shown on the current exemplar tramstop drawings. Document to be reissued to remove issue with dupl icated 

revision. Full details of tramstop ducting and drainage to be provided including details and schedules.ULE90130-01-STP-00007 

Informative 314 Specification and details required for any measures to be used to prevent trams over running the end of the l ine at the Newhaven Tramstop. 

Informative 315 In  keeping with 5.118 of the Tram Design Manual, consideration should be given to designing a step construction which is more sympathetic to areas designated as Conservation Areas or Wildl ife Corridors (i.e. Roseburn). Examples are wooden 

posts with metal rails for pedestrian handrails. ( I D  8945) ULE90130-SW-CND-00005 

Informative 316 Detail 1/14: " Brick/  block to suit local material match TBA - see other related drawings and contracts manager." - Finish on brick/block to be agreed with CEC planning in each case. CEC Response (16Aug10): Rev8 - Details updated but site specific 

information still outstanding - Informative on tramstop walling details 

CEC Response (29Jul10): Note has not been revised as of R6. Unresolved. - AP 

Informative 317 Design to show more details for cycle channel such as dimensions including depth of channel. Detail of channel tie-in at top and bottom of steps required. ULE90130-Sw-STP-00018 

Informative 318 Note 6 states: " Dimensions of risers and goings shall be constant and in accordance with following: Risers min 100 max 150". No d imension given for goings. SDS stated at design review, September 07, that this was to be updated. U LE90130-SW-STP-

00018 
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Informative 319 Note 3: "The width of steps shall be as ind icated unless shown otherwise on layout drawings". - This drawing does not specify a width but gives a range. Site specific layout drawings will be required/to be used at each location. ULE90130-SW-STP-

000018 

Informative 320 It is important that the design for the handrail to be used for any steps/ ramps along the off line route should reflect the rural nature of the locations and should combine timber and metal design details, rather than an urban metal rail solution. 

Informative 321 Traffic modelling required to determine that number of signalised junctions in section 1A4 work together. Extents of traffic model to be confirmed. 

Informative 322 'Note states: "255 x 125mm H B2 half battered concrete kerb on 450 x 150mm concrete found, with concrete haunching" - This does not tie in with standard kerbing details. Should be inl ine with CEC standard details and ULE90130-SW-CN D-00002. 

Detail to be included on ULE90130-05-HRL-00901.  SDS Response (TA:5A, 09Apr09): This planning drawing was submitted for information only. CEC Response (15Aug10): Details of proposals for this site to be issued for approval including kerbing, pavement, drainage 

details and visibil ity splays. 

Informative 323 'Note states: " Existing concrete and tarmac surfacing to be removed and ground excavated to reduce finished ground level by approx 750mm." - Detail to be included on ULE90130-05-H RL-00401 and site clearance. Surfacing requirements to be 

specified. SDS Response (TA:5A, 09Apr09): This planning drawing was submitted for information only. CEC Response (15Aug10): Details of proposals for this site to be issued for approval including kerbing, pavement, drainage details and visibility splays. 

Informative 324 · , ,, :_ : , , , .. ,,: ·,,, 

: ::: ; .. ·. , ·-:, ... ,.,.: , .  ·.':'. '::,- . . .. , , ...... , •  

Informative 325 'Tactile paving is shown conflicting with grass. Location of paving to be clarified. Paving to be 2 units (800mm) minimum depth as per CEC standards.l:?l SDS Response (TA:5A, 09Apr09): This planning drawing was submitted for information only.l:?l 

CEC Response (15Aug10): Details of proposals for this site to be issued for approval including kerbing, pavement, drainage details and visibil ity splays. 

Informative 326 'Note states: " Existing kerb to be removed and new dropped kerb inserted." - This is in conflict with ULE90130-05-HRL-00901. If kerb is to be installed kerb type required.l:?l SDS Response (TA:5A, 09Apr09): This planning drawing was submitted for 

information only. CEC Response (15Aug10): Details of proposals for this site to be issued for approval including kerbing, pavement, drainage details and visibility splays. 

Informative 327 'Note states: " Road gully connected to road drainage system." - no other drainage is shown. No details are shown for this drainage such as connections. Complete drainage design requires approval from CEC/Scottish Water.l:?l SDS Response (TA:5A, 

09Apr09): This planning drawing was submitted for information only. CEC Response (15Aug10): Details of proposals for this site to be issued for approval including kerbing, pavement, drainage details and visibil ity splays. Confirmation of drainage consents required. 

Informative 328 'Various trees are shown however designer's from response to section 2 comments it was agreed trees were to be kept out of the visibil ity splay so vehicles waiting to access the substation would be seen around the corner. Changes to the 

landscaping here to be discussed with planning.l:?l SDS Response (TA:5A, 09Apr09): This planning drawing was submitted for information only.l:?l CEC Response (15Aug10): Details of proposals for this site to be issued for approval including kerbing, pavement, drainage 

details and visibil ity splays. - Informative 

Informative 329 ' No technical approval drawing has been submitted for this substation, therefore comments have been made on the prior approval drawing. Correct drawing to be submitted for CEC approval covering roads and drainage design in this location.l:?l 

SDS Response (TA:5A, 09Apr09): This planning drawing was submitted for information only.l:?l CEC Response (15Aug10): Details of proposals for this site to be issued for approval including kerbing, pavement, drainage details and visibility splays. - Informative 

Informative 330 'No specification has been provided for kerbs, paving, hard-standing etc at the substation.l:?l SDS Response (TA:5A, 09Apr09): This planning drawing was submitted for information only.l:?l CEC Response (15Aug10): Details of proposals for this site to 

be issued for approval including kerbing, pavement, drainage details and visibil ity splays. 

Informative 331 "'ACC5A0011 - Realignment of fence possibly required also higher grade fence may be needed at the back of the tramstop." - Confirmation and details required.l:?l 

SDS Response (TA:5A, 09Apr09): At Murrayfield Tram Stop, a wall is proposed within the areas where there is pedestrian interface. Any other fence to be realigned is subject to final agreement with ScotRail and will be on their property. Fence details are as shown 

on drawings ULE90130-SW-DRG-00642 through 644, to be submitted to CEC for information under separate cover.l:?l CEC Response (15Aug10): No revised details provided at Closeout. Informative - details to be provided for comment. 

Informative 332 "'ACC5A0014 - I nstall fencing and gate to fuel tank access point" - Details required.l:?l SDS Response (TA:5A, 09Apr09): The detail requested is on private land.l:?l CEC Response (15Aug10): No revised details provided at Closeout, details have an impact 

on the roads design and are on the boundary of the adopted road. Informative - details to be provided for comment. 

Informative 333 'ACC5A0027, ACC5A0024 etc: " I nstall new boundary fence" - Details/specification required.l:?l SDS Response (TA:5A, 09Apr09): Details of any relocated boundary fence have been agreed with Network Rail. Fence details are as shown on drawings 

U LE90130-SW-DRG-00642 through 644, to be submitted to CEC for information under separate cover.l:?l CEC Response (15Aug10): No revised details provided at Closeout. Informative - details to be provided for comment. 

Informative 334 "'ACC5A0028 - Road rail access point to be designed or specified" - CEC agree. Where is this information.l:?l SDS Response (TA:5A, 09Apr09): This access point has been agreed with Network Rail. Fence details are as shown on drawings ULE90130-SW

DRG-00642 through 644, to be submitted to CEC for information under separate cover.l:?l CEC Response (15Aug10): No revised details provided at Closeout. Informative - details to be provided for comment. 

Informative 335 "'ACC5A0030 - I nstall new boundary fence" - Details/specification required.l:?l SDS Response (TA:5A, 09Apr09): Details of any relocated boundary fence have been agreed with Network Rail. Fence details are as shown on drawings U LE90130-SW-DRG-

00642 through 644, to be submitted to CEC for information under separate cover.l:?l CEC Response (15Aug10): No revised details provided at Closeout. Informative - details to be provided for comment. 

Informative 336 'ACC5B001, ACC5A0030 etc: " Install new boundary fence" - Details/specification required.l:?l SDS Response (TA:5A, 09Apr09): Details of any relocated boundary fence have been agreed with Network Rail. Fence details are as shown on drawings 

U LE90130-SW-DRG-00642 through 644, to be submitted to CEC for information under separate cover.l:?l CEC Response (15Aug10): No revised details provided at Closeout. Informative - details to be provided for comment. 

informative 337 "'ACC5A0036 - Check footpath/underpass has been designed" - Note not suitable for a drawing " Issued for External Approva l" .  Confirmation required that the design is complete.l:?l SDS Response (TA:5A, 09Apr09): Note removed.l:?l CEC Response 

(15Aug10): No revised details provided at Closeout. Note remains on latest drawing issued. Details required to confirm that this has been designed, to be issued for review. 

Informative 338 'Note states: "Tramstop and substation location at Balgreen subject to potential change, therefore ducting design in this area cannot be finalised as of 22/01/2008" - Details should be complete prior to submission for technical approval. Revised 

details to be submitted for review.l:?l SDS Response (TA:5A, 09Apr09): Design change is now fully scoped and design will be updated to reflect this and the inputs from the contractor. Note that the ducting in along the tramway in this location is not a matter for 

Roads Authority Approval.[?] CEC Response (15Aug10): Revised ducting to be reviewed as part of the informative. Interface between ducting and footways to be reviewed and commented on as needed. 

informative 339 'No details for drainage interface with substation and structures have been provided. This information must be submitted for CEC/Scottish Water review before approval can be granted.l:?l 

SDS Response (TA:5A, 09Apr09): Drainage details for the substation and structures are included on the relevant sub station/structures drawings.l:?l 

CEC Response (15Aug10): These details have not been provided for technical approval/closeout. I nformative - details to be provided for comment. 

Informative 340 'No details for drainage interface with tramstop and structures have been provided. This information must be submitted for CEC/Scottish Water review before approval can be granted.l:?l 

SDS Response (TA:5A, 09Apr09): Outfall locations for tramstop drainage and structures are ind icated on the tramstop and structures drainage drawings and will be verified with the recent changes instructed to the design.l:?l 

CEC Response (15Aug10): These details have not been provided for technical approval/closeout. I nformative - details to be provided for comment. 

Informative 341 'Gullies are shown but tails do not connect to drainage system. Details must be provided for approval.[?] SDS Response (TA:5A, 09Apr09): Tails now connect into the nearest surface water drainage system.  The connections have been ind icated on the 

drawings and submitted to SW for approval.[?] CEC Response (16Aug10): R8 - Connections are now shown but it appears that the drainage systems connect into the HAY/SWS private drainage system. The connection is into a manhole on private ground behind a 

gate. Before this can be approved maintenance and access agreements would need to be in place. Confirmation required that this has been approved by al l  drainage network owners. Justification to be provided for this design. 

Informative 342 'No existing gullies (to be removed and replaced with CKD) are shown on Roseburn Street. Details to be provided.l:?l SDS Response (TA:5A, 09Apr09): Drawing has been revised.l:?l CEC Response (15Aug10): A number of existing gullies that require 

removal are not shown. Details provided are incomplete eg interface with accommodation works. It appears that the proposed drainage connects into a manhole on private (Rail Depot) ground, as such this would need a maintenance agreement and access 

arrangements being in place before CEC can accept this design. 

Informative 343 'Clarification required on drainage around the main circular stepped area. Is this three gullies at the bottom of each landing as they are not listed in  the key. Gullies are all very well but the landing areas should be sloped down hil l from back to front 

not front to back as designed (shown also on landscape drg to do this) as this can create ponding issues. 

Informative 344 'Clarification required on drainage at bottom of stepped area adjacent to l ift. The landscape drg shows a fa ll in the footway back to the platform which wil l create ponding in this area 
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SDS Response (TA:SA, 09Apr09): A. Structures are processed through CEC via the standard structural review process. l:?l CEC Response (15Aug10): Interface between Roads/Structures drainage has not been reviewed/approved. Details to be submitted through 

informative. 

Informative 346 'Note shows: " New substation access road" - no construction details have been provided.l:?l SDS Response (TA:SA, 09Apr09): PB - To provide sub station details if available.l:?l CEC Response (15Aug10): Coordinated design required for approval. Details 

to be submitted as part of informative. 

Informative 347 'Note 14: " For details of access to Sub-station refer to U LE90130-05-SUB series drawings" - These have not been provided. These must be issued for review/approval.[?] SDS Response (TA:SA, 09Apr09): Substation technical drawings are not relevant 

for Roads Technical Approval.[?] CEC Response (15Aug10): Coordinated design required for approval. Details to be submitted as part of informative. 

Informative 348 'Plan does not show Secondary Access Stairs to west and other related changes which are currently being made to the Prior Approval submission[?] CEC Response (08Apr10): Open - RS - Kl. Informative - Full details of the Murrayfield Tramstop to be 

submitted for comment. 

Informative 349 'Details of tramstop are outdated and to be brought inline with latest design.l:?l SDS Response (TA:SA, 09Apr09): Latest tramstop design has been ind icated.l:?l CEC Response (08Apr10): Informative - Full details of the Murrayfield Tramstop to be 

submitted for comment. 

Informative 350 'Specification for bollards to be provided.l:?l SDS Response (TA:SA, 09Apr09): Spec as follows to be included on tram stop details: Steel Bollards (as Marshalls ref RB 123 or similar),168mm diameter 1500 length (500 rooted) with Polyester Powder 

Coated finish, colour Black 90171:?l CEC Response (08Apr10): Full details of the Murrayfield Tramstop to be submitted for comment. 

Informative 351 : :- ,: · : : ;
'.
· ;:: : 

Informative 352 'Note 15: " For details of Security Gate refer to boundary and accommodation works" - drawings submitted do not contain any details. To be resubmitted.l:?l SDS Response (TA:SA, 09Apr09): Details have been provided to CEC for information.l:?l 

CEC Response (08Apr10): Open - Details still not provided - Kl. Informative on boundary and accommodation works details - information to be provided for comment. 

Informative 353 'There is an interface with Network Rail for their access road. Confirmation required that the access has been reviewed and approved by Network Rail. 

Informative 354 'Drawing 05-H RL-903 has not been issued for technical approval. This is required for details at Murrayfield.l:?l SDS Response (TA:SA, 09Apr09): No works instructed at Murrayfield at time of submittal.[?] 

CEC Response (12Aug10): Document not issued at closeout, details west of cutline not submitted for approval. Informative - full details of the Murrayfield Stadium works where they interface with the roads network to be submitted for review. Coordinated design 

required. 

Informative 355 'Trees at Substation to be reviewed for sightlines inline with roads design.l:?l SDS Response (TA:SA, 09Apr09): A. Sightlines will be reviewed.l:?l CEC Response (15Aug10): Full revised details to be provided for review. Informative 

Informative 356 'Layout of carpark north of tramway not inl ine with current design. Columns shown within parking bays. To be reviewed.l:?l SDS Response (TA:SA, 09Apr09): A. Will adjust as necessary[?] CEC Response (15Aug10): Updated design now places 

columns/ducts behind the existing/remaining bui ld ing line. This is not to be adopted however drawing states this lighting is to be fed from CEC owned supplies. This is not acceptable. Revised design required. 

Informative 357 'No ducting shown for lighting units on the depot access road.l:?l SDS Response (TA:SA, 09Apr09): A. Ducting is now shownl:?l CEC Response (15Aug10): This is not to be adopted however updated design now shows units fed from CEC owned supplies. 

This is not acceptable. Revised design required. 

Informative 358 'Lighting details required for tramstop.l:?l SDS Response (TA:SA, 09Apr09): A. Lighting shown on tramstop drawing[?] CEC Response (15Aug10): Details have not been provided for approval/at closeout. Informative on tramstop design. 

Informative 359 'Details on this drawing (17Jun10) conflict with those on 05-LTG-00053 (Revl, 15Apr10). A coordinated design is required before comments can be finalised. Informative on accommodation works design. 

Informative 360 'The location of proposed unit 03/PN on the NR access road is prone to being hit by reversing vehicles and could lead to the column being knocked across the tramway. The proposed feeder pil lar is also in the access road. Both need to be safely 

located outwith the paths of turning vehicles. 

Informative 361 'No formal lighting level calcs, electrical calculations such earth loop impedances issued with drawings. These are required to closeout the design. 

Informative 362 'Lighting level calculation required under new tram bridge on Roseburn Street. 

Informative 363 'Schematic required for all electrical circuits. 

Informative 364 'Details on this drawing (15Apr10) conflict with those on 05-LTG-00002 (Rev6, 17Jun10, I FC). A coordinated design is required before comments can be finalised.l:?l Informative on full details of Murrayfield Accommodation Works 

Informative 365 '1 .2 (pS) "Refer to Typical Tramway Cross Sections (ULE90130-XX-TRK-XXXX) ... " These details have not been provided. Full trackform details including interface with roads design/makeup to be provided for approval - Informative. 

Informative 366 ·;, :::::;: :.,: 

Informative 367 '2.8 (p14) " Refer to tramstops design for cycle parking provision" - No details have been provided for the Murrayfield Tramstop - Informative. 

Informative 368 'Details and locations of proposed cycle racks are required. Provision to be in accordance with the tram design manua l.1:?1(5096) SDS Response (TA:2A, 040ct08): Will be shown in accordance with approved planning drawings.l:?l CEC Response 

(2Nov09): lAl/2: Additional racks required, for example no racks have been proposed near the Port of Leith tramstop. Provision to be made.l:?l SDS Response (12Feb10): Please could CEC confirm the requirements for cycle racks and the location of cycle racks 

ind icated on Sketch A are acceptable.l:?l CEC Response (12Feb10): I confirm that the location proposed to the south west corner of the Casino is acceptable in the current situation. The proposed Cala development immediately west of the Casino may have an impact 

on the locating of these racks. If the Cala development proceeds prior to the tram works in  this area then the racks shou ld  be located 14m to the west behind the proposed footway. This area is paved in the Cala proposal.[?] CEC Response (12Aug10): Details not 

provided for Murrayfield tramstop. Cycle provision to be confirmed. - Informative on Murrayfield Tramstop design, details to be submitted for approval. - RG 

Informative 369 'CEC require a letter from SDS confirming that there have been no material changes to the design since the RSA Stage 2 submission for each section. SDS Response (TA:1A4, 01 May09): This will be closed out through letter /revised safety audit. SDS 

Response (TA:6A, 09Sep09): A letter wil l be provided for Section 6. 

Informative 370 'All drawings submitted do not yet reflect the design changes that are currently being made to the Murrayfield Stadium Tram Stop Prior Approval submission 1:?1(7730) SDS Response (TA:SA, 09Apr09): Planning drawing submitted for information only. 

Updated submittals for any drawings will be provided once design changes are approved and completed.l:?l CEC Response (14Aug10): Design for Murrayfield Tramstop not provided at closeout, design previously submitted does not match Council expectations, 

including agreements made with Planning. As such a revised design is required submitted for approval. 

Informative 371 IDR  tracker states earth electrodes to be removed as they are handled separately. Confirmation required as to how OLE mounted lighting is to be earthed as per informative 72 

Informative 373 A8 Underpass pedestrian deterrent required in advance of the A8 underpass. Must be included in the design. Details of signage, anti-pedestrian paving, deterrent planting etc to be provided - to be closed by 5097 

Informative 374 Gyle TS, Ful l  deterrent paving details required - to be closed by closing 5097 

Informative 375 McDonald Road TS details of drainage required for this tramstop including schedule - Revised GA drawing will close out 

... · . •  : : :.: :.·, : : :'.o : '. · : : · ::_T · :  •.: 

Informative 377 Design still shows areas of footway to be raised or lowered clashing with existing linear such as between St David Street and St Andrew St. In such areas no proposed changes are show to existing gullies. If a check has been carried out CEC require 

full details of such assessment submitted for review 

Informative 378 McDonald Road TS Location and sizes of any proposed above ground service cabinets need to be submitted for approval 

Informative 379 Lighting calculations required for steps at Haymarket CEC: Lighting calcs being prepared by SDS and to be submitted to CEC to demonstrate lux levels are met 

Informative 380 CEC: details of relocated manholes sewers to be incorporated into the drainage design or submitted separately to CEC to allow drainage design to be reviewed as a whole. 

Informative 381 CEC: Details of this Knee rail to be coordinated with that proposed for the Roseburn corridor. Details to be revised and provided 
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Edinburgh Tram Network 

Project Phoenix Proposal: Drawings 

List of CEC Technical lnformatives 

Inf No CEC Comment CEC lnformatives Category 

Ref. 

382 7330 38 - Fencing & Wall Details 

383 7331 10 - Tramstop finishes - Paving, Spec & Details 

384 7332 57 - Bernard Street 

385 7333 42 - Structures Drainage 

386 7334 42 - Structures Drainage 

387 7336 50 - Drainage Details 

388 7338 30 - Tram Ducting Details 

389 7392 58 - Dock Bridges 

390 9783 48 - Balgreen Road Network Rail Interface 

391 10714 57 - Bernard Street 

392 10925 49 - Drainage Consents 

393 11300 26 - Point Position Indicators 

394 11301 26 - Point Position Indicators 

395 11302 09 -Tram loop details & Controller interface 

396 11499 03 - OLE Mounted Lighting 

397 11500 72 - Earthing & Bonding 

398 11507 10 - Tramstop finishes - Paving, Spec & Details 

399 11508 10 - Tramstop finishes - Paving, Spec & Details 

400 11509 10 - Tramstop finishes - Paving, Spec & Details 

401 11539 10 - Tramstop finishes - Paving, Spec & Details 

402 11540 10 - Tramstop finishes - Paving, Spec & Details 

403 11541 10 - Tramstop finishes - Paving, Spec & Details 

404 11542 10 - Tramstop finishes - Paving, Spec & Details 

405 11552 10 - Tramstop finishes - Paving, Spec & Details 

406 11555 10 - Tramstop finishes - Paving, Spec & Details 

407 11556 10 - Tramstop finishes - Paving, Spec & Details 

408 11558 10 - Tramstop finishes - Paving, Spec & Details 

409 11566 50 - Drainage Details 

410 11570 18 - TRO 

411 11572 10 - Tramstop finishes - Paving, Spec & Details 

PPP Subm ission 

. I IIIIUIIIIQu•"':""' 

Informative 382 CEC: Port of Leith TS - Details of proposed boundary works not shown in this drawing. Details to be provided for changes to fencing and walls (CEC ID :7330) 

Informative 383 CEC: Port of Leith TS design shown is incorrect and outdated. Changes such as revised track and road al ignment, tramstop name etc to be incorporated into this design. Document to be reissued. CEC: provide latest rev to close 

Informative 384 CEC: Full details for statue relocation including foundation details required. Paving arrangement to be incorporated into wider public realm design. All to be submitted for review/ approval 

Informative 385 CEC: Tower Place Bridge -ducting and structures drawing not submitted at closeout. Revised details required. Informative on tram ducting details and details of Dock bridges. CEC: to be addressed in ducting walk through. 

Informative 386 CEC: Tower Place Bridge - duct access chamber shown on midd le pier, on north of tower place bridge. Details for this chamber to be confirmed. CEC: to be addressed in ducting walk through 

Appendix 3.3b 

Page 9 of 9 

Informative 387 CEC: Port of Leith TS area. Duct chambers are shown within pedestrian crossings. This goes against guidance. Chambers to be relocated outwith pedestrian crossing points, otherwise recessed covers are to be used. CEC: To be addressed in ducting 

walk through 

Informative 388 CEC: Constitution street tram ducting - where 'connection to road junction ducting' is shown this does not tie in with the locations of traffic signal cabinets. Details of ducting between the tram ducts and traffic signal controllers to be coordinated 

and shown. CEC: To be addressed in ducting walk through 

Informative 389 CEC: Tower Place Bridge cross section shows no footpath. Details to be revised inline with structures design 

Informative 390 CEC: Closed by review of drawings 

Informative 391 CEC: Bernard Street public Realm the DWF composite drawing for this section does not contain layer information (CEC 1010714) 

informative 392 CEC: The closeout report contains an email from Scottish Water Solutions that accepts the lD drainage design however it notes 'full acceptance will be via Business stream.' We also require confirmation of what drawings (including revision 

numbers) have been approved. CEC require confirmation that, other than Scottish water, no other drainage network are affected. SDS to send copies of the approvals letters to CEC together with relevant drawing list 

Informative 393 CEC: Confirmation required as to where the point position and detection ind icators are located. Concern that a tram may be forced to stop over the junction if another tram is at the tramstop 

Informative 394 CEC: The proposed position of point position and detection ind icators are required to be shown. This equipment should be located to the left hand side of the tram but it would appear that there is not adequate space between the DKE and the 

proposed kerbline to allow this. Design to be confirmed and provided for comment. 

Informative 395 CEC: Further details required of SDS's signalling proposals for junction approaching Ocean Terminal TS to avoid risk of tram blocking junction 

Informative 396 CEC: Where OLE mounted lighting is proposed, particularly on twin track cantilever OLE, what will impact be on lighting levels due to shadowing by OLE supports? Confirmation required that he standard provided are still met. Full details of OLE 

mounted lighting to be provided 

Informative 397 CEC: full details of Earthing and Bonding implications for CEC maintained lighting apparatus to be provided. Mock-ups required for (No Suggestions) street lighting sections approval prior to installation 

Informative 398 CEC: McDonald Road TS - layout of equipment shown on platform does not tie in with current exemplar drawings. Changes will impact on drainage and ducting. Details to be updated. CEC:(08.02.11)  Comment to be closed as drawing not yet 

submitted for approval 

Informative 399 McDonald Road TS - Reference shown to 5/17 for drainage details at the bottom of ramp. 5/17 shows no details of drainage nor details shown on the roads drainage design. Details to be provided for approval CEC: (08.02.11) comment to be closed 

as drawing not yet submitted for approval 

Informative 400 McDonald TS "for details and exact location of connections into roads/ main drainage see system wide drainage design. Details to be provided for approval. CEC (08.02 .11) comment to be closed as drawing not yet submitted for approval. 

Informative 401 'U LE90130-01-STP-00067. document not submitted for Technical approval to date. CEC (08.02.11)  Co-ordinated drawings to be discussed at future workshop then formally submitted 

Informative 402 'Ocean Terminal TS - ULE90130-SW-STP-00021 there are two different versions of this document both marked as Revl, one dated 5 May10 and the other 16Sept10. Document to be reissued with unique revision number. CEC (08.02.11)  SDS to submit 

latest version to close 

Informative 403 'Ducting specification conflicts with the latest version of the tramstop drawings issued to CEC in various locations. Eg McDonald road reference is made to SOP E08 and PID columns which are not shown on 01-STP-00067 Rev 4. CEC (08.02.11) Co-

ordinated ducting, drainage etc drawing to be provided to close 

Informative 404 lCl - Detail states "4000 Typ to start of K9 kerb" for a "7000 Typ Tramstop ramp". This conflicts with the details shown for McDonald Road on 01-STP-00066 Rev6, which shows an upstand and coping for the entire length of each ramp (6m and 

13m). To be clarified. CEC (08.02 .11) Revised GA drawings to close 

Informative 405 'McDonald Road TS - Drainage access chamber inline with shelter is shown misaligned with the paving layout. To be revised so one single slab is included in  the cover. CEC (08.02.11) Revised GA drawings to close 

Informative 406 'McDonald Road TS - Detail 4/11 Note states "Shelter drainage to outlet d i rectly into platform drainage" - details provided to date do not show how this can work when the drainage system is inl ine with the centre of the shelter and the shelter 

foundations. CEC (08.02.11)  Revised detail to be provided - BSC believes has sufficient information to confirm shelter detail now 

Informative 407 'McDonald Road TS - Detail 4/11 Note states " 1000x600x75mm thick (See E.R. 11 .1  Appendix).'' - Clarify what is meant by "ER 11.1" .  Should this not be a reference to the latest version of ULE90130-SW-SPN-00087?. CEC(08.02.11) Revised note on GA 

drawings to close 

Informative 408 Ocean Terminal TS & McDonald Road TS - Detail 4/11 - The drainage channel has two different dimensions of lOmm and 18mm. Full details to be provided. CEC(08.02.11)  Drawing to be clarified 

Informative 409 'Drainage for this section was not approved at lC technical approval stage. Since then a substantial redesign has taken place introducing numerous manholes and new carrier drains. A separate review is to be undertaken on these details however to 

do so full details such as long sections, calculations, catchment area plots, contour plots and justification for the revised design to be provided. CEC(08.02 .11) SDS to supply revised drainage drawings for lCl 

Informative 410 lCl Roads - 84.3.02 - Need further information to confirm that the junction will operate before we can accept the designer's response. Ful l  signal controller configurations and final modelling outputs need to be reviewed.  

Informative 41 1 'McDonald Road TS' - "'General Construction Notes . . .  Platform front coping - Granite" - This is to be Whin as per appendix 11/1. CEC(08.02 .11) Box on GA resolves in principle together with Appendix 11/1 & letter from planning 
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Project Phoenix Proposal 

APPENDIX 4 

Project Phoenix Proposal Scope {PPP SCOPE) 

This Proposal reflects the scope lnfraco will be able to agree on. In essence, lnfraco will carry out the 

works shown on the PPP Drawings for the scope of work between the Airport and Haymarket (East 

end of Haymarket Viaduct), and the Enabling works in Section lA etc. 

In General 

The PPP Price is for the construction and delivery of the design shown on the Drawings, 

Specifications, Calculations, Design Submissions and Schedules contained in the electronic 

record of PPP Drawings, as they pertain to the scope of work. Changes in Procurement Laws, 

Tax Rates, Design Standards or Specifications, or changes in the Code of Construction Practice 

or any Change in Law shall be considered as tie Changes. 

lnfraco shall not be obliged to build anything other than the design shown in the PPP Drawings 

unless instructed otherwise by tie through a tie Change Order. For the avoidance of doubt and 

for further reference, the PPP Price is based on the PPP Drawings in the following localities: 

Specific Identification of the Scope 

HAYMARKET TO AIRPORT (including Enabling Works in Section lA) 

Haymarket Corridor (chainages 200000 to 200814); 

Roseburn Junction to Balgreen (chainages 510000 to 511477) ; 

Balgreen to Edinburgh Park Central (chainages 520000 to 524555) ;  

Edinburgh Park Central to Gogarburn (chainages 530000 to 531898); 

Gogar Depot; 

Gogarburn to Edinburgh Airport (chainages 710000 to 712579.5); 

The Enabling works in Section lA are as shown in the sketches included in the PPP Drawings: 

Lindsay Road Retaining Wall, Lindsay Road lowering and Tower Place Bridge including rail 

installation (excluding transitions); 

The completed, approved, assured, integrated and compliant Design for the Edinburgh Tram 

Network Phase la, to include certification thereof by each lnfraco Member, the SOS Provider 

and any lnfraco Party or SOS Provider Party involved in the production or development of 

Design or the lnfraco's Design. 
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General 

Any impact on the PPP Drawings or the PPP Programme howsoever caused by tie/EAL 

(BAA)/CEC/SEPA/NIL/Forth Ports pie/Forth Ports Authority/Network Rail/Scottish Power/ 

Scottish Water or any other Third Parties shall be dealt with separately as a tie Change and an 

appropriate tie Change Order shall be issued. 

Excl usions 

Gogar I nterchange I Edinburgh Gateway 

The Project Phoenix Proposal does not include for any works associated with the Gogar 

Interchange I Edinburgh Gateway Project. The Project Phoenix Proposal is based on the 

Drawings as included in the electronic record of PPP Drawings. 

Noise & Vibration 

No allowance has been made in the PPP Price for the design or construction of any 

Floating Slab (Floating Track) as a Noise & Vibration protection measure. A tie Notice of 

Change and an appropriate tie Change Order shall be issued in respect of this work. 

Should a floating track slab be required to address Noise and Vibration issues within 

Section 2A, it is assumed that tie will issue tie Change Order in sufficient time to allow 

the necessary design works to be completed to IFC level to meet the PPP Programme. 

Utilities, util ities or any Utilities Works 

The PPP Price does not include for any Utilities, utilities or any Utilities Works that will 

be required to accommodate the lnfraco Works other than those that have already been 

implemented through a tie Change Order. For the avoidance of doubt, the PPP Price 

does not include for any changes or additional works required to accommodate any tie, 

Utilities, utilities or any Utilities Third Parties requirements that alter any design and I or 

construction changes and are not at the risk of lnfraco. 

Fossils and Antiquities 

The Project Phoenix Proposal does not include for dealing with the occurrence of any 

Fossils or Antiquities (lnfraco Contract Clause 39). All occurrences shall be addressed 

through a tie Change Order. 

Ai rport Kiosk and Canopy Design 

The Project Phoenix Proposal includes for works up to Chainage 712579.5 (i.e. end of 

Airport Tramstop). The PPP Price and PPP Programme do not include for any works in 

relation to the Airport Kiosk and Canopy. These construction works shall be addressed 

through a tie Change Order. 
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Clarifications 

1. Roseburn Viaduct 

Pricing is based as defined in the electronic record of PPP Drawings. Any impact on the 

design of the PPP Drawings shall be dealt with separately as a tie Change and an 

appropriate tie Change Order shall be issued. 

Pricing is based on the basis of inclusions within the Project Phoenix Proposal for 

• the design and installation of a suitable and secure gate at the entrance to the 

portal (5502) to prevent unwarranted access to the Haymarket Rail Depot and 

potential for graffiti within the portal structure 

• the design and installation of a "Trespa" system or similar approved 

architectural lightweight cladding finish on the face of the street facing walls of 

5501, 5503 and 5504 as an additional anti-graffiti measure and to improve the 

amenity of the area 

• a small area of additional soft landscaping up to a maximum area of 30m
2 

• the design and installation of false walls in front of the abutments of 5504 

based on the "Trespa" system or similar to match the cladding of the street 

facing walls. 

Initial details are shown on marked up Drawing Number U LE90130-05-PLG-00265 Rev 2 

included in the PPP Drawings. 

The PPP Programme assumes that tie will instruct lnfraco on which option to proceed 

with i.e. VE design only, VE design and ''Trespa Option" (as described above) or VE 

design and any other additional design in sufficient time for lnfraco to carry out the 

necessary design works including all Approvals and issue the IFC design to meet the 

construction start date in accordance with the PPP Programme. tie shall assist lnfraco in 

obtaining all relevant Approvals to meet this construction start date. 

2. Gogarburn Landfill Site (Section 7A) 

The PPP Price is based on the Drawings as included in the electronic record of PPP 

Drawings, i.e. reverting to the Rheda Green trackform as outlined in document: ref: 

'ETN(BSC)TIE&ABC#057156 Revision G (Trackform Overview) dated 26 January 2011, 

now known as 'Revision G'. 
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3. Outstanding Approvals, etc. 

Consents from Third Parties, in so far as it is required to obtain agreement of approval, 

have been identified where possible in the PPP Programme. In the event other Consents 

or Third Party Approvals/Licenses are required, they shall be procured by tie in 

accordance with the PPP Programme, and in the event of a delay or additional cost, 

lnfraco shall be compensated through a tie Change Order. 

4.  Water Connection at the Depot 

The PPP Programme assumes resolution of all Depot Water Connection issues by 30 

June 2011. 

5. Trackform Type Confi rmation 

The trackform type at each location is based on the actual design as defined in the 

electronic record of PPP Drawings namely document ref: 'ETN(BSC)TIE&ABC#057156 

Revision G (Trackform Overview) dated 26 January 2011, now known as 'Revision G'. For 

the avoidance of doubt, trackform change requests (e.g. TNC-0084) are excluded from 

the PPP Scope. 

Any changes, additional works or approvals required by tie/CEC or any other Third 

Parties in relation to any design and I or construction changes are not at the risk of 

lnfraco. 

6. New l ngliston Limited {'NIL' )  

The PPP Price is based on the Drawings as included in the electronic record of PPP 

Drawings. Any changes, additional works or approvals required by tie/CEC/NIL or any 

other Third Parties in relation to any design and/or construction changes are not at the 

risk of lnfraco. 

7.  Airport Retaining Wal ls  W14 & WlS 

The PPP Price is based on the Drawings as included in the electronic record of PPP 

Drawings. 

Any changes or additional works required to accommodate the outcome of the flood 

modelling works are not at the risk of lnfraco. For the avoidance of doubt, tie shall 

procure Consents or Third Party Approvals/Licenses (EAL(BAA)/CEC/SEPA/NIL or any 

other Third Parties) in relation to any design and I or construction changes as a result of 

the flood modelling in accordance with the PPP Programme. 
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8. Tramstop Design 

The PPP Price is based on the Drawings as included in the electronic record of PPP 

Drawings. Any changes or additional works required by tie/CEC or any other Third 

Parties in relation to any design and/or construction changes are not at the risk of 

lnfraco. This includes, but is not limited to, System Branding, Ticket Vending Machines, 

Validators, Shelters, platform materials and PIDs. lnfraco is not responsible for the cost 

of any abortive works, additional design, prototypes or any delays due to the items 

listed above. 

9. Substation Design 

The PPP Price is based on the Drawings as included in the electronic record of PPP 

Drawings. 

10. Landscaping 

The PPP Price is based on the Drawings as included in the electronic record of PPP 

Drawings. 

In respect of landscaping works, lnfraco shall be deemed to have met all requirements 

relevant to landscaping which are necessary to enable the issue of a Certificate of 

Sectional Completion provided that the only outstanding works relate to planting. 

lnfraco shall then carry out the planting works at the beginning of the next planting 

season. 

11. Section 2A at Haymarket: Phase la/lb Interface Design 

The PPP Price is based on the Drawings as included in the electronic record of PPP 

Drawings. 

For the avoidance of doubt, the PPP Price does not include any work within Section 3 

(Phase lb). Any changes or additional works required by tie/CEC or any other Third 

Parties in relation to any design and/or construction changes are not at the risk of 

lnfraco. 

12. Network Rail: Form C Submissions 

The PPP Price is based on the standard requirements for Form C submissions and on 

approvals being given in line with the PPP Programme. tie shall assist lnfraco in 

obtaining all relevant approvals. 
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13. Gogar Castle Access Road 

The PPP Price is based on the Drawings as included in the electronic record of PPP 

Drawings. The PPP Programme assumes all relevant and necessary land is available to 

lnfraco on 31 March 2011 to carry out these works. 

14. Third Party Agreements at Edinburgh Park and Airport 

The timetable constraints as detailed in the Third Party Agreement licence with 

Edinburgh Airport Ltd. (EAL), other than agreeing respective completion dates for the 

approved packages, are not applicable in executing the scope of Project Phoenix. 

The existing New Edinburgh Ltd. (NEL) licenses have expired. For the purposes of the 

PPP Price, lnfraco has assumed that the required timeframes as identified in the PPP 

Programme will be agreed with NEL by tie I CEC to allow lnfraco to construct, test and 

commission in accordance with the PPP Programme. 

Any impact of these dates on the PPP Programme shall be dealt with separately as a tie 

Change and an appropriate tie Change Order shall be issued. 

15. Overall Traffic Modelling Approval 

The PPP Price is based on the Drawings as included in the electronic record of PPP 

Drawings. lnfraco shall comply with the Employer's Requirements. Any required Change 

to the Employer's Requirements or any preferential or other design changes required by 

CEC will be dealt with separately as a tie Change and an appropriate tie Change Order 

shall be issued. 

16. Changes to Traffic Regul ation Orders {TROs) 

tie is responsible for promotion and execution of all necessary TROs to meet the PPP 

Programme. tie confirms that lnfraco has provided all necessary documentation and 

support required for tie to obtain TRO 1 (defined as necessary for tram operations) for 

all on-street (Line 1) and off street (Line 2) sections. Further, lnfraco is not responsible 

for the cost of any changes or amendments to any TRO documentation (drawings, 

schedules or reports) or to any part of the design as a result of the TRO process or for 

any delays to the PPP Programme due to a delay in the TRO process. lnfraco is not 

responsible for the cost of any abortive works, additional design or delays due to the 

TRO process impacting on any part of the design or changes to the PPP Drawings. 

Any misalignment between the Drawings as included in the electronic record of PPP 

Drawings (or the Line 1 design) and the TROs being promoted by tie/CEC is not at the 

risk of lnfraco. Any required change to align the Drawings as included in the electronic 

record of PPP Drawings with the TROs promoted by tie/CEC will be dealt with separately 

as a tie Change and an appropriate tie Change Order shall be issued. 
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17. Drainage Alignment Drawings {Off-Street) 

The PPP Price is based on the Drawings as included in the electronic record of PPP 

Drawings. 

Any changes required to the current design on the Drawings, Specifications, 

Calculations, Design Submissions and Schedules (PPP Drawings), including both the 

impact on design and in construction, shall be dealt with separately as a tie Change and 

an appropriate tie Change Order shall be issued. 

For any design changes, this includes for on and off street sections. 

18. Interfaces with Energy Suppliers at Depot 

There are unresolved issues with Scottish Power in respect of earthing arrangements to 

the Depot. The delay in the resolution of these matters shall be to the full responsibility 

of tie and subject to an extension of time. 

19. Combined Poles 

The PPP Price includes for the material and equipment and the complete set of pole 

extensions required to allow for the implementation of the street lighting integrated 

with the OLE poles for the original scope of work as indicated on the PPP Drawings. Any 

additional arrangements shall be subject to a tie Notice of Change and an appropriate 

tie Change Order shall be issued. 

20. Cable ducts 

Cable duct connections between ETN and the Urban Traffic Control (UTC) and the City in 

View CCTV Control in a size of 150 mm diameter are not allowed in the PPP Price due to 

an outstanding clarification on the right of way and the related design. For the design 

and execution of this work, a tie Notice of Change and an appropriate tie Change Order 

shall be issued. 

21. HV / LV Supplies 

The PPP Price includes the values confirmed in respect of INTC 0547, INTC 0645, INTC 

0717 and INTC 0088 (T NC 014). INTC 0644 is not resolved and only part included in the 

PPP Price. Low Voltage supply for the Airport Tramstop and Kiosk is not included. This is 

to be organised and provided by tie. Any modification required for the HV I LV supply 

shall be subject to a tie Notice of Change and an appropriate tie Change Order shall be 

issued. Further, any modification required as a result of change to substation base sizes 

shall be subject to a tie Notice of Change and an appropriate tie Change Order shall be 

issued. 
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22. Contaminated Materials 

The Project Phoenix Proposal includes for dealing with contamination, in the locations 

listed below, to a maximum aggregate quantity of 51,000 cubic metres, comprised of 

13,000 cubic metres of hazardous material, and the remaining 38,000 considered non

hazardous. Any variation to these quantities shall be addressed through a tie Change 

Order. 

• 2A Haymarket Yards Replacement Carpark 

• 2A Russell Road RWs W3 & W4 including temporary stockpile on Haymarket 

Yards Car Park 

• W18 Retaining Wall at Murrayfield Tramstop 

• S21B and D Murrayfield Stadium and Training Pitches Retaining Walls 

• W8 Baird Drive Retaining Wall 

• 523 Carricknowe Bridge South Approach Ramp 

• SB Edinburgh Park Bridge to South Gyle Access Bridge 

23. Protection of Known Utilities 

The protection and support of any unknown Utility/Utilities is excluded from the PPP 

Price. The known Utilities and the associated protection and support measures are set 

out in Appendix 4.1 and are included in the PPP Price. 

24. Below ground obstructions/voids 

The PPP Price includes for any occurrence of below ground obstructions save for any 

Fossils or Antiquities (lnfraco Contract Clause 39). 

25. Murrayfield Stadium Retaining Wall {W18) / Russell Road Retaining Wall {W4) LOD Issue 

The PPP Price is based on the Drawings as included in the electronic record of PPP 

Drawings. Any changes required by tie/CEC/or any other Third Parties due to the 

perceived LOO issue will be dealt with separately as a tie Change and an appropriate tie 

Change Order shall be issued. 

26. Technical and Planning lnformatives 

The PPP Price includes for lnfraco to close out the CEC Planning and Technical 

lnformatives as included within Appendix 3.3a and 3.3b of this proposal. The PPP Price 

assumes that CEC will close these lnformatives within 20 days of the submission of the 

documentation provided to close the Informative by lnfraco. Any additional, new or 

amended lnformatives, comments or Technical Approvals raised by CEC are not at the 

risk of lnfraco and will be dealt with separately as a tie Change and an appropriate tie 

Change Order shall be issued. 
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There a number of lnformatives that are with tie to discharge and these are highlighted 

as such within the lnformatives List at Appendix 3.3a and 3.3b. It is assumed that tie will 

discharge their lnformatives to meet the PPP Programme 

lnformatives directly related to construction works that do not form part of this 

Proposal (i.e. Atholl/Coates Crescent Boundary Walls Method Statement) shall not be 

closed out by lnfraco and are highlighted as such within the lnformatives List at 

Appendix 3.3a and 3.3b. 

The PPP Price and PPP Programme assume that all construction works can commence 

ahead of the close out of the Planning and Technical lnformatives. 

27. Close Out of CEC Open Comments 

Any additional design or construction works required to close out CEC Technical Open 

Comments are not at the risk of lnfraco and will be dealt with separately as a tie Change 

and an appropriate tie Change Order shall be issued. 

28. Design Assurance Statements 

lnfraco will carry out all necessary assurance statements, approvals and consents for the 

design, construction, testing and commissioning of the Edinburgh Tram Network as 

defined in this Proposal (Phase la), with respect to the Safety Assurance Plan to enable 

tie to comply with ROGS and other key statutory requirements. 

29. Ongoing tie Change Orders 

lnfraco and tie are in the process of negotiating numerous tie Change Orders. However, 

it is unlikely and unnecessary that they will be finalised prior to submission of this 

Proposal, in so far as the estimated amounts and time entitlements of these tie Change 

Orders have already been incorporated in the PPP. In instances where tie has issued 

Change Orders which contain qualifications, the qualifications remain valid and have 

been utilised in the development of the PPP. 

30. Siemens' Materia ls and Equipment regarding the sections east of Haymarket 

The PPP Price includes the value of all materials and equipment which Siemens has 

already contracted for the scope east of Haymarket. The PPP Price includes for delivery 

of all said materials and equipment, DDP (incoterms 2000) up to the defined projects 

warehouse in Edinburgh area. Arrangements need to be made by tie for taking over the 

project warehouse at Broxburn after completion of construction works for the initial 

phase or for the transport of materials and equipment to other suitable locations. 
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An itemised and priced material schedule will be provided for the scope of work 

between Haymarket and Newhaven. 

The PPP Price is based on lnfraco providing irrevocable vested ownership of these 

materials and equipment in favour of CEC, including transfer of title, risk and custody at 

a date which shall not exceed the Section C Sectional Completion Date identified on the 

Programme, Revision 1- refer to activity ID 1000 of the Programme. For clarity, this is 

the latest date at which the last material or equipment should have been incorporated 

into the Works under the Programme, Revision 1. 

The PPP Price is predicated on the Project Phoenix Change Order allowing for immediate 

payment for all on site materials (including materials stored at Broxburn), per the 

itemised material schedule and payment within 60 days after physical delivery to the 

projects warehouse, of each and every such material and equipment for the scope of 

work between Haymarket and Newhaven. 

The PPP Price includes for warranty for all the above materials and equipment, for a 

warranty period expiring on 10 March 2013, i.e. two years after the Section C Sectional 

Completion Date identified on the Programme, Revision 1. 

Due to missing timeframes, cost for storage of the materials and equipment after 

providing irrevocable vested ownership as defined above is excluded from the PPP Price. 

Siemens do not have long term arrangements beyond the Section C Sectional 

Completion Date identified on the Programme; Revision 1 for its outsourced storage 

facilities in the Edinburgh area, the PPP Price only includes cost for storage of the 

materials and equipment at Siemens' own or subcontracted onshore and/or offshore 

facilities, for the above, until that date. 

31. Tram Supply 

The PPP Price includes for all costs incurred by CAF in storing trams in Spain, and all other 

related costs (insurance, warranties etc) in accordance with Project Phoenix (See 

Appendix 1.3) for the durations identified in the PPP Programme. 

For clarity, lnfraco does not accept any reduction in the number of trams from that 

required in the Tram Supply Agreement. 
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32. Designs Services {SDS) 

Included in the PPP Price is the cost for the preparation of all known design works that 

the SOS Provider is currently aware of to complete the current scope (Phase la). This 

includes the outstanding works relating to the original SOS design, design that has been 

subject to changes due to the misalignment workshop process, changes requested by 

lnfraco and changes driven by revised requirements from Third Party stakeholders and 

Approvals bodies such as City of Edinburgh Council, tie, BAA, Forth Ports etc. 

Also included in Appendix 1.4 is a schedule of potential Client Changes that have been 

initiated, but for which, at the time of preparation of the PPP Price, the scope was 

undefined or the Change Orders were not issued to SOS. In these cases the associated 

Change Instructions have also not been issued by tie. In most cases these tie Changes 

impact on a design that is complete, and compliant with the Employer's Requirements 

and the requirements of the Tram Design Manual, Third Party Agreements, CEC 

Standards and other core reference materials. These changes, if instructed, will result in 

changes to the PPP Drawings. 

For the sake of clarity, these Client Changes have been excluded from the PPP Price 

scope as in the majority of cases SOS considers that a design has already been produced 

that is required for the introduction of the Edinburgh Tram system and in many cases 

the changes are arising as a result of preferential Third Party requests. It is therefore 

entirely within the gift of tie, acting in their capacity as overall Programme and Financial 

Manager for the Scheme, to choose not to amend the current design presented and 

thereby mitigating cost and programme impact. 

In preparing the PPP Price, SOS has assumed that there will be no further changes 

required to the design, above and beyond those identified in Appendix 1.4. Given the 

exhaustive consultation approach that has been adopted with the relevant approvals 

bodies and the number of iterations of design that have been produced, comments 

received and subsequently incorporated, SOS believes the design to be robust and that 

all outstanding Technical and Prior Approvals could and should be granted by the 

relevant departments of the Approvals bodies without further change to the design. As 

such, no allowance has been made for further design change in the production of the 

PPP Price. 

In preparing this price, SOS has also assumed that lnformatives that have been issued 

against the present SOS design will be resolved in a constructive manner and that no 

further new lnformatives, Technical Approvals or comments will be raised by CEC. 
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Specifically excluded from the PPP Price: 

PPP Submission 

1. Stage D I E Landscape Drawings as per CEC Informative and Meeting held in 

September 2009; It has been assumed and SDS believe accepted by tie and CEC, 

that sufficient information for Landscaping has been included on the I FC 

Tramstop Drawings; 

2. Tower Place Bridge design to reflect the removal of the access ramp, concrete 

downstand, or revisions to the OLE; 

3. Forth Ports Section lA fence alterations due to additional 

constraints/requirements in the Casino area; 

4. Advanced Directional Signing for Constitution Street to address additional signs; 

5. Mounting of sign plates on buildings and railings and trackside signage; 

6. Roseburn Street Viaduct curtain walls or any other additional design in lieu of or 

in addition to the VE design; 

7. Murrayfield Tramstop Layout Changes to bollards, fence, and turnstiles; 

8. Roads Construction - analysis of results and roads pavement design for each 

subsection of the tram route outside of Project Phoenix Scope; 

9. Further design work on Section 3 (i.e. Phase lb) of the tram route; 

10. Further traffic modelling work above that required to close the Picardy Place 

design and Elder Street that is also yet to be determined; 

11. Any further design works on the Cathedral Lane substation (original or 

alternative Henderson Global designs); 

12. Floating track slab and/or associated civil infrastructure design to address Noise 

and Vibration Issues; 

13. Trackform changes, any changes to trackform configuration 'Revision G'; 

14. lncentivisation is payable directly by tie to SDS under Clause 8 of the Novation 

Agreement. Current valuation of the lncentivisation payment by SDS is 

£973,214.28 as detailed in Appendix 1.4. 

In producing the SDS PPP Price, the PPP Programme has been used for resourcing 

purposes for the Extended Construction Support and Design Support resource 

schedules. 
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33. Completion Dates and Liquidated Damages 

Liquidated Damages will apply at the lnfraco Contract rates and as per the terms of the 

lnfraco Contract. However, the Sectional Completion Dates are as identified in PPP 

Programme in Appendix 5. 

Liquidated Damages associated with tram delivery/tram commissioning in the lnfraco 

Contract shall not apply any more, since the necessary progress of the tram delivery and 

tram commissioning has been included in the revised dates for the Planned Sectional 

Completion. The agreed commissioning dates for the Trams shall be linked into the 

Planned Sectional Completion Dates. The PPP Programme integrates the Tram Supply 

Agreement Delivery and Commissioning Milestones. 

34. Schedule Part 4 Pricing Assumptions 

lnfraco believes that a joint review of the existing Specified Exclusions and Pricing 

Assumptions in Schedule Part 4, based on the above, is required to enable agreement to 

be reached on a substantially reduced list. 
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35. Maintenance 

The PPP Maintenance Price is based on the current design as detailed in the PPP 

Drawings. I f  this is later subject to a tie Change Order, including any change to the 

agreed split of responsibilities within Schedule Part 2, then this shall be valued in 

accordance with clause 80.6. 

The PPP Maintenance Price is based on the assumption that the total maintenance 

period does not exceed 10 years starting with the service commencement date for 

Section D (as described in Appendix 5.2). 

In view of the Proposal and its "Project Carlisle" predecessors, dated 29 July 2010 and 

11 September 2010, we do not believe that certain conditions remain appropriate and 

we therefore we would like to review and to discuss the incorporation of the following 

points with respect to the Maintenance Services: 

PPP Submission 

1. Removal of the voluntary termination by tie clause (89), which leads to a 10 year 

maintenance contract period. 

2. Removal of the cap applicable to indexation on Spare Parts and infrastructure 

mobilization amounts, currently capped at a maximum aggregate amount of 

50,000GBP. 

3. Indexation: shall be for the full scope of maintenance, including mobilisation and 

initial spares. 

4. Introduction of a Benchmarking point (at 5 years) regardless of whether there is 

any change in applicable law. 

5. Renegotiation of Liability caps, as defined in Schedule Part 1, in the Maintenance 

Cap. 
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36. PPP Maintenance Pricing 

To reflect the Maintenance programming modifications required by the Project Phoenix 

Proposal the PPP Maintenance Pricing requires adjustment. The following Table identifies the 

PPP Maintenance Price categories and Revised Amounts. Tram Maintenance and Mobilisation 

is included in the PPP Price provided by CAF, see APPENDIX 1.3 -CAF - PPP Price Breakdown. 

Maintenance Pricing 

lnfraco Maintenance limited to scope as defined in lnfraco "Project 

Phoenix" Proposal 

lnfraco Maintenance Mobilisation 

lnfraco Spare Parts 

Total lnfraco 

Tram Maintenance 

Maintenance Mobilisation 

Total CAF 

TBA* 

TBA* 

*TBA = To Be Adjusted by CAF/tie when Km/year of operation is decided (it is presumed that 

the total amount will be below the minimum foreseen in Tram Maintenance Agreement table 

for price adjustment according to distance and will therefore require an agreement of the 

price per kilometre. If that is not the case, TMA prices will be applied). 
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APPENDIX 4.1 

PPP Protection of Known Utilities 
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EDINBURGH TRAM NETWORK 
PROJECT PHOENIX PROPOSAL : SCOPE 
PROTECTION OF UTILITIES INCLUDED IN PPP PRICE 

51 

52 

53 

53a 

267 

268 

302 

TNC002 : Uti l ities d iversions & associated works - Section SB. 

TNC003 : Uti l ities d iversions & associated works -Section SC. 

TNC004 : Uti l ities d iversions & associated works - Section SC. 
( excl SC/PW /D/003 ) 

Section SC - SW Diversion SC/PW/D/003 at Gogar Roundabout (tCO 
150) 

Carry out Scottish Water Diversion at Gogar Roundabout 

Carry out Scottish Power Diversion at Gogar Roundabout 

Protection of l ive util ities at Russel l Road Bridge during construction 

Appendix 4.1 
Page 1 of s 

Transfer of d iversion works from MUD FA as deta i led in TNC002 (letter ref PRO. CORR. 
48 dated 6

th 
June 2008) 

Transfer of d iversion works from MUD FA as deta i led in TNC003 (letter ref PRO. CORR. 
48 dated 6

th 
June 2008) 

Transfer of d iversion works from MUD FA as deta i led in TNC0004 (letter ref INF .  CORR. 
48 dated 6th June 2008) 

Transfer of d iversion works from MUD FA subject of a provis ional sum in TNC0004 as 
va lued in tCO 150 (letter ref IN F.CORR 4628 dated 31 March 2010) 

Diversion of water main as detailed in tie letter ref INF  CORR 498 dated 18 December 
2008 and tCO 149 (letter ref INF CORR 4890 dated 07 May 2010) 

Diversion of SP cables as deta i led in tie letter ref INF  CORR 497 dated 18 December 
2008 and tCO 133 (letter ref INF CORR 3263 dated 01 February 2010). 

Protection of gas mains during soi l na i l ing in accordance with AESL report 
recommendations (BSC letter Ref 6714 dated 16 September 2010) . Protection of gas 
mains during pi l ing using vibration mon itoring to ensure a peak particle velocity of 
10mm/s is not exceeded. Any addit ional cost of mon itoring by AESL is excluded. 
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EDINBURGH TRAM NETWORK 
PROJECT PHOENIX PROPOSAL : SCOPE 
PROTECTION OF UTILITIES INCLUDED IN PPP PRICE 

340 

361 

369 

431 

474 

475 

479 

Ed inburgh Park Bridge South Abutment Base - Existing service 
(cable) 

Scottish Power Uti l ity Diversion Murrayfield Underpass 

Temp works for Thus and C & W and dismantle water main at A8 
Underpass 

Slew existing BT duct at A8 underpass 

Add itional connection manhole requ i rement - Section SB 
Carricknowe Golf Course 

A8 Underpass - BT works - Slew 2 way and 4 way ducts 

Proposed sewer l in ing at Water of Leith Bridge 

Appendix 4.1 
Page 2 of s 

Exploratory investigations on ly (BSC letter ref 2085 dated 30 March 2009) and tCO 52 
(letter ref INF  CORR 1369 dated 01 May 2009). 

Diversion of SP cable as deta i led in TNC041 (letter ref INF CORR 1052 dated 18 March 
2008) and tCO 55 (letter ref INF  CORR 1557 dated 05 June 2009) 

Temporary support of ducts and removal of SW main as deta i led in tie letter ref INF  
CORR 1470 dated 15  May  2009 and tCO 126 (letter ref INF  CORR 3047 dated 12 
December 2009) 

Slewing BT ducts as detailed BSC letter ref 3225 dated 05 August 2009 and tCO 108 
(letter ref INF  CORR 2614 dated 13 October 2009 . )  

Add itional MH and connection to live sewer as detailed BSC letter 3650 dated 30 
September 2009 and tCO 135 (letter ref INF  CORR 3385 dated 08 February 2010) 

Slewing BT ducts as detailed in BSC letter 3478 dated 11 September 2009 and tCO 105 
(letter ref INF  CORR 2600 dated 09 October 2009) 

Sewer Lining as TNC 061 (letter ref INF  CORR 2151 dated 31 August 2009) and tCO 153 
(letter ref INF  CORR 5194 dated 04 June 2010); manhole changes currently un-scoped 
but a l lowance included; Intrusions as BSC letter 7276 dated 03 November 2010. 
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EDINBURGH TRAM NETWORK 
PROJECT PHOENIX PROPOSAL : SCOPE 
PROTECTION OF UTILITIES INCLUDED IN PPP PRICE 

517 

523 

555 

559 

560 

561 

577 

601 

Scottish Power Uti l ity Diversion SA/SP/D/05 at Russell Road 
Reta in ing Wal l  

A8 Underpass - support and protect BT equipment 

Section SB - Busgate, protection I d iversion of existing services 

SC A8 Underpass - SGN Diversion 

SC - A8 Underpass - Grouting of existing sewer 

SC - SP Cable at Gyle Stop Reta in ing Wal l  ( Confl ict ref SC/SP/11 ) 

Section SC - W19 Gyle Stop RTW - Protection of existing services 

SB - Busgate - SP LV Cable 

Appendix 4.1 
Page 3 of s 

SP d iversion as BSC letter 4666 dated 12 February 2010 and tCO 139 (letter ref 4190 
dated 22 February 2010) and provision of temp power/jointing as BSC letter 6396 
dated 10 August 2010 and tCO 173 (letter ref I N F  CORR 5864 dated 27 August 2010) 

Support to BT ducts as detailed BSC letter ref 4823 dated 26 February 2010 

Diversion/protection to existing services as deta i led in BSC letter 6165 dated 05 Ju ly 
2010 

Vibration Mon itoring only as deta i led in tie letter ref INF  CORR 4731 dated 07 April 
2010 and tCO 203 (letter ref I N F  CORR 6609 dated 09 November 2010. )  

Grouting of existing sewer as BSC letter 6170 dated 06 Ju ly 2010. 

Withdrawn - cables removed by others as BSC letter ref 6509 dated 25 August 2010 

Protection/support of existing services as detailed BSC letter ref 6774 dated 21 
September 2010. 

Lowering of existing LV cable as deta i led in BSC letter 5834 dated 27 May 2010 and tie 
Smal l  Works Notice SWC/02 (letter ref INF  CORR 6488 dated 20 October 2010) 
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EDINBURGH TRAM NETWORK 
PROJECT PHOENIX PROPOSAL : SCOPE 
PROTECTION OF UTILITIES INCLUDED IN PPP PRICE 

602 SB - Busgate - Scottish Water existing Sewer 

604 SB - Busgate - Street l ighting power supply cable and ducting 

611 SB - Busgate - Existing dra inage 

616 A8 Underpass - slew & protect GEONET apparatus 

635 2A Haymarket Viaduct - Existing BT cable and drainage pipe 

671 Section SC - A8 underpass - slewing cables for earthworks 

672 Section 2A - Uti l ities with in lnfraco Works TQ 2075 

PPP Subm ission 

Appendix 4.1 
Page 4 of s 

Clash kerb and existing MH  resulting in demolition of existing MH  and replacing with 
new as detailed BSC letter ref 5833 dated 27 May 2010 and tCO 199 (letter ref INF  
CORR 6499 dated 20  October 2010. 

Clash new ducting and existing street l ighting cables (in ducts) requ i ring relocation of 
existing services as deta i led BSC letter ref 5832 dated 27 May 2010. 

Clash with existing foul sewer MH and carriageway drainage resulting in relocation of 
new drainage as BSC letter ref 5886 dated 01 June 2010. 

Slew to protect existing service as BSC letter ref 6168 dated 06 Ju ly 2010. 

Withdrawn - no d i rect cost 

Slew ducts on south side of A8 underpass as deta i led BSC letter ref 7440 dated 12 
November 2010. 

Diversion/protection in the temporary state to extent deta i led in BSC letter ref 6558 
dated 27 August 2010. 

Page 159 of 204 24/02/2011 

BFB00056549 01 1 2  



EDINBURGH TRAM NETWORK 
PROJECT PHOENIX PROPOSAL : SCOPE 
PROTECTION OF UTILITIES INCLUDED IN PPP PRICE 

681 

693 

694 

696 

708 

720 

Section 2A - Trackslab & OHLE base clash with existing gas main ( ch 
200+120 ). 

Section SC ; Ch 530000 to 530480 ; Uti l ities Protection Measures 

Section SB - Water of Leith uti l ities protection measures ( gas main 

Section 2A - Ch 200+ 127 uti l ities clash 

Section 2A - Existing Services in footpath Haymarket Terrace 

Section SB Sten house Drive Reta in ing Wall and associated Uti l ities 
Works 

Appendix 4.1 
Page s of s 

Diversion/protection in the temporary state to extent deta i led in BSC letter ref 6110 
dated 17 September 2010. 

Protection of existing services as deta i led in BSC letter ref 7439 dated 12 November 
2010 and amended tCO 223 (BSC letter ref 8003 dated 07 February 2011) 

Protection to extent detailed in BSC letter ref 7293 dated 04 November 2010. 

Diversion/protection works currently un- scoped however a l lowance included. 

Diversion of existing LV cable as deta i led in BSC letter 7957 dated 01 February 2011. 

Diversion/protection works currently un-scoped however a l lowance included 
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APPENDIX 5 

Project Phoenix Proposal Programme {PPP PROGRAMME) 

5.0 PPP Programme Narrative 

5.1 PPP Programme 

5.2 Immediate Action items 

5.3 PPP Programme Sectional Completion Dates 

5.0 PPP Programme Narrative 

General 

The data date of the PPP Programme is 31 March 2011. For work activities currently under 

construction, their anticipated actual progress at 31 March 2011 is taken as the start point of 

the PPP Programme. For activities that are currently awaiting agreement of change and 

subsequent instruction by tie, a start milestone on 31 March 2011 has been inserted into the 

PPP Programme to represent the latest date for the signing of a Project Phoenix Change 

Order to maintain the validity of this programme. A further 20 day re-mobilisation period 

has also been incorporated that would commence on signing the said agreement and prior to 

the commencement of construction works. 

Our PPP Programme for the works recognises the allowed working hours stated in the Code 

of Construction Practice of 0700 to 1900 Monday to Friday and 0800 to 1300 on a Saturday. 

However a 40 hour effective working week has been used to calculate the duration of 

activities to take account of rest breaks, un-exceptional weather delays and travel between 

work sites. However, construction work will be required outside the hours stated in the 

Code of Construction Practice for Rail Possessions, work on busy road junctions, stringing 

catenary cables etc. The necessary approvals will be sought in advance for such works in 

accordance with the tender documents and the PPP Programme assumes that such approval 

will be granted as necessary to maintain the PPP Programme. Assumptions and factual 

statements upon which the PPP Programme have been prepared are as set out in this 

document. General assumptions are as follows. 

The PPP Programme assumes that all outstanding drawings have been issued at IFC status by 

the 31 March 2011 (excluding the structures at Roseburn Street (23 May 2011) and the 

redesign of 5218, C and D (16 May 2011). 
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For the avoidance of doubt, these were potentially correct assumptions when the 

programme was drafted. However subsequently, due to the non receipt of tie instructions, 

these assumptions are unlikely to remain true. We have assumed that there will be no 

amendments to the current SDS design programme. 

The PPP Programme is based on MUDFA having completed all works and all utilities being 

diverted that would conflict with lnfraco operations. 

To provide an efficient use of resources the PPP Programme has a restriction on the 

resources for trackworks of 2 Gangs that has no impact on the finish of installation works. 

Further the PPP Programme has a restriction on the resources for OLE of 2 Gangs that is in 

conjunction with previous constraints on the lnfraco construction programme. 

Section Completion Dates 

Section lA 

The PPP Programme for the Enabling works in Section lA which includes Lindsay 

Road Retaining Wall and the lowering of Lindsay Road is an extract of the relevant 

sections of the previously proposed Programme Revision 3A. The construction 

sequence therefore relies upon the availability of the Forth Ports diversion road. 

This diversion route permits the simultaneous construction of Lindsay Road Retaining 

Wall WlA and the lowering of Lindsay Road whilst still maintaining traffic flows. 

The PPP Programme assumes that all necessary Utility diversions have been 

completed in this area prior to the lnfraco Works commencing. 

The PPP Programme assumes that all Third Party approvals I licences will be in place 

for these works to commence and proceed as shown. 

The PPP Programme for Tower Place Bridge enabling works is extracted from the 

Programme Revision 3A and progressed to 31 March 2011. The PPP Programme only 

accounts for the tie relocation of utilities from North to South. Any delay in 

relocating the utilities, or additional works undertaken by tie may impact the 

sectional completion date. 

Section 2A 

PPP Submission 

The PPP Programme assumes the termination point for the works to be the East end 

of Haymarket Viaduct. No trackwork or other works are envisaged beyond the 

eastern end of the reinforced concrete viaduct deck. 
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Section SA 

Detailed programmes are available for all structures. The PPP Programme shows 

summaries of these programmes. 

The construction works in general are subject to Network Rail approval. An eight 

week (plus three week "cooling off period") has been assumed for all Network Rail 

Form C approvals. A four week (plus three week "cooling off period) has been 

allowed for the approval of all Works Package Plans. The PPP Programme generally 

shows the latest dates for these approvals. 

The PPP Programme assumes tie will procure all necessary approvals and issue the 

necessary Change Orders to allow the commencement of demolition in Plots 96, 97, 

101 & 102, before 29 April 2011. 

Section SB 

No comments. 

Section SC 

No comments. 

Section GA 

The PPP Programme does not make any provision in regards to the Gogar 

Interchange I Edinburgh Gateway and therefore any possible impact to any Section 

Completion date is not reflected in this Proposal. 

Section 7A 

PPP Submission 

The PPP Programme also assumes that EAL (BAA) will grant a licence for Construction 

Phase C works on their land to commence by 31 May 2011. This includes a licence to 

cover all remaining works within EAL (BAA) lands. Further, the completion of the 

Kiosk & Canopy at the Airport is not considered part of Section B completion. 

Revisions to the W14C Retaining Wall have been included in the PPP Programme. In 

the event that the approval process, by third parties, causes a delay beyond the 

dates included in the PPP Programme, lnfraco reserves the right to claim an 

extension of time. 

The PPP Programme does not make provision for nightshift working and BAA traffic 

management arrangements required to finalise ballast track installation (including 

STRAIL Crossing) at Eastfield Avenue. There are no cost provisions for these nightshift 

works in the PPP Price. 
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5.2 Immediate Action Items 

There are a number of time critical activities which require the completion and issue of 

authorisations such as Licences, Permits, Drawdown Notices and Stakeholder Notifications to 

meet the requirements of the PPP Programme. We propose to meet with tie to discuss these 

particular issues in an effort to find an agreeable solution to avoid unnecessary impacts to 

the Programme. 

There are a number of key issues which are outlined below. Please note this list is not all 

inclusive: 

1. Demolition in Section SA. 

2. Construction of Phase C works within BAA lands in Section 7A. 

3. Resolution by tie of Design options to allow IFC Drawings for Roseburn Street 

Viaduct to be issued by 23 May 2011. 

4. Resolution of all Depot Water Connection issues by 30 June 2011. 

5. Resolution of Go gar Castle Access Road issue by 31 March 2011. 
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APPENDIX 5.1 

PPP Programme 

Appendix 5.1 - PPP Programme 

The Project Phoenix Proposal Programme revision 2 
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Programme 
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02-Feb- 1 1  Revision O SCS/MHE BSC 
1 6-Feb- 1 1  Revision 1 SCS/MHE BSC 
1 8-Feb- 1 1  Revision 2 SCS/MHE BSC 

PPP Subm ission 

EDINBURGH TRAM 

NETWORK 

Re - mobilisation 

• •  Qeliver/ handover M all Siemens material lo tie 

Approved Page 1 of 38 

Page 166 of 204 

I I I I I I I - - - - - - - : -+ sec:t(on damiiietiori ;,. 
I I I I I I 

� Sedion Co�pleMn B 

• • ¢onsjructipn qomp!etio� Ph�se 1 � E�inbu 

• Section Completion C 

• • commence 
- - - '- - - - � - - - _J -

• • Section Com 

,... .... _ ........ _ ......... . 22-sep-\ 3, 

111111111111111 • Sy�em lnteqration Te!5!; Phase 1 a 

- • Te� Ru�ning an� Dri�er �amili 

•• T1 Post Co�mi�ionirig T�st co 

- • Tes! Ru�ning and Dri�er f 

•• T2 Perfqrmar,ce Test i:om 

llllllllllllllllllllllllllllllllll • Shadow run 

• T3 Pre-Oper 
- - _J - - - - L - - - _J - - - - I_ - - - � - - - _J -

,.. .. -.... -....... -..... -...... -....... -....... ....,. 23-�ay- 1 3, TRAry1 DE:iLIV�RY 
,.__.__._._ ___ ._ ___ ._ ___ ._ •• 24-Sep�1 2, beliv�r & Cornmi5&ion � irst 'frarri 
•• De�ot aYailable f�r d�livery of �rst l;ram . 

1:>:::J • 1 st 'fran:i Delivery & lrispeqtion • 

I I I I I I I I I I I 

• I :,:,:,:,:,:,:,:,:,:,:,:,:,H Commission F irst T�am • 
I I I I I I I I I I I I I I I I I I I - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - •• �est i�ack �vaii�1:>1e �or �ram foll')m i�ioni�g

-

� 1 st Trarn Cotnmissioned 

------------------------·· 23-�ay- 1 3, Qeliver & �orrjmiss 
I I I I I I .------------.. 24-Sep�1 2, �nd, �rd, �th 5th tram 

• 2nd Trait, Delivery 
I I I I I I I I 

- - - - - - - - - - - - - - - -.-3�cl rr�m �eliv�ry 

111111111111111 Actual Work • • Milestone 
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NETWORK 
Programme 

22-Feb-1 1 1 7:02 

( ! CAF-08(3) • 4th Tram Delivery · O 1 7-Feb- 1 2  367 • + 4th Trarn Deliyery 

•••••• 1 CAF-1 0(3) • 5th Tram Delivery O 02-Mar- 1 2  367 

, 

+ 5th Tram Delivery 

I i  
CAF-1 1 (3) 

•••••• i CAF- 1 1 -1 (3) 

• 2nd, 3rd, 4th & 5th Tram Commissioning 

• 2nd, 3rd, 4th & 5th Tram Commissioned 

55 25-Jun-1 2  1 O-Sep- 1 2  2 

0 24-Sep-1 2  225 

�;,,,;:,;�!,;,� .. · · · · · · · · · · · · · · · · · · · ·:::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::Jm.m.m.m.nm1BallitJ1m11.m.m.m.m1mm 
•••••• i
.. . 

CAF-1 2(3) 

•••••• i CAF-1 3(3) 

•••••• i 

I ii 

CAF-1 3-1  (3) 

CAF-1 4(3) 

CAF-1 5(3) 

CAF-1 5-1  (3) 

•••••• r CAF-1 6(3) 

•••••• i CAF-1 7(3) 

••••••• i CAF-1 7-1  (3) 

• 6th & 7th Tram Delivery 0 04-Sep-1 2  2 

• 6th & 7th Tram Commissioning 25 04-Sep-1 2  08-0ct-1 2  2 

• 6th & 7th Tram Commissioned 0 22-0ct-1 2  205 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . · ... . . . . . . . . . . tillB300flrn-=r1Wi 
• 8th & 9th Tram Delivery 

• 8th & 9th Tram Commissioning 

• 8th & 9th Tram Commissioned 

0 02-0ct-1 2  

25 02-0ct-1 2  05-Nov-1 2 

O 1 9-Nov-1 2 

2 

2 

1 85 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . · .... . . . . . . . . . &1mm�mmrmmssillmr1 ..... . . . . . . . . . 1m 
• 1 oth, 1 1 th & 1 2th Tram Delivery O 30-0ct-1 2  2 

• 1 oth, 1 1 th & 1 2th Tram Commissioning 

• 1 oth, 1 1 th & 1 2th Tram Commissioned 

25 30-0ct-1 2  04-Dec- 1 2  

0 1 8-Dec- 1 2  

2 

1 65 

•••••••��1i,��!,,;:;,,; ·,,�·-<::,· ·.·.· ·_·_·_·_·_·_·_·_·_·_·_·_·_·_·_·_·_·_·_·_·_·_·_·_·_·_·_·_·_·_·_·_·_·_·_·_·_·_·_·_·_·_·_·_·_·_·_·_·_·_·_·_·_·_·_·_·_·_·_·_·_·_·_·_·_·_·_·_·_·_·_·_·_·_·_·_·_·_·_·_·_·_·_·_·_·_·_·_·_·_·_·_·_·_·_·_·_·_·_·_·_·_·_·_·_·_·_·_·_·_·_·_·_·_·_·_·_·_·_·_·_·_·_·_·_·_·_:_·_·_·_·_·_·_·_·_·_·_·_·_· g-m11�mfillf&Efillu .·.·_·_·_·_·_·_·_·_·_·_·_·_·mw ••••••• i CAF-1 8(3) • 1 3th, 1 4th & 1 5th Tram Delivery O 27-Nov-1 2 2 

••••••• i CAF-1 9(3) • 1 3th, 1 4th & 1 5th Tram Commissioning 25 27-Nov-1 2 1 5-Jan-1 3  2 

·····•• 1 

CAF-1 9-1  (3) • 1 3th, 1 4th & 1 5th Tram Commissioned 0 29-Jan- 1 3  1 45 

·.·.·.· ,..... 
• rnc:=-� - , ,·� 

·<,= , 
· · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · ·rnnnfffmt@filDfOOfiliillfflMiP.P.SSfH 

ii i ::::::::: 
••••••• i 

••••••• i'" ••••••• i 

CAF-21 - 1  (3) 

CAF-22(3) 

CAF-23(3) 

••••••• i CAF-23-1 (3) 
·.·.<· -

• 1 6th, 1 7th & 1 8th Tram Delivery 

• 1 6th, 1 7th & 1 8th Tram Commissioning 

• 1 6th, 1 7th & 1 8th Tram Commissioned 

O 09-Jan- 1 3  

25 09-Jan- 1 3  1 2-Feb- 1 3  

0 26-Feb- 1 3  

2 

2 

1 25 

· · · · :::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::m.m.m.m.m.mM1.m.mmm.mmum.m.m.m1.M.m 
• 1 9th, 2oth & 21 st Tram Delivery 0 06-Feb- 1 3  2 

• 1 9th, 2oth & 21 st Tram Commissioning 25 06-Feb- 1 3  1 2-Mar- 1 3  2 

• 1 9th, 2oth & 21 st Tram Commissioned 0 26-Mar- 1 3  1 05 

?)�,{'...: o�.Ai �-«:,%.,Y ·S� .,, , . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . · ... . . . . . . . . . . filillfilmfil®tlmmDI ...... . . . . . . . . wi 
• 22nd, 23rd & 24th Tram Delivery 

• 22nd, 23rd and 24th Tram Commissioning 

• 22nd, 23rd & 24th Tram Commissioned 

Date Revision 
02-Feb- 1 1  Revision O 
1 6-Feb- 1 1  Revision 1 
1 8-Feb- 1 1  Revision 2 

O 06-Mar- 1 3  

25 06-Mar- 1 3  1 O-Apr-1 3  

0 24-Apr-1 3  

2 

2 

85 

. . . . . . . . . . . fr1MMIDiwiifillW1RMthlillM ..... . . . . . . . . . . . . i 
Checked Approved 

SCS/MHE BSC 
SCS/MHE BSC 
SCS/MHE BSC 
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,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,1 �nd, $rd, <11th &: 5th :["ran, Co�mi�ioni:ng 

• 2nd, 3rd, 4th & 5th Tram Commissioned 
I I I I I I I I I I 

_ _ _  L _ _ _  , _ _ _ _  L _ _ _  _J _ _ _ _  L _ _ _  L _ _ _  _J � 0: 22-0ct-1 2, 6lh & 1th tram : 
• 6th & ('th Tram peliv�ry : 

I 1 6th & 7th Tram Cornmissioni�g 

+: 6th & 711:1 Tram Cbmrnissiohed : 

....... , 1 9-1\Jov-1 2, ath & 9th tram . 
- - T - - - - - - - - r - - - ---, - - - - r - - - r 

+ 8th & 9th T�am Cleliv�ry : 

V ,I 8lh & 9th T�am Commissioning 

: + 8th .S. 9th Tram Comm1ssio�ed : 

0 0 1 8-Dec- 1 2, 1 oth, 1 1 th & 1 2th tr�m 
t 1 0th, 1 1 th & 1 211:1 Tram Delivery 

I I I I I I I I I I I I I I · · · · · · · · · · · · · · · · 1; 1 · 1 �th� 1� th �- 1 2ih rr�m camrnissior11ng · · 

+ 1 oth 1 1 1 th & 12th Tram Commi§ioned 

'· • 29�Jan� 1 3, � 3th; 1 4!� & 1 �th tram 
• 1 3th, 1 4th & 1 5th Tram D�live�y 

1: : : : : : : : :. : : :j 1 3th 1 1 4th & t5th Tra� Co�mi�ioni�g 

• 1 3\h, 1 �th & 1 5!� Tr�m Cpmrrjissior,ed : 

O I 26+Feb� 1 3, � 6th: 1 711:l & 1 8th tram 
I I I I I I I I I 

:• 1 6th, 1 7th & 1 8th T�am Deliv�ry : 

: I I j 6th, 1 7tM & 1 �th Tram Corrjmi�ioni�g 

• 1 6th, 1 7th & 1 811:l Trarn Commlssio�ed 
_ _ _  L _ _  _j _ _ _ _  l _ _ _ _  j_ _ _ _  _j _ _ _ _  L _ _ _  _j _ _ _ _  l _ _ _ _  .l. 

,0 0 26-r,.Aar�1 3, ) 9th, 20!� & 2) st tr�m • 
• 1 �th, �oth � 21� Tr�m [:)eliv�ry 

.I d �9th, 2oth & 2� st T�am yomtnissipninp 

� 1 9tt,, 2qth & 21 st Trarr, Commi�io�ed 

o o 24-Apr-� 3, 22nd, 23rd & 2�th tram . .•. 22nd, 23rc£ & 24th Tram Deli�ery ; . . .  " . . . .  

• I i I �2nd, 23r� anc) 24!� Tr�m Cpmrrjissio 

•• 22nd, 23rd Bi 2411:l Tram Comrnissio1 

0 0 • 23-May-•1 3, 25th, •26th• & 27th tr 
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Programme 

Date Revision Checked 
02-Feb- 1 1  Revision O SCS/MH E BSC 

1 6-Feb- 1 1  Revision 1 SCS/MH E BSC 

1 8-Feb- 1 1  Revision 2 SCS/MH E BSC 

PPP Subm ission 

EDINBURGH TRAM 

Approved 

NETWORK 22-Feb-1 1 1 7:0 

- - - - - - - + - - - --< - - - - >- - - - --< - - - - - - - - + - - - --< -

! I 2�th, �6th & 2�th T�am <yomtnissi 

•• 25t�. 26\h & �7th Trari, Cammi 

... -----------------------. as-Feb- 1 3, TRACK F 1 N 1sHEs 
I I I I I I I 

p: : : : : ,: : : : : : :) . Tamping Bal.last 6A 

• ):::: :::::I • Tan,ping Ballast �ctior, 7 A 
I I I I I I I I I 

- - -; - - - - >- - - - + - - - - - - - - >- - - - -;  

[[] Tamping Balla� sedion 5B 

F:::,:,:,:,:,:,:,:,1 �inish.ing 

[[] • Tamping Ballast section 5A: 

• )::::: ,,,,,,?''I Prest.ressing 
I I I I )::::,,,,,,,,,,,,,,,,,,,,,,,1 q; rind:ing 

- - - - - - - + - - - - - - - - >- - - - -; - - - - >- - - - + - - - - - - - - >- - - - -; - - - - >- - - - >- - - - -;  ---------------.... 01 -Maf- 1 2, SECT I O N  01 . N EWHAVEN ROAD TO HAYMARKET 

.... _ .... _ ....... _ .... _ ....... 01 -Mar-1 2, 01A Ne""(hav�n R�ad tp Fopt of the V\fal� 
---------------.... 01 -Maf- 1 2, Ne�hav�n to Ocean Termi�al 

,... .. -...... 1 0-Aug-1 1 ,  SECTIO N WI DE (O FF  TTM) • 
.... _._ .. 1 O-A�g-1 1 , Lin�say Roa� R�tainir,g \/\fall \/Y1 A �  Pa�els Jl.3 to A6 

- - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - -

W 0$-May-1 1  ; Preliminary Work� & excav�tiori 
(] Excavation 

•o -.-.. 24-�un-1 1  , RW Structure • 
El RW Fou(,datipn 

D RC Wall 
- - � - - _I - - - • L - - • � 

El • Co�ing • 

� 1 0-A�g-1 1 ,  RW Finishing Works �nd Sackfjlling 
a �aterproo�ng • 

a �rick\iyork • 

• 0 �rain�ge • 
' ' ' 

- - - - - - - + - - - - - - - - >- - - - --< 

D Stone dr�inaqe tr�nch • 

[$] �ackflll an� cori,pacl (inq den,o. of exi�. r.lA(.) 

• I Vehicle Parapets 

-,..., 23-�ay�1 1 , 4ind5?y R�ad �eta!ning Wal! W1 p 
....-, 23-�ay-1 1 ,  �W �inisMing V\for�s an� Bapkfilli(,g 

. . .  a . waterproofin9
. : . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . 

I I I I 

D�ain�ge 

S\one drai�age trenph 
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PPP Subm ission 

EDINBURGH TRAM 

Approved 

NETWORK 

I I I I I I I I 

o \fet1ic(� Parapets .; ¢5ras� Barrier 

• 0 Kerbii:,g 

• CJ • Fodtway and Road Surfacing 

•• L INPSAY RGAD RW )/\/1 Q COMP�ETg 

. . .  �'. 
26�May�1 1 , �ind�y R9ad "Retaining; VVaJI VV1 C: 

� 26�May71 1 ,  RW Finisl'ling Worl<s ana Backfilling 
I V\(aterprooFing • 

Drainage 

• [I Stone drainage trench 

[I �rick\,)lork 
- - - - - - - - ,- - - - -1 - - - - - - - - + 

• I Backtill an!=] cor:ripaci 

• I \fehic!e P�rap�ts + �ra�h Barrier 

• I Kerbing 

• CJ Foci>tway and Road Swrfacing 

+ LINDSAY R(;)AD RW W1 ¢ CQMP(ETg 
- - - - - - - ,- - - - -; - - - - - - - - + - - - -; - - - - - - - - + - - - - - - - - >- - - - -; - - - - >- - - - + - - - - - - - - >-

... ------· O�-Oc\-1 1 ,  TT� PHf,SE 5A (�INDSAY RO�D Ef,ST BO�ND� 
• HM - PHASE 5A - Lindsay Road WB closedl 

+ TTM PHASE 5A COMP�ETE 

,-. 1 8-1111ay-1 1 ,  TEMPORARY AND PRELIMINARY WORKS 
� Establish temporary traffic management 

I I I I 

· · · o · �ite ;;1ea�ance, 

lnvestiga�e �rvi�s I outfal! pos�ion� I inl�t-o�tlet �ositi?ns I levels 

..... _..., . 1 9-�ul-1 1 ,  Lin�say Road R�tainihg \f\/all vy1 B • 
,.-. . 1 9-May-i 1 , Preliminary wo�ks & excavation 
a Mpbili�tio� , sit� inst�llati?n a�d teinpo�ary �enci�g 

CJ Oerrjolition 

Ex�vation 

� 1 7-J�n-1 )  , R\{V structure 
q R'yV Fc)und?tion 

El RC l;l\/all . 
- - --< - - - - - - - - + - - - - - - - - >- - - - --< - - - - - - - + - - - --< - - - - - - - - +  

• ,-.... • 1 9-Jul-H ,  RW Fin•ishin' W6rks and Backfilling• 
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EDINBURGH TRAM 

Approved 

NETWORK 

St�ne �rain�ge (rench 

Brickwork 
- "  I Backfill and compact • 

O V�hicl� Pa�apet� 
I I I I 

O K�rbing 

EJ Foojway and Roa� Surfaci�g 

+ LINDSAY RO�D FRW \1\/1 B COMPLETE . 
_ _ _  I _ _ _ _  L _ _ _  _J _ _ _ _  I _ _ _ _  � _ _ _  _J _ _ _ _  I _ _ _ _  � _ _ _ _  I _ _ _ _  L _ _ _  _J _ _ _ _  L _ _ _  � _ _ _ _  I _ _ _ _  L _ _ _  L • _ _  L • _ 

...... -11111111 ........ 26�Sep71 1 ,  L INDSAY ROAD (EASTBOl:JND) & NEWLINK ROAD • 
• cqMM�NC� RGAD )1\/0�KS (L INPSA:Y R(;)ADj 

• ROAD WOfRKS COMPLETE (L INDSAY RO�D-EASTBOtJND) 

...... -.......... 23-Sep�1 1 ,  fiASlBOi.;JND 
CJ �emi>Ve �xisti(,g footw�y 

- - -, - - - - ,- - - - T - - - -, - - - - ,--- - - - -, - - - - ,- - - - T - - - ---, 

a p1an� M�in C�rriagew�y & FooNvay • 

I < /. I Plane/break/lower f excavate to Form.atiori (Linasa� Roaa) 

[3 E:arthwork� Nei,v Link Rqad 

I . I <?ap�ing l�yer r6oO�m) 

i::: : : : : : : : : : : :i Prai�age• and •Out�alls • 
- T - - - -, - - - - ,--- - - - -, - - - - ,- - -

1: ::::::::::::::::::::::::d Ducts and Chambers 

[;l Manholes & Cakhpits (3r\os) • 

• Cl • Kerbing • 
I I I I 

I ; I . Fo�tpat� W�rks • 

. . . . 1' 29�Aug-1 1 ,  �URFACING - - - - - - - - - - - - - - - - - - - - i :  22omm �ub�ba� - - - - - - -
I • 225mm :Base 

, • 60rr,m $inder Coµrse . 

0 35tnm Surface Course - Main Car�iageway and Boundary 

� 26�Sep71 1 ,  �OAp F l� IS�IN� 
[(] P�rap�ts, �uar� rail� 

I I I I I I I 

ln�alla\ion �f trarfic li�ht C?ntr�I 

Page 5 of 38 111111111111111 Actual Work + + Milestone 
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Project Phoenix Proposal 

Programme 

Date Revision Checked 
02-Feb- 1 1  Revision O SCS/MHE BSC 
1 6-Feb- 1 1  Revision 1 SCS/MHE BSC 
1 8-Feb- 1 1  Revision 2 SCS/MHE BSC 

PPP Subm ission 

EDINBURGH TRAM 

Approved 

NETWORK 

0 . Rernov� te�por�ry t�affic managerr,ent • 
. 
w oi-6ct�1 1 ,  coMM1ss10N1NG AND TESTING 

I I I I I I I I I I I 

D H�ndo�er �A�pta�ce �f Ro�dw9rks �nd TracKworks 

• S�art r�maihing E&M wo�ks along lrac� 
I I I I I I I I I I I I I I 

Ot-Ma�- 1 2, TTI\II PHASE SB (L INDSAY ROAD WEST BOUND) 
+ TTM - PHASE SB - Lind�y Road EB dosed 

• Ci,mmencei TTri,1 Wi,rks • 

• TTM F'HASE 58 COMPLETE 

� 1 2-0i::t-1 1 ,  TEMPORARY AND RRELIMINAR'f: WORKS 
I Ei,tabl!sh t�mporary trafnc m�nag�me�t 

• D Site clearance • 
_ _ _  I _ _ _ _  L _ _ _  _J _ _ _ _  I _ _ _ _  � _ _ _  _J _ _ _ _  I _ _ _ _  � _ _ _ _  I _ _ _ _  L _ _ _  _J _ _ _ _  L _ _ _  � _ _ _ _  I _ _ _ _  L _ _ _  _J 

• I lhveffiigate services I outfall positions l inlet-outlet pd>sitiohs I levels 

,..._.. .... _.__.....,. 23-Feb� 1 2, � INDSAY ROAD (WES'T"BOUNQ) 
+ COMMENCE RQAD WClRKS (L INDSAY ROAD-WESTBOUND) • 

� ROAD WORKS COMPLE:fE (L INDSAY; ROAD) • 

,..._.. .... _.__. .. 1 7-Feb- 12, VVESl'BOL:JND • 
. .  o . Remove existing rootwa� 

. .  ' . . . . . . . .  ' . . .  " 

• D plane Main Carriageway & Footway . 

Planefbre�k/lower I exccivat� to Fprm�tion (Lin�say Roa�) 

Capping l�yer f60mnm) 

:::::::::::::::::::::::::::::::::::::::::1 [;)rai�age and putf?IIS 

[µ] • Ker�ing • 

• l />J .Foo\patri Works 

� 26�Jan�1 2, �URfACING • 
0 • 22qmm Sub�ba� 

I I I I I I I I I I I I I · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · i :  22�mm sa� 

Page 6 of 38 

Page 171 of 204 

I . 60r:nm Blinder CO:urse: 

I 35�m $urf�ce qour� - �ain ¢arri�ge0ay �nd �oun�ary 

� 23-Feb� 1 2, ROAD F IN ISHING 
I Ro�d �igns and �ar�ings 

111111111111111 Actual Work + + Milestone 
j::::, ,,,,,,,,,,,,,,,,,,,,:::J Remaining Work •o--•o Summary 
111111111111111 Critical Remaining Work 

22-Feb-1 1 1 7:0 

24/02/2011 
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Project Phoenix Proposal 

Programme 

Date Revision Checked 
02-Feb- 1 1  Revision O SCS/MHE BSC 
1 6-Feb- 1 1  Revision 1 SCS/MHE BSC 
1 8-Feb- 1 1  Revision 2 SCS/MHE BSC 

PPP Subm ission 

EDINBURGH TRAM 

Approved 

NETWORK 

I . Re�ov� ten)por�ry tr�ffic �an�gen)ent • 

� 01 -Mar- 1 2, CO�Ml$SION IN$ AND T�STING 
O H�ndoyer /Acceiptarice of Ro�dwqrks cind l'racki,vorks 

+ St�rt r�mai�ing E&M works al?ng track 
. . . .. . . . . .. . . .  " . . . . .. . .  �9-A�g� i i ;  f,-µ r8As� i (¢H: ·� 16c)�4si)J 

Tl'M PHAS� 7 - Rocid clqsed (Ch.200-�50) . 

•+ 1'.TM PHASE 7 COMPLETE • 
I I I I I I I I 

,r 0$-May-1 1 :  TE�PORAR/1 AND PRELl,V,1Nf.RY WORK$ 
O E�abli�h temporary \raffi9 mar,ag�menl 

- - - - - - - - ,- - - - � 
Site clearar:ice 

Investigate ser�ices I outfall ppsitiqns I !nlet�outl�t po�itions I leyels • 

-..----. 09-Aug-1 t, Lindsay Road Retaining Wall W1 A - Remaining Works 
09-A�g-1 1 ,  RW Finlshin� W9rks �nd Backfilling 

p Waterproofing 
I I I I 

· · · ·• · o · orainag� · 

II] B�ickwbrk 

E) S(one �rai�age tren�h 

/ I. Ba?kfill �nd �m�act (incl. �em?litio� of �xist. RWI 

Q] Vehicle Parapets 
I I I I I I I I I I I I . . . . . . . . .  •• i:1NDSAY ROAD RW w1A doMPLETE 

1 6-Reb- 12, Ocea� Ter�inal to Rort M Leith 
...... -...... -.. .._-.-....... -..-. 1 6-Feb- 12, Tower Plade Bridge (SH) 

•• TO\f\/E� PL,4.CE �RIGGE (S1 1) Sl;RU¢TU�E COM�LEl;E 

. . .  £ . .  ( 27 j�ayt 1 1 ,  �eni�litio� of �ort� cop� an� de�k 
� M�ve pont9ons to N�rth �ide �f B�idge . 

R�moye E�isting Barrier� 

D Cut and remo�e existin� pa�apet cope by diamond Wire sawihg 

D. Rernov� exi�ing dee� secjion �y ro�oliti�n 

.,,_..__. .. 1 2-A�g-1 1 ,  Concrete works \o North beck section : mm - ,n:sta11 rormwo-rk t-0 deck Slab-ext-ensio-n :-
- - - T 

- - - -
,

- - - -

r - -

J:::::j !nsta!I rei�for�me�t to �eek slab 

ETI Pou� conpret� to deck ilab • 

Page 7 of 38 
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Project Phoenix Proposal 

Programme 

Date Revision Checked 
02-Feb- 1 1  Revision O SCS/MHE BSC 
1 6-Feb- 1 1  Revision 1 SCS/MHE BSC 
1 8-Feb- 1 1  Revision 2 SCS/MHE BSC 

PPP Subm ission 

EDINBURGH TRAM 

Approved 

NETWORK 

- - - - - - - + - - - - - - - - >- - - - --< 

a • Str!p cope formw�rk 

W�ter�roofihg tq deck coricret� 

Strip formwork to underside of deck section 

1111111-.-.-•. 22-Aug- 1 1 , North verge works • 
CJ lristal .trarri dueling $. sle�ves & S$ ha�ger� 

. .  a .  install pedestria�/c:yc:ieway barrier to cci'pe 

D Install Kerbs & service ducting to North verge 

a install infill concret� 

I] • lnst�II d�ctinQ suspended nom �ndersid� of sMfit • 

. . . 28�Jul-j 1 , Sputh acceiss r�mp� 
· · ·�· r 4-J�n�1 i . w�st rimp ·

· · · · · · · · · · · · ·  

O Excavate area for south West ramp 

• a Blindiflg for precast units 

• 0 Place prec;ast iam� unit� 

[ ]  lnsltu ramp sections 

O Bi\umen paint to con9rete 

a Backfill pa�ing area • 

• a Install paving to footway 

• 0 install pedestrian/cyclev.ray �arrier 

• + WEST RAMP COMPLETE • 
I I I I I I I I 

• � 28�Jul-j 1 ,  E�st r?mp 
O Excavate are� for Sou�h Ea� ramp 

I I I I I I I 

a • Ex�vat� area fo� retaining wa 

[j] Cpnst�uct �etairiing \lfall 

• O �lindi�g fof uni�s 
_ _ _  l _ _ _ _  j_ _ _ _ _  l _ _ _ _  L _ _ _  _j _  

• 0 �lace preqast �amp unit$ 

• 0 Situnien paint lo concrete 
I I I I I 

O nstall trieff kerbs 

lnsa�II Acp ch�nnel 
I I I I I 

lnst�II d�terr�nt p�vinq 

Page 8 of 38 
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Project Phoenix Proposal 

Programme 

Date Revision Checked 
02-Feb- 1 1  Revision O SCS/MHE BSC 
1 6-Feb- 1 1  Revision 1 SCS/MHE BSC 
1 8-Feb- 1 1  Revision 2 SCS/MHE BSC 

PPP Subm ission 

EDINBURGH TRAM 

Approved 

NETWORK 22-Feb-1 1 1 7:0 

O ln�all �avin� to �oot�ay 

• EAST �AM� CQMP�ET� 

.---------. 1 6-F'eb- 12, Road & Track works 
I I I I I I I I 

I I I I I I I I I I I I . . . . . . . . . . . . .  
ij

. 
R�mo�e e�isting cieq1< w�terpfoofi�g 

I I I I I 

Cl B<pa�sion Joints 

p Deck Drairilage 

cm set "irack 

• D Surfacing to carriageway 

Roai:l markings 

.......... _ ........... _ ......... _ .......... _ ............ _ ..................... 26�0ct- 1 2, SECTION 2 HAYMAR�ET GORRID(;)R 

...... -...... -...... -...... -...... -...... -..-, -•, -•, -•, -•, -.. , -..-, -.. 26�0ct-1 2, 02A Hiayrr)ark�t Co�ridor 
· · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · ·

•
· 
2ci�6ct�1 2: i i  M 1ns1�i1�1,a�� • 

• Access for 'iisuai inspection fo� E&M wayside installation H�Y - ROJ 

t Adcess visual inspection td> caole pils for cable laying f:iAY � ROJ 

• Aq:ess for g&M wayiide ir,staliatiori HAY - ROJ 

• M:ess to Cc!ble rits f?r cable l�ying HAY - ROJ 

iTIJ • lnst�llatiqn of SIG�inte�locking c�bicl� HA;Y Yards 

Cl lnst�llatio� of pole� an� buil�ing �xin�s -1 ) (1 � 1 234 - �O 05?6) 

E$l i�stall�tio� of �IG e�uip�ent on �AY �ard� 

D Corrimi5&ionirig of SIG -inte�locking �ubicl� HAY Y�rds • 
I I I I I I I I I I I I I 

GI Overhead CaMnar� Lin� - 1 1  ( 1 3  ) 234 - 20 0566 + 20 0249 - 20 !437� 

• CJ lnsjall Electrii:al ¢abl�s H,4Y - fy1US 
I I I I I I I I I I I I 

• Cl • lnst�II Fi�re C?Pti� Ca�les �HP � HAY - �US • 

• CJ ln5lall S!gnal!ing 1JVay�ide �quiwme�t HftiY - �US • 

.. _._.__._.__._.__._.__._.__. ________ _._. 03-0ct- 1 2, Hayr:narket (i�c.) tp Ro�b�rn J�nction (iric.) 

Page 9 of 38 

Page 174 of 204 

I I I I I I I I I I I I 

.------•
.
23�Feb�1 2, �ay�ark�t �t�tion ;Viad�ct (�1 9); 

II] F inishes • 

:::::::::::::::::::::::::::::::::::::::::::::':') Cr�w R�lief facility 

111111111111111 Actual Work + + Milestone 
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Project Phoenix Proposal 

Programme 

2A-1 3C-TRCK-70 

Date Revision Checked 
02-Feb- 1 1  Revision O SCS/MHE BSC 
1 6-Feb- 1 1  Revision 1 SCS/MHE BSC 
1 8-Feb- 1 1  Revision 2 SCS/MHE BSC 

PPP Subm ission 

EDINBURGH TRAM 

Approved 

NETWORK 

($ill • OL� Pol�s a�d C�bling (\/V:PP) • 

... --------------------. 03-Jul-1 2, Construction 
I I I I I 

: !::: : : : : : : : :j • poi�t m�chin� me�han.ical �t ur 

I I . wa�side preRaratipn fqr loqps(1 �) a�d bqxes(� 2) • 

� . �9�rv1�r � 1 ?, Hayrna�ket \{iad�ct . . . . . .  " . . .  " 
CI] 1rack Layi�g 3 (Ha�market \Aaduct + R'ha� 1 )  • 

____ .... _ .... _ ....... _ .... __ 3Q-Ma�-1 2, Hay�ark�t Y�rds • 
,. .. _ .. _.. .. _.., 3Q-Mai- 1 2, Phai,e 1 Ch 80 to \ 25 • 
1> /I• Preparatory Work 

• cq Fil'lishir\g Work • 
I I I I I I I I I I I I I I I · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · •. 26�oc:t�� 1 :  i=i11a� 2 oii i :ts 10 :z50 • 
J::::::::::::::::'::::::::1 Preparatory Work � 

OJ ""f:rack Layihg 2 (Haymarket Vards) 

• 1:::, ,,,,,,,'::::,,,,,,,,:1 • Finishing Wqrk 

• .•. 0 ...... 1111!.,• . .  •.lll!. "•· ···lll!·' ····· ·ll!lc• . .  •.III!" -............ -..--..-..--. O�:Jul- �1 2, ?ff Str-eet� 
III] Bulk Excavation - Sub Base • 

• E] Drainage 

D : OLE Foundations & Ducts 
I I I I I I I I 

n I • Co�cret� Tr�ck S•lab • 

• CTI 1rack Laying 1 (Offstreet) 
- - - '- - - - � - - - _I - - - - L - - - _J 

• j::::, :,:,:y: ,:,:,:,:,:,:,:i T�ack f inis�es 

.[TI] Cqncr�te channel Drain • 

!' '''''''''''''') F�ncinp 

........ ..,. 1 6-Apr- 1 �, R�seb�rn Junctipn 
. D . Buik Exi:ava�ion � Su� Ba� 

- - - - - - - + - - - --< 

Q D�ain�ge 

D (;)LE fou�dati�ns & Du�s 

: D : cotlcrete Trciick Slab : 

• D :frac� Laying 4 (Rqseb�rn eltaj 

d Tr�ck �inishes 
- - - - - - - + - - - - - - - - >- - - - --< - - - - >- - - - +  

p �onc�ete �ha�nel (?rai� 
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Project Phoenix Proposal 

Programme 

Date Revision Checked 
02-Feb- 1 1  Revision O SCS/MHE BSC 
1 6-Feb- 1 1  Revision 1 SCS/MHE BSC 
1 8-Feb- 1 1  Revision 2 SCS/MHE BSC 

PPP Subm ission 

EDINBURGH TRAM 

NETWORK 

,.-. 22-�ar-� 2, �oad Works 
p ir,stal!atio� of t�affic light control - �un�ion �O 

D • inst�llation of traffic light co�trol - Jurictiori 91 
- - - � - - - + - - - - - - - - � - - - -1 - - - - � - - - � - - - -1 ...... -...... -...... -...... -...... -...... -.-111!1-l!lllllll!I-.. 03-Au�-1 2, Ha�mar�et T�rra� Substation • 

w�yleaye grant�d (s�bst*ion �rea) 

m�ter i�ue for power supply c;larifi�d 

:::::::::::::::::::::::::::::::::::::::::::::::,:::::1 CiYil E�gin�erin� and Building •Works 

• A4ce� for yisu�I ins�ecti�n fo� E&iy1 S�bsta!ion ir,stall�tio� (0 f. H�ymarket :ferr�ce) • 

D �ble duct for Pow�r lnf�ed 

• J:::: ::::::'::::::::::j • installation HV cable 

t Adcess for E&M Substatioh installalion (02A Haymarket Terrace) 

• • Pov.rer lrifeed frori, Public Net available inc H\/ ca�le 

I I • lnst�II H\1 Po�er Supply and Eq�ipm�nt (SP) • 

[$) lr,stal! LV Pow�r Supply �nd �V Ppwer Eql)ipm�nt 

+ Ei:,ergisation Scottish Power 

EQ Install :feledom and Scada 

• i I instailatior, of '!"PS Equipme�t 

D T�stinq and Col"!lmi�ioni�g 

.. •-••-••-••-••-••-••-••--... 23-f.ug-1 2, f;iayrriarke\ St�tion :]"ra� Stop 
wciyleaye i�ued 

22-Feb-1 1 1 7:0 

+ A�ss f�r vi�ual i�speption for $&M :]"rarri Stqp in�alla\ion (P2A Hayr:r,ark�t St�tion) 

Approved Page 1 1  of 38 

Page 176 of 204 

• D • Deliyer �nd l�stall Sh�lter • 

+ Access for E&M 'fram stop
c
instai1atian (02A Haymarket station) • 

($ D�liver ancj lnsjall c�bicl� 

• , I lr,stal� LV �ow�r Supply �nd Lv Ppwe� Eq�ipm�nt 
I I I I I I I I I I I I I 

Ep l�stall Tele�n �qui�me�t 

I I Install St�tion �ontrol E�uiprnenj + Af c E�uiprnent 
- - T - - - - - - - - r - - - -, - - - - r 

D • Paqkag� Te� Tra�stop 

,... ..... -• O�-Ocj-1 2, Lancjscaping . 

111111111111111 Actual Work + + Milestone 
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Project Phoenix Proposal 

Programme 

Date Revision Checked 
02-Feb- 1 1  Revision O SCS/MHE BSC 
1 6-Feb- 1 1  Revision 1 SCS/MHE BSC 
1 8-Feb- 1 1  Revision 2 SCS/MHE BSC 

PPP Subm ission 

EDINBURGH TRAM 

Approved 

NETWORK 22-Feb-1 1 1 7:0 

1 1 -M�r- 1 �. SECTl<?N o� RC?SE�UR� JU 
---••-••-••-••-••-••-••-••-••-••-••• 1� -M·�1 �, 05� Ro�bu�n J4nct�n (e��) t 

- - - - - - - + - - - - - - - - � - - - -; - - - - � - - - + - - - - - - - - � - - - -; - - - - � - - - � - - - -; - - - - - - - - + - - - -; - - - - � - - - -; - - - - - - - - + - - - -; -

... --------.. 1 2-Apr- 1 2, MLJDFA wo�ks tr�nsf�red to INfRACO • 
• 1: : : : ::: : : :1 . BT Russell Road Rel Wall • 

• !: : : : :>:: :! . BT Ru�II Road Rel Wall • 

: J:::, ,,,,,,,,,,,,,,,,,1 : BT Russell Road IRet Wall : 

I I �lectric B.lgre�n Rpad • 
- - ---, - - - - ,- - - - T - - - ---, - - - - r - - - ---, - - - - ,-

... --------· 11 -Mar- 1 3, E & M Installations 
I I I I I I I 

• A�� for visu�I inspection t9 ca�le pits fo� cabl� la�ing ROJ � MUS 

• A�� for visu�I inspection f�r E&M w�ysi�e in�allalion �OJ � ML;JS 

• Access for V isual inspection for E&M wayside installation MUS - BA 

� AGcess for v isual inspection to cable pits for cable layihg MUS � BA 
I I I I I I I I I I I I I I - - - - - - - - - - - - •• P>iccei to �b1e p�s for 2at>ie 1ay1ng R�..J - Mus 

-

•• Acee� for E&M waysid� inst�llaMn ROJ - MUS 

D lnst�II Ele�ri�I C�bles MU$ - Bf,L 

CJ • Install Fibre Optic Cables HAY - MUS - BAL 

D Install Sighalling Waysiae Equipment MUS - BAL 
I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - -.-Acice� rar �&M:way�cle ,ns1al1atian MUs - sAL··- -

• Mcess to �ble pits for Cc!ble l�yin� MUS - BAL 

• 1111111111 ln�allation qf pol�s a�d b�ilding fixi�gs - 1 2  (:?O 0457 - 51 

� lnstallati�n of pole� an� buil�ing �xinQs -1 � (51 07�0 - 5 

-- <i)verreac) Cat�n* Lin� - 1 :?  (20 0457 - 51 09 
I I I I I I I I I I I I I - - - - -

, \L x 
· 
overGeaci cai�nary 1..in� �i 3: (5i 677d � 52 075 

I I I I I I I I I I I I 

• 111111111111111 "festi�g & Commissi�nin� 

---••-••-••-••-••-••-••-••-••• O�-Nqv-q, Rqseb4rn J�ncti�n (�xc.) lo M�rra}!field Stac)ium 
31 -Ma�-1 1 ,  Design 

I I I I I I I I 

l�ue qon51:ructi�n Drawi�gs 1.f:!1 8 • 
_ _ _  I _ _ _ _  L _ _ _  _j _ _ _ _  L _ _ _  L _ _ _  _j _ _ _ _  l _ _ _ _  .l. _ _ _  _j _ _ _ _  L 

-•-••-••-••-••-••-••-••-••-..., 1 8-Qct- 1 2, R�sse! Ro�d U�der�ridg� (S:?O) 
__________ ... ______ .... _ ..... __________ ..., 1 8-(;)ct- 1�, N�twork R�il Fqrm ¢ Su�mi�ion .jl. Approv�I 

Pernianei,t Piling Working Rlatform (�orm C) 
I I I I I I I I I I 

�erm�nen( Pili�g v1 (W�P) 

�rote�tion of G�s Main �1 (VVPP) 
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Project Phoenix Proposal 

Programme 

Date Revision Checked 
02-Feb- 1 1  Revision O SCS/MHE BSC 
1 6-Feb- 1 1  Revision 1 SCS/MHE BSC 
1 8-Feb- 1 1  Revision 2 SCS/MHE BSC 

PPP Subm ission 

EDINBURGH TRAM 

Approved 

NETWORK 

k,''''''''''''''''/' ''''I : O L� Co�stru�tion :(W�P) 

):::, ,,,,,,,,,,,,,,,,,,,,,,,,1 :lnst�llatio;n of :["rac� Sia� (\NPP) : 

Em OLE Poles and Cabling (WPP) . 

--.-.-... -.-...... -.. -.-.-... , . .  o?�Fee�1 2i C:o�stru?tion 
Agree �coRe of pas Mairi Pro)ectiqn (�GN) 

/:/:,'::::::::::::::L: :::::::::) • Excavation and piling • 
I I I I I I 

)::, ::::::::::::::::::) Bases 

,:::::::::::::::::::::::::::1 : Ab�tmer,ts a:nd Wing :Wall� 

,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,1 B�idge: Fini�hes: 

i...---------------------.· 22-jun-12, Russell Road Retaining Walls (W3 and W4) 
: 20-May-1 1  , Netw�rk Rail S�bmi�io�s & Appr�val : 

D : Bored piling working platfo�m to Units 1 td> 1 0  (Form CJ 

D : Op�n cu� exciav � she�t piling iristall�tion to Units j to 10 (WPP) 
- - - - - - - - ,- - - - -; - - - - - - - - + - - - - - - - - ,- - - - -; - - - - - - - - + - - - -; 

D : Installation o� bored piling to Units 1 to 1 Q (Wl?P) 

D : Coristruij;lion of pi!ecar:i & �alls µnit� 1 to 1 O (WPP) 

: D Slope stability for tJnits 23 to 29 (CAT I l l) 

: D : Bored piling working platform to Units 23 to 29 (Form C) 

• [] • Op�n cul ex�v & she�t piling installcition to Units 21 to 29 (WPP) 
- - -; - - - - - - - - + - - - - - - - - ,- - - - -; - - - - - - - - + - - - -;  

• D : lnst�llaMn of bor�d piling M Units 21 : to 29 (WPP) : 

: D : Construqtion pf pil�caR & w�lls µnit� 21 tp 29 (W�P) 
I I I I I I I I I I 

O�-Ju�-1 2; Ha�mar�et �epo1 A�ss �oad 
D �emp?rar� Re�lignr;nent 

: I I perm�nenl Re�lign�ent: 

.... ------------------..... : 22-_jlJ-rl--12,- COrlstr-UctiOn 
, BuildinQ Warran\ Ap�roval 

f, :::,:,:,:,:,:,:,::::1 Clem9lish :and rebuild 

I I I I I I 

I I I I I I I I I 

R�tain!ng vya11 �4B �4C unit� 1 O 10 1 8  

µ] Retaining Wa!I W�A ( e�abli�g w�rks) 
I I I I I I I I 

,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,1 ·Re
.
talnir,g: wail wYif.. ;_;n,is 1 · fa ·9 : 

I I I I I I I I 

,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,1 �etai:ning 'lf'Jal� W4p un!ts1 9: to 2� 

Page 1 3  of 38 
111111111111111 Actual Work • + Milestone 
)::::::::::::::::::::::::::::} Remaining Work ' I Summary 
111111111111111 Critical Remaining Work 

Page 178 of 204 

22-Feb-1 1 1 7:0 

24/02/2011 

BFB00056549 01 31 



Project Phoenix Proposal 

Programme 

5A-1 2-TRCK-30 Sub Base 

5A-1 2-TRCK-50 Drainage 

5A-1 2-TRCK-51 (3) OLE Foundations & Ducts 

5A-1 2-TRCK-40 Track Slab 

5A-1 2-TRCK-70 Track Laying (470m) 

5A-1 2-SIGN-60 wayside preparation for loops(O) and boxes( 1 )  

5A-1 2-TRCK-80 Track Finishes 

Date Revision Checked 
02-Feb- 1 1  Revision O SCS/MHE 
1 6-Feb- 1 1  Revision 1 SCS/MHE 
1 8-Feb- 1 1  Revision 2 SCS/MHE 

PPP Subm ission 

EDINBURGH TRAM 

15 08-Mar- 1 2  29-Mar- 1 2  

29 29-Mar- 1 2  1 1 -May- 1 2  

1 9  1 1 -May- 1 2  08-Jun-1 2  

47 08-Jun-1 2  1 5-Aug-1 2  

1 8  21 -Aug-1 2  1 4-Sep- 1 2  

1 3-Sep- 1 2  1 4-Sep- 1 2  

1 6  1 4-Sep- 1 2  08-0ct-1 2  

Approved 
BSC 
BSC 
BSC 

NETWORK 

:,:,:,:,:,:,:,:,:,:,:,:,:,:,:,:,:,:,:,:,:,:,:,:,:,:,:,:,:,:,:,:,:,:,:,:,:,:,:,:,:,:,:,:,:,:,:,:,:,:,:,:,:,:,:,:,:1 : Reti:iining Wall W';,B 
I I I I I 

,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, ,>I �etai�ing )Nall 'lf'J3ft: 

• 1, ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,d �etai�ing \/Vall \N3Q 

· · ·• o · instai1ation of ti-arria light coniro1 � �unction 200 • 

22-Feb-1 1 1 7:0 

..... -....... -....... -..... -...... -....... -........ --.. 08-Ndv-1 2, MLlrrayfield tram Stop Retainiflg Wall (W18J 
________________________________ ... ___________ O�-Nqv-1 �, N�twork Rajl Su�mi�ion� and App�ovaj 

23 

23 

23 

23 

23 

1 1 2  

23 

W1 8 Con�rucl:ion �1 (WPP) 

ED • lnstallati�n of Tra�k Sl�b (WPP) 

j"""""l Tr�mst9p Qons(ructii>n (\!VPPj 

• EE] Ducting and drainage (WPP) 

I l QLE Coristrudtion (WPP) 

. . .  -..,• . .  • . .  ll!IC• . .  •.l!IIL• . .  •.1111, . . •.-.. "·· .•.11!1., .•.• . ... C 
-.. ...-.. -�. O�:��r-1 �, �o�str�ction� 

� Bdilding Warrant Approval 

D Demolish 

:+ Commence Works : 
I I I I I I 

IKB• Sit� Cl�ara�ce 

,,,,,,,,,,,:, ,,,,,,,,,,,,,,,
'
,,,,,,,,,,,,,,,,;,,,,,,,,,,,,,,i: No.rth Main Stairs Wall 

EI] Foundations • 

,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,1 , North Main Stairs: 

D .  Coping . 

D Hand�ail 

• 111111111 OLE Polei and Cat) ng (WPP) 

_ _ _  I _ _ _ _  L _ _ _  _j _ _ _ _  L _ _ _  L _ _ _  _j 

....... -....... -.. -W 0�-01¥- 1 21 Traipkwqrk (470rrj) 
• CZl Sub Base 

V''' '"'."1 9rain�ge • 

• '""" >I QLE f oun�ati�ns & Du�s 

• I :,:,:,:\, :,:,:,:,:,:\: ,:,1 Track Slab 
- - + - - - - - - - - >- - - - -< - - - - >-

CJ] :frac� La�ing (�70�) 

'ivay�ide Rrep�ratioh fo� loops(O) . and box�s( 1 ) .  

Eill 1rack Finishes . 

..... -....... -....... -..... -...... -....... -....... . 1 9-$ep- 1 2, �urrayfiel� Sta�iurrj Tra� Stpp 

Page 1 4  of 38 111111111111111 Actual Work • + Milestone 
i,,,,,,,,,,,,,,,,,,,,,,,,,d Remaining Work ' I Summary 
111111111111111 Critical Remaining Work 

Page 179 of 204 24/02/2011 

BFB00056549 01 32 



Project Phoenix Proposal 

Programme 

Date Revision Checked 
02-Feb- 1 1  Revision O SCS/MHE BSC 
1 6-Feb- 1 1  Revision 1 SCS/MHE BSC 
1 8-Feb- 1 1  Revision 2 SCS/MHE BSC 

PPP Subm ission 

EDINBURGH TRAM 

Approved 

NETWORK 22-Feb-1 1 1 7:0 

- - --< - - - - >- - - - + - - - - - - - - >- - - - --< - - - - >- - - - >-
=i:::::�: :�::::::-:::::-::::::�:::::�::::::-:::::-::::::�:::::�::::::-:::::-::::::�:::::�::::::-:::::-::::::�:::::�:::::,:�d �ivil �ngi�eeri�g a�d B�ildin$ w9rks : 

+ A�ss fqr vis�al i�spe�ion for �&M tranj Stop ins\allation (P5A �urr�yfield) 

D Deliyer and l�stall Shelter 

+ A�ss f�r E�M T�am �top installati�n (O�A �urrayfiel�) 

CO D�live� anq lnst�II c�bicle 
I I I I I I I I I I I I I I I I I I I I I · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · 

,, ,  � , · 1ristai1 1..v Power supply �ncl cv Power Equ]pm�ni · 
• I .I l�stall Tele?On Equipme�t 

• I I Install Stalion �ont�ol E�uip�ent + A� C E�uiprr,ent • 

D Package TestTramstop 

. . . .. . . . . .. . . .  , . . . . .. . . .  , . . . .. . . . . .. . . .  , . . . . .. . . .  , . . .  , . . . . .. . . .  , . . . .. . . . .  , . . .  , . . . .  , . . .  , . . . .. . . . .  , 28iNov:1 2, 
'.
Murtayfi11d S!adi�m (e�cJ !o Ba!gre1n R9ad ( 

• W 23-�ay-1 1  , [;)esign 
• + Re-li;sue Con�rucition brav.rings 21 B(C/D 

•• lss�e C9nstr�ctio� Dr�win�s S21 A RC P�rtal Brid�e 

•• lss�e Cqnstr�ctio(, Dr$win�s S�1 A $tee I Conjposile B�idge • 

•• Issue Construction Drawings S21 A RE Structure 3501 • 
_ _ _ _  I _ _ _ _  L _ _ _  _J _ _ _ _  I _ _ _ _  � _ _ _ _  I _ _ _ _  L _ _ _  _J _ _ _ _  I _ _ _ _  � _ _ _  _J _ _ _ _  I _ _ _ _  � 

•• Issue Construction Drawin!!Js S21 A RE Structure $503 

•• lss�e Cqnstr�ctio� Dr�wings 8221 A RE $tru6ture S5ot 

9!11-..--.-..--.-..--.-..--.-..-... -.-... -.-... -..-..... 1 8-0ct- 12, R9seburn Stre�t Viaduct (S21A) 
9111-••-••-••-••-••-••-••-•• .. 1 8-0ct- 1 2, Network Rail Submissions & approval 

- - - T - - - -, - - - - ,--- - - - -, - - - - ,- - - - T  

• ED 8502 Construction (WPP) 
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I. ? J . S594 Br1dge. Beam �orki�g Cr�ne platf�rm (For� C). 

CB • 8504 Br\dge Beam lni;lalla�ion (WPP) 
I I I I I I I I I 

1, : : : : : : : : : : : : :1 8505 Sheet Plling/ .Temp W6rks. •(Form C) 

[$] �50$ Co�stru�ion (W�P) 

. .  it±J .•. 8501 Construction (WPP) 

$ill • S5Q3 Cc)nstr�ctio� (WPP) • 

UIIII Olg coristruGlion (WPP) 
I I I I I I I 

1111!1111 puct!ng a�d d�ain�ge (yvP�) 

11111111111111 .  lnsjallation of Tra�k Sl�b (\/VP�) 

111111111111111 Actual Work + + Milestone 
j::::, ,,,,,,,,,,,,,,,,,,,,:::J Remaining Work •o--•o Summary 
111111111111111 Critical Remaining Work 

24/02/2011 

BFB00056549 01 33 



Project Phoenix Proposal 

Programme 

Date Revision Checked 
02-Feb- 1 1  Revision O SCS/MHE BSC 
1 6-Feb- 1 1  Revision 1 SCS/MHE BSC 
1 8-Feb- 1 1  Revision 2 SCS/MHE BSC 

PPP Subm ission 

EDINBURGH TRAM 

Approved 

NETWORK 

O�-A�g-1 �. Co�str�ction 
: I ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,1 : Str�ctur� S�04 

,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,1 Struc;ture :S50� 

: 1, ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,1 St�uctu:re 8505 : 
I I I I I 

:,:::::,:::::,:::::,:::::,:::::,:::::,:::::,:::::,:L:1 
I I I I 

Structure 8503: 

Q installalion M traffic light control - Junction 201 

.--•---------------• \ 5-J�n-1 2, M�rray:field Ret�ining Wajls (�21 Bj 
.--_ _  •"• _ _  •_• _ _  •_• _ _  •.• _ _  •_ • _ _  •_ • _ _  •. _•_•_ "--------_• _ _  •• _• _ _ _  ! 5-J�n-1 �· N�two�k Rajl SuJJmi�ion� 8. AJ)pro�al 
EE lnstallatio� of �heel pile� (WPP) : 

I I ln�alla(ion qf sh�et piles (�esign) (f orrri C) : 

11111111111111 • coi:,struction of steep green slope sectioi:, (WPP) • 

illl!IIII Installation of i;_ower Ballast (WPP) 

- OLE Coristruc;tion (WPP) 
- - - - - - - � - - - -1 - - - - � - - - � - - - - - - - - � - - - -1 

EIIIIIII Ducting ahd drainage (WPR) 

_._ ....... _ .... _ .... _ ....... .  21 -rylay-i 2, Qonsjructipn 
She�t Pil1ng, $round Anchors, Bulk Exca�atiori 

: 111111111111111 Site Clearahce : 

11111 D�moli\ion : 

: 111111- :- Founciations 

Reinforced Earth Wall : 

IU Cpping 
' ' ' 

: 1111111 : Ha�drail 

.--••---•-••-...., : 1 9-�an-1 2, Murrayfiel� Sta�ium Und�rpa� (�21 C) 
- - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - -

----·· 26-Jul-1 1 ,  N�twork R�il S�bmi�ion� & A,pprqval : 
GB �on�ru�ion �2 (V:JPP) 

l::::::::j : Crar,e \fVorki(,g P!atfo�m (�orm C) 

j:::::::j • Soil Nailing Working Piatfo�m (F'orm C) 
I I I I I I I I I 

pill ; Soi! Nai!ing �2 (vyPP) 
I I I I I I I I I I I I I I I - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - • 1 g��an-1 2. cansiruc11qn 

-

• D Site Clearanq! 

Op :f empora�y �arks - Demolijion : 
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