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Kevin Russell - BB Civil UK; Martin Foerder - BB Civil UK 

Additional information requested from tie during today's mediation discussions 
SDS Item 5 Design Changes as a result of Misalignment Changes - 20110308.pdf; 
SDS Item 1 - ATRs Analysis - 20110308.pdf; SDS Item 2 BSC Instructed SDS 
Change Included in Phoenix - 20110308.pdf; SDS Item 3 Disruption Claim Detail -
20110308.pdf; SDS Item 3 Evidence of Disruption - 20110308.pdf; SDS Item 4 
Mediation Incentivisation Application_ - 20110308.pdf; SDS Item 4 Mediation 
Incentivisation Letter - 20110308.pdf 

Attached are the responses to the additional information requested from tie during today's mediation discussions. 

Item 1 - This is a schedule of the ATRs that is included in Project Phoenix. The schedule identifies which ATRs are 
payable by tie and which are payable by BSC. 

One point is that we understand that tie have only paid BSC £45,000 up to Payment Application 42 which up to and 

including 28 January 2011. There is £17,168.50 which has been paid to account by BSC. 

The only other issue that should not be considered to the client account that is included in Project Phoenix Pricing is 
the £532k of Change Instructed by BSC to SOS that is not tie change and is detailed in the response to Item 2 of the 
list. 

Item 2 - Changes Instructed by BSC to SOS that are not tie change as reported in Project Phoenix - see attachment 

Item 3 - Roads Disruption claim presentation - see attached 

In addition to the roads disruption delays a significant example of delay/frustration to the completion of the design 
relates to the finalisation of eth tramstops. 

Preliminary designs were submitted for all tramstops on the route on 30 June 2006. This took into consideration the 
core requirement specified by tie through the issue of documents such as the Tram Design Manual, the Employer's 
Requirements and the information offered to SOS in the development of the designs between commencement of 
Preliminary Design and the issue of the deliverables. This included discussions with CEC through consultation and 
review. In an attempt to pre-empt delays during eth development of the detailed design and recognising that 
tramstops are particularly important features on the route SOS also developed Detailed Designs for generic tramstops 
which were also submitted on 30 June 2006. 

The locations of the tramstops were considered to be fixed at the time of commencement of the SOS design. At the 
commencement of the detailed design CEC decided that some of the locations of Tramstops should be revised. The 
Charette process that took place in the second half of 2006 reviewed the locations of Foot of the Walk, Princes Street 
and Shandwick Place Tramstops. This induced a significant delay to the development of the detailed tramstops 
designs and the relocation of the two of the tramstops. 
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The finalisation of the detailed designs for tramstops has been the subject of considerable frustration. Despite 5 years 
of design and consultation with tie and CEC resulting in several iterations of design for most tramstops, SOS are still 
unable to secure the finalisation of the designs and the discharge of lnformatives. Outstanding core information still 
exists in the form of branding, ticket validators and ticket vending machine selection. This prevents SOS from 
finalising the Planning and Technical submissions and effectively closing the designs. Branding impacts on the litter 
bins, handrails, signs, shelter Information boards, glazing (frosting and type), perch seating and stop name indicators. 

Finalisation of technical packages is impacted in due to confirmation of duct locations to validators and ticket vending 
machines and the preparation of the associated foundation designs for the fixed equipment. 

A significant effort has also been expended in the recent several months in revisiting the tramstops designs in a 
workshop environment with tie and CEC. Despite this SOS still await confirmation of tie and CEC requirements for the 
tramstop equipment. 

Numerous iterations of the drawings can be supplied for most of the tramstops. 

Of particular importance is the changes associated with the Airport Tramstop. The change to include the kiosk and 
canopy significantly impacted on the design, altering the alignment of the Gogarburn retaining wall, introducing design 
works (and Construction) outside of the Limits of Deviation and as a result the requirement for a Full Planning 
Application and Building Warrant. Tie Design Change orders have been issued in relation to this change but the 
change in requirements at such a late stage in the development of the design resulted in significant delay to the 
subsection completion. SOS still await finalisation of the tie requirements for this tramstop for the canopy works and 
this remains a delaying factor in the completion of the design. 

Numerous drawings can be provided throughout the design process to reinforce the SOS position that significant 
delay has occurred to the completion of the tramstop designs over a significant period of time. This could have been 
avoided if decisions had been made at an earlier stage of the scheme. 

Item 4 - lncentivisation.- See attached letter and Application issued to tie in October 2010. 

Item 5 - This is a schedule of the Changes that have arisen as a result of the Misalignment Workshops post Novation. 
This process is detailed in Clause 4. 7 of the Novation Agreement, the conclusion of which is the issue of a Mandatory 
tie Change under the lnfraco Contract and a Client Change under the SOS Agreement. 

A summary of the Change is provided on the Table and the full detail of the changes were provided in the relevant 
Change Notifications and Change Orders scheduled issued to tie. These costs have all been included within the 
Project Phoenix Price. 

«sos Item 5 Design Changes as a result of Misalignment Changes - 20110308.pdf» «sos Item 1 - ATRs 
Analysis - 20110308.pdf» «SDS Item 2 BSC Instructed SDS Change Included in Phoenix - 20110308.pdf» 
«sos Item 3 Disruption Claim Detail - 20110308.pdf» «sos Item 3 Evidence of Disruption - 20110308.pdf» 
«SDS Item 4 Mediation lncentivisation Application_ - 20110308.pdf» «SDS Item 4 Mediation lncentivisation Letter 
- 20110308.pdf» Regards, 

Jason Chandler 
BSc (Hons) 
Project Manager, Edinburgh Tram 

Parsons Brinckerhoff 
9 Lochside Avenue, Edinburgh EH12 9DJ, UK 

chandlerj@pbworld.com; www.pbworld.com/ea 

Think before you print 
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NOTICE: This communication and any attachments ("this message") may contain confidential information 
for the sole use of the intended recipient(s). Any unauthorized use, disclosure, viewing, copying, alteration, 
dissemination or distribution of, or reliance on this message is strictly prohibited. If you have received this 
message in error, or you are not an authorized recipient, please notify the sender immediately by replying to 
this message, delete this message and all copies from your e-mail system and destroy any printed copies. 
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