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Summary 

The works defined as 'Prioritised Works' a re identified in the Mar Hall Heads of Terms dated 
11 March 2011 and have been further developed, as d iscussed and agreed, through 
meetings and discussions. 

The main items remain as per the Heads of Terms however it was felt prudent to h ighlight 
several areas where it would be beneficial to carry out work of low value to secure a 
programme benefit in the event that agreement is reached which would a l fow al l  of the 
works to proceed from Edinburgh Airport to Haymarket. 

The attached schedule identifies work which could be defined as 'Prioritised Works' and 
conta ins elements of works which are Ongoing, On Hold and Not Yet Started. 

Work which is On Hold and Not Yet Started would only start as a result of a Minute of 
Variation as envisaged by the Mar Hal l Heads of Terms . 

This note deals with the clarification of the origina l  envisaged 'Prioritised Works' together 
with the development of other potentia l 'prioritised works and some additional comments 
on other ongoing issues. 

We have a lso included some notes on the Advanced Expenditure of the On Street Target 
Price. 

BFB00096810_0029 



Prioritised Works 

The Main Elements of the 'Prioritised Works' Minute of Variation consists of 

• The Princes Street Remedial Works and any outstanding Target Price works 
• Haymarket Yards 
• The AS Underpass 
• The Depot Access Bridge 
• The Depot Building and External Works 
• The Mini Test Track 
• Auxmary Works 

We have prepared the amounts due to be pa id under the 'Prioritised Works' M inute of 
Variation with reference to our Project Phoenix Proposal. i.e. Actual cost of the Subcontract 
Works. 

The amounts noted for the Princes Street Works excluded the cost of the remedial works 
and represent on ly the TM and Enabling Works required to implement a full closure on 
Princes Street which will a l low work which was planned to be done under the Target Price 
to be carried out. 

We anticipate that the works in  Haymarket Yards wilt be valued at around £900k. This i s  
based on  an  assessment of  the quantities for this area and subcontractor rates and prices. 

It was not originally env[saged under the 'Prioritised Works' Minute of Variation that any 
works would proceed on the AS Underpass however CEC have requested that the A8 
Underpass be included as part of any 'Prioritised Works'. 

Before the works were suspended we were constructing Phases 1, 2 and 4 of the A8 
Underpass, therefore there is significant traffic management a rrangements and utility 
protection measures which need to remain in place until work restarts. 

Phases 1 and 2 also interact with the 250mm dla watermain feed to the Depot and Scottish 
Water have previously indicated that they will not permit the connection to happen until 
such times as this main is completed in its entirety. There is a rfsk that Scottish Water may 
revert to this position  which would require Phases 1 and 2 to be backfilled and constructed 
to finished level to allow the insta l lation of the main. 

The re-commencement of the works at the A8 Underpass would be highly visible to the 
public. 

. ' :  (..-.:: .. ,< 
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Prioritised Works (Contd) 

It is anticipated that the Depot Access Bridge structure will be complete by the 3 May 2011 
however the connection of the Depot Access Road, which is identified as being carried out 
under the 'Prioritised Works' Minute of Variation, across the Depot Access Bridge and onto 
the Gogarburn Roundabout may not be complete until July 2011. 

The Depot Externa l  Civil works wou ld be expected to be complete by August 2011, perhaps 
sl ightly earlier on the assumption of an early start in April. 

The value of the remaini ng works in the Depot has been calculated using, as a base, the 
Project Phoenix P rice from Barr Ltd with the addition of the Mini Test Track. 

The civil element of the Depot Building is essentially complete with the exception of minor 
works related to the Integration of Systems equipment. 

We have assessed the va lue of the Mini Test Track using quant[ties and subcontractor rates. 

BFB00096810 _ 0031 



Auxiliary Works 

As a result of the ongoing mediation there are a number of areas across the site where work 
is currently suspended and it is not envisaged that any work wil l  be done in these areas 
under a 'Prioritised Works' Minute of Variation however there is an ongoing requirement to 
maintain traffic management, site safety arrangements and uttlity protection measures in 
the meantime. 

The following areas come under this category :-

• Section lA Traffic Management and Safety Fencing to accommodate works to 
Lindsay Road Reta in ing Wall a nd Tower Place Bridge. 

• Traffic Manageme nt and Safety Fencing Section 2A through SA, B and C 
• Traffic Management and Utility Protection Measures at the AB Underpass 

We have also identified some key areas of work, some of which a re comparatively low in 
value, where it would be beneficial to the future Programme if these works were Instructed 
under a 'Prioritised Works' Minute of Variation. 

They are as follows 

• Additional testing in the Murrayfield Retaining Wall Corridor. 

Through the normal process of submitting and agreeing Estimates under the l nfraco 
Contract ( INTC 625) it was identified that there was a need for extensive ground 
improvement works In the a rea of Murrayfield Stadium, in particular Retaining Wal ls 
S21B and 0. 

We have Identified that it would be prudent to instruct a round this ground 
investigat ion work to finalise the design. 

The total cost of this work would be the o rder of lOOk and would Include testing and 
design costs. This process could be complete within 10 weeks of an instruction to 
proceed.  This would a l low the design to be fina l ised in advance of the works 
commencing in September 2011 thus ensuring the programme for this section of 
works. 

BFB00096810_0032 



Auxiliary Work (Contd) 

• Water of Leith Sewer lining. 

Through the normal process of submitting and agreeing Estimates under the fnfraco 
Contract ( INTC 479} it was identified that there was a need for advanced works to 
protect an existing sewer in the area of the Water of Leith Bridge (S21E). 

We consider that it would be prudent to instruct this work to ensure the Programme 
in this area, however we accept this structure is not on the critical path. 

The total cost of this work would be the order of 70k. These works coufd be 
complete within 8 weeks of an instruction to proceed. 

• Demolition of Plots 96/97 Roseburn Garage 

Through the normal process of submitting and agreeing Estimates under the lnfraco 
Contract ( INTC 368) it was identified that there was a need for additional demolition 
In the area of Russell Road Retaining Wal l .  

The demolition or otherwise of these properties will have a critical effect on the 
Programme in this discrete area and Section s as a whole. 

We require CEC to finalise an agreement with the current owner which allows 
lnfraco to take access and demolish these properties. It would be necessary to start 
these works in advance of the currently planned date of 1 September 2011 to 
provide any programme benefit. 

We a nticipate that lt wil l take 10 weeks to demolish these properties from an 
instruction to proceed, the demolition works are likely to cost around £100k. 

• Demolition of Plots 101/102 

Through the normal process of submitting and agreeing Estimates under the lnfraco 
Contract ( INTC 368) it was identified that there was a need for additional demolition 
in the area of Russell Road Retaining Wall . 

However this additional demolition ( Plot 102) may have an impact on another 
existing property {Plot 101) and this needs to be resolved .  
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Auxiliary Work (Contd) 

• Demolition of Plots 101/102 (Contd) 

The options available are to either strengthen and make watertight Plot 101 to a llow 
the demolition of Plot 102 to proceed or a lternatively extend the agreement with 
the current owner to demolish both plots in their entirety. 

Our preferred option is to demolish both properties 

It would be necessary to start these works i n  advance of the currently pla nned date 
of 1 September 2011 to provide any programme benefit. 

Again we understand that there is no agreement with the current owner to allow 
any of these works to proceed in any event. 

• Russel l  Road Retaining Wall 

The eady resolution of Plots 96/97 and 101/102 could a llow a start of the main 
construction  works on the 1 September 2011. 

• Site Clearance In Section 7A. 

We have proceeded to clear trees In the area of the Gogarburn Retaining Wal l  (W14) 
prior to the start of the nesting season thus removing this constraint from future 
works. The works is of a nominal value of £20k and wil l  be complete shortly. 

• Testing for Contamination 

There is a nominal amount of testing required to be done to complete our 
assessment of the remaining contaminated land on the site. 

Whilst not critical to the overal l  programme it does allow for the measures for 
deal ing with contamination to be finalised in advance of any works starting In 
September 2011. 

I n  addition we require the client to confirm the status of the Planning Application, 
which he has progressed, for the storage of non-hazardous material on or adjacent 
to the site. This would need to be in place for the 1 September 2011.  
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Milestone Schedule Updates 

There are two areas of the site where work has been/is in p rogress and where either the 
current Mi lestone Schedule does not represent the works actua l ly carried out or that we 

have been prevented from updating the M i lestone Schedule due to the lack of the issue of a 
tie Change Order. 

They a re as follows 

• The Depot Build ing and External Work 
• Section 5 Structures generally 

We propose that the 1st and 2nd Moblllsation payments as envisaged under the 'Prioritised 

Works' M inute of Va riation take into account, equally, the fact that the works have been 

properly carried out and that save for the a bsence of a tie Change Order the Milestone 
Schedule would have been updated and a l lowed the recovery of this cost. 

It would not be correct to simply spread any balance due through a new, revised and 
s impl ified milestone schedule which would on ly  come into effect after the 1 September 
2011. 

I n  respect of the Depot Bui lding and External Works there was, prior to the Mediation, an 

initiative to resolve many of the outstand ing INTCs relating to the Depot Area and there was 
a general recognition that there was an e ntitlement to be paid for these works. 

The in itiative was never concluded given that events were overtaken by the Mar Hal l  Heads 
of Terms however we continue to ca rry a significant cost which has not been reimbursed by 
way of being able to update the M ilestone Schedule. 

The amount of work carried out in the Depot Area in advance of being able to update the 
m ilestone Schedule is approximately £2 mi l l ion .  

In respect of the Structu res in Section 5 we have assessed the cost of work carried out in  
advance of being able to update the Mi lestone Schedule to be of the order of £3.5 mi l l ion . 
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Target Price 

The Mar Hall Head of Terms sets out that the On Street Works sha ll be paid for on a Target 
Sum basis and that the mechanism for calculating and amending the Target Sum will be 
agreed at a later date. 

Since the Mar Hall Heads of Terms were s igned further discussions have taken place 
whereby it has been identified that, for a variety of reasons, it wou ld be beneficial to start 
these works before the 1 September 2011 .  

During discussions with CEC Roads Department It was identified that to Inform both the 
Design and the Target Price It would be advantageous to identify, by way of trial holes, the 
condition of the existing road and sub-formation from Haymarket to St Andrews Square. 

Additionally and at the same time this resource could identify the location of any utllltles to 
a l low CEC and the lnfraco to plan and programme the works in these a reas to minimise the 
effect of utilities on the construction of the Civils and Systems works. 

We have for the purposes of this i nitial submission based the cost on our experience of trial 
holes on Leith Walk  (INTC 490) 

We understand also that a ful l  closure on Princes Street w!II be permitted commencing early 
May 2011 and that the Embargo which prevents work being carried out fn July and August 
will be lifted. 

We had anticipated that we would carry out any remaining works on Princes Street in 
conjunction with the works to Haymarket to Lothian Road and Waverley Bridge to St 
Andrews Square. 

It would be beneficia l to take advantage of this closure and execute as much of the 
outstanding works as is technica l ly feasible. We have not, in the time available, been able to 
prepare a detailed analysis of the value of the outstanding works, however we have 
provided an  indication, by way of an assessment based on our  experience, the value of the 
outstanding works. 

We will work with you to develop this to conclusion to ensure that this element of the work 
does not prejudice any future mechan ism which we will seek to develop and agree for the 
Target Price as envisaged by the Mar Hall Heads of Terms. 
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