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Project:
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1.01

Contract
Plan (Rev.1)

Revised
Plan (actual)

Forecast 
(actual) Actual

Status
Figures

Construction start date 15-May-08 15-May-08
Construction end date 16-Sep-11 16-Sep-11 16-Sep-11 0.0 month green
Total contract value   [GBPx1000] 141,509 141,579
Claims / Variations agreed 70
Claims / Variations not agreed 18,649
Performance 13,307 10,459 78.6% red
Project cost 11,833 10,459 112.5% red
Result 11.07% 11.07% 10.58% 0.00% -0.49% green
Payment Status 27,333 27,333 100.0% #DIV/0!
Av.Perf/mth: Rem. & act. 3mth 4,151 2,037 green

Performance

Project Cost

Remaining Performance / Resources

Edinburgh Tram Network

30/11/2008

Project Overview Charts

Milestone Trend Analysis Contingencies vs. Risk

Payment Status

Project Result Project Key Figures

Cashflow
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Contract Plan (accum) Actual Plan (accum)

Performance Forecast Actual Performance

Max. Forecast Contract Value Actual Contract Value
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Original Budget Actual Costplan

Cost Forecast Actual Cost
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GBP x 1000
Actual Performance (3mth average)

Remaining Average Performance / month
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Project:

as per:

1.02 Short Note on Overview Charts

1.2.1

1.2.2

The main cost overrun is due to cost and resource increase like:
- staff (numbers and rates) - consultant support
- site set up - tender costs

- temporary works

1.2.3

Considering the major changes in the work scope and program, we assume no change to the tender result (HKD) yet.
So far, a time extention of seven weeks was agreed with the client this month.

1.2.4

The Payments form the client "tie" remains in time based on the agreed Invoice application before the Invoice submission. 

Invoice net to the client: £27,958,436.60
paid net from the client: £27,333,331.00

Balance: £625,105.60

1.2.5

The ETN Project Cashflow per 30.11.08 remains cash positiv. The ETN Revenue planning releated to the payment schedule no. 5  
The Mobilization payment about 16.000.000 GBP is still placed on the Intercompany account in between BBUK and BB AG to earned a 
positiv project interest result.

cash in received net: 27,333,331 ./. Net cash out 6,642,926.00 GBP = Net Cash balance BCS 20.690.405  ./. 16,000,000.00 
GBP'Intercompany = 4,690,405.00 GBP per 30.11.08

1.2.6

1.2.7 Construction Program

Cashflow

Contingencies

Project Result (Forecast)

Payment Status

Edinburgh Tram Network

Performance

30/11/2008

Project Cost

Performance in the period was in line with target. The limited works in progress are affected by changes or obstructed by undiverted utilities 
in many areas, reducing efficiency and increasing costs. 

The new risk and contingency list is attached with the report. But for the coming reports the figures must be analysed and updated in more detail. 
The estimated risk and contingencie list is attached.

Following agreement in priciple by the Client to an extension of time of 7.5 weeks, the Contract Programme has been revised and being used 
as the basis of reporting, pending formal acceptance. The end date against this revised contract programme is now 29 weeks (36 weeks 
against the original contract programme), following the release of significantly delayed utility diversion completion dates by the Client during 
the period.
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Project:

as per:

1.03 General Information

1.3.1

1.3.2

Date

1.3.3

Date
Nov 08

1.3.4 Status on Major Unapproved Claims / Variations / Changes

Edinburgh Tram Network

Description Remarks

30/11/2008

Short note on progress, events this month

Significant extraordinary events

Remarks

Recent important agreements with the Employer or instructions having significant consequences

Description
Tie instructed that works in Princes Street be amended to maintain a bus lane through 
the worksite (original basis was full closure). 

This will extend the construction duration 
outside the existing blockade period.

240 changes have been notified to date, 26 by the Client and 214 by BSC. Of these notifications, the Client has acknowledged that 87 are 
valid, has rejected 54 and has yet to state a position on 99. We continue to contest all rejected changes. From the 240 changes notified, BSC
have submitted 51 cost estimates, of which the Client has agreed 4 and partially agreed 9. We have recruited a planner and are recruiting an 
estimator, to improve performance on submission of change estimates.

Work to produce a delay entitlement submission for the period from July to December is ongoing, with weekly meetings with the Client. A 
submission is planned in January 2009.

Following indications from the Client that they intended to dispute changes from Base Date (tender design freeze) to Construction Issue 
drawings, meetings have been held to explain the scope and resons for the changes, particularly to structures adjacent to the main railway 
line. Confirmation of acceptance of these changes and the consequential costs is awaited.

Discussions with the Client to agree a mutually acceptable form of urgent instructed change process and interim payments, have been 
progressed but more work is required to finalise terms and conditions. In the mean time, no more work is being carried out until changes are 
agreed and we are working to secure instructions for works carried out at Edinburgh Park Bridge in advance of agreement on costs for 
changes.

Mobilisation : The section office for off-street works, at Edinburgh Park, is now occupied.

Design : Progress in finalising approvals and consents for track and highway drawings by SDS has been poor and is threatening to delay 
commencement of works in Princes Street in January. Some progress has been made in securing Tie agreement for civil works 
enhancements to suit Siemens proposals, notably for a ground improvement layer under the track, but duct and OLE foundation designs 
remain delayed by Siemens late design finalisation. Additional resources have been mobilised. A Design Tracker you will find in the 
attachments.

Procurement : Package subcontractors remain reluctant to accept terms and conditions fully consistent with the main contract, and are 
working under limited notices to proceed. Subcontractors for on-street track and highways works, Crummock and McKenzie, will be appointed
at or below tender allowances, but subcontract prices for bridgeworks are coming in significantly in excess of allowances.

Construction : On-street works have continued in one area of Leith Walk to establish a method for dealing with existing undiverted utilities 
and other obstructions. Traffic Management is being installed to allow works to commence in Princes Street in February 2009.
Off-Street works have continued at Haymarket Viaduct, Edinburgh Park Bridge, Carricknowe Bridge and A8 Underpass to the extent possible
without taking any risk for unagreed changes.
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Project:

as per:

1.04 Performance Sheet 
1. General Information 2. Construction Period
Client: tie LIMITED Construction start date 0 days
Leadership: BILFINGER BERGER UK LIMITED Share: 75% Construction end date 0 days

BILFINGER BERGER VWB GMBH Share: 25% Total excl. Site Removal 40 month 40 month 0 %
Currency: GBP Rp. (all amounts without V.A.T.) Expired construction time 7 month 7 month 16 %
Rate of Exchange Top Sheet: 1 GBP = 1.25 EUR Actual: 1.21 EUR Performance to date GBP 7 %

2. Total Contract Value
Contract Value with Client 100.00% 100.0% 100.0%
Contract Value with 3rd Parties (without interest) 0.0% 0.0%
Total Contract Value 100.0% 100.0%

3. Claims and Variations
Claims and Variations approved 0.0% 0.0%
Claims and Variations submitted but not approved yet 14.0% 13.2%
Claims and Variations under preparation 0.0% 0.0%

4. Performance
Performance for Actual Contract Value with Client 6.17% 7.39%
Performance for 3rd Parties (without interest) 0.00% 0.00%
Total Performance to Date 6.17% 7.39%
Remaining Performance to Date 93.83% 92.61%
Actual Planned Performance 8.46% 9.40%

5. Result
Planned Result for Contract with Client 11.07% 11.07% 11.07%
Actual Result at Reporting Date 0.00% 0.00%
Forecast Result at the End of Contract 10.39% 10.58%

6. Invoices, Payment and Bank account
Application to the client - excl. VAT incl. Ret. Money 0.00% 19.56% 20.06%
Certified by the client (Invoice) - excl. VAT incl. Ret. Money 0.00% 19.31% 19.75%
Cash in from the client - excl. VAT excl. Ret. Money 0.00% 19.31% 19.31%
Cash in from 3rd Parties - excl. VAT 0.00% 0.00%
Interest income 1.03% 3.59%
Cash out (excl. VAT) 4.16% 4.89%
Net Liquidity creditline 0% 15.14% 14.41%

7. Subcontractor Work (incl. Design)
Total Portion of Subcontractor Budget 42.65% 46.78% 46.78%
Total Amount of signed Subcontracts incl. approved Variation Order 0.00% 0.00%
Total Subcontractor Result to date 0.00% 0.00%
Actual Subcontractor Costs to date (incl. Accruals) #DIV/0! #DIV/0!
Therefrom invoiced to date 0.00% 0.00%

8. Actual Forecast for Performance and Result in TSD GBP

Performance

2008 2009 2010 2011 2008 2009 2010 2011 2012 Performance 8.3%
Jan 1,706 2,786 2,346 2,921 2,359 2,346 Result
Feb 2,526 4,026 2,026 3,910 3,618 2,026
Mrz 3,526 5,026 2,526 5,206 4,636 2,526 Performance 40.5%
Apr 4,526 5,276 2,526 5,180 4,905 1,526 Result 12.8%
Mai 855 5,776 6,026 2,526 500 6,345 5,670 1,525
Jun 1,355 5,776 6,526 1,026 1,052 6,312 6,185 1,025 Performance 41.3%
Jul 2,375 5,776 6,526 1,026 1,331 6,282 6,200 1,025 Result 10.6%

Aug 2,855 6,026 6,526 1,465 6,505 6,213 1,000
Sep 3,055 4,626 6,526 1,047 5,079 6,226 1,000 Performance 9.9%
Okt 2,855 4,026 6,526 3,340 4,456 6,245 Result 9.1%
Nov 1,535 2,526 5,026 1,725 2,933 4,750
Dez 1,446 1,866 1,706 1,295 2,254 1,433 Performance

Total 16,334 48,678 62,498 13,999 11,754 57,384 58,442 13,999 0 Result
Linear Calculation

Performance 100.0%
Result 10.4%

Place and Date, Signature Commercial Manager Place and Date Signature Project Director

30/11/2008

141,508,815 (incl. SDS NovaAgree)
Date of Contract

Edinburgh, Edinburgh, 

Original planned

0 0
60,353,024 (incl. SDS)

Yearly Forecast

14,772,740

Edinburgh Tram Network

15-May-08
16-Sep-11

15,678,492

90,000 285,000

Total Performance and Result
141,579,054

Performance and Result in 2011
13,999,487

1,269,999
Performance and Result in 

7,317,414
Performance and Result in 2010

58,441,563
6,185,327

11,753,969
0

Performance and Result in 2009
57,384,034

Performance and Result in 2008

0 0 0
0 0 0

Actual / Forecast

0
0 0 0

66,224,145 0 66,224,145
Date of Contract Total Previous Month November 2008 Total Reporting Month

0 21,438,671 -1,032,977 20,405,694

0 0 0

5,894,660 1,032,977 6,927,637
375,000

0 27,333,331 0 27,333,331
0 27,333,331 625,106 27,958,437

Total Previous Month November 2008 Total Reporting Month
0 27,692,240 705,826 28,398,066

-2 44 42
14,710,513 273,904 14,984,417

15,670,714 15,678,492 0
Date of Contract Total Previous Month November 2008 Total Reporting Month

132,844,528 131,119,926
11,977,830 1,328,712 13,306,543

0 0 0
8,734,527 1,724,602 10,459,129

Total Previous Month November 2008 Total Reporting Month
8,734,527 1,724,602 10,459,129

19,824,674 -1,176,143 18,648,531
0 0 0

Total Previous Month November 2008 Total Reporting Month
70,240 0 70,240

0 0 0
141,579,055 0 141,579,055

0 141,579,055
Total Previous Month November 2008 Total Reporting Month

141,579,055

10,459,129

Variance
15-May-08
16-Sep-11

Contract (Rev. 1) Actual

MPR ETN  2008_11 104 Perf Sheet Page 6 of 29 Printed 18/12/2008 10:44

BFB00112174_0006



Project:

as per:

Revenue best case likely case worst case Cost best case likely case worst case

 ' GBP  ' GBP  ' GBP  ' GBP  ' GBP  ' GBP

Actual Contract Value acc.
to actual JSE w/o Contingencies 141,579 141,579 141,579 Actual Cost Forecast acc.

to actual JSE w/o Contingencies -126,595 -126,595 -126,595

Unapproved Change/Variation Orders Unapproved Change/Variation Orders

remaining Risks from Contract Estimate in current JSE 0 0 0 remaining Risks from Contract Estimate in current JSE 0 0 0

remaining Chances from Contract Estimate in current JSE 0 0 0 remaining Chances from Contract Estimate in current JSE 0 0 0

Chance (n) Chance (n)

Forecast Final Revenue 141,579 141,579 141,579 Forecast Final Costs -126,595 -126,595 -126,595

10.58% 10.58% 10.58%

10.58% 10.58% 10.58%

10.58% 10.58% 10.58%

10.14% 10.14% 10.14%

1.05

Edinburgh Tram Network

30/11/2008

Weighted Result with Chances and Risks

Forecast Final Result (best case) (=Forecast Revenue + Forecast Cost) 14,984 14,984 14,984

% Gross Margin

Forecast Final Result (most likely case) (=Forecast Revenue + Forecast Cost) 14,984 14,984

% Gross Margin

Gross Margin previous month (most likely case)

14,984

% Gross Margin

Forecast Final Result (worst case) (=Forecast Revenue + Forecast Cost) 14,984 14,984 14,984
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2.01

see following pdf-printout

Edinburgh Tram Network

30/11/2008

Cost Reconciliation Sheet
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Project:
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2.02

see following pdf-printout

Edinburgh Tram Network

30/11/2008

Construction Programme
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Project:
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2.05

HSE ASST

ACCOUNTANT
SHEQ ASSISTANT PLANNER

TBA

 FOREMAN COMMERCIAL ASST
DOC CLERK SECTION FOREMAN

FOREMAN ASST BUYER
DESIGN CLERK
TBA ENGR ENGR

ENGR PLANNER FOREMAN TBA

 ASST ENGR ENGR
ENGR TM ENGR TBA FOREMAN
TBA TBA

ENGR
TBA

ENGR
TBA

QS ASSISTANT

LAND SURVEYOR

ASSISTANT QS ASSISTANT QS ASSISTANT QS ASSISTANT QS
TBA

ASSISTANT QS

ADMIN ASST

ADMIN ASST
TBA ASST QS

ADMIN ASST
TBA

COMMERCIAL MGR

SECTION MANAGER

SENIOR QS

PROJECT QS PROJECT ACCT
 6,7
TBA

SECTION ENGR

TBA

1A

TBA

SUB AGENT

1C3

SUB AGENT

GRAHAM PROJECT

TBA

1A ON STREET SECT MGR 2A, 5A(E)

GENERAL FOREMAN SECTION ENGR

MANAGER

TBA

DESIGN COORD DESIGN COORD

Edinburgh Tram Network

30/11/2008

Organisation Chart

ENGINEERING MGR

CIVIL PROJECT
MANAGER

HSE MANAGER CONTRACT CONSTRUCTION MGR
STRATEGY MGR

QUALITY MANAGER DOCUMENT CONTROL DESIGN MANAGER DESIGN  MANAGER CHANGE MANAGER CHANGE MANAGER PLANNING MANAGER SECTION MANAGERSECTION MANAGER WORKS MANAGER NETWORK RAIL MGR/ SECTION MANAGER WORKS MANAGER
MANAGER 1B, 1C, 1D 5A(W), 5B, 5C OFF STREET

DOCUMENT CONTROL INTERFACE ENGR DESIGN COORD ESTIMATOR SENIOR QS SUB AGENT SITE AGENT SUB AGENT SUB AGENT SECTION FOREMAN SECTION ENGR
ASSISTANT 1A3, 1B, 1C1 1C2 1C3, 1D SYSTEM WIDE

TBA TBA
1B, 1C, 1D

TBA
EAST

PROJECT CONTROL RIMINI PLANNER BUYER
TBATBA

SECTION ENGR SECTION ENGRSENIOR PLANNER SENIOR QS SECTION ENGR SENIOR ENGR SENIOR ENGR
1A STRUCTURES 1A3 1C2 CHRIS

SECTION ENGR SECTION ENGR

TBA TBA TBA TBA TBA
COST CONTROLLER

SECTION FOREMAN
TM MANAGER

WEST
SENIOR QS SECTION ENGR SECTION ENGR SECTION ENGR SECTION ENGR TBA SECTION ENGR

1A1 1B 1D
DESIGN COORD

TBA
COST CONTROLLER

TBA TBA TBA TBA

SENIOR QS SENIOR ENGR SECTION ENGR FARRAN PROJECT BARR PROJECT
TECHNICAL COORD 1A2 1B MANAGER MANAGER MANAGER

SECTION ENGR

SITE OFFICE MGR

TBA TBA

AREA MATERIALS 
ANGINEER SECTION QS SECTION QS SECTION QS SECTION QS

SECT 1A, B, SECT 1C ,D SECT 5A,5B, 5C SECT 2A, 6,7
TBA TBA

PROJECT SECRETARY
SENIOR QS  QS SENIOR QS QS

IT MANAGER

TBA

QS

TBA

EDINBURGH TRAM NETWORK

CIVIL WORKS TEAM                           
REV 13, 01/01/09

ON STREET OFF STREETTECH SUPPORT
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Project: Edinburgh Tram Network

as per:

2.06a Staff List
estim. forec. actual

Names planned start 
date start date planned 

release date release date total mamo total mamo total 
mamo

emplo Depar    without without without
yed tment tender tender tender
as portion portion portion

cloc DC Document Control Manager Document Control Manager 04/02/08 31/12/11 38 43 6.0
cloc PMC Project Director Project Director 01/01/08 15/09/08 15/09/08 0 3 3
cloc PMC Engineering Manager Engineering Manager  15/01/08 15/09/08 15/09/08 0 1.75 1.75
cloc PMC Personnel Assistant Personnel Assistant 01/04/08 31/12/11 38 43 6
cloc PMC Project Director Project Director 16/06/08 31/12/11 38 42.5 5.5
cloc PMC Traffic Management Manager Traffic Management Manage 23/06/08 31/12/10 37 30.25 5.25
cloc PMC Quality Manager Quality Manager 23/06/08 31/07/11 30/09/08 0 3.25 3.25
cloc PMC Quality Manager Quality Manager 22/10/08 31/07/11 38 33.25 1.25
cloc PMC Health, Safety and Env. Manager Health, Safety and Env. Man 22/07/08 30/04/11 35 33.25 4.25
cloc PMC Planning Manager (Programme Man.) freel. Planning Manager (Program 28/07/08 01/01/08 30/09/08 30/09/08 31 2.5 2.5
cloc PMC Project Accountant exp. Project Accountant 17/06/08 31/12/11 38 42.5 5.5
cloc PMC Engineering Manager exp. Engineering Manager  01/07/08 30/04/11  35 34 5
cloc PMC Public Liaison Manager Public Liaison Manager 38 0 0
cloc PMC Receptionist Receptionist 09/06/08 31/12/11 38 42.75 5.75

Consortium staff 404 355 55
Consortium staff

loc ACC Accountant 01/10/08 01/10/08 0 3 2.0
loc ACC Account Assistant (Cost Clerk) Cost Clerk 24/11/08 24/11/08 31/07/11  33 33 1
loc CM QS Assistant QS 01/09/08 01/09/08 31/12/11 0 40 3
loc CO Commercial Manager Commercial Manager 25/08/08 01/09/08 31/12/11 38 40 3
loc CO Commercial Assistant 25.08.08 25/08/08 31/12/10 0 28.25 3.25
loc CO Clerk 2 18/09/08 31/05/10 24/10/08 1.5 8.5 1.5
loc CO Clerk 2 27/10/08 31/05/10 18.75 11 1
loc CO QS Assistant 02/09/08 31/03/11 20.75 31 3
loc CPA Office Manager/Buyer (Purchaser) 08/09/08 31/12/11 0 39.75 2.75
loc CPA Office Manager/Buyer (Purchaser) Buyer 16/06/08 31/03/11 33 33.5 5.5
loc CPA Buyer Assistant TM Engineer 15/09/08 30/06/10 37 21.5 2.5
loc DC Document Control Assistant Document Controller's Asst  18/08/08 31/07/11  38 35.5 3.5
loc DC Document Control Assistant 06/10/08 31/12/09 0 14.75 1.75
loc QM Administration Assistant HSE Assistant 01/01/09 01/12/08 31/03/11 37 28 0
loc SHE Health, Safty, Environmental TM Engineer 15/09/08 15/09/08 30/04/11 37 31.5 2.5
loc IT IT Manager IT Manager  15/06/08 31/12/10  0 15.75 3.25
loc IT IT Asisstant 01/10/08 31/12/10 0 13.5 1
loc PE Planning Engineer 1 (Scheduler) Planning Engineer 1 (Schedu  28/07/08 31/07/11  29 36 4
loc PE Planning Engineer Driver Storeman 29/09/08 31/12/10 34 26 1
loc SM Construction Manager Construction Manager 14/07/08 31/03/11 34 32.5 4.5
loc SALL Works Manager, Off-Street Foreman 27/08/08 31/12/10 21 29 4
loc SALL Works Manager On-Street 01/09/08 01/09/08 31/12/10 24 28 3
loc SALL General Foreman Foreman 18/08/08 31/12/10 21 28.5 3.5
loc 1BCD Section Manager 1B, C, D Driver Storeman 06/10/08 06/10/08 31/12/10 26 26.75 1.75
loc 1BCD Senior Engineer Section Manager 18/02/08 31/12/10 21 31 6
loc 1BCD Engineer 3 23/09/08 31/12/10 19,75 27.25 2.25
loc 1BCD Engineer QA Engineer 01/10/08 01/10/08 31/12/10 14/10/08 0.5 0.5 0.5

 1BCD Engineer QA Engineer 14/10/08  31/12/10  31.5 25 0
loc 1BCD QS Section 1B,C,D QS 01/07/08 01/07/08 31/03/11 28 35 5
loc 1BCD QS Assistant 29/09/08 01/10/08 31/03/11 23 30 2
loc 1BCD QS Assistant Admin Assistant 01/10/08 15/09/08 31/03/11 23 30.5 2.5
loc S1B Assistant QS Assistant QS 07/07/08 11/09/08 11/09/08 2.25 2.25 2.25
loc S1CD Clerk 2 Clerk 23/06/08 11/09/08 11/09/08 2.75 2.75 2.75
loc 5ABC Section Manager 5A, 5B, 5C Construction Manager 01/01/08 31/12/10 0 31 6
loc 5ABC Site agent 1 / Sub Agent Agent 10/09/08 31/12/10 23 27.75 2.75
loc 5ABC QS Section 5A, 5B, 5C QS 25/08/08 25/08/08 31/03/11 21 31.25 3.25
loc 5ABC QS Assistant 02/06/08 02/06/08 31/03/11 21 34 6
loc 5ABC QS Assistant Package QS, RJ Macleod an 07/09/08 07/09/08 30/03/11 30 30.75 2.75
loc 567 Section Manager 5C(W), 6, 7 Senior Engineer 27/10/08 31/03/10  23 17 1

Local staff 733 991.25 107.25
Local staff

freel CM Claims Manager only 0.25 from 01/09/08 Change Manager 16/11/06 15/09/08 15/09/08 3 3.5 3.5
freel CM Claims Manager replaced Tom Change Manager 01/09/08 31/12/11 31 40 3
freel CM Senior QS 1 Senior QS 1 26/05/08 31/12/11 0 43 6
freel CM Senior QS 2 Senior QS 2 18/06/08 31/12/11 0 42.5 5.5
freel CM Senior QS 4 Senior QS 4 23/06/08 31/12/11 0 42.25 5.25
freel CM Senior QS 3 Senior QS 3 01/08/08 04/08/08 31/12/11 0 41 4
freel CO QS Project QS 01/11/07 31/12/11 25 43 6
freel CO QS Senior System Wide 01/01/08 31/12/10 0 16.18 3.68
freel CO QS QS  16/06/08 31/03/11 23 33.5 5.5
freel PE CRE Rimini Planner /  (Trd parties interfaces too) CRE Rimini Planner /  (Trd p 12/05/08 30/06/10 25 25 6
freel SM Land Surveyor Surveyor 14/07/08 31/12/08 24 5.5 4.5
freel SM Area Materials Manager Lab Technician 01/01/08 31/05/09 0 7.75 5.5
freel 1A Section Engineer Agent 01/11/08 20/10/08 31/03/10 23 17.5 1.5
freel 1BCD Site Agent Agent 19/02/08 31/12/10  22 31 6
freel 1BCD Sub Agent West Agent 17/03/08 31/12/10 22 31 6
freel 1BCD Engineer 3 Engineer 21/07/08 31/12/10 30/09/08 2.25 2.25 2.25
freel 1BCD Engineer 2 Engineer 21/07/08 31/12/10 21 29.25 4.25
freel 1BCD Engineer 4 for Sec. 2A Engineer 13/07/08 30/06/10 21 23.5 4.5
freel 1BCD Engineer Package Manager, Barr and 01/10/08 04/08/08 30/06/10  20.5 23 4
freel 1BCD Engineer Package Manager/QS, Grah 01/10/08 11/08/08 30/06/10 21/11/08 3 3.5 3.5
freel 1BCD Engineer Package Manager/QS, Grah 01/10/08 11/08/08 30/06/10 24 19 0
freel 1BCD QS Senior QS 04/08/08 31/03/11 21 32 4
freel 2A/5A Engineer Agent 01/10/08 11/08/08 31/03/10 22 19.75 3.75
freel 5ABC Senior Engineer 2 18/03/08 31/12/10 23 31 6
freel 5ABC QS Senior QS  09/06/08 31/03/11 26/09/08 3.75 3.75 3.75
freel 5ABC QS Senior 30/09/08 31/03/11 18.25 30 2
freel 567 Section Manager 5C(W), 6, 7 Senior Engineer 18/02/08 31/03/10 30/09/08 0 4 4

Freelance staff 377.75 643.68 113.93
Freelance staff

exp ENG Design Manager 1 Design Manager 1 11/08/08 18/08/08 30/06/10 25 22.5 3.5
exp ENG Design Co-ordinator Design Co-ordinator  16/06/08 30/06/10 25 24.5 5.5
exp ENG Interface Engineer Interface Engineer  01/07/08 31/12/10  37 30 5
exp ENG Engineer 1 01/07/08 27/02/09 31/12/08 4 6 5
exp CM Engineer 1 17/11/08 27/02/09  19 1.75 0.25
exp ENG Engineer 2 Engineer 04/08/08 04/08/08 27/02/09 31/10/08 3 3 3

ENG Engineer 2 01/11/08 14 4 1
exp ENG Engineer 3 Engineer 04/08/08 04/08/08 27/02/09 21 7 4
exp PCO Project Control Manager Project Control Manager 15/05/08 15/06/08 15/08/08 0 2.5 2.5
exp PCO Project Control Manager Project Control Manager 14/07/08 31/07/11 0 36.5 4.5
exp PCO Cost Controller Cost Controller 1 16/06/08 30/04/11 34 34.5 5.5
exp PCO Cost Controller Estimator 04/07/08 31/12/10 0 30 5
exp CM Change Manager 01/10/08 31/12/11 0 39 2
exp 1A Section Manager Engineer 04/08/08 04/08/08 31/12/10 31/10/08 3 3 3

1A Section Manager 01/11/08 25 26 1
exp SM Package Manager, Barr and Farrans Package Manager, Barr and  14/07/08 31/07/08 31/08/08 0.5 0.5 0.5

Expatriate staff 210.5 270.75 51.3
Expatriate staff

 ENG Design Manager Cleaner 01/10/08 01/11/08 31/12/09 38 13 0
 ENG Approval Engineer Cleaner 01/10/08 31/12/09 38 13 0
 SM Enviromental Engineer Materials Manager 01/11/08 01/01/09 30/04/11 35 28 0
 TM Traffic Management Engineer Driver Storeman 01/11/08 31/12/10 30 25 0
 1BCD Sub Agent East Design Co-ordinator 01/11/08 31/12/10 19 25 0
 1BCD Senior Engineer Planning Engineer 2 01/11/08  31/12/10 24 25 0
 1BCD Senior Engineer Clerk 01/11/08 31/12/10 21 25 0
 1BCD Engineer Clerk 01/11/08 31/12/10 21 25 0
 2A5A Section Manager 2A, 5A(E) Clerk 01/10/08 31/12/10 21 25 0
 5ABC Engineer Setting Out Engineer 01/10/08 29/09/08 31/12/10 3 25 0

ETN Staff            
Mamo               

November 08

30/11/2008
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Project: Edinburgh Tram Network

as per:

2.06a Staff List

30/11/2008

 5ABC Engineer Clerk 01/11/08 29/09/08 31/12/10  23 25 0
 5ABC Engineer QS  01/11/08 31/12/10 17 25 0
 5ABC Senior Engineer Agent 01/01/09 31/12/10 22 25 0
 5ABC Engineer Foreman 01/01/09 31/12/10 23 24 0
 5ABC Engineer Foreman 01/01/09 31/12/10 23 24 0
 5ABC Engineer Setting Out Engineer 01/01/09 31/12/10 19 24 0
 567 Engineer Site Supervisor 01/01/09 31/03/10 25 15 0
 SALL General Foreman, East 01/11/08 31/12/10 25 25 0
 SALL General Foreman, West 01/11/08 31/12/10 25 25 0
 CO QS Section Subcontract Package QS, Barr and Farra  01/10/08  31/03/11 22 28 0
 5ABC QS Security 01/10/08 31/03/11 38 28 0
 CPA Administration Assistant 01/01/09 29/09/08 31/03/11 38 27 0
 ZZZ Training Training 0 0 0

 
 ZZZ Recruitment Recruitment 0 0 0

still to be start monthly
still to be start cumulated 550 524 0
Total Project Staff monthly   
Total Project Staff cummulated 2275.25 2784.68 327.43
 

MPR ETN  2008_11 206a Staff List Page 12 of 29 Printed 18/12/2008 10:44

BFB00112174_0012



Project: Edinburgh Tram Network
as per:

2.06b Staff Chart
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estimate monthly 39.75 64 67 70 71 74 83 83 82 82 82 82 82 82 82 82 82 80 80 79 79 79 73 68 59 54 47 36 32 31 31 28 28 25.75 21.5 18 18 18 0 0 0 0 0

actual monthly 25.17 40.67 54.67 64.67 69 73.25 91.5 94.5 94.5 91.75 91.75 91.75 91.5 91.5 91.5 91.5 90.5 91.5 91.5 88.5 88.5 88.5 84.5 84.5 83.5 76.5 76.5 76.5 76.5 76.5 76.5 41 41 41 26 21 20 20 15 15 15 15 15

estimate cumulated 39.75 103.75 170.75 240.75 311.75 385.75 468.75 551.75 633.75 715.75 797.75 879.75 961.75 1043.75 1125.75 1207.75 1289.75 1369.75 1449.75 1528.75 1607.75 1686.75 1759.75 1827.75 1886.75 1940.75 1987.75 2023.75 2055.75 2086.75 2117.75 2145.75 2173.75 2199.5 2221 2239 2257 2275 2275 2275 2275 2275 2275
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Project: Edinburgh Tram Network

as per:

2.08 Claims / Variations  / Changes 

Internal 
No.

External 
No. Remarks

Date Amount Maximum assessed Minimum Date Amount agreed not agreed no further 
negotiation

1A-D 12/06/2008 3,000,398 3,000,398 1,000,000 750,000 3,000,398

002 11/06/2008 90,068 90,068 80,000 0 90,068

003 11/06/2008 94,578 94,578 46,570 46,570 46,570 48,008

004

005

006

007 11/06/2008 43,131 881 750 750 750 131 42,250 estimate withdrawn, works have not to be done, claim now just for costs of estimate
008 withdrawn
009

010

011 withdrawn because duplicate of 010
012 submitted under INTC 80
013 withdrawn because duplicate
014

015

016

017 11,000 11,000 estimate withdrawn
018 11/06/2008 79,538 39,187 30,000 20,000 39,187 40,351 Revised Estimate submitted
019 1 02/06/2008 5,234 19/09/08 5,201 33 Revised Estimate submitted
020 02/06/2008 1,418 1,418 withdrawn
021 2 02/06/2008 8,509 19/09/08 5,268 3,241 Revised Estimate submitted
022

023 02/06/2008 4,040 4,040 3,000 0 4,040

024

025 withdrawn
026

027

028

029

030 21,184 0 0 0 21,184

031 withdrawn
032

033

034

035 withdrawn because duplicate 
036

037

038

039

040

041

042

043

044 25/06/2008 2,613,386 155,344 75,000 -25,000 155,344 2,458,042 reduction of scope of work, therefore decrease of initially submitted amount
045

046

047

048 15/07/2008 3,996 3,996 3,000 1,000 3,996

049 17/07/2008 1,224,685 1,224,685 0 0 720,356 504,329

050 24,558 24,000 15,000 10,000 24,558

051 25/07/2008 94,850 82,574 75,000 60,807 60,807 21,767 12,276 reduction of scope of work, therefore decrease of initially submitted amount
052 25/07/2008 190,008 86,313 70,000 66,032 66,032 20,282 103,694 reduction of scope of work, therefore decrease of initially submitted amount
053 3 25/07/2008 236,901 127,059 75,000 33,723 10/10/08 33,723 93,336 109,842 scope of work was reduced, therefore total amount to be reduced
054 25/07/2008 9,934,437 9,934,437 5,658,032 0 5,658,032 4,276,405

055

056

057

058

Delay & Disruption due to late approval CEC of SDS 27980

Delay & Disruption by CEC due to late registering Section 1A Batch 1/08

Delay & Disruption due to late approval CEC of Section 1 D

Notification from CEC with respect to road safety Auditors comments for Haymark

Description

IFC dates entered into the Schedule Part 15 (Sect 1A-1D)

Instruction to proceed with Hilton Hotel Car Park

Instruction to proceed with road surveys.

Hard standing at Haymarket Yards.

Asbestos in the Caledonian Ale House

No completion of various Utility Diversions in Depot area

Amendments to Ocean Terminal Layout

Status of Negotiation

Archaeological Dig currently ongoing in area Gogar Tramstop - Sect. 5 C

Archaeological Dig currently ongoing in area Gogar Tramstop - Sect. 5 C

Archaeological Dig at Gogar Tramstop causes damage to Tram Corridor

Notified Departure due to CEC Planning consents delay communicated

No completion of 800 mm dia Water Main Diversion in Depot Area

No completion of 250 mm dia Water Main Diversion in Depot Area

No completion of 1500 mm dia Sewer Diversion in Depot Area

Disconnect Utilities to Caley Ale House

Approval

Instruction to proceed with Russell Road Bridge

Instruction to proceed with Haymarket Viaduct

Instruction to proceed with Gogaburn Bridge

Submitted Forecast

Various Drawing Revisions since Base Date Design Information 

Archaeological Dig currently ongoing in area Gogar Tramstop - Sect. 7

South Gyle Access Bridge west abutment piled foundations

CEC failure to approve within agreed timescales

Demolition of Access Steps to Haymarket Station Carpark

Archaeological Survey to the Caley Ale House

Network Rail failure to approve within agreed timescales

Single handrail to Telford Road Bridge

Delay to IFC Submissions (Sect. 1 B) due to changed approval periods

Haymarket Station Carpark Access Road - additional and revisions

Instruction to SDS to accelerate Delivery of IFC to Meet BBS

New Requirements by Public Realm Design Workbook (SDS Letter 648)

New Requirements by Public Realm Design Workbook (SDS Letter 645)

Delay and Disruption to Crew Road Gardens Bridge IFC

Delay and Disruption Roseburn Terrace Bridge, Tramstop, Ret.Walls

Delay and Disruption to Ravelston Tramstop, Dykes Bridge

Delay and Disruption to Ravelston Tramstop Landscaping

Delay and Disruption to Roads detailed design as SDS Letter 01074

Delay and Disruption to Ground Investigation

Additional TRO Drawings as SDS-Letter dated 4th July 2008

TNC 6 Bernard Street Public Realm Works

Various Traffic Signal requirements tie letter

TNC002-Utilities diversions & associated works

30/11/2008

Asbestos in th existing Steps to Haymarket Station Carpark

Instruction to proceed with Verity House Access Road pre IFC

Instruction to proceed with demolition of Calez Ale House pre IFV

Delay to Issue of Picardy Place (Batch 1/13) to CEC for Prior Approval

Delay to IFC Submissions (Sect. 1 D) due to changed approval periods

Amended design for Shandwick Place Lighting  

TNC007-St Andrew Square Public Realm Works as CEC specification

Delay and Disruption to Roads detailed design as SDS Letter 01074

Delay and Disruption due to amended design A25920 Balfour St Tram Stop

Delay and Disruption due to amended design SDS2500040

Delay and Disruption due to amended design SDS24720

TNC003-Utilities diversions & associated works

TNC004-Utilities diversions & associated works

MPR ETN  2008_11 208 VOs Page 14 of 29 Printed 18/12/2008 10:44BFB00112174_0014



Project: Edinburgh Tram Network

as per:

2.08 Claims / Variations  / Changes 

Internal 
No.

External 
No. Remarks

Date Amount Maximum assessed Minimum Date Amount agreed not agreed no further 
negotiation

Description Status of NegotiationApprovalSubmitted Forecast

30/11/2008

059 5 31/07/2008 26,227 30/10/08 26,048 179

060 08/08/2008 44,661 44,661 30,000 25,945 25,945 18,716

061 08/08/2008 109,274 109,274 75,000 50,000 109,274

062

063

064 21/08/2008 1,689,839 1,689,839 estimate withdrawn, revised to be submitted again
065 21/08/2008 4,190 4,190 3,000 1,500 4,190

066 21/08/2008 1,251,237 2,500 0 0 2,500 1,248,737 estimate withdrawn, will probably come up again (scope of works has changed) claim now just for costs of estimate
067 21/08/2008 38,639 38,639 25,000 15,000 38,639

068

069

070

071

072

073

074 25/08/2008 27,305 27,000 20,000 12,729 12,729 14,576

075 25/08/2008 14,348 14,348 14,348 10,000 14,348

076 28/08/2008 2,661,909 2,661,909 0 0 2,661,909 Non scope works not instructed - Various Options
077 29/08/2008 4,019 4,019 3,000 2,000 4,019

078 02/09/2008 61,734 61,734 45,000 30,000 61,734

079 02/09/2008 60,795 60,415 0 0 60,415 380 Estimate is for Design only
080

081 11,688 11,688 0 0 11,688

082

083

084 02/09/2008 30,598 963 500 0 963 29,635 design works will be carried out by others, awaiting tie CO for abortive Costs
085

086

087 4 104,905 104,905 tie placed the order for works with MUDFA
088 only concerning Siemens
089

090 71,464 71,464 0 0 71,464

091

092 95,164 95,164 withdrawn
093 47,637 47,637 0 0 47,637

094 11,492 11,492 estimate withdrawn, revised to be submitted again
095 17,216 17,216 estimate withdrawn, revised to be submitted again
096 80,413 15,447 12,000 10,000 15,447 64,966 Estimate for Preliminary Design only, not for the full design
097 3,594 3,077 0 0 3,077 517 Design Estimate only
098

099

100

101

102

103 amount of last month was wrong - not submitted yet
104

105

106

107

108

109

110

111

112

113

114

115

116

IFC Drawing Change Russell Road Bridge

IFC Drawing Change Roseburn Viaduct

IFC Drawing Change Carrickknowe Bridge

IFC Drawings Water of Leith Bridge

IFC Drawing Change Murrayfield Underpass

IFC Drawing Change South Gyle Access Bridge

IFC Drawing Change Gogarburn Bridge

IFC Drawing Change Haymarket Viaduct

IFC Drawing Change Baird Drive RTW

IFC Drawing Change Murrayfield Stadium RTW

IFC Drawing Change Bankhead RTW

IFC Drawing Change Gyle Stop RTW

Section 5C - Gogar Church and Gogar Castle

Saltire Square Tramstop

Infraco Notifications due to issue of SDS programme V32, V33, V34 and V5.

Infraco Notifications due to issue of SDS programme V32, V33, V34 and V5.

Infraco Notifications due to issue of SDS programme V32, V33, V34 and V5.

Infraco Notifications due to issue of SDS programme V32, V33, V34 and V5.

Linsay Road,Ocean Drive,Ocean Terminal,Tower Place Planning Permission

Hilton Hotel Full Planning

Additional Depot Prior Approvals

Design only for alterations to design of Edinburgh Airport

Instruction from CEC to design an alternative layout for Haymarket Junction

Gogarburn Retaining Wall-CEC requesting change to finish of the wall

Environmentally Friendly Lighting - CEC have requested using 42 pit lamp

Contamination - fly tipping

Traffic Management - Temporary Traffic Signals

TNC005-Burnside road Diversion - Fees for design (INF_CORR.006)

Gogar Depot Public Tramstop proposals GRIP options 4B & 4C2

Change order request: SDS Development Workshop Attendance

Confirmation of Verbal Instrucion Reference ETN002

Design the Russell Road retaining wall 

TNC008 - Lindsey Road Retaining Wall Cost Estimate

Request for Extended Period of Time - TNC010

Duct Installation at Leith Walk

Power Connections Phase 1a

Balfour Street Crossing

Shandwick Place DED preferential Treatments

Balgreen road Bridge Amending Technical Design

Gyle Stop Retaining Walls

Bankhead Retaining Walls

FoW to Balfour Street IFC Drawings (As 68)

Haymarket to Roseburn Junction - SW Consent Issue (As 68)

DESIGN ONLY to Amend line of route design section 5#c (Batch 5/22)

Russel Road Retaining Wall - Contamination Hogweed

Sewer Diversion, Gogar Landfill

Demolition of 2 Nr. Workshops Adjacent to NCR

TNC009 - Ocean Terminal Revised Finishes

Murrayfield Retaining Walls - Introduce Visual Pattern to Murrayfield RTW

TNC 013: RBS Gogarburn Tramstop Feasibility cost 

Edinburgh Park - Earthworks and Drainage IFC Drawings

Murrayfield Tramstop - Provision of Secondary Staircase

Notified Departure in acc. With Schedule 4 due to tie-Asbestos Survey 

Diversion of Existing Sweer at Gogarburn Bridge - conflict with the 300 mm dia

Infraco to investigate proposals for re-use of RBS Bunded Material

Draw drown from Defined ProvSum Item 2 - Power connections to Depot

Trolley Wire for Street Running Areas & Catenary  - Haymarket to Airport

IFC Drawing Change Balgreen Road Retaining Wall
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Project: Edinburgh Tram Network

as per:

2.08 Claims / Variations  / Changes 

Internal 
No.

External 
No. Remarks

Date Amount Maximum assessed Minimum Date Amount agreed not agreed no further 
negotiation

Description Status of NegotiationApprovalSubmitted Forecast

30/11/2008

117

118

119

120

121

122

123 56,520 56,520 0 0 56,520

124

125

126

127 5,734 5,734 0 0 5,734

128

129

130

131

132 withdrawn because duplicate
133

134

135

136 withdrawn
137

138

139

140

141 17,761 17,761 17,761

142 withdrawn - contract embargos apply
143

144

145

146

147

148

149

150

151 55,212 47,456 25,000 12,746 12,746 34,711 7,755

152

153

154

155

156

157

158 140,401 140,401 133,000 130,000 140,401

159 230,926 120,000 100,000 75,000 230,926

160

161

162 only concerning Siemens
163

164

165

166 17,023 17,023 15,000 15,000 17,023

167

168 5,870 5,870 4,000 2,500 5,870

169 1,922 1,922 1,500 1,000 1,922

170

171

172 40,416 40,416 40,416

173

174

Extra Demolition required at Russell Road Retaining wall 

IFC Drawing Change Cathedral Lane Sub Station

IFC Drawing Change Leith Walk Sub Station

IFC Drawings Demolition& reinforcing existing building  for Leith Walk Sub 

Survey of Existing Drainage (Gogar Landfill)

Provisional Sum - Provide Crew Relief Facilities at Haymarket Station Viaduct

Provisional Sum - Relocation of Ancient Monuments

IFC Drawing changes - Edinburgh Park Bridge

Traffic Management - Temporary Traffic Signals

Bus Tracker, TPDS and Radio

Haymarket Taxi Stance

Delayed Listed Building Consent Applications

Delayed issued of IFCs for Section 1A4

Demolition of existing garage and fuel tanks on Ocean Drive.

Accommodation Works to Wanderers Clubhouse Building at Murrayfield

Demolition of existing building at 33 Ocean Drive.

Demolition of Police Box Coffee Bar - Picardy Place

Demolition and alteration of existing building at Cathedral Lane

Contract with Faber Maunsell for Transyt and Linsig Modelling Assessments.

Traffic Modelling - Pedestrian Crossing Timings Standard

Discovery of underground petrol tank at National Car Rental Site.

Discovery of new BT ducts under kerb line in Section 1B

Urban Traffic Controls (UTC) associated with delivery of the alignment

Delay in receipt of CEC prior approval Sections 1A1 & 1A2

Forth Ports Agreement and Design Completion

Requirement for Contractors License for Network Rail Related Works

Unforseen Ground Conditions at Haymarket Viaduct

Revised design for OLE poles in Section 1B

Split Packages for Prior Approvals: Ocean Terminal to Port of Leith.

CEC request for change to roads design at Edinburgh Park Station

CEC’s Request for Extension of Time for Prior Approvals 1/01a, 1/01b, 1/01c

Delay to issue of IFC Drawings for Ingliston Park and Ride Tram Stop

Delay to Section 1B due to MUDFA not having completed its works.

War Memorial Relocation (Psum)

Additional cost to mobilisation at Gogar. Additional Varioguard required

Lighting Columns required to be relocated at A8 Underpass 

Balgreen Road - Demolition of Railway Structure

Picardy Place: add. design work & additional works to pavements Playhouse.

Sect. 1A1 and 1A2 - CEC's proposed amendments to tree build-outs 

Design the piled foundations to the Water of Leith Bridge 

Revised location of OLE poles in Section 1A at the request of CEC.

Delay to issue of IFC Drawings for

West End Tramstop - revised requirements from CEC/tie.

Christmas and Festival Suspensions - conflict of information.

CEC's intent to adopt private roads between Lochside Crescent and Avenue.

Land drains encountered in pasture area   ch 710500 /710600

Additional work arising from CEC's additional comments on Section 5C 

IFC Drawing Change Russell Road  RTWs 1,2,3 &4

IFC Drawings Change Murrayfield Training Pitches 

IFC Drawing Change Balgreen Road Underbridge

Removal and deposition of material from previous works section 7

IFC Drawing Changes S 21 Rosebank Viaduct

Excavate and replace existing BO material within existing utility trenches.

IFC Drawing changes Vertical & horizontal Alignment Section 5  Sheets 1-26

IFC Drawing changes Soft Landscaping Section 5 sheets 1 to 26

IFC Drawing changes OLE Section 5 sheets 1 to 13

IFC Drawing changes Gogarburn RTWs 15A,15C. 144D

IFC Drawing changes Stops Edinburgh Park Saughton and South Gyle
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Project: Edinburgh Tram Network

as per:

2.08 Claims / Variations  / Changes 

Internal 
No.

External 
No. Remarks

Date Amount Maximum assessed Minimum Date Amount agreed not agreed no further 
negotiation

Description Status of NegotiationApprovalSubmitted Forecast

30/11/2008

175 INTC withdrawn - refer to Schedule Part 4 Clause 4.7
176 6,643 6,643 5,000 4,000 6,643

177 only concerning Siemens
178

179

180

181

182 14,299 14,299 10,000 75,000 14,299

183

184

185

186

187

187.1 Additional excavated material at Depot - Investigate options to reuse
188

189

190

191

192

193

194

195

196

197

198

199

200

201

202

203

204

205

206

207

208

209

210

211

212

213

214

215

216

217

218

219

220

221

222

223

224 Withdrawn - no action required.
225

226

227

228

229

230

231

TBA

Discovery of Scottish Power cables - Chainage 90 RHS

TBA

TBA

TBA

Discovery of Water connection pipework above formation level - 161 RHS

Mudfa excavations containing water main and connections - 125 RHS

Discovery of valves and a hydrant fouling the new kerb line - 120 RHS

Discovery of stone culvert - Chainage 100 RHS

Extended Construction Support and Design Support Team

Temporary Ramps (2 no.) at Gogar Church Road Construct Car Park

Harbour Trackwork Storage Area

Mandatory tie Change - No instruction issued by tie at trigger date

Gatehouse Works to Murrayfield Stadium

Reduced land available at Murrayfield as a result of Third Party Agreement

TBA

Allow bus traffic to continue to run westbound along Princes Street

Demolition and alteration of existing Bus Depot at Leith Walk

Discovery of alkathene water pipe above formation level - Chainage 265 RHS

Discovery of Thus ducts above formation level and fouling kerb line - 250 RHS.

Discovery of 2 No. LV and 1 No. LV cables above formation level. - 182 RHS.

IFC Drawing changes -  Bankhead Tramstop 

Scottish Gas Networks - Trial Investigations to protect gas main at Culvert 2

Leith Walk Christmas Embargo

IFC Drawing changes - McDonald Road and Balfour Street  Tram Stops

IFC Drawing changes - Road, Lighting,Landscaping and Drainage Sect. 1B

IFC Drawing changes - Haymarket Tram Stop 

IFC Drawing changes - Roads, Street Lighting,Landscaping and Drainage

IFC Drawing changes - Haymarket Station Substation

TBA

IFC Drawing changes -  Roads , Streetlightning , Drainage Section 5C

Discovery of Gas Main - Chainage 353 RHS

Discovery of concrete encased lighting cable - Chainage 339 RHS

Discovery of Cable & Wireless ducts - Chainage 108

Discovery of Hydrant in kerb line - Chainage 333 RHS

Discovery of Duct Crossings - Chainage 268 RHS

Discovery of temporary pedestrian crossing lighting ducts

Discovery of Hydrant above formation level - Chainage 177 RHS

TBA

CEC's requirement for a road closure at Roseburn Terrace 

Edinburgh Airport Tramstop Kiosk

Leith Walk - temporary white lining

Discovery of void around existing BT Duct - Chainage 360 RHS

Discovery of Thus Ducts and Gas Main - Chainage 374 RHS

CEC's requirement - specification temporary bus shelters on George Street.

Additional excavated material at Depot

Contaminated Material at Carricknowe

Discovery of Low Voltage Cable in Road Formation

Little King Street works required by CEC outside the Limits of Deviation

Cycle path near Gyle tramstop.

Gogar Roundabout Lighting.

IFC Drawing changes - Balgreen bridges 22 and 22a

IFC Drawing changes -  Roads , Streetlightning , Drainage Section 5B

IFC Drawing changes - Saughton Bridge 

IFC Drawing changes - Depot Access Bridge

IFC Drawing changes - Gogarburn Culverts  1 , 2 and 3

IFC Drawing changes - Gogarburn Depot 
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Project: Edinburgh Tram Network

as per:

2.08 Claims / Variations  / Changes 

Internal 
No.

External 
No. Remarks

Date Amount Maximum assessed Minimum Date Amount agreed not agreed no further 
negotiation

Description Status of NegotiationApprovalSubmitted Forecast

30/11/2008

232

233

234

235

236

237

238

239

240

241

242

243

244 Building Fixing Owner Agreements - Info required due to Court Proceedings 

24,742,995 18,520,570 7,652,700 1,436,302 70,240 6,603,967 12,044,564 6,024,224

141,508,815

141,579,055

Forth Ports Substation - lack of as-built information

Leith Walk (Section 1B) Groundworks - Move BT ducts  Ch 345 - 365

TBA

Move site boundary fencing at Haymarket Car Park

Temporary Traffic Lights opposite Manderson Street required 

Additional Trial Holes at CH145 - CH160 (Section 1B)

Removal and Reinstatement of BT Phone Box

MUDFA  has commenced works on Bankhead Dr preventing Infraco progress

TRO Presentations by SDS to the public during September 2008 

TOTALS:

18,648,531 
Sum for Performance Sheet 
"Claims & Variations 
submitted & not approved"Current Contract Amount:

Main Contract:

TBA

TBA

Leith Walk (Section 1B) Groundworks - Move THUS ducts  - Ch 345 - 365
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 Project: Edinburgh Tram Network

as per: 30/11/2008

2.09 Payment Status

PERIOD PROGRESS No. Application Invoiced (Accepted) DISPUTED ADVANCE PAYMENT RETENTION MONEY OTHERS TOTAL DUE DATE RECEIVED ON excluding VAT REMARKS
% % (%)

0
0 1 2 3 4=3-2 5 6 7 8=3-5-6-7 9 10 11 12

1 MONTH 500,000 19,100,000 19,100,000 0 0 0 0 19,100,000 30/06/2008 04/06/2008 19,100,000
May-08 ACCUM. 500,000 19,100,000 19,100,000 0 19,100,000 19,100,000

2 MONTH 1,052,000 2,289,899 2,289,899 0 0 0 0 2,289,899 15/07/2008 04/07/2008 2,289,899
Jun-08 ACCUM. 1,552,000 21,389,899 21,389,899 0 21,389,899 21,389,899

3 MONTH 1,330,784 2,414,100 2,295,133 -118,967 0 0 0 2,295,133 11/08/2008 01/08/2008 2,295,133
Jul-08 ACCUM. 2,882,784 23,803,998 23,685,031 -118,967 23,685,031 23,685,031

4 MONTH 1,465,472 2,048,076 2,099,228 51,151 0 0 0 2,099,228 11/09/2008 29/08/2008 2,099,228
Aug-08 ACCUM. 4,348,256 25,852,074 25,784,259 -67,815 25,784,259 25,784,259

5 MONTH 1,046,633 868,647 739,994 -128,654 0 0 0 739,994 08/10/2008 29/09/2008 739,994
Sep-08 ACCUM. 5,394,889 26,720,722 26,524,252 -196,469 26,524,252 26,524,252

6 MONTH 3,339,638 971,518 809,079 -162,440 0 0 0 809,079 14/11/2008 31/10/2008 809,079
Oct-08 ACCUM. 8,734,527 27,692,240 27,333,331 -358,909 27,333,331 27,333,331

7 MONTH 1,724,602 705,826 625,106 -80,720 0 0 0 625,106 22/12/2008 0
Nov-08 ACCUM. 10,459,129 28,398,066 27,958,437 -439,629 27,958,437 27,333,331

8 MONTH -10,459,129 -28,398,066 -27,958,437 439,629 0 0 0 -27,958,437 -27,333,331
Dec-08 ACCUM. 0 0 0 0 0 0

9 MONTH 0 0 0 0 0 0 0 0 0
Jan-09 ACCUM. 0 0 0 0 0 0

10 MONTH 0 0 0 0 0 0 0 0 0
Feb-09 ACCUM. 0 0 0 0 0 0

11 MONTH 0 0 0 0 0 0 0 0 0
Mar-09 ACCUM. 0 0 0 0 0 0

12 MONTH 0 0 0 0 0 0 0 0 0
Apr-09 ACCUM. 0 0 0 0 0 0

13 MONTH 0 0 0 0 0 0 0 0 0
May-09 ACCUM. 0 0 0 0 0 0

14 MONTH 0 0 0 0 0 0 0 0 0
Jun-09 ACCUM. 0 0 0 0 0 0

15 MONTH 0 0 0 0 0 0 0 0 0
Jul-09 ACCUM. 0 0 0 0 0 0

16 MONTH 0 0 0 0 0 0 0 0 0
Aug-09 ACCUM. 0 0 0 0 0 0

17 MONTH 0 0 0 0 0 0 0 0 0
Sep-09 ACCUM. 0 0 0 0 0 0

18 MONTH 0 0 0 0 0 0 0 0 0
Oct-09 ACCUM. 0 0 0 0 0 0

19 MONTH 0 0 0 0 0 0 0 0 0
Nov-09 ACCUM. 0 0 0 0 0 0

20 MONTH 0 0 0 0 0 0 0 0 0
Dec-09 ACCUM. 0 0 0 0 0 0

21 MONTH 0 0 0 0 0 0 0 0 0
Jan-10 ACCUM. 0 0 0 0 0 0

22 MONTH 0 0 0 0 0 0 0 0 0
Feb-10 ACCUM. 0 0 0 0 0 0

23 MONTH 0 0 0 0 0 0 0 0 0
Mar-10 ACCUM. 0 0 0 0 0 0

24 MONTH 0 0 0 0 0 0 0 0 0
Apr-10 ACCUM. 0 0 0 0 0 0

25 MONTH 0 0 0 0 0 0 0 0 0
May-10 ACCUM. 0 0 0 0 0 0

26 MONTH 0 0 0 0 0 0 0 0 0
Jun-10 ACCUM. 0 0 0 0 0 0

27 MONTH 0 0 0 0 0 0 0 0 0
Jul-10 ACCUM. 0 0 0 0 0 0

0 0 0 0 0 0 0 27,333,331

(w/o Advance Payment) (w/o Advance Payment) (w/o Advance Payment)

0 27,333,331

(with Advance Payment) (with Advance Payment)

PROGRESS INVOICE PAYMENT

0

Actual Performance

TOTALS
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Project: Edinburgh Tram Network

as per:

2.11 Monthly Report on Quality Management

1. Audits

1.1 Internal Audits

Non-Conformances

0

1.2 External Audits (e.g. by Client)

Non-Conformances

2. Inspection and Testing

Type of 
Work

Frequency acc. to 
stipulations laid 
down in Project 

Quality Plan/

lot/size total this month total this month cleared total cleared this 
month

clearing cost this 
month (EUR)

N/A N/A 0 0 0 0 0 0

3. Further quality-related events during this month 
(please describe shortly)

The issues of SDS's role in BSC's ITPs, togetehr with Format of ITPs to be resolved during Nov 2008. Oustanding ITPs to be dafted and submitted as a 
priority as well as the revision and re-submission of the PMP/QP.

30/11/2008

No. of lots inspected/tested No. of lots with Non-Conformances detected

N/A

Audit-No. and date Number of Non-Conformance-Report 
or number of audit minutes Non-Conformance cleared (date) Corrective action

MacKenzie Construction
27/11/2008

5 ITP’s have been 'accepted with comments' and will be re-submitted in a new agreed format form of ITP by the first week of December - with TIE's comments 
having been addressed. Five new ITPs will also submitted at the same time. SDSs role within the Inspection & Test Plans has now been clarified and agreed 
between all parties and SDS have revised the weekly ‘Construction Support Site Visit Inspection’ reporting format in accordance with Tie’s replied comments. 
SDS review all draft ITPs by email and return their comments for amendment. ITP Workshops are then held with BSC and their WPCs. An ITP Workshop will be 
held on the 21/11/08. 
Barr Construction have agreed to submit a Project Quality Plan and Task Specific ITPs for their scope of the works for Depot Construction, showing how their 
own Quality Management System will be applied to the ETN Project and will address specific ER requirements as necessary.

Project Management Plan: It is intended to re-submit revised components of the BSC PMP/QP on the 12/12/08.

Audit-No. and date Number of Non-Conformance-Report 
or number of audit minutes Non-Conformance cleared (date) Corrective action

25.1.201/5 N/A 0 0
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Project: Edinburgh Tram Network

as per:

2.12 Safety Information System - SIS

F313-4 revB

Nov-08

Date:

Phone:

(A) (B) (C) (D) (E) (F)
1 57 0 65 16 24 162

2 11,229 0 12,805 3,152 4,278 31,464

3 0

4 0

5 0

6 0

7 0

8 1 1

30/11/2008

External JV 
BB is NOT technical leader

BB Civil site

External JV 
BB is technical leader

Please return the completed report to the responsible person until the 15th working day following the end of the month.

Edinburgh Tram Network

Bilfinger Berger Civil 30th November 2008

The figures refer to the current month only!

Incidents causing injury
with more than 3 days lost

Days lost due to incidents causing injury
(1 - 3 days lost)

Incidents causing fatality

Incidents causing injury
with 1 - 3 days lost

BB
Employees SumBB Workers, 

supervisors

Sub-
contractor

staff

A, B. C

First Aid cases

Average number of site staff

Prepared by:

Days lost due to incidents causing injury
(more than 3 days lost)

Man-hours worked by site staff

OH&S Reporting System

Month:

Monthly Report Construction Site

Complete the following 
columns:

Construction site:

Org. Unit:

JV Partner
staff

Staff hired
by JV

A, B, C, D, E (whole JV)

A, B, C (only BB 
subcontractors)

In case of an internal JV, the following 
columns have to be completed:

by internal JV leader:  A, B, C (for own org.unit only)
by internal JV partner: A, B, C (for own org.unit only)

by internal JV leader:  A, B, C, D, E (but without A+B+C
                                            of the internal JV partners)
by internal JV partner: A, B, C (for own org.unit only)

by internal JV leader:  A, B, C (for own org.unit only)
by internal JV partner: A, B, C (for own org.unit only)
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Project: Edinburgh Tram Network
as per:

2.13 Project Photographs

Overview Sect. 5c - 7 (08/12/08)

Overview Sect. 1b (08/12/08)

30/11/2008
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Sect. 1b - Leith Walk (27/11/08)

Sect. 2a - Piers at Haymarket Viaduct (27/11/08)
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Sect. 2a - Piers at Haymarket Viaduct (27/11/08)

Sect. 5c - Edinburgh Park Track Sub Base (27/11/08)
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Sect. 5c - Piling Rig 8a Underpass (27/11/08)

Sect. 7 - Temp Bridge and works at Gogar Burn Bridge abutments (27/11/08)
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Site Office Edinburgh Park Bridge (27/11/08)

MPR ETN  2008_11 213 Photos Page 26 of 29 printed 18/12/2008 10:44

BFB00112174_0026



Project: Edinburgh Tram Network

as per: 30/11/2008

3.01

Risk Title estimated dissoluted remaining

' GBP ' GBP  ' GBP
01. Add. Insurances acc. CL. 76.17 10 10
02. Liquidated Damages 464 464
03. Interface with Railway Authorities 25 25
04. Uninsured Ecoconmic Losses 133 133
05. Delayed Start Of Construction Works 360 360
06. Firm items In Value Engineering 280 280
07. Quantity Risk 1,000 293 707
08. Corderoy's Quantities For Pavements in Sect. 5 389 389
09. CEC Planning 25 25
10. Road Safety Audit 250 250
11. Network Rail 75 75
12. Edinburgh Park 38 38
13. Forth Ports 5 5
14. HMRI 25 25
15. Rails Drainage, Connections to existing drainage 70 70
16. Tramstop 72 72
17. Bonding and Earthing Not Priced 15 15
18. Obstructions / Boulders (Piling And Achoring) 30 30
19. Settlement / Consolidation 20 20
20. Soil Stabilization For Traffic on Embankments 100 100
21. Reconstruction In Full Depth Of Pavement 1B 198 198
22. Labour 40 40
23. Staff 40 40
24. Performance Of Utility Companies 5 5
25. Ecology 1 1
26. Pollution 2 2
27. Changes In Law 30 30
28. Legal Support 100 100
29. Value Engineering 200 200
30. Interpretation Of Code Of Constuction Practice 100 100
31. Siemens/BB Scope Split 500 500
32. Enhanced Labour Rate 294 294
33. Interface Systems & Civils 1,000 1,000
34. Escalation 4,871 2,927 1,944

Chance Title estimated dissoluted remaining

GBP GBP GBP
01. Changes in Employers Requirements -100 -100
02. Package Contractors Interface -10 -10

Chance (n)

total 10,654 3,220 7,434

Overview Estimated Chances & Risks
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Project: Edinburgh Tram Network

as per:

3.02a Design Package Tracker Statistic

Total
No. Description Status SW 1A 1B 1C 1D 2A 3A 3B 3C 5A 5B 5C 6 7A 1a 1b

[nos.] [nos.] [nos.]
0 Not issued yet 0 1 0 0 0 1 1 1 1 0 2 0 2 2 8 3 11
1 Issued for External Approval 0 11 0 4 2 0 0 2 0 3 0 3 1 5 29 2 31
2 Issued for External Approval - QA rejected 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
3 Issued for Construction 1 1 2 2 0 3 24 2 3 11 8 2 11 4 45 29 74
4 Issued for Construction - QA rejected 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
5 Partially Agreed for Construction 0 0 1 0 0 2 0 0 0 0 2 1 0 0 6 0 6
6 Fully Agreed for Construction 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
7 As-Built Info Issued to SDS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
8 As-Built Design completed 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total: 1 13 3 6 2 6 25 5 4 14 12 6 14 11 0 34 122

Section Phase
Design Packages [nos.]

30/11/2008
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Project Edinburgh Tram Network

as per:

3.02b Design Package Tracker Visualisation

25/11/2008

System Wide:

Ch. 311+340 Ch. 320+000 3C

Ch. 321+170

Granton

3B
Newhaven

Ch. 100+000

Airport 1A4
Ch. 712+600 Ch. 310+000

Ch. 303+050 Ch. 100+950

1A3

Ch. 101+780

1A2

7A Ch. 102+240

6 1A1
Depot Ch. 102+720

Ch. 710+000 Ch. 531+890 Ch. 110+000

Roseburn Corridor

Leith walk

5C 1B

3A
Ch. 111+260

Ch. 120+000

Ch. 530+000

Ch. 524+560

1C
Ch. 300+000

Edinburgh Park Murrayfield Haymarket Princes Street

5B Ch. 520+000 Ch. 000+000 5A Ch. 510+000 Ch. 200+800 2A Ch. 200+000 Ch. 131+250 1D Ch. 130+000 Ch. 121+970

Statistic:

0 nos.

1 nos.

2 nos.

3 nos.

4 nos.

5 nos.

6 nos.

7 nos.

8 nos.

nos.

30/11/2008

Ch. 320+370

'As-Built Design completed'

Tram Stop - 
Newhaven

Ch. 100+080

Lyndsay Road 
Retaining Wall - W1

Ch. 100+170

Tram Stop - Balfour 
Street

Tram Stop - McDonald 
Road

Ch. 120+400

Tram Stop - 
Ocean Terminal

Badger Mitigation Plan

Substation - Granton 
Road - SS15

Ch. 400+020

Tram Stop - 
Granton

Ch. 321+120

Roads, Tracks, Drainage, Street Lighting & 
Landscaping - Subsection 3C

Depot Building Steel 
Superstructure

Tram Stop - Caroline 
Park

Tram Stop - Saltire 
Square

Ch. 311+310

Roads, Tracks, 
Drainage, Street 
Lighting & 
Landscaping - 
Subsection 3B

Substation - Granton 
Mains East - SS14

Ch. 310+950

Ch. 310+670

Depot Halt Crewe Road Gardens 
Bridge - S12

Ch. 310+390

Substation - Leith 
Sands - SS16

Depot OLE Roads, Tracks, Drainage, Street Lighting & 
Landscaping - Subsection 1A4 - Newhaven to 

Depot General Layout Tram Stop - West 
Pilton

Ch. 100+570

Depot Shed Ground 
Floor Slab & Pits
Depot Ductwork -
External Services

Ch. 100+950

Depot Shed

Depot Internal 
Retaining Walls

Roads, Tracks, Drainage, Street Lighting & 
Landscaping - Subsection 1A3 - Ocean Terminal to 

Ch. 101+470

Drainage - Subsection 
6 - Depot

Victoria Dock 
Entrance Bridge - S16

Ch. 101+370

Tower Place 
Bridge - S17

Depot Earthworks

Depot Building 
Foundations

Tram Stop - Crewe 
Toll for Western 

Ch. 303+010

~ Ch. 303+030

Depot Track - 
Subsection 6

Tram Stop - Telford 
Road

Ch. 301+600 ~ Ch. 301+900

Ch. 302+300 ~ Ch. 302+600

Telford Road Bridge - 
S10

Roseburn Corridor 
Retaining Structure H - 

Ch. 301+900

Species Mitigation plan Ch. 301+860

Ch. 302+600Substation - Gogar 
Depot - SS01

Ch. 302+640

Ch. 302+220

Substation - Craigleith 
- SS13

Ch. 301+960

Roads, Tracks, 
Drainage, Street 
Lighting & 
Landscaping - 
Subsection 1A1  
- Bernard St to 
Foot of Walk

Tram Stop - Craigleith

Roseburn Corridor 
Retaining Structure E - 

~ Ch. 302+300

Ch. 301+630

Gogarburn Culvert 
Three - S34

Roads, Street Lighting 
& Landscaping - 
Subsection 6 - Depot

Roseburn Corridor 
Retaining Structure G - 

Tram Stop - 
Gogarburn

Roads, Tracks, Drainage, Street Lighting & Landscaping - 
Subsection 7A

Roseburn Corridor 
Retaining Structure F - 

Tram Stop - Edinburgh 
Airport

Ch. 712+560

Roads, Tracks, 
Drainage, Street 
Lighting & 
Landscaping - 
Subsection 5C

Holiday Inn Access 
Bridge - S07

Tram Stop - Port 
of Leith

Groathill Road South 
Bridge - S09

Ch. 302+010 Ch. 101+780

Roads, Tracks, 
Drainage, Street 
Lighting & 
Landscaping - 
Subsection 3A

Roads, Tracks, 
Drainage, Street 
Lighting & 
Landscaping - 
Subsection 1A2 - 
Port of Leith to 
Bernard Street

Tram Stop - Bernard 
Street

Ch. 102+700

Ch. 301+700

Ch. 102+240

Tram Stop - Foot of 
the Walk

Gogar Burn Retaining 
Wall One - W14

Gogar Burn Retaining 
Wall Two - W14

Ch. 712+220 ~ Ch. 712+570 Depot Access Bridge - 
S32

Ch. 531+230

Ch. 712+100

Ch. 531+860 Queensferry Road 
Bridge - S08

~ Ch. 712+190

Ch. 301+200

Ch. 712+030

A8 Underpass - S28 Ch. 531+000

Craigleith Drive Bridge 
- S06

Ch. 301+320

Ch. 110+380Ch. 711+830 Tram Stop - Gyle 
Centre

Ch. 530+770 Roseburn Corridor 
Retaining Structure D - 

Gogarburn Culvert 
One - S30

Ch. 711+420 Tram Stop - Ravelston

Tram Stop - Ingliston 
Park & Ride

Ch. 711+740 Gyle Stop Retaining 
Wall - W19

Ch. 530+750

Substation - Tram 
Eastfield Road

Ch. 711+630

Ravelston Dykes 
Bridge - S05

Gogarburn Culvert 
Two - S31

Roseburn Corridor 
Retaining Structure C - 

Ch. 300+900 ~ Ch. 301+200

~ Ch. 301+600

Ch. 120+030

Roseburn Corridor 
Retaining Structure B - 

Ch. 300+500

Ch. 300+960

Roads, Tracks, 
Drainage, Street 
Lighting & 
Landscaping - 
Subsection 1B

Substation - Leith 
Walk - SS11

~ Ch. 300+900

St. George’s School 
Access Bridge - S03

Ch. 300+640

Roads, Tracks, 
Drainage, Street 
Lighting & 
Landscaping - 
Subsection 1C

Ch. 110+670

Gogarburn 
Bridge - S29

Ch. 710+400 St George’s School 
Footbridge - S04

Ch. 300+650

Ch. 300+860

Coltbridge Viaduct - 
S02

Ch. 300+470

Balgreen Road 
Network Rail Access 

Tram Stop - 
Shandwick Place 

Roads, Tracks, Drainage, Street Lighting & Landscaping - Subsection 
5A

Roseburn Terrace 
Bridge - S01

Tram Stop - Roseburn Ch. 300+260

Ch. 300+210

Roseburn Corridor 
Retaining Structure A - 

Substation - Cathedral Lane 
- SS12

Roads, Tracks, Drainage, Street Lighting & Landscaping - 
Subsection 1D

Tram Stop - Picardy 
Place

Ch. 120+600

Ch. 300+200 ~ Ch. 300+500

Ch. 130+710

Balgreen Road Tram 
Bridge - S22

Ch. 511+400 Substation - Russell 
Road - SS03

Ch. 200+790

Tram Stop - Saughton Ch. 521+690

Roads, Tracks, Drainage, 
Street Lighting & 
Landscaping - Subsection 
2A

Ch. 511+400

Roads, Tracks, Drainage, Street Lighting & Landscaping - Subsection 5B

Tram Stop - Edinburgh 
Park Central

Ch. 524+530 Tram Stop - Bankhead Ch. 522+960

Tram Stop - Princes 
Street

Ch. 121+950Edinburgh Park 
Station Bridge - S27

Ch. 524+010 Bankhead Drive 
Retaining Wall - W11

Ch. 522+800

Tram Stop - St 
Andrews Square

Ch. 121+150

Substation - Jenners Depositry 
(Balgreen) - SS21

Ch. 520+060 Balgreen Road 
Retaining Wall - W9

Ch. 511+410 Russell Road Bridge - 
S20

Ch. 200+770

Carrick Knowe 
Underbridge - S23

Ch. 521+030

Tram Stop - Edinburgh 
Park Station

Ch. 523+740 South Gyle Access 
Bridge - S26

Ch. 522+750

Substation - 
Bankhead Drive - 

Ch. 522+580 Tram Stop - Balgreen Ch. 520+050 Baird Drive Retaining 
Wall - W8

Ch. 511+190 Ch. 200+070

Water of Leith Bridge - 
S21E

Ch. 511+060 Substation - 
Haymarket - SS02

Ch. 200+070

Tram Stop - 
Haymarket

Ch. 200+020

Murrayfield Stadium 
Underpass - S21C

Ch. 510+860

Murrayfield Stadium 
Retaining Wall - S21B

Ch. 510+650 ~ Ch. 510+870

Murrayfield Training 
Pitches Retaining Wall 

Ch. 510+870 ~ Ch. 511+060 Haymarket Station 
Viaduct - S19

Tram Stop - 
Murrayfield Stadium

Ch. 510+470

Russell Road 
Retaining Wall 1 - W3

Ch. 510+200

Roseburn Street 
Viaduct - S21A

Ch. 510+580

Murrayfield Tramstop 
Retaining Wall - W18

Ch. 510+450

Russell Road 
Retaining Wall 2 - W4

Ch. 510+150

'Issued for Construction'

Not issued yet 11

Issued for External Approval 31

'Not issued yet'

'Issued for External Approval'

Issued for External Approval - QA rejected 0

Issued for Construction 74

'Issued for External Approval - QA rejected'

0

Partially Agreed for Construction 6

'Issued for Construction - QA rejected'

'Partially Agreed for Construction'

Issued for Construction - QA rejected

'Fully Agreed for Construction'

As-Built Design completed 0

122

Fully Agreed for Construction 0

As-Built Info Issued to SDS 0

Total

'As-Built Info Issued to SDS'
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