
From: 
Sent: 
To: 
Subject: 
Attachments: 

for info 

From: Lowe Taryne D 

Lowe Taryne D 
09 March 2009 16:06 
Sylvester Sharmila 
FW: Clause 46 Changes 
Change Control Process.pdf; tie Change Orders.pdf 

Sent: Monday, March 09, 2009 4:04 PM 
To: 'John Casserly' 
Cc: Hudson Steve; Beattie Steve; Mike Mann 
Subject: Clause 46 Changes 

John, 

For clarity can you please confirm the contents of the attached tie letters, since these seem to contradict 
arrangements which have been developed over time through the Contract:-

1) tie want to be notified for each and every Change in advance of the works and are now insisting that no Changes 
are to be carried out until a tie Change Order has been issued (i.e. currently circa 3000 outstanding and where parties 
cant agree the contents of the estimate then the dispute resolution procedure applies etc)? 

2) tie wish to revert to the original method of submitting CC Estimates whereby they are not to be submitted weekly 
with the weekly reports (as previously agreed) but individually for each and every event under separate covering 
letter? 

Upon confirmation I will instruct the site teams accordingly, although this is concerning especially when 
considering the unprecedented delays to programme that item 1) will cause (i.e. teams will now stand down and await 
tie Change Order before commencing any Change item). 

Regards, 

Taryne Lowe 
Acting Commercial Manager 
Carillion Utility Services 
Direct 
Mobile 
Email: taryne.lowe@carillionplc.com 
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