This is the CUS MUDFA assessment of the current value under-recovered due (o the Issues highlighled in the rates and prices entitfement submission. This
considers the productivily within the Schedule Four Rales and Prices against the current productivity, with adjustment as appropriate.

'REQUIRED SCHEDULE FOUR RATE UPLIFT

: _ _ _ _
Less Change
Control
Recovery
Application Less Work U plift (Labour &
Value to date Claim Value oector I (Schedule 4 Plant), as
Work Order Description  since 30/09/07 Applies Comment Applicable Prelims Sub-Tolal |Less Materials|  Tolal g Productivity) claimed Tolal
' | -52.18% = [T i
1A-03-00 1A-03-00 (Trial Sile) As previous 0 X Cast Plus NA NA NA NA NA Q NA NA NA
1A-01-01 1A-01-01 Constitution Street 929,435 v’ E 029,435 -68,710 860,725 -449.147 411,578 & 744,787 -61,303 | 683,484
1A-03-01 Tower St. to Rennies Isle (Post 30/09/07 Value) 300,797 v g 300,797 -16,553 284,244 -148,325 135,918 E 245,957 -44 133 | 201,823
1B-01-01 McDonald Rd. - lona St.(Post 30/09/07 Value) 1,455,789 v O 1,455,789 -141,628 1,314,260 685,813 628,447 16 1,137,232 -108,318 | 1,028,914
1B-01-02 Leith Walk; Balfour St - Constitution St 1,401,601 v H 1,401,601 -89,386 1,312,215 -684,746 627,469 L 1,135,462 | -98,6561 | 1,036,911
RAT 1B 01 Jane Street BT Manholes 34,828 v 14 34,828 0 34,828 -18,174 16,654 % 30,137 -96,116 -65,979
1C-01-02 Mound to Castle St. East 24,218 v E 24,218 -10,172 14,046 -7,329 6,716 = 12,154 -3,366 8,788
1C-02-01 Mound to South St Andrews St 121,896 v E:r' 121,996 27,622 04 374 -49,247 45,128 [t 81,662 -17,149 64,5613
RAT 1C 01 St Andrews Square 492 463 v % 492 463 -108,767 383,697 -200,222 183,474 LL 332,013 -80,199 | 251,814
1C-04-01 Broughton S1 to McDonald Rd 305,986 v O 305,986 -25,639 280,347 -146,292 134,055 E 242 585 -36,341 | 206,243
10-04-01 Shandwick Place 1,392,178 v 1,392,178 -54 658 1,337,520 -697,951 639,569 — 1,157,359 -188,776 | 968,682
1D-05-02 Castle Street East to Castle St. West 47,431 v 47,431 -9,283 38,148 -19,906 18,241 8 33,009 -19,590 13,419
2A-01-01 Haymarket RaT 2A 25,917 v 25,917 -4,906 21,010 -10,964 10,047 O 18,180 -7,540 10,640
5A-08-02 Roseburn St to Russell Rd (Post 30/09/07 Value) U| X 0 0 0 0 0 - 0 0 0
oB-01-01 Broomhouse Rd to Edinburgh Park 495,136 v 495,136 -28,610 466,526 -243,445 223,081 403,686 -20,169 | 383,517
5C-01-01 Gogarburn to Edinburgh Park TS 811,965 v 811,965 -36,5691 775,374 -404,609 370,765 670,933 0| 670,933
BA-01-01 Gogar Depot MUDFA (Post 30/09/07 Value) 264,006 X New rates buill up and agreed NA NA NA NA NA NA NA, NA
71A-02-01 Gogarburn - Ingliston Park & Ride Prov. Allowance 41,174 X Provisional NA NA NA NA INA | NA NA INA
8,144 919 7,839,740 -622 427 7,217,313 | -3,766,171 | 3,451,142 6,245,155 -781,654 | 5,463,602 |
adjusted to post Sep'07 for AFP value not Certified )
REQUIRED SCHEDULE 4 PRICE UPLIFT (£ TO DATE)| 2,012,459
REQUIRED SCHEDULE 4 RATE UPLIFT (%H_ 58.31%
CALCULATIONS
Material Deduction
Value Less Materials
|CARP Power 1,281,441 -528,994
CARP Waler 2,879,760 -1,408,687
CARP Gas 4,008,460 -2,569,669
CARP Telecommunications 2 428,516 -1,023,118|
CARP Sewer [,490,739 | NA Currently no sewer works
12,088,916 -5,530,388
-52.18% | Malerials in rates
Uplift for Productivity
Current Acluals
: Team Days | Metres per
Total Metres (based on team, per
(Actual) Total Hours Man Days Jman team) day
1A/03/01 1,735 5,209 651 217 8.0 |
1A/01/01 2,205 28,990 3,624 1,208 1.8 <|
1B8/01/01 3,722 22 025 2,753 918 4.1
1B/01/01 (re-works) -1,661 -208 -69 0.0 |BOissues
| 1B/02/01 3,223 36,110 4,514 1,505 2.1 |
| ) 1B/02/01 (re-works) -5,328 -666 -222 0.0 B0 issues, fafled waler testing, 500mm valve issues, gulley issues, replace 355mm couplers (not o spec})
[ 1C/01/02 & 1C/02/01 221 2,288 286 95 2.3
| 1C/04/01 544 5,628 704 235 2.3
| 1D/05/02 91 979 122 41 2.2
| 1D/04/01 2,953 19,020 2,378 793 3.7
| 1D/04/04 (re-works) -34 _ -4 -1 0.0 Change 400mm coupler as not fo spec.
| 5B/01/01 1090 | 7,005 876 92 3.7
| 5C/01/01 1,363 | 8,336 1,042 347 3.9
' 5A/08/02 415 ﬁ 479 60 20 20.8
TOTAL 17,562 | 129,045 16,131 5,377 3.27
From Schedule Four Rates and Prices
CUS (based on actual proportions - Based on July) TIE (based purely on Tender proporlions)
Average Weighting Weighted Average | Weighting Weighted
Power 522 12%] 0.63 |  5.13 12% 0.62
Water]|  5.93 27% 1.61 |  4.43 27% 1.20
Gas 6.16 38% 2.33 |  4.256 38% 1.61
- Telecoms (will be slightly quicker than power)|  5.84 23% 1.34 | 5.73 23% 1.31
[TOTAL (m per team per day) 5.79 5,91 |  4.89 4.74
Uplift for Productivity (Factor) I 1.81 | Uplift for Productivity (Factor) | 1.45 |

Noles:

1) Productivity slated excludes use of foam concrete.
2) Figures exclude any inflation adjustment

3) BT Snagging works are not incorporated into the Work Site hours above, BT snagging allocalion sheets are available for inspectlion on request.
4) All Work Sites where exlensive re-warking has taken place is not included in the current actual produclivities.

6) Reinstatement taken out of productivity hours but kept in value due to the productivity issues affecting these teams similariy

TIE (based purely on Tender proportions)
Less
Change
U plift Control
(Schedule | Recovery
4 (Labour &
Productivit| Plant); as
y) claimed Total
145 |
NA NA NA
697,849 | -61,303 536,546
197,432 | -44,133 153,299
912,870 | -106,318 804,552
911,449 | -98,651 812,898
24,191 | -96,116 -71,925
0,756 -3,366 6,390
65,661 | -17,149 48,402
266,511 | -80,199 186,312
194,726 | -36,341 158,384
920,026 | -188,7786 740,249
26497 | -19,590 6,907
14,593 -7,540 7,054
0 0| 0
324,044 | -20,169 303,874
538,566 0 538,566
NA NA NA
NA NA NA
5,013,061 | -781,554 | 4,231,508 |
780,365
14.28%
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This is the CUS MUDFA assessment of the current value under-recovered due lo the issues highlighled in the rates and prices enlitlement submission. This
considers the productivity within the Schedule Four Rates and Prices agains! the current productivity, with adjustment as appropriate.

REQUIRED SCHEDULE FOUR RATE UPLIFT

Application Less Change
Value Application Control Recovery
Cumulative to Value to Application Value to Date Claim Value Less Work Uplift (Schedule| {Labaour & Plant);
Work Order Description Date 30/09/07 since 30/09/07 Applies Comment Applicable |Sector Prelims| Sub-Total |Less Malerials Total E | 4 F'rnz-:lggtivi as claimed Total
-52.18% :
1A-03-00 1A-03-00 (Trial Site) As previous 0 0 0 X Cost Plus NA NA NA NA NA % NA NA NA
1A-01-01 1A-01-01 Constilution Street 1,048,924 0 1,048,924 | v 1,048,924 -85,151 963,772 -502,920 460,852 O 934,826 69,058 B65,768
1A-03-01 Tower St. to Rennies Isle {(Post 30/09/07 Value) 619,999 319,202 300,797 v :E 300,797 -16,553 284,244 -148,325 135,918 H_J 275,706 -43,788 231,918
1B-01-01 McDonald Rd. - lona St.(Post 30/09/07 Valueg) 1,631,762 34,843 1.496.919| v g 1,496,919 -141,528 | 1,355,391 -7107,276 648,115 E 1,314,682 117,960 | 1,196,722
1B-01-02 Leith Walk; Balfour St - Constitution St 1,740,045 0 1,740,045 v O 1,740,045 -113,445 | 1,626,601 -848,800 777,801 1,577,746 -109,492 | 1,468,254
RAT 1B 01 Jane Street BT Manholes 34,828 0 34,828 v ﬁ 34,828 0 34,828 -18,174 16,654 H_J 33,782 -95,843 -62,061
1C-01-02 Mound to Castle St. East 24,218 0 24,218 v 24218 -10,172 14,046 -7,329 6,716 Eﬁ 13,624 4,412 9,212
1C-02-01 Mound to South St Andrews St 121,996 Ur 121,996 v E 121,996 -27 622 94,374 -49,247 45,128 s 91,540 -20,235 71,305
RAT 1C 01 St Andrews Square 509,605 0 509,605 v E 509,605 -116,778 392,827 -204,987 187,840 = 361,029 -70,942 310,087
1C-04-01 Broughton St to McDonald Rd 388,936 0 388,936 v = 388,936 -30,335 358,601 -187,127 171,474 % 347,830 -55,043 292 787
10-01-01 Manor Place to Haymarket 4,823 0 4,823 v O 4.823 -863 3,960 -2,066 1,894 E 3,841 0 3,841
10-04-01 Shandwick Place 1,540,631 0 1,540,631 v 1,540,631 -71,101 | 1,469,529 -166,836 702,693 po 1,425,362 212,646 | 1,212,746
10-05-02 Casltle Street Easl to Castle St. West 47,431 0 47,431 v 47,431 -9,283 38,148 -19,906 18,241 8 37,002 -17,456 19,545
2A-01-01 Haymarket RaT 2A 53,749 0 53,749 v 53,749 -8,663 45,086 -23,527 21,559 O 43,732 -11,999 31,732
5A-08-02 Roseburn St to Russell Rd (Post 30/09/07 Yalue) 0 0 0 X 0 0 0 0 0 = 0 0 0
58-01-01 Broomhouse Rd to Edinburgh Park 497,671 0 497 671 v 497 671 -28.610 469,061 -244,767 224,293 454,972 -20,169 434,803
5C-01-01 Gogarburn to Edinburgh Park TS 1,091,668 0 1,091,668 v 1,091,668 -53,033 | 1,038,636 -541,986 496,650 1,007,441 -17,663 989,777
6A-01-01 Gogar Depot MUDFA (Pos!t 30/08/07 Value) 571,786 307,781 264,006 W New rates built ul NA NA NA NA NA NA NA NA
7A-02-01 Gogarburn - Ingliston Park & Ride Prov. Allowance 41,174 0 41,174/ X Provisional NA NA NA NA NA | |NA NA NA
0,869,247 661,826 9,207 421| 8,902,241 | -713,139 [ 8,189,103 -4,273,274 3,915,828 | 7,943,145 -866,708 | 7,076,437 |
adjusted to post Sep'07 for AFP value not Certified
REQUIRED SCHEDULE 4 PRICE UPLIFT (£ TO DATE)| 3,160,609
REQUIRED SCHEDULE 4 RATE UPLIFT (%) 80.71%
CALCULATIONS
Material Deduction
Value \ Less Materials
|CARP Power 1,281,441 -528,994
({CARP Waler 2,879,760 -1,408,687
|CARP Gas 4,008,460 -2,9569,589|
CARP Telecommunications 2,428,516 -1,023,118,
CARP Sewer 1,490 7301 INA Currently no sewer works
12,088,916 -5,530,388
| -52.18%| Materials in rates
Uplift for Productivity
Current Acluals :
Total Metres I Team Days | Metres per
(Actual (based on team, per
Aug'08) Total Hours Man Days Iman team) |  day
1A/03/01 1,735 5,209 651 217 8.0
1 A/01/01 2,557 35,160 4,395 1,465 1.7
1B/01/01 3,722 24,032 3,004 1,001 3.7
1B/01/01 (re-works) -1,812 227 -76 0.0 BO issues
1B/02/01 3,384 43,867 5,483 1,828 1.9
18/02/01 (re-works) -6,473 -809 -270 0.0 B0 issues, failed walter testing, 500mm valve issues, gulley issues, replace 355mm couplers (not [o spec)
| 1C101/02 & 1C102/01 221 2,288 286 05 2.3
1CI104/01 797 0,546 1,193 398 2.0
1D/01/01 24 763 95 32 0.8
1D/05/02 01 979 122 41 2.2
__ 1D/04/01 3,317 21,348 2,669 890 3.7
1D/04/04 (re-works) -34 -4 -1 0.0 Change 400mm coupler as nol lo spec.
] 5B/01/01 1,120 7,005 876 292 38 |
5CI101/01 1,424 12,632 1,579 526 2.7 |
5C/01/01 (re-works) -80 10 -3 0.0 ETesffng on 450mm walermain
5A/08/02 B 415 479 60 20 20.8
TOTAL 18,807 154,908 19,364 6,455 | 2.91

From Schedule

Four Rates and Prices

CUS (based on aclual proporticns - Based on July)

| Average | Welghtin Welghted
PﬂWE’r 522 12% 053
Water ] 5.93 27% 1.6
Gas 6.16 38% 2.33
[ Telecoms (will be slightly quicker than power) 5.84 23% 1.34
TOTAL (m per leam per day) 5.79 5.91
Uplift for Productivity (Factor) 2,03 |

Noles:

1) Produclivity stated excludes use of foam concrete.
2) Figures exclude any inflation adjustmentl

3) BT Snagging works are nol incorporated into the Work Site hours above, BT snagging allocation sheels are available for inspection on request.
4) All Work Sites where extensive re-working has taken place is not included in the current actual productivities.
5) Reinstalement taken out of productivity hours but kept in value due to the productivity issues affecling these teams similarly

TIE {(based purely on Tender proporlions)

| Average | Welghting | Weighted
513 12% 0.62
443 27% 1.20
4.25 38% 1.61
5.73 23% 1.31]
4.89 4.74]
Uplift for Productivity (Factor) | 1.63 |

TIE (based purely on Tender proportions)

Less Change
Control Recovery
Uplift (Schedule | (Labour & Plant);
4 Productivity) |  as claimed Total
[ 183 |

NA NA NA
750,396 69,058 | 681,338
221,313 43,788 | 177,525
1,055,311 -117,960 | 937,351
1,266,476 -109,452 | 1,156,983
27117 -95,843 -68,726
10,936 -4,412 6,525
73,480 -20,235 53,246
305,856 70,942 | 234,915
279,207 55043 | 224,164
3,083 0 3,083
1,144,180 212646 | 931,533
29,702 17,456 12,245
35,104 -11,999 23105
0 | 0 0
365,212 20,169 | 345,042
808,685 17663 | 791,021

NA NA NA

NA |NA NA
6,376,058 -866,708 | 5,509,350

| 1,593,522 ‘

[ 40.69%
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Value Projection aligned with Pianning Strategy Rev 7.8 Draft

Team Week Split from Rev 7.8 Draft | ~____ Percentage Split of Work “Value Split SIS
Works Order Site o & 3 | % Worksite | Worksite o D |EPE : Tolal
& § o Remainder | | Estimale*** | Value from & & 3 AED Aliniiab - T
. . : _ . . o AFP August | Sep-2008 | Oct-2008 | Nov-2008 | Dec-2008 | Jan-2009 | Feb-2009 | Mar-2009 | Apr-2009 | May-2009| Jun-2009
= A ES <[ | <X i S P Y e et E 3
| Pre Construction Services HR - 87,611/ _ ‘ 987,611
| Prelims (inc Indices, Exc OH&P) _ _ | | e | 4,479,713| 449601| 700676| 589,011| 581,184| 710372 547,991 358695| 398,116 244,008| 138,578| 9,197,944
I 1A-01-01 Constitution St 20 | 25 | 77| 0 ]12| 20| 8] 0O 60%| | 1,878,182 965,922 | | 0%| 20%|25%|17%| 0%|12%]|20%| 8%|0%| 100% 1,422,620 | 189,397 | 236,746 | 160,987 - 113,638 | 189,397 75,759 - 2,388,442
. 1A-02-01 Rennie's Isle to N. Leith Sands 0 | 15| 20 |156]/20] 0] o] O 100%]| | 1,364,977 1,364,977 | | 0%| 0%]21%]|29%[21%[29%| 0%| 0%]|0%| 100% - 292,495 | 389993 | 292495 | 389,993 . : - 1,364,977
1A-03-00 Trial Site ] 52,680 | _ _ 52,680
1A-03-01 Tower Street to Rennies Isle _ | ‘ | [ 878,140 | _ 878,140 |
1A-04-01 Newhaven Rndbt to Ocean Terminal 0 | o |15|15]20]|20]20| 0] 90]] 100%| | 1,246,612 1,246,612 | | 0%| 0%]| 0%|17%| 17%)] 22% | 22%| 22%| 0%| 100% - - 207,769 | 207,769 | 277,025 | 277,025 | 277,025 - 1,246,612 |
1B-01-01 McDonald Rd to Balfour St. 28 | 26 | 20|15/ 0] 0] 0] O 88| | 18%| | 1,863,928 232,274 0%| 32%]|28%|23%[17%| 0%| 0%| 0%|0%| 100% 2,069,857 73,905 | 65987 | 652790 39,592 | - - : . . 2,302,131 |
1B-02-01 Balfour St. to Duke St. Junction 28 | 25 | 20|15/ 0|l 0] 0] O 88| | 8% | 1,960,601 | 90,807 | | 0%| 32%)|28%)|23%|17%| 0%| 0%| 0%|0%| 100%)] 1,746,418 | 28,893 25,797 20,638 15,478 | - - - - . 1,837,225
1C-04-01 McDonald Rd o Union PI. 40 | 50 | 20| o] o[ 0] 0] O0f 110 72%| 914,711 496,477 | | 0%| 36%[45%|18%| 0%| 0%| 0%| 0%]|0%| 100% 538,301 | 180,537 | 225,671 90,269 | - | - - : . 1,034,778 |
1C-05-01 Union PI. to Picardy Pl. 0 [12| 12| 0] o] of[o]o0o]| 24 100% | 82,673 82,673 | | 0%| 0%)|50%|50%| 0%| 0%| 0%] 0%]0%| 100% : 41337 | 41337 | - - - | - - 82,673
1C-06-01 Picardy PI. to York PI. 8 |42 | 20| 0] 20| 20] 5| 0 [ 115 100% | 525,684 492,829 | | 0%| 7%|[37%|17%| 0%|17%|17%| 4%]|0%| 100% 34,284 | 179,990 85,709 | . 85,709 85,709 | 21,427 - 492,829
1C-01-01 The Mound ] 3 | 12| oo o] o]12]| O 27 100% | 838,423 838,423 | | 0%| 11%]44%| 0%]| 0%| 0%| 0%]|44%|0%| 100% 29,701 93,158 | 372,632 . - = - 372,632 . 868,124
| 1C-01-02 Mound to Castle St East [ | _ 28,996 | | | | 28,996
1C-02-01 The Mound 10 S. Si. Andrew St. 9 [ o] 0|0 0] 0| O 9 23%| | 274,751 | 63,193 | | 0%|100%| 0%| 0%| 0%| 0%| 0%)| 0%|0%| 100% 168,012 63,193 - - - - - | : - 231,205
RaTs 1C-1 St. Andrew’s Sq. BT only 9 | o] olo]Jo|lo]o]fo ) 6%| | 321,022 19,261 | | 0%)]100%]| 0%| 0%| 0%| 0%| 0%| 0%|0%| 100% 675,315 19,261 - - - - - - - 694,576
| 1C-03-01 |St. Andrew's Sq. i 16 | 50 0|40 30| 5] 0] 181 100%)] | 1,274,129 1,2?_&,_12_9‘ 0%] 9%]28%]|22%| 0%|22%[17%] 3%|0%]| 100%| 112,630 | 351,969 | 281,575 281,675 | 211,182 35,197 - 1,274,129
1D-04-01 Shandwick Pl. 4 | al12]lo]Jofo]ofo 19 5%| | 1,960,697 98,035 0%] 21%/[16%|63%| 0%]| 0%| 0%| 0%|0%| 100%]| 2,127,836 20,639 | 15479 61,917 - - - -] - 2,225,871
1D-05-02 Castle St East to West | || | | [ | 78,680 | | 78,680
1D-01-01 Haymarke! Station to Manor P 20 | 35 | 30 [15] 20| 0 [ 0 | O | 120 100% 762,654 762,554 | | 0%| 17%]29%)|25%]| 13%|17%| 0%| 0%|0%| 100%]| 4823 | 127,092 | 222412 | 190,639 95319 | 127,092 - - - 767,377 |
2A-01-01 Haymarket Yd to Lwr Haymarket Yd 0o [ e |8]|3]oflo]o]of 30 100% 268,912 268912 | [ 0%| 0%]|30%|60%[10%] 0%| 0%| 0%[0%]| 100%]| | 66,056 : 80,674 | 161,347 26,891 - - - | - 334,968 |
5A-08-02 Roseburn Street to Russell Rd _ | | 168,425 il | _ 158,425
5B-01-01 Edin Park to S. Gyle 4 | ololo]JoJo]o]o 4| 4%| [ 353,615 | 7,072 0%|100%| 0%| 0%| 0%| 0%]| 0%| 0%|0%]| 100%] | 549,608 7,072 - : : - - - - 556,680
5C-01-01 Edinburgh Park to Gogarburn | 12l 15]o]Jo]lojJojaoa]o 27| 44%| | 1,078,817 328,624 0%] 44%]56%]| 0%| 0%| 0%] 0%| 0%|0%]| 100%] | 1,151,693 | 146,055 | 182,569 : : - - - - | 1,480,317
6C-01-02 Gogarburn Rndbt 2]l o]lJo]Jolo]lolo]o]| 12 100% 319,120 159,560 | | 0%[100%| 0%] 0%| 0%| 0%]| 0%| 0%|0%]| 100% 169,560 - - | : - - : - 159,560
BA-01-01 Gogarburn Depot | | | 601,959 | | 601,959 |
7A-02-01 Gogarbum lo Ingliston P & R | | . ] 51,766 _ . 51,766
7B-01-01 Edin Airport to Ingliston Park & Ride 0 | 0 |21 |18 24]|15] 12| O 00| | 100%| | 1,500,000 1,500,000 0%| 0%| 0%[23%]|20%|27%|17%| 13%[0%| 100% ] - - 350,000 | 300,000 [ 400,000 | 250,000 | 200,000 . 1,500,000
78 (800mm)  |800mm Water 1212l o0oJoflof]ofo]o 24 33% 300,000 66,000 0%| 50%|50%| 0%| 0%| 0%| 0%]| 0%|0%] 100% | 33,000 33,000 - - - - - - | 66,000 |
i0 Remaining Work Sites & Sewers | 1 1 2 |11 2]2]1 11 100%] | 1,510,019 1,510,019 | | 0%| 9%)| 9%]|18%)| 9%)| 9% 18%|18%[9%]| 100% 137,274 | 137,274 | 274,549 | 137,274 | 137,274 | 274,549 | 274,549 | 137,274 | 1,510,019
Total Worksiles 0 | 226 | 331 | 267 | 97 | 157|107 64 | 1 | 1250 IED.ﬁBB.dZ? 11,868,353 ' F | 12,400,785 | 1,425,951 | 2,464,032 | 2,369,518 | 1,114,819 | 1,812,308 | 1,287,861 | 1,256,589 | 137,274 : - | 24,269,138
Gogar Depot B | 5,311,601 i 5,311,501
Change Conlrols
(Outwith Worksites) _ i i | B 5,239,488
|Gain Share ] _ | l | | 233,727 | | 233,727
|Materials on site ) | | 236,654|- 35256|- 20397|- 79676(- 10064|- 6839|- 25650|- 42356|- 5,320 | 10,997
1% Uplift | | _ - _ 311,124 23,404 39,680 37,310 20504| 31,135 22,557 20,249| 5,801 2440 1,386| 515,680
| Enabling B | 70| 52 | 98 | 0o o[ 0] 18] & 244 100% 752,423 762,423 | |29%| 21%|40% U%l 0%]| 0% 7%| 2%[0%| 100% 3456,789| 160,352 | 302,203 - - - 55,507 18,502 : 3,993,353
Indices @ B.6% 244,018 | 122632 | 211,807 | 203,779 95,874 | 156,858 | 110,756 | 108,067 [ 11,806 - 1,264,697
WS Change @ 24% 342228 | 591,368 | 6568684 | 267,557 | 434,954 | 309,087 | 301,581 | 32,946 - - 2,848,405
1500mm Sewer diversion @ Gogar| | 280,000 280,000 280,000 280,000 280,000 1,400,000
OCH&P @ 8.8% 246,767 | 403908 | 356,250 | 207683 | 301,367 | 205371 | 181604 | 51,563 | 21,687 | 12,317 | 3,913,961
Delay, Disruption & Dislocation 3,160,609 - ] 3,160,609
Assessment of agreed measurement and evaluation 200,000 :
adjustments to Application for Payment (August only)
Total| | 35,861,918 | 3,015,680 | 4,973,376 | 4,324,876 | 2,657,647 | 3,719,166 | 2,613,480 | 2,202,932 | 632,186 | 268,135 | 152,280 | 60,221,666 |
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Prelim Comparison between - Rev 7

v & Man 455 455 a5 17H 215 20 0 0 0 0 0 g]
Rev 7 Man Flus Rink T2 713 Sd 5 680 Aol 600 100 200 280 115 100 40
| Rav 7 Staff Numbers ; Rev 7 Staff Valuo ]
Aug-Ls I SapG8 l Ot LE w8 U8 ‘ Jan-06 Faby ‘ Mardp ‘ Apt-Go ‘ M ay-0% J Jun-08 Total Sap-08 Octl8 More-08 Deoc-C8 Jan<0§ Feb-0b Mard8 AgrD0 May.00 Junds | Total Valye
Yool & 5 i s - i SRS 5 4 4 - g 4
Project Managsment & Control
Fromcl Dmeclor 5 Boat|m &0 50 40 40 50 a0 a0 30 40 4 430 15,142 18.928 15142 15,142 18,828 15,142 15,4042 18,025 15,142 15.142 162,761
Erwect Manaonar Tec 2,168 50 4¢ a4 5.0 41 40 50 44 4o b 1) ] 11,804 O.dal G440 11,804 Q.43 G443 11,804 AT B B840 2. D6
HSEAQ
I-EEE_.::' Manaaey G Slrachsn 1,627 af 50 4 0 40 34 a0 40 S0 4 g 44 A% 0 fi GG H. T35 6 LHG £, GRG H.735 6,905 A, it A 7O G0 G.SuG 75139
Quushilv & Svsloms. Manaaer C Gooxdss 75 4l 50 40 40 50 a0 an 50 440 e ] il L ¥ a623 2 BO% 2,480 3,623 2.605 76590 3623 2.009 0 28,261
HSEAQ Sysitems Agminis!rsor E Racrfnsa 53 40 50 40 i 0 450 Y -0 S0 “ 0 40 43 0 1.516 1.685 1.516 1,916 1,655 1,516 1,570 18G5 1518 1.5186 18,293
HES Coach/PTW Conlrolier F Teoping 05 20 S0 40 4 0 =1 40 4 0 aoo 2,188 2.737 2.186 2.104 2.732 2.168 2. 186 0 (i Q 16, 151
Haalln & Salelv Manados G Waddinalon 14837 an 50 LR 440 50 a0 an U 6,848 B.736 s 5,200 B. 736 GLHG 6, G 0 a 0 52417
Adrmin Assaaton| TBc as3 0o v 0 0 0 a o 1] 0 a 0 &
Osalion & Pianninog
Dmsaan & Plasrune Manace! R e 2,000 &0 50 ad a0 50 40 4 0 50 44 dag a4z H 60 10,755 " BT 8,607 10.7559 A.607 8.607 10,750 B.607 5,607 B2
Saeficr Pla Planiing Engewo S Mdller 1,840 40 50 40 44 50 a0 a0 40 40 4G 430 B, 334 10414 8 334 H.a34 10478 8,354 8,334 10418 8.324 0,334 A0 550
Assisian! F3e Delml Plsnner N MeDonad 1,868 40 50 4 40 50 40 40 50 40 360 f.308 7.883 8,306 6,506 1.B43 §,306 6.306 7.863 (.306 0 61,487
Prosect Encinesr O Rooerwon 1.840 40 50 40 i o 5.0 &0 <0 3040 E.304 10418 R 00034 10418 B.334 B,334 0 0 0 82,507
Broact Enginoar TBA 1,640 &0 50 40 40 a0 40 260 B34 10.418 8,304 6,304 108 B.334 0 ¥ Q 0 54,173
Erosec! Encinear TBA 1.5448 =0 40 40 50 1B 0 4] 104148 H, 33 H.aad 10,418 Q 0 0 0 0 97,504
Work Ordor & Pecxaoo Complabion Enaineer ¥ Nurray 1.350 50 40 a0 50 40 d 0 50 40 a0 o 0 T.2%0 5 BO0 = H00 7.750 5 B0 5 BOO 7.9%0 " HOO 5 BO0 5 S
Handower Cerlilcalon Mansonr TEA 1,330 50 4 ¢ 40 o W ] 40 % 0 50 aa &0 a8 0 g 7.250 < 800 S.800 7.250 S2.800 =000 Ff o 1 5600 5 800 5E. a6
Lamd Surversar Congilion Suneve P dullers 1,350 @0 50 40 40 50 40 26 .0 % 800 72850 400 8 B0O 7,250 % 800 Q 0 A 0 A7 66T
MK Desvusis upliom TSun TR 1.3%0 50 40 40 58 e 220 0 7.250 5,400 5,00 7.250 5,800 0 0 0 0 31.694
Traffic Mansgcement
Traflic Managsment Desion & Plannng S Phillips 1,157 40 50 40 40 5.0 a0 40 50 40 38 0 4970 5213 4.670 4870 §.213 4570 4.970 52173 4070 0 44,862
Trallic Manasdemmt Deaicn & Flanmwig H Hussad LE- " a0 50 d 0 40 170 4070 0213 & BT 45670 0 0 0 0 0 ¥ 79,995
Traffic Management Desion & Planning J Stman 1157 50 40 40 50 4.0 22.0 g 6,213 4,70 4,570 5213 4,870 6 3l o 0 27,044
FLA Trafic Manacemil M Sooll A3 50 40 a0 130 ! 46238 3. 708 a s o Q 0 0 0 0 12,053
Technical Mansoar John Haaue 1,298 40 50 44 40 50 40 28 () B SE8 £.560 5,568 5,550 5.6560 5,560 il 0 0 U 35,160
|
Carlllion Clvils
Worka Manaon John Cusaldv 2.158 49 50 40 40 90 40 280 G447 11,804 0,443 5443 11.804 0.443 o 0 il 0 51,3789
Senaral Fowman # Pemibafion 1,208 40 0 40 40 2.0 40 260 5. 568 A G600 f. HES b, 56 A, Ga0 5 &8 0 0 1] o 36,160
Seneral Foeman J Al 1.958 ab 50 4.0 40 &0 40 260 5 66 A 060 5, BEH 5 B5R A GED 5, 5A1 0 W 0 g 96,180
Seclicn Foreman J Alpsanaer 1.296 30 50 40 40 50 40 260 8,558 5,460 5, 568 5 S A, 660 5, 568 o o 0 0 38,1590
Seclion Foeman R Posdans 1,205 &g 50 40 40 50 40 26 0 5,568 £.050 5. 558 5, 54t G660 =, St o o) 0 (+ FB.180
Secluon Foraman J Gromn 1,206 40 5.0 40 4.0 40 40 96 0 5558 8. 0980 1, 568 5 55H f.6e0 5, 568 ] o 0 0 36. 150
Seclion Foreman L Lasin 1.286 40 50 40 40 %0 40 26 0 % 560 §.960 5,568 4. 6.960 5 560 U 5 [y o 36,150
Germtal Fowman J K 1.268 4D 50 40 40 50 40 60 5 558 5.960 B, 558 5.564 6.960 5,560 0 v g ¥, 46160
~omman K Marntal 882 46 50 40 40 %4 40 25 0 a.7ar7 4644 3,707 azar 4634 arar 0 0 0 0 24,066
Somman TBC 863 50 40 40 50 40 220 a 4634 5,707 1707 4,634 anrar Q v 0 0 20,251
FOrean Tal 863 520 40 40 50 40 220 a 504 S, 707 .77 4 6054 3,707 0 (3 d o 20381
Malones Coominaion T e otk 1.206 40 50 40 40 50 40 260 5. 560 5,960 5,560 5. G 5,960 5, BEH o 0 0 a 36,101
Clark of Works 4 Dy 1,268 &0 5.0 an a0 50 40 2i 0 5,544 8,080 564 LT 5,960 5 464 0 0 g o 36,191
Adrrun Ass Tac 353 50 i 0 &0 50 dQ 229 Q 1,685 1.516 1.516 1S 1.516 0 H g 0 B.A36
Malefial Tesl & Lab Tech Encirees R Fvan 1,105 0 50 40 40 50 44 25 0 4,746 5932 4,746 4,746 5002 4. 746 g 0 U 8 30,848
Civil Enainasr G Muir 1,204 i 50 40 40 50 40 760 5. 560 5,060 5560 T 6,060 ' 56K 0 0 g 0 IS0
Senwcr Ercineer A Cairmm 1,003 40 5.0 40 40 50 40 250 4746 5432 4,746 A.746 5,902 4,748 o 0 o 0 30, 848
Senics Ercisen R Obovie 1,105 a0 40 40 40 54 40 260 4,746 59032 &, 745 4,746 5,402 4746 o 0 0 0 20, BAE
Sechion Enairsees O Hams 1.10% a0 5.0 40 4.0 50 a0 260 4,746 5,002 o Tab a, 748 5,632 4, Tag 0 0 0 0 20, Bal
Socticn Erainesr R Conning 1105 &0 50 a0 40 50 40 250 4,746 5002 4,744 4,746 5,932 §,746 ¥ 0 a ) 340, 848
Saction Enainess 0 Woog 1,105 40 50 40 40 50 40 26 O 4,745 55932 &, 746 4,746 5822 &, 7a6 Q ) 4] g 30, .Bag
Section Enqinear S Duttv 1,103 40 50 &0 40 50 an 2610 4,745 5.932 4. 746 4,746 S,932 4,748 o 0 g 0 30, Bad
Craln Acen| T™BC 863 50 40 4 0 50 40 24 0 4 534 3,707 3.707 4,624 A.T0T @ a a a 70,381
Enciree: THC 1,108 50 40 40 50 40 Zz0 | 4902 4746 4. 748 h.Ga0 4. 248 » 0 0 0 26,103
Coniracts & Commuerial Managament
Conlfacts & Commarcaal Manaoes m Gourlay 2602 40 4 0 11,180 D { Qi 0 [ a 0 a 0 11,180
Mansaina Quaniity Sunvavor T Lowen 1,244 40 40 G.345 0 0 0 0 (4] g b ¥ 3 5345
Serge Quantilv Synesvor < Cowan 1.105 4.0 50 40 4.0 50 40 40 =40 40 40 4340 4 T8 5,932 &, 745 4.746 5.0 &, 746 4,746 5,552 W, 7ak q.746 951,019
Sorecr Quaniily Sunweer D Huaties 1,108 49 w0 40 40 540 40 40 &0 4 g a0 430 4,746 2932 4. 746 A T8 6932 P46 4,748 5037 4,148 4,748 51.019
Enlimat or ELlimaton 1,120 00 0 0 0 g M 0 0 0 0 i] 0
fMessuiomenl ENginoes R Fook 1067 a1 40 40 40 590 40 40 a0 40 39.0 4,539 SET4 4,530 4,514 5,674 4.538 4,505 6674 4,538 0 dad 285
Moasummen| Enginess S Hair 1.057 40 a0 40 aq &0 40 4D a0 i5Q 4,539 5074 @530 4,539 5,674 a. 530 4,639 5,674 ] 8] I6.716
Measyunemesnl Engimeesns o Tovice 1.057 4.0 50 40 40 S0 40 40 300 4,539 6.674 & 530 4 5306 hET4 4 5 4, 535 0 0 0 24 a2
Moasuiomoenl ENdineess W Rochae 1,047 a0 50 410 < 0 =21 40 40 2 4d 4,530 5674 4,539 4,535 5,674 i, 236 4,535 | o 0 34 0a2
Lommartial Admmen P MEoaut| 5@ 0 S0 40 4.0 50 a0 & 50 4 g W o >, 186 2.540 a4 3. 166 o ol 25405 3,166 e 1) 0 4,851
Flnance
Fifuanicusl Controlinf R Rutenison 1247 40 50 40 40 50 a0 40 50 40 40 434 5224 6,536 S 5220 6,504 5.728 5,229 3, S 5228 5208 5,206
Cosl Conlrollar C Ramsev K| 410 =20 44 4.0 ED R &0 50 4 a0 430 Pl L 3186 Mgt SR 2,940 3,186 o il 2 4.166G 2.5 2.0 7 400
Gl Conl rollar = Loawn = h 40 20 44 40 =0 aQ 44 =14 a4 J70Q Pl 3. 166 a.db =G J, H6 o 540 .40 3. 166 e 0 24 651
Coml Controllar ¢ Mahar 83 40 50 44 410 1ITA 2,50 3, 186 7540 7.545 0 0 o] a 0 a 10,803
O Mo Adrmanisiralorn S Cmg 336 an S0 40 4.0 5.0 a0 &0 50 a0 4 0 430 1.443 1,803 1.443 1447 1,800 1443 t.ad 1 803 1.0443 1,447 15 810
Recsnt ol L Balefun JZd 2D S0 a0 4 50 “ 0 40 =17 &0 X0 i Y e 1.729 1,383 1.363 1,728 1.383 1.38) 1.7/758 g | {1 13,483
Adrun Supood TBC 336 50 40 40 50 g o 4 50 110 0 1,403 1,443 1443 1850 1443 1,443 1,005 ! 0 11.181
Addeter Asaus E MoHnoe 5 a0 30 <440 44 10 g0 “0 %0 1043 1,800 1.440 1443 1,800 1.443 0 a 4] 0 [P by
Prociiremant
Sunply Chain & Loostics Manager | Shanss 1. 296 4.0 20 a4 4 4.0 50 40 44 50 a0 40 430 5. 5604 i, 50 5 568 i1, 564 6,560 & 568 5,568 f,560 5,968 5.5648 S0.054
Sliwes Asnaslant N Sl ned 40 50 40 4.0 ED &0 260 1.563 1,954 1.563 1.563 1.554 1.563 o a o 0 10. 162
Olfice Acmanisiraior TEA 336 50 410 4.1 &0 40 40 50 a0 40 00 0 1,800 1.4470 1,443 1,600 12 1.440 1.6803% 1,442 1.44] 14,067
Slares controlet G Galesow 521 40 50 aq a0 50 40 40 50 a0 ¥ 0 2238 2757 2.238 2,238 2.767 2,238 2,238 2,797 2.2 g Z1.817
Cooralions & Consiruclion Manasgor [Symoioa) O Lymn 1.237 a0 =0 aq 4 50 40 40 50 40 40 430 5,318 A B4 5318 5316 B hd% 5316 A6 6.645 5315 5116 7. 447
Coeralions & Conslructon Manaoer THA 1.237 50 40 4.0 50 al &0 5.0 a0 4ap 350 b G645 5316 5010 645 5318 5316 604 5 h318 54 51,427
Oberalions & Comlnclion Mafiader Adssnnl THA 1,157 S0 40 0 50 d 0 40 50 40 a0 A5 0 0 6.213 +. 570 W G770 g i 4.970 4,970 8.213 4970 4.5970 48,462
Walfare & Sunpart Stal
Secufily Chubb 1.042 R 50 440 40 L0 &0 410 =]7) &n <0 &30 SR o e 3 44706 44746 i 4476 4476 5. 55 S.470 LI T 48,112
Cloanr 160 40 %50 40 40 50 40 40 5.0 40 40 a3 0 EBHT B%G AT GET B%0 687 87 BEG GA7 a7 7.384
Wallam Porsor C Romaigson 310 &0 S0 4.0 a0 50 a0 a g S0 3 90 1,332 1.865 13732 1.332 1.885 1.332 ki 1,665 1,337 0 12, 5B
Waork Sector Stadff
Commtruction & Planning Manaoger G Clalland 2158 40 50 44 40 50 &0 40 50 a0 40 230 G443 11.804 G443 a4 11804 Gl T 11104 2,440 I TR 101.512!
Spacifications Compliance P Lowbesr 1.286 40 50 49 40 50 2o 5,568 £.080 55688 5,558 6.560 0 0 0 0 0 30.622
Ercmss D Prreesiing 1,105 50 4.0 4.0 50 140 o 5532 4. 746 4,740 5632 ¥ 0 0 0 0 21,047
Cona. Manager Newhaven - S{ Andrews 51 S Robinmon 1.296 40 50 49 40 50 &0 40 50 35.0 5,568 6,560 % 558 5,554 65450 5, b6 %558 6.5960 0 0 48,717
TQCVI Enaimneer Decan Galbraith 1.105 S0 40 a0 S50 &0 A 60 ao 0 %.802 4 T48 4,748 £ 037 4,748 4,745 932 0 0 36,701
Azt ing Calnvery Manacer Leddh 'Walk - Consl S | Fortes 1.266 «0 %0 ad a'0 50 W 40 50 Ja0 5, 568 .55 5. 568 %, A fi 060 4, hEH 5 el £ HAO 0 0 28,717
FLM R Parkwmor BE3 e 0 50 4 4 =0 =~RH) LR 44 =41} 350 3.707 4,634 .70y 3.0 CHR s i AT 3,707 4,534 i ] 0 a2 441
FiM S Savace BE3 40 50 44 a0 50 40 40 00 3. 0ar 4634 3,707 3,707 CGRE 3,707 707 0 0 0 27,806
M H Sromd Eifid <0 50 4.0 a0 50 “« 0 A0 A0 3,707 =64 - g 3.707 4.6 3.707 G707 & i) J 27800
FLM G Mar RE3 40 20 40 40 50 40 41 30 0 a.71ar 4 B34 3,707 3,707 8,634 37 S.7ar 0 0 Q 2T
Reinstatement Coordinstos A Bannon BA) 40 5.0 a4 410 50 a0 40 5.0 150 3.ar 4.6 3. 707 3,707 € (2 3.707 3,707 a4, 534 0 0 32,440
Acting Delivery Banage” Yok Pl - Bt Andiaws Sd. F ScMahon 1. 260 50 40 a0 S0 “l 4aq 5.0 a0 S50 o 950 = 564 55649 G560 5. 568 2.568 6,900 5550 [ 48, 717
FLM P Maly (£} 4.0 -84 4.0} a0 =l ) &0 40 20 o 0 39 0 3.7 w634 A 707 3.7 i L a.ror 3,747 4 834 3. 707 ] Ah. 148
FLAA 5 e BEX d w81 40 410 -0 40 41 illn) 350 .ar 4,634 3707 S.007 4534 3,007 3.707 4,534 { ¥ 32 aaf
Construclicn Manaoss The Mound - Lothisn Re, 4 Glover 1. 256 50 4.0 a0 50 40 40 5.9 40 350 ¢ 5.960 <. 584 5564 .06 5 56A 5580 5.060 5.564 0 44,717
TQICVI Enginmer© T8S 1,105 0 40 4 0 50 40 44 50 40 50 0 5537 A, 746 o, 76 A, 4,748 4,746 ag 4,708 0 41 57
Dieinenry Manaces 5 Mol soxd 1.208 40 50 40 &0 S0 A0 40 b it 40 350 o.5658 G860 = 5480 55954 b.Be0 4,008 b B T 8,960 pr e TR i o J
FLM 4 Wrmaliow BEY L0 o+ U 4.0 =0 S0 +0 40 50 40 150 3.707 .63 3707 3.747 o G 3707 3707 4,634 S3.707 0 af. 148
FL B BA3 50 4 w0 50 &0 440 50 J1.0 0 = 0 3707 3,707 C e 3707 3,707 4,534 G Q 28,733
FLM TBC B8 %0 a0 40 =0 20 40 50 a1 0 D % 034 3707 3,707 4 B3 3,707 3.707 4 534 0 0 28,730
Loaidlics Manager G Mann 1,206 40 50 40 20 50 40 a0 50 &0 150 4. 5658 6.060 5, S50 CRET 6,960 5, BEif) 5550 6,960 %, 55 Q0 S, 2
LOoisl=zs SLM T Siedtn BEI ag 0 0 0 0 a 0 0 o 0 ¥ 0!
Construction Mansger Frinces 5L . BAA 8 Clamanson 1.256 40 50 4.0 a0 50 40 a0 50 350 5,050 6860 %, Sl B854 .86 a.56H 5 5N 6,560 0 k a8 77
TQEVI Enanoes A Galbiraih 1105 d 0 <0 =0 4 44 =j 260 L a 4. 745 <. 7ah 5932 4,745 4,746 2932 d 0 S0. 848
Deirdry Manaoer SanDUTn Aroon R rarcana 1.256 440 40 <y 40 40 50 2610 1] Q L 588 5,551 6. 080 5,558 5588 5.960 D 0 36190
FLMm ™= 663 a0 a0 50 40 a0 50 26 0 0 ¥ 3. 707 3707 4 634 a,707 4,707 4,634 0 0 24058
FM TBS B3 4.1 <0 =0 410 4.0 =N e 0 d i 3707 2,707 q.a3 5,707 =707 4,534 Q 0 20, 0GH |
Sacion Enoness THG 1,105 4.0 a0 50 a0 4 0 50 260 0 ) 4,746 a4, 7aG 5532 4, TG 4,744 5902 a i 30,848
E MOt BC 1.105 a0 &0 50 a0 4.0 50 280 0 0 4,746 a2 TaG - <4, 745 4,746 2,002 0 0 20,848
Delivery Manaoer Shandwick Pl. - HEvmarkst M Mclsvansah 1,286 %0 40 40 50 44 220 0 6 550 4. 568 55654 B LE0 N HEH 0 0 0 0 30,622
FLM O Diack BES <0 =0 & 0 &0 = R 260 3.700 4,634 i J.007 4. 604 3,787 J 0 a 0 24058
LM « MCSlfavork 653 30 %0 44 a0 L0 & 220 Tl <63 3.707 S TQT 4. 634 4. 7a7 J o d ¥ 23,172
FLM S Curtis BES 40 ~ ) 40 40 s b 4 4} 26T a.707 d 8534 1707 3,787 d B34 3./07 0 0 Q 0 24,008
Owlivery Menager Danhasd - Gogar Dspot Water lsaues & Croabie 1296 40 5.0 4.0 4 0 S0 40 4.4 &0 40 350 5.560 6 8560 5. 568 5508 B.BGO 5.50H 5508 6,060 5508 0 "k TE
FiLM G Grsdsone A3 i L] 0 0 Q 0 Qg Q 0 0 #] g
LM d Invne B6J a0 50 4.0 130 3.707 4 B34 8T 0 i 0 0 0 0 0 12,043
FLM 4 Gornolty HA3 ¢ 540 440 130 3,707 <6 3. 707 J o 0 Q9 g 4 0 12048
Constuctich Manaoer Uroan / BLAA Ta 1.256 30 44 40 50 40 220 0 .96 £ 558 5551 f 4an fi hEH a 0 a 0 0622
Fmdms aslanded on 8 hime Dass, 4 802 40 50 44 a0 &0 0 4a 50 <2 40 “d 0 e1.GA 7 o271 21017 21.017 26271 21017 21097 282N 21097 21017 225,635
Predims adenoed Of 8 UiMe Only Dass (cars, Conifact Setncas, TM) B.53% 40 =0 40 40 S0 40 44 S50 40 X O J6. B6T 45,829 48 BAY 46,687 4.5, H33 35 667 36 667 d.5 533 a6, 657 0 J57. 900
Pmbms |ncroass based on Stall Numbes as oor Gecxu shoot o0 12,154 ISAST 21,540 21,2246 24477 17918 3,781 1.621 0 0 120.27H
Tolai o 0 ¥ TS 103 109 107 104 101 63 37 40 e Totl das 601 TOO0.E76 *26.011 21184 710372 4T, 051 358,605 JU8. 114 Zua 0B 1 '.'ll;l-?ﬁ' 4,718,201
Rav 7 Siall Gosl d 388 DEY QHEPI:AEY% 15,5655 51.650 51.833 51,144 LY R 44,223 J1.5565 350234 21473 12,1685 415,204
Tendor Stall Cos| 3022470
. Lrirapnan Aty Grand Total 409,166 762,24 G40 244 637,328 TTZ.AR5 A0, 214 300,761 433,150 265400 150772 NEERED
Cummuiative prolims o May 08 Application 3,620 456
“Ralos incroased by 7 4% from Juy 2000 0 line wilh expeciod Baxdor Incrmese Ealimated Contract Total A T3 8582
Tander Swaff Costs 50,503 4.0 ) a0 4 4 5.3 &0 q.0 50 40 4 1 5.0 & 0 40 46 0 216,555 21155 21685 216,555 271100 216,956 216,550 271.15% 216,958 2106054 D.0Z2.470
Prelima (offica conta) a4 BO2 10 50 w0 40 50 40 a0 50 <0 40 50 (] a0 oG 0 i Feking 2627 21017 21.0%7 26271 21017 &1.0%7 26.271 21017 21.017 202 783
Prollma (cars, Conturact Services, TM) B, 535 a0 50 a ) a0 0 a1 a2 0 5 0 an a0 50 40 40 =5 0 VAL AT 4% A3 A% B7 WE AR T 45 B J5G67  BRGST L ek A6 HET B AET 510,807
= OH & P g0 8.2% 336 59b
| Total Cowi Duration Cosi Totzl 274,643 343,304 274,843 274,641 343,204 T4 647 274,643 343304 274,643 iT4 643 4762773
Fun Fale for Tender Pralims & 09T 253 64 TH ORZ  per wook ' ) =
Ruirs Fmlm ey R 7 Pradirro A 763 AOY 118 T 1AB  per week iMerenco 214, 822 415,002 368,204 157,685 A20 584 321,571 114,644 G Add $163 120471
No of Stelf poar Month
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