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Infrastructure ready to operate: 

Airport to Haymarket Oct-12 Dec-13 Oct-12 Jun-13 Dec-12 Dec-12 Dec-12 Dec-14 n/a
Haymarket to St A Sq Oct-12 Dec-15 Dec-13 Dec-13 Dec-13 Dec-13 Dec-13 Dec-15 n/a
St A Sq to FOW Oct-12 Dec-15 Dec-15 Dec-15 Dec-15 Dec-15 Dec-15 Dec-17 n/a
FOW to Newhaven Oct-12 Dec-15 Dec-17 Dec-17 Dec-17 Dec-17 Dec-17 Dec-19 n/a

BB+S
Constn Works Price (BB+S) 65.2 233.5 233.5 169.0 333.9 65.2 65.2 65.2 65.2 65.2
Existing Change - Princes St 9.5 9.0 9.0 9.0 9.5 9.5 9.5 9.5 9.5
Existing Change - Other 11.8 35.5 45.3 43.8 11.8 11.8 11.8 11.8 11.8
Existing Prolongation 21.0 21.0 3.5
Further on-street change and disruption 21.1 21.1
Further allowance for risks and delay 20.4 150.0 16.5 40.0
Entitlement for work done (BB+S) 86.5 340.5 479.9 241.8 373.9 86.5 86.5 86.5 86.5 86.5
Certified in advance of work done (BB+S) 31.9 31.9 31.9 31.9 31.9 31.9
Certified to Date (BB+S) 118.4 340.5 479.9 241.8 373.9 118.4 118.4 118.4 118.4 118.4
Net Accounting accruals/prepayments (8.4)
Bond call (BB+S) (25.0) (25.0) (25.0) (25.0) (25.0)
Settlement Premium 35.0
Infrastructure (BB+S) 110.0 340.5 479.9 241.8 373.9 93.4 93.4 128.4 93.4 93.4
Vehicles (CAF) 46.4 58.5 58.5 58.5 60.8 58.5 58.5 58.5 58.5 58.5
Design Post Novation (SDS) 5.0 5.0 14.0 14.0 15.9 5.0 5.0 5.0 5.0 5.0
Total BSC 161.4 404.0 552.4 314.3 450.6 156.9 156.9 191.9 156.9 156.9

Interim Works & Reinstatement
Interim Works during Reprocure 20.0 20.0 20.0
Reinstate/remedials during Reprocure 3.0 3.0 3.0 10.0 10.0
Reinstatement following cancellation 40.0
Total 0.0 0.0 0.0 0.0 0.0 23.0 23.0 23.0 10.0 50.0

New Procurement Costs
Infrastructure - to SAS 13.9 22.9 255.0 255.0 255.0 317.0
Infrastructure - to FOW 40.0 40.0
Infrastructure - to NHN 20.0 20.0
Vehicles - Lease / Sale recoveries (10.5) (10.5) (10.5) (13.5) (46.8)
Re-Design 15.0 15.0 15.0 15.0
Direct Reprocurement Costs
Risk allowance on new procurement 20.0 30.0 25.0 25.0 25.0 29.0
Total New Procurement 0.0 0.0 0.0 93.9 112.9 284.5 284.5 284.5 347.5 (46.8)

Total Infrastructure & vehicles 161.4 404.0 552.4 408.2 563.5 464.4 464.4 499.4 514.4 160.1

Termination Costs
Securing sites 2.0 2.0 2.0 2.0 2.0
Our litigation & professional costs 30.0 30.0 30.0 30.0
Third party costs 10.0 10.0 10.0 10.0 20.0
BSC Loss of profits 35.0 35.0
BSC Litigation Costs 30.0 30.0
Total Termination Costs 0.0 0.0 0.0 0.0 0.0 42.0 107.0 12.0 42.0 117.0

Other Costs
Ph1b Payment to BSC 3.2 3.2 3.2 3.2 3.2 3.2 3.2 3.2 3.2 3.2
Design Pre Nov incl Ph1b and Utilities 32.3 28.7 32.3 32.3 32.3 32.3 32.3 32.3 32.2 32.3
Utilties and Other Infrastructure 87.6 78.7 89.9 89.9 89.9 89.9 89.9 89.9 89.9 88.7
Project Costs 70.2 91.5 109.5 95.2 95.2 72.7 72.7 72.7 72.7 72.7
Project Costs - Post Termination 21.5 21.5 21.5 26.5 8.6
Other Costs - Incl Land 32.5 33.8 33.8 33.8 33.8 32.3 32.3 32.3 32.3 32.3
Other Costs 225.8 235.9 268.7 254.4 254.4 251.9 251.9 251.9 256.8 237.8

Gross Outturn Costs 387.2 639.9 821.1 662.6 817.9 758.3 823.3 763.3 813.2 514.9

Recovery 75% of Costs from BSC (88.8) (88.8)

Net Outturn Costs 387.2 639.9 821.1 662.6 817.9 669.5 823.3 763.3 724.4 514.9
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