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Actwity. I Gl 

Date 

12-May-09 

A4360 

A4370 

A4380 

A4_390 

Activity Nam.e .Original! start. 
Duration 

, Install LV Power Supply and LV Power Equipn 25 23-Feb-11 

' Install Telecon Equipment 20 30-Mar-11 

, Install station Control Equipment+ AFC Equip 25 30-Mar-11 

' Paci<ageTestTramstop 5 06-May0 11 

Fin isl 

30-Mar-11 

28-Apr-11 

06-May-11 

13-May-11 

24-Jan-12 

Bernard Street Tram, Stop, 717 16-Feb-09 A 24-Jan-12 

12090 Issue Construction Drawings 

198 Order REC Supply 

20 Civil Eng-ineering_ And, Builaing VVOrks 

A1850 Deliver and lristall Shelter 

A4398 Access for visual insepction for E&-M Tram Ste 

A4399 Access for E&M Tram Stop installation ( 01A C 

A4400 Install LV Power Supply and LV Power Equipn 

A4410 Install Teleco·n Equipm~int 

A4420 Install station Gontrol Equipment+ AFC Equip 

A4430 Paci<age Test Tram stop -Trackwor=ks 

12100 Issue Construction Drawings 

0 

0 29-Aug-11 

65 10-Jun-11 

10 10-0ct-11 

0 22-Sep-11 

0 24-0ct-11 

25 24-0ct-11 

20 29-Nov-11 -

25129-Nov-11 

16-Feb-09 A 

12-Sep-11 

24-0ct-11 

29-Nov-11 

1 O-Jan-12 

17-Jan-12 

. _5 j 17: Jan-12 124-Jan-12 
' . 633 16-Feb-09 A 13-Sep-11 

• 
01 116-Feb-09 A 

~8 08-Jun-1 1 Baltic to Quee.n Charlotte Ch 2110-2340 ~ 13-Sep-11 

A14SIU 

' 1A-21A-T.RCK' 70 · 1 Set Track (230m) I 
--- Establish Traffic Management & T.emp. F.encir 

15 0.4-Aug-11 24-Aug-11 

2 08-Jun-11 1 O-Jun-11 

A14880 Excavate box 10 10-Jun-11 24,Jun-11 

A14890 Excavate., lay ·arid concrete ducts 14 24-Jun-11 14-Jul-11 
-

A14900 Excavate and construct OLE bases 14 14-Jul-11 04-Aug-11 

A14920 Place upper concrete and cure 15109-Aug-11 29-Aug-11 

A14930 StrElet SuriaCEl fir.iishe;, 6 30-Aug-11 OEi-Sep-11 

A1494o· ~ move fenci'ng C?,nd Traffic Management 1 12-Sep-11 13-Sep-11 -101 02, Nov-10 Queen Ch-arlotfe 16 Fo.ot'/Walk Ch 2340-2730 .. Q7cl),nr- 11 

1A-21B-TRCK-69 SetTrack(390m) Demob 1D/Remob 1A 3 14-Feb-11 16-Feb-11 

1A-21B-TRCK-70 -Set Track (390m) 25 17-Feb-11 23-Mar-11 
-

A14630. Establish· Traffic ManaQement &, r ·emp. Fencir 2 02-Nov-10 04-Nov-10 

A14640 Excavate box 16 04-Nov-10 26-Nov-10 

A14650 Excavate. 18.y and concrete ducts 24 26-Nov-10 14,Jan-11 

A14660 Excavate ·arid construct OLE b·ases 24 14-Jan-11 17-Feb-11 

A14690. Place upper concrete and cure 25 22-Feb-11 28-Mar-11 

A14700 Street Surface finishes 6 29-Mar-11 06-Apr-11 

A14710 Remove ·fencing and TraffiC Management 1 07-Apr-11 07-Apr-11 

Roadworks 608 16-Feb-09 A 09-Aug-11 
~ 

-41 - 10-Jun-11 

1211 O I Issue Construction Drawings 
= • • 

Baltic t o Queen Charlotte Cli 2~ 10.2340 

DI I 16-Fell-09A 

-A14950 - I Excavate for new channel and kerb line I rem, I ' 10 10-Jun-11 

·ag:-Aug-11 

24-Jun-11 

01-Jul-11 A14960 Construct Kerb lines 

A14970 Reset Gullies 
-

A14980. Surface new channel 

A14990 Pavement W.orks 

A15000 Street Lighting I Traffic: Signals I Road Signs 

Q'!een Ch_arlotte t o Foot /Walk Cli 2340-2730 

A14810 I Excavate for new ch8.nnel and kl8rb line I remc 

A14820 Construct Kerb lines 

A14830 Reset Gullies 

A14840 Surfa·ce new channel 

A14850 Pavement Works 

A14860 Street Lighting I Traffic Signals I R9ad Sig-ns 

Revision Checked Approved 

scs 

12 15-Jun-11 

24 29-Jun-11 

4 03-Aug-11 

23 01-Jul-11 

7 01-Jul-11 
-

62 04-- N'oV- 10 

16 04-Nov-10 

20 09-Nov-10 

40 23-Nov-10 

6 02-Feb-11 

39 08-Dec-10 

7 08-Dec-10 -
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03-Aug-11 

09-Aug-11 

04-Aug-11 

12-Jul-11 

26-Nov-10 

08-Dec-10 

02-Feb-11 

10-Feb-11 

15-Feb-11 

17·-Dec-1 O 

Total 
Fl0at """'" ,...,,,.,,.,.,. ""~" ""~~ ""~" 

185 

195 

185 

144 

239 

16 

16 

232 

210 

16 

26 

16 

16 

63 • 

5·3 

7 

16 

69 

69 

69 

66 

66 

63 '-- -

57-

1 

1 
-

60 

60 

60 

60 

57 

57 

57 

253 

87 

87 

87 

87 
-

87 

90 

106 

93 

93 

93 

96 

96 

93 
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Actwity. I Gl 

Date 

12-May-09 

Activity Nam.e Fin isl Total J .Original! start. 
Duration Fl0at "'""'" ,...,,,.,,.,..,. ""~" ""~~ ""~" 0 

I 15-Jul-08 A 12-0ct-11 206 
I 0 1 NI 01 JI f i Ml Al Ml JI l

1
NJ glj \~I ~l ~lf-~ei ~;I~ 

I I I 1• :l~~ V:1.,l- : 11 ~ ,-. ,-;-I I 

12-Jul-11 12-0ct-11 • • 

1 B-19/20-0HLE-50 I Installation of poles-and building fixings 10 12-Aug-11 25-Aug-11 16-19/20-0HLE-50 Installation of poles and building fixings 10 12-Aug-11 25-Aug-11 O 

1 B-19/20-0HLE-60 Overhead Catenary Lir.ie 23 26-Aug-11 27-Sep-11 -16-19/20-0HLE-6.0 Overhead Catenary Line 23 26-Aug-11 27-Sep-11 0 

A3763 Access f9r visual inspe<;tion f9r E&M wayside i 0 12-Jul-11 271 A3763 Access for visual inspection for E&M wayside i O 12-Jul-11 271 

A3764 I Atcess for E&M wayside installation (01 B) 0 12-Aug-11 I I 250 A3764 Atcess for E&M wayside installation (01 B) O 12-Aug-11 250 

A3778 I Access for visual inspection to cable pits·for ca 0 10-Aug-11 

I 
251 A3778 Access for visual inspection to cable pits for ca O 10-Aug-11 251 

A3779 Access to cable pits for cable laying (01 B) 0 09-Sep-11 I 230 A3779 Access to cable pits for cable laying (01 B) O 09-Sep-11 230 
-

A3780 Install Electrical Cables 12 09-Sep-11 26-Sep-11 78 A3780 Install Electrical Cables 12 09-Sep-11 26-Sep-11 78 

A3790 I Install Fibre Optic Cables 12 09-Sep-11 26-Sep-11 I 90 A3790 Install Fibre Optic Cables 12 09-Sep-11 26-Sep-11 90 

A3800 I Install Signalling :wayside Equipment 12 27-Sep-11 12-0ct-11 I 78 A3800 Install Signalling :wayside Equipment 12 27-Sep-11 12-0ct-11 78 

30-Aug-11 30-Aug-11 

__ F_oot of the Walk Tram Stop 16-Feb-09 A 30-Aug-1 1 238 __ F_oot of the Walk Tram Stop 16- Feb-09 A 30-Aug-1 1 238 

12120 Issue Construction Drawings O 16-Feb-09 A 120 l~st,Je Con·~ruction Drawi'ng~ 0 16-Feb-09 A ---
528 Order REC Suppl_y O 14-Apr-11 333 

12 
lt--- 528 Order REC Suppl_y 0 14-Apr-11 3 

;238 - - -Construct'ion 198 - 04-Nov- 10 Construct'ion 198 04- Nov- 10 30-Aug-; ·11 238 

50 Civil Engineering And Building Works 65 04-Nav,10 18-Feb-11 203 50 Civ il Engineering And Building Works 65 04-Nav,10 203 
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........, :12'. o:ct-:11 : E:& M 1:nsla11a 
I I I I I I I I I I I 11 / I I I I I 

.• - _,_ - " - -• - _,_ - _,_ - • - _,_ - • - _,_ -+ - _,_ - _,_ - " - _, __ _, - _,_ - _,_ - · · - _,_ - _, __ e __ ,_ -• - _,_ - " - - • - _,_ - + - - " - "' - -+ - -,-- ·· -- " __ ,_ - • ·- - .,- - _,_ 
. I I I I I I I I I I I I I . I I I I I I I I I I I I 

I I I I I I I I I I I I 
I I I I I I I I I I I 

, ... I I I I -, ...., 
" I ,. I I I I I . I I . I I I I I I 

<> : . : : . . : . . : :A,oe~sfor:v1,iu~l 1nsp~ct1on:for 6· 
I I I I I I I I I I I I I I I I I 

: <>: i : : : : : : : ~ :A'fCe);sfor:E~M:w~y~d~in~a!I 

• __ , __ , _ -· __ , __ ... __ • __ ,_ -· - _, __ · - _, ___ , __ >- _ _ ! __ b _ ~ __ : __ ~ __ : ___ : __ ~ __ : __ l ____ J __ ~-!~s~~~r?~ ~i~~~ j~-~-~-~1~~!_t9J _ 
- - ,:._ : : : : : + :Atce<s 1:a q'able p' it• for cobiel 

I I I I I I I I 

oristrl.Jction: DfaWing' s ' ,, ' ,, ' ,, 

<> 

VI I 111111"' I ~1- "t" 

' I I 'D' I I I I I I I I 
I I I I I - ' ' , , . o· 

' . 
I I I I I I I I 

...,... , I I lll(J 

I I I I 
I I I I 

~O-i'\ug-11 . : F qot :of -!he w~lk: ( 

' ,, t I I' I t 
I I I I I 

:+: 0
1

1"d¢r ~EC Supplf :: '.; 
, , , , ?O-f\yg-j1 ,:c~n'j\rycti~n 

I I I I I I 11 I 1 1 1 11 II I I I 

' 
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A2560 Deliver an.d Install Shelter 1 O 27-May-11 13-Jun-11 11 O A2560 Deliver an.d Install Shelter 10 27-May-11 

30-Aug-; ·11 

18-Feb-11 

13-Jun-11 110 
- - ,- - T- - r - -,- - r - -,-- 1-- r - -,- - T- -,- - 0 - - C - c ,- - -i - - r - -,- -r- -,-t T - -,- - -.- -T - - ;- - -, - T - -,- - -1 ,- - ~ - -,- --, - - r - -:- - ,T - - ,- - -,-- r --,- -:-i:-r :- -: --:- -:--:-:- -:- -:--:-- :--:- -:- -:-:-

A4438 Access for visual inspection for E&M Tram Ste O 12-May-11 326 A4438 Access for visual insp!Elction for E&M Tram Ste 0 12-May-11 326 

A4439 Access for E&M Tram Stop installation (016 F O 13-Jun-11 111 0 13-Jun-11 A4439 

I--A4440 

Access for E&M Tram Stop installation (016 F 

Install LV Pawer Supply and LV Power Equipn 

111 

110 
--

A4440 Install LV Paw er Supply and LV Power Equipn 25 13-Jun-11 18-Jul-11 11 O 25 13-Jun-11 18-Jul-11 

~ 

. -· ·---

A4450 Install Telecon Equipment 20 18-Jul-11 16-Aug-11 120 20 18-Jul-11 A4450 Install Telecon Equipment 120 16-Aug-11 

A4460 Install station Control Equipment + AFC Equi, 25 18-Jul-11 23-Aug-11 11 O 25 18-Jul-11 A4460 Install station Control Equipment+ AFC Equi, 110 23-Aug-11 

30-Aug-11 

07-Jul- 11 

A4470 Package Test Tram stop 5 23-Aug-11 30-Aug-11 110 5 23-Aug-11 A4470 Package Test Tram stop 110 

Leith Walk Substation 176 14-0ct-10 07-Jul-1 1 275 176 14-0ct-10 Leith Walk Substation 275 
~ 

146 Order REC supply from Scottish Power O 14-0ct-10 228 0 14-0ct-10 146 Order REC supply from Scottish Power 228 

176 Civil Engineering and Building Works 65 04-Nov-10 18-Feb-11 228 65 04-Nov-10 -Civil Engineering and Building Works 176 18-Feb-11 228 
!------+---.~--~~ 

A2638 Access for visual inspection for E&M Substatio O 19-Jan-11 407 0 19-Jan-11 Access for visual inspection for E&·M Substatio A2638 407 

A2639 Access for E&M Su_bstation installation (01 BL, O 18-Feb-11 243 0 18-Feb-11 Access for E&M Su_bstation installation (01 BL, A2639 243 

Ap530 Power lnfeed from Public Net available inc H\J O 18-Feb-11 228 0 18-Feb-11 Ap530 Power lnfeEld from Public NElt available ir.ic H\i 228 

A5540 Install LV Power Supply and LV Power Equipn 15 20-Apr-11 12-May-11 186 15 20-Apr-11 Install LV Power Supply and LV Power Equipn A5540 

I A5550 
--

12-May-11 

17-Jun-11 

17-Jun-11 

07-Jul-11 

186 

147 A5550 Installation of TPS Equipment 30 05-May-11 17-Jun-11 147 30 05-May-11 Installation of TPS Equipment 

A5560 Install Telecom and Scada 15 26-May-11 17-Jun-11 147 15 26-May-11 A5560 Install Telec·om an·d Scada 147 

A5570 Testing and Commissioning 14 17-Jun-11 07-Jul-11 147 14 L 17-Jun-11 A5570 T Elsting and Commissioning 147 

Trackwork 594 10-Se , o8A 26-Nov-10 32 594 26-Nov-10 32 Trackwork --12130 Issue Construction Drawings O 10.-Sep-08 A 0 1 O.-Sep-08 A 12130 I Issue Construction Drawings 

FootoftheWalkCh0-100 58 o:i::Feb-10 26-A -r- 10 32 
Phase I . 20 ©3.:f~b.:1 O i,'. 0~-2i=-~M~a",~'l1~0 2·9 

58 P:>- Feb-10 32 
2·9 

Foot of the Walk Ch 0-100 

Phase ~ 20 ©3-Feb"10 - . -- - . - --- - - -
1B-20A-TRCK-69 SetTrackDemob1D/Remob1B 3 09-Feb-10 11-Feb-10 29 3 09-Feb-10 1B-20A-TRCK-69 Set Track Demob 1 D I Rem ob 1 B 29 

1B-20A-TRCK-70 SetTrack(50m ) 6 12-Feb-10 19-Feb-10 29 6 12-Feb-10 1B-20A-TRCK-70 Set Track (50m) 29 

A12450 E_stabli,;h Traffif Management & Temp. Fencir 2 03-Feb-10 05-Feb-10 32 2 03-Feb-10 - -E_stabli§h Traffi,e ManagE;!mE;!nt & TElmp. FE!ncir A12450 32 

--,--y--r--,-- ,r--,- -,-- r-,--,--r-, - -r - - 1- - ,- - r-,--,r--,-1 

__ . __ • __ L __ , _ _ t __ 1 __ J __ L __ 1 _ _ 1 __ 1 __ J 0 _ L __ 1 __ J __ L_J __ L __ ._, 

__ . __ . __ . __ . __ L __ , __ 1 __ 1 __ 1 __ 1 __ 1 __ I _ _ L __ , _ _ J __ I _ , __ L __ . 
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• 
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' 
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• 

A1:2460 Excavate box -2 05-Feb-10 09-Feb-10 32 
. -~ 

A12470 Excavate, lay and concrete ducts 3 09-Feb-10 12-Feb-10 32 

-2 05-Feb-10 

3 09-Feb-10 

E);(cavate box 

Excavate, lay and cbncrete ducts 

A1:2460 

A12470 

11-Feb-10 

19-Feb-10 

05-Feb-10 

09-Feb-10 

12-Feb-10 

12-Feb-10 

24-Feb-10 

01-Mar-10 

02-Mar-10 

' ' ' ' ' ' ' 
~-----33_,_221 -:- t--~ -:- ~ -:- ~- ~- -:--~--:- ~ ~ -:- ~--~- ~ ~--:-, 

,, ,, ,, ,, 1: 1: 

A12480 Excavate and construct OLE bases 3 09-Feb-10 12-Feb-10 32 3 09-Feb-10 Excavate and construct OLE bases A12480 32 
-

A12510 Place upper concrete and cure 6 17-Feb-10 24-Feb-10 29 6 17-Feb-10 A12510 Place uppi?r concr!Elte &id cure 29 

A12520 Street Surface finishes 3 25-Feb-10 01-Mar-10 29 3 25-Feb-10 A12520 

I- A13510 

Street Surf8Ce finiShes 29 

I- 29 A13510 Remove fencing and Traffic Management 1 02-Mar-10 02-Mar-10 29 1 02-Mar-10 Remove fericing ·arid Traffic Ma:nagenierit 
- - -• - cc 

,._,,_P;;.~ase 2 18 '"0"'3,s;M;;aar_• 10_ 26-Mar-1 Q 31 Pliase 2 
r ·-

26-Mar-1 0 31 
• 

1B-20B-TRCK-70 SetTrack (50m) 4 12-Mar-10 17-Mar-10 29 1 s-2os-TRCK-7o 4 Set Track (50m) 17-Mar-10 

04-Mar-10 

08-Mar-10 

11-Mar-10 

11-Mar-10 

29 
- - --- -

A125.30 Establish Traffic Management & Temp. Fencir 2 03-Mar-10 04-Mar-10 29 2 03-Mar-10 Establish· Traffic ManaQement &, T·emp. Fencir A125.30 29 

A12540 Excavate box 2 05-Mar-10 08-Mar-10 29 2 05-Mar-10 A12540 Excavate box 29 

A12550 Excavate. lay and oc:ncrete ducts 3 09aMar-10 11-Mar-10 29 3 09aMar-10 A12550 E?(cavate. 1ay and concrete ducts 29 

A1:2560 Excavate and construct OLE bases 3 09-Mar-10 11-Mar-10 29 3 09-Mar-10 E);(cavate and construct OLE bases A1:2560 29 

• • 

-: 
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Actwity. I Gl 

Date 

12-May-09 

Activity Nam.e Fin isl Total .Original! start. 
Duration Fl0at "'""'" ,...,,,.,,.,..,. ""~" ""~~ ""~" 

A12590 Place upper con<;:rete a_nd ct,.1re 4 17-Mar-10 

A12600 !,Street Surface finishes 3123-Mar-10 

A13500 I Remove fencing and Traffic Management I 1 26-Mar-10 
- . ., 

"""~Ph~ase 3 . 20 29'.Mar-10 
1B-20C-TRCK-69 SetTrack(50m ) Demob2A/Remob1B 3 . 

1B-20C-TRCK-70 SetTrack(50m) 4 12-Apr-10 

A12610 Establish Traffic Management & Temp. Fencir 2 29"Mar-10 

A12620 Excavate box 2 31-Mar-10 

A 12630 Excavate, lay and ooncrete ducts 3 05-Apr-1 O 

A12640 Excavate and construct OLE bases 3 05-Apr-10 

A12670 Place upper concrete and cure 4 15-Apr-10 

A12680 Street Surface finishes 3 21-Apr-10 

A13490 I Remove fencing and Traffic Management 1 26-Apr-10 
. - . . . -
Leith Walk Ch 100..350 7'2. 27-Ap,r- 10 

o· -

1st half - 1B-20D-TRCK.69 I SetTrack(250m)Demob2A/R_emob1B 3 19-May-10 

1B-20D-TRCK-70 l,Se!Track(250m) 10 24-May-10 

A12690 I Establish Traffic Management &.Temp. Fencir 2 27-Apr-10 

A12700 I Excavate box 5129-Apr-10 

A12710 I Excavate. lay and concrete ducts I SJ 07"May-10 

A12720 I Excavate and construct OLE bases I 8 107-May-10 

A12750 I Place upper concrete and cure I 10J 27-May-10 

A12760 I Street Surface finishes I 3J 11-Jun-10 
. - - a 

- 2nd half 38 16-Jun-10 

1B-20E-TRCK.70 SetTrack(250m) 10 15-Jul-10 

A13090 I Excavate box 5 16-Jun-10 

A 13100 I Excavate, lay and ooncrete ducts 8 23-Jun-1 O 

A13140 I Place upper concrete and cure 10 20-Jul-10 

A 13150 I Street Surface finishes I 3 J 04-Aug-1 O 

A13160 I Remove fencing and Traffic Management I 1109-Aug-10 

Leith Walk Ch 350-600 79 10-Aug-10 

1st half 49 ' 10eAuge10 -· - - - -- -· -

1B-20F-TRCK-69 SetTrack(250m) Demob 1D/Remob 1B 3 21-Sep-10 

1B-20F-TRCK-70 I SetTrack(250m) 10 24-Sep-10 

A12770 I Establish Traffic Management & Temp. Fencir 2 10-Aug-10 

'22-Mar-1 O 

25-Mar-10 

26-Mar-10 
--. ' 
26-A_pr~] O 

09-Apr-10 

15-Apr-10 

30-Mar-10 

01-Apr-10 
-

07-Apr-10 

07-Apr-10 

20-Apr-10 

'23-Apr-10 

26-Apr-10 

09-Au9:-10 

15<Jun-10 

'21-May-10 

07-Jun-10 
. 

28-Apr-10 

06-May-10 

18-May-10 

18-May-10 
-

1 O-Jun-10 

15-Jun-10 

Q9-Aug:JQ 

28-Jul-1 O 

22-Jun-10 

02-Jul-1 O 

03-Aug-10 

06-Aug-10 

09-Aug-10 
' 
26-Nov-10 

15-oct, 10 . - . -· 
23-Sep-10 

07-0ct-10 

11-Aug-10 

A 12780 Excavate box • - • · - , Ol lL-Aug-10 118-Aug-10 

A 12790 Excavate, lay and con"CTete .. ducts 8J 19-Aug-1 0 I 30-Aug-10 

A12800 Excavate and construct OLE bases 8 19-Aug-10 

A 12830 Place upper concrete and cure 1 O 29-Sep-10 

A12840 Street Surface finishes 3 13°0ct-10 

30-Aug-10 

12-0ct-10 

15-0ct-10 

31 

31 

31 
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44 
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44 

44 

44 

44 

26 
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26 

2nd ~all . . . 30 18.iC:rct- 10 ~ 26, Nov-10 l~ 32 
=' 

1B-20G-TRCK-70 SetTrack 10 04-Nov-10 17'-Nov-10 I 26 

A13170 Excavate box 5 18-0ct-10 22-Qct-10 I 26 

A 13180 Excavate, lay and ooncrete ducts 8 25-0ct-1 O 0.3-Nov-1 O 26 . t--'- - L - - L - ---'- - L_ -'-- 0 -- L - ---'- _ L •• L. > -- L _ _ , _ _ a __ L _---' __ L_ -'-I 

A13220 Place upper concrete and cure 10 09-Nov-10. 22-Nov-10 I 32 ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' 

A13230 Street Surface finishes 3 23-Nov-10 25-Nov-10 32 

A13240 Remove fencing and Traffic Management 1 26-Nov-10 26-Nov-10 I 32 

__ ,_ __ 2_40_ .,.1_0_-s_ep-08 A O:J-Sep-09 130 

I or . .. ]'1 O~S~p~O~ A I 
Roadwor'ks 

,.- 12140 Issue Coristruction Drawings 

Leith Walk Ch 350 -100 147 13,,0ct-08 A OS-Jun-09 130 
A12370 - . , establish Traffic Management & Temp. Fencir ·2 13°0ct-08 A 15-0ct-08 A 

I Excavate for new channel and kerb line I rem, 10 16-0ct-08 A 21-May-09 
' 

A12380 
-. -~ 

130 

A12390 ' Construct Kerb lines 13 21-0ct-08 A 27-May-09 130 

,• 

-
. 

' ' I : 
' 
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Actwity. I Gl 

Date 

12-May-09 

Activity Nam.e 

A12400 Re·set Gullies - -

A12410 ,Surface new ·c11annel 

A12420 Pavement Works_ 

A12430 I Street Lighting /, Traffic Signals I Road Signs 

A12440 I Remove fencing and Traffic Management 

Foot of'the Walk Ch O -100 - - - . -

A11970 Est8.blish Tf"affi c Management&· Temp. Fencir 

A11980 Excavate f6r 'new channel an·d kerb line I remc 
A11990. Construct Kerb lines 

A12000 Reset Gullies-

A12010 Surface new ch~nnE;!I - -
A12020 Pavement Works - -

A12030 -Street Lighting I Traffic Signals I Road Signs 

A12040 Remove fencing and Traffic Management 

Letth Walk Ch 350-600 

A12050. I Establish· Traffic ManaQement &, r ·emp. Fencir I 
A12060 I Excavate for new channel and kerb line I remc I 
A12070 construct Kerb lines 

A12080 I Reset Gullies 
-

A12090. Surface new channel 

A12100 Pavement Works_ 

A12110 I Street Lighting I Traffic Signals I Road Signs - -

A12120 I Remove fencihg C?nd. Traffic Management 

Ti"ackwork 

' 12150 '[ issue Construction Drawings 
= • 

Balfour Street Ch 600-850 
1==1

1';1;,;h~a::,lf==="!!!!!!!!!!!!!i'====== 
1B-19A-TRCK-70 SetTrack(250m) 

.Original! start. 
Duration 

13 28°0ct-08 A 

6 20-Nov-08 A 

12 03-Nov-08 A 

Fin isl 

'26-May-09 

03-Jun-09 

04-Jun-09 

7 27-May0 09 I 05-Jun-09 

1 05-Jun-09 08-Jun°09 
- . 

31 08-Jun-09 21-Jul-09 

2 08-Jun-09 10-Jun°09 

10 10-Jun-09 24-Jun-09 
- -

13 15-Jun-09 02-Jul-09 

13 22-Jun-09 09-Jul-09 

6 09-Jul-09 17-Jul-09 - -

12 02-Jul-09 '20-Jul-09 -

7 02-Jul-09 13-Jul-09 

1 20-Jul-09 21-Jul-09 

31 2·1-Jueb9 03-SeR-09 

2J 21-Jul-09 I 23-Jul-09 

1 o I 23-Ju1-og I 07-Aug-09 
-

13 28-Jul-09 17-Aug-09 

13 05-Aug-09 24-Aug-09 
- - -

6 24-Aug-09 01-Sep-09 

12 17-Aug-09 02-Sep-09 

7 17-Aug-09 2Ei-Aug-09 

1 02-Sep-09 03-S'ep-09 

15-Jul-08 A 2&-Sep-11 

797 _10-Sep0 08 A 28-Sep-11 
DI - T 10-sep-08A 

89 - :io:Nov-10 1 S-Apr-11 

3? BQcNoy -10 G2°Feb-11 
• • • 

10 12-Jan-11 25-Jan-11 

2 A12850 E_stabli,;h Traffif Management & Temp. Fencir ' 30-Nov-10 01-Dec-10 

A12860 

I- A12870 

A128.80 

A12910 

A12920 

2nd half 

1B-19B-TRCK-70 

A13250 

E¥CC?Vate box 

Excavate., lay -arid concrete ducts 

Excavate and construct OLE bases 

Place-upper concr:ete and cure 

Street Surf8Ce finiShes 

Set Track (250m) 

E¥CC?Vate box 

5 02-Dec-10 -

8 09-Dec-10 
-

8 09-Dec-10 

10 17-Jan-11 

3 31-Jan-11 

24"Mar-11 

·2 03-Feb-11 
---------+-----------------------

A13260 Excavate, lay and cbncrete ducts 8 07-Feb-11 

A13300 Place upper concrete and cure 10 29-Mar-11 

A13310 StrElet SurfacEl fir.iishe;, 3 13-Apr-11 

A13320 I R_emove fenci'ng C?nd Traffic Management 1 18-Apr-11 - . 
Piing / lon'a Street Ch 850 to 950 45 19-Apr-11 
- 1st ~-a ll ~7 19-/\P_r-11 

1B-19C-TRCK"69 Set Track Demoll 1A I Remob. 1B 10 27-Apr-11 

3 12"May-11 

2 19-Apr-11 

1B-19C-TRCK-70 SetTrack (100m) 

I- A12930 Establish Traffic Management & Temp. Fencir 

A 12940 Excavate box 2 21-Apr-11 

3 A 12950 Excavate, lay and cpncrete ·ducts - 25-Apr-11 

A12960 Excavate and construct OLE Oases 3 25-Apr-11 

A 12990 Place upper con<;:rete a_nd ct,.1re 5 17-May-11 
·~~~~~~~~~~~~~~~~-

A13000 ,Street Surface finishes 3 24-May-11 

08-Dec-10 -

20-Dec-10 

20-Dec-10 

28-Jan-11 

02-Feb-11 

1 ScApr-11 

07-Apr-11 

04-Feb-11 

16-Feb-11 

12-Apr-11 

15-Apr-11 

18-Apr-11 

22-Jun-1 '1 

16-May-11 

20-Apr-11 

22-Apr-11 

27-Apr-11 

27-Apr-11 

'23-May-11 

26-May-11 

2nd half 18_ 27°Ma9-11 ] 22-Jun-11 

Revision Checked Approved Page 11 of 37 

scs 

Total 
Fl0at """'" ,...,,,.,,.,..,. "'"~" ""'~~ ""~"' 

132 I I II I I I I I II I I 
I I II I I I 

I 
I I I I I I I ! I _I 

I 

I 

I 

I 

I I I I I I 

I 

I ', ' : : : : : : I I IC I I .1 ~ ·~ _: _ ~ ~ ~ ·- _, __ , _ _ l L -'- L_ '- a I I I I I I I .. · - a· l 1 _,_ '- L --'-' II 

I 

I I II I II 1 

1 

: : I I I I ·: ---' ·L 1_ , _ _ , __ L -'- -'- L '- ~ ~ -:- I - ,- I I I I I I I 
1 

! '- 1 I I j L __ : __ ~-- 0 
-:- ~ ~ - 1- 1 I 1 1 I I I I I 1 

1 
'1 1: :1 

-'- L_ L -

1

- L -'- - I I I I I I I I 
1
1 I , I 132 I 11 I , I I I 

,, 

130 

130 

13·0 

130 
13·0 

130 
-

130 

131 

131 

130 

135 

130 

130 
-

130 

130 

13·0 

131 

131 

130 

13p 

130 

1 

10 
2'6 

26 

32 

32 

,_ 
' 
' r -
, 

-
' 

--,- - T - - r - -, ,- - r- -,--, -- r - -,- - T - -,- - , - - r - -,- - , ·- -· r - , ,- - r- -,-1 

' ' • 

-
-
' ~ 

- -,- -T - - r - - , - - r - -,- - ,- - r- ,--T --,--a- - r - -,- - ;, .- - r-, - - r - -, 

- : 

-' ,, 
' ' ,, 
' 
' ,, 
' --------------- ·-- . __ L __ , __ '-- !-- '--~--·-- . __ . - ·.-- · --·-1 

' ' 
' ' " -
· ...... : 

-' 
' -

-----.------.-----.----------' -,--,----+--' -, ,.--,--;-, 
I I I I I I I I I -

I • I I I I I 
I I I I I I I I I I 
I ... I I I I I I .i I 

""' , ,... ,Issue C0nstruct1on, 
-- .--. --. --.-----,-- ,--, -¥- :--:-- :- -:--:--~--1 - 1--~--1 

--,--T--r--,--r--,--, -- , - -,- -T-- ,- - , ~ - r--,--,--r-,--r--,-1 
32 ' - -

32 

26 
26 

1.0 
1 

26 ,____ 
26 

10 

10 

10 
'-

1 
2 

1 

1 

-- •--•--L ___ L ____ J __ L ___ i __ J __ L ____ J __ L_J __ L __ ,_, 

---- -- ---- --- - -- ---- ---- - - - -- - -- - -- --

' 
' 

10
, -- ,-- c ---,--- ~- ,- -- - - , --- , co - , -- , r- ~ --,--.-1 

-

10 

10 

10 

2 2t -- --,- -:·- c -:- i- i----,--;- , ~ -:- ,--r-i ·--,--,-1 

I I I I 

·11 " ' ,,, ' ,,, , 

-

Rev 1 Baseline· c::J==CJ Remaining Work <> 
Actual Work --- Critical Remaining Work + 

I) 
0 

I 
~ 2)-~ul-~9i F?61 o1th~ ~al:K'?h ~ -: 100 ,, -:- - ' - -, - -,- - ' - - ' - -,- - , - -,- - ' - -,- - -," - ' - -,- -, - - ' - -,- - ' - -,- - -,--' --,- -, - -,- - ' - - ' - -,- - ' - - ' - ' - - ' - -,--' -- '--,- - ' - -,- - ' -

' ' o: 
' 

d 
' 

Q 
a 

T--r 1·--T -,-,--r - -,- - T-,--r--,--:--~ -,- ,- - r -,- ~--;;---,- ~ ~- T--,--a - -r - -:- - T- - r-,--T--r-T- -r-,--T-- 1--,-

0 ,, , ,,, ,, ,, ,, , 
I I I I I I I I I I I I 

1, t I t I II t 
11 11 11 I I I 11 I I I 
I I I I I I I I 

...... O~Sep-09,: LeitH Walk Ch 35_(1-600 
I I I I I I I I I I I I I I I 

I I I I I I I 

11 I I I I I I I 
11 11 11 I I I 11 1 I I I 

_____ -J -- _ I ___ I ---- - !----- !- _ I_ ----'--•--·--•-- ·---·--"- - ·--•- - ·-- • - -• -•·--•-- •- •- - •-- 1--• --•--·- -•-- ·--•-

D : 
' 
tJ 
:o , 
' ' ' 0 
[j 

----- -0-, -;- ,-- -,--, -- ,--,- -,- ' -,----,- -, -;- ' -;- -,--, --;--, -;- ,-- --,- -,-- ,- -- -·-- ·-- · --·--·--•.-- ·--·-
' I I I I I I I I I I I I I I I I I I I I I I I 

' 
I ' ' 

' ' 
~8-i3e~-1: 1, :B~lfo~r ftr~e) 

, , , , , ~· ~a-~e.P-1: 1, :rr~c~qrk: 
I I I I I I I I I I I I I I I I I 
I I . I I I I I I I I I I I I I I r,aw1ngs , , , , 
I I I I I I I I I I I I I I I I I I I I I ·-- -- ,- - ---- -- - -- - ---- -------,----,-- , --,---------------: 1S-1l -r;11-Elalfbuf-Street Ch :600-850- -

I , , ,P , ,, . . -. . · .. . - .. · 

,-- ,---,--T -,-

-
~-

~ 02:Feb-l1, 1s1 na11 

I 
0 

' ,0 ' 
' 

--,--r--,--. T--,-- T - ,- - -,-I I r ,- -, ...1 : : : I I : f :,-:- ~a-:- -,-- , --,--T- -
1
- -,-- _ ' : I I I : : I ' ' r ,- CO T co r - ~., - -T - -,- - T-- -I I 

1 

1 I I I • r -,--T -,---, 

I I I IO -
' ' ' - ' ' ' ' ' ' ' ' ' ' ' 

' ' ' ' ' ' ' ' ' ' ' D: 
' ' ' ' ' ' ' ' ' ' ' ' - , 

' ' I 
o1 I I I ,,,,, __ , _ , 

: ' : ' 'f""!""!"f: 18-l\prt11. 2nd:h'llf 
•-- •--•--•--·--•--L ___ .!_ __ .!_ _, __ ,_ L. _, __ _J L _,_ l _, __ I __ L ___ l __ , __ J __ L _ _ , __ J. __ L_J __ , .!_ - ·--'--l.--·--•-- •--•-

I I I I I - , I I I I I 
' ' 

' ' -' 
' ' ' . ' 
' ' ,_ ' 

' 

' i 
:o 
' 

,
' 

' D -I ll t I 11 1 
I I I I 1' I I I I 

•- - ·--•--•-- '-- ---' -- " - - ·- - l __ 1 __ .!_ __ 1 ___ _ , __ L __ J __ L _1_ '---'---'- L _1_ -- ·- • - -" - - '·- - •- - "- •-- •-- ·--• - - - · --• - .·-
' ' I I I , · , - I " 

II I I 
1
1 I I I I I 

1
1 I I I 

I I I I I I I I I I I I 

• ' ~ 2p-~unf11. ~ilrig iloi,a ~!ee( q\i $ 
I I I I I I I I I 

't1"1' 2Ei- [IA ey-11 . : 1 st h s>lf 
' 
I 
' .-, I I I I 

' I ' ' ' ' I : ' I ' ' ' I I ' ' ' ' 

,--,--1--, ----, c - --T---- , ---- - ;· - ~ - - -, ~ -'- T - '- -'- c -'- i t--'- ~- -~ - - co ~- co ~ ~--~--'--~--~ - ' - T -'- ~ 

' • 
I 
1: 
' 

• 

• 
1: 

• 
0 

' T -- ,--, ----,--, - - T----,--:---, - i -- ,--, -:- -:- -- -:- ,- . :- ,--c -:- T C i--,--:--,--i -:- --;- 1 

I I I I I I 

' ' : ' "-: , ' : " : ft 2~-~un:-1 ·1' ~nd: h~lf , : : 

<> Rev 1 Baseline Milestone 

+ M_ilestone 



0 
m 
0 
0 
0 
a, 
t\) 
.,::.. 
w 
....... 
a, 

0 
0 .,::.. 
CD 

Actwity. I Gl 

Date 

12-May-09 

Activity Nam.e 

1B-19D-TRCKa 70 Set Track 

.Original! start. 
Duration 

3 07-Jun-11 

A 13330 Excavate box ' 2 27-May-11 

A13380 Place-upper concr:ete and cure 

A 13~~~ I ~-xcavate, lay and concrete: ducts 

A13390 Street Surf8Ce finiShes 

A13400 Remove fericing ·arid Traffic Ma:nagenierit 

McDonald I Brunswic·k Road Ch 950-1250 
1'st- ~alt 

A13U1U 
1B- ~9-~-TRCK-70 1setTrack (300m) . . _ . I 

Establi sh Traffic Management & Temp. Fenc1r 

A13020 Excavate box 

A13030 Excavate, lay and concrete: ducts 

A13040 Excay~te ancj construct OLE ba;,e;, 

A13070 Place upper con<;:rete a_nd ct,.1re 

A13080 ,Street Surface fin ishes 

2nd half 
1B-19F-TRCK-70 -Set Track 

A13410 Excavate box 

A13420 Excavate, lay and cpncrete ·ducts 

A13460 Place upper concrete and cure 

A13470 Street Surface finishes 

A13480 I Remove fencing and Traffic Management 

-

3 01-Jun-11 

5 10-Jun-11 

3 17-Jun-11 

1 22-Jun-11 

69 23-Jun-11 

35 23-Jun. 111 
' • • • • 

12 18-Jul-11 

2 23-Jun-11 

6 27-Jun-11 

9 05-Jul-11 

9 05-Jul-11 

12 21-Jul-11 

09-Aug-11 
• 

12°Aug011. 
12 02-Sep-11 

6 12-Aug-11 

9 22-Aug-11 

12 07-Sep-11 

3 23-Sep-11 

1 28-Sep-11 

o 26-Nov-10. Le.ith Walk Railway Brid_g_<, .(518) , , 

26 I Existing Structure I ol 

Fin isl 

09-Jun-11 

31-May-11 

03-Jun-11 

16-Jun-11 

21-Jun-11 

22-Jun-11 

28-Sep-11 
~ 

11~Aug-11 . . -· 
03-Aug-11 

24-Jun-11 

04-Jul-11 

15-Jul-11 

15-Jul-11 

08-Aug-11 

11-Aug-11 

28-Sep:.i) 
19-Sep-11 

19-Aug-11 

01-Sep-11 

22-Sep-11 

27-Sep-11 

28-Sep-11 

26°Nov-1Q 

.J 26-Nov-10 

385 10-Sep•OS A 03-f.eb-.JO • 
I 1 O-Sep-08 A 

R0adworks 

OJ 12160 I issue Construction Drawings 
E . . &. . & 

, 1- ()3-&,-C::09 Balfo ur Street Ch 600-850 " 
" A12130 I Establi sh Traffic Management & Temp. Fencir I ' 2 03-Sep-09 

A12140 

A12150 - -

A12160 
I--A12170 

A12180. 

A12190 

Excavate for new dlannel and kerb line I rem, 

Construct Kerb lihes - -

Re·set Gullies 
-

Surface new charinel 

Pavement Works 

Street Lighting /. Traffic Signals I Road Signs 

A12200 I Remove fencing and Tr8.ffic Management 

Piing I Ion.a Str\l.01 Ch 850-950 
A122 10 Establish Traffic Management & Temp. Fencir 

A12220 E);(cavate for new channel and kerb line I remc 

A12230 Construct Kerb lines 

A12240 Reset Gullies-

A12250 - - Surface new ch~nnE;!I 

A12260 Pavement Works 

A12270 Street Lighting I Traffic Signals I Road Signs 

A12280. I Remove fencing and Traffic Management 

10 07-Sep-09 

13 10-Sep-09 

13 17-Sep-09 

6 06-0ct-09 
- -

12 29-Sep-09 

71 29-Sep-09 

1 15-0ct-09 

31 16-0ct-©9 

16-0ct-09 

10120-0ct-09 

13 23-0ct-09 

13 30-0ct-09 

6 18-Nov-09 

12 11-Nov-09 -

7 11-Nov-09 

1 27-Nov-09 
- -

36 01-Qec-09 IV!cDp nald l BrunsV'{ick .. Road Ch 950-1250 " 
A 12290. Establish Traffic ManaQement &. Temp. Fencir 2 01-Dec-09 

A12300 Excavate for new channel and kerb line I remc 
--- -

12 J 03-Dec0 09 

A12310 construct Kerb lines 15 08-Dec:-09 

A12320 Reset Gullies 15 15-Dec-09 

A12330 ,Surface new ·channel 9 19-Jan-10 

A12340 Pavement Works_ 15 12-Jan-10 

7 12-Jan-10 A12350 - - Street Lighting I Traffic Signals I Road Signs 

A12360 R_emove fenci'ng C?,nd Traffic Management 1 02-Feb-10 
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scs 

1&-oa: 09 

07-Sep-09 

21-Sep-09 

29-Sep-09 

06-0ct-09 

14-0ct-09 
-

15-0ct-09 

08-0ct-09 

16-0ct-09 
-

01-Gec-09 

20-0ct-09 

03-Nov-09 -

11-Nov-09 

18-Nov-.09 

26-Nov-09 

'27·-Nov-09 
-

20-Nov-09 
-

01-Dec-09 
-

-

03-Dec-09 - ' 

04-Jan-10 

12-Jan-10 

19-Jan-10 

01-Feb-10 

02-Feb-10 

21-Jan-10 

03-Feb-10 

Total 
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C1I 
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Actwity. I Gl 

Date 

12-May-09 

Activity Nam.e 

Balfour Street Tram Stop -

12170 Issue Construction Drawings 

538 Order REC Supply 

Construetion 
.- .. - ---

590 Civil Engineering And Buili;Jrn·g W9rks 

A2600 Deliver and lristall Shelter 
-

A4478 Access for visual inspection for E&M Tram Ste 

A4479 I Access for E&M Tram Stop installation (01B B 

A4480 Install LV Power Supply and LV Power Equipn 

A4490 I Install Telecon Equipment 

A4500 Install station Gontrol Equipment+ AFC Equip 

A4510 Package Test Tram stop 

1C-16/17/18-0HLE-50 Installation of poles and building fixings 

1C-16/17/18-0HLE-60 Overhead Catenary Line 

A:)843 I Access for visual insp!Elction for E&M way~de i 

A3844 Access for E&M wayside installation (01 C) 
- - -

A3858 Attess for visual inspection to cable pits for ca 

A3859 Access to cable pits for cable laying (_01 C) 

A3860 Install Electrical Cables 

A3870 Install Fibre Optic Cables 

A3880 I Install Signalling Wayside Equipment 

McDonald Road Tram Stop 
12180 ,.,.--Issue Construction Drawings 

548 Order REC Supply 

600 Civil Engineering And Building Works 

A2660 Deliver an.d Install Shelter 

A2668 Access for visual insp!Elction for E&M Tram Ste 

A2669 

A2670 

Access for E&M Tram Stop installation (01C ~ 

Install LV Power Supply and LV Power Equipn 

A2673 Install Telecon Equipment 

A2675 Install station Control Equipment+ AFC Equi, 

A2680 

Trackworks 
12190 

Lail~ Walk Gh 0-375 

Package Test Tram stop 

ISsue Construction Drawings 

1 s.t Half _(D:;:_. ::;U!"~ m~y'-').,, -:i===-------------........! 
1C-18A-TRCK-70 l setTrack(375m) 

A16190 E_stabli,;h Traffif Management & Temp. Fencir 

A 16200 Excavate box 

A16210 Excavate, lay and concrete ducts 

A1.6220 Excavate and construct OLE bases 

A 16240 I Place uppi?r concr!Elte &id cure 

A 16250 I Street Surface finishes 
L- --~ 
......:2nd Hall, (Dummy•) 

1C-18B-TRCK-70 Set Track (375m) 

A16330 Excavate box 

A16340 Excavate, lay and con"CTete .. ducts 

A16360 Place-upper concr:ete and cure 

A16370 Street Surf8Ce finiShes 

A16380 R_emove fencihg C?nd Traffic Management 

Revision Checked Approved 

scs 

.Original! start. 
Duration 

730 15-Jul-08 A 

0 

0 02-Feb-11 

129 02-Dec-10 

65 02-Dec-10 - -

10 16-Mar-11 

0 28-Feb-11 

0 30-Mar-11 

25 30"Mar-11 

20 06-May-11 

25 06-May-11 

5 13-Jun-11 

01-Sep-08 A 

15 27-Sep-11 

36 18-0ct-11 

0 01-Aug-11 

0 27-Sep-11 

0 03-0ct-11 

0 0.4-Nov-11 

20 104-Nov-11 

20 04-Nov-11 

20 110-Jan-12 

710 

0 

0 

65 

10 

0 

0 

25 

20 

25 

5 

53-1 

0 

01'-Sep-08 A 

09-Mar-11 

26-Nov-10 

21-Apr-11 
-

06-Apr-11 

06-May-11 

06-May-11 

13-Jun-11 

13-Jun-11 

18-Jul-11 

1 O-De'c-08 A 

129 ,...,,-. ~I .:., . A"' 

14 03-Feb-11 

2 26-Nov-10 

8 30-Nov-10 -

1 1 19-Jan-11 

11 19-Jan-11 

14 08-Feb-11 - -

3 28-Feb-11 -? 1 - -· 
14 16"May-11 

8 03-Mar-11 

11 15-Mar-11 

14 19-May0 11 

3 09-Jun-11 

1 14-Jun-11 
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Fin isl 

20-Jun-11 

15-Jul-08 A 

20-Jun-11 

16-Mar-11 

30-Mar-11 

06-May-11 

06-Jun-11 

13-Jun-11 

20-Jun-11 

18-Jan-12 

1 o.Jan-12 

10-Jan-12 

25-Jul.11 

01-Sep-08 A 

07-Apr-11 

06-May-11 

13-Jun-11 

11-Jul-11 

18-Jul-11 

25-Jul-11 

08-Sep-11 

10-Dec-08 A 

15-Jun-11 

03-Mar-11 

23-Feb-11 

30-Nov-10 

19-Jan-11 

03-Feb-11 

03-Feb-11 

28-Feb-11 

03-Mar-11 

15-Mar-11 

30-Mar-11 

09-Jun-11 

14°Jun-11 

15-Jun-11 

Total 
Float 

28'8 

383 

288 

184 

160 
-

379 

164 

160 

170 

160 

160 

0 

220 

198 

195 

173 

0 

25 

263 -
358 

131 

97 

3.52 

118 

97 
-

107 

97 

97 

21 
-...,._; 

12 

32 

32 

35 

35 

35 

35 

32 

32 

Ir- 12 

1 

32 

32 

12 

12 

12 

' 
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Actwity. I Gl 

Date 

12-May-09 

Activity Nam.e Fin isl Total .Original! start. 
Duration Fl0at "'""'" ,...,,,.,,.,..,. ""~" ""~~ ""~" 

Lo nd on_~o_ad_C .. h_ 375-450 60 15-Jun-11 08-Sep-11 

1st Half, ('Qpmm.y) II 17.~15-11\Jn, 11 

1C-18CcTRCK-70 l setTrack(300m) 4 24-Jun-11 30-Jun-11 

A16260 E_stabli§h Traffi,e ManagE;!mE;!nt & TElmp. FE!ncir 2 15-Jun-11 17-Jun-11 

A16270 E¥CC?Vate box ·2 17-Jun-11 '21-Jun-11 . 

A16280 Excavate., lay ·arid concrete ducts 3 21-Jun-11 24-Jun-11 

A16290 Excavate and construct OLE bases 3 21-Jun-11 24-Jun-11 

A16310 Place-upper concr:ete and cure 4 29-Jun-11 I o5-Ju1-11 

A16320 Street Surf8Ce finiShes 3 05-Jul-11 08-Jul-11 

2nd Hatt (Dummy) 43 08-Jul-11 08: Se~-11 
• 

1C-18D-TRCK-70 Set Track 4 27-Jul-11 02-Aug-11 

A16390 Excavate box 2 08-Jul-11 12-Jul-11 

A16400 Excavate, lay and cbncrete ducts 3 12-Jul-11 15-Jul-11 

A16420 Place upper concrete and cure 4 01-Aug-11 05-Aug-11 

A164J O StrElet SuriaCEl fir.iishe;, 3 05-Aug-11 07-Sep-11 

A16440 R_emove fenci'ng C?nd Traffic Management 1 07-Sep-11 08-Sep-11 - ' . 

Roadworks 256 10-Dec-Q8 ·A 05-Mar-10 

12200 j 1~st,Je Con·~ruction Drawi'ng~ I o) 11 O-Dec-08 A 

Leith Walk Ch 0-375 10~ 15-May,-09 09-0ci-Q9 
T 7 7 7 7 7 ~- - I Dummy I 80 J 15-M~y-09 I 09-0ct-09 A13540 - , 
Lo nd on Road Ch 375-450 94 12-0ct-©9 Oo-Mar- 10 

7 I I Dummy I 8o l 12-oct-0 9 I 05-Mar-1 O A13570 

18-May-09 14-Feb-12 

Ti"ackworks 564 01-Jun-09 09-Seo-11 - I issue Construction Drawings 12210 0 01-Jun-09' 
-

Picardy Place Ch 450-700 81 - 11- Apr-11 O.o-Aug- 11 

11-Apc-11 31-May-11 

13-Apr-11 06-May-11 

1C-17A-TRCK-· Set Track ( 100m) 4 22-Apr-11 27-Apr-11 
-

A16450 Establish· Traffic ManaQement &. r ·emp. Fencir 2 13-Apr-11 14-Apr-11 

A16460 I Excavate box 21 15-Apr-11 18-Apr-11 

A16470 I E?(cavate. 18.y and concrete ducts 3 19-Apr-11 21-Apr-11 

A16480 I E¥cavate ~nd c9n~ru<;t OLE ~~s~s 3 19-Apr-11 '21-Apr-11 

A16500 Place upper concrete and cure 4 27-Apr-11 03-May-11 

1\16510 Street Surface finishes 3 04-May-11 06-May-11 

31-May-11 

1C-17B-TRCK.1 Set Track Demob 11\/Remob 1C 3 11-Apr-11 14-1\pr-11 

1C-17B-TRCK-· SetTrack 4 16-May-11 19-May-11 

A 1 (;520 Excavate box 2 09"May-11 1 O-May-11 
- -~ 
A 16530 Excavate., lay and ocncrete ducts 3 11-May-11 13-May-11 

A 16550 Place upper concrete and cure 4 19-May-11 24-May-11 

A16560 I StreetSurfacefinishes 3 25-M~y0 11 27-May-11 

A1E;570 I RemovefencingandTrafficManagement 1 31"May-11 31-May-11 
- - ~ 

40 10-Jun-11 ============= ==="-·=-· . .. ·-·-
Set Track ( f50m) Demob 1A/Remob 1C 3 30-Jun-11 

1C-17C-TRCK-70 SetTrack(150m) 16 05-Jul-11 '27·-Jul-11 
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29 

76 

21 

21 

A 16580 Establish Traffic Management & Temp. Fencir I 2 I 10-Jun-11 I 13-Jun- ·1 ·1 • " 22 

A 16590 Excavate box 6 14-Jun-11 21-Jun-11 

A 16600 Excavate., lay and ocncrete ducts 9 22-Jun-11 04-Jul-11 

A16610 Excavate and construct OLE bases 9 22-Jun-11 04-Jul-11 

A16630 I Placeupperconcreteandcure 16 08-Jul-11 01-Aug-11 

A16640 I Street Surface finishes 3 01-Aug-11 04-Aug-11 

A16650 I Rernove fencing and Traffic Management I 1104-Aug-11 05-Aug-11 
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Date 

12- May-09 

Yo! ~ Pille~ Ch 700-1!5.0 

1C-17D-TRCK-69 

1C-17D-TRCK-70 

A13660 
-

A16660. 

A16670 

A16680 

A16690 

Activity Nam.e .Original! start. 
Duration 

Y3 1&-Jan-11 -
Track Laying Demob5A/Remob 1C 3 30-Mar-11 

, SetTrack(150m) 11 05-Apr-11 

' Dumm_y 44 18-Jan-11 

I 
Establish· Traffic ManaQement &, r ·emp. Fencir 2 25-Feb-11 

: Excavate box 6 01-M~.r-11 
I - - -

I 
Excavate. lay and concrete ducts 9 09-Mar-11 

I Excavate ·arid construct OLE b·ases 9 22-Mar-11 

A16710. Place upper concrete and cure 11 08-Apr-11 

A16720 Street Surface finishes 3 25-Apr-11 

A16730 Remove fencing and Traffic Management 1 28-Apr-11 

Yjir~~PIAS~ C,h~.8~0~1'090 95 27-i\Pr-11 
1C-17E-TRCK-69 l setTrack ( 150m)Demoll5C/Remob 1C 3 14-Jul-11 

1C-17E-TRCK-70 I SetTrack(150m) 11 19-Jul-11 

A13670 I Dumm_y 44 27-Apr-11 
-

A16740. 
I 
Establish· Traffic ManaQement &, r ·emp. Fencir 2 13-Jun-11 

A16750 I Excavate box 6115-Jun-11 

A16760 
I 
Excavate. 18.y and concrete ducts 9 23-Jun-11 

A16770 ; Excavate -arid construct QLE b·ases 9 06-Jul-11 
-

A16790. : Place upper concrete and cure 11 22-Jul-11 

A16800 : Street Surface finishes 3 0·5·-sep-11 

A16810 : Remove ·fi?ncing anQ TraffiC Managi?mi?nt 1 ·os-Sep-11 

, Picardy Place Tram Stop 
,...-,.. 12220 

633 18°May-09 

r1ssue Construction Drawings f Or -
558 , Order REC Supply O 27-Jun-11 

610 ' Civil Engineering And Building Works 65 13-Apr-11 ' -

A2720 : Deliver an.d Install Shelter 1 O 05-Sep-11 

A4518 : Access for-visual inspection for E&M Tram St1 O 18-Aug-11 

A4519 

I A4520 

' Access for E&M Tram Stop installation (01C P O 19-Sep-11 

, Install LV Pawer Supply and LV Power Equipn 25 19-Sep-11 

A4530 : Install Telecon Equipment 20 24-0ct-11 

A4540 ' Install station Control Equipment + AFC Equi, 25 24-0ct-11 

A4550 

Roadworks 

j PackageTestTramstqp j 5 j 29-Nov-11 
I • I • I 

658 01-Jun-09 -1 
1223_0 ·- I Issue Construction Drawings I ___ _ 
Picardy Plac~ Ch 450-700 '259 1&-Jan- 11 

0 

- Phase·1 20 18-Jan-11 

A13580 Dummy 20 1&-Jan-11 

...._,Phase2 'I 49" 15-Fepa,) 1 
A13590 - j Dummy 40 r 15-Feb-11 

~·hase 3 4Q" 13:1\Jlr-11 

A13600 I Dummy 40 13-Apr-11 

Bhase 4 39JI 10--Jun-11 """'-"'-- -~~~~~ .... ~~~~~~~~~~~~~~= . 
A13610 Dummy 40 10-Jun-11 

- ~·hase 5 J, 6Q" b5: Aug 0 11 

A 13620 I Dummy 40 05-Aug-11 
- . -

Bhase 6 59 28-0ct-11 
- . . 

A 13630 Dummy 40 2&-0ct-11 

York Place Ch 7004!50 70 1.&-Jaa-11 
Ph; s; ;-· . _ I[ 50.11,18- j an-11 

A136_8o _ ~ ummy I 50118-Jan-11 

Pl:fas~ 2 

A13690 Dummy 20 
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Fin isl 

i;¥J-ApJ -11 
05-Apr-11 

'20-Apr-11 

18-Mar-11 

01-Mar-11 

09-Mar-11 

22-Mar-11 

05-Apr-11 

25-Apr-11 

28-Apr-11 

29-Apr-11 
I & 

09-Sep-11 

19-Jul-11 

03-Aug-11 

29-Jun-11 

15-Jun-11 

23-Jun-11 

06-Jul-11 

19-Jul-11 

05-Sep-11 

08-Sep-11 

09-Sep-11 

06-Dec-11 

18-May-09' 

14-Jul-11 

19-Sep-11 

24-0ct-11 

21-Nov-11 

29-Nov-11 

06-Dec-11 

03-Feb-12 

01-Jun-09' 
I & & & I 

03-Feb-12 

14-Feb-11 
. . - . . . 

12-Apr-11 
- - . " "('\ , , ... ~. ~ ~ 

09-Jun-11 

_Q4-A~g:l:! 
04-Aug-11 
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Actwity. I Gl 

Date 

12- May-09 

Activity Nam.e Fin isl Total .Original! start. 
Duration Fl0at "'""'" ,...,,,.,,.,..,. ""~" ""~~ ""~" 

York Plac~ Ch __ B.~0-1'000 

Phase 1 
• • 

A13700 Dummy 

l?"hase 2 

A13710 I Dummy 

Cathedral SubStation 
• ·- • 

346 Order REC supply from Scottish Power 

356 Civil Engineering and Building Wprks 

A2838 Access fOr visual inspection fOrE&M subst8.tior 
. . -
A2839 Access for E&M substation installation (01 C c, 

A5580 Power lnfeed from Public Net available inc H\i 

A5590 I Install LV Power Supply and LV Power Equipn 

A5600 Installation of TPS Equipment 

A5610 Install Teleco·m and Scada 

69 27-Apr-11 

50 ' 27-/\!D r-11 

50 27-Apr-11 

19f ,Q8'Ju1; 1 r 

I 
, 

201 08-Jul-11 

221 22°Mar-11 
• 

0 22-Mar-11 

65 13-Apr-11 

0 15-Jun-11 
-

0 15-Jul-11 

0 15-Jul-11 

15 15-Jul-11 

30 29-Jul-11 

15 16-Sep-11 

04-Aug-11 

07-1 1°11 

07-Jul-11 

04-Aug-11 

J-04-A~~-11 

14-Feb-12 

I 14-Jul-11 

04-Aug-11 

06-0ct-11 

06-0ct-11 
• 

127 

26 

88 

127 

88 

128 

68 

68 

302 

69 
-

68 

49 

49 

68 

A5620 Testing and .Commissioning 14 07-0ct-11 , ' 68 26-0cr- ·, ·, 

A6120 Installation of SIG-interlocking ru.bide 10 29-Jul-11 11-Aug-11 

A613:0 I Commi~sioning Qf 81.G -interlocking ruQiclEl 5 107-Feb-12 I 14-Fell-12 

Trackwo r=ks 12-De.c-08 A - . -~-
12240 Issue Construction Drawings 0 12-Dec-08 A 

I a , M 

l!t l';ndrew~_l!q ~are to Waverley Brid.ge Ch 1000-1360 147 08-Juf-10 

1c, 18-TRCK-70 Set Track (360m) 24 26-Nov-10 

A130oU ,.,--- : Dummy· 60 08-Jul-1.0 

A16820 

I--A16830 
-

A16840. 

A16850 

A16870 

A16880 

A16890 

I - - - - - - . 
Establish Traffic Management & Temp. Fencir 2 08-Jul-10 

Excavate box 15 12-Jul-10 

I 
Excavate, lay and con"CTete .. ducts 22 06-Sep-1 O 

I Excavate and construct OLE base_s 22 06-0ct-10 

Place Uppi?r concr!Elte &id cure 23 10-Jan-11 

Street Surface finishes 3 10-Feb-11 
I - - -

I Remove fencing and Traffic Management 1 15-Feb-1 ·1 

15-Feb-11 

07-Feb-11 

08-Nov-10 

12-Jul-10 

06-Sep-10 
. . 

06-0ct-10 

09-Nov-10 

09-Feb-11 . -

14-Feb-11 

15-Feb-11 
~ 

Road wo rks 427 . 12-Dec0 0·3 A·- 08-Nov-10 

-

12250 [ Issue Construction Drawings f oj f 12-Dec-08 A 

St Andrews S~uare to Wwerl Bri'd . e Ch 1000-1360 86 - 08-Juf-10 - 08-N.os-10 

A13520 Dummy 60 08-Jul-10 08-Nov-10 

P.rinces Street West Tram St0:a -- 466 18-Feb-'09 A 17-Jan-11 

12290 Issue Construction Drawings O 18-Feb-09 A 

128 

245 

0 

251 

25 

I- 25 
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25 

25 

14p 

145 

145 

434 

245 

206 

395 

. ' -5.78 Order REC Supply O 21-Jun-10 533 

630 

A2780 

A4598 

A4599 

A4600 

A4610 

A4620 

A4630 

I 
Civil En~ineElring And Bui.lding Works 65 15-Mi;iy"-09 

I - - - - . 
, Deliver and Install Shelter 1 O 06-Sep-1 O 
I Atcessforvisual inspection for E&M Tram Ste O 19-Aug-10 

, Access foe E&M Tram Stop installation (01 D P O 20-Sep-1 O 

: Install LV Power Supply and LV Power Equipn 25 20-Sep-1 O 

' Install Telecon Equipment 20 25-0ct-10 

, Install station Control Eguipment +AFC Equi, 25 25°0ct-10 

' Package Test Tram stop 5110-Jan-11 

18-Sep-09 

20-Sep-10 

25-0ct-10 

24-Nov-10 

1 O-Jan-11 

17-Jan-11 

St Andrews Sauare Tram St0 -- 733 - 18-Feb-'09 A---14-Feb-12 

12260 Issue Construction Drawings O 18-Feb-09 A 
' 

451 

229 

490 

267 

229 

239 

229 

267 

128 
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.620 
I 
Civ il En~ineElring And Bui.lding Works 65 08-Jul-1.0 

A2750 
I - - - -
, Deliver and Install Shelter 1 O 11-0ct-1 O 

A4558 : Access for visual inspection for E&M Tram Ste O 23-Sep-1 O 

A4559 : Access io, E&M Tram Stop installation (01C S O 25-0ct-1 O 

A4560 ' Install LV Power Supply and LV Power Equipn 25 J 25-0ct-10 
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1 OcJan-11 
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Actwity. I Gl 

Date 

12-May-09 

Activity Nam.e 

A4570 Install Teleco·n Equipm~int 

A4580 Install station Gontrol Equipment+ AFC Equip 

A4590 Package Test Tram stop 

A6150 I Installation of 51(;-interloc~ng oubide 

A6160 I Commissioning of SIG -interlocking ru.bicle 

1 D-14/15-0HLE-50 Installation of poles an·q building fixings 

1 D-14/15-0HLE-60 Overhe8.a Catenary Line 

A3803 Attess for visual inspection for E&M wa.yside 

A3804 Access for E&M wayside installation (01 D) 

A3818 Access-for visual inspection to cable pits for ca 

A3819 Access to cable pits for cable laying (01 D) 

A3820 Install Bectrical Cables -

A3830 Install Fibre Optic Cables 

A3840. Install Signalling Wayside Equipment 

Roadworks 

12270 Issue Construction Drawings 

Loth ian Road Ju-nction Ch 440-280 
=" Phase 1 

""""' A8250 

I- A8260 
-

A8270 

A8280. 

A8290 

Est8.blish Tf"affic Management&· Temp. Fencir 

Take down pernf arient tra:fflc signs I signals 

Excavate traffic islands 

S.ubbase 

T eml)Orary surfa_d'ng_ 

Fin isl Total .Original! start. 
Duration Fl0at "'""'" ,...,,,.,,.,..,. ""~" ""~~ ""~" 

20 10-Jan-11 
-

25 10-Jan-11 

5 14-Feb-11 

15 10-Nov-10 

5 07-Fep-12 

630 05-Jan-09 A 

31-Mar-11 

10 04-May0 11 

24 18"May-11 

Oi 31-Mar-11 

0 04-May-11 

0 29-Apr-11 

0 02-Jun-11 

12 02-Jun-11 

12 02-Jun-11 

12 20-Jun-11 

05-Jan-09 A 

05-Jan-09 A 

07·-Feb-11 

14-Feb-11 

21-Feb-11 

01-Dec-10 

14°Feb-12 

20-Jul-11 

05-Jul-11 

17-May-11 

21-Jun-11 

17·-Jun-11 

17-Jun-11 

05-Jul-11 

24-Feb-11 

24-Feb-11 

I 

I 

214 

204 

242 

310 

0 

!{i1:l 
i;'l!] 

r 22 

22 

303 

282 

283 

262 

110 

122 

I 
-

110 

o[ . " I 11; F: b-0_9 A I 
529 05-Jan-09 A 24-Feb-11 238 

' ~ ' 95.:.~ n-.Q9 A ;ro.::¥.ar-09 f:::. 
05-Jan-09 A 20-Mar-09 A 

-
5 05-Jan-09 A 20-Mar-09 A 

-

3 05-Jan-09 A 20-Mar-09 A 

21 05-Jan-09 A I 20.-Mar-09 A 
-

31 05-Jan-09 A I 20-Mar-09 A 
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A8300 T e·mp9rary· Traffic signal~ I ?ign? I white lini?s 5 05-Jan-09 A '20-Mar-09 A 
I -----

A8310 

Phase 2 

A8490 

A8500 

A8510 

A8520 

I- A8530 
-

A8540 

A8550. 

Remove fencing and Traffic Management 1 05-Jan-09 A 26-rviar-69 A 
I 

Al:" • • • ~ ""- •
11t -Feb-= 10 -- . 

Establi sh Traffic Management & Temp. Fencir 2 18-May-09 

Excavate North kerblin·e 2 19-May-09 

Relay North kerbs 5 20-May-09 

Reset Gullies 5 21"May-09 

Plane out wE:fafihg course· 2 29-May-09 
-

Resurface road 3 11-Feb-10 

Pavement ( 1 m strip) 5 28-May0 09 
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191 
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I A8560 White Lines 1 

A8570 Street Lighting I Road signs 7 

16-Fep-10 

28-May-09 

20-May-09 

27-May-09 

28-May-09 

01-Jun-09 

15-Feb-10 

03-Jun-09 

16-Feb-10 

05-Jun-09 

17-Feb-10 

09-Mar-10 

19-Feb-10 

2_3-Feb-10 

26-Feb-10 

59 
! I ~ 191 

A8670 Remove fencing and Traffic Management 

Phase!: 3. 
A8580 

A8590 

A8600 

A8610 

I- A8620 
-

A8630 

A8640. 

A8650 

A8660 

A8665 

Phase_4a 

A9000 

A9010 

Revision 

Establi sh Traffic Management & Temp. Fencir 

Excavate South kerbline 

Relay South kerbs 

Re·set Gullies 
-

Plane out wE:fafihg course· 

Resurface road 

Pavement ( 1 m strip) 

White Lines 

Street Lighting I Road signs 

Remove fencing and Traffic Management 

Establi sh Traffic Management & Temp. Fencir 

Excavat for n·ew kerb line.s & channel 

Checked Approved 

scs 

-, J 17-Feb-10 
-- ~ 

14 18'-Feb-10 

2 18-Feb-10 

2 22-Feb-10 

4 23-Feb-10 

4 24-Feb-10 

1 02-Mar-10 
-

3 03-Mar-10 

4101-Mar-10 

1 08"Mar-10 

6 01-Mar-10 

1 09-Mar-10 
- - ,---- ' 

3.3~11-Jan-,11 

2 11-Jan-11 

4 13-Jan-11 
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- -

01-Mar-10 

02-Mar-10 

05-Mar-10 

04-Mar-10 

08-Mar-10 

08-Mar-10 

09-Mar-10 

24.-Fe~-11 

12-Jan-11 

18-Jan-11 

1
--- --, -:·- , -,- a- , - -·- - , --:- , , -,- ,--r-s ·--,--,-1 

59 I I I I I I 

59 
59 

59 

59 

59 

I- 59 
-

59 

61 

59 

59 

59 

238 
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20_0 
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__ , __ • __ L __ , __ L __ , __ a _ _ L _ _ , _ _ • __ , _ _ a _ _ L __ , __ a __ L_a __ L __ , _ , 

-

Rev 1 Baseline· c::J==CJ Remaining Work <> 
Actual Work --- Critical R~maining Work • 
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<> Rev 1 Baseline Milestone 

+ M_ilestone 
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24-feb-11 . :Phase 4~ 
' ' I ' I I ' ' 
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0 
m 
0 
0 
0 
a, 
t\) 
.,::.. 
w 
....... 
a, 

0 
0 
C1I 
C1I 

Actwity. I Gl 

Date 

12- May-09 

Activity Nam.e 

A9020 Lay new kerbs 

A9030 Reset Gullies 

A9040 Surfa·ce new channels-

A9050. Pavement 

A9060 Rebuild Traffic lsl8.nd5 

A9080 Street Lighting I Road signs 

A.9130 I Remove fencing and Traffic Management 

Pri!!cesl_treet Ch 280-0, 1980-1360 - ,-
N.orfti Channel 

A13840 

A13850 

A13860 

A13870 

A13880 

A13890 

A139.00 

A13910 

A13920 

A13930 
-i So uth Cha nneJ 

A13940 

A13950 

A13960 

A13970 

A13980 

A13990 

A1 4000 

A14010 

A14020 

A1 4030 

Establish Traffic Management & Tet'np. Fencir 

Excavate North kerbline 

Relay North kerbs 

Reset GulliElS 

Plane Ol,lt weC?ring cot,Jrse 

Resurface road 

Pavement ( 1 m strip) 

WhitEl Lines 

Street Lighting I Road signs 

Remove fericing ·arid Traffic Ma:nagenierit 

Establish Traffic Management & Tet'np. Fencir 
-

Excavate South kerbline 

Relay South kerbs 

Reset GulliElS 

Plane Ol,lt weC?ring cot,Jrse 

Resurface road 

Pavement ( 1 m strip ) 

WhitEl Lines 

Street Lighting I Road signs 

Remove fericing ·arid Traffic Ma:nagenierit 

Trackworks (710m) 
~ 

12280 Issue Coristruction Drawings 

Lothian Road J.unctio,n Ct, 440-280 
..... ._ - - - - .... 

1 D-156-TRCK-r I S~t Track Demob 5B I Remob 10 

1D-15B-TRCK-- Set Track ( 100m) 

A8320 Establish Traffic Manag'?m'?nt & Temp. Fencir 

A8330 Excavate box 

1\8340 Excavate, lay and concrete: ducts 

A83.50 Excay~te ancj construct OLE ba;,e;, 

A8380 Place upper con<;:rete a_nd ct,.1re 

A8390 I Street Surface finishes 

1D-15C-TRCK- I SetTrack ( 100m) 

A8410 Excavate box 

A8420 I Excavate, lay and cpncrete ·ducts 

A8460 Plate upper concrete and cure 

A8470 Street Surface fin ishes 

A8480 Remove fencing and Traffic Management 
-

Phase 3a 

10-150-TRCK- Set Track (30m) 

Revision Ch~cked Approved 

scs 

.Original! start. 
Duration 

4 14-Jan-11 

4 17-Jan-11 

4 21-Jan-11 

25 20-Jan-11 

15 27-Jan-1 1 

5 10-Feb-11 

1 24-Feb-11 

295 05-Jan-09 A 

©5-jan°09 A 

05-Jan-09 A 

19 15-May-09 

48 22-May-09 

48 01-Jun-09 

10 10-Sep-09 

7 1 24-Sep-09 

48 1 01-Jun-09 

1 05-0ct-09 

5 30-Jul-09 

06-0ct-09 

" ©5-jan°09 A 

05-Jan-09 A 

19 15-May-09 

48 22-May-09 

48 101-Jun-09 

101 10-Sep-09 

30 20-May-10 

48 01-Jun-09 

11 02-Jul-10 

5 30-Jul-09 

3 05-Jul-10 
• 

462 05-Jan-09 A 

• oj . -
404 15-May-09 

15-May-09 

15-May-09 

3 04-Jan-10 

4 07-Jan-10 

·2 15-May-09 

2 19-May-09 

3 21-May-09 

3 21-May-09 

4 12-Jan-10 

3 118-Jan-10 

21-Jan-10 

4 28-Jan-10 

2 21-Jan-10 

3 25-Jan-10 

4 02-Fep-10 

3 08-Feb-10 

1 11-Fell-10 
~ 

138:0 10"Mar-10 

10-Mar-10 

Fin isl 

19-Jan-11 

20-Jan-11 

26-Jan-11 

23-Feb-11 

16-Feb- 11 

16-Feb-11 

24-Feb- 11 

08-Jul0 10 
• 

06-0ct-09 

23-Mar-09 A 

11-Jun-09 

29-Jul-09 

09-Sep-09 

'23-Sep-09 

02-0ct-09 
-

09-Sep-09 

05-0ct-09 

09-Sep-09 

06-0ct-09 
-

• 
08-Jul, 1 O 

23-Mar-09 A 
-

11-Jun-09 

29-Jul-09 

09-Sep-09 
-

'23-S'ep-09 

02-Jul-1 O 

09-Sep-09 

05-Jul-1 O 

09-Sep-09 

08-Jul-1 O 

1 O-Jan-11 

111-F~b-~9 A 

1 O-Jan-11 
• , 11-F'eb-10 

20-Jan-10 

06-Jan-10 

12-Jan-10 

18-May-09 

20-May-09 

26-May-09 

2Ei-May-09 

15-Jan-10 

I 20-Jan-10 

11-Feb-10 

02-Feb-10 
-

22-Jan-10 

I 27-Jan-10 

05-Feb-10 

10-Feb-10 

11-Fell-10 

11 23-S_ep-10 1 

04-Jun-10 

4120-May-10 1'26-May-10 
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0 
m 
0 
0 
0 
a, 
t\) 
.,::.. 
w 
....... 
a, 

0 
0 
C1I 
a, 

Actwity. I Gl 

Date 

12-May-09 

Activity Nam.e 

A8680 I Establish Traffic Manag~imE~int & Temp. Fencir 

A8690 Excavate box 

1'-8700 Excavate, lay and concrete: ducts 

A8710 I Excavate and construct OLE base-s 

A8740 Place upper concrete and cure 

A8750 I Street Surface finishes 

1 D-15E-TRCK-1 I Set Track Demob 1A I Relnob' 1 D I 
1D-15E-TRCK-· Set Track (30m) 

1'-8760 Excavate box 

A8770 Excay~te,, lay and concrete duct;, 

A8810 I Place upper con<;:rete a_nd ct,.1re 

A8820 ,Street Surface finishes 

1'-8830 Remove fencing and Traffic Management 

1 D-15F-TRCK-· l,Set Track (30m) 

A8.840 I Establish Traffic ManaQement &. Temp. Fencir 

A8850 I Excavate box 

A8860 Excavate. 18.y and concrete ducts 

A8870 Excavate ·arid construct OLE b·ases 
. 

A8900 Place upper concrete and cure 

1'-8910 I Street Surface finishes 

.Original! start. 
Duration 

·2 10-Mar-10 

1 12-Mar-10 

2 15-Mar-10 

2 15-Mar-10 

4 25"May-10 

3 101-Jun-10 

04-Jun-10 

3 I 06-Sep-10 
. 

4 09-Sep-10 

1 04-Jun-10 

2 07-Jun-10 

4 14-.Sep-10 

3 20-Sep-10 

1 23-Sep-10 

4 27-0ct-10 
. 

2 24-Sep-10 

11 28-Sep-10 

2 29-Sep-10 

2 29-Sep-10 

4 03-Nov-10 

3 09-Nov-10 

Fin isl 

11-Mar-10 

12-Mar-10 

16-Mar-10 I 
16-Mar-10 I 
01-Jun-10 I 

I 04-Jun-10 

23-Sep-10 

08-Sep-10 

14-Sep-10 

07-Jun-10 

09-Jun-10 

17·-s·ep-10 

22-Sep-10 I 
23-Sep-10 I 

. 

03-Nov-10 

27-Sep-10 I 
28-Sep-10 I 
30-Sep-10 

30-Sep-10 

08-Nov-10 

I 11-Nov-10 I 

Total 
Fl0at "'""'" ,...,,,.,,.,..,. ""~" ""~~ ""~" 

59 . 

59 

59 

59 

59 
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59 
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18 
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10-Jan-11 109 

'''''''''l...li: :9'!""!f' :10,Jan-:11: 2~d; ,a,, 

1 D-15G-TRCK- I Set Track ( 30m) 4 17-Nov-10 22-Nov-10 

A8920 Excay~te box 1 12-Nov-10 12-Nov-10 

A8930 E¥CC?Vate, lay C?nd o:;,ncreti? ducts ·2 15-Nov-10 16-Nov-10 . . . 

A8970 Place upper concrete and cure 4 22-Nov-10 25-Nov-10 

1'-8980 Street Surface finishes 3 26-Nov-10 30-Nov-10 

A8990 I Rerno.ve fencing and Traffic Manag_ement 1 10-Jan-11 1 o.Jan-11 
-

05-J.~1: 10 Prince.s Sire.et Ch 280-0, 198D-1aso 299 05-Jan-09 A -
Phase 1 - 29.9 ' 05-Jan_.O.~ A .. 05-Jula 10 Ji 

. 

1D-16-TRC~69 Set Track Demob 5B I Rem ob 1 C 3 26-Feb-10 03-Mar-10 

1D-16-TRCK-70 I S~t Track (950m) 54 03-Mar-10 20,-May-10 

A13760 Est8.blish Tf"affic Management&· Temp. Fencir 2 05-Jan-09 A 23-Mar-09 A 

A13770 Excavate box 36 24-Mar-09 A 10-Jun. 09 
.. 

A13780 Excavate, lay and con·crete .. ducts 54 17-Apr-09 A 23-Jul-09 

A13790 Excavate and construct OLE bases 54 15-May-09 30-Jul-09 

A13820 Place Upper Concrete and Cure 54 08-Mar-10 25-May-10 

A13830 Street Surface finishes 28 25-May-10 05-Jul-1 O 
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109 
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20-Jul- 11 265 ,, ,, 2Q-~ul-11, S~andwick Plac~ (inc:) 

Shandwick Pla.ce T ram Stop 516 >1 18"'"·Feb.-09 A 

12300 Issue Construction Drawings O 

588 Order REC Supply O 04°0ct-10 

ll--- 640 I Civil Engineering And Building Works - 65 12-Jul-10 

A2810 Deliver and Install Shelter 10 17-Nov-10 

A4638 Access for-visual inspection for E&M Tram Ste O 09-Dec-'-1 O 

A4639 Access for E&M Tram Stop installation (01 D S O 10-Jan-11 

A4640 I Install LV Pawer Supply and LV Power Equipn 25 10-Jan-11 

A4650 I Install Telecon Equipment 20 14-Feb-11 

A4660 Install station Control Equipment+ AFC Equie 25 14-Feb-11 

A4670 Package Test Tram stqp 5 21-Mar-11 

28-Mar-11 

18-Feb-09 A 

17-Nov-10 

1 O-Jan-11 

14-Feb-11 

14-Mar-11 

21-Mar-11 

28-Mar-11 

Roadworks 596 • 11 cf eb, 09 A 20-Jul-11 
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Actwity. I Gl 

Date 

12-May-09 

Activity Nam.e 

1 
12~10 ~ l,le Con·~ruction Drawi'ng~ 

Hayrrfarket Ch 1250-112_5 - -P_hase ~ 
A6390 

A6400 

A6410 

A6420 

A6430, 

A6440 

A6450 

A6460 

A6470 

A6475 

A6490 

A6500 

A6510 

A6520, 

A6540 

A6550 

A6560 

A6565 

- Phase4a 
A6730 

A6740 

A6750 

A6760 

A6770 

A6775 

A6780 

A6790 
-

A6800 

A6810, 

A6815 

A6830 

A6840 

A6850 

A6860, 

A6870 

A6880 
-

A689.0 

A6900, 

A6910 

A6915 - ~ 
P'hase 6b 

A7240 

A7250 

A7260 

A7270 

Revision 

E_stabli§h Traffi,e ManagE;!mE;!nt & TElmp. FE!ncir 

R_emove island surfacing, and i?X<;:. to formation 

Construct Kerb lines 

Move Gullies 

S.ub base 

Ro.8.dDa5e./base coursEl/wearing co.ursettemp I 

Pav·emeht works 

White Lines 

Street Lighting I Traffic Signals I Road Signs 

Remove ·fi?ncing ancj TraffiC Managi?mi?nt 

E_stabli§h Traffi,e ManagE;!mE;!nt & TElmp. FE!ncir 

E);(cavate for new channel and kerb line I remc 

Construct Kerb lines 

Reset Gullies 

S.uriace neyv channel 

Pavement WOrkS 

White Lines 
. . 

Street Lighting I Traffic Signals I Road Signs 

Remove fencing and Traffic Management 

Establish Traffic Mana·gem·ent & Temp. Fencir 

Remove i~_and $Urfacing ar.id exc. to formation 

Construct Kerb lines 

Move Gullies 

Sub base: 

Plane off weari.ng course 

Ro.8.dDa5e./base coursEl/wearing co.ursettemp I 

Pav·emeht works 

VVhite Lines· 

Street Lighting /, Traffic Signals I Road Signs 

Remove ·fi?ncing ancj TraffiC Managi?mi?nt 

E_stabli§h Traffi,e ManagE;!mE;!nt & TElmp. FE!ncir 

R_emove island surfacing, and i?X<;:. to formation 

Construct Kerb lines 

Mov·e Gullies 

S.ub base 

Plane off wearing Co.urse 

Roadb-ase/base course/wearirig course/temp I 

Pavement Works 

WhitEl Lines 

Str~et Lighting I Traffic Signals I Road Signs 

R_emove fencihg C?,nd Traffic Management -
Establish Traffic Managi?.mi?·nt & Temp. Fencir 

Excavate for ·new dlannel and kerb line I remc 

Construct Kerb lines 

Reset GulliElS 

Ch~cked Approved 

scs 

.Original! start. 
Duration 

Fin isl 

_'l,L E Feb-09~ 

422 15-May-Q9 03-Feb-11 
. " 17,11,15'-M'ay-09 ,09-Jon°09 

2 15-May-09 18-May-09 

4 19-May-09 '22-May-09 

2 26-May-09 27-May-09 

2 28-May-09 29-May-.09 

2 01-Jun-09 02-Jun-09 

3 03-Jun-09 05-Jun•09 

5 28-May-09 I 03-Jun-09 

1 08-Jun-09 08-Jun-09 

5 28-May-09 03-Jun-09 

1 09-Jun-09 09-Jun-09 

21 10--8un' 09 08-Jol>09 . 
.___ ., I_·· -

2 10-Jun-09 11-Jun-09 

·2 12-Jun-09 15-Jun-09 

2 16-Jun-09 17-Jun-09 

1 18-Jun-09 18-Jun-09 

1 I 19-Jun-09 19-Jun-09 

15 18-Jun-09 08-Jul0 09 

1 22-Jun-09 22-Jun-09 

3 18-Jun-09 22-Jun-09 

1 25-Jun-09 25-Jun-09 

22·;1"&.'Feo:-10 •9-Mar-:10 . . . . 

2 18-Feb-10 19-Feb-10 

5 22-Feb-10 26-Feb-10 . . 

4 01-Mar-10 04-Mar-10 

2 05-Mar-10 08-Mar-10 

3 09-Mar-10 11-Mar-10 

1 I 12-Mar-10 I 12-Mar-10 

3 15·Mar-10 17-Mar-10 

6 05-Mar-10 12-Mar-10 

1 18-Mar-10 18-Mar-10 

7 1 05-Mar-10 15-Mar-10 

1 I 19-Mar-10 19-Mar-10 

2 22-Mar-10 

1 24-Mar-10 '24-Mar-1 O 

4 25-Mar-10 30-Mar-10 

2 3·1-Mar-10 01-Apr-10 

3 105-Apr-10 07-Apr-10 

1 08-Apr-10 08-Apr-10 

3 109-Apr-10 13-Apr-10 

12131-Mar-10 
. . 

16-Apr-10 

1 I 14-Apr-10 14-Apr-10 

7 3.1-Mar-10 09-Apr-10 

1 15-Apr-10 15-Apr-10 - . 

27 ~9: S',P-1 ~ 9\iiiNo_v-10 
-m o-Sep-10 i o1-0ct-10 

2 04-0ct-10 05-0ct-10 

5 06-0ct-10 12-0ct-10 

5 107-0ct-10 I 1.:l-Oct-10 
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Actwity. I Gl 

Date 

12-May-09 

Activity Nam.e Fin isl Total .Original! start. 
Duration Fl0at "'""'" ,...,,,.,,.,..,. ""~" ""~~ ""~" 

A7280 

A7290 

A7310 

A7315 

Phase 7 
• 

A7·320. 

A7330 

A7340 

A7350 

A7355 
. . 

Torphicen Ch 1125'-940 

Phase 3 

A7690 

1'-7695 

A7710 

A7720 
-
A7730 

A7740 

A7750 

A7760 

A7765 

Surface new channel ·2 14°0ct-10 15-0ct-10 248 . 

Pavement:Works 15 13-0ct-10 04-Nov-10 236 

Street Lighting I Traffic Signals I Road Signs 7 13-0ct-10 21-0ct-10 244 

I Rerno.ve fencing and Traffic Manag_ement 1 05-Nov-10. 05-Nov-10 236 

1_5 1~nan-111 08-Feb'. 11__)1 253 

I Establish Traffic Management & Temp. F.encir 2 14-Jan-11 I 17-Jan-11 

Replace nOrth jur'lction kerD line 6 18-Jan-11 25-Jan-11 

I Rebuild splitter island 6 26-Jan-11 02-FE!b-11 

VVhite Lines·/ Traffic Signals I Road Sign·s 4 18-Jan-11 21-Jan-11 

Remove fencing and Traffic Management 1 03-Feb-11 03-Feb-11 
. . 

- 47 16-May-11 20-J.ul-11 

4 7': 16°.M a9~ ~ 1, i 2b-Ju1, 11 ir 
16-May-11 

Establish Traffic Management & Temp. Fencir ·2 16-May-11 

Replace north kerb line 10 18-May-11 

Remove fencing and Traffic Management ~ 02-Jun-11 

Establish Traffic Mana·gem·ent & Temp. Fencir 2 03-Jun-11 

Excay~te for new channi?I ancj kerb lir.ie I rem( 2 07-Jun-11 

Construct Kerb lines 3 09-Jun-11 . -
I Reset Gullies 2 14-Jun-11 

I Surface new channel 1 16-Jun-11 

I Pavement W.orks 7 14-Jun-11 

Street Lighting I Traffic: Signals I Road Signs 3 14-Jun-11 

I Remove fericing ·arid Traffic Ma:nagenierit 1 I 17-Jun-11 

20-Jun-11 

02-Jun-11 

17·-May-11 

01-Jun-11 

02-Jun-11 

22-Jun-11 

06-Jun-11 

08-Jun-11 

13-Jun-11 

15-Jun-11 
. 

16-Jun-11 

22-Jun-11 

16-Jun-11 

I 17-Jun-11 

20-Jul-11 

I 215 

215 

215 

223 

215 
. 

145 

Ii 145 

107 
1---.~-

107 

107 

107 

107 . 

107 
. 

107 

I 107 

107 

107 

I I I I I I I 
I I I I I 1 11 1 11 1 11 11 1 11 1 
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' ;____ ~ __ , __ l __ L _ -' .- _ L __ , __ J __ L __ , _ _ l __ 1 __ J ·~· - L __ , __ J __ !___ J __ L _ -·-1 

A7·780 Excavate for ·new dlannel and kerb line I remc 2 22-Jun-11 23-Jun- ·1 ·1 • " 107 

1'-7790 Construct Kerb lines 4 23-Jun-11 28-Jun-11 

A7800 Reset Gullies 4 24-Jun-11 29-Jun-11 

A7810 Surface new channel 1 30-Jun-11 30-Jun-11 
- -~ 
A7820 Pavement Works 16 29-Jun-11 20-Jul-11 

- · - · 

A7830 Street Lighting I Traffic Signals I Road Signs 3 29-Jun-11 01-Jul-11 

A7835 Remove fencing and Traffic Management 1 08-Jul-11 08-Jul-11 

West Maitland Ch 940;850 • 36 ~ Nov-1i 12-Jan-11 

PHase1 Q .36l 08-Nov-10 12-Jana11 

08-Nov-10 23-Nov-10 

Est·ablish Traffic Management & Tet'np. Fencir I 2108-Nov-10 11 O-Nov-1 O 

A7850 I Excavate for new channel a·nd kerb line I rem, 2 10-Nov-10 I 12-Nov-1 O 

A7860 I Construct Kerb lines 4 11-Nov-10 17-Nov-10 

A7870 Reset GulliElS 4 12-Nov-10 18-Nov-10 

107 

112 

112 

107 

111 

107 

53. 

53 

53 

53 

53 

__ . __ . __ . __ . __ L __ , __ 1 __ 1 __ 1 __ 1 __ 1 __ I __ L __ , _ _ J __ I _ , __ L __ . 

--'--L--L--1 L -'- >--L -'- L - '- 0 L -'. - >--L O - .L--'-1 

' 

A7880 Surface new channel ·2 18-Nov-10 '22-Nov-10 . . 

A7885 Remove fencing and Traffic Management 1 22-Nov-10 23-Nov-10 

. ,1 , 1, 

-------~------:-·-!I--:--~ --~ --:--,~ --:--~--~- ~:--~ --i~ -~·~·-~ --:--~ --L_ " - - L - _,_, 

Establish Traffic Management & Temp. Fencir 2 23-Nov-10 

1'-7900 Excavate for new dlannel and kerb line I rem, 1 25-Nov-10 26-Nov-10 I 53 

A7910 I Construct Kerb lihes 2 26-Nov-10 I 30-Nov-10 I 53 
--,- - T - - r - -, ,- - r- -,---, -- r - -,- - T - -,- - -, - - r - -,- - -,· - - r - -, ,- - r- -,-1 

A7920 Reset Gullies 1 30-Nov-10 1 O-Jan-11 53 

A7930 Surface new charinel 1 10-Jan-11 11-Jan-11 53 
. 

A7935 Remove fencing and Traffic Management 1 11-Jan-11 12-Jan-11 53 

Shandwick Ch 850-440 
~ 

Bo OS-Jul-10 • 08-Nov-10 70 

Phase 1 86 "©8-Jul-10 =""" 08-Nov-1 O 70 
~ I 12-Jul-10 ·r A8180 I Establish Traffic Management & Temp. Fencir 2 08-Jul-10 53 

•• 
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Actwity. I Gl 

Date 

12-May-09 

Activity Nam.e 

A8190 E);(cavate for new channel and kerb line I remc 

A8200 Construct Kerb lines 

A8210 Reset Gullies-

A8220. S.uriace neyv channel 

A8230 Pavement WOrkS 

A8240 Street Lighting I Traffic Signals I Road Signs 
- -

A8245 Remove fencing and Traffic Management 

Trackw~ rk 
12320 __l!sue Construction Drawings 

Haym·a rket Ch 1250-1125 
= Ph-ase 3 

1D-14H-TRCK- I SetTrack (54m ) I 
A6570 Establish Traffic Manag'?m'?nt & Temp. Fencir I 

A6580 Excavate box 

1\6590 Excavate, lay and concrete: ducts 

A6.600 Excay~te ancj construct OLE ba;,e;, 

A6630 Place upper con<;:rete a_nd ct,.1re -

A6640 I Street Surface finishes 

1 D-141-TRCK-701 Set Track ( 54m ) 

A6650 Excavate box 

A6660 I Excavate, lay and cpncrete ·ducts 

A6700 Plate upper concrete and cure 

A6710 Street Surface finishes 

A67·20 Remove fencing and Traffic Management 
- -

Phase 5 

• 1 D-14J-TRCK-70 Set Track (54m) 

A6920 Establish Traffic Management & Temp. Fencir 

1\6940 Excavate box 

A69_50 I Excay~te., lay and concrete duct;, 

A6960 Excavate and construct OLE Oases 
- -
A6990 Place upper concrete arid cure 

- -

A7000 Street _Surface finishes 

Set Track (54m ) 

A7010 Excavate box 

A7020 Excay~te., lay and concrete duct;, 

A7060 Place upper con<;:rete a_nd ct,.1re 
·~ -

A7070 ,Street Surface finishes 

1\7075 Remove fencing and Traffic Management 

' 1 D-14L-TRCK-7G Set Track (54m) 

1\7080 Establish Traffic Mana·gem·ent & Temp. Fencir 

A7100 I Excay~te box 

A7110 Excavate. 1ay and concrete ducts 

A7120 Excavate ·arid construct OLE b·ases 

A7150 Place upper concrete and cure 

A7160 I Street ·Surface finishe_s 

1 D-14M-TRCK- S~t Track 

Revision Ch~cked Approved 

scs 

.Original! start. 
Duration 

181 12-Jul-10 

23 15-Jul-10 

15 29-Jul-10 

9 I 23-Sep-10 

31 21-Sep-10 

7 21-Sep-10 

1 05-Nov-10 

Fin isl 

09-Sep-10 

21-Sep-10 

23-Sep-10 

I 06-0ct-10 I 

05-Nov-10 

30-Sep-10 

08-Nov-10 

Total 
Fl0at "'""'" ,...,,,.,,.,..,. ""~" ""~~ ""~" 

53 -

53 

73 

73 

53 

77 

53 
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:I 
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549 11-Feb-b'9A 13-May-11 22 ,. 

,• 13-May,11 i:rackwock I I I I ' I I I I 
DI 

378 - 26-Jun-09 

157} 26-dun-09 

41 13-Jan-10 

-2126-Jun-09 

1 30-Jun-09 

2 01-Jul-09 

2 01-Jul-09 - -

4 18-Jan-10 

3 I 22-Jan-1 O 

27-Jan-10 

4 03-Feb-10 

1 27-Jan-10 

2 28-Jan-10 

4 08-Fep-10 

3 12-Feb-10 

1 17-Feb-10 

'1161t 16°Apc-10 
' 

16-Apr-10 

4 26-May-10 

2 16-Apr-10 

1 20-Apr-10 

2 21-Apr-10 

2 21-Apr-10 

4 01-Jun-10 

3 07-Jun-10 

-
15-Sep-10 

10-Jun-10 

2 11-Jun-10 

4 20-Sep-10 

3 24-Sep-10 

1 29-Sep-10 

3 04-Nov-10 

2 30-Sep-10 

1 04-0ct-10 - -

2 05-0ct-10 

2 05-0ct-10 

3 09-Nov-10 

3 112-Nov-10. 

3 123-Nov-10. 
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I 11-Feb-09A 

13-Jan-1·1 -17-Feb-10 

26-Jan-10 

I 18-Jan-10 

1'29-Jun-09 
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I 30-Jun-09 119 
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08-Feb-10 I 29 
-
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11-Feb-10 37 
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0 
0 
a, 
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Actwity. I Gl 

Date 

12-May-09 

Activity Nam.e 

A7170 I E¥cavate box 

A7180 Excavate, lay and cbncrete ducts 

1'-7220 Place upper concrete and cure 

A7230 Street ·Surface finishe_s 

A7235 Remove fencing and Traffic Management 

I _o rp ~ i9e_n C:.h 1125-940 

1D-14E-TRCK-- Set Track ( 145m) 

A7450 E¥CC?Vate box -

A7460 Excavate., lay ·arid concrete ducts 
-

A7500 Place upper concrete and cure 

A7510 I Street ·Surface finishe_s 

A7515 I Remove fencing and Tr8ffic Management 
-

1D-14F-TRCK-r I S~tTrack(40m ) Demob 1B/Remob 10 

1D-14F-TRCK-' I SetTrack (40m) 

A7520 I Establish Traffic Manag'?m'?nt & Temp. Fencir 

A7540 Excavate box 

1'-7550 Excavate, lay and concrete: ducts 

A7560 Excay~te ancj construct OLE ba;,e;, 

A7590 Place upper con<;:rete a_nd ct,.1re 
- -

A7600 I Street Surface finishes 

1 D-14G-TRCK- Set Track 

A7610 Excavate box 

A7620 I Excavate, lay and cpncrete ·ducts 

A7660 Plate upper concrete and cure 

A7670 Street Surface finishes - - -

A7675 Remove fencing and Traffic Management 

West Ma iltland Ch 940: 950 
-

Pf1ases 2 & 3 ·~ 

.Original! start. 
Duration 

1 17- Nov- 10 -

2 18-Nov-10 

3 26-Nov-10 

3 10-Jan-11 

1 13-Jan-11 
- -

203 13-May,-10 

13-May-10 

13-May-10 

6 06-Sep-10 

3 18-Jun-10 

4 23-Jun-10 
-

6 09-Sep-10 

3 17-Sep-10 

1 22-Sep-10 

19-,!§n. 111 

19-Jan-11 

3 25-Jan-11 

4 28-Jan-11 

-2 19-Jan-11 

1 21-Jan-11 

2 24-Jan-11 

2 26-Jan-11 

4 02-Feb-11 

3 108-Feb-11 

11-Feb-11 

4 23-Feb-11 

1 11-Feb-11 

2 14-Feb-11 

4 28-Fep-11 

3 04-Mar-11 

1 09-Mar-11 

7·7 25-Jan-11 

7,! 25-Jan-11 

Fin isl 

17·-Nov-1 O 
-

19-Nov-10 

30-Nov-10 

12-Jan-11 

13-Jan-11 

W22-Sep-10 

18-Jun-10 

1.:l-Sep-1 O 

'23-Jun-10 

29-Jun-10 
-

16-Sep-10 

21-Sep-10 I 

22-Sep-10 I 

11-Feb-11 

28-Jan-11 I 
03-Feb-11 

'21-Jan-11 

24-Jan-11 

26-Jan-11 I 

28-Jan-11 

08-Feb-11 

I 11-Feb-11 I 

1 O-Mar-11 

01-Mar-11 

14-Feb-11 

16-Feb-11 

04°Mar-11 

09-Mar-11 

10-Mar-11 

13-May-11 

13-May, 11 11 
25-Jan-11 21-Feb-11 

1Q-14B-TRCK-- l setTrack (90m) I 4 108-Feb-11 

A7940 I Establish Traffic Manag~imi?·nt & Temp. Fencir -2 25-Jan-11 

A7960 Excavate box 2 27-Jan-11 

1'-7970 Excavate, lay and concrete: ducts 3 3,1-Jan-11 

A79_80 Excay~te ancj construct OLE ba;,e;, 3 J 03-Feb-11 

A8010 Place upper concrete and cure 4 11-Fep-11 

A8020 I Street Surface fin ishes 3 117-Feb-11 

22-Feb-11 

1D-14C-TRCK- Set Track (90m) 4 28-Apr-11 

A8030 Excavate box 2 22-Feb-11 

A8040 Excavate, lay and cpncrete ducts 3 124-Feb-11 
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scs 

I 11-Fell-11 

1'27·-Jan-11 

31-Jan-11 

03-Feb-11 

I 08-Fell-11 

I 16-Feb-11 

04-May-11 

23-Feb-11 

28-Feb-11 

I 

I 

I 

I 

I 

Total 
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Actwity, I Gl Activity Nam.e 

A8080 I Place upper con<;:rete a_nd ct,.1re 

A8090 !,Street Surface finishes 

I Remove fencing and Traffic Management L 1\8095 --Shandwick Place Ch 850-440 
.a. e n -=· • --

,Pl:fas~ 1 I 
1D-14A-TRCK-70 SetTrack (410m) 

- -

A8100 Establish· Traffic ManaQement &, r ·emp. Fencir 

A8110, I Excavate box 

A8120 Excavate. 18.y and concrete ducts 

A8130 I Excavate ·arid construct OLE b·ases 

A8160 Place Upper Concrete and 8ure 

A8170 Street Surface finishes 

A8175 Remove ·fi?ncing ancj TraffiC Managi?mi?nt 

SECTION 2 HAYMARKET CORRIDOR 
Opening Sequence A (Ai_rport·to f.lay m_arketj , 

2A-13-0 H LE--50 lr'lstallation of poleS and build.ing fixings -

2A-13-0HLE-60 I Overhead Cater'fary Line 

A4043 I Access for visual inspection for E&M wayside i 

A4044 I Access for E&M wayside installation (02A) 

A4058 Access visu~ in$pi?ction to cable pit$ for cablEl 

A4059 Access to ca~le pits for cable laying; (02A) 
-

A4060 I Install Electrical Cables 

A4070 I Install Fibre Optic Cables 

A4080 I Install Signalling Wayside Equipment 

Haymarket Station Viaduct (519) ····-····-~····- -
10330 Issue Construction Drawings_ 

10331 Notice to Vacate Caledonian Ale House 

1138 Demolish Ca1eaonian Ale House 

1139 East Abutment 

192 Pier -2 

227 I Pier 3 

49_8 I Pi~r 4 

508 Pier 5 
-

-

560 Bankseat at Gridline 6 

570 Superstructure 

580 Fir.iishes 

Trackwork (1135m) 

10340 Issue Construction Drawings 

10350 Delay start for latest SOS design programme 

1099 Bulk Extavati6n - Sub Base 
-

1109 OLE Foundations- Drainage 

1119 CBM- Ducts 

263 Track Fir.iishes - -

2A-13A-TRCK-70 Track Laying 1 
-

2A-13B-TRCK-69 Demob 1 B I Rem ob 2A 

2A-13B-TRCK-70 Track Laying 2 

2A-13C-TRCK-69 - -
Track Laying 3 Demob 1A I R~mob 2A 

2A-13C-TRCK-70 Track Laying 3 
- -
550 I Fencing 

Date Revision Ch~cked Approved 

12-May-09 scs 

.Original! start. 
Duration 

4 04-May-11 

3J 10-May-11 

Fin isl 

09-May-11 I 
12-May-11 I 

;111.3-May-11 ~ -May-1 1__l_ 

93 08-Juf-10 1&-Nov- 1b 

93 ©8-Jul-10 J6 .. Noy;iJ O II 

31 14-Sep-10 26-0ct-10 
- -

2 08-Jul-10 12-Jul-1 O I 
17 12-Jul-10 08-Sep-10 I 
24 15-Jul-10 22-Sep-10 

24115-Jul-10 I 22-Sep-10 I 
-

31 17-Sep-10 29-0ct-10 

16 21-0ct-10 15-Nov-10 

1 16-Nov-10 16-Nov-10 

638 31-Mar-08 A 10-Feb-11 

638'8'31-Msir-08 A, 10-Feo-11' Ii 
31-Mar-08 A 10-Feb-11 

16 22-Jul-10 13-Aug-10 

0 11-Jun-10 

0 13-Jul-1Q 

0 06-Jul-10 

0 06-Aug-10 

121 06-Aug-1 O 23-Aug-10 I 
12 06-Aug-10 23-Aug-10 I 
12 24-Aug-10 08-Sep-10 I 

10-Feb- 11 

327 31-Mar-08 A 2&-0ct-09 

0 02-Jul-Q8 A 

0 31-Mar-08 A 

20 07-Jul-08 A 15-Aug-08 A 

40 01-Sep-08 A 1 O-Jul-09 
- -

30 09-Sep-08 A 05-Nov-08 A 

30 04-Sep-08 A 05-Nov-08 A 

30 27-0ct-08 A 27-May-09 

30 15-May-09 '26-Jun-09 
.. --

40 01-Jun-09 24-Jul-09 

95 22-May-09 05-0ct-09 

15 06-0ct-09 26-0ct-09 

508 21-Jul-08 A 13-Aug- 10 

0 20,-Mar-09 A 

0 21-Jul0 08 A 

18 15-May-09 10-Jun. 09 
- -

23 11-Jun-09 13-Jul-09 

23 14-Jul-09 14-Aug-09 

38 19-May-10 12-Jul-10 

19 17-Aug-09 10-S"ep-09 

3 18-Mar-10 22-Mar-10 

10 23-Mar-10 06-Apr-10 

3 23-Apr-10 27-Apr-10 

Total 
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0 
m 
0 
0 
0 
a, 
t\) 
.,::.. 
w 
....... 
a, 

0 
0 
a, 
t\) 

Actwity. I Gl Activity Nam.e 

Haymarket T.errace Sl)bstat ion 

326 OrcJer REC supply from Scottish Power 

336 Civil Engineering and Building Works . 

A2698 I Access for visual inspection for E&·M Substatio 
. 

A2699 Access for E&M Substation installation (02A H 

A5630 Power lnfeed from Public Net available inc H\i 

A5640 Install LV Power Supply and LV Power Equipn 

A5650 Installation of TPS Equipment 

A5660 Install Telec·om an·d Scada 

A5670 Testing and Commissioning 

Haymarket Station Tram Stop 

12350 I issue Construction Drawings_ 

13.5 Civil Engineering and Building Wprks 

488 Order REC Supply 

A2480 Deliver and Install Shelter 
. 

A4678 Access for visual inspection for E&M Tram Ste 

A4679 I Access for E&M Tram Stop installation (02A H 

A4680 Install LV Power Supply and LV Power Equipn 

A4690 I Install Telecon Equipment 

A4700 Install station Control Equipment+ AFC Equi, 

A4710 Package Test Tram stop 

A6170 Installation of SIG-interloc~ng oubide 

A6180 Commissioning; of SIG -ihterlocking; rubicle 

SECTION 05 ROSE.BURN JUNCTION TO GOGAR 
- ~ . -

5A-11/12-0HLE-50 lnstallatit,n of poles and building fixihgs 

5A-11/12-0HLE-60 Overhead ·Catenary Line 

A4083 I Access for-visual inspection for E&M wayside i 

A4084 Access for E&M waysde installation (05A:) 

A4098 Access f9r visual inspe<;tion tg cable pits for ca 

A4099 Access to cable pits for cable laying (05A) 

A4100 Install Electrical Cables 

A4110 Install Fibre Optic Cable§ 

A4120 Install Signalling Wayside Equipment 

Russel Road Under6ridge (520) 
• 
10270 Issue Construction Drawings 

103 Excavation and piling 
. 
238 Bases 

. 

429 Abutments and Wing Walls 

439 Deck 

449 Bridge FiniShes 

Russell Road Retaining Walls (W3 and W4) 

1066.0 Issue Construction Drawings 

107 Site Clearance . 

250 Demolish Existing Buildings 

338 T emp.orary Access Road 

34~ I Bored Pilihg 

370 Pile Caps 

659 Retaihihg Wall 

-· 

-

.Original! start. 
Duration 

278 06-0ct-09 

0 06-0ct-09 . . 

65 27°0ct-09 . 

0 11-Jan-10 
. 

0 10-Feb-10 

0 10-Feb-10 

15 06-Sep-10 

30 20-Sep-10 

15 11-0ct-10 

14 01-Nov-10 

6.38 02-Jul0 08 A 

0 

65 11-Sep-09 

0 15-Sep-10 

10 27-0ct-10 

0 11-0ct-10 

0 10-Nov-10 

25 10-Nov-10 

20 16-Dec-10 
. 

25 16-Dec-10 

5 03-Feb-11 

15 24-Nov-10 

5 15-Dec-10 . 

Fin isl 

19-Nov-10 -

09-Feb-10 

27-Sep-10 

01-Nov-10 

01-Nov-10 

19-Nov-10 

10-Feb-11 

02-Jul-QS A 

11-Dec-09 

10-Nov-10 

16-Dec-10 

I 27-Jan-11 

03-Feb-11 

10-Feb-11 

15-Dec-10 

'22-Dec-10 . 

855 13-May-08A 27,oct-11 

·-13-M,wos :A1il27:o c:1~11 

23-May-08 A 27-0ct-11 
83 04-Jul-1 'I 27-0ct-11 

18 04-Aug-11 29-Aug-11 

43 30-Aug-11 27-0ct-11 

0 04-Jul-11 

0 04-Aug-11 

0 12-Aug-11 

0 13-Sep-11 

12 13-Sep-11 28-Sep-11 

12 13-Sep-11 28-Sep-11 

12 29-Sep-11 14-0ct-11 

21-0ct-11 

424 23-May-08 A 16-Feb-10 
0 23-May-08 A 

60 15"May-09 10-Aug-09 

30 11-Aug-09 21-Sep-09 
. . 

45 08-Sep-09 09-Nov-09 

50 03-Nov-09 26-Jan-10 

60 10-Nov-09 16-Feb-10 

475 18-Jul-08 A 25-Jun-10 

0 18-Jul-O~ A 

20 06°0ct-08 A '29-May-09 . 

50 01-Jun-09 10-Aug-09 

15 04-Aug-09 24-Aug-09 

15 25-Aug-09 14-Sep-09 
-

-~ 
30 06-0ct-09 16-Nov-09 

45 17-Nov"09 02-Feb-10 
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-
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....... 
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0 
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a, 
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Actwity. I Gl 

Date 

12-May-09 

Activity Nam.e 

669 I Waterproofing 

679 Imported Fill 

689 Parap·et 

.699 I Road Reinstate 

Murrayfield Tram Stop Retaini.ng vy~11 (W18) . 
10740 I issue Construction Drawings 

108 Site Clearance 

182 F6un·dations 

217 Reinforced Earth Wall 

418 Coping 

428 Handrail 

440 Steps 

Tr~ckwork (470m ) 
10180 l~st,Je Con·~ruction Drawi'ng~ 

1029 Bulk Excavation - Sub Base 

1039 OLE Foundations- Drainage 

1049 I CBM- Ducts 

253 Track Finisfles 

540 I Fencing 

5A-12-TRCK-69 I Track Laying Demo 7A I Remob 5A 

5A-12-TRCK-70 I Track Laying (470m) 

Murrayfield Stad ium Tram Stop 

10460 I issue Construction Drawings_ 

10_5 Civil Engineering and Building Wprks 

228 Order REC Supply 

A2030 Deliver and Install Shelter 

A5078 Access-for visual inspection for E&M Tram Ste 

A5079 I Access for E&M Tram Stop installation (05A fl/ 

A5080 Install LV Power Supply and LV Power Equipn 
. -
A5090 Install Telec6n Equipment 

A5100 Install station Control Equipment+ AFC Equi, 

A5110 I Package Test Tram stop 

A6270 Installation of SIG-interlocking rubide 

A6280 Commissioning; of SIG -ihterlocking; rubicle 

Roseburn St reet Viaduct (S21A) 
10750 Issue Construction Drawings 

10751 Remove Scotrail ·Oil Tanks -
109 Bankseat at Grid line A 

172 Pier B 

207 I Pier·c 

398 Pier D 

408 Pier E 
-

420 Bankseat- at Gridline F 

430 I Structural steelwok 

729 o·eck Concrete - - -

739 Finishes 

Murrayfield Retaining Walls (521 B) 
10700 l~st,Je Con·~ruction Drawi'ng~ 

10760 I Murrayfield Stadium Attomodation Works 

110 I Site Clearance 

197 I Demolition 

Revision Ch~cked Approved 

scs 

I 

.Original! start. 
Duration 

20 03-Feb-10 
-

55 17-Feb-10 

25 15-Apr-10 

25 21-May0 10. 

Fin isl 

I 02-Mar-1 O 

06-May-10 

20-May-10 

375 10-Nov-08 A 13°0ct-10 
-

0 22-Sep-09' 

20 10-Nov-08 A 11-Nov-09 

15 11-Nov-09 03-Dec-09 
-

130 25-Nov-09 15-Jun-10 

15 15-Jun-10 06-Jul-1 O 

10 06-Jul-10 20-Jul-10 

85 15-Jun-10 13-0ct-10 

545 21-Jan-09 A 09-May-11 

0 '21-Jan-09 A 

10 06-Jul-10 20-Jul-1 O 
-

19 20-Jul-10 17-Aug-10 

10 17-Aug-10 31-Aug-10 

16 31°Mar-11 22-Apr-11 

10 25-Apr-11 09-May-11 

3 03-Mar-11 07-Mar-11 

17 08-Mar-11 130-Mar-11 

544 11-Aug-09 21-0ct-11 

0 11-Aug-09' 

65 17-Mar-11 20-Jun-11 

0 07-Jun-11 

10 19-Jul-11 02-Aug-11 

0 04-Jul-11 

0 02-Aug-11 

25 03-Aug-11 06-Sep-11 

20 07-Sep-11 04-0ct-11 

25 07-Sep-11 11-0ct-11 

5 12-0ct-11 I 18-0ct-11 

15 16-Aug-11 OEi-Sep-11 

5 14°0ct-11 "21-0ct-11 

24-Jul-08 A 18-0ct-11 

476 · 15-May-09 22-Apr-11 

0 15-0ct-09' 

0 15-May-09' 

25 17-May-10 22-Jun-10 

45 17-May-10 20-Jul-1 O 

45 01-Jun-10 04-Aug-10 

45 15-Jun-10 18-Aug-10 

45 29-Jun-10 01-Sep-10 
-

25 27-Jul-10 01-Sep-10 

30 11-Aug-10 22-Sep-10 

65 22-Sep-10 23-Dec-10 

75 23-Dec-10 "22-Apr-11 -
• 

341 10°Nov-08A 10-Jun-10 

0 09-0ct-09' 

60 15-May-09' 10-Aug-09 

20 10-Nov-08 A 17-Nov-.09 

10106-Nov-09 I 20-Nov-09 
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0 

74 

297 

74 
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74 

74 
I- 84 

74 

74 
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82 
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-
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Actwity. I Gl 

Date 

12- May-09 

Activity Nam.e 

378 Foundations 

388 Reinforced Earth Wall 

400 Coping 

410 Hand.rail 

Mur~ayfield Stadium Unde-rp~~ (S21C) 
10720 I issue Construction Drawings 

112 Site Clearance 

187 Temporary works - Demolition 
-

358 Earthworks 

368 Base 

380 Walls 

390 Roof -
709 Parapet Walls 

719 Finishes 

.Original! start. 
Duration 

15 20-Nov-09 -

95 I 07-Dec-09 

15 05-May-10 

10 26-May0 10. 
-305 2§-Jul-08 A 

-

0 

10 15"May-09 

20 01-Jun-09 

10 29-Jun-09 

10 13-Jul-09 

20 27-Jul-09 

20 25-Aug-09 . 

15 15-Sep-09 

10106-0ct-09 

Fin isl 

14-Dec-09 -

05-May-10 

26-May-10 

1 O-Jun-10 

19-0 ct-09 

25-Jul-08 A 

29-May-09 

26-Jun-09 
- -

1 O-Jul-09 

24-Jul-09 

24-Aug-09 -
'21-S"ep-09 

05-0ct-09 

119-0ct-09 

• 52 01-Aug: 08 A 20: May- 10 lll!urrayfield ~.etai r ing Wa!ls (521 D) " 
-

10730 Issue Construction Drawings 0 01-Aug-08 A 

111 
- . . - . 

I Site Clearance 10 06-0ct-09 19-0ct-09 

438 Foundations 15 20-0ct-09 09-Nov-09 

448 Reinforced Earth Wall 65 103-Nov-09 I 14-Apr-10 
- -

450 Coping 15 15-Apr-10 06-May-10 

460 Handrail 10 07-May-10 20-May-10 

Water of Leith Bridge (521~.E'--") __ 

10~70 J issue Construction Drawings_ 

113 

58 1 25-Jul0 08 A 01-Dec-10 

o l 
, 

25-Jul-08 A 

84 115-Apr-10 1.:l-Aug-10 Leaf PiElr 

639 End Supports 18116-Aug-10 08-S"ep-10 

649 ,Superstructure 09-Sep-10 01-Dec-10 

278 . 01-Aug 0 08 A 17-Sep-09 Baird Drive R·etainin.9. Walls (WB _ 

01 10690 Issue Construction Drawings ' 

114 Site Clearance 

458 Foundations 

468 Reinforced Earth Wall 

470 Coping 
-

480 Handrail 

Balgreen· Road Bridge (522) and Retaining Walls (W9) 
10710 -Issue Construction Drawings 

115 

__ Tr_ackwork (1006m) 

100_80 

1009 

1019 

243 

5A-11-TRCK-69 

5A-11-TRCK-70 

989 

999 

~ lgreen Road Tram .~!C? P, 
10790 

117 

328 

A2300 

A5118 

A5119 

Revision 

New Structure (Preliminary Details Only) ( dun -
Issue Construction Drawings_ 

Bulk E_xcavation - Sub Base 

OLE Foundati9ns- Drainage 

CBM - Ducts 

Trac~aying Demob 10/ Remob 5A 

Trac~aying ( 1006m) 

Track Finisfles 

Fencing 

Issue Construction Drawings 

Civil Engineering and Builders Work 

Order REC Supply 

Deliver aad Install Shelter 

Access f9r visual inspe<;tion f9r E&M Tram Ste 

Access for E&M Tram Stop installation (05A B 

Checked Approved 

scs 

10110-Nov-08 A 

15l 28-May0 09 

45 11-Jun-09 

15 114-Aug-09 

1 o I 04-Sep-69 
-

215 13-0ct-08 A 

0 

215 13-0ct-08 A 

659 21-Jan-09 A 

0 

18 08-Apr-11 

20 05-May-11 

20 03-Jun-11 

3 04-Aug-11 

27 09-Aug-11 

5 15-Sep-11 

19 22-Sep-11 
• 

597 24-Jul-08 A 

0 
-

65 16-Feb-10 

0 11-Aug-10 

10 22-Sep-10 

0 06-Sep-10 
-

0106-0ct-10 
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01-Aug-08 A 

27-May-09 

17-Jun-09 

13-Aug-09 

03-Sep-09 
-

17-Sep-09 
-

29-Jul-1 O 

22-May-.09' 

29-Jul-1 O 

18-0ct- 11 

21-Jan-09 A 

05-May-11 

03-Jun-11 

01-Jul-11 

08-Aug-11 

14-Sep-11 

23-Dec- 10 

24-Jul-08 A 

20-May-10 

I 06-oct-10 

Total 
Float 

56 

56 

251 

251 

404 

168 

168 
-

168 

168 

168 

168 

168 

404 

264 

168 

168 

128 

264 

264 

128 

1~8 

128 

128 

215 

215 

215 

215 

215 

215 

215 -
0 

215 

74 

48 

48 

48 

22 

22 
22 

74 

402 

-
386 

497 

274 

505 

310 
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Actwity. I Gl 

Date 

12-May-09 

Activity Nam.e Fin isl Total .Original! start. 
Duration Fl0at "'""'" ,...,,,.,,.,..,. ""~" ""~~ ""~" 

A5120 Install LV Power Supply and LV Power Equipn 25 06°0ct-10 10-Nov-10 I 274 

A5130 Install Telecon Equipment 20 10-Nov-10 09-Dec-10 284 

A5140 Install station Control Equipment +AFC Equie 25 10-Nov-10 16-Dec-10 I 274 

A5150 I Package Test Tram stop I 5 l 16-
0

Dec0 10 123-Dec-10 I 274 

~enn.ers Depository Sub Statioa 329_ 26-Jan- 10 25-May-1 1 , 30-5 

286 I Order REC supply from Scottish Power O 26-Jan-10 I r 411 

296 Civil Engineering and Building Works 65 16-Fep-10 20-May-10 411 

A2278 I Aocess for visual inspection for E&M SUbstatio O 20-Apr-1 O 603 
- -

A2279 Access for E&M Substation installation (05A Je O 20-May-10 439 

A5830 Power lnfeed from Public Net available inc H\J O 20-May-10 411 

Ap840 Install LV Power Supply and LV Power Equipn 15 08-Mar-11 29-Mar-11 216 

A5850 Installation of TPS Equipment 30 22-Mar-11 05-May-11 177 

A5860 I Install Telecom and Scada 15J 13-Apr-11 05-May-11 I 177 

A5870 I Testing and Commissioning I 14 I 05-May-11 25-May-11 I 177 

5B-7/8/9/1 O-OHLE-50 Installation of poles and building fixings 
- -

5B-7/8/9/1 O-OHLE-60 Overhead ·Catenary Line 

A4123 I Access for-visual inspection for E&M wayside i 

A4124 Access for E&M waysde installation (05B) 

A4138 Attess for visual inspection to cable pits for ca 

A4139 Access to cable pits for cable laying (_05B) 

A4140 Install Electrical Cables 

A4150 Install Fibre Optic Cable§ 

A4160 Install Signalling Wayside Equipment 

Carricl<nowe Bridge (52.3) 

_1 O_,S1 ~ _ I Issue Construction Drawings 

Cti~rick Knowe disruptiV.e ~oss~~ions .. -- , 
_ .~stablishment , 

~2 I Temp.orary Fen·cing 
-
13 

24 

A15 

614 

C13 

C14 

North Abutment 

16 

Haul Roads 

Possessions 1 ( 12nrs) 

Possessions 2 ( 12hrs) 

Erect-Network Rail Safety Barrier 

Possessions 4 ( 12hrs) 

Remove Crasfi Deck and, 88.rriers 

Slinging 

36 01-Sep-10 
-

87 21-0ct-10 

0 30-Jul-10 

0 01-Sep-10 

0 05-0ct-10 

0 0.4-Nov-10 

40 04-Nov-10 

40 04-Nov-10 

40 14-Jan-11 

414 10-Jul-08 A 

o[ 
• • • • 341 20-0ct-08 A 

• 
341 20-0.ct-08 A 

5 20-0ct-08 A 

5 20-0ct-08 A 

0 15"May-09 

Oi 18-May-09 

2 10-Nov-08 A ' 

0 

1 22"Mar-10 

172j 19-Qec-08 PC 

19-Dec-08 A 

18-May0 09 

1 I 22-May-09 

1 O-Aug-11 

1 O-Mar-11 

I 20-0ct-10 

07-Mar-11 

13-Jan-11 

13-Jan-11 - -

1 O-Mar-11 

1 O-Aug-11 

23-Mar-10 r 1 O~J~1'.03 ~ 
23-Mar-10 

23-Mar-1 o· 
05-Dec-08 A 

02-Dec-08 A 
~ -

-

05-Dec-08 A 

22-Mar-10 

23-Mar-10 

22-May-09 

21-May-09 

22-May-09 

96 T e·mp9rary Support to Railway Lines 5 119-Dec-08 A I 15-May-09 

7 

87 

28 

38 

58 

Steel fixing 

Concrete 

Shuttering 

26-May-09 

26-May-09 

05-Jun-09 

5129-May-09 

Shutter front fa.oe I 6 J 25-Jun-09 

Concrete I 11 03-Jul-09 

Shutter rear faoe 5 08-Jun-09 

SteelfD<ing 8 117-Jun-09 

12-Aug-09 

Ballast Wall 5 112-Aug-09 

05-Jun-09 

04-Jun-09 

03-Jul-09 

02-Jul-09 

03-Jul-09 

12-Jun°09 

19-Aug-09 

I 61 

61 

503 

482 

457 

436 

223 

268 

223 

594 

594 

5911 

76 

1-- 832 

873 

6.92 

76 

76 

76 

78 

78 

76 

78 
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