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1 EXECUTIVE SUMMARY 

61,000 hours were worked in period 2-2, of which 31 ,000 were site hours with 
one reportable accident. 

The basis for progress measurement in this report is the Programme Rev 1 
showing the agreed mitigated impact of the initial design slippage as 38 days 
(7 weeks 3 days) on the end date. The incorporation of design information 
from the current design issue programme, actual progress on site and known 
access dates after MUDFA completion delayed the original programme 
completion date to 27 August 2012. 

Production of civil and building drawings in accordance w ith the original 
design is 80% complete. In general earthworks, roads, track and structures 
drawings are available but drawings for the depot and tramstops are 
incomplete. 

Civil drawings, revised to incorporate Siemens design (trackform including 
vibration isolation, OLE foundations, substations) are in progress. Drawings 
are being prioritised to support construction. 

System engineering design is finalised for OLE and traction power and 
approaching finalisation for track, depot equipment, signalling and other 
disciplines. 

Tram manufacturing is progressing well. 

Programmes for EOT Entitlement and Revision 2 have been submitted to tie 
indicating a delay for the completion of the programme to 20 January 2013 
and 02 October 2012 respectively. Meetings are in progress to achieve 
agreement on the programme. 

A total of 409 Changes have been notified to tie with a submitted estimated 
value of £47,500,000. 56 of these estimates have been agreed by issue of a 
tie Change Order in a total value of £3,000,000. 

Virtually all construction works are impacted by external issues which require 
resolution through the change process of the contract. Meetings of Principals 
representing tie and the SSC partners and follow-on discussions have 
continued. 

2 HSQE 

2.1 Health & Safety 

2.1 .1 Safety Management including COM 

The Network Rail Construction Phase Health & Safety Plan Rev 3 has been 
reviewed internally within BSC and will be issued by end of reporting period 
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2-3, also the Safety Management Plan Rev1 will be issued within this period. 

2.1.2 Accidents, Incidents and Near Misses/Unsafe Conditions: 

Period 2-2 to 2-3 records up to the 5 June 2009 

No reportable accidents recorded up to the date above. 

7 lnfraco Near Misses/Unsafe Conditions Recorded in the Period: 

• 2No areas of fencing blown down on Princes Street. Security guard made 
safe and investigation carried out 07 May 2009. 

• Hole caused by burst water main appear in George Street on 
04 May 2009. 

• Gogar Depot - report of an untrained operator - 15 May 2009. 
• CEC reported two areas of the southside of the carriageway were 

collapsing due to an ongoing water leak at South St Davids Street -
30 April 2009. 

• Tracked excavator working outwith its safe parameters whilst pouring 
concrete on Princes Street- 04 June 2009. 

• A member of the public complained to the client and HSE regarding plant 
working on/near a footpath on the Gogar roundabout - 04 June 2009. 

7 Accidents/Incidents Recorded: 

• Princes Street service damage during excavation of a duct box on the 
29 April 2009. 

• Princes Street service damage when removing bus shelters on the 
07 May 2009. 

• Princes street service damage when hand excavating to locate service 
26 May 2009. 

• During re-excavation of soft spots in the formation, McKenzie discovered 
a previously damaged cable, investigation ongoing with SP -
02 June 2009. 

• Siemens had 2 injuries in the period to office personnel. On 27 May 2009 
an employee tripped over a computer cable. The second incident 
happened on the 22 May 2009 when an employee walked into an open 
window at reception. 

• McKenzie - back injury when moving shoring on the 19 May 2009 on 
Princes Street. 

The AFR for period 2-2 is 0.20. 

Total Hours worked in Period 2-2: 

Total : 
Non site hours = 
Site Hours = 

61,356 
30,658 
30,698 
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2.1 .3 Rolling Trend Analysis up to period 2-2 on safety related activities. 

Bilfinger Berger - Siemens - CAF 
Health & Safety Incidents -Topic Summary 
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2.2 Environment 

• TotAI •PAriori ?-1 CJPAriori?-? • PAriori?-3 

2.2.1 Construction Environmental Management Plan under review by an external 
provider to incorporate the Site Specific Environmental Management Plan, 
Waste Management Plan and incorporate other plans required by the 
Employers Requirements. A meeting will be held with tie on 08 June 2009 to 
verify the content of the Plan prior to being finalised and submitted. 

2.2.1 An Environmental Audit was carried out in May to review and monitor on-site 
compliance and arrangements - 3 NCRs were raised. 

2.2.2 BSI will be carrying out an audit on the 10 June 2009 to check against 
compliance with ISO 9001 and 14001 standards. 

2.3 KPI 

KPI spreadsheet for Period 2-2 is attached at Appendix 1. 
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2.4 Quality 

2.4.1 Quality Management System 

BSC now has in place the following project specific procedures for 'BIW 
Training' & 'ETN Project Staff Induction'. Both of these documents have been 
submitted to tie for their information. 

BSC now has in place an 'Interface Management Plan' which has been 
issued to tie for their acceptance. 

BSC now has in place the 'BAM ITP for Track Installation' which has been 
issued to tie for acceptance. It has since been given acceptance, with 
comments status by tie. 

2.4.2 NCRs 

.,, 
ex: 
u 
z -0 .,, 
-0 
z 

There are currently 14 'open' 'quality' NCRs from a total of 36 raised to date. 
2 have been cancelled and the remainder have been closed-out. All of the 
currently 'open' 'quality' NCRs are overdue. 3 NCRs were raised during the 
last period. 

The updated trending histogram for Quality NCRs is shown below. 

14 

ETN BSC NCR Trending: Period 2-3 Report 
12 

• NCRs Raised per Classification • Total Open 

10 • Raise d in 2·2 •Rai~din2· 3 
• Closed Out in 2·2 • CloS<doutin 2· 3 
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2.4.3 Audits 

The bi-weekly 'Quality Surveillance Checklist & Reports' will replace the 
previously scheduled two-monthly 'Construction Activities' Audits. The same 
inspection, test and documentation checks wi ll be carried out but on a 
continuous basis. These reports will be submitted to tie for information via 
transmittal within two days of report completion, starting on week beginning 
15June 2009. 

A 'BSC Assessment Audit' on potential sub-contractor McKean is scheduled 
for the 9 June 2009. A tie representative will accompany BSC Auditors as an 
observer. 

BSC now has a revised 'Audit Schedule for 2009 - Issue 2' which was 
submitted to tie for acceptance on the 5 June 2009. The schedule shows 
actual audits carried out up to early June 2009 as well as re-scheduled audits 
for the remainder of 2009. BSC would be happy to discuss aligning or 
merging both tie's and BSC's Audit Schedules for the remainder of the 
project. 

2.5 Other Business 

2.5.1 Occupational Health meetings and arrangements are ongoing with a meeting 
held on 25 May 2009 with the Contractors, as to their progression with their 
systems and procedures and the commitment to the project. 

2.5.2 Meeting being arranged on site with the HSE (Murray Provan) to discuss 
management arrangements on site and BSC control of site activities. 

2.5.3 Joe Richardson started on the 01 June 2009 at the ETN project to further 
support and strengthen the safety arrangements on the contract. His role will 
be HS&E Manager within the BSC consortium. 

3. PROGRAMME 

3.1. Programme 

The programme at Appendix 10.2 to this report has the V31 mitigation 
programme incorporated. This programme has been accepted by tie in 
accordance with Clause 60.4 as the "Programme" (Rev 1) and is used as a 
baseline for reporting progress. 

Progress achieved up to 12 June 2009 has then been recorded against the 
above baseline including inputting the latest IFC dates received from SOS 
(V45). 

No I FC date has been received for the redesign of South Gyle Access Bridge 
(programme defaulting to 12 June 2009). 

The Programme identifies completion of MUDFA works in each Intermediate 
Section and uses these dates as a start milestone for the INFRACO work. 
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SSC have progressed ("progress to date") the Programme in accordance with 
the Contract and the MUDFA completion dates have been extracted from 
MUDFA revision 8.0 programme. 

It should be recognised that the Programme has only been progressed were 
noted in this report and does not include for all changes that we are aware of 
or have been notified to date eg. dealing with abandoned services, 
misalignment issues etc. 

The result is the following changes to Section Completion Dates: 

12 June 2009 15 May 2009 Programme 

24 March 2011 31 March 2011 01 June 2010 
31 May 2011 09 June 2011 01 July 2010 
29 February 2012 14 February 2012 1 O March 2011 
27 August 2012 12 August 2012 06 September 2011 

Higher than planned production rates are currently being achieved for the 
excavation and disposal of earthworks at the Depot, hence the improvement 
to Section Completion dates A & 8. 

The increased production at the Depot has moved the critical path, which now 
runs; South Gyle Access Bridge, 58 track laying, 1 D track work, Picardy 
Place, 5C track work, 5C, 18, 1C OHLE, 1C Electrical Cabling, Signalling and 
Wayside Equipment . 

At a number of locations the construction sequence has been changed, from 
that originally considered, to suit current constraints . Presently the logic of 
the Programme remains unaltered from that envisaged at Contract Award. 
Therefore some inaccuracies occur when "progress to date" has been 
entered into the Programme. 

Note - the links between the third party consents and the related activities 
present in the Programme have been deleted to enable a true analysis to be 
provided of the current situation. 

As a result of events which have negatively impacted on the Programme the 
works have had to be re - sequenced in an attempt to mitigate the delays 
which are being incurred. Effectively the following constraints have been 
disregarded by the SSC construction team: 

• Completion of MUDFA works in Intermediate Section 1 D and the start of the 
INFRACO works. 

• Completion of other sections of track work prior to commencing in Princes 
Street. 

If the corresponding constraints are broken in the "progressed" Revision 1 
Programme the Sectional Completion D improves to the 31 July 2012. 
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However, due to the vast growth in the scope of the works and the delays 
which have been suffered, the Revision 1 Programme no longer truly 
represents either the works to be constructed or their current state of 
production. 

In the period an EOT Entitlement programme and a Revision 2 Programme 
were submitted. The EOT Entitlement programme and Revision 2 
Programme shows section completion dates of 20 January 2013 and 02 
October 2012 respectively. These programmes are data dated at the end of 
March 2009 which give a more accurate prediction of the anticipated 
completion of the works. However, further slippage will have occurred 
between their production and the date of this report (June 2009) eg. the issue 
of the Rev 8 MUDFA programme. 

A series of meetings are being held between tie and Consortium Planners to 
agree this programme. 

3.2 Look Ahead Programme 

The Look-Ahead Programme for the period June to September 2009 is an 
extract from the current Construction Programme updated with the latest IFC 
dates from the SOS V45 Programme. MUDFA activities are now scheduled 
in accordance with their programme Rev 08 received 05 May 2008. Where 
MUDFA works are ongoing, the Completion Milestones will continue to default 
to the report date unless planned completion dates are later. The programme 
has also been updated with progress of the works recorded and assessed to 
12 June 2009. 

Section 1A 

This section is currently re-scheduled to suit design change, timing of MUDFA 
diversion works and revised Traffic Management. 

Section 1 B - Leith Walk 

A revised Traffic Management scheme is currently under review by the 
TMRP. An initial programme appraisal indicates a reduction in the period of 
disruption on Leith Walk. These works are planned to commence September 
2009. 

Section 1 C - Picardy Place to Princes Street 

A detailed construction schedule is being developed for this section in a 
similar format to 1 D. 

Section 1C/D - Princes Street 

The Princes Street detailed construction programme has been revised to 
Revision D to reflect the further revised MUDFA completion date for the South 
St. Andrew Street (31 May 2009), increased outputs, 7 day working on 
selected activities, removal of the August embargo, inclusion of an anti-
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vibration design in the areas of St John's Church and the Art Gallery and re
scheduled to achieve the desired completion to surface level by the 
Christmas Festival on 3 December 2009. 

The ongoing occupation of the site by MUDFA has limited the works on the 
east section (from South St. Andrew Street to Chainage 1, 750 - west of The 
Mound) to approx 34% of the overall section length. 

Track laying commenced as planned on 8 June 2009, 10 weeks behind 
Programme Rev 1. 

The works are progressing to the new Revision D detailed construction 
programme giving planned completion 18 weeks behind Programme Rev 1. 

Section 1 D - Haymarket Junction to Shandwick Place 

lnfraco works at Haymarket Junction were originally planned to commence on 
05 January 2009. Ongoing utility works currently delay the commencement of 
lnfraco works in this section. Handover to the lnfraco is currently anticipated 
on 2 August 2009, but with the possibility of 8 weeks of BT works to follow, 
which may affect access. A detailed draft programme for the construction of 
Haymarket Junction from the viaduct through Shandwick Place to Lothian 
Road tie-in has been updated to reflect a more efficient Traffic Management 
scheme. 

A revised Traffic Management proposal for this section is under review. 
Should the proposal pass initial feasibility studies, it will be included in the 
plan which is currently expected to commence July 2009 following completion 
of MUDFA operations. 

These works, as planned using the above dates, are 30 weeks behind 
Programme Rev 1. 

Section 58 - Guided Busway 

A detailed draft construction programme has been developed for the Guided 
Busway taking into account OLE, Drainage, Trackform, and design issues. 

3.3 Design and Consents Programme Status 

During the period a BSC design programme was submitted to tie for 
information only. 

3.4 Tramco Programme Status 

Updated tram design, procurement, manufacturing, delivery and 
commissioning programme is attached as Appendix 10.4. 
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4 PROGRESS 

Programme update attached as Appendix 10.2. 

4.1 .1 Civil & Building Design 

4.1 .1.1 Production IFC Design 

Programme 

Version 45 of the SOS programme was issued to BSC and tie. The 
programme identifies significant slippage in certain areas. SOS were asked 
to provide a statement for the causes. 

Approvals 

SOS reporting the progress as follows: 

From a total of 220 planning and technical approvals: 
87% are approved (195). 
8% are pending approval (17). 
5% are to be submitted (8). 
Current status (today) is: 
92% Planning Approvals granted. 
86% Technical Approvals granted. 
The remaining outstanding approvals are either to be approved immanently, 
or have been subject to re-prioritisation and long standing changes, which 
has caused the original dates to slide significantly. 

BSC tracker shows progress per section: 

Phase I Total 

I SW I 1 I 2 I 3 I 5 I 6 I 7 I 1a I 1b I 

%1FC I 8.48%1 7204%1 75.38%1 72.14%1 87.17%1 69.23%1 78.31%1 68.64%1 72.14%1 69.18% 

Meeting with tie regarding different form of reporting on design production still 
to be arranged. 

Road Pavement design was submitted for approval. 

The design for OLE Pole Foundations and Track Improvement Layer were 
submitted to CEC for approval. Both designs are undergoing IDC/IDR 
procedure. 

4.1.1.2 Approvals & Consents 

Business Stream (BS) and Scottish Water (SW) have provided formal 
approval for all sections submitted to date (1A1 , 1A2, 1A4, 18, 1C3, 10, SA, 
58, SC and 6). Sections 1A3, 1C1 and 1C2 are still to be submitted and are 
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subject to change issues being instructed by tie prior to finalisation and 
submission to BS and SW for approval. 

A flow chart process has been developed with SW to detail how the approvals 
of any design changes and submission of pre construction works 
documentation will be managed between BSC and SW. 

Balgreen Road NWR Access Bridge (Section 5A) has been submitted to CEC 
for Technical Approval. The I FC target date was not met as Network Rail 
(NR) rejected the Form B submission. SOS has responded to NR's comments 
providing further clarification. NR are now reviewing their position. We 
anticipate a response from NR before 12 June 2009 - whether response is 
accepted or if further discussion is required. 

The Roads Packages for Sections 1C2 and 6A are with CEC for approval. 
They are reviewing these packages based on the prioritisation list which was 
provided to CEC on 10 April 2009. CEC have advised that Section 6A 
approval should be issued week commencing 8 June 2009 having previously 
advised completion by 19 May 2009. 

Section 1A3 Roads Package is outstanding and dependant on clarification 
from CEC/Forth Ports. A further Design Change Instruction in regard to Road 
8 has been issued from tie and change estimate to be issued by 
15 May 2009. Design is currently on hold to avoid any further abortive work. 
Section 1A3 completion is approximately two weeks from issue of instruction 
by tie. 

The Road Design for Sections 1A1 , 1A2, 1A4, 18, 1C1, 1C3, 10, 2A, 5A, 58, 
5C and 7 A are approved with comments by CEC. Responses to comments 
have been agreed and submitted. 

Roads Close Out Reports for 1A1 , 1A2, 1A4 18, 10, 1C1, 1C3, 2A, 5A, 58, 
5C and 7A have been submitted to CEC. The Closeout Reports for 18, 1C3 
and 1 D have been signed off by CEC. Close Out Report for Section 58 was 
due from CEC on 22 May 2009 but issued on 4 June 2009. Close Out 
Reports for Section 1A1 and 1A2 due 8 June 2009. 

4.1 .1.3 Issues and Concerns 

• A weekly Design Change Issues Meeting between BSC, SOS and tie has 
been set up to work through and seek resolution to Design Change issues 
and includes the following key issues which are still to be resolved: 

• New lngliston Limited (NIL); BSC has provided supplemental estimate 
based on new scope of work. BSC are awaiting tie instruction. 

• CEC preference for Demarcation between Tramway and Roadway; 
Demarcation solution accepted by SOS. Commercial issue to be resolved 
between tie and BSC (SOS). SOS has provided additional information to 
support their argument. BSC are reviewing and will issue to tie shortly. 
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• CEC Transport request for relocation of OLE poles is deemed to be a 
genuine change. SOS has provided additional information to support this 
argument. Meeting held between tie, CEC, BSC and SOS to discuss and 
resolve this issue. BSC are awaiting tie (and CEC) response. 

• Environmentally Friendly Bat Lighting - SOS has confirmed Bat Survey 
carried out in line with relevant standards and no bats are present within 
this area. tie to review with CEC. BSC awaiting tie response. This has a 
potential impact on the lighting design for all of Line 2. BSC are awaiting 
tie response. 

• Picardy Place (Section 1 C2) - Clarification provided by tie. SOS are 
preparing change estimate at present. It is noted CEC are reviewing 
existing design for this area at present. 

• Resolution of Forth Ports (Road 8) in Section 1A3 as detailed above. 
Estimate has been submitted. BSC are awaiting tie instruction. 

The following other issues need to be resolved as a matter of urgency: 

• TRO Programme - meeting required urgently at a Senior Level to resolve 
this issue. Resolution and finalisation of Forth Ports Agreement. Further 
changes have been intimated by tie which could further delay finalisation 
of Section 1A3. 

• Transdev comments received late and need tie instruction. 

• RBS Gogarburn Tram Stop - Agreement between tie and RBS is required 
in order to complete the Gogarburn Tram Stop design. BSC are awaiting 
tie instruction. 

• West End Tram Stop Review - tie to authorise change estimate. 

4.1.1.4 Extended Construction Support and Design Support 

The proposed organisational chart for the upcoming month is attached in 
Appendix 10.8. CVs and programmed activities were provided for Extended 
Construction Support and Design Support for May and June. The 
programmed activities for the month of July will be submitted at the end of this 
month. 

4.1.1 .6 Workshops 

Development Workshops 

A series of internal workshops were held to prepare Development Workshops 
with tie. 
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The following Workshops have to be held. 

• Trackform 11 June 2009 with tie 
• Substations 11 June 2009 int. 
• Cable ducts and Draw pits tbd. 
• Power Supply tbd. 
• Earthing and Bonding 10 June 2009 int. 
• Loop Locations 03 June 2009 with tie ongoing. 
• Point and Switch Heating tbd. 
• Tramstops 09 June 2009 int. 
• lnformatives and Planning conditions 09 June 2009 int. 

Depot 

The second ducting distribution meeting for the Depot for L V Power, 
Signalling, Communications, and CCTV has taken place. 

A Wheel Lathe specific conference call has moved the design incorporation of 
this element of plant forward, and resolved some of the outstanding technical 
issues. A similar exercise will now be arranged for under floor lifting plant 
between Siemens, BSC, and SOS. 

Working drawings for the tram wash from the specialist plant supplier are due 
to be issued to BSC for checking during week commencing 8 June 2009. 

Issues that are currently under Client review include the method of sanding to 
be utilised, selection of paint booth equipment, and the inclusion of a 
compressed air system for air powered tools. A8 batter instruction is awaited 
from tie to complete earthworks design. Decisions on these matters need 
imminent resolution. 

Tram Stops 

Commercial and technical review of the designs and tenders from Tram Stop 
shelter suppliers completed. 

Substations 

Tender responses from prospective suppliers for the provision of the 
substation building received. Two options proposed for the cabling sub
chamber under the substation equipment rooms. The implications of both 
options being reviewed as they would require different base and duct access 
designs. 

Edinburgh Tram Network lnfraco Contract: Period Report No 2-3, to 20 June 2009 

CEC00624393 0014 



m 
BILFINGER BERGER SIEMENS CAF 

Civil 

Bilfinger Berger - Siemens - CAF Consortium 

4.1 .1. 7 Request for Information 

BSC and tie met on 29 April 2009 to discuss and close out open RFls. 

On status date 11 May 2009 - RFI summarise as follows: 

RFl 's open: 
RFl's open and unanswered: 
RFl 's open and need further clarification: 

RFl's issued in May 09: 
RFl 's responded in May 09: 
RFl 's closed in May 09: 

48 overall 
24 overall 
24 overall 

8 
8 
23 

BSC propose to continue RFI meetings between tie and BSC to close out 
open RFls on a regular base. 

4.1.2 Procurement 

4.1 .2.1 Sub-Contractors 

A Sub-Contract Procurement Schedule, showing status at 9 June 2009, is 
attached as Appendix 10.6. 

Section 1A 

Section 1A has now been split into three areas, Newhaven to Ocean Terminal 
(1A1), Ocean Terminal to Port of Leith (1A2) and Port of Leith to Foot of the 
Walk (1A3). 

BSC intend to sublet Section 1A 1 and 1A2 to McKean and Company 
(Glasgow) Ltd. Final negotiations continue however uncertainty over 
programme, service diversions and design is hindering progress. 

BSC intend to extend Crummock's involvement down from Foot of the Walk 
to Port of Leith (1A3). 

Section 18 

BSC have concluded the procurement process for Section 1 B. 

Section 1C 

Crum mock have submitted their price for 1 C 1 (MacDonald Road - London 
Road) and BSC are currently reviewing this. BSC's ability to conclude 
discussions with Crummock are restricted by the uncertainty over programme 
and access. 

BSC are concluding terms and conditions with Mackenzie Construction Ltd 
over section 1C3 (Castle Street- Waverley Bridge). 
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It is BSC's current intention to self deliver the remaining works in Section 1C2 
(London Road - Waverley Bridge) and a final strategy for carrying out the 
works is still to be agreed. This work is now not expected to start until January 
2010 and a procurement process will commence late spring 2009. 

Section 1D 

Final negotiations are proceeding with MacKenzie to conclude a Sub
contractor order. 

Section 2A and 5A (Part) 

Final negotiations are proceeding to conclude a Sub-Contractor order. 

Section 5A (Part), 58 and 5C (Part) 

BSC intend to sublet the remaining structures on Sections SA, B and C to 
Expanded Ltd. Discussions continue over finalising programme and terms 
and conditions. 

Package quotations for the balance of the civils works in Section 5 have been 
received and are currently under review; however BSC's ability to review 
these prices is affected by the uncertainty over programme and access. 

Section 6 

BSC are finalising the terms and conditions of the full Sub-Contractor order 
for Barr Ltd for the construction of the depot. 

In the meantime Barr Ltd has been issued with a Limited Instruction to 
Proceed to progress any area of the depot where it is possible to do so. 

Section 7A 

Final negotiations with Farrans on the terms and conditions of a Sub-Contract 
order have been concluded. 

A response from tie in respect of the Edinburgh Airport Limited Subcontractor 
Collateral Warranty prevent BSC from concluding Farrans Sub-Contract. 

General 

Procurement of relevant key Sub-Contractors (Major Civil Works Contractors, 
Piling Contractors, Ground Stabilisation Specialists) includes the requirement 
for provision of a Collateral Warranty, in accordance with Clause 28.7 of the 
Contract. 

BSC may need to offer tie, in some instances, alternative wording for their 
agreement, as BSC have not as yet been able to conclude our negotiations 
with potential Sub-Contractors using the template in Schedule 8 Part F. 
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The length of time it has taken to either procure, negotiate and conclude any 
Sub-Contract has been affected by the complexity of the main contract 
negotiations and how BSC and tie require step down into the subcontract, the 
necessity to operate a complex milestone schedule which can be adversely 
affected by progress and change on site and the overall uncertainty on 
programme. 

4.1.3 Materials 

No comment. 

4.1.4 Long Lead Procurement Management 

A Letter of Intent was issued to Fairfield Mabey to secure delivery of the 
beams for the Water of Leith Bridge. 

BSC are currently sourcing prices for the beams and bearings for Tower Dock 
Bridge to maintain programme. These materials relate to section 1A2. 

4.1.5 Construction 

4.1 .5.1 Progress on site to 12 June 2009 
Reported against Revision 1 of the Contract Programme 
Duration% Complete (workdays) 

Anticipated Completion 
Planned Progress Completion Date Date (Progressed 

Section Programme Revision 1 Actual Progress Programme Revision 1 Programme Revision 1) 
1A 35% 0% 07/03/2011 27/02/2012 
18 40% 3% 05/11/2010 27/10/2011 
1C 31% 1% 11/03/2011 29/02/2012 
10 43% 14% 17/09/2010 04/08/2011 
2A 62% 8% 03/03/2010 01/02/2011 
5A 41% 0% 20/12/2010 12/12/2011 
58 48% 17% 31/08/2010 29/07/2011 
5C 46% 1% 20/09/2010 09/09/2011 
6 52% 2% 01/06/2010 24/03/2011 
7 50% 10% 05/10/2010 05/09/2011 

Section C Section C 
Construction 45% 6% 10/03/2011 29/02/2012 

Section D Section D 
06/09/2011 27/08/2012 

4.1 .5.2 Section 1A Newhaven Road to Foot of the Walk 

Lyndsay Road Retaining Wall 

No activities carried out during period. 
Currently 32 weeks behind Programme (Rev 1). 
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Trackwork - Lyndsey Road to Ocean Terminal 

No activities carried out during period. 
Currently 26 weeks behind Programme (Rev 1). 

Trackwork - Ocean Terminal to Port of Leith 

No activities carried out during period. 
Currently 20 weeks behind Programme (Rev 1). 

Victoria Bridge 

No activities carried out during period. 
Currently 20 weeks behind Programme (Rev 1). 

Tower Place Bridge 

No activities carried out during period. 
Currently 20 weeks behind Programme (Rev 1). 

Trackwork - Port of Leith to Bernard Street 

No activities carried out during period. 
Currently on Programme (Rev 1). Scheduled commencement date 
28 August 2009. 

Trackwork- Bernard Street to Foot of the Walk 

No activities carried out during period. 
Currently on Programme (Rev 1). Scheduled commencement date 
25 November 2009. 

4.1.5.3 Section 1 B Foot of Leith to McDonald Road 

Trackwork- Foot of the Walk to Balfour Street 

No activities carried out during period. 
Currently 42 weeks behind Programme (Rev 1). 

Trackwork Balfour Street to Mcdonald Road 

No activities carried out during period. 
Currently 26 weeks behind Programme (Rev 1). 

4.1 .5.4 Section 1C McDonald Road to Princes Street West 

Trackwork Mcdonald Road to Picardy Place 

No activities carried out during period. 
Currently 33 weeks behind Programme (Rev 1). 

Edinburgh Tram Network lnfraco Contract: Period Report No 2-3, to 20 June 2009 

CEC00624393 0018 



m 
BILFINGER BERGER SIEMENS CAF 

Civil 

Bilfinger Berger - Siemens - CAF Consortium 

Trackwork Picardy Place to St Andrew Square 

No activities carried out during period. 
Currently on Programme (Rev 1 ). Scheduled to commence 
10 February 2010. 

Trackwork St Andrew Square to Waverly Bridge 

No activities carried out during period. 
Currently 17 weeks behind Programme (Rev 1). 

Trackwork Waverly Bridge to Castle Street 

Duct and drainage installation has continued. OLE foundation and 
carriageway construction has commenced. 
Currently 18 weeks behind Programme (Rev 1). 

4.1.5.5 Section 1 D Princes Street to Haymarket 

Trackwork Castle Street to Lothian Road 

Duct & drainage activities have continued. OLE foundation and track 
improvement construction has commenced. 
Track laying is scheduled to commence on 8 June 2009. 
Currently 18 weeks behind Programme (Rev 1). 

Trackwork Haymarket to Lothian Rd 

No activities carried out during period. 
Currently 18 weeks behind Programme (Rev 1). 

4.1.5.6 Section 2A Haymarket to Roseburn Junction 

Haymarket Station Viaduct 

No activities carried out during period. 
Currently 39 weeks behind Programme (Rev 1). 

Trackwork Haymarket to Russell Road 

No activities carried out during period. 
Currently 43 weeks behind Programme (Rev 1). 

4.1 .5. 7 Section SA Roseburn Junction to Bal green Road 

Russell Road Bridge 

No activities carried out during period. 
Currently 51 weeks behind Programme (Rev 1). 
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Russell Road Retaining Walls W3 & W4 

No activities carried out during period. 
Currently 43 weeks behind Programme (Rev 1). 

Murrayfield Tram Stop Retaining Wall 

No activities carried out during period. 
Currently 46 weeks behind Programme (Rev 1). 

Trackwork Russell Rd to Murrayfield Stadium 

No activities carried out during period. 
Currently 43 weeks behind Programme (Rev 1). 

Roseburn Street Viaduct 

No activities carried out during period. 
Currently 25 weeks behind Programme (Rev 1). 

Murrayfield Retaining Wall 21 B 

No activities carried out during period. 
Currently 42 weeks behind Programme (Rev 1). 

Murrayfield Stadium Underpass 

No activities carried out during period. 
Currently 42 weeks behind Programme (Rev 1). 

Murrayfield Retaining Walls 21 D 

No activities carried out during period. 
Currently 19 weeks behind Programme (Rev 1). 

Water of Leith Bridge 

No activities carried out during period. 
Currently 3 weeks ahead of Programme (Rev 1). 

Baird Drive Retaining Wall 

No activities carried out during period. 
Currently 41 weeks behind Programme (Rev 1). 

Balgreen Bridges 

No activities carried out during the period. 
Currently 15 weeks behind programme (Rev 1 ). 

CAF 
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Trackwork Murrayfield Stadium to Balgreen Road 

No activities carried out during the period. 
Currently 25 weeks behind Programme (Rev 1). 

4.1 .5.8 Section 58 Balgreen Road to Edinburgh Park Central 

Trackwork Balgreen Road - Carrick Knowe 

Earthworks - Excavation of soft spots has commenced during period. 
Placing of acceptable material from Depot has commenced. 
Currently 38 weeks behind Programme (Rev 1). 

Carrick Knowe Bridge 

No activities carried out during period. 
Currently 41 weeks behind Programme (Rev 1). 

Trackwork Carrick Knowe - South Gyle Access Bridge (Guided Busway) 

GI for OLE foundations has been completed and submitted to SOS. 
Currently 41 weeks behind Programme (Rev 1). 

Bankhead Retaining Wall 

No activities carried out during period. 
Currently 50 weeks behind Programme (Rev 1). 

South Gyle Access Bridge 

No activities carried out during period. 
Currently 50 weeks behind Programme (Rev 1). 

Track work South Gyle Access Bridge to Edinburgh Park 

No activities carried out during the period. 
Currently 41 weeks behind Programme (Rev 1). 

Edinburgh Park Bridge 

PC beam erection has been completed during period. Deck & Diaphragm 
construction has continued. 
Currently 8 weeks behind Programme (Rev 1). 

Track Work Edinburgh Park Station - Edinburgh Park Central 

No activities carried out during period. 
Currently 42 weeks behind Programme (Rev 1). 
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4.1.5.9 Section SC Edinburgh Park Central to Gogarbum 

Track Work Edinburgh Park Central - Gyle Centre 

No activities carried out during period. 
Currently 41 weeks behind Programme (Rev 1). 

Gyle Tram Stop Retaining Wall 

No activities carried out during period. 
Currently 52 weeks behind Programme (Rev 1). 

Depot Access Bridge 

No activities carried out during period. 
Currently on Programme (Rev 1). Scheduled commencement Date 
5 August 2009. 

A8 Underpass 

No activities carried out during period. 
Currently 39 weeks behind Programme (Rev 1). 

Trackwork Gyle Centre to Depot Stop 

No activities carried out during period. 
Currently 39 weeks behind Programme (Rev 1). 

Track Work Depot Stop-Gogarburn 

No activities carried out during period. 
Currently 31 weeks behind Programme (Rev 1). 

4. 1.5.1 O Section 6A Depot 

Earthworks 

Bulk excavation has continued in the period. 
Currently 34 weeks behind Programme (Rev 1). 

Trackwork 

No activities carried out during period. 
Currently 17 weeks behind Programme (Rev 1). 

Depot Building 

No activities carried out during period. 
Currently 43 weeks behind Programme (Rev 1). 
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Depot Substation 

No activities carried out during period. 
Currently 42 weeks behind Programme (Rev 1). 

Access Roads 

No activities carried out during period. 
Currently 41 weeks behind Programme (Rev 1). 

4.3.5.11Section 7A Gogarburn to Edinburgh Airport 

Gogarburn Culvert No 1 

No activities carried out during period. 
Currently 29 weeks behind Programme (Rev 1). 

Gogarburn Bridge 

Reinforced earth to both Abutments has been completed. 
Removal of defective abutment concrete has commenced. 
Currently 35 weeks behind Programme (Rev 1). 

Trackwork Gogarburn to lngliston Park & Ride 

No activities carried out during period. 
Currently 17 weeks behind Programme (Rev 1). 

Gogarburn Culvert No 2 

No activities carried out during period. 
Currently 28 weeks behind Programme (Rev 1). 

Gogarburn Culvert No 3 

Precasting of Culvert units has been completed. 
Currently 26 weeks behind Programme (Rev 1). 

Gogarburn Retaining Wall 

No activities carried out during period. 
Currently 31 weeks behind Programme (Rev 1). 

Trackwork lngliston Park & Ride to Edinburgh Airport 

No activities carried out during period. 
Currently 31 weeks behind Programme (Rev 1). 

CAF 
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Issues and Concerns 

4.1.5.2 Section 1A Newhaven Road to Foot of the Walk 

Lyndsay Rd Retaining Wall 

Change from BODI to IFC has not been agreed. 

MUDFA have not commenced diversion of existing Public Utilities. 

Trackwork - Lyndsey Road to Ocean Terminal 

Existing Public Utilities within re alignment of Lindsay Road have yet to be 
diverted. 

IFC design incomplete for carriageway and trackwork construction 

Trackwork & Carriageway Changes from BODI to IFC have yet to be agreed. 

Change estimates on Utility transferred by tie have not been agreed 

MUDFA works incomplete 

Trackwork - Ocean Terminal to Port of Leith 

IFC design incomplete for carriageway and trackwork construction 

Trackwork & Carriageway Changes from BODI to IFC have yet to be agreed. 

Change estimates on Utility transferred by tie have not been agreed 

MUDFA Works incomplete 

Victoria Bridge 

Change from BODI to IFC has not been agreed. 

MUDFA have not commenced diversion of existing Public Utilities. 

Tower Place Bridge 

Change from BODI to IFC has not been agreed. 

MUDFA have not commenced diversion of existing Public Utilities. 

Trackwork - Port of Leith to Bernard Street 

IFC design incomplete for carriageway and trackwork construction 

Trackwork & Carriageway Changes from BODI to IFC have yet to be agreed. 
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Change estimates on Utility transferred by tie have not been agreed 

MUDFA works incomplete 

Trackwork - Bernard Street to Foot of the Walk 

IFC design incomplete for carriageway and trackwork construction. 

Trackwork & Carriageway Changes from BODI to IFC have yet to be agreed. 

Change estimates on Utility transferred by tie have not been agreed. 

MUDFA works incomplete. 

Archaeological works are incomplete. 

4.1.5.3 Section 1 B Foot of Leith to McDonald Road 

Trackwork - Foot of the Walk to Balfour Street 

I FC design incomplete for carriageway construction 

Trackwork & Carriageway Changes from BODI to IFC have yet to be agreed. 

Change estimates on Utility transferred by tie have not been agreed. 

MUDFA works incomplete. 

Trackwork Balfour Street to Mcdonald Road 

I FC design incomplete for carriageway construction. 

Trackwork & Carriageway Changes from BODI to IFC have yet to be agreed. 

Change estimates on Utility transferred by tie have not been agreed. 

MUDFA works incomplete. 

4.1 .5.4 Section 1C McDonald Road to Princes Street West 

Trackwork Mcdonald Road to Picardy Place 

IFC design incomplete for carriageway and trackwork construction. 

Trackwork & Carriageway Changes from BODI to IFC have yet to be agreed. 

Change estimates on utility transferred by tie have not been agreed. 

MUDFA works incomplete 
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Trackwork Picardy Place to St Andrew Square 

IFC design incomplete for carriageway and trackwork construction. 

Trackwork & Carriageway Changes from BODI to IFC have yet to be agreed. 

Change estimates on Utility transferred by tie have not been agreed. 

MUDFA works incomplete. 

Trackwork St Andrew Square to Waverly Bridge 

IFC design incomplete for carriageway and trackwork construction. 

Trackwork & Carriageway Changes from BODI to IFC have yet to be agreed. 

Change estimates on Utility transferred by tie have not been agreed. 

MUDFA works incomplete. 

Trackwork Waverly Bridge to Castle Street 

IFC design incomplete for carriageway and trackwork construction. 

MUDFA works incomplete. 

No allowance in Revision D construction programme for capping under 
carriageway or sub base improvement layer under track slab. 

4.1.5.5 Section 1 D Princes Street to Haymarket 

Trackwork Castle Street to Lothian Road 

IFC design incomplete for carriageway and trackwork construction. 

MUDFA works incomplete. 

No allowance in Revision D construction programme for capping under 
carriageway or sub base improvement layer under track slab. 

Trackwork Haymarket to Lothian Road 

IFC design incomplete for carriageway and trackwork construction. 

Trackwork & Carriageway Changes from BODI to IFC have yet to be agreed. 

Change estimates on Utility transferred by tie have not been agreed. 

MUDFA works incomplete. 
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4.1.5.6 Section 2A Haymarket to Roseburn Junction 

Haymarket Station Viaduct 

Changes from BODI to IFC are yet to be agreed. 

Trackwork Haymarket to Russell Road 

IFC design incomplete for carriageway and trackwork construction. 

Trackwork & Carriageway Changes from BODI to IFC have yet to be agreed. 

4.1.5. 7 Section SA Roseburn Junction to Bal green Road 

Russell Road Bridge 

Changes from BODI to IFC are yet to be agreed. 

Russell Road Retaining Walls W3 & W4 

Changes from BODI to I FC are yet to be agreed. 

Wall W3 redesign has not been issued IFC. 

Murrayfield Tram Stop Retaining Wall 

No IFC drawings for construction. 

Changes from BODI to IFC are yet to be agreed. 

Trackwork Russell Road to Murrayfield Stadium 

I FC design incomplete for trackwork construction. 

Trackwork Changes from BODI to IFC have yet to be agreed. 

Roseburn Street Viaduct 

I FC design incomplete for trackwork construction. 

Murrayfield Retaining Wall 21 B 

Changes from BODI to I FC have yet to be agreed. 

Murrayfield Stadium Underpass 

Changes from BODI to I FC have yet to be agreed. 
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Murrayfield Retaining Walls 210 

Changes from BODI to I FC have yet to be agreed. 

Water of Leith Bridge 

Changes from BODI to I FC have yet to be agreed. 

Re design around existing sewer has yet to be issued IFC. 

Baird Drive Retaining Wall 

Changes from BODI to I FC have yet to be agreed. 

Balgreen Bridges 

Rail Bridge 

IFC drawings have yet to be issued. 
Changes from BODI to I FC have yet to be agreed. 

Tram Bridge 

Changes from BODI to I FC have yet to be agreed. 

Trackwork Murrayfield Stadium to Balgreen Road 

I FC design incomplete for trackwork construction. 

Trackwork Changes from BODI to IFC have yet to be agreed. 

4.1.5.8 Section 58 Balgreen Road to Edinburgh Park Central 

Trackwork Balgreen Road - Carrick Knowe 

Trackwork Changes from BODI to IFC have yet to be agreed. 

Earthworks Changes from BODI to IFC have yet to be agreed. 

Drainage Changes from BODI to I FC have yet to be agreed. 

Carrick Knowe Bridge 

Changes from BODI to I FC have yet to be agreed. 

Trackwork Carrick Knowe - South Gyle Access Bridge ( Guided 
Busway) 

OLE design not yet issued IFC. 

Trackwork design not yet issued IFC. 
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Drainage Changes from BODI to I FC have yet to be agreed. 

OLE & Trackwork Changes from BODI to IFC have yet to be agreed. 

Bankhead Retaining Wall 

Changes from BODI to IFC have yet to be agreed. 

South Gyle Access Bridge 

Redesign has yet to be completed. 

Changes from BODI to I FC have yet to be agreed. 

Track work South Gyle Access Bridge to Edinburgh Park 

Trackwork Changes from BODI to IFC have yet to be agreed. 

Earthworks Changes from BODI to I FC have yet to be agreed. 

Drainage Changes from BODI to I FC have yet to be agreed. 

Edinburgh Park Bridge 

IFC details on OLE plinths & tram restraint plinths are yet to be issued IFC. 

Earthworks changes under approach embankments from BODI to I FC have 
yet to be agreed. 

Structure changes from BODI to IFC have yet to be agreed. 

Soft spot changes have yet to be agreed. 

4.1.5.9 Section 5C Edinburgh Park Central to Gogarbum 

Track Work Edinburgh Park Central - Gyle Centre 

Trackwork Changes from BODI to IFC have yet to be agreed. 

Earthworks Changes from BODI to I FC have yet to be agreed. 

Drainage Changes from BODI to I FC have yet to be agreed. 

Utility Changes Instructed by tie have yet to be agreed. 

Gyle Tram Stop Retaining Wall 

Changes from BODI to IFC have yet to be agreed. 
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Depot Access Bridge 

Changes from BODI to I FC have yet to be agreed. 

AS Underpass 

Changes from BODI to I FC have yet to be agreed. 

Utility diversions are incomplete 

Trackwork Gyle Centre to Depot Stop 

Trackwork Changes from BODI to IFC have yet to be agreed. 

Earthworks Changes from BODI to I FC have yet to be agreed. 

Drainage Changes from BODI to I FC have yet to be agreed. 

Track Work Depot Stop - Gogarburn 

Trackwork Changes from BODI to IFC have yet to be agreed. 

Earthworks Changes from BODI to IFC have yet to be agreed. 

Drainage Changes from BODI to I FC have yet to be agreed. 

4.1 .5.1 O Section GA Depot 

Earthworks 

Excavation may be disrupted pending resolution of change to earthworks in 
sections 5 & 7. 

Trackwork 

Trackwork Changes from BODI to IFC have yet to be agreed. 

Earthworks Changes from BODI to IFC have yet to be agreed. 

Drainage Changes from BODI to I FC have yet to be agreed. 

Depot Building 

Changes from BODI to I FC have yet to be agreed. 

Depot Substation 

Changes from BODI to I FC have yet to be agreed. 
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Access Roads 

Changes from BODI to I FC have yet to be agreed. 

Stabling Yard 

Changes from BODI to I FC have yet to be agreed. 

4.1.5.11 Section 7 A Gogarburn to Edinburgh Airport 

Gogarburn Culvert No 1 

Changes from BODI to I FC have yet to be agreed. 

Gogarburn Bridge 

Changes from BODI to I FC have yet to be agreed. 

Trackwork Gogarbum to lngliston Park & Ride 

Trackwork changes from BODI to IFC have yet to be agreed. 

Earthworks changes from BODI to IFC have yet to be agreed. 

Drainage changes from BODI to JFC have yet to be agreed. 

Gogarburn Culvert No 2 

Changes from BODI to I FC have yet to be agreed. 

Gogarburn Culvert No 3 

Changes from BODI to I FC have yet to be agreed. 

Gogarburn Retaining Walls 

Changes from BODI to I FC have yet to be agreed. 

Trackwork lngliston Park & Ride to Edinburgh Airport 

Trackwork changes from BODI to IFC have yet to be agreed. 

Earthworks changes from BODI to IFC have yet to be agreed. 

Drainage changes from BODI to IFC have yet to be agreed. 
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4.2 E&M SYSTEMS 

Programme update attached as Appendix 10.2. 

CIVIL & BUILDING WORKS 

4.2.1 OLE (Overhead Line Equipment) 

Design 

Number of packages submitted in total : 9 
General review comments received from tie: 9 ("Level B - proceed subject to 
comments") . 
BSC replied: 2 
Resubmission for final close out: 2 
Test planning is currently in preparation. 

Approvals and Consents 

No specific review comments have been received from tie with respect to 
location of poles within specified timescales. 
An update of the concept of combined OCL poles has been presented to tie, 
An updated version for CEC has been re-issued to tie. 

Presentation to outside bodies in support of planning consents set for 
12 May 2009 (Edinburgh Park) and 13 May 2009 (CEC and third parties). 

Issues and Concerns 

Clarification on approach to letting of long lead material and installation 
subcontracts in light of delays to preceding site works. 

Production 

Subcontractors for materials supply have been defined. Installation sub
contractors have been shortlisted. 
See issues and concerns. 

4.2.2 TPS (Traction Power Supply) 

Design 

Number of packages submitted in total: 11 (4 basic+ 7 detailed design). 
Review comments received from tie: 11 (1 Level A "no objection"+ 10 Level 
B "proceed subject to comments"). 
BSC replied: 11 

Resubmission for final close out: NIA 
Final closed out - successfully: 5 
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Last remaining detail design document (11kV switchgear) has been finalized, 
is currently being reviewed internally and will be submitted shortly. 

FAT procedures submitted: 6 
Review comments received from tie: 6 (4 Level A "no objection"+ 2 Level B 
"proceed subject to comments") 
BSC replied: 2 (rest was accepted with Level A) 

Last remaining FAT procedure ("11 kV switchgear'') has been finalized, is 
currently being reviewed internally and will be submitted shortly. 

Test planning is currently in preparation. 

Approvals and Consents 

No current issues. 

Issues and Concerns 

tie's replies to both open derogation proposals have been received. Both 
were accepted ( one with some further minor explanation has been provided 
by BSC for final close out by tie). 

Clarification on approach to letting of long lead material and installation 
subcontracts in light of delays to preceding site works. 

Production 

Transformers, AC- & DC-switchgear have been ordered. Cable suppliers 
have been appointed. Formalisation of orders is imminent. Installation 
subcontractors have been notified that tender process has been halted as a 
result of a requirement from the main client to re-plan the Project. 
See issues and concerns regarding material and production. 

4.2.3 TRW (Trackwork) 

Design 

• Vibration Field Investigation has been carried out, report expected CW 23. 
• Meeting was held with tie to clarify RoR to the design documents: 

Basis of Design Report Trackwork 
Basis Design Rheda City C 
Basic Design Document Longitudinal Calculations and Expansion Joints 
Trackwork 
Detailed Design Drawings: 
ETN(TRW=TD&A TB# 055861 Track Layout km 121.300 - 121.600 
ETN(TRW=TD&ATB # 055862 Track Layout km 121 .600-122.000 
ETN(TRW=TD&ATB # 055871 Track Layout km 130.000-130.300 
ETN(TRW=TD&ATB # 055872 Track Layout km 130.300-130.600 

• Meeting was held with tie and CEC track drainage detail of drainage box. 
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Approvals and Consents 

• Basis of Design Sub System Trackwork is Level B approved by tie 
(confirmed within above mentioned meeting). 

• Basic Design Document Rheda City C is Level B approved by tie. 
• Basic Design Trackwork Specification Rails, Rail welds and Rail joints is 

Level B approved by tie. 
• Basic Design Trackwork Specification Concrete is Level B approved. 
• Basic Design Drawing Transition Rails is Level B approved by tie. 
• Basic Design Drawing Alignment Definition is Level B approved by tie. 
• Detailed Design Drawings: 

ETN(TRW=TD&ATB # 055861 Track Layout km 121.300-121.600 
ETN(TRW=TD&ATB # 055862 Track Layout km 121.600-122.000 
ETN(TRW=TD&ATB # 055871 Track Layout km 130.000-130.300 
ETN(TRW=TD&ATB # 055872 Track Layout km 130.300-130.600 
are Level B approved by tie 
ITP 24 Test & Inspection Plan Track (Draft) is Level B approved. 

Issues and Concerns 

• Changes in Design and Change Orders may influence the programme. 
• Vibration Issues may influence design and programme. 
• Un-clarified programme situation. 

Following Activities are Planned within the Reporting Period 

• Re-submittal of Basic design documents based on the above mentioned 
meeting. 

Production 

• Concreting of test track at South Gyle. 
• Start of Trackwork construction Princes Street. 

Following Activities are Planned within the Reporting Period 

• Track Installation at Princes Street. 
• Preparation to start trackwork construction Guided Busway. 

4.2.4 OWE (Depot Workshop Equipment) 

Design 

Design is further progressing. 

tie's RORs are answered fort he Underfloor Wheel Lathe and the Storage 
Loads. The answers to the remaining equipment are under preparation. 

Current progress includes preparation of detailed design of: 
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• Machines 
• Storage equipment 

BSC in support of procurement of long lead time items and to provide design 
input. 

In order to finish these outstanding design submittals the topics mentioned 
under "Issues and Concerns" needs to be clarified. 

Technical meetings with the tram maintenance for the performance 
requirements of the equipment are conducted and will be followed up. 

Approvals and Consents 

Under floor Wheel Lathe design submittals handed over in October 2008. 
Crane Submittal handed over in January 2009. 
Lifting Plant Submittal handed over in January 2009. 
Washing Plant Submittal handed over in January 2009. 
Service Vehicle Submittal handed over in April 2009. 
Measuring Equipment Submittal handed over in May 2009. 

Comments from tie to the submittals of: 

• Underfloor Wheel Lathe Submittal 
• Crane Submittal 
• Storage Loads 
• Lifting Plant Submittal 
• Washing Plant Submittal 
• Service Vehicles 

have been received and will be answered and resubmitted as version B 
documents. 

Resubmission of Crane and Underfloor Wheel Lathe in April 2009. 
Resubmission of Storage Loads in May 2009. 

Resubmission of the remaining submittals is scheduled for June 2009 
depending on the input required by manufacturers and interface partners and 
on the receipt of tie comments. 

Issues and Concerns 

In order to finish these outstanding design submittals decisions are required 
regarding: 

• additional turn table. 
• change of fork lift to pallet stagger for the store. 
• cancelation of ultrasonic cleaning bath and arc welding kit from BSC offer. 
• provision of compressed air supply. 
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Production 

Procurement of long lead items finalised. 

Orders placed for underfloor wheel lathe, underfloor lifting plant, washing 
plant and crane. 

4.2.5 Signalling, Communication, SCADA, PIS, PA 

Design 

Signalling 
Responses and resubmissions provided to all tie design Records of Review 
(RORs). 
Loop development workshop held with tie, SOS, Transdev. Report to be 
issued by end of June. 

SCADA, PIS, PA {RailCom Manager), PABX, Radio 
Responses provided to all tie design Records of Review (RORs), 
resubmissions in progress. 

Approvals and Consents 

Proposals for tramstop equipment are being discussed with potential shelter 
and sign suppliers to ensure integration, after which photographic 
submissions can be made to tie for consideration. 

Ofcom radio frequency license granted. 

Issues and Concerns 

Installation subcontracts deferred in light of delays to preceding site works. 

Production 

Radio equipment for first tram shipped to CAF factory in I run, Spain. 
TPDS detector equipment for Princes Street shipped to Edinburgh. 
Integration test of TPDS and Tram on-board systems shall take place in 
Madrid Pinto on 9-10 June. 

See issues and concerns. 

4.2.6 TLC (Traffic Light Control) 

Design 

No current issues. 
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Approvals and Consents 

No current issues. 

Issues and Concerns 

No current issues. 

Production 

No current issues. 

4.2.7 HV/LV - Supply 

Design 

Core are progressing Scottish Power off site works (i.e. in existing supply 
points) to support substation design, next progress meeting 8 June 2009. 

Approvals and Consents 

Third parties, outside LOO, wayleaves being progressed by Core; Gogar 
depot wayleave information required by Scottish Power clarified. 

Issues and Concerns 

Clarification on approach in light of delays to preceding site works, specifically 
Gogar Depot. 

Production 

See issues and concerns. 

4.3 TRAMS 

4.3.1 Design 

Detailed design is nearly finished and CAF works in order to fully close this 
process. 

There is a tie change request (I NTC 303 and tie notice of change 0037) 
regarding the interior lay-out of the trams, with no impact for other BSC 
partners. The change has been agreed by tie although CAF has no received 
the letter officially yet. 

Free issue equipment to CAF: 
This definition refers to: 

• TPDS, Radio supplied by Siemens 
• Bus Tracker supplied by tie 
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There is new information regarding the Bus Tracker equipment. CAF 
received information regarding a modification compared to the actual scope of 
supply. A CAF official letter (CAF _ETN_0247) has been sent to tie for 
clarification on the subject. 

4.3.2 Procurement 

Procurement for the trams is progressing in line with the CAF programme. 
CAF intends to install and test all systems on the different phases of the 
testing process (CAF premises, Test Track and Edinburgh Tram Network), 
including Free Issue Equipment delivered by Siemens (TPDS and Radio) and 
Bus Tracker (tie). 

4.3.3 Delivery 

In order to meet CAF's programme, CAF needs all the materials to be 
delivered when necessary according to CAF programme. This needs to 
include Free Issue Equipment. Each material has a detailed delivery date to 
meet the different manufacturing stages of each module of the tram and the 
information has been delivered to each supplier. 

Regarding Free Issue Equipment, if any material is not delivered as it is 
necessary to fit manufacturing purposes, CAF will evaluate the impact and 
will let the supplier know. 

According to CAF manufacturing needs, all equipment for the first tram should 
already be available at CAF premises in lrun since mid April. 

4.3.4 Manufacturing 

CAF manufacturing process started at beginning of December 2008. The 
status is detailed on document "Estado fabricaci6n Edimburgo 02_06_09", as 
a summary: 

• First tramset of bodyshells are in finishing area. 
• Second tramset of bodyshells are finished and being painted. 
• Thi rd tramset of bodyshells are finished. 
• Fourth tramset of bodyshells are being manufactured. 

4.4 SYSTEMS INTEGRATION 

4.4.1.1 Earthing & Bonding 

Clarification of individual civil structures is ongoing. Civil requirements of city 
center OLE foundations and Improved Track Layer are transferred into design 
proposals. 
EMC Filed Survey Report and EMC Matrices have been submitted. 
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4.4.1.2 Stray Current 

As a result of the last SCWPs the Stray Current documentation has been 
updated. 

Stray Current Corrosion strategy and Code of Practice for Stray Current 
Control are submitted. 
Re-calculation of Stray current corrosion study is ongoing. 

4.4.1.3 Network Rail Immunisation 

Nottingham test report has been revised according to tie's comments. 
Submission forthcoming. 
A2B meeting with NR attended. 
Meetings planned with two suppliers in respect to the provision of support for 
the Siemens Stray Current Simulation. 

4.4.2 System Assurance 

4.4.2.1 Deliverables issued 

• System Hazard Log - Comments and updates on the Hazards have been 
received from Transdev, Comms and Control, REL, RA, Tram 
Maintenance. 

• Hazard Log has been updated accordingly. PSCC Sub-Committee 
reviewed these comments on 20 May 2009. This highlighted some 
concerns in respect to the SOS information which were documented and 
are being managed with tie and the PSCC. Comments and mitigations 
still being progressed from SOS and CAF. 

4.4.2.2 Activities completed 

• Hazard Log - Operational Risk Assessments (ORA's). Transdev ORA 
have been reviewed so that where a risk has been identified that could 
have an impact on design, this has been cross referenced to hazards in 
the hazard log. Transdev have been requested to review this work. 

• Immunisation - Immunisation Hazard agreed. Design mitigation now 
being supplied with objective of being able to close hazards from a design 
perspective. Outstanding work is identify hazards associated with Tram 
Traction packs and telecoms in respect to Immunisation 

• Interface Hazard Analysis (Signaling). Report under internal review 

• Review of tie/Transdev/SDS/BSC documentation - Reviewed and 
supplied comments to RA (Interface Hazard Analysis). 
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4.4.2.3 Activities Ongoing and Planned: 

• Update and manage Hazard Log based on Hazard owner's responses 
(ongoing). Based on mitigation provided by the Hazard owner the tie 
PSCC will review the hazard, rank the hazards' residual risk. and confirm 
the if the hazard has been controlled so Far As Is Reasonably Practicable 
(SFAIRP) (Target Date ongoing) 

• Audit of SOS Hazard Log being Planned for week 26 I 27 to enable 
closure of SOS Hazards via PSCC. 

• Conduct Hazard Analysis Work Shops as per Detailed Design Assurance 
Plan (DDAP). The objective is to ensure that a complete set of risks I 
hazards is has been identified and managed. Meetings being organised 
with Hazard Owners to review Hazards and confirm mitigation measures. 

• NR I ETN Immunisation Work - See above. A presentation is planned to 
the Network Rail Infrastructure Systems Review Panel (ISRP) a 'Case For 
Safety' to demonstrate that the two work streams that we have 
undertaken above have minimised the risk to the Network Rail 
Infrastructure ALARP. This document is due in fourth quarter of 2009. 

• Human Factors - Control Centre - The contract requires an ergonomic 
assessment of the control centre against Standard - ISO 11064 
"Ergonomic Design of Control Centres." To date some work has been 
done by the LOTS (REL, RA, York and Transmitton) to involve the 
Operator and Maintainer but this standard also requires an assessment in 
respect to the SCC furniture, lighting, climate control , etc). SOS Human 
factors assessment being chased. 

• Case for Safety Template - Preparation of guidance for Sub-systems in 
respect to content and structure of the Case for Safety Documentation. 

4.4.2.4 Regular activities and attendances: 

• As well as the above a number of other activities are ongoing such as 
regular attendance at the following meetings; PSCC, PSCC Sub
committee, Technical Coordination, Requirements Man, SCWP. 

4.4.3.1 General 

Following a review of the section design, it is proposed to reduce the number 
of development workshops to identify misalignments. These are as detailed 
below: 

• Trackform (close out) 
• Substations 
• Cable ducts and Draw pits 
• Power Supply 
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• Earthing and Bonding 
• Depot 
• Point and Switch Heating 
• Tramstops 
• Loop positions 

4.5 TESTING, COMMISSIONING AND START-UP 

CAF manufacturing process commenced at the beginning of December 2008. 

5 NOT USED 

6 STAKEHOLDER AND THIRD PARTY ISSUES 

Discussions have continued to agree how tie's existing Stakeholder 
Management and Communications team can be best used to mutual 
advantage. BSC are wi lling in principle to contribute in kind or cost transfer to 
supplement this team, rather than duplicating resources to comply with the 
specific requirements of the Employer's Requirements as drafted. 

7 COMMERCIAL 

7.1 Milestones 

Preliminary Milestones Achieved in the Period: 

Month 14 Preliminaries (BB) 
Month 14 Preliminaries (S) 

Construction Milestones Achieved in the Period 

There were no construction milestones achieved in the period. 

Milestones Programmed but not Achieved 

Regular discussions take place now between tie and BSC on the subject of 
Milestones and the Milestones Programmed but not achieved are recorded 
elsewhere. 

7.2 CHANGE MANAGEMENT 

7.2.1 The BSC Change Register is presented in Appendix 10.7. 

409 Changes have been notified to 5 June 2009 - 49 by tie and 360 by 
lnfraco. 

37 of these Changes have been superseded by further Changes or 
withdrawn. 
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60 of these Changes have a delay only impact and will not require an 
Estimate (the impact of these is reflected in the EOT Entitlement Programme 
submitted to tie on 15 May 2009). 

Therefore there are 312 Changes requiring Estimates. 

lnfraco has submitted to tie Estimates for 193 Changes for design only or for 
design and construction works. 

The total Consortium value of the submitted Estimates is £47,500,000 
including £11 ,160,000 for non-scope work on Bernard Street and St Andrew 
Square. 

56 of the 193 submitted Estimates have been partly agreed by issue of a tie 
Change Order (application of preliminary percentages requires to be 
amended as a result of agreement on the percentage addition for 
preliminaries). A total of 33 submitted Estimates have not been accepted in 
principle by tie. The value of Change Orders issued by tie is £3,000,000 

There are 119 remaining notified Changes for which Estimates are required. 
In addition, a further 33 construction Estimates need to be prepared for 
Changes for which a design only Estimate has been submitted to date. 

Of the 119 outstanding Estimates, 20 have been accepted in principle by tie, 
19 have been rejected and the remainder have neither been accepted nor 
rejected. 

There are 18 Estimates proceeding through the internal Consortium 
Approvals Process. 

A graphical pie chart is presented in Appendix 10.7. 

A programme for preparation and/or submission of the outstanding Estimates 
has been prepared and submitted to tie. Prioritisation is based on the latest 
intended construction sequence and assessed value of the Changes. 
It should be noted that it is not possible to prepare 65 of the Estimates until an 
SOS design estimate is received, validated by BSC and approved by tie. 

Included in tie's Change Order Pro-forma; "Relief required from compliance 
with lnfraco obligations under the contract", "Programme impact and required 
Extension of Time", "Impact on Performance" remain unresolved for a number 
of the Changes. 

Main reasons for not issuing Change Orders are: Change not agreed in 
principle, Estimates not yet submitted, figures in estimates not agreed, Base 
Date Design Information not agreed, percentages for preliminaries and 
overheads not agreed prior to 29 May 2009. 

Cost related issues for INTC No.1 programme misalignment V26 - V31 
remain not agreed. Time related issues have been agreed. 
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Programmes for EOT Entitlement and Revision 2 have been submitted to tie 
in the period and meetings are in progress to achieve agreement. The 
commercial impact has not been submitted by BSC. 

With regards to matters corresponding to the SOS provider notices, tie has 
rejected all SOS Provider's notices of extension of time and related impact. 
tie does not accept that these issues constitute a change. 

The complexity, nature and amount of changes have overloaded the change 
mechanism included in the lnfraco contract, because the estimates cannot be 
submitted within the time frame requested in the contract and also due to the 
fact that the overall impact to the programme from a given change cannot be 
assessed on an individual basis. It has been agreed that the estimates 
submitted by BSC will only deal with direct related effects (costs) of a given 
change. Time related effect will be assessed separately. 

A series of high level management meetings with the aim of solving major 
outstanding issues (among others: Base Date Design Information, etc) are 
being held. 

IFC Drawing Changes for: 

• Carrick Knowe Bridge 
• Gogarburn Bridge 
• Russell Road Retaining Wall (W4) 
• Baird Drive Retaining Wall 
• Depot 

will be discussed in a series of meetings between BSC and tie with a view to 
agreeing the Estimates. 

8 RESOURCES 

8.1 Organisation Charts 

Consortium and Systems organisation charts are included in this report. 

See Appendix 10.8. 

9 OTHERISSUES 

No comments. 
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10 Appendices 

10.1 KPI Report 
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Contractor Period H.S. & E. Return 

To be completed and returned to tie Ltd (Pauline Goldie Pau/ine.goldie@tie.ltd.uk} by the 
Thursday of week 1 for each period (a period is 4 weeks, for dates of start and finish please contact Pauline) 

RETURN DATA 

Contractor - BSC 

Year- 09/1 0 

PEOPLE DATA 

Average number of direct 
185 employees on ETP-

Average number of 
subcontract I others inc 168 
visitors on ETP -

Number of work sites - 5 

INCIDENT DA TA (/eave blank if none) 

Fatal 

Maj or 

Over 3 day 

Dangerous Occurrence 

Reportable Disease 

Injury - Non RIDDOR 

Near Miss/ Unsafe Condition 

Service Damage 

RTA (in and around ETP) 

Positive intervent ion (if measured) 

Environmental Incident 

ENFORCEMENT NOTICE I VISIT DA TA 

H.S.E Enforcement 

SEPA 

Local Authority 

other 

CONTRACTOR AUDIT / INSPECTION DATA 

Inspections 

Audits 

Date completed -

Period-

Hours worked of direct 
employees on ETP -

Hours worked of 
subcontract I others inc 
visitors on ETP -

DIRECT SUBCON 

0 0 

0 0 

0 0 

0 0 

0 0 

2 1 

0 3 

0 4 

0 0 

0 0 

0 0 

NOTICE VISIT 

PLANNED ACTUAL 

22 20 

02/06/09 

2-2 

30,698 

30,658 

M.O.P. 

Please supply supporting data for all RIDDORs, Service Damages and ENF visits if not previously submitted - RevO 
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10.2 Programme Update 
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Programme (rev1) tracked for V45 of Design 
Programme and Progress to 12 June 2009 

Adivity l 

A17260 

A17270 

A17300 

A17310 

A17320 

A17330 

TIE Consents 

A17280 

A17290 

Advanced Works Contract 

161 

Advance Construction Works 

Key Dates 

170 

270 

280 

313 

314 

281 

311 

315 
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E ~ ~::i ------
~

.tish:~o::~hortty 
losHotets 

er 3rd Parties 
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~~~~~~~--

Obtail TTRO's 

Award Adva,iced Works'Mobiisation Cootrad 

AWARD CONTRACT 

Mobisation 

Commence Phase 1 a 

Section Completion A 

Section Completion B 

Construction Completion Phase 1a Edinburgh 
Ai"port to Haymarket 

Construction Completion Phase 1a Haymarket 
to Newhaven ( excilding roadwoll<s) 

Section Completion C 

310 Commencement of Reverue Se,vice Phase 1a 
Edinburgh Ai"port to Haymarket 

312.8 1 Commencement of Reverue Se,vice Phase 1a 
Haymarket to Newhaven 
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Commissioning Phase 1a Edinburgh Airport to Haymarket 
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AP proved Page 10161 - Rev 1 Baseline t:>-<:J Remailing Work 

Critical Remaining Work • 

O Rev 1 Baselile Milestone ,......... summary 

• Mlestone 



C!Mty I 

300 

301 

302 

System Integration T esl; Phase 1a Edinburgh 
Ai'port to Haymarket 

Test Rum ing and Driver Familiarisation; Phase 
1 a E<inburgh Ai'port to Ha)'mar1<et 

rignaJ 
Duration 

30112-Dec-11 

30111-Jan-12 

11-Jan-12 

10-Feb-12 

79 

79 

. . .. ' .... ' 

302.1 
I T1 Post Commissioning Test completed; Phase 

1 a E<inburgh Ai'port to Ha)'market 
--11---

f;
T est Rurning and Driver famlarisalion 
pa-loonance ramp up 1a Airport to Haymall<el 

01 

30110-Feb-12 

110-Feb-12 

111-Mar-12 

p 1-Mar-12 

111-Mar-12 

199 ·r· ··r·T·r·r·;··i·r·[·T· 
79 j ! j j 

302.2 

302.3 

302.4 

302.5 

T2 Pa-formance Test completed; Phase 1a 
Edinburgh Ai'pa1 to Ha)'market 

W
proval ol HMRI; Phase 1a Edilburgh Airport 

oHaymar1<et 

Shadow running: Phase 1 a Edinburg, Ai'port 
0Haymar1<et 

I T3 Pre-Operations Test Completed; Phase 1a 
Edinburgh Ai'port to Ha)'mar1<et 

Commissioning Phase 1a Haymarket to Newhaven 

312 

312.1 

312.2 

312.3 

312.4 

312.5 

312.6 

312.7 

M& E Design 

760 

770 

780 

790 

Rai lway Electrification 

A17080 

A17090 

A17110 

A17100--

A17120 

A17130 

A17160 

A17140 

Date ReV!sion 
05-.un-09 

I

T est Rurning and Driver Familiarisation; Phase 
1 a Haymarket to Newhaven 

I 

Tl p;;i cmissoning Tes completed: Phase 
1 a Haymarket to Newhaven 

I
T est RuMing and Driver famiarisa_tkm 
pm~aice ramp up 1a Haymarket to 

T2 Pa-formance Test completed; Phase 1a 
Ha)'market to Newhaven 

Approval <i HMRl: .Phase l a Ha)'market to 
New haven 

Shadow running: Phase 1a Ha)'marke~ 
Newhaven 

I 

T3Pre-Operations Test Completed:Phase ia 
Haymarket lo Newhaven 

l M & E Review of Preliminary I Basic Design 

L&E Detal Design Pha;;--

I M & E Review of DetaJedDeslgn 

M & E Oesl!Jl Freeze 

l SOS Issue Trad< Aignment Drawings 

1 Basic Design TPS 

e_sc o~g~~~s--

l 
Detal Design TPS 

Detal Design ocs 

f Procu-ement 

T SDS Design O LE Foundations-

I Manufacturilg 

Checked 

scshnh 

Approved 

01 

01 

90, 11-Mar-12 

01 

128 29-Feb-12 

F:: 
27-Aug-12 

30-Mar-12 
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A16170 l street surface ~shes 

A16180 Remove fencing a.nd Traffic Managemen1 

Casino Square to Baltic Street Ch 1880. 2110 

12070 Issue Construction Drawings 

Casino Square 10 Baltic Street Ch 1880. 2110 

A15090 

A15100 

A15110 

A15130--

l 
Excavate for new dlannet and kerb lile I 
remove existing kelbs 

Construct Kerb Ines 

T Reset Gullies 

- 03-Feb-09 A 08-.JLn- 11 

443 03-Feb-09 A 11-Nov-10 275 

01 I 03-Fet>-09A 

50 03-Sep-10 11-Nov-10 275 

2 03-Sep-10 06-Sep-10 67 

2107-Sep-10 I OS-Sep-10 67 

3 OO-Sep-10 113-Sep-10 67 

311...:-Sep-10 116-Sep-10 67 

4125-0ct-10- 128-0ct-10 40 , ~o,s,f ·~·" ~ 75 

6 03-Nov-10 1o'.Nov-10 ~ 75 

1111-Nov-10 11-Nov-10 275 

57 15-.l.ln-10 02-Sep-10 67 

1Pavement Wrrts 

j Street Lightng / Traffic Si~als/ Road Sig~ A15140 
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C!Mty I 

A15120 

Port of Letth Tram Stop 

12080 

17 

188 

A4358 

A1800 

A4359 

A4360 

A4370 

A4380 

A4390 

SUrface new channel 

I Issue Conslruction Drawings 

I Civil Engileering and &lil<ing Works 

f Order REC Supply 

I Access for visual inspection for E&M Tram Stop 
instalation (01A Ocean Dnve) I Deliver and Install Shelter 

I Access for E&M Tram Stop instalatia> (01A 
Ocean Drive) 

I lnsral LV PONer St4>ply and LV Power 
Equipment 

11nsralTeteoon Equ~men1 

I lnsral Slation Control Equ~ment + AFC 
Equipmenl I Package Tes! Tramslop 

1111 

A4400 

A~--

A4410 

A4420 

A4430 

Trackworks 

12100 

Issue Conslruction Drawings 

CivilEngileering And B uilcing Works 

Order REC Supply 

Issue Construction Drawings 

Bahic 10 Queen Chartotte Ch 2110-2340 

A14870 Establ!h Traffic Management & Temp. Fencing 

A14880 

566 16-Feb-09 A 08-Jun..11 

01 

65 19-Nov-10 

0 . 24-Jan-11 

0

1
17-Feb-1 1 

10 07-Mar-11 

0

1
18-Mar-11 

T~ar-11 

I 16-Feb-09Al 

r 4-Mar-11 

I 
118-Mar-11 

I I 2s=°Apr-11-

l 24-May-11 

177 

182 

20126-Apr-11 

25 26-Apr-11 r 1-Jun..11 177 

5 02-J.m-11 , ()8.~ 1 r 177 .,,,,.,,.,..,,,, 
727 16-Feb-09 A 07-Feb-12 

16-Feb-09A 

26-Sep-11 16 

239 

2 22-J.m-11 24-Jun..11 

10 24-J.m-11 

A14890--

A14900 

T Excavate box 

T Excavale,lay a.nd oonaete dud-s -

j Excavate and construct OLE bases J_ 14 08-J.J~ 11 

14 28-J.J~ 11 

ros...u-11 

T 28-..U-11 

118-Aug-11 
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C!Mty I 

1A-21A-TRCK-70 Set Trad< ( 230m) 

rignaJ 
Duration 

A 14920 Place upper concrete and cure 15 · 23-Aug-1 1 

OS-Sep-11 

13-Sep-11 66 $ 
15118-Aug-1 1 

A 14930 I Street SUrfaoe frushes 6! 13-Sep-1 1 

A 14940 Remove fencing and Traffic Management 1126-Sep-1 1 

Quoen Charlotte to FoollWalk Ch 2340.2730 101 16-Nov-10 

A14630 Estabish Traffic Management & Temp. Fencing 2

1
16-Nov-10 

16118-Nov-10 

24113-Dec.-10 

24128--"n-1 1 

121-Sep-11 

127-Sep-11 

22-Apr-11 

l 18-Nov-10 

~r rn nHH 1 ji: 
A14640 

A14650 

A14660 

1M1S:-TRCK:69 

1A-21B-TRCK-70 

I Excavate box 

I Excavate, lay and oonaete ducts 

e xcavate and construct OLE bases 

I Set Trad< (390m) Demob 10/ Remob 1A _ _,,__ 

1:::~11

: : -r ·rrf·r ·-:--tntr-r ·r --:-- ) 
L_-,-+--- : : : : : : : : : : : : : : : 

r::_11 60 : :::: ::::i::::: 
1
03-Mar-11 1 i i i i i i i i i i : i i i : 

: : : : : : . : : l : : : 

3 28-Feb-11 

- ---
I Set Trad< (390m) 25103-Mar-11 I OS-Apr-n i i i i i i i j j j i i 

----1----
251 CJ6.Mar-11 113-Apr-11 I Plare upper concrete and rure 

I 
street surface ;;;i;s11es 

Remove fencing a.nd Traffic Management 

A14690 

- ---A14700 

A14710 

Roadworks 

12110 Issue Construclion Drawings 

Baltic to Quoen Charlotte Ch 2110-2340 

A14950 

6 -13-Apr-11 121-Apr-11 

1121-Apr-11 22-Apr-11 

618 16-Feb-09 A 23-Aug-11 

41 24-..IJn-11 

10 24-..IJn-11 

253 

87 

emove existing kerbs --''---f
Excavale for new dlamel and kerb lne I 

~ 11 
A 14960 Construct Kerb I nes 

A14970___ r ~setGullies 

A 14990 I Pavement Worl<s 

A 15000 L eet Ught)1g ITr: ffic Si!J1als/ Road Signs 

A 14980 I SUrface new channel 

Quffn Chartolle lo Foot /Walk Ch 2340-2730 

A14810 

A14820 

A14850 

A14860 

A14840--

Excavate ror new dlamel and kerb .,e I 
remove existing kelbs --- --
Construct Kerb I nes 

t 

Reset Gullies 

Pavement Works 

T Street Ughli1g ITraffic Si!J1als/ Road Signs 

T sur1aceneH d"lanri"el 

~ r ..lJn-~1 ·:_ 87 

21_1~~ r ~ Aug-11 R 23115-..1.1~ 11 118-Aug-11 

1 5-..1.1~ 11 

4 17-Aug-1 1 

126-.U-: 
23-Aug-11 

106 

62 18-Nov-10 01-Mar-11 

J ~8-Nov-1~ e _0e_ c-_1_0_. __ 93 

20123-Nov-10 122-Dec-10 93 

--40 CJ6.Dec-10 l 16-Feb-1 1 i)i," 

39 22-Dec-10 01-Mar-11 

!<.i 

t:>-<:J Remailing Wort< o 
--- Crilical Remaining Work + 

r i 
!--~·-:-- --:--~- -~--:- -~-1-- --~-1--~-r i--~- -· 
: : : : : i i : : : i ~ : . . . . . ' ' 

' ' ' 
1 j :· 

. 
: ~cwi ora+inps j ....... . . . . . . . . . . . . . . . ' ..... . . . . . . . . . . . . . . 
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C!Mty I 

/>3778 

18-19/20-0HLE-50 

/>3764 

18-19/20-0 HLE-60 

/>3780 

/>3790 

~ ---

A3800 

12120 

528 

Construction 

50 

A4438 

A2560 

A4440 

A4439 

M450 

M460 

M470 

Le~h Walk Substation 

146 

176 

0 A5530 

m 
0 A2639 

0 
A5540 0 

en 
A55o0 11.l 

.s::i. w 
Revi!ion U) 

I 
w 
0 
0 
(11 
U) 

: : ·. . . . . . . . . . .... ' .. ' . . .. . .. . . ' ..... . 

r 9-Sep-11 

I Acx:ess for visual inspection f0< E&M wayside 
instalation (018) --11----

I Acx;ess for visual inspection to cable pits for 
cable laytlg (01 B) --1---l lnstalation of pdes and b<ilding fixings 

r Acx;ess for E&M wayside installation (01 B) 

·r · ~ .. ·t ·t·r· ~·· · t · · · · i0 ·1· · -~· ~-· ~-~·· ~ · ·r · ~··r·~· ·r · ~-· · -~· i"" ¥· .: .. ; · .;... ~-·~· .; .. ; · .;. .; .... ;..-:--r · ~ 
: : : : : : : : : : : ? : : : : ! : : : : : : ~'1ff~'9.!"'fn51>"fli4"~"';E 
: : : : i ! : ! : ! ! ! .. looi....i1ci-J.J.1~~e~~ : : : : i . ? : . : : : : : : ; : : : . : : : 
l 1 l 1 l 1 , l l 1 I I l l 1 1 I l 
: : :- : : : : : : : : : : : : : : : 
' . ~ ) l \ +. lcckJtdr da~Ja'fSdei~sia11 

": ;·· lr' pn rr . 
. . 

250 

I Overhead Cetenary lile 

I lnstal Bectrical Cables 

112-0ct- 11 0 . • . • . • • • • • • 

12

1

~Sep-11 : : ::::_:_: _: _.. __ :_.T T~·r·· ··:··r·r ·rr
. . . .. . f L .. .. . . '. ! !~ ! : 1 i : ! ! ! ! ! 

.; .. ; .... :. ,{ .. ; . .:-. •( .. · ~·· · i•• --r-1 .. r·1·· f .. f •i• r·1-·r·~·- ·t·1ur•i··o·1··1··r·t·r··;- -1··r-·(r,e 
I lnstal Fibre Optic Cables 

I Acxessto cablepltsf0< cable la~g (018) 

I lnstal Signalng Way,ide Equ!)ment 

r Sep~l I 
12, 11-0ct-11 127-0ct- 11 

230 

ia 

•t:tl'l'!Htttltt : : : · · 
633 16-F~09 A 1~Sep- 11 238 ·1·· ·t··(f·i·· ··(1 .. ·t·i··t·-r·1··r··j ·'-

I
-Issue Cons1ruction Drawings 

Order REC Supply 

~~~~~~---'-

01 
O 28-Apr-11 

198 18-Nov· 10 

65 18-Nov-10 

116-Feb-09 A 

13-Sep-11 

04-Mar-11 

,~ t i t i I ' t 1 11 i t ! ~tt 
238 . . . . . 

: : : : : : : ,- ; ; : : ; : : : : : : : : : ; : : : : : : 

! l: : u: l :: : i i?i iii i: i: ii 
! ! ~ i l ! i ~ +ci+~+f PHO<:+ 
i i i i i id. i i : i i i i i i 
: : : .. i : : : : : : : : : : : : : 
· ' · ' j 1t~1j, 1cxjt ~f t~ef~k ( 

o: 

· ·- -· ·. ·i,i-~1hocjr~t~eYJ~[<· ........... . . . ' ... ' .. . . ' . ' ' .. ' ... . . . . . . . . . . . . . .... ' ' .. ' ' .. . . . ' ' ' ' ' .. '' . . . . . . . . . . . . ' .. ' '. ' . '' 
I t H+~~~~ly 1 : : : : : : 

joq ...... i1trnrm1 
.... ~ :: ............. : .. ::: :::::::. !Civil EngneeringAnd Builcing-Wo~-

Acxess forvlsual inspection f0< E&M Tran Stopl 
inslalation (018 Foot of lhe Walk) 

i
De~ lnsii,nShe!ter 10l 13-.1m-11 

nstal LV Power 514>plyand LV Power 25127-.lm-11 

27-.u>-11 

02-Aug-11 

203 .L .LLU .. 
326 j j ! j j 

110 : : : i : 
110 

··i:::.TfTf:::u:.\::··;
1

.::.··)·1:::··r:::----i·-r· ··r·ri·rn·ri·-:--i·t"t"r-rt·rn·tr-rl". ·i~~iJ;~j~ir~~~;;;;~~t;,;~; 
: i : i : i l : i : i j : : : i : i : : : : :d : : : : : i : ! : ! : i: 
. : : : : : ., : . : : : : : : : : . : : : 

: : : : i L : : : : Fl : : : : : 
qulpment J 

l =,:~~~r~mStop instalatioo(018 ~ 27-.lm-11 L __ _ 
I trisiai'Teteoon Equ"me-nt-- 20 02-Aug-1 1 130-Aug-11 

E
sta I Station Control Equt,ment +AFC- I 06-Sep-11 
quipment 

Pad<age Test Tram~ 13-Sep-11 

C EC supply from ScoC1ish Power 

L ~ineering ;;-~d &.lilcing Works ___ _ 

t

Access for visual inspection f0< E&M Substation 
instalation (018 Leith Wal<) 

Power lnfeed from Public Net available n c HV 
cable 

TAccessfor E&M SUbstation instalation (018 
Leith Walk) 

llnslal LVPower Sl4>ply and LV Power 
Equipment _L 
lnstalatioo of TPS Equ"ment 

Checked Approve<! 

195 28-0 d-10 18-Aug-11 

_r:ct-10 L 
65 18-Nov-1~r Mar-11 

0 02-Feb-11 l 
r r~.All-11 

30, 16-J.m-11 j 28-.U.11 
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1 120 -,-· --,· r,-,-· --.--,--,-,--,--,--,--,-,.-,.,-1 ... 
110 

t-'i10 

256 

228 

t ::: -r -rn-r --rt-r-rrrr-rtr-r 
: ! : : : : : : : : : ! : : : 

28 ; ; ; ! ; ; : ; ! ; : ; ; ! ; 

1: : ! i 1 i : i: ! l 1 ! 

128 
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: : : : .... : : : : : : : : : : ~ . . 1 .L: .. . 19 .. .. 1 
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C!Mty I 

A5560 lnstal T efecom and Scada 

A5570 T estng and Commissioning 

Trackwork 

12130 Issue Construction Drawings 

Fool of the Walk Ch 0-100 

Phase 1 

594 10-Sep-08 A ~Nov-10 

0 

58 00-Feb-10 

20 OO-Feb-10 

I 10-Sep-08A 

26-Apr-10 

02-Mar-10 

128 

128 

42 

42 

:-. : 
:-: 

". · :- : · :- : · :- : · :- : . : .. ------------... f~t-1°·1TttM 

f i t:. i:.'~.:: ·.:: C-0.:: nf:. i:, ctton.:: ·::· ~ :. :il~s j j j j j j j j j j . .. ............ .. ...... i ; ; 1 frt·1f·f0

f ttfte:~·~~t
1ri: . . . 

A12450 

39 -r -rr -r -lr:.i-1.··i·-i.·-n.-n··i.-·1.--r ·1--r·r·1·-r·r·trr·121Mri-rd11r ·r·r·r·1"·r-y·t·tr·r·r· ·-r·r·r
r Estabish T,afficManagement & Temp. Fena-·ng_,_ ____ 2~ 00-Feb-10 L eb-10 :: . : : j i·i : : : : : [ I : [ 1 : : : : : : [ 1 j : : : 

A12460 _JEl<cavate box 2105-Feb~ OS-F_e_b-_1_0_,f---l j ! ' j : i f i j : i j j : i 
18-20A-TRCK-69 ISetTrad<Demob 101Remob 18 3109-F~ 11-Feb-10 39 !, !, "!. . :1: j . j j . 

A124~ l&cavate.layandconaeteduas 3109-Feb-10 112-Feb-10 42 . , . . ....... : .. : ": ..... , .. :1 : .. j ......... , ... j j .. . 
A-12480 ~ &cavateand- constructOLEbases 3" 09-Feb-10 112-Feb-10 42 T -TT -r- --:·:--:T:-·:-r_:_:--:·:-·:--:· rTTTTTT T'TTTTT[TlTrTTTTTTTTr TrT : ; : : : : : : : : : : : : : ·:: . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. 
1S-20A-TRCK-70 Se1Trac:1< (50m) 6 12-Feb-10 119-Feb-10 F 39

39 
: i : : : : : : : : i : : : : ! ! ! ! ! ; !o! ; ! ! j j j j ; j j j j ; j j j 
: i : : : : : : ; : i : : ~ : : : : : : ; : : ; : : : : : : ; : : : ; ; : : : 

A12510 f Placeupperconcreteand rure 6 17-Feb-10 124-Feb-10 : : : : : : : i : : : : : : : : : : i : : 0: i : : : : : i : : : : : i : : : 
: : : : : : : : : : : !" : : : : : : : ; : : : : : : : : ; : : . . . . . . . . . . . . . . . . . . . . . . . . . . . .. 

A12520 street surface frlishes 3 i 2>Feb--10 0_1_-Mar--10_ 39 · : · : : : · : · : : : : : : · : : : : · : · : : 
A13510-- RemovefenclngandTralflc:Management t 02-Mar-10 02-Mar-10 1 39 . . . j .. : j . . . . : '. ~'. . : : j . . . . . . : : j . : . .•. : . . : 

18 
00-Mar-lO ~Mar- lO 

41 -r --rr -r --:--rrrr:--n tr\Tt rrr-rn-·r-rrr~ffi0·ft7Yr-trrn·1-rr -rrT Phase 2 

A12530 

--A12540--

f Estalli!h Traffic Management & Temp. Fencing 

Excavatebox 

A12550 Excavate, lay and conaele ducts 

A12560 I Excavate and construct OLE bases 

18-208-TRCK-70 I SetTrad< (50m) 

A 12590 I Place upper concrete and rure 

A12600 lstreetSUrfacelrlishes ___ --

A13500 I Remove fencing and Traffic Management 

Phase3 

A1~6-10-- I Estabish Traffic Management & Temp. Fencing 

A12620 l Excavate box 

A12630 I Excavate. lay and conaete ducts 

A12640 T Excavate and constru ct OLE bases 

1S-20C-TRCK-69 TSet Trad< (50m) Demd> 2Af Rema> 18 

1S-20C-TRCK-70 j SetTrad< (50m) 

Revi!ion Checi<ed Approved 
scshnh 

2 00-Mar-10 

2105-Mar-10 

3 09-Mar-10 

3 09-Mar-10 

1
04-Mar-10 r--= j j j j j j j 1 j j j j j j : ! : : : : : : : : : : : : : : : : : : : : : : : : : : : : : : : : : : : : : : : :·: : : : : : : : : : : : : : : : : : : : : : : 

[

08-Mar-10 39 : ; : : : ' ' ' : : ; ' : ' : : !: !, : : : j: ·,;. ~ : !: !: !, : : : j: : !: !: : !: !, : 
1 l 1 1 1 : : : 11 l : 1: : 1 ·i 

1-Mar-10 39 : ; : : : : : : : : ; : : : : : : j : [ :1 : . j : j : j 

111-Mar-:fo 39 j 1 j j j j i j j j 1 j j j j j ! ;I : 
: : : : : : : : : : : : : : : : -: ................... '. ' . . . . . . .. 

1
11

·Mar-lO 
39 -r- -rr -r- -·r-rnrrr-n-rrn rTTTTTTT?TTTTTTTTTTTf T]TPT T1T 

22-Mar-10 41 : i : : : j j ! : ! i ! : : ! : : i:, j j !: · 1: j j o! · .. i:, j j !: · j .. 1: · · i:, j 
25-Mar-10 41 · ; ; ; ; 

1j ~Mar-10 l ~Mar-10 41 
. . . . . . 

. . . . 
I~ ~H-1P·f"?~ 3

j 20 29-Mar-10 ~Apr-10 

3 06-Apr-10 

3 07-Apr-10 

4 12-Apr-10 
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t
:Mar-10 

Apr-10 

Apr-10 

f o7-Apr-10 

TOS-Ap,-10 

j 15-Apr-10 

t 
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C!Mty I 

A12670 

A12680 

A13490 Remove fencing and Traffic Management 

Leith Walk Ch 100-350 54 

1st half 34 27-Apr-10 15-.An-10 
. . . . ... ' . . . .. 

47 ·r· ·-r·:·· ·r· ··r·r·r·r· ··r·r· ··:··:·r· · 
O t I I I t t I t t O t • 
I O I ' I I I I I O I I I 
' ' . . . . . . . ' 
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2nd half 
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A13340 
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!
Excavate box 

Excavate. lay and cona-ete ducts 

I Set Trad< 
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A13390 I Street SUrface filishes ---

A13~ I Remove fencing and Traffic Management 

McDonald I Brunswick Road Ch 9~1250 

1st half 

A13010 

A13020 

A13030 

A130«l--

1B-19E-TRCK-70 

A13070 

--A13080--

2nd half 

A13410 

A13420 
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