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tie PM 39.0 39.0 5.0 44.0 44.0 44.0 44.0 39.0 5.0 44.0 44.0 44.0 44.0
Other Resources 27.4 27.4 27.4 2.3 29.7 29.7 29.7 27.4 27.4 2.3 29.7 29.7 29.7
SDS 27.0 27.0 27.0 27.0 27.0 27.0 27.0 27.0 27.0 27.0 27.0
Infraco (BB & S) 251.7 251.7 251.7 251.7 251.7 251.7 251.7 251.7 (3.0) 248.7 248.7 248.7
Tramco 58.2 58.2 58.2 58.2 58.2 58.2 58.2 58.2 58.2 58.2 58.2
MUDFA 53.3 53.3 53.3 53.3 53.3 53.3 53.3 53.3 53.3 53.3 53.3
All else (incl land) 35.8 35.8 35.8 0.4 36.1 36.1 36.1 35.8 35.8 0.3 36.1 36.1 36.1
Base Costs 492.3 0.0 492.3 5.0 497.3 2.7 500.0 0.0 500.0 0.0 500.0 492.3 5.0 497.3 (0.3) 497.0 0.0 497.0 0.0 497.0
Risk Allowance (undrawn) 19.7 15.1 34.8 21.5 56.3 22.1 78.4 13.7 92.1 20.3 112.3 34.8 21.5 56.3 21.4 77.7 17.3 96.5 (20.6) 96.5
Total Ph1a 512.0 15.1 527.1 26.5 553.6 24.8 578.4 13.7 592.1 20.3 612.3 527.1 26.5 553.6 21.1 574.8 17.3 593.5 (20.6) 554.2
Ph1b 6.2 6.2 6.2 6.2 6.2 6.2 6.2 6.2 6.2 6.2

533.3 559.8 584.6 598.3 618.5 533.3 559.8 581.0 599.7 560.4

Risk Allowance Make Up:
Delay - EOT1 2.5 2.5 2.5 0.5 3.0 0.5 3.5 2.5 2.5 2.5 0.8 3.3 2.5
Delay - EOT2 and future 5.0 5.0 10.0 1.7 11.7 3.3 15.0 5.0 20.0 5.0 25.0 10.0 1.7 11.7 5.8 17.5 6.3 23.8 (4.3) 13.2
Design (Incl BDDI to IFC) 0.0 6.1 6.1 6.3 12.4 8.4 20.8 6.4 27.3 11.6 38.8 6.1 6.3 12.4 8.4 20.8 6.4 27.3 (10.0) 10.8
Ground Related 2.0 1.0 3.0 6.1 9.1 (2.5) 6.6 0.4 7.0 1.2 8.3 3.0 6.1 9.1 (2.5) 6.6 0.4 7.0 (3.0) 3.6
Road Reconstruction 1.0 2.3 3.3 0.3 3.6 3.1 6.7 0.3 7.0 0.0 7.0 3.3 0.3 3.6 3.1 6.7 0.3 7.0 (1.5) 5.2
Client inst / other changes 2.0 2.0 4.2 6.2 1.0 7.2 1.9 9.1 2.0 2.0 1.0 3.0 3.0 6.0 3.0
Burnside Road 1.8 1.8 1.8 1.8 1.8 1.8 1.8 0.0 1.8 1.8 1.8
Deliverability of VE 2.0 2.3 4.3 4.3 4.3 4.3 4.3 4.3 4.3 0.0 4.3 1.5 5.8 4.3
Land & Property 2.5 (2.5) 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
MUDFA 3.2 3.2 2.7 5.9 5.9 5.9 3.2 3.2 2.7 5.9 5.9 5.9
SDS & Approvals 3.9 (1.2) 2.7 (1.2) 1.5 2.9 4.4 4.4 4.4 2.7 (1.2) 1.5 2.9 4.4 4.4 4.4
Other risks/contingency 3.3 2.1 5.4 (1.2) 4.2 (0.1) 4.2 4.2 4.2 5.4 (1.2) 4.2 4.2 4.2 (1.8) 2.4

19.7 15.1 34.8 21.5 56.3 22.1 78.4 13.7 92.1 20.3 112.3 34.8 21.5 56.3 21.4 77.7 17.3 96.5 (20.6) 96.5
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