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Building the Tram 
(Project Director's Report page 11) 

• HSQE Report 

• Overview of current progress 

• Change requests and risk drawdowns (page 17) 

• Progress on dispute resolution and use planned 
contractual levers 

• Cost and programme update 
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There have been no reportable accidents during Period 6. The 13 period AFR is 0.25 
compared to the target, 0.24 accidents per 100,000hrs worked. 

There has been a decrease in the overall service strike frequency for the project 
Directors' Safety tours and Project Manager inspections have achieved 100% of those 
planned 

There has been an increase in the number of near misses reported from the works at the 
Airport direct to tie through Farrans and Raynesway. Farrans' Director due to meet with 
tie mid September. 

Further CoCP inspections have been carried out by tie/ BSC and Carillion. Joint tie I 
BSC inspections have identified the main issues on BSC sites as - Provision of PPE, 
Housekeeping and Planning and Management. These issues have been addressed 
directly on site and are being monitored. Transport Edinburgh 
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Deliver a Safe Tram 
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Period 6 "Deliver a Safe Tram· 
inspection metrics were carried out on 4 
activities across the project. 2 at Princes 
Street, 1 at the guided bus-way and 1 at 
the Depot. 

Of the activities checked, an increased 
number show partial evidence of having 
gone through BSC's Inter-Disciplinary 
Check process. however. this was still 
only ad-hoc through CVl's and SOS 
internal IDC process as opposed to the 
full BSC process, however there is still 
an upward trend. 
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CoCP - Measure of breaches 
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Public Feedback - July/August 09 

General complaints 

COCP 

Breakdown of issues 

57 

37 

• COCP - 22 from 1 person (60°/o) 

• COCP - 16 (43%) vehicle parking 

• COCP - 1 o (27%) signage completion dates 

Complaints breakdown 

• Water shutdowns 

• Road closures 

• Incorrect Information on TTRO 

• Noise from site plant Transport Edinburgh 
Edinburgh Trams 
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CoCP - Public Feedback July/August 

General complaints 

COCP 

Breakdown of issues 

• COCP - 22 from 1 person (60%) 

• COCP - 16 (43%) vehicle parking 

57 
37 

• COCP - 10 (27%) signage completion dates 

Complaints breakdown 

• Water shutdowns 

• Road closures 

• Incorrect Information on TTRO 

• Noise from site plant 
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CoCP 

Actions being undertaken to improve performance in low 
scoring areas includes: 

- Traffic wardens now ticketing illegal parking by 
contractors 

- Parking permits issued by CEC rescinded and being 
confiscated when found in contactor vehicles 

- 3 strike rule being used by BSC for PPE and 
behaviour breaches 

• Actions will be published on tramsforedinburgh.co.uk from Period 7 
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Overview of current progress 

• Utilities 

• Tramworks 
Princes Street 

Depot 

Other I nfraCo sites 

- Tram manufacture 

• Relationship with BSC 

Strictly Confidential 
Transport Edinburgh 
Edinburgh Trams 9 

Lothian Buses 

9 

CEC00849011 0009 



Utilities 

MUDFA Works (Carillion) 
Haymarket completion forecast 

97% complete 

- York Place - Picardy Place 

Leith Walk- Gas & Water 

decommissioning 

Airport Works (Farrans) 
Well advanced completion 

forecast 

Tower Place - Newhaven 
Tenders returned and under evaluation 

End November ( excl gas 
abandonments) 

Technical Solution outstanding 

[Resolution anticipated w/c 21 /9] 

November 

Mid October 

Works expected to commence October 
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lnfraco Progress 

Princes Street 

Edinburgh Park Viaduct 

Depot 

Gogarburn Bridge 

Guided busway 

Section 7 

Overall 

Gogar Interchange Design 

69% complete 

74% 

5.7o/o { currently 13 months behind programme) 

64% 

15% 
20.6% 

8.3% 

15% 

Scheduled works due to commence within next week 

Carrick Knowe Bridge (80.15) w/c 14 September (South abutment 
underway) 

Russell Road Retaining Wall 4(80.15) 

Hilton Car Park 

Murrayfield Wanderer's clubhouse 
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lnfraco Programme 

• Original Contract Open for Revenue Service 

Extension of time (Prag Rev 1) agreed 

• Sectional Completion Dates (Prog Rev 01) 

A (Depot) 

B (Test track) 

C (Construction complete) 

D (Open for Revenue Service) 

Damages apply from these dates 

July 2011 

September 2011 

151 June 2010 
1st July 2010 

101h March 2011 

5th September 2011 

(A= 20k/week, B=23k/week, C=195k/week, D=246k/week) 

lnfraCo Rev 2 programme submission showed OFRS of October 12 2012 
rejected by tie -we believe February 2012 is deliverable but is not agreed 
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Change Requests and Risk Drawdowns 
(p23) 

• Drawdown in period - £731 ,675 

• Covers 9 individual items including : 
,.- Contaminated material@ Russell Road 

,.- Site investigation and testing 

,.- Replacing mass barrier in St Andrews Sq for stakeholder request 

,.- Increase to cover uplift to BSC prelims agreed at mediation 

,.- Further design changes 
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DRP Update 

• 6 items now formally in dispute, addressing themes of valuation of 
delivery, delays and extension of time and design development 
responsibilities 

• 4 commenced by tie: 
, Hilton Car Park 

, EOT 1 

, Gogarburn Bridge 

, Carrick Knowe Bridge 

• 2 commenced by BSC 
, Russell Road Retaining Wall 4 (was on tie's list of potential DR P's) 

, MUDFA Rev 8 

, Expert Witness appointed to support approach to BODI - IFC disputed 
changes 
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ORPNo Subject Start 

Date 

3 Hilton 11/08/09 

4 EOTl 11/08/09 

Sa Gogarbum 24/08/09 

Sb <:arrici<Knowe 25/08/09 

Sc:(B) Russell Road 04/09/09 

A M UOFARev 8 04/09/09 
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PO Mooting Position CEO Meet ing 
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Referral Decision 

Expected 

Adjudication 11/10 

Mediation 22/23 Oct for 

mediation 

AdJudication 27/10 

Adjudication 27/10 

Transport Edinburgh 
Edinburgh Trams 15 

Lothian Buses 

15 

CEC00849011 0015 



DRP Future Tranches 

• Further tranches of items being prepared for challenge includes: 
,.. Earthworks 

;... Base Date Design Information (BODI) definition 

, Haymarket (BODI - IFC issue) 

,.. Shandwick Place (On-street agreement issue) 

, Baird Drive Retaining Wall (BODI - IFC issue) 

, Balgreen Road Retain ing Wall- (BODI - IFC issue) 

:,. Depot drainage (BODI - IFC issue) 

, Track drainage (BODI - IFC issue/alignment) on multiple section 
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Formal Contractual Approach 

Readiness and Governance 
• Challenge team in place to challenge each DRP as it is prepared 

• Challenge team includes McGrigors 

• Role is to: 
;.... Test the strength of the case documents/arguments and identify any 

weaknesses 

;.... Anticipate BSC strategy and counter arguments 

, Check readiness for launch of DRP 

• Authority to "activate" delegated to CEO using FCL as steering 
group. 

Strictly Confidential 
Transport Edinburgh 
Edinburgh Trams 17 

Lothian Buses 

17 

CEC00849011 0017 



On-Street Dispute Update 

• Princes Street still progressing to completion by 28 
November 
- Measurement and valuation issues on Princes Street 

Supplemental Agreement (PSSA) being addressed with BSC 

• BSC continue to refuse to start works on other on-street 
sections unless they secure a "Cost Plus" agreement for 
all works 

• If the impasse can be resolved with a PSSA style 
approach, the next scheduled section of On-Street 
Works are: 
- Waverley Bridge - St Andrew Square 

- Shandwick Place - Haymarket 

- Leith Walk 

Strictly Confidential 
Transport Edinburgh 
Edinburgh Trams 18 

Lothian Buses 

18 

CEC00849011 0018 



DRP small signs of progress .... ? 

• Edinburgh Park [INTC 91] - estimate agreed at - £52k 
compared to first estimate of over £400k 

• Works started, albeit slowly@ Carrick Knowe following 
issue of a Clause 80.15 instruction from tie 

• Further clause 80.15 instruction issued for Russell Road 
Retaining Wall 4 and anticipate work commencing in 
October 

• Work anticipated on Hilton Hotel car park from 28/09 
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Cost Estimates 

£m 

Utilities (Incl risk) 

Design (Incl risk) 

Project costs (PM, Ops, CEC, TEL, Legal etc) 

Other Costs (Incl land) 

CAF (Incl risk) 

BB and Siemens (Excluding Risk) 

Other Infrastructure Costs 

Unspent or uncommitted risk not included above 

Total Ph1a 

Strictly Confidential 

Original Updated 
Budget Estimate 

57.2 60.1 

30.9 31.4 

66.4 73.7 

34.3 36.1 

58.2 58.2 

245.5 248.6 

6.2 6.2 

13.3 10.2+X 

512.0 524.S+X 

Transport Edinburgh 
Edinburgh Trams 20 

Lothian Buses 

20 

CEC00849011 0020 



Costs & Funding 

• Cumulative spend to date £278m on Ph1 a plus £6m consequential 
to Ph 1 b postponement 

• Transport Scotland report continues to report outturn of £527m for 
Phase 1 a but highlights uncertainties in the same manner as the 
Council report of 20th August 

• Reported forecast outturn for the current year for Phase 1 a reduced 
from £150.1 m to £119. 7m reflecting tie's best judgment of what will 
be achieved in the circumstances of the commercial disputes. 

• Transport Scotland being kept fully appraised of this and further 
sensitivities. 
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Trams Progress 

• 9 trams in production; 

• 1 tram in factory acceptance 
test; 

• test track running planned for 
Jan/Feb 2010; 

• delivery planned for April 201 O 
to Edinburgh 

• Press trip held this week 
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Building the Brand 

Leith Walk joint task force with CEC Economic Development and OFB will 
promote area under "I love Leith" brand 

Highly successful integrated approach with summer festivals, similar 'one
family' approach for Winter and Hogmanay 

Improved business support signage and enhanced overall communications 
processes through account management teams in key areas 

Regular engagement programme with stakeholder communications teams 

Successful online and social media updates and information 

Improved direct contact with communities through Account Management 
Teams 

Tighter internal processes for community notifications of variations from 
scheduled work and other issues 

Leith Business Centre premises identified, funding still in discussion 
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Slide One: Good Afternoon, 

Operation Preparedness 

23 September '09 

Transport Edinburgh 
Edinburgh Trams 

Lothian Buses 

As Transport Convenor and on behalf of the City Council a big welcome. The 
purpose of the workshop is to give you an insight into the work that's being 
put into to providing a modern, integrated public transport system in the City. 
I'm joined by my colleague Alastair Richards Managing Director of Edinburgh 
Trams who will give you the benefit of how the integration of trams and buses 
in Edinburgh will work. 

I appreciate that some of you will have picked up from the media in the last 
few week that we are experiencing a dispute with the infrastructure 
construction contractor. Unfortunately, because this is a commercial dispute I 
will be unable to go into any detail concerning the underlying reasons for this 
dispute. However, what I can tell you is that both the City Council and tie are 
working strenously to resolve this dispute. 
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Workstream status 
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Key actions taken and outcomes 
achieved 

• Transdev informed of intent to terminate DPOFA in agreed manner. 

• Agreement in principle for unifying colour linking network elements: 

- Take forward on Princes Street. 

• Agreement to multi-organisation team to manage 
tests/commissioning/acceptance: 

- Re-opening Princes Street first challenge. 

• Agreement to bring in limited key additional specialist resources. 

• First round of workshops has provided:: 

- Better visibility across organisations. 

- Understanding timescales & activities. 
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Key actions still to take 

• Agree resources required to be deployed 

• Agree on organisation structure 

• Agree on employer organisation for TUPE transfers and recruitment 

• Agree on governance for key decisions 
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Description of the Acceptance Tests 

IIIZEi .,,1 ...... •1•1•11 . ... 
T1 Post To demonstrate that each Section of Post Commissioning Test 

Commissioning the ETN in sequence is able to immediately follows 
Test perform in an acceptably safe successful commissioning 

manner and deliver the required run of each section and is 
limes. This is the gateway test to required for progressing to 
driver training, Driver Training . 

T2 Performance After Phase 1a is complete and has Performance Test 1 will 
Test1 passed Test T1 , this test immediately precede the 

demonstrates that Phase 1a is able Shadow Running period and 
to perform satisfactorily before is a requirement for 
slarting the three-month Shadow progressing to this phase of 
Running period. This is the gateway lhe programme. 
test to shadow runnino. 

T3 Pre-operations The test covers a seven day period Pre-operations Test shall 
Test during the latter part of the Shadow immediately precede the 

Running phase of the programme Service Commencement 
using the initial 6112 tph service Date. 
timetable. 

T4 Network The Test is carried out over a 28 day To be completed within 
Performance period in Passenger Service to twelve months of the 
Test establish that the ETN can reliably Service Commencement 

operate. Date. 
TS Network Reliability Testing of key sub- To be completed within 

Reliability Test systems in Passenger Service. twelve monlhs of the 

Service Con£fA'ijljti1tt I ' 
Date. din burgh 

.. .. rnourgn ,rams 
Lothian Buses 
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Testing Status 
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Resource implications 

• External project engineer for ticket machine specification; 

• Appoint internal project manager for ticket machine procurement; 

• External contract resource for test and commissioning; 

• Consider external resource for support to electricity procurement -
timing and demand; 

• Internal working group for organisation planning and management of 
change with External facilitation support; 
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Building the Team 

• Bonus Plan 

Individual and collective consultation is underway 

Follow up meeting to be held 2 November. 

• Operational Effectiveness Model 

Behavioural workshop held with Exec 

- Behaviours agreed 

- Self and peer assessment 

- Action plan 

Feedback session on 2 nd November. 
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Building the Team 

• OEM 

Exec members are in the process of rolling out the OEM to the 

wider organisation. 

• Objectives 

First draft of objectives for the Executive team will be complete 

this week. 
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