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1 EXECUTIVE SUMMARY 

53,000 hours were worked in period 14, of which 18,000 were site hours with 
one reportable accident. 

The basis for progress measurement in this report is the programme showing 
the agreed mitigated impact of the initial design slippage as 38 days (7 weeks 
3 days) on the end date. The impact of design information from the current 
design issue programme and known access dates after MUDFA completion is 
to shift the original programme completion date to 14 October 2012. 

Work is in progress to produce revised road, trackform and OLE designs, 
incorporating lnfraco proposals. 

System e.ngineering design is finalised for OLE and traction power and 
approaching finalisation for track, Depot equipment, signalling and other 
disciplines. 

Tram manufacturing is progressing well. 

Virtually all construction works are impacted by external issues which require 
resolution through the change process or the contract. Meetings of Principals 
represen.ting tie and the BSC partners and follow-on discussions have 
continued. Agreement on Princes Street has been reached on 20 March 
2009, to allow works to start week commencing 23 March 2009. 

2 HSQE 

2.1 Health & Safety 

2.1.1 Safety Management including COM 

The Construction Phase Health & Safety Plan Rev 4 has been reviewed 
internally within BSC and was issued on the 17 April 2009. 

2.1.2 Accidents, Incidents and Near Misses/Unsafe Conditions: 

Period 1-13 to 2-1 records up to 10 April 2009 

2 Accidents Recorded: 

• A member of the public was trapped between the fencing at Princes 
Street Gardens at 3.45am on Sunday 8 March 2009. 

• A member of the public gained access to the site at Princes Street 
opposite Next on 25 March 2009 at 18:00 hours where he suffered a 
minor ankle injury, he was removed from si.te under escort of the 
police. 
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8 Unsafe Conditions Recorded in the Period: 

• 1 Heras fencing left open at the foot of Hope Street on 2 March 2009. 
• 5 further breaches of security on site at 1 C Princes Street over a 

period of the 1-13- to 25 March 2009, some of which are associated 
with the Mound area that have been raised through consultation with 
MU OF A. Since the initial start of work breaches have subsequently 
become more infrequent. 

• 1 unsafe condition recorded by TCA on a trailing cable outside the 
Roxburgh Hotel - action was taken by placing physical barrier. 

• Verity House access road - mini excavator lifting manhole section 
with chains wrapped round bucket, reported on 10 April 2009. 

2 Incidents Recorded: 

• 1 Princes Street service damage on a cable by a mini excavator with 
breaker. Reported 12 March 2009. 

• Frederick Street service damage to a cable with a floor saw on the 81
h 

April - SP called to site to isolate a lighting cable. 

The rolling AFR for the first 13 periods is now 0.27. 

Total Hours worked in Period 1-13: 
Total: 53,053 
Non site hours = 34,692 
Site Hours = 18,361 
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2.1.3 Trend Analysis for period 1-12 and 1-13 on safety related activities. 

Bilfinger Berger 
Health & Safety Incidents - Topic Summary 

(From 15/1 0/08 to 13/03/0\,1, siample sizEf 45 inciden~s. ;;tverage incid~nt clos~out time: 13 days) 
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Bilfinger Berger 
Health & Safety Incidents - Topic Summary 

(From 15/10/08 to 10!04'i09, sample size : 49 incidents, ·average incident close-out time: 13 days) 
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2.2 Environment 

2.2.1. Construction Environmental Management Plan under review by an external 
provider to incorporate the Site Specific Environmental Management Plan, 
Waste Management Plan and the Environmental Mitigation and Management 
Plan. 

2.3 KPI 

KPI spreads.heet for Period 1-13 is attached at Appendix 1. 

2.4 Quality 

2,4.1 Quality Management System 

BSC maintains a 'Document Deliverables Tracking Register' which fulfils the 
same role as the 'Submissions Schedule' mentioned in the Employer's 
Requirements (ER). Discussions are ongoing with tie as to BSC obtaining 
clarification on what some of the required document deliverables titles mean 
and what the content of them should be, as there is no description for some of 
them in the ER. 

2.4.2 NCRs 

At the time of writing there are currently 15 'open' 'quality' NCRs from a to.tal 
of 27 raised to date, 1 having been cancelled, and the remainder having been 
closed-out. 12 of the currently 'open' 'Quality' NCRs are 'overdue'. 8 NCRs 
were raised during the last period. 

2.4.3 Audits 

A 'BSC Internal 'Procurement, Commercial Change Management & Project 
Controls' was carried out on 12 March 2009, this resulted in 3 NCRs being 
raised. 

A 'BSC Internal 'Document Control' Audit is scheduled for 29 April 2009. 

A joint [with tie] assessment visit to the Banagher [pre-cast] concrete 
manufacturing facility in Ireland was undertaken on 30 March 2009. There 
were no concerns from the visit and a report has since been submitted to tie 
for information. 

2.5 Other Business 

2.5.1 Occupational Health meetings and arrangements are ongoing with meeting 
due on 28 April 2009 with the Contractors, as to the.ir progression with their 
systems and procedures and the commitment to the project. 

2.5.2 Further meeting scheduled for 24 April 2009 with the HSE to demonstrate 
where we are on the lnfraco project with our processes. 
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2.5.3 Occupational Health provider was procured for the project on 9 March 2009 
and progress is in place for provision of Occupational Health. 

2.5.4 The A-B flyer has. been well received on the project. It provides information to 
the workforce and Contractors on the project of events and initiatives, as well 
as information from the consultation of the workforce meetings. 

2.5.5 BSC welcomes tie's newest member to the HSQE team, Paul Colquhoun, 
and look forward to his knowled.ge and ass.istance on the project. 

3. PROGRAMME 

3.1. Programme 

The programme in the appendix to this report has the V31 mitigation 
programme incorporated. This programme has been accepted by tie in 
accordance with Clause 60.4 as the "Programme'' (Rev 1)) and is used as a 
baseline for reporting progress. 

Progress achieved up to 17 April 2009 has then been recorded against the 
above baseline including inputting the latest I FC dates received from SOS 
(V43). Where the V43 IFC dates are forecas.t to be after the data date of .the 
V43 programme (09 March 2009) but before the data date of this programme 
(17 April 2009) and the drawings have not been received the date is 
defaulting to the 17 April 2009. 

No I FC date has been received for the redesign of South Gyle Access Bridge 
(again showing 17 April 2009). 

We have received revision 7.9 of the MUDFA programme. The Programme 
identifies completion of MUDFA works in each Intermediate Section and uses 
this date as a start milestone for the INFRACO work. Dates have been 
extracted from MUDFA revision 7.9 to update the Pro.gramme using the same 
logic. However, in a number of areas the works have not been completed in 
line with revision 7.9 and this update of the Programme is showing the finish 
of these works defaulting on the 17 April 2009. 

It should be recognised that the Programme has only been updated were 
noted in this report and does not include for all changes that we are aware of 
or have been notified to date e.g. dealing with abandoned services, 
misalignment issues etc. 

An additional activity has been added to the Programme to represent the 
greater volume of excavation and disposal at the depot site. 
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The result is the following changes to Section Completion Dates: 

17 April 2009 Update 

13June 2011 
18 August 2011 
17 April 2012 
14 October 2012 

20 March 2009 

13 January 2011 
30 March 2011 
20 January 2012 
18 July 2012 

Programme 

01 June 2010 
01 July 2010 
1 O March 2011 
06 Septembe.r 2011 

Incorporating the additional earthworks activity at the depot puts back the 
Tram in Revenue Service date to 26 Sep.tember 2012. The remaining 
slippage to this milestone is caused by incorporating V43 of the design 
programme and the further delays to the MUDFA programme. 

The critical path curre.ntly runs through; depot earthworks; depot track work; 
track work in area SC and 7 A; track work in York Place and Picardy Place; 
OHLE in areas 1 D, 1A, SA and 1A. 

At a number of locations the construction sequence has been changed, from 
that originally considered, to suit current constraints. Presently the logic of 
the Programme remains unaltered from that envisaged at Contract Award. 
Therefore some minor inaccuracies occur when "progress to date'' has been 
entered into the Programme. 

Note - the links between the third party consents and the related activities 
present in the Programme have been deleted to enable a true analysis to be 
provided of the current situation. 

3.2 Look Ahead Programme 

The Look-Ahead programme for the period April to July 2009 is an extract 
from the current construction programme updated with the latest I FC dates 
from the SOS V43 programme. MUDFA activities remain scheduled in 
accordance with their programme revision.7.9 issued 03 October 2008. 
Where MUDFA Works are ongoing, the Completion Milestones will continue 
to default to .the report date or in some instances show es.timated interface 
dates. An updated MUDFA programme is awaited as the inclusion of 
accurate current MUDFA locations and planned completion dates are critical 
to the accuracy of INFRACO programmes. The programme has also been 
updated with progress of The Works recorded to 17 April 2009. 

Princes Street 

The Princes Street detailed programme has been updated to Revision B to 
reflect the period of restricted operations prior to 23 March 2009 and includes 
for further information acquired on site during that period. Allowances have 
been made, by adjustment and some additional items, for breaking out 
reinforced concrete and removal of old tram furni.ture. 
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The programme is planned around the constraints that MUDFA Works on 
Princes Street at The Mound and at South St. Andrews Street will be 
complete on 31 March 2009. The programme also allows for MUDFA 
occupation of the Lothian Road/Princes Street Junction until 24 April 2009. 
Ongoing occupation of the site by MUDFA and the Tram Display are delaying 
commencement of the Works from The Mound eastwards and negate the 
better than expected performance on extraction of exis.ting concre.te. 
The works are therefore estimated to be 0.5 weeks behind the Rev B detailed 
construction programme at this time giving completion 26 weeks behind 
Programme (Rev 1). 

Haymarket Junction to Shandwick Place 

lnfraco works on Haymarket Junction were originally planned to commence 
on 05 January 2009. Ongoing Utility Works currently delay the 
commencement of this section. A detailed draft programme for the 
construction of Haymarket Junction from the viaduct through Shandwick 
Place to Lothian Road tie-in is in place and further information is awaited for 
MUDFA Works location and construction dates to establish the earliest start 
date for the INFRACO programme in this section. 

The latest element of BT Works shown on MUDFA programme Rev. 7.9 
indicates completion on 27 March 2009. This date is currently expected to be 
post 08 June 2009. 
These works, as planned using the above dates, are 21 weeks behind the 
Programme (Rev 1) 

Picardy Place to Princes Street 

A detailed construction schedule is currently being developed. 

3.3 Design and Consents Programme Status 

Programme (Rev 1) has been issued by BSC to take account of the 7 weeks 
3 day extension of time awarded by tie. 

The combined effect of post V31 design programme slippages, late site 
possession due to the presence of MUDFA, the transfer of MUDFA scope to 
lnfraco, dealing with abandoned services, notified variation and alignments 
issues are currently being considered in a sequential manner by BSC. 

Planners from tie and BSC have jointly prepared first draft delay schedules 
for the above classes of delay measured at month end time slices of July, 
September and December 2008. This analysis is currently been placed on 
hold by agreement between tie and BS.C. 

Currently a recovery programme is being considered jointly by tie and BSC to 
see if an improved completion date to that noted above can be achieved. 
Individual "civil'' works programmes have been prepared and distributed for 
each intermediate section of the works. The M&E works are currently being 
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incorporated into these programmes to produce a single new programme for 
the project. 

3.4 Tramco Programme Status 

Updated tram design, procurement, manufacturing, delivery and 
commissioning programme is attached as Appendix 10.4. 

4 PROGRESS 

Pro.gramme update attached as Appendix 10.2. 

4 .. 1 CIVIL & BUILDING WORKS 

4.1.1 Civil & Building Design 

4.1.1.1 Production IFC Design 

The design tracker below shows the design BSC have received to date for 
each section. 

Section 
Non 

IFC Total o/o IFC 

1 119 572 691 82.78 

2 8. 89 97 91.75 

5 200 732 932 78.54 

6 11 141 152 92.76 

7 34 189 223 84.75 

SW 54 76 130 58.46 

TOTAL 426 1799 2225 80.85 

With a significant number of design changes as well as the outstanding 
approval and consent issues, the existing design packages have been split, in 
order to facilitate the submission of I FC design. We will therefore report 
progress on received I FC drawings rather than design packages from this 
period onwards. 

During the last period we have received further I FC design drawings for Road 
and Track Construction in Sections 2A, 5 and 7 and the amended pre
stressed beam drawings for Edinburgh Park Station Viaduct. 

OLE Foundations, Track Improvement Layer and Roads Construction 
Methodology have been submitted for review. 
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Submissions for OLE, Trackform and CAF - design and will be covered under 
4.2 E&M Systems. 

Workshops for the identification of misalignments and design integration are 
• 

ongoing. 

Workshops on Roads Development and OLE Development have concluded 
and reports were submitted for review and signature. 

A final conclusive workshop is required to confirm all misalignments 
Regarding Trackform Development are identified. 

Following a review of the section design, it is proposed to reduce the number 
of development workshops to identify misalignments. These are as detailed 
below. 

• Trackform (close out) 
• Substations 
• Cable ducts and Draw pits 
• Power Supply 
• Earthing and Bonding 
• Depot 
• Point and Switch Heating 
• Tramstops 

4.1.1.2 Approvals & Consents 

Scottish Water (SW) has granted technical approval for all sections submitted 
to date (18, 1C2, 1C3, 10, SA and SC). Submissions are now with Business 
Stream for formal approval and permission to discharge. To date, only 
Section 6 has been formally approved by Business Stream. 

The following Sections are to be resubmitted to SW following incorporation of 
SW comments - 58 (already submitted), 1A 1 and 1A2 are due for submission 
to SW on 14 April 2009. Section 1 C 1 will now be issued with revised 1 C2 
Design. 

The following Sections are to be submitted to SW for acceptance (i.e. first 
issue) - 1A.4 is to be submitted by 17 April 2009 and 1A3 to be submitted on 
1 May 2009. 

On 10 April 2009, a revised method for formal approval close out was agreed 
with SW. Packages of the final technically approved design to be issued on a 
subsection by subsection basis by SOS to SW and Business Stream based 
on the agreed prioritisation list. Sections 1 C3 and 1 D are due for submission 
to SW on 14 April 2009 with formal approval due 17 April 2009. 

Balgreen Road NWR Access Bridge (Section SA) has been submitted to CEC 
for Technical Approval. IFC drawings are on target to be issued on 
15 May 2009. 
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The Roads Packages for Sections 1 C2 and 6A are with CEC for approval. 

Section 1A3 Roads Package is outstanding and dependant on clarification 
from CEC/Forth Ports. A further Design Change Instruction in regard to Road 
8 is due from tie. Design is currently on hold to avoid any further abortive 
work. If instruction is issued this week, 1A3 could be submitted to CEC in 
early May 2009. 

The Road Design for Sections 1A1/1A2, 1A4, 18, 1C1, 1C3, 10, 2A, SA, 58, 
SC and 7 A are approved with comments by CEC. These are being addressed 
by SOS. 

Roads Close out Reports for 18, 10, 1C1, 1C3, 2A, SA, 58, SC and ?A have 
been submitted to CEC. Reports for Sections 1A 1, 1A2 and 1A4 are to be 
submitted this week by SOS. The Close out Report for 18 has been signed off 
by CEC. 

4.1.1.3 Issues and Concerns 

A fortnightly Design Change Issues Meeting between 8SC, SOS and tie has 
been set up to work through and seek resolution to Design Change Issues 
and has included the following key issues: 

• TAL 505 instruction received from tie. Modelling work is now progressing 
- approx three weeks to complete. 

• New lngliston Limited (NIL); SOS has provided supplemental estimate 
based on new scope of work. 8SC and SOS to agree estimate prior to 
issue to tie. 

• CEC preference for Demarcation between Tramway and Roadway; 
Demarcation solution acce.pted by SOS. Commercial issue to be 
resolved between tie and 8SC (SOS). SOS is providing additional 
information to support their argument. 

• CEC Transport request for relocation of OLE poles is deemed to be a 
genuine change. SOS is providing additional information to support this 
argument and 

• Environmentally Friendly Bat Lighting - SOS confirm presence or not of 
Bats within Line 2. This has. a potential impact on the lightin.g design for 
all of Line 2. 

The following other issues need to be resolved as a matter of urgency: 

• Resolution of Forth Ports (Road 8) in Section 1A3 as detailed above. 

• Transdev comments received late and need tie instruction. 

• TRO Programme - meeting required urgently to move this issue forward. 
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• RBS Gogarburn Tram Stop - Agreement between tie and RBS is 
required in order to complete the Gogarburn Tram Stop design. 

• Picardy Place (Section 1 C2) - Clarification required on potential 
changes within this section and 

• West End Tram Stop Review - tie to authorise change estimate. 

4.1.1.4 Extended Construction Support and Design Support 

The proposed organisational chart for the upcoming month has not changed 
from the previous month and is included as Appendix 10.9.2. 

The look ahead below is based on anticipated construction activities during 
the next four weeks. 

Roads Construction Support Teams 

• Support and attendance at section progress meetings 

• Section 1 

a. Pavement Surveys/Conflict reporting in an attempt to keep in front 
of construction works. 

b. Supervision and consideration of road excavation. 
c. Assistance with GI survey 
d. Responding .to on site and Technical Queries 

Geotechnical Construction Support Teams 

• Section 6 

Depot remediation works survey/design 

• Section 7 

Ongoing investigations and verifications of ground conditions 

• Section 5 

Inspection of embankment profile and track slab foundations 
Supervision of additional GI 

Civil and Structural teams 

• Support and attendance at section progress meetings 

• Section 1 

Princes St only - Supervision and consideration of GI survey input 
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• Section 7 

Ongoing inspections of piling, bridge and culvert concrete works 

• Section 5 

Inspections of piling and bridge works 

4.1.1.5 Request for lnforma.tion 

In this period BSC have issued 5 RFls, none were responded to and none 
were closed. 

There are 64 RFls open of which 14 RFls were responded to but not 
satisfactorily answered. We propose a close meeting with tie. 

Request for Information is scheduled in the RFI Register in Appendix 10.5. 

4.1.2 Procurement 

4.1.2.1 Sub-Contractors 

A Sub-Contract Procurement Schedule, showing status at 13 April 2009, is 
attached as Appendix 10.6. 

Section 1A 

Section 1A ha.s now been split into three areas, Newhaven to Ocean Terminal 
(1A1), Ocean Terminal to Bernard Street (1A2) and Bernard Street to Foot of 
the Walk (1A3). 

Meetings have b.een held with McKean Construction & Barr Surfacing & Civil 
Engineering regarding subletting 1A 1 and 1A2. Final negotiations are . . 

continuing however uncertainty on programme in these areas as a result of 
MUDFA is hindering progress. 

BSC intend to extend Crummock's involvement down from Foot of the Walk 
to Bernard Street (1A3). 

Section 18 

BSC have concluded our procurement process for Section 1 B. 

Section 1C 

Crum mock have submitted their price for 1 C 1 (MacDonald Road - London 
Road) and BSC are currently reviewing this. BSC's ability to conclude 
discussions with Crummock are restricted by the uncertainty over programme 
and access. 
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BSC are concluding terms and conditions with Mackenzie Construction Ltd 
over section 1C3 (Castle Street- Waverley Bridge). 

It is our current intention to self deliver the remaining works in Section 1 C2 
(London Road - Waverley Bridge) and a final strategy for carrying out the 
works is still to be agreed. This work is now not expected to start until January 
2010 and a procurement process will commence late spring 2009. 

Section 10 

Final negotiations are proceeding with MacKenzie to conclude a Sub
contractor order. 

Section 2A and SA (Part) 

Final negotiations are proceeding to conclude a Sub-Contractor order. 

Section SA (Part), 58 and SC (Part) 

Dunne, Expanded and Farrans have provided competitive lump sum fixed 
price quotations for the balance of the structures. Discussions continue over 
pro.gramme etc. 

Package quotations for the balance of the civils works in Section 5 have been 
received and are currently under review; however BSC's ability to review 
these prices is affected by the uncertainty over programme and access. 

Section 6 

BSC are currently finalising the terms and conditions of the full Sub
contractor order for Barr Ltd for the construction of the depot. 

In the meantime Barr Ltd has been issued with a Limited Instruction to 
Proceed to progress any area of the depot where it is possible to do so. 

Section 7A 

Final negotiations with Farrans on the terms and conditions of a Sub-Contract 
order have been concluded. 

Outstanding issues in respect of the EAL Collateral Warranties prevent BSC 
from concluding Farrans Sub-Contract. 

General 

Procurement of relevant key Sub-Contractors (Major Civil Works Contractors, 
Piling Contractors, Ground Stabilisation Specialists) includes the requirement 
for provision of a Collateral Warranty, in accordance with Clause 28.7 of the 
Contract. 
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BSC may need to offer tie, in some instances, alternative wording for their 
agreement, as BSC have not as yet been able to conclude our negotiations 
with potential Sub-Contractors using the template in Schedule 8 Part F. 

The length of time it has taken to eithe.r procure, negotiate and conclude any 
Sub-Contract has been affected by the complexity of the main contract 
negotiations and how BSC step these down into the subcontract, the 
necessity to operate a complex milestone schedule which can be adversely 
affected by progress and change on site and the overall uncertainty on 
pro.gramme. 

4.1.3 Materials 

No comment. 

4.1.4 Long Lead Procurement Management 

A Letter of Intent was issued to Fairfield Mabey to secure delivery of the 
beams for the Water Of Leith Bridge. 

BSC are currently sourcing prices for the beams and bearings for Tower Dock 
Bridge to maintain programme. These materials relate to section 1A2. 
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4.1.5 Construction 

4.1.5.1 Progress on site, to 17 April 2009 

Reported against Programme (Rev 1) 

Progress on site to 17 April 2009 
Reported against Programme (Rev 1) 
Duration °/o Complete 

Planned Progress 
Programme (Rev 1) 

29o/o 
34o/o 
25o/o 
36o/o 
54o/o 
35o/o 
42o/o 
39o/o 
44o/o 
44o/o 

Actual Progress to 
17-04-2009 

Oo/o 
3o/o 
1 o/o 
2o/o 
8o/o 
Oo/o 

1 Oo/o 
1 o/o 
1 o/o 

1 Oo/o 

Completion Date 
Programme (Rev 1) 

07/03/2011 
05/11/2010 
11/03/2011 
17/09/2010 
03/03/2010 
20/12/2010 
31/0812010 
20/.09/2010 
01/06/2010 
05/10/2010 

Anticipated Completion 
Date (Progressed 
Programme (Rev 1)) 

17/04/2012 
20/12/2011 
13/04/2012 
24/10/2011 
21 /04/2011 
14/02/2012 
18/10/2011 
01/11/2011 
13/06/2011 
22/11/2011 

Construction 38o/o 4o/o 
Section C 

10/03/2011 
.Section D 

06/09/2011 

Section C 
17/04/2012 

Section D 
14/10/2012 

4.1.5.2 Section 1A Newhaven Road to Foot of the Walk 

No activities carried out during period, section progress remains at 0°/o. 

Currently 24.5 weeks behind Programme (Rev 1). 

4.1.5.3 Section 1 B Foot of Leith to McDonald Road 

Section progress remains at 3°/o. 

No activities carried out during period, section progress remains at 0°/o. 

Currently 35 weeks behind Programme (Rev 1). 
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4.1.5.4 Section 1 C McDonald Road to Princes Street West 

Section progress remains at 1 °/o. 

McDonald Road to Picardy Place Ch O - 375 
No activities carried out during p.eriod. 

Construction activities currently 24.5 weeks behind Programme (Rev 1). 

4.1.5.5 Section 1 D Princes Street to Haymarket 

Section progress remains at 2°/o. 

Princes St Ch O -280 & 1980 - 1360 

Construction activities commenced 23 March 2009, in line with Rev B of 
Princes St construction programme 

Site clearance has activi.ties have now been subs.tantially completed. 
Planning of carriageway and breaking out of concrete to track box has been 
completed between the Mound and Lothian Rd. Drainage activities in this 
area have also commenced 

Construction activities are currently 10 weeks behind Programme (Rev 1). 

Haymarket Ch1250 -1125 

No activities carried out during period 

Construction activities 13 weeks behind Programme (Rev 1 ). 

4 .. 1.5.6 Section 2A Haymarket to Roseburn Junction 

Section progress remains at 8°/o. 

Haymarket Station Viaduct 

No activities carried out during period. 
Currently 29 weeks behind Programme (Rev 1). 

Verity House Access Road 

Construction activities continued during the period 
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Haymarket - Roseburn Trackwork 

No activities carried out during period. 
Construction activities currently 33 weeks behind Programme (Rev 1). 

4.1.5. 7 Section SA Roseburn Junction to Bal green Road 

Section progress remains at 0°/o. 

Russell Road Bridge 
No activities carried out during period. 
Currently 43 weeks b.ehind Programme (Rev 1). 

Russell Road Retaining Walls W3 & W4 

No activities carried out during period. 
Currently 22 weeks behind Pro.gramme (Rev 1). 

Murrayfield Tram Stop Retaining Wall 

No activities carried out during period. 
Currently 36 weeks behind Pro.gramme (Rev 1). 

Roseburn Street Viaduct 

No activities carried out during period. 

Murrayfield Retaining Wall 

No activities carried out during period. 
Currently 34 weeks behind Programme (Rev 1). 

Murrayfield Stadium Underpass 

No activities carried out during period. 
Currently 34 weeks b.ehind Programme (Rev 1). 

Murrayfield Retaining Walls 21 D 

No activities carried out during period. 
Currently 11 weeks b.ehind Programme (Rev 1). 
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Water of Leith Bridge 

No activities carried out during period. 
Currently 36 weeks ahead of Programme (Rev 1). 

Baird Drive Retaining Wall 

No activities carried out during period. 
Currently 33 weeks behind Programme (Rev 1). 

4.1.5.8 Section SB Balgreen Road to Edinburgh Park Central 

Section progress 10°/o. 

Carrick Knowe Bridge 

No activities carried out during period 
Currently 29 weeks behind Programme (Rev 1). 

Trackwork Balgreen Road - Saughton Road 

No activities carried out during period. 
Currently 34 weeks behind Programme (Rev 1). 

Bankhead Retaining Wall 

No activities carried out during period. 
Currently 43 weeks behind Programme (Rev 1). 

South Gyle Access Bridge 

No activities carried out during period. 
43 weeks behind Programme (Rev 1). 

Track work Saughton Road North - Bankhead 

No activities carried out during period. 
Currently 24 weeks behind Programme (Rev 1). 

Track Work Bankhead - Edinburgh Park Station 

No activities carried out during period. 
Currently 35 weeks behind Programme (Rev 1). 

Track Work Edinburgh Park Station - Edinburgh Park Central 

No activities carried out during period. 
Currently 34 weeks b.ehind Programme (Rev 1) 

Edinburgh Park Station Bridge 
Construction of sub-structure has continued. 
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PC Beams to span six and seven erected 8/9 April 2009. 

Currently 20 weeks behind Programme (Rev 1). 

4.1.5.9 Section SC Edinburgh Park Central to Gogarburn 

Section progress remains at 1 °/o. 

Track Work Edinburgh Park Central - Gyle Centre 
No activities carried out during period. 
Currently 33 weeks behind Programme (Rev 1). 

Gyle Tram Stop Retaining Wall 

No activities carried out during period. 
Currently 44.5 weeks behind Programme (Rev 1) 

AS Underpass 

Sheet piling operations commenced during period. Works aborted. Redesign 
to accommodate encountered ground conditions has commenced. 
Currently 22 weeks behind Pro.gramme (Rev 1). 

Track Work Depot Stop - Gogarburn 

No activities carried out during period. 
Currently 23 weeks behind Programme (Rev 1) 

4.1.5.1 O Section GA Depot 

Section progress 1 °/o. 

Bulk excavation to Depot commenced on 6 April 2009. 
Currently 42 weeks behind Pro.gramme (Rev 1). 

4.3.5.11Section 7A Gogarburn to Edinburgh Airport 

Section progress 10°/o. 

Gogarburn Culvert No 1 
Precasting of Culvert units has been completed 
Currently 17 weeks behind Programme (Rev 1). 

Gogarburn Culvert No 2 
Excavation has been completed and PC units placed. Backfill to structure 
has. continued. River training works have commenced. 
Currently 18 weeks behind Programme (Rev 1). 

Gogarburn Culvert No 3 
Precasting of Culvert units has been completed. 
Currently 18 weeks behind Programme (Rev 1). 
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4.2 E&M SYSTEMS 

4.2.1 OLE (Overhead Line Equipment) 

Design 
Detailed design of OCL system has been submitted and reviewed by tie. 
Requirements clarification has been carried out with tie, where all 
requirements in Employers' Requirements addressed to lot OCL have been 
talked through, a common understanding has been reached and a validation 
& verification/ close-out method has been mutually agreed on with tie and 
BSC. 
A small number of open items has been identified and will be followed up 
accordingly. 

OLE misalignment workshop report review by tie/BSC/CEC/Transdev/SDS 3 
April, final re.port due to be issued by BSC week ending 10 April 2009. 

Approvals and Consents 

No specific review comments have been received from tie with respect to 
location of poles with specified timescales. 
An update of the concept of combined OCL poles has been presented to tie 
and is currently under review, informal comments have been communicated, 
and an updated version for CEC is programmed for re-issue. 
A design walk through with tie and Transdev has been completed in support 
of the review and planning approval processes. Provisional dates for 
presentation to outside bodies in support of planning consents set for week 
commencin.g 11 May 2009. 

Issues and Concerns 

N/A 

Production 

Competitive tenders from sub suppliers for poles, wires and installation have 
been received and currently in negotiations. 
OLE Installation contractors, tenders now evaluated and short lis.t generated. 

4.2.2 TPS (Traction Power Supply) 

Design 

Design finalised. Both, basic design (4) and detailed design submissions (7) 
have been submitted to tie, walk through reviews have been held and tie's 
formal replies have been received, one with review status level A - no 
objection, 10 with level B - proceed, none with level C - resubmit. BSC is 
currently in the process of formally replying to tie's comments for close out. 
BSC sent formal reply to 6 submissions. tie's final confirmation is awaited. 2 
further replies are currently under preparation. FAT procedures have been 
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accepted by tie with status "Level A - no objection''. BSC does not see a 
need to reply to those and consider the acceptance process of these 
submissions as closed. 

Order for 11 kV switchgear is. now placed, detailed design document is 
currently being produced using details provided from subcontractor. The 
submission of relay coordination study is planned for June/ July 2009 and 

• 

needed not before start of commissioning, as further hardware definition/ 
design activities are not dependent on study results. 

The FAT procedure, which has not been submitted to tie, yet is the one for 
11 kV MV switchgear, where the same thing applies as "design'' above. 
Requirements clarification has been carried out with tie and BSC, where all 
requirements in Employers' Requirements addressed to TPS have been 
talked through, a common understanding has been reached and a validation 
& verification close-out method has been mutually agreed. 

Programming of Protection & Control software is finalised. Testing is currently 
being carried out (successfully, so far). 

Approvals and Consents 

No current issues. 

Issues and Concerns 

Some clarifications regarding Employers' Requirements wording conflicts 
have been submitted to tie. Formal reply awaited from tie after clarification 
has. been mutually agreed. Monk:Newton. Formal reply also required for 
mutually agreed clarification on requirements close out methods. BSC cannot 
understand why this item still appears to be open, as tie's formal reply is still 
outstanding (first letter on that is dated 3 December 2008, last follow-up letter 
2 March 2009, which is overdue). 
Another derogation proposal form was submitted to tie for acceptance. The 
content was addressed by tie during design review. tie's formal reply is also 
required. 

Production 

TPS Installation contractors - Tenders issued, clarifications being raised and 
responded to. Programme issue as per OLE. 

4.2.3 TRW (Trackwork) 

Design 
• Wheel-Rail Interface report was submitted 
• Basic Design Report Transitions to ballastless track on structures was 

submitted 
• Basic Design Report Longitudinal Calculations and Expansion Joints was 

submitted 
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Approvals and Consents 
• Trackwork Specification Concrete is approved 
• Drawing Transition Rails is approved 
• Direct Fixation Typical Section is approved 
• Rheda City C Typical Section is approved 
• Rheda City D Typical Section is approved 
• Rheda City Green Typical Section is approved 
• Ballasted Track Generic Trackform is approved 
• Alignment Definition Drawing is approved 

Issues and Concerns 
• Changes in Design and Change Orders may influence the programme 
• Un-clarified programme situation 

Following activities are planned within the reporting period 
• Submittal of Basic Design Rheda City Green 
• Re-submittal of Basis of Design Report Trackwork 
• Re-submittal of Basic Design Report Rheda City C 
• Re-submittal of Basic Design Report Rheda City D 
• Re-submittal of Basic Design Report Ballasted Track 

Production 
• 72 m Test Track has been constructed at the South Yard storage facility, 

for training of operatives, trackmen and welders. 
• New Instruction to Subcontractor BAM to start at Princes Street on 

5 June 2009 instead of 7 April 2009 has been provided 
• WPP Princes Street under revision 
• WPP Integrated Test Track South Gyle under revision 
• Inspection and Test Plan under revision 
• Delivery of 1900 m Rheda City C materials 
• Delivery of 500m Rheda City G materials 

Following activities are planned within the reporting period 
• Delivery of 500 m Rheda City D materials 
• Delivery of 500 m Rheda City G materials 
• Construction integrated test track 
• Further preparation start of trackwork construction Princes Street 

4.2.4 OWE (Depot Workshop Equipment) 

Design 

Design is further progressing. 

Design of the Service Vehicles are finished is submitted to tie. 

Current progress includes preparation of detailed design of 

• Measuring Equipment 
• Machines 
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• Storage equipment 

all in support of procurement of long lead time items and to provide design 
inpu.t. 

Technical meetings with the tram maintenance for the performance 
requirements of the equipment are conducted and will be followed up. 

Approvals and Consents 

Under floor Wheel Lathe design submittals handed over in October 2008. 
Crane Submittal handed over in January 2009. 
Lifting Plant Submittal handed over in January 2009. 
Washing Plant Submittal handed over in January 2009. 
Comments from tie to the submittals of 

• Underfloor Wheel Lathe Submittal 
• Crane Submittal 
• Lifting Plant Submittal 
• Washing Plant Submittal 

Have been received and will be answered and resubmitted as version B 
documents. 

Resubmission is scheduled for April 2009 depending on the input required by 
manufacturers and interface partners. 

Issues and Concerns 

No current issues. 

Production 

Procurement of long lead items finalised. 

Orders placed for underfloor wheel lathe, underfloor lifting plant, washing 
plant. 

4.2.5 Signalling, Communication, SCADA, PIS, PA 

Design 

Signalling 
Detailed Design of Signalling has been issued inclusive supervisory control 
system, interlocking, TPDS wayside and onboard equipment. Initial Desi.gn 
Review has been conducted with tie and Transdev on 24 March 2009. Formal 
review comments awaited from tie. 
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Joint Hazard Workshop "Use of Track Circuits'' carried out with tie, the ICP, 
Transdev and Siemens whereby the proposed Signalling track layout has 
been considered acceptable. 

SCADA, PIS, PA (RailCom Manage.r), PABX, Radio 
Detailed Design of Comms has been issued with initial design review has 
been conducted with tie and Transdev on 23 March 2009. Formal review 
comments to the detailed design awaited from tie. 

Radio design within Tram agreed with CAF. 

Look-Ahead 

The following documents are expected to be submitted during the next month: 
• Railcom Manager: Detailed Design: CCTV Monitor Array (Rev A); 
• Railcom Manager: Detailed Design: Control Room Operator Interface 

(Rev A); 
• Railcom Manager: Detailed Design: Depot Equipment (Rev A); 
• Railcom Manager: Detailed Design: Performance Moni.toring System (Rev 

A); 
• Railcom Manager: Outline Design Specification (Rev B). 

Development of the "Control Room Operator Interface'' detailed design has 
concentrated on the Voice Unit's touch screen interface. The document will 
be issued with this element at a point which allows a design review meeting to 
be held with the client to discuss its general operation. 

Further discussions are expected with subsystem suppliers so that orders can 
be placed after the detailed desi.gns are accepted. 

Approvals and Consents 

Approval in principle agreed for Tramstop Cabinet, formal application for this 
and Points Control (Interlocking) Cabinets to be made. 

Issues and Concerns 

Tramstop equipment approvals require to be resolved, including requirements 
over and above ERs (Passenger Help Point appearance, PIO mounting, PA 
speaker location aspirations, inductive loop provision and positions). Joint 
BSC/tie meeting to be convened to resolve. 

Production 

TPDS onboard computers have been ordered. 
Points heating systems have been ordered. 
Tram stop E&M Cubicles have been ordered 
Radio supply contract awarded to Tait. 

Revised quotations for the ODN equipment are being finalised with the target 
for ordering this equipment by the end of April 2009. 
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4.2.6 TLC (Traffic Light Control) 

Design 

No current issues. 

Approvals and Consents 

No current issues. 

Issues and Concerns 

No current issues. 

Production 

No current issues. 

4.2.7 HV/LV - Supply 

Design 

Sub contractor Core has held first technical meeting with Scottish Power to 
agree basis of design acceptance. 

Approvals and Consents 

Formal submissions to Scottish Power to be made by Core. Wayleave 
process with external parties commenced, lease agreement Scottish Power 
from TEL? for sub-station rooms to be established. 

Issues and Concerns 

Re-programming due to delays in MUDFA works and resultant delays to 
BSC's construction programme, most significantly Gogar; credible dates 
required .to mitigate potential abortive costs. 

Production 

8 number HV supply orders placed with "Core'' (contracting arm of Scottish 
Power) 

4.3 TRAMS 

4.3.1. Design 

Detailed design is nearly finished and CAF works in order to fully close this 
process. 
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There is a tie Change request regarding the interior Lay-out of the trams, with 
no impact for other partners, that is about to be agreed with tie. 

Free issue equipment to CAF: 

This definition refers to: 

• TPDS, Radio supplied by Siemens 
• Bus Tracker supplied by tie 

It is important to state that CAF is not responsible of the performance and 
functionality of the TPDS (Siemens), Radio (Siemens) or Bus Tracker (tie via 
lneo), except interfaces with CAF. Then, it is tie and Siemens responsibility to 
provide any demonstration about it. It is an issue for tie and Siemens to both 
collect relevant documentation and present it in front of tie, as they may do for 
some other performance or functionality. 

CAF considers as an outstanding issue the fully definition of the Bus Tracker 
system provided by tie/Lothian Buses. 

It is important to clarify that the Bus Tracker supplier (lneo) already delivered 
information to CAF at the end of 2008 and it has recently has informed CAF 
that the mechanical interface will not change and that they are on the final 
stages defining the functionally which for CAF will imply the full definition of 
the system with no mayor change compared with existing information 

CAF has used the information delivered last year in 2008 in order to develop 
its tram design. It is anticipated that there will be no impact when fully and 
final detailed information is released 

4.3.2 Procurement 

Procurement for the trams is progressing according to programme. 
CAF intends to install and test all systems on the different phases of the 
testing process (CAF premises, Test Track and Edinburgh Tram Network), 
including Free Issue Equipment. 

For this purpose, we need all the materials been delivered when necessary 
on CAF premises. 

If any material is not delivered as it is necessary to feet manufacturing 
purposes, CAF will evaluate the impact and will let the supplier know. 

4.3.3 Manufacturing 

CAF manufacturing process started at beginning of December 2008. 
• All seven bodyshells for the first tram have been completed and 

approved by CAF and made available for inspection to the customer 
by the 2nd of April 2009. 

• At least, four of those bodyshells have also been also painted. 

Edinburgh Tram Network lnfraco Contract: Period Report No 2-1, to 25 April 2009 

CEC00971600 0028 



m 
BILFI NGE R BERGE R 

Civil 

§ '.I EM ENS 

Bilfinger Berger - Siemens - CAF Consortium 

• The manufacture of the seven b.odyshells for the second tram has also 
started. 

Please, see the manufacturing status on the a.ttached document "Estado 
fabricaci6n Edimburgo 06_04_09''. 

4.4 SYSTEMS INTEGRATION 

4.4.1 EMC 

4.4.1.1 Earthing & Bonding 

Clarification of individual civil structures is ongoing. 

4,4.1.2 Stray Current 

Presentation of Calculation Results has been carried out at SCWP on 
5 March 2009. Preliminary Report of these results has been prepared and 
forwarded to tie. 

As a result of the last SCWPs the Stray Current documen.tation is currently 
being updated. 

4.4.1.3 Network Rail Immunisation 

The Milestone structure has been refined and updated. 

4.4.2 System Assurance 

4.4.2.1 Deliverables issued 

• Detailed Design Assurance Plan, Rev E - (formerly System Assurance Plan) 
updated and issued .to tie. This describes .the activities required to satisfy the 
project requirements under ROGS (2006). This incorporates comments 
received from tie and the ICP. 

• System Hazard Log - Comments and updates on the Hazards have been 
received from REL, RA, Tram Maintenance. Hazard Log has been updated 
accordingly. PSCC Sub-Committee is to review these comments. on 
21 April 2009. Initial comments and mitigations still being progressed from 
SOS and CAF. 

4.4.2.2 Activities completed 

• Hazard Log - Operational Ris.k Assessments (ORA's). Transdev's ORA are 
being reviewed so that where a risk has been identified that could have an 
impact on design, this is being cross referenced to hazards in the hazard log. 
Also where applicable a new hazard will be raised (75°/o complete). Hazard 
Owners will be required to review ORA and asses risks and subsequent 
issues in respect to design using the design review process 
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• HAZOP - Use of Track Circuits. Review complete and report issued for 
comment to participants 

• Hazard workshop - REL (Electrification) - Review of Hazard associated with 
OLE and TPSS to identify any new or previously unidentified hazards based 
on projects using similar architecture, products, sub-systems and 
environment. Draft report issued for internal review. 

• Immunisation - Review of Immunisation Hazard Log carried out with FMA. 

4.4.2.3 Activities Ongoing and Planned: 

• Safety Assurance Meeting, Manchester between BSC, tie, Transdev -
07/08 April 2009, to discuss way ahead for Case for Safety from SOS and 
Design Assurance Statements. 

• Update and manage Hazard Log based on Hazard owners responses (on 
going). Based on mitigation provided by the Hazard owner the tie PSCC will 
review the hazard, rank the hazards' residual risk and confirm the if the 
hazard has been controlled so Far As Is. Reasonably Practicable (S.F.AIRP). 
(Target Date ongoing) 

• Conduct Hazard Analysis Work Shops as per System Assurance Plan (SAP). 
The objective is to ensure that a complete set of risks I hazards is has been 
identified and managed. NOTE - The remaining Hazard workshops require 
planning. These should be complete by the end of April 2009, in order to 
prevent the possibility of any major rework of design. The operator and 
Maintainer will require to be involved in each review.) 

• NR I ETN Immunisation Work- See above. A presentation is planned to the 
Network Rail Infrastructure Systems. Review Panel (ISRP) a 'Case For Safety' 
to demonstrate that the two work streams that we have undertaken above 
have minimised the risk to the Network Rail Infrastructure ALARP. This 
document is due in August I September 2009. 

• Human Factors - Control Centre - The contract requires an ergonomic 
assessment of the control centre against Standard - ISO 11064 "Ergonomic 
Design of Control Centres." To date some work has been done by the LOTS 
(REL, RA, York and Transmitton) to involve the Operator and Maintainer but 
this standard also requires an assessment in respect to the SCC furniture, 
lighting, climate control, etc). 

4.4.2.4 Regular activities and attendances: 

• As well as the above a number of other activities are ongoing such as regular 
attendance at the following meetings; PSCC, PSCC Sub-Committee, 
Technical Coordination, Requirements Man, SCWP. 

4.5 TESTING, COMMISSIONING AND START-UP 

CAF manufacturing process commenced at the beginning of December 2008. 
Firs.t body shell finish should be available for inspection before the end of 
February. As an attachment you can see the up-date for manufacturing. 

5 NOT USED 
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6 STAKEHOLDER AND THIRD PARTY ISSUES 

Discussions have continued to agree how tie's existing Stakeholder 
Management and Communications team can be best used to mutual 
advantage. BSC are willing in principle to contribute in kind or cost transfer to 
supplement this team, rather than duplicating resources to comply with the 
specific requirements of the Employer's Requirements as drafted. 

7 COMMERCIAL 

7.1 Milestones 

Preliminary Milestones Achieved in the Period: 

Month 12 Preliminaries (BB) 
Month 12 Preliminaries (S) 
Month 13 SOS Interface 

Construction Milestones Achieved in the Period 

A13940 
Princes Street Establish Traffic Management 
Ch 280 - 0, 1980-1360 & Temporary Fencing 

768 
Edinburgh Park Station Bridge North Approach Ramp 
(S27) Steelfixing 

523 
Edinburgh Park Station Bridge 

South Abutment Cladding 
(S27) 

19 
Edinburgh Park Station Bridge 

Pier 1 
(S27) 

179 
Gogarburn Underbridge East Abutment Piles and 
(S29) Columns 

209 
Gogarburn Underbridge West Abutment Piles and 
(S29) Columns 

Milestones Programmed but not Achieved 

Regular discussions take place now between tie and BSC on the subject of 
Milestones and the Milestones Programmed but not achieved are recorded 
elsewhere. 

7.2 CHANGE MANAGEMENT 

7.2.1 The Change Register in Appendix 10. 7 to this report shows 368 notifications 
of change at 14 April 2009, which are being processed currently. 

To date, 28 tie Change Orders have been issued. However there is no 
agreement to some Estimates that BSC provided as tie have unilaterally 
modified these Estimates and issued the tie Change Orders. Also included in 
tie's Change Order Pro-forma; "Relief required from compliance with lnfraco 
obligations under the contract'', "Programme impact and required Extension of 
Time'', "Impact on Performance'' remain unresolved. 
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Main reasons for not issuing Change Orders are: change not agreed in 
principle, BSC not being able to submit estimates within contract period, 
figures in estimates not agreed, Base Date Design Information not agreed, 
percentages for preliminaries and ove.rheads not agreed. 

Cost related issues for INTC No.1 programme misalignment V26 - V31 
remain not agreed. Time related issues have been agreed. 

With regards. to matters correspondin.g to the SOS provider notices, tie has 
rejected all SOS Provider's notices of extension of time and related impact. 
tie does not accept that these issues constitute a change. 

The complexity, nature and amount of changes have overloaded the change 
mechanism included in the lnfraco contract, because the estimates cannot be 
submitted within the time frame requested in the contract and also due to the 
fact that the overall impact to the programme from a given change cannot be 
assessed on an individual basis. It has been agreed that the estimates 
submitted by BSC will only deal with direct related effects (costs) of a given 
change. Time related effect will be assessed separately. . . 

Prioritisation of changes is currently under review internally within BS.C to be 
aligned with the anticipated construction of the Works. This prioritisation will 
be presented in the following rep.orting period. 

A series of high level management meetings with the aim of solving major 
outstanding issues (among others: Base Date Design Information, applicable 
percentages for preliminaries and overheads, period for estimate submission, 
etc) are being held. 
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m 
BILFINGER BERGER 

Civil 

§ '.I EM ENS 

Bilfinger Berger - Siemens - CAF Consortium 

7.2.2 E&M System 

1 Change known I opened 36 

2 Calculation in progress 2 

3 cost breakdown to TIE 3 

4 negotiations with Tl E ongoing 2 

5 signed cost breakdown sheet by TIE 0 

6 signed Change Order I Claim I Instr. by TIE 1 

7 Paid I Closed 4 

Time related Changes (in preparation, no letters) 14 

Lump Sum 62 

8 RESOURCES 

8.1 Organisation Charts 

58°/o 

5°/o 

QO/o 

2°/o 

6°/o 

Consortium and Systems organisation charts are included in this report. 

See Appendix 10.8. 

9 OTHERISSUES 

No comments. 

Edinburgh Tram Network lnfraco Contract: Period Report No 2-1 , to 25 April 2009 

CEC00971600 0033 



m 
BILFINGER BERGER 

Civil 

§ '.I EM ENS 

Bilfinger Berger - Siemens - CAF Consortium 

10 Appendices 

10.1 KPI Report 
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PERIOD END DATES 
(subject to confirmation) 

2007 / 08 2008 / 09 2009 / 10 2010 / 11 2011 / 12 
1 28/04/2007 26/04/2008 25/04/2009 24/04/2010 23/04/2011 
2 26/05/2007 24/05/2008 23/05/2009 22/05/2010 21/05/2011 
3 23/06/2007 21/06/2008 20/06/2009 19/06/2010 18/06/2011 
4 21/07/2007 19/07/2008 18/07/2009 17/07/2010 16/07/2011 
5 18/08/2007 16/08/2008 15/08/2009 14/08/2010 13/08/2011 
6 15/09/2007 13/09/2008 12/09/2009 11/09/2010 10/09/2011 
7 13/10/2007 11/10/2008 10/10/2009 09/10/2010 08/10/2011 
8 10/11/2007 08/11/2008 07/11/2009 06/11/2010 05/11/2011 
9 08/12/2007 06/12/2008 05/12/2009 04/12/2010 03/12/2011 
10 05/01/2008 03/01/2009 02/01/2010 01/01/2011 31/12/2011 
11 02/02/2008 31/01/2009 30/01/2010 29/01/2011 28/01/2012 
12 01/03/200.8 28/02/2009 27/02/2010 26/02/2011 25/02/2012 
13 31/03/2008 28/03/2009 27/03/2010 26/03/2011 31/03/2012 

NB 2010/11 and 2011/12 in particular may change 

Data required by first Tuesday 12:0Q hrs following period end. 

CEC00971600 0036 -



0 
m 
0 
0 
0 
CD 
....... 

.II, 

en 
0 
0 
lo 
0 
w 
....... 

Updated ror Period 12 Tram report 

Audit F.indings Status ._ALL 
• 

D not.accepted·1:ty auditee 
5 awaiting actions-from·auditee 
D Accept_e.d arn:J e!ilgned try the audltse 

43 AcU oi1 s-dates aQ1'eed w ILl1 ~utiitse 
'b pre:iented tr:( auditeE foi·.c1'osure 

43 closed 

Audit Findings-status - ALL D o not accepted by 
Year to date audtee 

• 5 avvaltiho actions from 
. auditee ,-

DD_ Accepted ;,119 sig'ned 
liy 'the au9iiee 

D '13 Acti oh{ d.atea.agre eOI 
With -auditee 

• -o presented 1:ty audite:e 
for closure ' 

0 43 clcised 

systems Safetv Audit Findings - By Category 
1 Mal_or 

1~ Minor 
I B Observauon$ 

Systems saretv Audit Findings - Open by Catego 
Year to date 

HSQE system Audit Findings - By Category . . 

,D Major' 
,25 Minor 

18 ObservatT.ons 

HSQE System Audit Flhdings - By Category 
Year 'to date 

\. ' 

• 1 ·Major 
D 14° MinOr 

[;] 18 Observations: 

• o Major 

0 2°5 .Mlnor 

D 18 Obs.ervauons. 

AUDIT FINDINGS -ALL 

ClciSed Pef lod 
Total ra ised Pe[lod 
Closed YTD 
Tota l raisEi"d YTD 
open 
Overdue 
Period-Major 
Period - Minor 
Period :-Ob_servauon 

1 2 3 4 5 · 6 7 8 9 10 11 12 13 - ::::: •. : .. :::·:-· -· . .. .. .. - .. .. , .. - .. • """ . h hh """" ,,.,.,,;-; " . """" 
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"""" "'' , . ,1hhh """ "'""' "" "" """" 
#### ... .. ..... , - - " "'"'"' '#### ;;.,., """"- .,;;; .. #### """" ,:',;',;",; #### #### '#### 

.c c D c c 0 c 0 c D 0 c 
c c " c 04 D 0 ' 0 ' D 3 
c 0 c c 

0 ' 
c ' ' ,o c 0 c ' 

Systems Safetv Audit Findings Status 
Not,ciccepted b) ,ciudl!Ee c c 0 c o, " 0 0 c ·' D 0 
AW ailing ci_clions from~;iuditee 

. ,, . -· . . . . . 
fl.1 cepted-anq signed by tile ~uCiiteE 
'Acfl ons dates-agreed With audi!ee 
Presented by-auditee for closure 
CloSed· 
Tpla l Rai5Eil 

c c ·.o 
c c D 
c c c. 
c c c 
c c D 
c c 'p 

c ' ' c 
c c c ,.c 
c .c 0 c 
c c 3 c 
c c c 3 
c 23, 03 ,3 

·o c .·o·. ' ' 1 li' ' 0 
,o c c 

26 ,3 ,o ,o ,o 
c c c c c 
0 0 00 '4 ' ' '' 4, 48 40 40 c 

HSQE Management System Audit Findings Status 
N ot,ciccepted b\i,3Udl1Ee 
AW. aitihg·anion§ from 3uditee 

• . - -i . . • . • 
fl.1 cepted-anq signed by tile ~uCiiteE 
'Acfl ons dates-agreed With audi!ee 
Presented by-auditee for closure 
Closed 
Tpla l Rai5Eil 

NCR's 

C: loseO PERIOD 
Ra ised PERl8 0 
Closed YTD 
R,ci is·ed YTO 
o·verctue 

c c 0 c c D 0 0 c ·' D 0 
c c a c 0 c c a c a c c 
c c c c c c c c c c c c 
c c '' 0 fo c '' 1 2- ,c " 0 1.5. 
c c c c c c c c c c c c 
c c 0 ' ' " ' ' " " 

,, ,a ,a 
c c '3 03 o, " '' '' ~5 _36, ao 43 c 

1 2 3 4 5 6 7· ii 9 10 11 12 13 
·#### """" ;·.,.,., #### .H.,.:· ;·;·;·;· """" #### """" .:· .,.,,;' #######if :·.,.,., 

. --#""" - · - " "'#, #### """" . """ """" """" -.,.,~ 
#### #### #### #### ";·;· :· ######## '"""' -,;·.,"" #### #### #### 
t##t# ., ., ,1#!' ,.t ####· ,::· ., ,)" ., !'!'!' ., ., A',,., ,7 #### ;,,,,,,)" ., a·a· ##if#·'.':,;·,;· ,7 

' 
' 
' 
' 

' 

' 
c 
D 

c 
D 

D 

c 
c 
c 
c 
c 

' 

a 
0 

' 0 

' 3 

AUQIT FINDINGS -ALL 2007-2008 

1- ClosedPer1od 
llll.1otal ral;ed Period 

1

._.. Glo s"Bd YTD 

_. To_tal ;alse.d Y-TD 

4 ' 0 ' 0 0 
' 0 " 

,, 
PERIOD 

NON-C0NFORM·ANCE REP.ORTS - 2007-2008 

4 ' a ) 

PERIOD 

a. a 1,D 11 1"? 13 

1-::Close,j PERI.Ob 
II R31 ~ed PERIOD 

- Raised Y'rD 
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0 
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Period 
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HEAD/NECK 
YTD 13 Period RIDDOR ----

0 0 0 

BACK/TORSO 
YTD 13 Period RIDDOR 

2 2 0 

ARM 
YTD 13 Period RIDDOR 

0 0 0 

LEG 
Period YTD 13 Period RIDDOR 

1 3 3 0 

INJURED BODY PARTS 

Period 
0 

Period 
0 

Period 
1 

Period 
0 

EYES 
' YTD 13 Period RIDDOR 
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HAND/WRIST 
YTD 13 Period RJDDOR 

2 2 0 

FOOT/ANKLE 
YTD 13 Period RIDDOR 
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Contract Programme V31 tracked for V43 of the Design 

Programme and Progress to 17 April 2009 
EDINBURGH TRAM NETWORK m 

Bl LFI NG ER I BERG ER SIE1MENS 
Activity ID Activity Na.m·e 

Design Stage Consents 

Original I Start 
Du~ation 

Finish Total 
Float 

' ' 
1D-f\pr-Q9, pe~igr, $ta~e :Cqns~njs 

Cfvil 

A17260 -- -Forth Port's 

28-Sep-07 30-Apr-09 
.A 

100J 28-Sep-D7 l 3D-Apr-09 
A 

A17270 

A17300 

A17310 

A17320 

A1733_0 

TIE Consents 

1\17280 

A17·290 

,Advanced W0rks Contract 

Key Dates 

Network Rail 

British Airports Authority 

Stakis Hotels 

Other 3rd Parties 

Network Rail APA 

Obtain TTRQ's 

100l 28-Sep-07l 3D-Apr-09 
A 

75128-Sep-07128-Apr-09 
A 

1 oo I 28-Sep-07 l 3D-Apr-09 
A 

1DOl 28-Sep-D7 l 3D-Apr-09 
A 

0 14-May-08 
A 

350 2ll-Sep-07 27-Nov-09 
A 

1 OOJ 28-Sep-07 25-Apr-.08 
A A 

~~~~~~~~~~--!-~~~- .~.~~-~~~-

Obtain TRO's -- - · 350 28-Sep-07 27-Nov-09 
A 

398 01-0ct-07 15-May-09 
A 

1094 15-May-01 14-0ct-12 
A 

0 

170 I AWARD CONTRACT O I 15-May-01 
A 

' 
' 

<> :•: Netw:ork Rail :'\PA 

I I I I I I I I I 

I I I I I I I I I 

t:AWARQ c;o~TR11c1 
I ,i I 

' 
270 Mobilisation 20 I 15-May-01 12-Jun-08 , , , I!!! , 

=- ,--r--:- -+- -:0 --:- +co -:- -:- ~ -:·--+--f- -:- +--f- -:- T -·:-- -:- + -:- l - co ~ -: --+ --·f- --:- -+ -~ -:- T--f- 1--T -:- 1- r--:- -1·--·r-- :- -1 - f- -. -

27-Nov-09 :TIE Consents, 
I I I I ' I I I I I I 

- - ,- r -:- -,--r -- ,--r - i - T --- - ,- T - - , - r - - -, - - ·r - -- - , - r - i - --r ,-- - i- , - r - -,- - , .- -.~--,- - , - r ,-
, I I I I I I I I I I I I I I I I I I 

: 1 ~-r,,1ayfO$, l\dv:ar,~e~ V\loiks:Cqntiaq 
' ,, 
' 

' ,, 
' 

' ,, 
' 

' ,, 
' , I I I , 

14-0ct!1 

I I I , I 

I p... .A -- ~--~--i--.+--~--:--+-- r--:--+-- ,- ,--, 1-j--1--,--·-,.--- - - - r -- -- ' -- ,- ,- ,--, ---, -- -·- r --- -, ' -·--.,--,----,-- r ----, ' ,--,---- , --,--- ,--, ,--, --
' I ' · , , , , , , , , , , I , , , , , I , , , ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' I 0 15-May-OE : : 1•,·cbmhle!nde Rhase11a· I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I 

I I ,0 1 ,· , ; I ,. , , -·1 I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I A ' ' ' ' 
280 Comm·en·ce Phase 1 a 

281 

310 

311 

313 

314 

315 

325 

Construction· Completion Phase· 1 a 
Edinourgh )ljrport to Haymarket 

-

Section Completion B 

Section Completion C 

Section c;;ompletion D 

0 

0 

0 

0 

14,Feb-12 63 
~ · 

18-Aug-11 423 
~ 

17-Apr-12 180. 

14-0ct-12 0 

0 

(> 

' ' I I I 

+: Cpn$tr~ctipn :Cqm~lejio~ P~a ' 
' 
' 

:•: cOmtn~nGemie ' ' 

' ' I I ' ' 

• : s~ct!oni c?mPle~io~ q 

' 
' 

' I ' ' I I I I 

:+ :section 
I I . .. 

' 
1 ~-A~gj 1 ~- Cjol 12-Aug-12 160 -16-Dec-11 ' ' ' ' I I I I 

I I I I 
Commissioning Phase 1a Edinb1,1rgh Airport tp Haymark• 45 

295 

;,oo 

301 

302 

' ' ' ' ' ' , ' ' ' ' I ' , ' ' ' ' ' '· ' .. ' ' , , ' I ' ' , ' 

Latest date fOr first tram on site available for o 16-DeC-11 303 -:- - ;- -;- -:- -;- -·;- -,~ -;--;--:- - -: - -:- -;- - ; -:--;-- i--:- -;- -:- --,-- ;- -:- --:--;- -:- -;- -;- -:- ;- -:- --;-~ --:- --:- -;- -:- -;- -;- -:- -;- -·;- -;--;--;--;+; L-Jt~-~-d;t;f~~-fir_J_t~1~:~~;-~t;.-;;~i1 
• •• I II I I I 1 'v; I I comm.1ss1on1ng 1 1 1 1 : 1 1 : 1 1 , 1 

S st I t t. T st· Ph 1 30 14 F b 12· 15 M 12 63 1 1 1 1 1 1 , 1 1 , , 1 1 1 1 1 , 1 1 1 , 1 1 , 1 1 1 1 1 1 , 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 , 1 0 y _em n E;!grc3. .. 1on e_ , ase a ~ '- El - _.. . - ar- _ _ . 1 1 1 1 , 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 , 1 1 1 1 1 1 1 c:::::::::o 1 1 1 1 1 , 1 1 1 1 1 1 1 
Edinburgh )ljrport to Haymarket 
Test R.unning and Driver Familiarisation ; 
Phase 1a Edinburgh Airport to Haymarket 
T1 Post Commissioning Test completed ; 

30J 15-Mar-12l 14_-Apr-12 

DI I 14-Apr-12 

63 .... 
183 

' 
' D 

:+ 
' T1 Flos1 Cbm:missioniog ~ 

302.1 
I I Ph~se· 1a Edinbu,rgh Airport to Haym arket 

Test Running and Driver familiarisation 
eriormance ram~ p 1 a Air~ort to 

30 I 14-Apr-12 I 14-May-12 63 

¢ I I 1 I , I 0 , , ·, I 

D , ' ,, 

302.2 

302.3 

Date Revision 

10-Apc-09 

T2 Performance Test c9mpli?tei;_l ; Phase 1a 
Edin.burgh )ljrport to Haymarket 
Approval of HMRI ; Phase 1a Edinourgh 
Airport to Haymarket 

Ch~cked Approved 

scs 

0 14-May, 12 153 
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' -- -- - · - - - - - -- - , - - -- -: ·- --, -- -- -- -·'-- - - -' - - - - ·- - ,C _ __ _ _ _ _ __ I I , , , I , , I , -_- , , , , , , , -- - - - - -- - - '- - ' - - ·- - - - - --

1 ,i I I I I I I I I I I '+' ' ' 

V31 Baseline c::J===CJ Remaining Work O 
Actual Work --- Critical Remaining Work + 

O V31 Baseline Milestone 

+ Milestone 

I I I I I , I I ' 1 , , I ' 0' ' ' , , , , , , , , , , , , T2 Perforrhaoce Test, 
I I I I I I I I I I I I I I I I ' ] . 

'O' ' ' ' 

I I ' ' I I ' ' I ' 

:• : A~prpv~I ~f ~MRI ;; P~ 
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Actwity. lGJ Actw ity Name I Original Start finish Total , 
Duration Float 

302.4 

302.5 

Commissioning Phase 1a 

312 

312.1 

312.2 

I Shadow running: Phase 1a Edinburgh -

Airport to Haymarket 

I T3 Pre-Operations Test Completea-; 
1a Edinburgh Air~ort to Ha)'l'Tlarket 

Haymarket to Newhaven 

System Integration Test; Phase 1 a 
Ha~ arket to Newhaven 

Phase 

Test-Running and Driver Familiarisation ; 
Phase· 1·a Ha:xI12arket to New haven 
T 1 Post Commissioning Test completed; 
Phase 1 C?, Haymarket to New haven 

31L.3 - - Test Running, ahd Driver familiari~ation 

312.4 

performance ramp up 1a Haymarket to 
T2 Performance Test c6mpll8tea·; Phase 1a 
Ha arket to Newhaven 

;)12.5 Approval of HMRI ; Phase 1a Haymarket 19 
Newhaven 

312.6 

312.7 

M & E Design 

760 

770 

780 

790 

RailiNa,y Elec!rifiaation 

A17080 

A17090 

A17100 

A17110 

A17120, 

A17130 

A1-Z140 

A17150 

A17160 

MUDFA & UTILITIES 

180 

Shadow running: Phase 1a Haymarket to 
Newhaven 
T3 Pre-Operations Test Completed ; Phase 
1 a Haymarket to Newhaven 

M & E Review of Prelihliriary /Basic Design 

M & E Detail Desgr, Phase 

M &-E RElview of Det~iled Qe~ign 

M &· E Design Freeze 

SOS" Issue Track Alignment Drawings 

Basic Design TPS 

Detail Design TPS 

Basic De~ign OCS 

Detail Design OCS 

Procurem·ent 

Manufacturing 

Dispatch 

SDS Desgn OLE Foundations 

MUDFA & Utilities work are.a 1 complEltion 

90 14-May-1, 12-Aug,' 12 63 
• • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • 

• • ' ' ' • ' • ' ' • ' ' • ' • ' • ' • ' ' • ' • • ' • • ' ' • • ' ' ' ' • • ' • • ,• • • ,• • ,• •, • •, ,• ,• • ,• • • • ,• • ,• • • • • • • • 

0 12-Aug-12 63 • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • + :T$ 
II I I I 

• • • • • • • • • • • I I I I 

• • ' ' ' • ' • ' ' • ' ' • ' • ' • ' • ' ' • ' • • :~ • ' ' • • ' ' Pre-PR er~ 
• • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • 

' • • ' • ' • • ' • ' • ' • ' • ' • ' • ' • ' • ' • ' • ' • ' • ' • ' • ' . ' • ' • ' • • • ' • ' • ' • 
• • • • 

.. 
• • 

.. 
• • 

12'8 • • • • • • • 17-Apr-12 14-0ct-12 0 • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • : 14-0ct,1 
' • • ' • ' • • ' • ' • ' • ' • ' • ' • ' • ' • ' • ' • ' • ' • ' • ' • ' • ' • ' • ' • • • • 

• • • • 
.. 

• • 
.. .. 

• • • • 

' 
• • 

' 
• 

' 
• 

30J 17°Apr-12 I 17-May-12 0 
- -,- - -a - - r - -,- - T - - r - -,- - T - - , --,- - T - -r - -, - - r ·1 -,- -, -- r --,- - T- -,- - - ,- - T - -,- - -,- - r - -,- - T- - r- -,-- T - - r - c,- -T - -,- - -,- - r - ---,-~- ~ -:- -~ - - ~ - -:- - ~ - - ~ --:- - ~ - ~ ~ - -:-. ;-- ~ --:- ~ - - ~ -:- -~ - - ~ - -,-

• 

30 l 17-May-1,l 16cJun-12 0. =:, • 
0 16-Jun-12 0 • 

<> 
•

I I I I I I I 

: T 1 Rost Cbm:misso, 

30 116-Jun-12 116-Jul-12 0 • 
I I I I . . . . - I I I I I I I I I I I I I 

0 16-Jul-12 ·at :- -~ -~-~--~ ~ :~ ~--~--:--~, ~ ~ r 1 -:--, r-,- r --,- --,--T - -,- - ,- - r - ,- - - -- K> I I I I : : : :•:T~Rerfprrnance 
- I I I I I I I I I I I I I : : : : ' : : : : ' : : : : : : : : ; ~ - :--~ - :- ~- ~-~--~ - ~- ~ --~ ~--,--T r--,--T r ' T- ,--,--~-":-' I I I I I I I I I I I ' I I I " ' ' I I I , . -, r- ,- -, - r - -,-

1 , , , " , K>' ''' ''' '',,,, :A~prlov81difHIMRI 

16-Jul-12 0 0 

901 16-Jul-12 I 14_-0ct-12 

DI I 14°0ct-12 

428 01-Aug-08 17-Dec-09 
A 

30 101-Aug-08 
A 

12-Sep-08 
A 

90 115-Sep-08 12-Dec-08 
A A 

J OI 12-Dec-08 l 15-May-09 
A 

O I I 15-May-09 

17cE)ec-09 

DI I 01-Aug-08 
A 

100 101-Aug-08 112-Dec-08 
A A 

1DOl 29-Sep-D8 l 27-Apr-09 
A 

100 101-Aug-08 112, Dec-08 
A A 

100 I 29-Sep-08 l 2D-Apr-09 
A 

1 OOJ 20°0ct-08 I 27-Apr-.09 

0 

0. 

696 

1249 

1249 

208 

208 

149 

208 

~ 

' ,I ,I I t I , ' ' ' ' , , 
, ,I ,I I ' I 

•• 

• 

' 
1t-[)eq-O$, fy18i E:D~Sign 

, I , I , I 
I I I I I I 

• 

• 

<> 

• 

' • • • • 

+ :'T3 Pre~· 

1- - -,- - ~ - - r - -,- - T - - ~ -~ -:- :- - : ·1-:--:-- ~ --:- : -:- --:--:- -,- --,- -r - - i- - -T- - r- -,-- T - - r - -,- -T - - ·,- - --.- - r- -,- - ~ - - r - -,- -T - - r ~ -,-- T -- r --,- -T - - r - -, - - T- -,---, -- r --,- - --, - - r - -,- - -, - - r - -,-

s=: 

• 

<> 

' SDS Issue tr~okAlig 
• • <> 

" " --,---,--r -, --T T -,- , --r 
, I I , 

' ' I I I I I II 
II I , II I , , I I 
I I I , I I I 

• • 

' ' 

I I I ' I '+' I I I I I I 

: : M :& E Design Freeze 
I I ' 1 I ' ' . 

• 

1t-[)eq-O$, ~ai!w~Y Ele~ri(iajt,o~ 

• 

• 

rnent Dr~wings ' ,., , ·,, ' ,,-
" " " -,--,-- ,- -,- -T - -,---,- T eo - ,- -,- r -, --T --r -,- T--r -,- T -,-- - ,--T--,---,- co r--,--T--r--,--T--r--,--T-- C , --T--,--,-- ,--,--,--r--,--,--r--, -

A I 260 113-Apr-09 124-Sep-09 . l --,--a--,--,--,--,--,--,--,--,--,--,--a-·c 
208 

I a c : r ,:- -,- T - ,- -,- r --,- T--r -,- T--r --,- T -r -, - T -,-- -, - r --,- -T - -r --,- - T- - r-,--T--r-,--T--r-, -- r - -,- -, - -r--,-- ,- - r--,-

- . 
A 

115108-Jul-09* 117-Dec-09 

100J 10-Nov-OEI 16-Jun-09 
A 

113 21-Sep-07 17°Apr-09 
A 

Oi 17-Apr-09' 

208 

149 

867 

473 

I' 1 ' I I 

1t-1'ipr; o~. ~Ul:)F/\ ~ u~1~1T:IE$ 
• . ,, 

' ' 

•, 
• 

' 

•, 
• 

' I I I ,, I 
1

: , : : , : : MWDFfr.. &: Utilities work area ~ com:plE:ltion 
I <> I I I I I -, I -, I , , , , , , , 

' I II I I II 11 , I 11 II II I II I I I II I II 1' 

I 190 I MUDFP-. & Utilities-work area 2 completion I ol 17=-Apr-09;1 I 277 i-- -:- -:- -:- -:- -:- -<>~.--:--:--: --:- -:- -: -: : MUDFA iUti1iti;~ Wd~k-~~J~ -2 ~b~~-1~ti~h- - r - -,- -T - -,- - - , - - r - ,- - -, - - r - - , - -r - - r- -,-- T- - r - -, - - r - - r - ' - - ,r - - ,- -, -- r - -,- - -, - - r - -,- ---, - - r - -, -

' , I I I I I , - , , - I , , - , I , , , I 

• 1 I 

• 1 I 

• 1 I 

• 1 I 

I Date 

I 1 O-Apc-09 

200 MUDFA &. Utilities work for sub section 1 C 

210 MUDFA & Utilities work for Sub section 1 D 

220 MUDFA & Utilities work area 5 

230 MUDFA &· Utilities work for sub section 58 

Ol 17-Apr-09' 

Ol 17-Apr-09 

Oi 21-Sep-07 
A 

Ol 17-Apr-09 

438 

308 

111 

• • 

• • 

Mµ OF ,i,, & Utilities i,vcir~ /or: su:b ,iecliori 1 i'.; • 

<> 
- . , ' - I '·· 

MUDFA ~ Utilities.lNdrk for: sub section 1 D 
• • • <>: 
• • • 

•• • 

A: & [Jti!iti~s IIYOr~ ~re$ 5 

• 

A • • • • . • • . . • • • M0DFA & Utilities i,vcirk ior: su:b sediori 56 
jV' I I I I I I I I I I I I I I 

L4U 
. I ' ' ' ' I ' ' ' ' I - . - MUDFA & Utilitiesw.ork for· sub section '5C 0. 17-Apr-09' 1.58 -:- -; --i¢i- -T - - r - - :- - ~ -- r --:- -~ - -,- - ' - - . : MlJDFA &: Uti1iti~~~-Jk-fb~ ~~1- ~cifoh:5c- - ~ - -,- -r - -:- - ,- - r-,- - -, - - r -~- - T - - r- -,-- ~ -- r --, - -~ - - r - ' - - ~- - ,--' -- ~ --:- - -, - - r- -:- ·-, - - r - C: -

Revision Checked Approved Page 2 of 56 
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• • 

V31 Baseline c::J===CJ Remaining Work <> 
Actual Work --- Critical Remaining Work + 

<> V31 Baseline Milestone 

+ Milestone 
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Actwity. lGJ Actw ity Name I Original Start finish Total , 
Duration Float 

245 Depot SGN Diversion 

255 Depot Watermain Diversion 

260 I MUDFA & Utilities work area 9 oompletion 

0 

0 

Ol 17-Apr-09' 

23-May-08 
A 

02-Mar-09 
A 

313 

• 

¢: 
,• 
• 

~ 
• • 

. ' :¢ 

Depbt SGN Di"erson 
• 

' •b 
• 

I I I I I I I I I I 
I I I I I I I I I I 

IPot:~at~rtr)ai~ Qiv~rsiPn i 
I I I I I I 

• • 
I I I I I I I I I I I I I I I 

• MUDFA & Utilities wark area 9 completion 
• 

• 

Third Party Notice Peri0ds 

Track Finishes 

379 - 17-Ap.r--09 - 26-0ct-1 Q 

144 13-Jul-11 15-l'eb-12 

488 ~6-9cj-1 p, thi[d Party !Ncjtic~ ~eripd~ 

4
-4 I --:--~---~ -~--~ --,~ --:- -~ -~ -:- ~ -:- ~ --~ -1-:- - ~ -- ~ - ~ --~ --:- --:- - ~ - -:- - -:- - ~ --:-- ~ --~ -:- ~ --~ -~- ~ -:--~- ~ -~- -~--- ~ -~-- -1-4.:-F-~e-b",-1·2L --r;-r-a~-F· ·,n-•1-s-h00s_-L - _,_ 

. I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I '../ 1 1 l l j .\J' i'-' .. 

A20000 Tamping Ballast 88 113-Jul-11 I 14-Nov-11 

A20010 Fihishing 94 122-Sep-11 I 1'5-Feb-12 

A20020 Prestressing 25 l 30-Nov"11 l 17-Jan-12 

A2003.0 Grinding 50 115-Nov-11107-Feb 0 12 

50 

44 

65 

50 

~-~~~·~ 
I i9i I 

' 

0() 

c::;::JiO 
- ' . " --L-~- - L-- 1- -~--L-~- - ~- - L- ~ __ _ i __ L __ , __ • __ L_~ __ i __ L_a __ • __ , __ a __ L __ ,_ ~ s--L - --L-~- ~ L - -, ~ 

17-1\pr,12, i,EQTl()l'j 0) 
' I I I I 

I I 11 , I 

SECTION 01 NEWHAVEN ROAD TO HAYMARKET 9B5 10-Jul-08 17-Apr-12 12s I -: -: : :1 '. , , , '. '. '. I '. :-'. '. ~ - :- - -: '. '. 
A 

Date 

10-Apc-09 

I I I I I 

Ope-ning Sequence B '(Haymarket tg N'eWhave !i Road) - ' 935 15-Jol-0.8 17-Apr-12 1@81 17-A ,;12; 0 enir1' Sen , ,P 1 1 i P , ,9 1 ,., 

A 

30-Sep-08 
A 

25-Aug-11 

17-Apr-12 

17-Apr-12 

' 
' 

1r-l\Pri1~. 01A;N~w~a1 

' ' ' ' ' ' I ' ' ' 

17-Apr, 12, E & M lnstalla 
' ' I I I I I I I I I I 

Newhaven to Oce&n Terminal 52 ·2!5-Aug-11 04-Nov-1 1 234 ~ 04~Ndv-:11 : Newha\/eril td o:ce@.n r el"min 
' ' ' ' , , ' ' ' ' ' ' - , I ' ' 

1A-24-0HLE-50 

1A-24-0HLE-60 

-

A16990 

A17000 

A17030 

lnst~llation Qf poles ar.id builQing fixings 

Overhead C1:3tenary Line 

Access for visual inspection for E&M wayside 
installation (01A) 

' 

Access for E&M wayside installation (01A) 
' 

I gf 26~Sep-11f 06-oci~11 I ·01-- ~- - ~ - ~- ~- ~--~ -:- ~- -~ --:--~ -:- ~--·~1-:--~- - :-~- ~ -:,_ --:- -~ - -:- - -:- - ~ -:- ~- ~--:-~--~ -:- -~ -:- ~- ~-~- - ~- - ~- ~- ~--~--:- -1111--~--:--~ --~ ~-- ~--:--~-- ~-- '- ~--~--~-~ - ~--,-
~ ' " I I I , I I I , 

21 I 0.7-0ct-11 I 04-No.v-11 0 

Ol 25-Aug-11 285. ¢ 

o I 26-Sep-11 116 ,¢ 

' ' ' = 
' ' :• 
' 

' ' ' ' ' ' ' ' ' ' ' ' ' ' I ' ' I I I I I I I I I I I I I I I I I 

~ I\CC~S~ f6[ vi;su~I ipSIJeqlior f~r $&\J ~ajsitje ir, 

' 
~ l\cce§$ for 8&~ w~y~iqe irJst~llatiori (014.) 

, I I , , , , I I , , I I , , I 

, , 11 ,, 111 1' 1111 11 

· ' ' I I ' ' ' ' I I ' ' I I ' ' I ' 

Access for visual inspection to cable pits f6r O 25-Aug-11 285 : : ': : : ': : : : ': : : ': : :' : : : : :' : ':o: ': : : ': : : ': : • Access fol" vi:sua.1 ihsPe.dtiolfl tCD cciible pits for: ca:b 
--~\, ( I I I II I I I I I I I ' ' I I Ill I I 1 , 111, ,,, 11,,111

1
, 1, 

cable la ing 01A - ..., __ _; __ L - ~ : __ L __ :_ __ 1 __ 1~ - -~ - _ 1_ - " - _ :_ - " - _ 1~ - _,_ - ~ - - L_ ~: __ _,_ __ :~--!-- ~--'-- _ 1 _ _ L - _ :' __ , - _1~ - _:_ - i~ -- L _ ___; _ - L - _1: _ _ ___;_ - ~ _ ..., _ _ _; _ _ L - ~ : __ L -- ~ __ ; _ _ 1~ - -~ _ _;_ - ~ - - ~ - ~ - - ~ - _:_ _ ~- - ~- _: __ _; __ :_ __ : _ _ _; _ _ :__ _ _ :_ 

A17040 ActesstocablepitsforGablelaying_(01A) O 26-Sep-11 264 : : : : : : : : : ,: : : : : : : : : : : : : : ,: : : : : :<> : : : ·: : : : : : : : : : : ~ At~si·to:ccibl~pitstor:ca.b1e :1a'}in9(d1.4.) 

A17050 lns\~11 Electrical Cal:lles 10 I 26-Sep-11 I 07-0ct-11 116 ' 

A17060 Install Fibre Optic Cables 10 121-0ct-11 I 03-No.v-11 107 

A17070 Install Signalling Wayside Equipment 1QJ 1Qc0ct-11 I 21-0ct-11 116 

' 
""' ' 

' ' 
' ... 
' .. 

-

I;] 
' 
' cl 

D 

Oce-an Termin·a1 to Foot of the Wall< 67 16-Jan-12 1'7,Apr-12 128 ~: 17-Ap,;12. Ooean:Termi 
I I ' I I ' ' I I ·1 I I ' 

1A-21/22/23-0HLE-50 

1A-21/22123-0HLE-60 

A3883 

A38~4 

A3898 

lnstalla:ti6n Of poles and buildihg fixings 

Overhi?ad Catenary Li'ne 

Acces$for visual in~pection for E&M waysidEl 
installation f 01A 

Acoessfor E&M wayside installation (0,1A) 

I 13 115: Feb-12! 02-Mar-12 I ol--:--~-- ~--: -- ,--~- -:--,--~- -:--,- ,·- -"--' 

32 105-Mar-12117-Apr-12 0 

Ol 16-Jan-12 194 

DI 15-F.eb-12 10 

-•-->--L--'--'--1---'--'--'- -'. - L -'--'-- ,L -' L __ L _,_ L -'---1--L _, _ ---' _L _, _ L L 
I I I ' I I I T I I I I I I I I I I .

1
- - , --:- -~ -~ -'- L--L-. >- L -'- >- L --'- - "- -'-c-- '- - ---' _ L _,_ "'*"" Ill 11111 1[" 11 1 1 

:-' 
" ' , I I I I I I I I I I I I 

~ , • • + Ai:c~ss ;foi vi~u~I i~sp~ction for E:& 
, I , , , I I , , I I 11 , I , 

I I I I I I 

':,..: :+: Acc~sslol E&M:waysid~ install 
I Vj ' I I ' ' I I I ' I ' 

I I , , , I I , , I I 11 , I , 
I ,, ,i 111 ,i 111 , 1 ,i 

Access for visual inspection to cab.le. pits for O 16-Jan-12 194 : : : : : : : : : : : : : : : : : : : : : : : : : : : : : : : : : A.1 : +: Atce:ss :forl viSucil irispectl.on: to: ca:b 
I ,i 1 I I ,i I y , ,,, 11 ,, 111 , 1 - , 

I A3899 1-~~:s~r~n;ab~~~its for cable laying (01A) 0 15-Feb-12 173 --:- - :·- - :-:--:--:--:- -: - -: - -:- - ~ - -:- - ~ - - : . -:- - : - - ~-:--:--:- --:--: - -:- - -:--:- -:- - :- -:- -:- - :-- ~ -:- -:- -r ~- -: -:--:·--: -:--:--:--:- -: --:-:- -~ --!+!-AJ~~~\~-~~l~!Pit~fd~-~~bl~ \~-

' 

A3900 Install Electrical Cables 

A:3910 Install Fibre Optic Ca~les 

A3920 Install Signalling Wayside Equipment 

Revision Checked 

scs 

Approved 

15115-Feb-12106, Mar-12 

15119-Mar-12106-Apr-12 

15107-Mar-12127-Mar-12 

30-Sep-08 
A 

02-Dec-11 
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0 : 
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o: 

92-p~c-11 , :N~~a~en! R~a1 (i~c) tcp 



0 
m 
0 
0 
0 
CD 
....... 

.II, 

• --
--
~ 

Actwity. lGJ Actw ity Name I Original Start finish Total , 
Duration Float 

Date 

10-Apr-09 

Lindsay Road Retaining Walls (W1) 

12000 Issue C.onstruction Drawitlgs 

5 Wall B Contiguous Bor:ed Piles 

A1710 Wall A Reinforced Earth 

Roadwor'ks 

280 30-Sep-08 
A 

0 

100 117-Apr-09 

17-Nov-09 

3·0-Sep-08 
A 

08-Sep-09 

501 09-Sep-09 117-Nov-09 

573 17-Apr-09 12-Aug-11 

384 
• 

' ' 
' ' ' ' ' 
' ' ' 

384 ' ' ' 
' ' ' 

384 

166 

• • 

' ' ' ' ' ' 
' ' ' ' ' ' ,, 

~ 
I I I I I I I 

' l:;sl)e (::or,5lru4t ' ' 
' ' " ' ' ' 
' ' 

' ' 
' ' ' ' ,, ' 

[:)r~wi0g~ 

' 

: I '. '. I 
. ' . . . . . . 

1 ~-Aug, 11:. R:o~dw:or~s 
I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I 

I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I 

• 

' •, 

--,--~ --'--+--'---:- + -:- -:- ~ -:--+--~ -:- +--~ _,_ + -:---'- + -'- ~- ~ -'- -+ - -~ --1·- -~ -~ -!- --' '-- -!--,--,-- ;- -, - -,--.-- ,- - ,--.-

Issue Construction: DcaWin"s : , , , , : , , , , , , , , , , , 
I y I I I I I I I I I I I I I I I I 

11970 I issue Construction Drawings I O I I 17-Apr-09' I -231 : : : : : : : i:) · · ' ·. · ' 

A:1090 CH 0000 to 0300 50 103-Jun-11 I 12-Aug,' 11 166 ' ' 
' ' ' ' ' ' 

I I 

' .. 
' I=, DiC::J 

' 
A1100 CH 03.00 to 0700 50 115-Dec-10108-Mar-11 275 

• 

' ' 

A1110 I CH 0700 to '0850 I 203 118-May-OSI 16-Mar-10 I 345 
• ' 

: : : I I 
• 

80 1 ' ' ' ' ' ' 
,. 

Trackw0rk 531 17-Apr-09 14-Jun-11 ' ' ' ' ' ' ' ' 
' ' ' • ' ' " . ' ' " ' ' • 
' ' ' ' ' ' ' ' ' ' ' ' ' ,, 

' 
' I Issue Construction Drawings I 01 I 17-Apr-09' I -23 I 

• 

' 
• 

,-- - --- --•.------

11980 ' ' ' ' ' ' ' 
,, 

' ' ' ' ' ' ' <> 
-L- I .L. . _. I ' ' ' ' ' ' ' ' • ' ' ' ' ' ' ' ' 

Ch 0-265 80 08-Feb-11 02-Jun-1 1 88 

14-J~n\ 11 : Traqkwpr~ 
I I I I I I 1 1 1 -- , - , - -I I I I I 1

1 
1 

I I I I I I I I __ - - -- ,--, -, ' : : I I : 
1 

I : I I I I : : __ ~ __ C __ I +- ~- ,- -,--,--, I : I 

1 1

1 

1 

I I I I : I. I I _____ _ -:- - -,- - ,-- , , I : 1

1 

I I I '
I I I I 

I 

I I I I __ -- ,- I I I I I I I I I I : I I _ C _I_ ,- ,-- T I I 1

1 

I I I I I 
I I I __ _I_ . I _ _ 

1
--, - - - -

1 1
1 II 11 1 I I I 

1 

1 I I I I I I 

1
~1~-~ConlarUctlon D,awin~s : ' ' ' ' ' b

2
-;Jub-11 . (::~ 0;26$ 

1A-24A-TRCK-69 Set Track (265m.) Demob 1 DI Remob 1A 3 I 08-Apr-11 I 12-Apr-11 77 • 0 : 

1A-24A-TRCK-70 Set Track (265.m) 25 113-Apr-11 I 18-May, 11 77 0 

A15970 E~ablish Traffic Managemi?nt &·Temp. 21 08-Feb-11 I 1O-Feb0 11 91 ! I 

I A 1'5986 I ~~:~na1e box- I 11 I 16-F.eb-11 I 25-Febc.11 I 91 t--:- -~ --~ --:- -+- -~ --:- -+--r--:- -+ --:--l - - ~ 1-:-- ~ --:- --:- -+- -:·-- -:-- +--:- --:--~ -!- -T- -:- -:--:- -:- -:- -+---:- --: --Tr-,- - l- - ~ --:- - i- - - r- -:--:-- r--:- -:·--, -, --~- -j-- l-- ~- --:- - -j - - r-- -:-- , - - , - -,-

A15990. Excavate. lay an·d concrete ducts 16 I 25-Feb-11 121-Mar-11 

A16000 Excavate and construct OLE bases 16121-Mar-11 113-Apr-11 

A16020 Place· upper concrete and Cure 25 118-Apr-11 I 23-May-11 

A16030 Street Surface finishes 6124-May-11101-Jun-11 

A16040 . . Remove fen~ing ~nd Traffic Manag!Elment 1 1 02-Jun-11 I 02, Jun-11 

Ch 265-425 47 oS,oci- 10 14-Dec-10 .. . . .. 

1A-24B-TRCK-70 Set Track ( 160m) 11 I 15-Nov-1 Cl 30-Nov-1 O 

A15890 Establish Traffic Management & Temp. 2 1 08-0ct-1 O I 12-0ct-1 O 
Feflcin:9_ · 

A15900 Excavate b·ox 61 12-0ct-10 I 20-0ct-10 

A15910 Ex<;:avate, lay and concrete dt,Jcts 9120-0ct-10 I 02-Nov-10 

A15920 E.xcavate ~nd construct OLE b~~s 9102-Nov-1C I 15-Nov-10 

A15940 Place upper cpncrete and cure- 11 I 18-Nov-1CI 03-Dec-10 

A1595_0 Street Su.rfac.e finish·es 6106-Dec, 10113-Dec-10 

A15960. Remove fencing an·d Traffic Management- 1 I 14-Dec-10114-cDec-1 0 

91 

91 

88 

88 

' I I I I I I I I I I I I 

' 
' = 

=:, 

,, 
' ' ' ' 
' •' 

·' 
' ' ' ' 
' ' ' ' ' 

b l 
' ' 
' D 

0 
·' 
' ' ' ' ' 0 ' 
' ' ' ' ' ' 

-- ----- ·- ' ' __ ----- --, C I I - -- ,--, ,. ' ' ' - ---- - - ,- -- - 1 -,- -1 ' ' ' -- - - - " ' ----- - - - - -, ' r ' I . - -- ·, ' ' ' - . ---,-- , ' ' --- __ _ --- T I C I e, I 

1 1 

I 

-

1

- - ,- - · - T 1 ' 

1 

, , , I ' I I I I I I I I 

88 I ' ........ ; 14-qec]1q, c)h ~6$-4~5 
120 

47 

123 • 

123 .. 
' 

0 

0 

D 

1231 --- -,- -,- ---,--,----1 -;- -- T - - ,--,-1-:--,- -,---- ,--,~--i-~~-------;- -:--, --;- -- 1-- ,-- -:- q·------ ,--- -,- -,- ---,-- ,---- , -,--- T I ,--, -- -;- ,- ----,--,------, - -, - --

123 

120 

120 

120. 
' 

' ' 

' -
=,, 

• 

• 

' 
' :D 

' ' ,, 
' ' D 

,, 
' 
0 

I 
' ---~------- __________________ _,_ ___ ~ ---~ ~--~- ---~t--:--~- -~--:--+--·~ --:- -+--~ --:--+--:--~ -- ' 

Ch 425-475 2l 26-May-1C 25-Jun-1© 196 · 
-,----------------- -- - - ___ ---------- , , I I I I ,, : : : : : : : : :· : : ...., -2s:.:1un:ro--cn-:"1-20-l75-co c--- -, --,- - -, -~ -- T r 1 --, -- ~ ,- - -- -1 '- - ' rc --,-- ,- - ,--. -

1A-24C-TRCK-70 

A15810 

A15820 

Revision 

Set Track (.50m) 

Establish Traffic Management & T emf). 
Fencing 
Excavate box-

Checked 

scs 

5110-Jun-10 I 16-Jun-10 

2 l 26-May-1C I 28-May, 10 

2 l 28-May-1C I 02-Jun-10 
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199 

199 

V31 Baseline 

Actual Work 

I I I I I I I I I , . , , , J 

• 

• 

• 
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' 
' 

1: 
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<> V31 Baseline Milestone 
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m 
0 
0 
0 
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.II, 

• --
--
~ 

~ 

Actwity. lGJ Actwity Name I Original Start finish Total , 
Duration Float 

Date 

10-Apc-09 

A15830 

A 15840 

A15860 

A15870 

A15880. 

Ch 475-600 

1A-24D-TRCK-70 

A15730 

A15740 

A1575.0 

A15760. 

Ex<;:avate, lay and concrete dt,Jcts 

Excavate and construct OLE bases 
• 

Place upper cpncrete and cure-

Street Su.riac.e finislTes 

Remove fencing an·d Traffic Management-

Set Track ( 125m) 

Establish Traffic Management & T emf). 
Fencin 
E_xcavate b.QX, 

Excavate, lay and concrete ducts 

Excavate and construct OLE bases 

3102-Jun- 10 I 07-Jun-10 

31 07-Jun-10 I 10-Jun-10 

5 115-Ju.n-10 I 21-Jun-10 

3122-Jun-10 I 24.-Jun-10 

1 I 25-.Jun-1 O I 25-Jun-1 O 

43 12-Mar-10 13-May-10 

2112-Mar-10116-Mar-10 

5 l 16-Mar-10 l 23°Mar-10 

Bl 23-Mar-10 105-Apr-10 

Bl 05-Apr-10 I 15-Apr-10 

199 
• 

' 
• 

' 

' ' 
' ' ' ' ' ' ' ' ' ' ' • • 

I I I I I I I I I 
' ' 

' ' ' ' • • 
I I I I ' ' 

• 

' 

' ' 
' ' 

' ' • • • 

' ' . ' ' 
• • • • • 

' ' ' ' ' 199 r--:- -~ -:--:--: -~ -:--: --~--:- -: -:- :--:1-:--~--:-~- :--:- -:- t -:- -:--: -:- :--:r -l-- + -->---l--+--l-----<-- j- --l- - c -->---l-- + -->---1- -+ -->---l-- + -->---<-- ,+ --I--S-- S- -l-- ~ -->---l--~-->---I-

19.6 

196 

196 

2Q7 

210 

' 
210 

210 

210. 

' 
' ' ' 

" 
• 

' 

D 

I 

I 

'Cl I I I -:--a >--- -1- +--~--1- + - .1---1- +- -1- - ~-->---1--1 , , + >---1--+ ->- _ ._ ,- ~ ->--< 

a 

0 

D 

D ., 
' 
' :o 
' 

-- + _, _ _ -<.--0---1 --<-->---I--' I -< -->-- - I-

I A15780 I Place upper concrete and cure I 1o l 20-Apr-1o l' o4-May-10 I 207 1 __ ; __ , __ , _,: __ • __ , __ ,._, __ " __ , __ • __ , __ • __ , 
_ , . ! I I I 
,-- ~ -->- - - I - -+ - -:---,- + _, _ _ ,_ >- -,,--o· - >--- _,_ + -->--- - , - + - ,- - -1 -- + ---<- ~ -- >- -~:- - ·+- - r- -,- -l - e -,- + -- ~ ~ - · - ,- ' - _ 

1
.,. _ , -1 >- -1---1--r--1---1--·r- - , -

c::i .'. I I I I I I 
I I I I I I 1 1 I I I I 

A15790 Street Surface finishes 61 05-May-1 Cl 12-May-10 207 

A15800 Remove fen,cing and Traffic Management 1 I 13-May-1CI 13-May, 10 207 

Ch 600-700 36. 27-Jul-09 16-Sep-09 326 I ' I ' 

1A-24E-TRCK-69 Set Track Demob 2A /Remob 1A 3 l 18-Aug-09J 21-Aug-09 107 1 • I 

I I I I I I I I I 

' .. 
' 
' ' ,.....,: 

' 
' 

' ' ' ' I , ' ' 
' ' ' ' 

' 1$-Eiep,OQ, 

' ' ' ' 
' ' ' ' 
' ' 
' ' 

' Gh 

' ' 

:a 
' 
' ' 
: I 
' 

' ' pOQ-~00, 
' 
' 
' ' ' ' ' ' ' ' ' 
' ' ' ' . . 1 · . . I 1A-24E-TRCK~70. l setTrack ( 16.6m) I sl 21-Aug-09l 62-Sep-09 I 107- 1 - -l- - ~- - r--'i--+--r-~,-- t -f- "I-+ :: -f--f- · -;--:a--:--·:--o --:~ --:--: - -: - - - :--: -:--+ -- >- -I- +--f---l- + - I---I- +- -l- - ~- - r--'i--+--f---l--·+ -f- -I- +--f- ,--+-I-a- ~--:~--<--f---:---1--f---:-

A15650 

A15660 

A15670 

A15680 

A15700 

A15710 

A15720 

Ch 700-850 

1A-24F-TRCK-69 

1A-24F-TRCK-70 - ' 

A15570 

A15580 

A15590. 

A15600 

A15620 

A15630 

A15640 

Revision 

Establish Traffic Management & Temp. 
Feflcin:9_ · 

Excavate b·ox 

Excava.te0 lay and concrete ducts 

E_xcavate ~nd construct OLE b~~s 

Place upper cpncrete and cure-

Street Su.rfac.e finislTes 

Remove fencing and Traffic Management 

Set Track Demob 1 BI Remob 1A -
Set Track (150m) 

Establ.ish · Traffic Management &·Temp. 
Fencing 
Excavate box 

Excavate. lay an·d concrete ducts 

Excavate and construct OLE bases 

PIC?-ce upper o:;,ncreti? and cure 

Street Surf8.ce finishes 

Remove fen5:ing an·q Traffic Man~gement 

Checked Approved 

scs 

2 127-Jul-09 I 29-Jul-09 

4 I 29-Jul-09 I 05-Aeg-09 

6105-Aug-09 113-Aug-09 

6113-Aug-09121-Aug-09 

Bl 26-Aug-09107-Sep-09 

6 I.07sSep-09.l 15sSep-09 

1 I 15-Sep-09 I 16-Sep-09 

46 08-Apr-11 14-Jun-1 1 

3112-May- 11116-May- 11 

10 117-May-11131-May-11 

2108-Apr-11 I 12-Apr-11 

6112-Apr-11 I 20-Apr-11 

9 l 20-Apr-11 I D4cMay-11 

9 104-May-1 1117-May-11 

10120-May- 11103-Jun- 11 

6106-Jun-11 I 13-Jun-11 

1 I 14-Ju.n-11 114-Jun-11 
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329 

329 

329 

329 

• 

= 

' 'a 
' 

•• 
' 

• 
• 
0 
D 

a 
, · 1 -,--~ ->- --1- + - .>--- - ,- + >---1--+ -,- -<-->- ·1-1---a--C-' ' 3·26 : : : : : : I : : I I Cl : :· : : I - :- - 0- -, - --1- - +- -1- --1- -e--1-- +--r--1-- + -- >- --1--+--',-- -• --t-- -1- -~ - ->- --1--+-- .>--+--+-->---1--+-->---<--+--1---a--C--1- - -1 - - .>- --1---1 - - r--,-

326 

326 

80 

21 

21 

83 

83 

83 

83 

a :a 

• I 
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98 

A1680 

A4288 

-----------

Order REC Supply 

-
Deliver and Install Shelter 

Access for visual inspe-ction for E&M Tram 
Stop installatio11_J01A Newhaven Road\ 

A4L8~ -- - Acoessfor E&M Tram Stop installation (01A 

OJ 20-Jul-11 311 

1 DI 01-Sep-11 I 15-Sep-11 88 

Ol 16-Aug-11 292 

Ol 15-Sep-11 88 

'~=*=~=· ' I I I I I I I 
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1 1 I I I I 1 : .+ drder REC Supply 
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:+: Aq'cess •or:E' M :Tram "op: in"'ailation :(O\A: 
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Newhaven Roadl I 25l 15-sep-11 l 2n-oct-11 I aa·i-- -- ~ --L - : - '---~ -!- +--~--!--1 -:- J __ L1-:--~- -~--:- .!, . __ !_ -!-- ~ -- -!- L -( '- L ___ +--~~-'- -:--;-~--- ~ --L -:--·'---~---c:::r~----+ L J __ + ____ j __ L __ :_ ~--L - :- ~--L - :-A4290 Install LV Power Supply and LV Power I I Equipm.ent 
A4300 Install Telecon Equipment 

A4310 

A4315 

Leith Sands Sub Station 

Install Station Control Equipment+ AFC 
Equipment 
Package Test Tram stop 

20 I 20-0ct-11 17-Nov-11 

25 l 20°0ct-11 I 24.-Nov-11 

5l 24-Nov-11 l 02-Dec-11 

104 12-May-11 07-0ct-11 

98 ' = 
88 

88 • 

255 
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' D 
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6 

A5480 

A5483 

A5484 

Civ il Eng.ir'leering ana Building Works 

PowElr lnfeed from Public Net available inc 
HV cable 
Access for visual inspEl.ction for E&M 
Substation installation !_01A Leith Sands) 
Acoessfor E&M Substation installation (01A 

65103-Jun-11 I 02-Sep-11 136 

o I 05-Sep-11 136 

o I 04-Aug-11 300 

o I 05-Sep-11 136 
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A5500 Installation of TPS Equipment 

A5510 Install Telecom 8.nd Scai;:18. 

A5520 T e$ting and Commissioning 

Roadworks 

12010 Issue Construction Drawings 

Ocean Terminal Ch 850-1013.0 

A15510 Excavate for new cha·nnel and kerb li'ne I 
. . 

remove Elxi$ting kerbs 
A15520 Construct Kerb. linEl~ 

30 I 08-Aug-11 I 19,sep-11 

15129-Aug-11 I 19-Sep-11 

14119-Sep-11 107-0ct-11 
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21-Sep-.09 
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A15540 Surface. new channel 

A15550. Pavement VVorks 

A15560 Street Lighting I Traffic Signals I Road Signs 

·o cean T.ermin·al tP Renni.es Isl~ c ·t,---,-1080-1410-

A15450 

A15460 

Revision 

~cavate for new dlannel and kert:;i line I 
remo.ve .existing kerbs 
Construct Kerb lines 

Checked Approved 

scs 

6110-Jan-11 I 17-Jan-11 182 

28 l 22-Nov-1CI 13cJan-11 184 

7 l 22-Nov-1CI 01-Dec-10 205 

53- 2&-.Sep-1 f -os: oec<-11 45 

14126-Sep-11 I 13-0ci-11 45 

17129-Sep-11 I 21-0ct-11 45 
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Date 

10-Apr-09 
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Actw ity Name 

A15470 Reset Gullies -

A15480 Surface ·new ch8.nnel 

A15490 Pavernent Works 

A15500 Street Lighting I Traffic Signals I Road Signs 

Rennies Isle to Casino Square Ch 1410-1880 

A15390 

A15400 

A15410 

Excavate for new dla.nnel and kE!rb line I 
rem~ ~ existing.· kE;!rbs -~-·~-------~ 
Construct Kerb lin·es 

Reset G.ullieS 

Original Start Finish Total 
Duration Float 

34 13-0ct-11 30-Nov-11 45 -

6 01-Dec-11 OS-Dec-11 45 

33 124-0ct-11 I 08-Dec-11 45 

7124-0ct-11 I Q1-Nov-11 71 
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A15430 Pavement Works 

A15440. Street Lighting I Traffic Signals I Road Signs 

Trackwo rk 

12020 Issue Construction D(awing.s 

Oc_ean Terminal ·ch 850-1080 

1A-23A-TRCK-70 

A15310 

A15320. 

A15330 

Set Track (2~0m) 

Establ.ish Traffic Management &· T ~mp. 
Fencing 
Excavate box 

Excavate, la_y and concrete ducts 

47 130-Jun-10 I 0_3-Sep-10 302 

7130-Jun-10 I 08 .• Jul-10 342 

-
551 21-Sep-09 13-Dec-11 4S 

0 21-Sep-09' 0 
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A15360 Place upper' concrete 8.nd cure 

A15370 Street Surface finishes - -

A15380 Remove fen5:ing an·q Traffic Man~gement 

Ocean Tem1·inal to Rennies Isle-Ch 1080-1410 

1A-23B-TRCK-69 

1A-23B-TRCK-70 

A15230 

A15240 

A15250 

A15260 

A15280. 

A15290 

A15300 

Set Track (330m) Demob 1C I Remob 1A 

Set Track (330m.) 

Establish Traffi <; Management & T e·mp. 
Fencin.9""' 
E.xcavate b.QX, 

Excavate; lay·an·q concrete ducts 

Excavate and construct OLE bases 

Place upper con·crete· and cure 

Street Surface finishes 

Remov'? fencing and Traffic ManC?,gement 

Rennies Isle to Casino S~uaFe Ch 1410-1880 

1A-23C-TRCK-70 Set Track (470m) 

Revision Checked Approved 

scs 

281 13-Jan-11 I 21-Feb-11 

6122-Feb-11 I 01-Mar-11 

1102-Mar-11 I 02-Mar-11 

58- 22-Sep- 11 - 13-Dec- 11 

3126-0ct-11 I 28-0ct-11 

21 I 31-0ct-11 129, Nov-11 

2122-Sep-11 1 23-Sep-11 I 
14 126-Sep-11 1 13cQcl-11 I 
20 1 14-0ct-11 I 1 O-Nov-11 I 

201 14-0ct-11 11 O-Nov-11 

21 I 03-Nov-11 102-Dec-11 

61 05-DeC-11 I 12-Dec-11 

1113-Dec-11 113-Dec-11 

334- 19-May-1 c-· 2 1~Sep- 11 

29 I 28-Ju_l-11 I 07-Sep-11 
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Date 

10-Apr-09 

A15150 

A15160 

A15170 

A15180 

Establish Traffi<; Management & T e·mp. 
Fencing. 
Excavate box 

Excavate; lay·an·q concrete ducts 

Excavate and construct OLE bases 

2 l 19-May-1CI 20-May-10 

19 l 21-May-1C I 17-Jun-10 

28 118-Ju_n-10 I 27-Jul-10 

28 128-Jul-10 I 0_6-Sep-10 
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279 

• 

' CJ: ,• 
• 

' 

I I 
• 
• 

t::i 
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A15210 Street Surface finishes 6 I 13-Sep-11 I 20-Sep-11 45 

A15220 Remov'? fencing and Traffic ManC?-gement 1121-Sep-11 121-Sep-11 45 

Vict oria Dock Ent rance Bridg e (516) 692 11-Nov-OE 04-Nov-11 55 
A , , , 
- - I I I I 
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131 Reprofile and Waterproof Deck (Dummy) 

Tow er Place Brid ge (517) 

12040 I Issue Construction D(awing.s 

A16050 Temporary DiversiOn Of services (by Otners) 

30 l 26-Sep-11 I D4-cNov-11 
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0 

1 O-Dec-08 09"Sep-10 
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A 
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