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Overview 

HSQE performance stable and active monitoring I initiatives for 
improvement are underway 

Post Embargos start up generally implemented as planned 

Coordinated progress on Princes Street closure preparation 

Utilities works still requiring very active management of cus with 
specific areas we are integrating works with lnfraco to optimise 
access. 

lnfraco - disappointing progress up to Christmas. Securing the right 
effective engagement to resolve the delivery & commercial 
challenges is proving extremely hard. This is critical to success. 

Cost forecast and risk for the project reviewed in detail as planned. 

Programme recovery work still in detailed progress with lnfraco. 
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HSQE 
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Zero reportable accidents P10. Annual rolling 0.28 (improving) - If no further reportable accidents 
within the next 3 periods AFR by year end will be 0.24 (based on 1,250,000hrs) . 

BSC and Carillion have re-inducting all operatives and re-checked competence for the start of the New 
Year. 

Safety seminar planned and held 08.01 .09 with tie, lnfraco, Transdev and other stakeholders. 

The monthly frequency of service damages fell again for period 10, mainly due to the current program 
of works being reinstatement rather than excavation. 

5 areas of construction works were stopped by tie PM's during period 10. Meetings have been held 
wtth the Principal Contractors to discuss preventative measures. 

Effective arrangements were made for the holiday period. There were no reported incidents during the 
break. 

100% of planned tie inspections achieved. 3 inspections of CUS sites fell below 80% 
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Governance 
Background and work done 

• The December TPB and wider discussion confirmed the desire to 
streamline and clarify the existing governance and corporate model, 
creating a robust future-proofed model 

• Two single-entity options were examined in detail to identify fatal flaws, 
particularly from a tax and legal perspective 

• Concluded that both Option A (TEL) and Option B (tie) are deliverable 

- Option A carries risk in relation to contract assignation, interests of SSC and time 
/ legal cost 

- Option 8 creates potential presentational difficulties 
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Governance 
Alternative approach - Option D - and next steps 

• A model in which the tie shares are transferred to TEL offers a possible best 
alternative to the single-entity. 

• Restructuring of the Boards of tie and TEL will be needed to ensure the 
firepower is properly focussed, responsibilities are clear and duplication is 
avoided. 

• Critical role of LB would be maintained under all three options 

• Dialogue is now needed to conclude on the preferred option, execute a 
programme to test it to destruction and if it survives then to develop an 
effective Board and management model and communications strategy 

• The structure to manage an operational tram and bus system should also 
now be addressed 
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Project Delivery 
Post Embargo Start Up 

• 5 January Works - implemented as planned, including commencing 
Princes St enabling works. 

• 10 January Works Manor Place Closure- implemented as planned. 

• 19 January Works Leith Walk I Constitution Street - implemented as 
planned. 

• Mound on schedule for 24 January as planned. 
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Project Delivery 
Princes Street - Management Framework 
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Project Delivery 
Princes Street 

• Enabling works - on programme, Mackenzie's performing well 

• Traffic/pedestrian management - modelling complete, core TM 
approved, remaining pedestrian , Mound parking & contingency to 
TMWG today 

• Logistics - plan in draft, logistics support tenders returned, delivery 
route maps being produced for traders by end Jan 

• Emergency plan - drafted and being completed . Reflects 
requirements of emergency services and CEC 

• Traffic contingency plan - in final draft 

• Fencing - decision on fencing made and meetings next week with 
CEC and suppliers to conclude wraps and imaging 

• Readiness - worksite layout plan due 23/01, start work checklist 
being used to ensure everything in place 

• Overall 65% complete 

Project Delivery 
Utilities works 

• Effective close down for embargo and restart 

Transport Edinburgg. 
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• Outstanding works at Depot 800m watermain to be fully completed by 
late January. 

• Sewer diversion work on programme. 

• Edinburgh Airport works ready to commence, subject to provision of a 
collateral warranty from Carillion to EAL. This is a risk item. 

• BT diversions commencing in January. 

• Mound diversions: SGN technical solution being finalised but 
progressing well. 

• Integrated programme of works at Ocean Terminal, Leith Walk and 
Haymarket is being finalised to minimise impact on the main 
construction works. Output expected for February Board meeting. 

• Further elements of scope may be transferred to BSC if there are 
advantages in cost and programme and confidence in delivery. 
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Project Delivery 
lnfraCo Progress 

Generally poor progress up to December 2008, with delay related to; 

Delayed appointment and mobilisation of package contractor 

Incomplete/delayed utilities diversions 

Design slippage and design changes (including instructions) 

Completion of change orders 

Consortium integration programme 

However, works are progressing well on: 

Princes St closure and associated planning, enabling and sub
contractor engagement I mobilisation. 

Tram vehicle works including commencement of production line works 
in line as programmed. 

Strictly Confidential Transport Edinbu~t 
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Project Delivery 
lnfraCo issues resolution 

Review held with BSC senior executives on 16 Dec including representative from 
Germany. 

Action plan agreed to address; 

- Princes Street enabling I closure works 

- Outstanding barriers, including integration of design, mobilisation and utilities works 

Review and escalation of areas of contract I commercial disagreement actioned. 

Progress joint programme recovery activities and evaluation to enable a re-calibrated 
programme to be formally agreed during 01 2009. 

R Walker I M Flynn meeting on 22 January to check progress and address 
escalation items. 

This is a very challenging area to balance the contractual, commercial and delivery 
problem solving whilst creating a momentum for delivery to recover programme time. 

Review with D Mackay I Dr Keysberg on 9 February 2009. 
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Project Delivery 
Other issues 

• TROs progressing including assessing change proposals from 
informal consultations. 

• Fastlink (Guided Busway) wide area measures and associated TRO 
underway and on programme currently. 

• Haymarket Car Park compensation agreed with Network Rail (within 
budget) and opportunity being pursued with Transport Scotland for 
recovery of franchise extension (2011-14) element of First ScotRail 
compensation. Response promised this week. 

• Final elements of Murrayfield pitches relocation works expected to 
be concluded in period 12. 

Transport Edinburgh 
Trams tor Edinburgh 13 

Lothian Buses 

Costs Review - Principal Assumptions 

• The utilities diversion and infrastructure delivery programmes will 
proceed as anticipated - no future significant disruption as a result 
of unforeseen traffic management arrangement or design changes 

• No future significant design changes with a capital cost impact 
which is not separately funded 

• Phase 1 b does not go ahead in 2009 

• The lnfraco will commence construction on Princes Street and the 
Depot as programmed in Jan/Feb 09 

• Commercial engagement with lnfraco and delivery impetus improves 
significantly 

• The improved commercial engagement leads on to a revised 
programme with service commencement date not significantly 
different to July 2011 - with marginal costs shared equitably in 
accordance with the lnfraco contract 
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Costs Review - Summary of Outputs 
Costs of Phase 1 a delivery now estimated to be in the range £522m 
to £540m - approved estimate is £512m. Components are: 

Increase in Base Costs of between £2m and £12m 
- Increase in Risk Allowance required (at Jan09) of between £8m and 

£16m (NB existing risk allowance for lnfraco has not been committed) 

Assumed Phase 1 b does not go ahead in 2009 - cancellation costs 
of £3.2m to lnfraco plus £3m design costs - so total costs to be 
funded in a range £528m to £546m 

Outturn within the range depends on a multitude of factors incl 
Principal Assumptions (previous slide) 

equitable commercial engagement with lnfraco 

Conversion of opportunities to mitigate costs 

NB - No changes are part of the approved budget until they 
have been approved by the TPD under Delegated Authority or 
presented to the TPB for approval. 
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Costs Review - Summary Table 
Spent to 

PlO Approved High Low 

£m 08/09 Budget Increases Outturn Opps Outturn 

Base Costs 
Infrast ruct ure and Vehicles 62.8 304.9 2.9 307.8 (4.4) 303.4 
Utilties diversions 45.3 49.9 49.9 (1.8) 48.1 
Land and Property 18.1 20.6 20.6 (1.0) 19.6 
Design, modelling and t echnical service! 36.9 39.0 0.8 39.8 (0.4) 39.4 
Team Resources (tie/TEL/CEC/Transdev: 21.6 38.4 6.3 44.7 (1.4) 43.3 
Legal costs 5.4 5.8 5.8 5.8 
Insurance 1.3 4.5 0.5 5.0 (0.5) 4.5 
Accommodat ion and overheads 7.4 10.9 1.1 11.9 11.9 
Other 7 .6 9.2 0.4 9.6 (0.6) 9.1 
Total Base Cost s 206.3 483.1 12.0 495.1 (10.1) 485.0 

Risk Allowance 
Infrastructure and Vehicles 17.S 13.9 31.4 (6.3) 25.2 
Utiltics diversions 6.7 (0.2) 6.4 6.4 
Land and Property 1.1 (0.1) 1.0 (1.0) (0.0) 
Approvals 1.3 (0.1) 1.2 (0.9) 0 .4 
Value engineering delivery 2.0 2.3 4.3 4.3 
Other 0.4 (0.0) 0.4 0.4 
Tot al Risk Allowance 28.9 15.8 44.7 (8.1) 36.7 

To t al Phase la Delivery 206.3 512 .0 27.8 539.8 ~ 521.6 

Phase lb Cancellation 6.2 6.2 

Total Costs to Fund 546.0 527.8 
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Costs Review - Base Costs 

Em Increases Opps Net 

Infrastructure at Airport (Burnside Road) 2.5 (1.0) 1.5 Separate slide 

Changes to Tram vehicle interiors 0.2 0.2 

lnfraco Provisional sums (Picardy Place & UTC) (3.0) (3.0) 

Betterment opportunities with SUs (1.8) (1.8) 

Land costs (Haymarket Car Park) (1.0) (1.0) 

Technical services (TSS) costs 0.8 (0.2) 0.6 

Insurance (OCIP) 0.5 (0.5) 0.0 
Combined team resources 6.3 (1.4) 4.9 Separate slide 

Accomodation ICT and overheads 1.1 1.1 Separate slide 

Tram branding costs 0.4 0.4 
Other 0.2 (1.2) (1.0) 

Base Costs Inc & Opps 12.0 (10.1) 1.9 
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Costs Review - Risk Allowance 

Em Increases 

General delay allowance (existing allowance £5.3) 4.7 
Full depth road reconstruction (existing allowance fl.Sm) 2.3 
Design changes Base Date to IFC (existing allowance Nil) 6.1 
Provision for non-delivery of VE (existil'Q; allowance B.2m) 2.3 
Wide Area infrastructure (existil'Q; allowance £1.8m) 
Mnigate increased land costs allowance 
Mnigate TRO hearing costs allowance 
Other nems net 0.4 

Base Costs Inc & Opps 15.8 

Strictly Con(tdential 

Opps Net 

4.7 ~•ate side 

(1.5) 0.8 ~•ate side 

{3.0) 3.1 ~•ate side 

2.3 
(1.0) (1.0) 
(1.0) (l.O) 
(0.9) (0.9) 
(0.7) 

{8.1) 8.0 
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Costs Review - Review of specific Changes 
Infrastructure Changes at Burnside Road (+£1.5m to +£2.5m) 

• Approved Budget included £1 m for works required by the 3rd Party 
Agreement with EAL 

• Option Development has outlines the most feasible economic option 
(option 5) as costing up to £4m. 

• Review of the assumptions suggests a worst case of -£3.Sm 
(+£2.Sm above budget) with a more likely range of £2m - £3m 
(allowed +£1 .Sm above budget) 

• Systematic challenge underway with EAL to minimise any increase. 

• Procurement decision being made now to protect lnfraco 
programme, due to need access by October 2009. 
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Costs Review - Review of specific Changes 
Additional Risk Allowance for delay (+£4.7m) 

• Total of £1 Om equiv to 30wks lnfraco delay attributable to us -
significantly greater certainty when we have an updated lnfraco 
programme commercially agreed 

• Allowance is for both EOT which may be awarded to lnfraco and the 
cost of acceleration measures which are to our account 

• Allowance includes for the cost of delay and disruption to lnfraco 
due to traffic management conditions not previously anticipated -
Manor Place, Leith Walk Xmas Embargo and Princes Street 

• All Traffic Mgt related disruption to MUDFA programme is contained 
within the MUDFA Risk Allowance 

• Estimated cost of v26 to v31 design programme provided for 
elsewhere in Risk Allowance 
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Costs Review - Review of specific Changes 
Additional allowance for design changes between Base Date 
design and IFCs (+£3.1m to +£6.1m) 

• At the core is a Legal interpretation of the lnfraco contract 

• Normal design development included in the price 

• Specific potential exposure on structures and piling/foundations on 
the railway corridor 

• Certain items are changes which are client responsibility (e.g. 
Murrayfield Tram Stop changes driven by planning) 

• Legal and independent Commercial review has supported our case 

• However, this is an area of significant change which BSC will fight 
very robustly. 
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Costs Review - Review of specific Changes 
Additional Risk Allowance for full depth road reconstruction 
(+£0.8m to +£2.3m) 

• Changes to specification in road construction make-up 

• Planing I road reconstruction out-with defined pricing assumption 
locations (4 specific items in Contract) 

• This does link to Base Date Design Information and Design 
responsibilities, but again, there is a robust case as previously 
argued. The risk allowance is prudent. 
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Costs Review - Review of specific Changes 
Additional Resource Costs (+£4.9m to +£6.3m) 

Additional Accommodation and Overhead costs (+£1.1m) 

• High side additional resource costs based upon: 
- +£3.Sm - tie resourcing plan reflecting significant additional resources in Project 

Mgt, Commercial and Stakeholder Mgt, 

- +£0.9m - CEC resources in 0910 including the extension of the approval team 
(£0.4m) and recharge of previously capitalised cost 

- +£1 .6m - TEL resources including LB management input to the Tram project 

• Exercise underway to develop efficient one-team for delivery of the project 
and significant resource cost saving anticipated. 

• Additional accommodation and overhead costs represented by one year 
additional cost of occupying 151 floor at Citypoint plus incremental JCT costs 
for additional headcount across all teams. 

Strictly Con(tdential 
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Risk Report 

• The Corporate Risk Register was reviewed and, where applicable, 
updated. The significant changes are described below. 

• The risk profile of risk 2 (Response to Traffic Issues) was downgraded 
from amber to green. This is due to the progress being made following 
the increased co-operation between tie and key stakeholders, 
particularly CEC, TEL and the police. Additionally, three action plans 
which were reported as closed at the last meeting have been removed 
and new treatment plans have been added. 

• The status of the action plan 'Rectification of all findings by December 
2008' on risk 5 (Mudfa Management Procedures) was upgraded from 
amber to red as it is not yet complete, however progress continues to 
be made and all findings should be rectified by end of February 2009. 
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Risk Report 

• Risk 7 on the previously submitted register was "Lack of tie Business 
Continuity Plan'. This risk has been closed as a plan has been approved 
and added to the register of tie procedures. 

• The risk profile of risk 8 (Management Reporting) was upgraded from green 
to amber and an additional action plan relating to the implementation of the 
Information Management Strategy was added. 

• A further action plan was added to risk 9 (Communication Weaknesses) 
referring to the forthcoming audit of the Stakeholder Management 
arrangements. 

• The action plan for risk 10 (Human Resources Management) was updated 
to reflect the impending review of the 'One Family' requirements. 

• The Corporate Risk Register will be reviewed prior to the next tie Board 
meeting and an update provided. Transport Edinbu~!' 

Trams tor Edinburgh 
Lothian Buses 

Network Extensions 
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Manor Place paper 
Princes Street paper 

Change Control 

Update on status at January 2009 - P11 changes in progress 

HR & Comms 
Integrated Edinburgh Trams Communication Plan 

- CEC, tie, Lothian Buses 

Transport Edinbu~l,J 
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- Organisations, Employees, Bus users, Community, Commuters, Visitors 

- Tram Operations Group 

- Six Construction Surgeries - 11 , 12 and 13 February 

- New Edinburgh Tram website 

- Customer Services team - respond 

- 3 full-time Tram Construction Advisers 

- Community Groups and Residents Associations 

- Leafleting 

- Signage 

- Media and advertising 

Logistics Survey, Plan and Resources (c350 business and retailers) - Logistics 
Adviser co-ordinate 

Open for Business - co-ordination with activities and additional £200k funding 

Schools Programme 

Transport Edinbur~t, 
Trams tor Edinburgh 

Lothian Buses 

2/9/2009 

14 

CEC00988027 0014 



2/9/2009 

END 

Transport Edinburgh 
Trams tor Edinburgh 

Lothian Buses 

15 

CEC00988027 0015 


