
Edinburgh Tram Network 

BSC-Tie Strategy for Resolution of Delay and Disruption Impacts 
in Period May-December 2008 

1 Introduction 
The ETN contract has been impacted by a number of significant delays in the 
initial 6 month period. The current Contract programme remains the 
programme issued on 29th April, against which we are currently showing a 5-6 
month delay. The absence of a realistic programme is having a negative 
impact on planning, procurement and monitoring of progress. It is therefore 
important to develop a strategy for successful resolution of these issues with 
tie, in a defined timescale, and establish a sound baseline for going forward. 

2 Strategy for Resolution 
Meetings at tie/BSC director level have established an outline framework for 
addressing the delay issues. In particular it was agreed that the initial design 
programme delay should be resolved first and independently of subsequent 
issues. 

The director discussions focussed on a method of analysis of delay by "time 
slice" to establish the position at intervals from Contract Commencement to 
date. It is however the view of the BSC site team that the process in fact 
requires 2 stages :-
(1) analyse separately the different delay classes, to establish the effect of 
each 
(2) integrate the impact of the various delay classes, at agreed intervals, to 
identify concurrent delay and establish the overall liability for time and cost. 

This document only outlines the site team proposals to address item (1), 
which will be complete by the end of 2008. Integration of the various delays, 
and establishment of overall liability for time and cost, item (2), has yet to be 
addressed. 

3 Classes of Delay 

3.1 V26 I V31 Design Programmes 

The design programme (V26) referenced in the Contract was superseded by 
V31 at the Contract Commencement date. BSC immediately notified a tie 
change, claiming delay and consequential cost. On 1 oth September we 
submitted a written claim for EOT of 9w 1 d against this variation based on a 
straight substitution of the V26 dates with V31 dates in the Contract 
Programme. We have offered a mitigation programme which shows a delay 
of 7w 3d. 

On 20th October, tie indicated they would agree the time evaluation of 7w 3d 
but strongly contested the consequential cost evaluation (£5.2m) and would 
not settle one element without the other. This movement is the direct result of 
the director level meetings, and will now be driven to resolution at site level. 
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3.2 MUDFA Completion 

The original basis of the contract programme was that all utility diversions 
would be complete before any lnfraco works commenced. Ongoing presence 
of MUOFA activities on site prevents access by INFRACO to many areas of 
the site. tie have recently issued a MUOFA completion programme - impact 
on the lnfraco programme is now being analysed. 

3.3 MUDFA works transferred to INFRACO 

We have received a number of tie change orders for the transfer of MUOFA 
works into the INFRACO contract and also to deal with services abandoned 
by MUOFA. The full scope off such diversions is not yet confirmed, and 
detailed planning is ongoing. 

3.4 Ongoing Design Delays, Post V31 

The current projected delay to the contract is now 19 weeks based on V36 of 
the SOS programme. We are working with SOS to produce a full account of 
critical delays. 

3.5 Changed Designs and Misalignment Issues 

Although many areas of the works remain unchanged from the design freeze 
drawings there are some significant variations. The process to consider 
every IFC drawing and compare it with tender is time consuming and cannot 
be completed until the design is completed (currently programmed for spring 
2009). In addition the misalignment (i.e differences between Consortium 
proposals and the SOS base design) issues could impact the programme. 
We will therefore initiallylimit re programming to specific and clearly 
identifiable changes. A complete analysis will be undertaken at a later date. 

3.6 Mobilisation 

tie continue to claim that BSC have failed to mobilise in accordance with the 
original programme and instructions issued either under the Mobilisation and 
Advance Works Contract or the Main Contract. 

4 Evaluation of Different Classes of Delay 

The proposal is to tackle the issues in a sequential manner. However the 
following indicates a possible summary of activities and timescale. 

V26 /V31 

• Insert V31 dates into contract programme 
completed 

Tie also believes that rescheduling I acceleration will improve the end date. 
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• Gain tie agreement that any consideration of rescheduling I 
acceleration is left until the end of the process to avoid exercises that 
become irrelevant as a result of considering other delays (e.g. where 
festivals fall relative to activities on the programme). 

Delayed Access due to Incomplete MUDFA Works 

• Following agreement of V26 I V31 insert new MUDFA dates for each 
subsection into the revised programme. 

Complete by 7 November 2008 

Tie wish to consider in more detail the ability of MUDFA and INFRACO to 
work in the same geographic sub sections. 

• Detailed consideration of MUDFA works on revised programme. 
Complete by 21 November 2008 

Transfer of Work from MUDFA to INFRACO 

We have already received a number of tie change orders for the transfer of 
MUDFA works into the INFRACO contract and also to deal with services 
abandoned by MUDFA. These are proving to be difficult to price and 
programme owing to the difficulty of getting such information from specialist 
sub contractors and Utility Companies. Once this information can be collated 
the result will be fed into the programme. 

• Agree the total scope of works with tie. 

• Following the agreement of the above two programme revisions insert 
new items into the programme for MUDFA to INFRACO scope 
changes and abandoned services. 

Complete by 5 December 2008 

Post V31 Design Delays 

• SOS to substantiate delays to the release of IFC drawings for the 
critical areas 2A, 58 and SC. 

Complete by end October 2008 
• SOS to substantiate delays to the release of IFC drawing that affect 

the start of construction in other areas of the contract. 
Complete by end November 2008 

• Following the agreement of the above three programme revisions 
incorporate the post V31 design delays that can be attributed to tie 
into the programme. Complete by 19 December 2008 

Changed Designs 

Although many areas of the works remain unchanged from the design freeze 
drawings there are some significant variations , the following is proposed. 

• Identify the significant changes from the design freeze drawings and 
re-programme these individual activities. 

Undertake in parallel with the above actions. 
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• Following the agreement of the above four programme revisions 
incorporate these separately identified changes into the programme. 

Complete by end January 2009 
• Incorporate all effects of IFC drawings into revised programme. 

Complete 6 weeks after last IFC drawing received. 

Misalignment Issues 

• Identify the programme effects of the mis-alignment issues and re
programme the individual areas. 

Undertake in parallel with the above actions. 
• Following the agreement of the above five programme revisions 

incorporate these separately identified changes into the programme. 
Complete by mid February 2009 

Mobilisation 

As noted above we need to understand the effects, if any of mobilisation 
dates. 

• Consider actual performance in light of all impacts (internal, tie and 
third party) and with appropriate use of contractors float. 

Complete by 19 December 2008 

5 Integration of Various Delays to Assess Overall Impact 

Assess on agreed time intervals :-

May 14th to end July 
1st August to end September 
1st October to end December 

CEC011237 43 0004 


