
From: Geoff Gilbert 
Sent: 06 May 2008 12:38 
To: Willie Gallaghe~?raeme Bissett (external contact); Dennis Murray; 

david_mackay~lastair Richards - TEL 
Subject: RE: ETN - proposal 

Willie 

No it should not be as the £3.2 (Not £3.3m) was transferred into the 1 b figures prior to PB. BBS also confirmed that this 
transfer was at their risk if Phase 1 b did not proceed. I have sent Steven the echange of EMails confirming this. 

Regards 

Geoff 

From: Willie Gallagher 
Sent: Tue 06/05/2008 10:55 
To: Steven Bell; Geoff Gilbert; Graeme Bissett (external contact); Dennis Murray; david_mackay~Alastair 
Richards - TEL 
Subject: FW: ETN - proposal 

Can someone please clarify whether this is an actual increase of £3.3m to Phase l(b). Feels like it? 

Willie 

-----Original Message-----
From: Joachim Enenkel [ mailto:Joachim.Enenkel@bilfinger.de] 
Sent: 06 May 2008 10:07 
To: Willie Gallagher 
Subject: RE: ETN - proposal 

Willie, 

let me clarify my understanding: 

In case Phase lb does not go ahead, TIE will pay to BB a sum of 3.3m GBP. 

In case Phase 1 b does go ahead, the 3. 3 m GBP shall be added to the price of 
Phase lb (approx. 24.4m GBP) at Preferred Bidder Stage and therefore the 
value for Phase lb shall be 27.7m GBP. Please note, that the 24.4m GBP have 
been etablished April 2007 and on the basis of available design information 
at that time. Therefore I would expect some deviation ( + or -) upon 
clarification and in order to reflect the final design. 

I hope we can proceed on the basis of the above. 

regards from Wiesbaden, 

Joachim Enenkel 
Bilfinger Berger AG 
Civil I Ingenieurbau 
Chairman of the Executive Management 
Gustav-Nachtigal-Str. 3 
D-65189 Wiesbaden 
Tel.: 
Fax: +49-(0)611-708-771 
Mail to: joachim.enenkel@bilfinger.de 
http://www.bilfingerberger.com 
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Willie Gallagher 
<Willie. Gallagher 
@tie.ltd.uk> 

Joachim Enenkel 
To 

06/05/2008 08:24 <Joachim.Enenkel@bilfinger.de> 

Joachim, 

cc 

Subject 
RE: ETN - proposal 

Reflecting on our discussion last night, it would appear that there remains 
a £9m problem which needs to be resolved. Ifwe agree to the l(b), I will 
still need approval as I would require making a contingency for the event. 
I also need to understand that it is a true reduction, and will not 
reappear later in our negotiations on l(b) - I assume that you will provide 
that assurance. 

This leaves a £6m gap. Assuming this remains a BB only problem, it would 
be worthwhile starting discussions today between your team and tie. For 
any request to Government for funds to be credible, I need documented 
evidence of the scale of the problem. I would also propose that the teams 
look at a package of options which can be agreed as improving the BB 
proposal and helping to bridge any gap. 

Talk soon, 

Willie 

-----Original Message-----
From: Joachim Enenkel [ mailto:Joachim.Enenkel@bilfinger.de] 
Sent: 05 May 2008 21:08 
To: Willie Gallagher 
Subject: ETN - proposal 

Dear Willie, 

Following our discussions this afternoon please find the following: 

In respect of the money transferred at Preferred Bidder Stage from 'Phase 
la Preliminaries' into 'Phase lb Price' TIE confirms that in the event 
Phase lb does not proceed, TIE guarantees that the Bilfinger Berger share 
of 3. 3. Mio GBP will be paid directly to Bilfinger Berger under the 
contract for Phase la. However it should be noted, that earlier an overall 
sum of 4.7 Mio GBP had been transferred from Phase la to Phase lb for BBS, 
of which 3.3 Mio GBP is for BB and 1.4 Mio GBP is for Siemens. 

The above understanding is based on the assumptions, that TIE and BBS will 
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conclude a contract award for ETN Phase la. 

Please let me know if you need additional input on the above. 

Regards Joachim Enenkel 

The information transmitted is intended only for the person to whom it is 
addressed and may contain confidential and/or privileged material. If you 
are not the intended recipient of this e-mail please notify the sender 
immediately at the email address above, and then delete it. 

E-mails sent to and by our staff are monitored for operational and lawful 
business purposes including assessing compliance with our company rules and 
system performance. TIE reserves the right to monitor emails sent to or 
from addresses under its control. 

No liability is accepted for any harm that may be caused to your systems or 
data by this e-mail. It is the recipient's responsibility to scan this 
e-mail and any attachments for computer viruses. 

Senders and recipients of e-mail should be aware that under Scottish 
Freedom of Information legislation and the Data Protection legislation 
these contents may have to be disclosed to third parties in response to a 
request. 

tie Limited registered in Scotland No. SC230949. Registered office - City 
Chambers, High Street, Edinburgh, EHl lYT. 
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