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Trams for Edinburgh 

Record of Meeting 

V.E. Structures Meeting 

November 29th, 2007 
CityPoint II, Kingdom Brunel Room 

Attendees: Matthew Crosse (tie), Lindsay Murphy (tie), Michael Terrance (tie), 
Eric Smith (tie), Ralph Honeck (BBS) Alan Dolan (SOS) 

Chair: Matthew Crosse (tie) 

Agenda 

Minute of Last Meeting 

Reconciliation 

VE Update 

Next Steps 

Next Meeting 

What Who When 

Minute of Last Meeting 

BBS comments on minute of last meeting noted 

Roseburn Street 

Confirm who takes down old fuel tanks; LM 

Meeting Monday with CEC Safety Manager. LM/SDS 

Water of Leith 

Second pier requires removal of gas main which tie confirmed 

will not be removed by others. Working distances would 
require confirmation with Scottish Gas Networks 

AS underpass 

Trial trench information: Some ducts are 1 m x 1 m; AD 
A dig will be provided to show investigation; 
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What Who When 

Programme date is on Deliverables Tracker v.22. AD 

v.) Possessions 

BBS Meeting with Network Rail yesterday (28/11/07); 
Specific meeting to be held next week to discuss possessions 
and schedule. 

2. Reconciliation 

i tie approach; 

Original BBS ---+ tie quantities are based on PD; 
May 2007 ---+ BBS ---+ tie quantities and Additions-based; 

Rates ---+ Risk? Still considerable Delta ; 
ii Quantities 

BBS to comment on Quantities and Additions; 
Note: tie still concerned over Delta related-to rates; 

Will arrange meetings to discuss I address; MC 
LM to issue updated analysis. LM 

3 VE Update 

Full walkthrough of SOS Schedule - (see attached) 

i.) Russell Road Bridge - Walkway 

Piling ---+ reduced risk: Indicative value of walkway reduction 
£20,000 (deduct for re-design) ; 

ii.) Haymarket Viaduct 

Reduce spans not viable as all are used. Little benefit in capital 
versus re-design: 

iii.) Russell Road Retaining Walls 

No reduction in retaining wall ; 
Value of enhanced finish . 

iv.) Roseburn Street Bridge 

As per item 1 ii. 
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What 

v.) Water of Leith Bridge 

Cofferdam depends upon Gas Main; 
Second pier option; 
Walkways ---+ £60,000. 

vi.) Carrick Knowe 
As per mark-up. 

vii.) Gogar Burn Bridge 
Walkways 
?Om x £500/sqm. 
---+ £34,000 (£20,000 re-design) 
---+ £12,000?? 

Phase 1 b Bridges 
viii.) Queens ferry Road 

Enhanced finishes planning requirement Instruction from 
Andrew Holmes LM to find copy; 

ix.) Crew Road 
On street option 

x.) Holiday Inn Bridge 
Report by SOS on options. LM to find report and report on 
viability 

xi.) Retaining Walls General 

BBS/tie to consider further where land outwith limits could 
negate retaining walls if land value not excessive. LM/MC to 
discuss with Alastair Sim (tie land and property) 

4 Next Steps 
i BBS information Requirements 

Document register and drawing register - controlled copy 

Who 

LM 

coming on Monday, uncontrolled passed to BBS document AD 
register to be provided. 

ii BBS asked if they could have: 
- Design assurance statement? Design assurance statement 
not expected until Detailed Design complete 
- 1 b next to be issued SOS 
- Sc issued therefore will be in the Data room 
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What Who When 

- AD to give status report for each 

iii Geotechnical 

- Norwest Holst - Summary I Factual report in data room 
- Halcrow - Monday - Interpretive report sos 
Referencing system 

iv Drawing category teach in to be provided sos 

Capex - Re- assessment of any savings to be priced in 
BBS 

measurement 
Next Meeting 
Thursday 61

h November 2007. 

DOC.NO. VERSION STATUS DATE SHEET 

PRO.lnfraco.1572 1.0 Aooroved 05/12/07 4 of 4 

CEC01327964 0004 


