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Minute of the CEC/tie Legal Affairs Group Meeting 

Date: Monday 18 February 2008 

Time: 17 .00 - 18.00 

Venue: CityPoint II 

In attendance Graeme Bissett 
Susan Clark 
Alasdair Sim 
Stewart McGarrity 
Andrew Holmes 
Duncan Fraser 
Rebecca Andrews 
Andy Conway 
Colin MacKenzie 
Steve Sladdin 
Alan Coyle 
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Apologies 

Nick Smith 

Willie Gallagher 
Matthew Crosse 
Andrew Fitchie 

Circulation Above 

1 Contract Close 

Completion Programme 

• SC managing a daily tracker. 
• Current expectation for notification week commencing 03/03/08 

Overview of Close Process 

• This will include a full analysis of CEC risk exposure. A draft 
will be available for CEC review by 21/02/08 

• £5.Sm cap was discussed. CM noted that CEC require an 
assessment of value for money 

• SM explained that £3.8m of this sum is a negotiated figure 
covering Tramco and SOS (approvals & consents) risk 
exposure to BBS. The balance of £1.?m is due to changes in 
the ER scope. It was noted that a spreadsheet outlining these 
figures has been forwarded to AC. 

CEC Briefings 

ACTION 
By 

- 1 -

GB 
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RA 
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CM 
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AC 
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• SC will advise CEC of proposed dates for close programme 

briefings by 21/03/08. 
• OF noted that a meeting with the CEC Chief Executive has 

been set for 29/02/03. 
• AH to seek a time to meet with the Chief Executive around 

03/03/08. 
• It is noted that the Council meeting is scheduled for 13/03/08 

and as a result the deadline for reporting will be 06/03/08. 

Close Report 

• Close report will summarise the position and confirm status of 
all matters raised by CEC for contract close. 

2 INFRACO Suite 

INFRA CO 

• All legal matters are progressing, with several key close out 
meetings scheduled for 19th and 20th Feb. 

• BBS acceptance of CEC Guarantee is a point to be closed off. 
• AF to update RA directly on this matter. AF 
• Other key issues to close out are; programme and SOS quality 

and delivery. 
• BBS remain sluggish in response, tie continuing to apply 

pressure to meet close programme 

TRAMCO 

• On target and on schedule. 

sos 

• Novation close out meeting scheduled with tie and BBS on 20 
Feb. 

3 Prior & Technical Approvals 

• CEC and tie had a positive session on 15/02/08. 
• The full list of prior and technical approvals was reviewed and 

the critical path items were identified. 
• AH noted that CEC will need to carefully manage resources to 

meet the desired outcome. 

4 Third Party Agreements 

Network Rail 

• The APA has gone through the NR Investment Review Panel 
on 15/02/08. No response on outcome of this received by tie. AS 
AS to pursue. 
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• An outstanding drafting point on the APA indemnities still to be 

resolved and closed out. 
• AS has asked NR to meet with tie/CEC and legal advisors to 

close off all property documents in a single drafting session. AS 
AS to report on outcome at next week's LAC. 

BAA 

• Licence has been signed by CEC. GL expected to sign off 
lease 18/02/09 and return both documents to Brodies for EAL CM 
signature. 

SRU 

• Meeting set to finalise drafting 20/02/08. 
• CEC to arrange change notice for pitch relocation funding to DF 

tie. OF to speak with Bob McCafferty. 
• SC to advise CEC on cost implications. SC 

Forth Ports 

• CEC to advise on preferred method of transferring title from SS 
Forth Ports. 

• Drafting session with Forth Ports set for Friday 22"d Feb. 

Scottish Power 

• Scottish Power seeking a separate agreement for the Leith 
Walk tunnel. 

• CEC view is that the tunnel is part of the adopted highway, and 
that a right of use should not be a problem. 

• Jim McEwan is leading from tie to close out. JM 

Telewest 

• Awaiting confirmation of signature from Telewest Legal team. 

5 Operating Agreements 

tie Operating Agreement 

• NS noted that agreement is almost in final form. 
• GB asked if agreement can be signed off 19/02/08. NS 

requires confirmation from GL, and noted that the agreement is 
suspensive on the approval of the Close Report by Council 
Chief Executive. 

TEL Operating Agreement 

• A small number of drafting points to be resolved. 
• GB and NS to pursue matters. 
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6 Licences 

The Gyle 

• AS meeting with The Gyle on 21/02/08 to agree terms of 
licence. 

West Craigs 

• West Craigs agree to principle of construction under licence -
fallback position remains to GVD- minimal risk to INFRACO. 

• Additional licences required for emergency escape route for 
Airport Fire Engine and for 800mm water mains diversion. 

• West Craigs seeking a servitude across Gogar Castle Access 
Road, which is a non adopted CEC owned road. 

• CEC to consider the position and report back to tie. SS 
• AS to arrange a meeting when advised to do so from SS. 

7 AOB 

None to report. 

8 Next Meeting 

Monday 25th February 2008 at Spm in CityPoint 
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