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Damian, Clare 

For your meeting tomorrow1 

Susan Clark 
04 December 2007 19:16 
Damian Sharp; Clare Norman 
Tom Hickman 
BBS dependencies on IFC 

BBS identified the following SOS design issues were constraining the construction programme, i.e. issue of IFC's is 
holding the construction work back; 

Tower bridge 
Victoria Bridge 
Leith Docks area out to Newhaven 
Gogarburn retaining wall 
Depot - Gogarburn 
Gogarburn Bridge 
A8 subway 
Gyle - Edinburgh Park 
Edinburgh Park Station to Gyle 
Edinburgh Park Viaduct 
Carricknowe 
Baird Drive 
Haymarket Viaduct 
Russell Road Bridge 
Murrayfield Tram Stop retaining wall 
Murrayfield B 

As you know, I think the IFC dates have float in them and we need to get to the bottom of this as this could provide us 
with a large programme opportunity that we need in our bag - not SDS's! 

Susan 

Susan Clark 

Deputy Project Director - Tram 
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