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1 Background 
This report sets out the terms of reference of the tram approvals process and requires 
'highlight reports' to keep the Internal Planning Group informed about progress on this 
project, and any decisions required. 

2 Update on Major Contracts 

2.1 MUDFA 

• Programme 
Works commenced on the pilot site, under licence from Fort Ports, on Ocean Drive on 2 
April 2007. Works then ceased after a few days until after Easter when the works will re
commence, but only for a few weeks. 

• Progress 
The system designers (SOS) are having difficulty obtaining the necessary consents 
from the various utility companies with regard to the planned utility diversion designs. 
This delay, along with the constraints from Forth Ports, has meant that the main util ity 
diversion work will not commence until July 2007. 

Alfred McAlpine Infrastructure Services (AMIS) have provided a revised programme to 
tie that has the uti lity diversion works lasting until October 2008, which is 5 months 
beyond the original planned duration. If 1 b utility works are required to be undertaken 
this will take a further 6 months (i .e. until April 09). This will be discussed at the next 
Tram Project Board, although it is recommended that tie also be asked to provide a 
paper on financial implications. 

• Temporary Traffic Management Plans 
The details of the temporary traffic management plans are significantly behind 
programme, AMIS have submitted traffic management plans for a section of 1 a (from 
Constitution Street to Lindsay Road), however these has been rejected by CEC (as 
Roads Authority) and AMIS have been asked to review and resubmit them. 

• Traffic modelling 
Work is ongoing testing the two scenarios noted below, in accordance with a request 
from AMIS. 

• Leith Walk reduced to one lane in each direction between London Road and 
Duke Street 

• South Charlotte Street closed to general traffic. Access allowed for buses to 
South Charlotte Street and Princes Street. 
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Further analysis is being undertaken how the junctions will operate with the 
reconfigured flows, and this will allow a decision on the final traffic management solution 
to be undertaken. 

• Communications 
The proposed eight-week communications cycle is critical to ensuring effective 
communications with local frontagers and Councillors. tie will need to confirm the 
acceptance of AMIS's programme before the next stage of communication packs can 
be issued. 

• Archaeology 
AMIS are continuing to develop an archaeological plan in conjunction with tie and the 
Council which sets out the sites where the works will require to be overseen by an 
archaeologist and what steps will have to be taken in the event that the works uncover 
features of archaeological interest. Should features be found, then there might be a 
delay to the works while they are investigated. 

• Betterment 
The issue of reinstatement betterment remains an outstanding issue. 

This is particularly important with regard to the footways that may not be reconstructed 
as a result of the Mudfa or lnfraco works. An example would be where Mudfa or lnfraco 
works require, say 50% of the footway to be re-laid/resurfaced and it would be 
preferable to resurface the whole footway; rather than leave the remaining 50% 
unaltered, and potentially in poor condition. If unresolved, this could become a very 
negative public relations issue. 

The extent of the Mudfa works is not known at this stage, and it is not possible to 
accurately determine amount of funding required. However, it is estimated that a 50% 
replacement of the footways would cost approximately £2.5M. 

If this betterment were to be achieved, this funding would be required to be identified by 
CEC. 

A further more detailed report will be prepared and brought forward to a future meeting 
on this once the extent of the Mudfa and lnfraco works are known. 

2.2 TRAMCO 

The tram vehicle contract (Tramco) negotiations and assessments are ongoing, with a 
preferred bidder to be selected in May 2007. There has been no further development 
since the previous report. 
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2.3 INFRACO 

A review of the documentation and negotiations are ongoing. A baseline report is being 
prepared by tie to allow the negotiations to be measured and this is anticipated by the 
end of April 2007. 

It is still not clear from tie, how the wider area traffic management effects are to be dealt 
with and funded. These concerns have been ra ised with tie on several occasions but 
remain unresolved. It is recommended that this be brought up at the next Tram Project 
Board. 

As the design emerges, it is becoming clear that the issue of betterment will again need 
to be addressed to ensure a consistent approach with regard to construction finishes. 
Similar to the Mudfa works, the extent of the lnfraco works is not yet known, but this 
matter needs to be addressed. 

2.4 Key Milestone Events 

Programme priorities and scope are currently under review by tie following the 
organisational review. These milestone dates are therefore estimates. 

• Commencement of MUDFA trial site 

• 

• 

• 

• 

• 

Commencement of Advance Works at Gogar Depot 
site (site clearance and removal of earth berms 
/topsoil removal) 

Return of lnfraco Stage 2 bids 

The main utility diversion works commence 

Commencing TRO Process 

lnfraco and Tramco evaluation and negotiation . 
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2 April 2007 

10 April 2007 

18 May 2007 

2 July 2007 

17 July 2007 
(date to be confirmed) 

Ongoing over the next 
three months 
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3 Public Relations Strategy 

3.1 Tram Communication Plan Update 

Introduction 

.• connecting our Capitol 

CEC and tie have been working through their joint communication plan. It has been a 
very busy communication period recently due to the TTRO notice and the positive 
Ministerial Announcement to release the £60 million for the utility diversions. There was 
also the start of the utility diversion works at the pi lot site in Leith. 

The pre-election period has restricted what we can do and say about the tram. General 
tram promotion has to be put on hold unti l after the election. The main focus for the next 
few weeks is to develop a more detailed internal communication plan which 
concentrates on various staff briefings and updates. A post election communication plan 
that will brief new Councillors on the tram is also being prepared. The following are 
some key specifics from the last few weeks. 

Media relations 

Following the positive Ministerial Announcement CEC and tie issued a joint news 
release. Transport Scotland led the media management of the announcement. Some 
media outlets (Evening News and The Scotsman) picked up that coverage. 

The commencement of the works at the pilot site has also raised some media interest. 
Councillor Ewan Aitken was interviewed by STV and the Evening News released an 
article about the start of works. 

Stakeholder Communications 

Stakeholder Communications have been ongoing, mainly led by Mike Connolly, 
Relationship Manager at tie. On Monday 2 April , representatives from CEC, tie and 
AMIS attended the West End Community Council (WECC) meeting. This was the last 
meeting for WECC before the election and thus the timing and message we put across 
was vital. The meeting went well, and we have securely engaged the group for future 
tram communications. 

Correspondence 

A paper has been drafted on tram correspondence and phone calls (see appendix 1). 
The paper outlines who is responsible for dealing w ith different types of enquiries and 
what the processes and KPls should be for dealing with such enquiries . 
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Trams for Edinburgh 
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For tram correspondence and phone calls received by CEC, it is recommended that: 

(a) In the first instance, CEC staff should be able to answer any set basic questions 
by callers on tram issues. Other customer calls into the Council on tram issues 
should be redirected to the tie-managed Tram Helpline on 0131 623 8726. 

(b) Written correspondence from customers into the Council is forwarded to the 
relevant organisation/department based on the main content of the letter. Where 
multi-topic correspondence is received, the recipient takes ownership of the letter. 

(c) Each customer will receive a standard acknowledgement postcard/email within 10 
days. Customer then receives comprehensive and appropriate response within 10 
days from the postcard/email being sent. 

( d) All queries will be logged and performance reported on a four weekly basis. 

Promotion 

A full page promoting the tram appeared in the Council Outlook publ ication. The article 
focused on the benefits that other tram cities have seen; namely Dublin. 

A new tram page is also to be set up on the Inspiring Capital website (which is currently 
being revamped). 

Mudfa and traffic management 

The communication plan has an eight-week customer interaction cycle planned prior to 
the start of any work at any work site. Due to the lateness is receiving the Ministerial 
announcement and the delay in waiting for full approval to start work within Forth Ports 
land, the communication cycle was reduced to one week. However, every residential 
and business premises was visited by the newly appointed tram helper who distributed 
the works information pack. 

The new tram information telephone number was also launched and is now receiving 
tram calls. To date, there has been six calls from residents who received the packs. All 
of these calls have been general tram enquiries. The processes are all in place to 
completely follow the customer interaction cycle for the start of the main works in the 
summer. 

Officials also met with the three Councillors who have an interest to the geography of 
the trial site. These meetings all went really well and the Councillors concerned were 
pleased with the approach to brief them and requested future one to one briefings if 
more communications were required . 
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Trams for Edinburgh 
.• connecting our Capitol 

Staff Communication 

Following a meeting with internal communication staff a detailed staff communication 
plan is being prepared. This plan will break down several audiences within CEC and 
identify the key messages that need to be communicated to them and the most 
appropriate medium to use for this. In addition the following has happened recently: 

• Brief article in City News 
• New tram intranet page about to be launched 
• Tram presentation on CEC reception screens 
• Tram sandwich bags issued to all CEC staff canteens 

4 Emerging Key Design Issues 

4.1 Co-ordination with the Capital Streets project in St Andrew Square 

The delay of the emerging INFRACO and MUDFA design is also delaying the 
commencement of the external public realm works being promoted by CEC and SEEL. 
This delay may require the external works to be delayed until after the Mudfa works, 
which may cause pressures on the funding from SEEL and the City Growth Fund. 
Discussions are ongoing with tie to agree the most appropriate way forward to 
programme all the works and the relevant TROs. Once that is agreed, a high-level 
meeting with SEEL may be required to agree the preferred funding arrangements. 

The table below details the main emerging key design issues. 

Location 
Foot of the 
Walk 

General Issue 
Key bus/tram interchange is 
required and the design is 
ongoing to develop these, in the 
wider context of urban design. 
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Ongoing design work has identified that to 
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Location 
Leith Walk 

Leith Walk 

Trams for Edinburgh 
•. connectinQ our Caaitol 

General Issue 
Banned right turns for traffic is 
required to comply with HMRI 
safety requirements. Many of 
these streets also have other 
direct access routes (except 
those highlighted with *) . 

New traffic signal controlled 
junctions will be created on Leith 
Walk at regular intervals to allow 
controlled right turns. (existing 
traffic signals are highlighted 
with*). 

Initial design work undertaken 
has shown that there may be a 
need to make Iona Street one
way at its junction with Leith 
Walk (to ensure the Pilrig Street 
junction can accommodate tram 
priority). Further traffic modelling 
work is required to determine 
this. 

Detailed Points 
List of banned right turns (in and out): 
Kirk Street* 
Casstlebank Street* 
Crown Place* 
Crown Street* 
Steads Place* 
Lorne Street 
Jameson Place* 
Balfour Street* 
Arthur Street 
Brunswick Street (emergency access required) 
Gayfield Square* 
List of signalised junctions, with 
pedestrian crossing facilities : 
Foot of Leith Walk* 
Manderson Street 
Springfield Street 
Smith's Place 
Dalmeny Street 
Pilrig Street* 
Albert Street 
McDonald Road* 
Brunswick Road* 
Annandale Street* 
Montgomery Street* 
This would restrict access into Iona Street 
to a left turn in only from Leith Walk. 
Vehicle access is available via Easter 
Road. 

Due to the severe width Cyclists would not be prohibited, but they 
constraints on the bottom half of would not enjoy the current provisions that 
Leith Walk (from Pilrig to the the Greenways currently provide where 
Foot of the Walk) there will not the bus lane is wide enough for a bus to 
be positive provision for cyclists, pass a cyclist safely. The current 
without removing the proposals from tie and SOS will provide for 
parking/loading. The footways an advisory lane on adjacent streets 
cannot be narrowed further as (Easter Road and Bennington Road). This 
they would not comply with is mainly an issue for cyclists travelling 
current standards (minimum southbound up Leith Walk. 
width 2m) 
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Location 
Shandwick 
Place 

Picardy 
Place 

Constitution 
Street 

Fort Ports 
land 
Ocean 
Terminal 
Lindsay 
Road 
interface 

Trams for Edinburgh 
.• connecting our Capitol 

General Issue Detailed Points 
The design is based upon To divert general traffic away from the 
banning general traffic from west end will also likely require works to 
Shandwick Place, with the be undertaken outwith the LOO to obtain a 
majority of traffic being diverted satisfactory solution. 
to the Western Approach Road 
via the Morrison Link. Traffic 
modelling is being undertaken to 
determine the wider area effects. 
The ongoing design is -
attempting to achieve a 
developable site in the centre of 
Picardy Place with Planning 
leading on this. This will be 
closely linked to the bus/tram 
interchange whilst creating 
opportunities for public realm 
improvements. 
Due to the narrow width of The section of Constitution Street, 
Constitution Street it is not between Laurie Street and the Foot of the 
possible to introduce trams and Walk will be closed to all traffic, except 
maintain two way traffic with the trams (and potentially southbound buses). 
safety clearances without Laurie Street will likely become one-way 
removing all the parking and from west to east. 
loading between Queen 
Charlotte Street and the Foot of 
Leith Walk. The design will 
require Constitution Street to 
become one-way southbound 
from Queen Charlotte Street and 
the Foot of Leith Walk. 
Forth Ports have suggested Altering the alignment and roads will have 
altering the design of the tram a significant impact on the Mudfa 
alignment in front of Ocean programme. 
Terminal and along Lindsay 
Road. Planning has also made 
similar comments relating to the 
urban design of that space and 
discussions are ongoing with tie 
and Forth Ports to develop 
these. 
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Location General Issue Detailed Points 
St Andrew To accommodate bi-directional General traffic will be permitted to travel 
Square tram running on the west side St bi-directionally on the east side of the 

Andrew Square it will be Square, with the Square remaining one-
necessary to close both ends of way clockwise (mainly for access traffic 
St Andrew Street only at its and buses. It is proposed that the tram 
junctions with Queen Street and proposals will be integrated into public 
Princes Street (except for realm improvements for the Capital 
trams). Streets project for St Andrew Square. 

5 Miscellaneous 

5.1 Side Agreements 

Network Rail 

Negotiations with Network Rail (NR) appear to have reached stalemate. NR are 
insisting that there must be irritancy clauses in the lease. This is not acceptable to the 
Council as it could effectively enforce a physical break in the line in a worst case 
scenario. The brief history of this dispute is that the Parliamentary Committee urged the 
Council as Promoter to reach agreement with objectors, and remove them from the 
process. tie and Dundas & Wilson negotiated a side agreement with N R, agreeing in 
principle that a lease would be entered into; on the strength of that the Council 
undertook not to compulsorily acquire NR land. The objection was withdrawn. There 
appear to be two options, and maybe more. The first option is for the Council to depart 
from the side agreement ( on the basis that they are not entering into the spirit of the 
agreement and that NR are being unreasonable) and serve a GVD on Network Rail to 
acquire the relevant land. Alternatively, the impasse could be raised with Transport 
Scotland, seeking assistance from them to have the irritancy clauses removed from the 
proposed lease. 

BAA/Edinburgh Airport Limited 

Negotiations with BAA are proceeding very slowly. BAA and their sol icitors would 
appear to want to move this issue along in tandem with the EARL project. Such a 
timescale and linkage is not acceptable to the Council and the tram delivery 
programme. tie 's legal advisors, Dundas & Wilson, have suggested that Edinburgh 
Airport Limited be put on notice that they are in breach of the side agreement. 
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5.2 Council -v- Tie contracts with Third Parties 

In a number of contractual arrangements it is clear that tie is contracting as principal 
rather than as agent for the Council. There is no clear explanation coming forward from 
tie as to the rationale behind these arrangements. Recently, it has come to light that 
some potential contracting partners (Tramco and lnfraco) are indicating that they will not 
contract with tie unless the Council gives a guarantee or indemnity. 

Similarly, Scottish Power have indicated they will only contract if the Council is a 
party to the agreement proposed by tie. A fundamental concern lies with the fact that 
neither City Development or Legal Services have been involved in the drafting or letting 
of these contracts. 

The Counci l needs to be clear about the relationship with tie, and also on contractual 
relationships and obligations being set up by tie. At the present time, the Counci l has no 
information about the risk it may be asked to take on either as principal or guarantor in 
contracts ranging from tens of millions of pounds to hundreds of millions. 

An operating agreement is being sought with tie to resolve these matters. 

5.3 Decriminalisation of Greenways 

The report seeking the decriminalisation of Greenways was approved at the Council 
Executive on 27th March 2007. A formal letter will shortly be drafted to the Scottish 
Ministers requesting the commencement of the statutory process. 

5.4 Prior Approvals 

Meetings are continuing with tie and SOS to bring forward 'Prior Approval' submissions. 
There are sti ll many issues to be resolved although some submissions are nearing an 
acceptable standard. At the current time, there are still no submissions in the formal 
system although the first submission is expected soon. tie and SOS have suggested 
that some of the prior approvals may slip into next year. A revised programme is 
awaited. 

Transport's input into the Prior Approval process requires to be clarified. 

5.5 Haymarket Improvements 

Work is ongoing to determine the possibility of obtaining two plots of land at Haymarket 
to assist the Tram project and the future works that will develop from the Haymarket 
Study. Property and tenancy searches have been completed and Legal and Property 
Sections are to prepare a report that develops this further. Once this report is complete 
a summary will be presented at a future meeting . 
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5.6 Vesting & Compulsory Purchase Process 

The first set of General Vesting Declarations (GVD) notice 2s were issued at the end of 
March acquiring that land required for the tram project between Haymarket and 
Roseburn; and between Gogar and the Airport. CEC will take ownership of the land 
acquired on 24 April 2007. 

A programme is being sought from tie regarding the next set of GVD notices, however 
this is linked to the funding, and particularly the confirmation from the Scottish Executive 
that it is possible to carry over the £10.6M funding from last financia l year. 

5.7 TROs 

Work is ongoing to remove the Traffic Regulation Order process from the critical path 
from the tram delivery. Senior Counsel advice was sought by tie and the Scottish 
Executive have agreed to commence the statutory process to remove the requirement 
for a hearing for 'core' Orders. tie and CEC (Legal Services and City Development) are 
developing a practical strategy for the promotion of the TROs. Once the draft strategy is 
complete the Council Solicitor will be required to sign off the strategy. 

5.8 CEC Resources 

Internal Resources 
Existing CEC staff are carrying out the statutory approvals process and the related 
necessary administration for the tram project. These staff work in a variety of different 
sections and departments, but mostly focused in City Development, Legal Services and 
Services for Communities. Over fifty individual internal members of staff are directly 
involved in the tram project at this time, and the total amount of time recorded last 
financial year is 8052 staff hours, which represents £233K. This cost is being borne by 
CEC and contained within existing budgets. 

Additional Resources 

To assist with the approvals process additional staff have been brought in to either carry 
out the necessary work directly or alternatively free-up existing resources to do that 
work and use the extra resources to cover that shortfall. A total of 18 additional people 
have been employed. 

The total costs for the additional staff for last financial year is £208,493. This will be an 
underspend of £462K in tie's budget for 2006. This is due to the delay in the 
submissions to CEC. 

The estimated costs for the additional resources for this financial year is £935K, which 
is contained within tie's business case . 
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5.9 Roads Demarcation Agreement 

There has been no further progress with tie on the development of the Roads 
Demarcation Agreement. The agreement is required to determine who will be 
responsible for the ownership and maintenance of the future infrastructure. Funding for 
the maintenance is also a major issue associated with the agreement. 

6. CEC Financial Contribution 

Contributions from developers are expected to provide approximately £25 million of the 
£45 million. A Tram Contribution Group has been established to assist in securing these 
contributions. The Council is exploring a mechanism for the continuing application of the 
Tram Developer Contributions beyond the commencement of the tram system. The 
Council has secured approximately £700K and a further £6 million (approx) of 
agreements is anticipated shortly. 

Steps have now been taken to provide the policy basis in the emerging City of 
Edinburgh Local Plan, to seek developer contributions from development sites coming 
forward after the construction of the tram, to repay the capital borrowing incurred by the 
Council. The preferred timing for the approval of a revised Tram Developer Contribution 
Guideline would be to coincide with the approval of the Final Business Case. In order to 
formulate th is approach and assess its viability, work will need to start immediately. A 
clear understanding of the increased financial target required from the Council to secure 
Transport Scotland funding for Phase 1 B is required. The current assumption is an 
additional £10 million. 

The Property and Legal Working Group have responded to the draft paper from tie. It is 
understood but not stated that the objective is to maximise the section 75 contributions 
for the tram project. To facilitate th is process further the Council proposes to: 

• Review and modify the policy relating to tram contributions. 

• Take account of QC advise and set up a borrowings mechanism so that 
contributions from developers can be legally binding after the completion of the 
tram. 

• To accept tie's offer of additional resources and to initial focus on the potential 
agreement with Forth Ports. 

The Council is pursuing these matters. Steps have now been taken to provide the policy 
basis in the emerging City of Edinburgh Local Plan, to seek developer contributions 
from development sites coming forward after the construction of the tram, to repay the 
capital borrowing incurred by the Council. 

Tnrms for Edinburiilt 

-- - ....... - - --

... - .. o - + .... .. . . ... 

Tram - 2007041 7 - Internal Planning Group Meeting, Last printed 12/04/'2007 09:03:00 

- 13 -

-· - -- -- .... - -

CEC01565482 0014 



Trams for Edinburgh 
.• connecting our Capitol 

The preferred timing for the approval of a revised Tram Developer Contribution 
Guideline would be to coincide with the approval of the Final Business Case. In order to 
formulate th is approach and assess its viabi lity, work will need to start immediately. A 
clear understanding of the increased financial target required from the Council to secure 
Transport Scotland funding for Phase 1 B is required. 

7. Funding Agreement Between CEC And Transport Scotland 

A funding agreement will be required between CEC and Transport Scotland before the 
acceptance of tenders for TRAMCO or INFRACO. This agreement will be a binding 
document and will cover issues including risk allocation, cost overruns and the provision 
of letters of covenant to contractors. A high-level meeting was held on 19th March 
arranged to restart the process. Following this meeting a draft agreement for Phase 1 a 
has been produced by Transport Scotland for review by all parties. The key outstanding 
issues to be resolved from the Council's perspective include: 

• The apportionment of cost over-runs, savings and risks between the two funders. It 
has been proposed that this be shared in proportion with the total funding provided 
by each party - 91 %(Scottish Executive) and 9%(CEC). This is acceptable to 
Transport Scotland officials, but will need to be approved by Scottish 
Ministers after next month's election. 

• The funding for Phase 1 b, and the conditions under which a decision can be taken 
to proceed with this phase. 

• Agreement over the value of Transport Scotland's contribution. 
• The Council requires Transport Scotland to commit to fund any costs incurred by 

CEC as a result of indemnities provided to contractors. 

A further meeting is to be arranged to progress this agreement, which needs to be in 
place by early Summer. Transport Scotland have indicated that this agreement will not 
be applicable to the costs associated with the removal of the evasive weeds on the 
Roseburn Corridor (where the Scottish Executive have confirmed that CEC should fund 
the removal of the weeds). 

8. CEC Risk Register 

The current CEC Risk Register is attached in Appendix 2. This specifically details risks 
to CEC, not risks to the tram project. The risk table has been sorted with the highest 
residual risks first. 

Since the last report, seven risks have been updated, which comprise: 

• 2 risk identified as with a higher residual risk (numbers 8 and 15) 

• 5 risks altered with regard to their treatment, but with no changes to the residual 
risks (numbers 6, 21 , 23, 27, 37) . 
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9. Recommendation & Key Points 

9.1. Recommendations For Decisions 

To approve the following: 

• That tie be requested at the next project board meeting to provide an update on 
delay to the Mudfa works and the financial implications this may have. 

• That funding be identified (approximately £2.5M over CEC existing contribution) to 
undertake 'betterment works' on the footways for Mudfa and lnfraco. 

• To note that it is still not clear from tie how the wider area traffic management effects 
are to be dealt with and funded. It is recommended that this be brought up at the 
next Tram Project Board. 

• That the issues relating to the Network Rail and BAA/Edinburgh Airport Ltd are 
causing concern. It is recommended that this be brought up at the next Tram Project 
Board. 

• The recommendations with correspondence paper (appendix 1) - to be considered 
by CMT later this month 

• The CEC Financial Contribution 

• To note the risk analysis update 

9.2. Matters To Note 

• The position with regard to the Mudfa and lnfraco Works. 

• That a funding agreement will be required between CEC and Transport Scotland 
before the acceptance of the major contracts. This agreement will cover issues 
including risk allocation, cost overrun and the provision of letters of covenant to 
contractors. 

• The emerging key design issues. 

• That an operational agreement is being sought with tie and that further clarification is 
being sought with regard to their contracts with third parties. 

• That further work is required by tie and CEC on the Roads Demarcation Agreement. 

• The internal and external staff costs . 

Tnrms for Edinburiilt 

-- - ....... - - --
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THE CITY OF EDINBURGH COUNCIL 

Item no 
Report no 

Appendix 1 

Management of tram customer correspondence and 
telephone calls 

Council Management Team 

April 2007 

1. Purpose of report 

1.1 It is recognised by all parties involved in the tram project that clear communication 
channels are needed to support the work to deliver Edinburgh's Tram Network. This 
report suggests a Council approach for managing phone calls and correspondence 
( emails and letters) associated with the tram works. 

Main report 

2. Customer interaction cycle 

2.1 In order to be proactive, a Customer Interaction Cycle has been developed to ensure that 
businesses and residents alongside the works and elected members and stakeholders 
receive a build up of information in the lead up to and as the work is delivered on site. 
This approach will be supported by wider community information by way of media, radio, 
advertising and information throughout the city. An 'Open for Business Campaign' will 
also run throughout the works. This is shown in the appendix. 

3. Telephone contact 

3.1 To support this approach a tram telephone helpline (0131 623 8726) has been put in 
place which will be widely advertised. This helpline will direct the correct questions to the 
appropriate partners such as emergency services, the contractor Alfred McAlpine (AMIS), 
tie and Clarence. 

3.2 Despite the helpline being in place it is expected that telephone calls will naturally be 
received by other partners such as CEC and Transport Scotland. 
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Appendix 1 

3.3 Various approaches have been discussed and option (a) is recommended. 

(a) Council staff to provide the caller with the tram helpline number. Also, supply 
Council staff likely to receive phone calls with an FAQ sheet so that, where 
possible, they can answer and 'close-off' customer calls. Where possible, 
automated message should be posted on appropriate council phone number 
referring customers to the tram helpline. This option would be preferred by the 
Council as minimises the costs of managing calls. 

(b) Identify and pay the IT costs to transfer CEC call centre queries to the tram 
helpline number. NB - the call centre does not currently have the technology to 
automatically transfer calls to an external number. This option should be pursued 
for possible use in the longer-term. 

(c) Take caller information and question and follow a process whereby tie received 
the information by email and provides a call back service within an appropriate 
timeframe. NB - this approach runs risks of calls not being effectively 
managed/responded to and customer feeling dissatisfied. This is not considered 
appropriate. 

(d) Take ownership of the call and provide the information if possible at source NB -
this will have a financial impact if CEC Call Centre takes these calls, each call will 
be charged on a call by call basis and billed to the agreed organisation. This is 
not considered appropriate. 

4. Category of questions 

4.1 In order to make some sense of the categories of questions that could be answered the 
table below is an indication of where ownership could lie. This is shown below. 

4.2 It is recommended that correspondence is forwarded to the relevant 
organisation/department based on the main content of the letter. It should be logged by 
the recipient to indicate this. Correspondence should be sent by fax or email to speed up 
the process. 

4.3 If multi-topic correspondence is received, it is recommended that the recipient takes 
ownership of the letter. They should then liaise with other bodies to complete the 
response. Correspondence should be sent by fax or email to speed up the process. 
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Appendix 1 

4.4 If the same letter is copied to multiple organisations/contacts, this should be identified 
during either the forwarding or liaison process. 

Owner Category of questions 
AMIS Contracts/Operational Issues 

Frontagers/ access issues 
Special needs 
Utility needs/issues 
Works programming 
Claims 
Complaints 

Tie Contractor complaints 
Design 
General tram enquiries 
Detailed design 
Traffic management 
Meeting requests 
Progress 
Programme and sequence of works 

CEC City Development Policy decisions on tram 
World heritage and planning 
Parking 
Transport Policy 

CEC Services for Communities Claims 
General questions 

For SFC Roads: Waste management 
Co-ordination with other works and VIP response questions from members 
occupation of Road Network and Neighbourhood issues 
Road Network Management 
Road Maintenance 
Transport Scotland Major funding policy issues 
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Appendix 1 

5. Correspondence protocol 

5.1 A correspondence protocol will be put in place to ensure that customers receive 
consistent service from all partners. 

5.2 Currently the KPI time for correspondence at CEC is 10 working days for VIP and 
general correspondence. Delivery within target varies by department. Data 
management within each department also varies although the Call Centre has a clear cut 
recording and data management strategy. 

5.3 It is recommended that: 
(a) each customer receives standard acknowledgement postcard/email within 10 days. 

This will be carefully worded and include references to phone line and website. This 
should be logged internally as soon as posted; 

(b) each customer then receives comprehensive and appropriate response within 10 
days from the postcard/email being sent. 

5.4 It expected that there will be an increase in correspondence to the Council and this could 
impact on some workloads. It is recommended that, in the short-term, this should be 
monitored to see if further resources are needed. 

6. Data management strategy 

6.1 tie will have a Stakeholder Database that records all customer contact and holds copies 
of all correspondence; this will also be utilised by AMIS, SOS and any future contractors. 

6.2 The other organisations do not have access to this database and will not be able to feed 
into reporting as required on a four weekly basis. 

6.3 Council staff will log all queries received (including queries forwarded on). The Council 
can then report four-weekly on performance. Those involved in responding to 
correspondence should meet periodically to review procedures. 
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7. Recommendations 

The Council management team agrees that: 

(a) In the first instance, Council staff should be able to answer any set basic questions by 
callers on tram issues. Other customer calls into the Council on tram issues should be 
redirected to the tie-run Tram Helpline on 0131 623 8726. 

(b) Written correspondence from customers into the Council is forwarded to the relevant 
organisation/department based on the main content of the letter. Where multi-topic 
correspondence is received, the recipient takes ownership of the letter. 

(c) Each customer will receive a standard acknowledgement postcard/email within 10 days. 
Customer then receives comprehensive and appropriate response within 10 days from 
the postcard/email being sent. 

(d) All queries will be logged and performance reported on a four weekly basis. 

Appendices 

Contact/tel 

Wards affected 

Appendix 1 - Customer Interaction Cycle 

Andrew Holmes 
Director of City Development 

Leanne Mabberley, Corporate Communications 0131 
e-mail leanne.mabberley@edinburgh.gov.uk 

All wards 

Background None 
Papers 
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Appendix 1 - Customer interaction cycle 

Work ongoing 
4weekly 

newsletter issued 

Work starts 
Tram Helpers 

working with the 
community 

Work complete 
1 week after 

I week prior: 
Additional briefing 

offered to local 
Cllrs 

1 week prior to 
work 

Tram Helpers 
on site 
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work U 

Special needs 
face to face 
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5weeks k 
MSP, Cllrs, 
Neighbrhd 

Mgr Briefs Scenario 
Planning Session 

4weeks 
packs 

issued to 
businesses and 

residents 
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Edinburgh Tram - CEC Risk Register Appendix 2 Page 1 of 3 11/04/2007 

Date 
Added ID Risk Description 

08Jan07r 1 Funding not identified for betterment to the 
I council resulting in a shortfall of funding or 
not taking advantage of opportunity costs. 

Effect on CEC 

Delay to construction and additional 
funding required. 
Negative public view due to lack of 
continuity. 

08Jan07 2 Increase in costs over contract c-a-p- le_v_e-ls- .- Additional funding may be required 
Need to reduce scope of works. 

08Jan07 3 Risk of delays due to the Public hearing 

I
. process for TROs. Statutory TRO process 
may take more time than in programme due 
to scale of objections. 

L 
08Jan07rrailure to form a demarcation agreement 

08Jan07 7 Excessive delays and disruption to traffic 
post construction 

L-- --
14Febo7 9 Council delays or fails to make decisions. 

08Jan07 15Triadequate time to consider approvals to 
meet tie's programme. 

Delay to INFRACO 

Increased liability to CEC. 
Lack of clarity between CEC and 
TransDev, required for INFRACO 
contract. 
Adverse PR/increased media costs. 
Additional design and construction work 
required. 
Delay to programme. 
Increased Costs. 
Potential for abortive works. 
Delay to approval process -
Additional resources may be required 
Substantial additional costs required 

24Jan07 8 Council unable to provide full £45m Additional funding required 

!contribution (Due to factors such as shortfall More capital receipts required. 
in capital receipts/developers contributions) If Phase 1 b not progressed at this stage 

potential reduction of £3m of developer 
contributions available. 

08Jan07 51:ack of progress on advanced works, such r Delay to program me 
as removal of knot weed delaying access to 
hheworks. 

Risk 
S L # Treatment 

S:Severity of Risk L:Likelihood 
Sxl=# 

1 - Low, - Medium, 3 - High 

Determine scope of essential tram works and 
desirable additional works. CEC/SfC may need 
to provide additional funding for areas of 
betterment. 
Identify sco-pe_o_f w_o_rk_s_w_i-th- the INFRACO 

works and compare to emerging design. Revie 
INFRACO tender costs. Tie to monitor I manag 
budget to stay within caps. 

Tie/OW to re-programme/re-resource to meet 
set timescales. 
QC advises on road works can progress without 
TRO subject to approval from Council Solicitor. 
This would allow progression of TRO in parallel 
with INFRACO works. 

CEC to engage with tie & TransDev to agree as 
many demarcations as possible. First time in 

CEC to review. Provision of additional funding 
for corrective actions. 

Ensure necessary information available to make 
decisions. 

tie to revise pr ogram me. Move backenddate fo 

Current 08Mar07 Date Due 
Date S L # S L # Reviewed Owner 

"' "' "' .. .. 
ii: '8 

.. ii: ii: 
0 0 

'i,j 0 :5 
~ ai 

::, ~ ,:, 
Gi "' ui Gi :::i > 41 > 
41 Ill: ~ Ill 

3 3 

3 2 

3 2 

3 2 

2 3 

3 2 

"' ,:, .. 
0 ii: 
0 

'i,j :5 
ai 

::, 
:s! "' :::i .. 
41 

Ill: 

19Feb07 31May07 Sandy Wallace 

NIA Duncan Fraser 

19Feb07 31May07 Alan Bowen 
:sandy Wallace 
Tom Clark 

19Feb07 Ongoing Alan Bowen 

1 9Febar _O_n_g-oi_n_g-,Andrew Holmes 

Prior Approvals 2 3 
10Apr07 Ongoing Ian Spence 

Linda Nicol 

Finance to provide financial mechanism to 
balance £45m. 
Changing DC policy to allow for contributions 
after tram completion. 

10Apr07 Ongoing Rebecca Andrew 
David Cooper 

lsteve Sladdin 

Setting up section 75 Group. 3 2 
Monitoring Property/Legal WG & TPB. 
Council's Corpotate Asset Planning Group to 
agree policy on allocating Capital reciepts to 
Tram to meet balancing requirement. 

Scheme of works to be identified. Funding to be 
found and approved by board or provided by 
CEC. 
Tie have agreed to programme of spraying. 
Weeding liability to be handed over to INFRAC 
contractor subject to Variation order. 
tie board to approve change request for funding 

03Mar07 30Jun07 Duncan Fraser 

2 2 4 2 2 4 
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Edinb urgh Tram - CEC Risk Register 

Date 
Added ID Risk DescriP-tion Effect on CEC 
08Jan07i 6 Failure for contractor to gain access to site Delay to INFRACO 

I I causing delay to agreed programme. Delays 
Ito "GVD Notice 2" being issued. 

08Jan07 12 D esign not ready for formal submission to 
•CEC for Statutory Approvals. 

Delay to MUDFA 
Delay to INFRACO 
Additional internal resources required 

08Jan07 13 Quality of submission not fit for purpose, as Delay to approval process 
set out in the various protocols, delaying the Additional resources required 

1approval processes. Substantial additional costs required 
08Jan07 16 Traffic modelling results not acceptable to Delay to MUDFA 

statutory body. Delay to INFRACO 
Delay to programme 

08Jan0r _Poo- r project go-vernance by tie_.__ - -Delay to programme Increased cost 

~~~~~~~~-

08 Jan O 7118' Delay due to lack of co-ordination with CEC Delay to INFRACO 

!departments. Delay to MUDFA 
I Negative public & Councillor view of 

project 
08Jano7! 24 Correspondence dealt with to CECs 

timescales 
Adverse PR possible increased media 
costs, plus increase CEC staff costs to 
assist with the process. 

01 Mar07137 Adverse PR caused by lack of understandinc Adverse PR and possible increase in 

1
ot frontager requirements during MUDFA works costs. Delay to works 
construction works while issues are resolved. 

!
Case to cover the full cost of area wide implementation of the TROs. If the area 
traffic impacts, before and after tram wide effects are not managed correctly 
construction. the public and press will criticise the 

scheme. 

08Jan07111 Inadequate budget to cover the necessary o~IDelay to INFRACO design process 
desirable quality of structural elements to May require additional funding due to 

J 
lach1eve an International Quality Design Mayjdelay & increased construction costs 
have been under estimated within the Delay to prior approval subm1ss1on 

bus1~ess case_ -- L 
08Jan07114,Statutory consent cannot be granted due to Delay to programme 

!difference of opinion between tie and CEC. 

08Jan071 19 Lack of co-ordination on the road netwo:lk Delay to MUDFA 
with respect to Ste works Delay to INFRACO 

I 

Page 2 of 3 11/04/2007 

Current 08Mar07 Date Due 
Treatment 

1~F~irs. t1~T~ra- n_c_h_e_G~V~D issued - Land ownership 
S L # S L # Reviewed 

10Apr07 
Date Owner 

Ongoing Stephen Sladdin 

2 3 

taken from 24/04107 
Second Tranche extent and timing 
recommendation to be made by Tie. 
Subject to Tie calculation of grant funding for 
estimated financial liability. 
Tie to confirm revised lnfraco start date to adjus 
timing of short term licences to former owners. 

2 2 4 2 2 4 

19FebOr Awaiting Duncan Fraser 
2 3 

Closer liaison with tie with CEC taking parti n 
their document review process 2 2 4 2 2 4 tie input 

19Feb07 Awaiting Duncan Fraser 
3 2 

Closer liaison with tie with CEC taking part in 
their document review process 2 2 4 2 2 4 tie input 

3 2 

3 2 

3 2 

2 3 

Closer liaison with tie with CEC taking part in 
their document review process 

Closer liaison with tie. 
CEC to take part in tie's document review 
process. Detailed feedback from DPD and tram 
project boards. 
Effective governance within CEC 
Effective management/co-ordination 
Support of Chief Executive 

Communications strategy to be developed 
further to recognise the extent of this work and 
procedures to be put in place by tie and 
Clarence. 
Provide effective comms strategy along with 
survey/meetings with frontages. 

2 2 4 2 2 4 

2 2 4 2 2 4 

2 2 4 2 2 4 

2 2 4 2 2 4 

2 3 Further frontager survey required. 2 2 4 2 2 4 
Tram packs issued & tram helpers on site at 
works. 
Identify scope and impacts utilising traffic model 
information. 

2 2 4 £0.5m already allocated in business plan. 2 2 4 2 2 4 

Review the design with SDS and tie to achieve 
suitable design. Review budget for tram to 

2 2 4 
identify if costs are an issue. 

2 2 4 2 2 4 

Design must be fit for purpose as directed by 
2 2 4 statutory body (CEC). Closer liaison between tie 2 2 4 2 2 4 

and CEC reci.uired. 
Traffic Management Co-ordination Group -

2 2 4 chaired by tie 
Internal CEC co-ordination also required 

2 2 4 2 2 4 

19Feb07 OngoingDuncan Fraser 

19Feb07 Ongoing Andrew Holmes 

19Febol1 Ongoing IAndrew- Holmes 

--------+-I -Ongoing Leanne Mabberley 

10Apr07 Ongoing Tom Clark 

19Feb07 Awaiting Alan Bowen 
tie input 

19Feb07 Awaiting Ian Spence 
tie input 

19Febol1 Ongoing IAndrew- Holmes 

19Feb07 Ongoing :sandy Wallace 
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Edinburgh Tram - CEC Risk Register 

Date 
Added ID Risk Description Effect on CEC 
08Jan07 20,Cost increases due to changes to the scope Delay to programme. 

and design required by tie (effectively CEC) Increased Costs 

-- -t, -- - -- -----
08Jan07 21

1
1ncreases in the cost, outside budgeted risk 
contingency, of utility diversions due to 

l 
finalisation of or changes to the scope. The 
MUDFA contract is effectively a re
measurement contract. 

08Jan07 22' Risk of delay from utility providers due to 
I necessary planned and emergency works 

08Jan07123 Delay by utility companies in carrying out 
agreed utility works as per the programme 

Additional funding required above that 
identified in business case. 

Delay to Programme 

Delay to MUDFA completion 
Consequential Delay to INFRACO 

08Jan01 26 Oe•y of MUOF A a<Weffie~ ;mpa<U"9 on-----tOelay to INF RACO 
INFRACO delivery I 

----- L --08Jan07128' Delay to construction works caused by Delay to INFRACO 
objection to abnormal working hours by 
\public. 

08Jan071 25 Act of God type events (contractually force 
majeure events) 

08Jan071271Unforeseen physical conditions resulting in 
!potential increased costs and time to the 
MUDFA contract 

08JanOT 29Ad,-..;;.R ~,~, by delay, to p,b;;, 
transport or the travelling public during the 
course of the works. 

08Jan071301Changes to junction priority that are 
'specified to achieve the stipulated run time. 

08Jan071 31 Lack of funding for part of the public realm 
works resulting in not providing a European I 1quality tram 

08Jan07l 32

1

Adverse PR caused by lack of adequate 
information on construction works and 
consequential impacts to public and hence 
local members 

[osJario?] 33[ Not fit for purpose reinstatements by AMIS 
(___J !requiring remedial works. 

Additional funding required 
Delay to MUDFA 
Delay to INFRACO 
Delay to MUDFA completion 
Increased cost of MUDFA. 
Knock on <!._elays to INFRACO 
Adverse PR/increased media costs. 

Adverse PR/increased media costs. 

Loss of support from politicians and the 
public and the design criticised. 
Negative public view due to lack of 
continuity. 
Potential loss of tram revenue. 

Adverse PR possible increased media 
costs. 

Delay to MUDFA completion 
l Consequential Delay to INFRACO 

Page 3 of 3 11/04/2007 

Risk 
S L # 

Current 08Mar07 Date Due 
Treatment s L # s L # Reviewed Date Owner ----Manage through change request process with 

2 2 4 time and costs approved by board. 

2 2 4 

2 2 4 

2 2 4 

3 2 

3 2 

3 1 3 

Careful management/monitoring by tie. Closer 
liaison required between CEC and tie. 

Tie to manage through effective project 
management techniques and to gain ownership 
over project. 
Reschedule INFRACO works. 
Tie to manage through eff_e_c-ti_v_e_p-ro-ject 

management techniques and to gain ownership 
over project. 
Work packages being broken up into smaller 
units. 
Reschedule INFRACO works. 

Tie to manage through effective project 
management techniques and to gain ownership 
over project. 
Reschedule INFRACO works. 

CoCP highlights planned works which includes 
comprehensive communication strategy 

Board to approve all additional costs. 

Effective management by tie. 

2 2 4 2 2 4 

2 2 4 2 2 4 

2 2 4 2 2 4 

2 2 4 2 2 4 

3 1 3 

3 1 3 3 1 3 

3 1 3 3 1 3 

3 1 3 Change requests to be approved where needed 3 1 3 3 1 3 

1 3 3 

1 3 3 

More effective engagement with media. 

To be agreed with CEC 

Appoint Urban Designs to investigate wider are 
public realm and identify essential works to be 

1 3 3 1 3 3 

1 3 3 1 3 3 

2 2 4 undertaken by making bids for additional fundin 2 1 2 2 1 2 
from Scottish Exec Capital Growth Fund 

Provided an effective communication strategy 

1 2 2 
and adequate provision of support to members 

1 2 2 1 2 2 in addressing concerns of their constituents. 

Performance based design. Construction and 
1 2 2 testing period to be adopted by contractor. 1 2 2 1 2 2 

19Feb07 Ongoing Andrew Holmes 

10Apr0~ Ongoing TomC lark 

19Feb07 Ongoing Sandy Wallace 

10Apr07 Ongoing Tom Clark 

19Feb07 Ongoing Andrew Holmes 

19Feb0y1 Ongoing Sandy Wallace 

19Feb07 Ongoing Andrew Holmes 

10Apr07 Ongoing Tom Clark 

----1- - - ----
19Feb07 Ongoing Leanne Mabberley 

19Feb0y1 Ongoing IAlan Bowen 

19Feb07 Ongoing Ian Spence 
David Cooper 

19Feb07 Ongoing Leanne Mabberley 

19Feb0y1 Ongoing Sandy Wallace 
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PRIVATE AND CONFIDENTIAL 

EDINBURGH TRAM INTERNAL PLANNING GROUP 

Action Note: 17 April 2007 

Summary of Actions 

Item Note Agreed outcome Action required by 
Present 

Tom Aitchison, Andrew Holmes, Jim Inch, Donald McGougan, Mark Turley, Duncan Fraser, Colin 
MacKenzie, Leanne Mabberley, Evelyn MacKenzie 

1 APOLOGIES • Gill Lindsay (Council Solicitor) • Noted 

2 NOTE OF PREVIOUS • Note of previous meeting accepted as an • Noted 
MEETING OF 20 accurate record. 
MARCH 2007 AND 
MATTERS ARISING • All matters arising included in this • Noted 

aoenda. 

3 MINISTERIAL • Offer letter in respect of £60m funding • Noted AH/DF/DMcG 
DECISION package revised to include land 

acquisition costs. 

• Specific exclusion in relation to proposed • Noted AH/DF/DMcG 
Route 1(b). 

• Recognition of potential risks to project in • Noted AH/All 
event of policy changes following 
Scottish Parliament and local 
government elections. 

1 

CEC01565482 0026 



PRIVATE AND CONFIDENTIAL 

4 HIGHLIGHT REPORT • Report previously circulated . Update 
report tabled. 

Multi Utilities Diversion • Ongoing discussions with Forth Ports • Noted AH/OF 
Framework Agreement in relation to timing of works and cost 
(MUDFA) implications for Forth Ports. 

• Escalation procedures in place to • Noted AH/OF/OMcG 

address these issues if required. 

• Significant financial impact of current • Noted AH/OF/OMcG 

slippage in programme and discovery 
of unanticipated utilities and service 
requirements. 

• 40% contingency included in utilities • Noted AH/OF/OMcG 

contract. 

• These issues to be discussed further • Noted AH 

at meeting of Tram Project Board on 
19 April 2007. 

Temporary Traffic Programme significantly behind • Noted OF • Management Plans schedule in view of requirement by 
CEC for AMIS to review and resubmit 
temporary traffic management plans. 

Improved coordination arrangements • Noted OF • 
anticipated following changes to 
contract arrangements used by tie. 

Good progress in discussions with Noted OF 
• • 

Lothian Buses to ensure priority for 
buses during works. 

2 
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PRIVATE AND CONFIDENTIAL 

• Recognition of balance required • Noted OF 
between facil itating infrastructure 
works and maintaining traffic 
movements. 

• Importance of ensuring (i) effective • Noted AH/OF 
project management arrangements in 
place within tie and (ii) internal 
communication arrangements and 
coordination within the Council. 

Betterment • Upgrading of full extent of footways • Noted AH/MT 
affected by MUDFA works preferable 
in terms of public perception of 
project. 

• Implications of resultant cost • Directors of City AH/MT 
implications for roadways/carriageway Development and Services 
improvement budget for financial year for Communities to discuss 
2007 /8 and provisional programme for further. 
2008/9 and 2009/10. 

Tram co • Project within budget and on schedule • Noted AH 

for selection of tenderer in May 2007. 

• To be discussed further at meeting of • Noted 
Tram Project Board on 19 April 2007. AH 

3 
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PRIVATE AND CONFIDENTIAL 
lnfraco • No existing provision for indirect • Noted AH/MT/DF/DMcG 

consequences of lnfraco works for 
which notional sum of £500,000 
currently included in business case. 

• Ongoing discussions with Transport • Noted AH/MT /OF /DMcG 
Scotland on this issue. 

• Containment of these costs required • Noted AH/MT/DF/DMcG 
within overall Council budget. 

• Further information required on this • Director of City AH (in advance of TEL 

issue. Development to prepare board meeting.) 

briefing 

General • Importance of identifying key roles • Director of City AH 

and responsibilities - within Council , Development to coordinate 
tie and other agencies - for various preparation of reference 
aspects of trams project. paper. 

Emerging Key Design • Significant impact of design issues on • Noted AH/DF/LM 
Issues public perception as visible 

manifestation of trams project. 

• Challenges in reaching wide cross- • Noted LM 
section of public on impact and 
benefits of trams project. 

Network Rail/BAA • Potential impasse in discussions with • Noted AH/OF/CM 
Network Rail on land acquisition 
issues. Possible escalation to 
Transport Scotland required. 

• Outstanding issues with BAA to be • Noted AH/OF/CM 
similarly escalated if required. 

• To be discussed further at meeting of • Noted AH/OF/CM 
Tram Project Board on 19 April 2007. 

4 
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PRIVATE AND CONFIDENTIAL 

tie- Operating • Effective operating agreements • Noted AH/DMcG/CM 
Agreement/Contracts required with tie and other parties in 
with Third Parties relation to any underwriting of funding 

byCEC. 

• Contract arrangements with tie in • Noted AH/DMcG/CM 
respect of operating agreement well 
advanced. Significant progress 
anticipated in next 3-4 weeks. 

• Legal Services to have early sight of • Noted AH/DMcG/CM 
funding agreement with Transport 

~ Scotland prior to engagement 
between legal representatives of 
agencies concerned. Further 
meeting scheduled for 30 April 2007. 

5 LEGAL ISSUES • Legal resources directed towards trams • To be discussed further JKI/AH/GL 
project to be reviewed in order to meet between Directors of 
programme requirements and key Corporate Services, 
timescales. City Development and 

Council Solicitor. 

• Effective coordination required between 
tram infrastructure works and major • Consultation arrangements AH/OF/CM 
statutory repairs scheme in Shandwick to be reviewed, 
Place. 
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PRIVATE AND CONFIDENTIAL 
6 COMMUNICATIONS • Limitations of purdah period. • Noted LM 

STRATEGY Preparations ongoing for post-election 
period. 

• Proposed protocols for management • To be reviewed to identify LM/AH/MT 
of tram customer correspondence and options and cost 
telephone calls. Previously circulated implications for dedicated 
with papers for meeting. contact unit of tram 

"specialists". 

• Recognition of importance of effective • Noted LM/DF 
public contact arrangements and plain 
English approach in relation to 
technical aspects of trams project. 

• Noted LM/AH/DF 

• Role of CEC in 
coordinating/redirecting enquiries to 
tie or other relevant 
agencies/contractors. 

7 RESOURCING AND • Improved coordination between City • Directors of City AH/OF/MT 
RISK ISSUES Development and Services for Development and Services 

Communities required at both strategic for Communities to discuss 
and operational level. further. 

• Effective response mechanisms required • Noted . AH/OF/MT 
to deal with issues arising and public 
concerns. 

• CEC risk register identified as effective • Noted . AH/DMcG/DF 
means by which to monitor and assess 
risks associated with project. 

• Risk to credibility of project from delays • Noted . AH/DMcG/DF 

at initial stages of implementation phase. 
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PRIVATE AND CONFIDENTIAL 

8 NEXT MEETING • Next meeting scheduled for Monday 14 • To be arranged. • CH 
May 2007 at 08.30. 

• To include discussion of corporate • Noted • All/CH 
capacity to deal with trams project. 

7 

CEC01565482 0032 


