
ULE90130 SOS Edinburgh Tram V14 Actual Progress to 
Data Date 09Apr07 Received 26Apr07 

SOS Overall Master Schedule 26-Apr-07 16:22 

Deliverables Which Have Slipped Since Last Update Data Date : 09-Apr-07 

Version 09 Baseline-v- ULE90130 SOS Edinburgh Tram Vl4 Actual Progress to Data Date 09Apr07 Received 26Apr07 

EPWA - ENGINEERING Project Wide Activities 
EPWA - ENGINEERING Project W ide Activities 

Track (Task200. 1. 1) 

Struc tu re Gauge & C learances D rawings 

SOS60010 r Re-lssue StructlJreGauge & c learance O'awings t~e 

Alignment Criteria 

5055~ J Re~ Alignment Criteria to tie 

Modelling (Task20 0 .2) 

Tram Simulation (Task 200 .2.2) 

Stage 3 • Operationa l S imulations fo r Pre limina,y Design 

50567 I Issue ~ od~ R~ arette Changes 

5Dsiil Issue Report ol Simulatioo Results lo tie 

Stage 4 - Traction Power _ _ _ _ _ _ __ _ 

50567750 l Re-Issue Traction Power Simulation Report (PD) to tie 

Traffic M odelling (Tas_k 200.2. 1) 

Mod el Based O n Pre liminary Design 

5DS56980 Issue Modelling Report to CEC 

O LE (Task20 0 .7) 

OLE General (Task20 0 . 7. 1) 

50$50780 ! issue Final Technical & Pantograpn Spedfications 

50550840 I Issue Pole Schedule • loading Chart 

50550800 1 ls~ B<Jilding Fixings Report 

251d 13-Nov·06 

251d 13-Nov.()6 

Id I 26-Jan·07 

Od 26-Jan·07 or 
Od 29-Jan-07 

Od 

119d fn·Nov·06 

107d 22-Nolf.06 

107d 06-Fel>-07 

Od 13-Nolf.06 

Od 13-Nov-06 

20~: l 08-Jan·07 
--+--1-05d 08-Jan-07 

-----------~ Od 

Od 
,_...Od l -----------------OL E Bases (Task20 0.7.2) 25 d 14-May.07 

25-Sep-07 

25-Sep-07 

29-Jan·07 

26-Jan-07 

26-Jan-07 

29-Jan-07 

29-Jan·07 ,_ _ 
25-Jun·07 

25-Jun-07 

25-Jun-07 

13-Nov-06 

13-Nolf.06 

113-~ 
19-Jun·07 

29-Jan-07 

1 08-Jan-07 

08-Jan·07 

2sT.;;'.o1 

19-Jun-07 

·98d ·130d 12·Feb-07 

-98d ·130d 12-Fet>-07 

·69d ~ 69d 26-F eb-07 
·69d ·69d 26-Fel>-07 

-63d -63d 

-69d -69d 1().Ajl(-07 

._:63d ·63dL 

·98d ·64d 12·Feb-07 

-103<! -64d 16-Mar-07 

-56d -64d 16-Mar-07 

·51d l ·51dl 
·59d f"".s9d 

-104d -104d 28-Mar-07 

1 :g7d -

1 
-97d r 

-98d -98d 12-Feb-07 

-98d -98d 12-F et>-07 

r91d~ 91dc 
·84d ·173d 19-Mar·07 

-84d ·174d 19-Mar-07 

·77d -77d 

04·Jan·08 12·Mor·07 

04-Jan-08 12-Mar-07 

10.Al)<-07 23-Mar-07 

26-fel>-07 13-Apr·07 

l 26-Feb-07 

1().Ajl(-07 23-Mar-07 

' 1().Al)<-07 

02·hlg.07 12·Mar·07 

02-Aug.07 23-Mar-07 

02-Aug.07 23-Mar-07 

16-Mor-07 

02·Aug.07 

23-Mar-07 23-Mar-07 

T2i'Mar-07 

12-Feb-07 12·Mar-07 

12-Fel>-07 12·Mar-07 -- __, 
12·Fel>-07 

15-0ct·07 

28-Jun-07 

19-Mar-07 

27·Apr·07 

27-Apr-07 

--i..<>8'May-07 

.[ 28-Jun·07 

10.Sep-07 15-0ct-07 31-0d·07 

04·Jan·08 

04-Jan-08 

f:

13-Al)<-07 

13-Al)<·07 

13-Ajl(-07 

28-Mar-07 

23-Mar·07 

2Q.Sep.07-

2Q.Sep-07 

2Q.Sep.07 

05-Dec-07 

·21d 

·21d 

·26<1 

·1 4d 

·1 3d 

·27d 

·=] 
·21d 

.2Qd 

. 2Qd 

·17d 

·1d 

·21d 

~ 
-21d 

·21d 

~ ·Sd 

·64d 1().Apr-07 

-64d 10.Apr-07 

·15d 03-May-07 

·14d 03-May.07 03-Ma)'-07 

-13d I 03-May.01 

-27d 04-May.07 04-May-07 

-2~ T o4·Ma)"o7 

·1d E Apr-01 121: sep.01 

·1d 25-Apr-07 21-Sep-07 

.Jd 25-Apr-07 21-Sep-07 

·17d L 125-~ -01· 

·1dc ~ -Sep-07 

·21d 26-Apr-07 26-Al)<-07 

.1adl y26:~ -01 
·21d 10.Apr-07 10.....,.-07 

·21d 10.Apr-07 10.Al)r-07 

·18dj 1().Ajl(-07• 

·52dyo;;:Ma)'-07 

-55d 04-May.07 

-52d 22-Jan-08 26-Feb-08 

OL E Bases General 25d 14-May.07 

Od~ 

19-Jun-07 ·174d 15-0ct-07 31-0d-07 05-Dec-07 22-Jan-08 26-Fel).08 

5DS52730 I Issue OI.E Base Desig, to tie 

5~ 2770 I Re Issue C<1<1'4)1eted OI.E Design 

Environmen ta l (Ta sk 20 0 .3) 

] 14-May.07 ·163<! 

19-Jun~ 63<l 

23-Fel>-07 ·31d 

t 10.s.p'.°01 t 31·0ct:0,- --+--+ -=tE:_Jan-08 

·163d + 15-0ct·07 ~ c-07 ~ Feb-08 Od ..___.. 
Od I 23-fel>-07 ·31d 22·Feb-07 22·Feb-OI' 23-Mar·07 23-Mar-07 1().Apr-07 10.Al)<·07 

General Environmental Od 23-Fel>-07 j 23-Fel>-07 -31d -31d 22-Fet>-07 22-Fet>-07 23-Mar-07 23-Mar-07 -11d -11d 10.Apr-07 10.Apr-07 

A5830 ] Re-ls~e Updated Enviroomentai Management Plan for0eiailed OeSig"i toiie Od j _1 23-Fet>-07 r-31d 

30d 04-Apr·07 21·May-07 t ·224d 

-31d I l 22-Feb-07 23-Mar-07 ·11~ ·11d 1().Ajl(-07 

TTROs 

TIR0610 I Issue INF RACO TIRO Order & Schedules TO tie 

I Re-ls;;;iNFRACO TIRO Order & Sell~ 

Od ~ 4-Apr·0_7_ ·207d 

·221d 13-Ma~ 02·Jul-07 13-Jun·07 30-Jul-07 

·207d[ _1 18-May-07 t ;8-Jun·07 

·171d ·171d 21·fel>-08 03-Al)<·OS 

·161d ·161dc __j21!_el>-~ 

·207d 02-Jul-07 r 30-Jul·07 

-66d 19-Sep-07 04-Jan-08 19-Sep.07 04-Jan-08 

___________ .--Od j. f 21·May-07 ·207d 

70d 23-Mar-07 25-Sep-07 -128<! 

-- -
TIR0650 ·161d ·161dc 

1
03-Ajl(-08 

Od Od 19-Sep.07 04-Jan-08 TRO's (Task20 0.4) 

50$55810 _J Issue Coosultaflon Report & Final 0-aft Orders to CEC 

50555830 SUbmit Objections Report to CEC fa- lnslructions O<l Public~ ~ 

Od j J 2ii.1ar-07 t ·i20c 
Od !-- 25-Se_!)-07 f ·68d 

Od 

-120dr t 19-Sel)-07 1S:s.P::01 

·68d L 04·Jan·08 04·Jan·08 Ji ~:c- T::: 
Traction Power (Task 20 0 .6 .1) 13-May-07 13-May-07 13-Jun·07 18-Jun·07 ·19d ·19d 13-Jul-07 13-.kll-07 

E lectro Magnetic Compatibility 

L_ A6400 I Issue Cable Separation Spedfication To lle ________________ _ 

Haymarket to Newhaven Road - Section 1 (Task300) 

Od 

Od 

192d 

L 1&-May-07 

- i _L .L 
03-Jan-07 04-Sep-07 -60d ·100d 28-Feb-07 

13-May-07 13-Jun-07 

13-May.07 

09-N<MO? 23-Mar-07 

Section Wide - Section 1 66d 15-Jan-07 22·Feb-07 ·105d ·142d 02·.Ajl(-07 22-Jun-07 27-Apr-07 

Section Wide 

O LE (Task300. 1) 

SOS51380 l tssue Final Detailed Layout Ptans & Standard & Special Cross Sedions to tie Section 1 
--+ 

Preliminary Design A pprov_a_ls __ _ 

50523660 J&ibmil Sect« Wide Package~ CEC fa- Pretkrinory Desi!Jl Approval 

HAY - PSW • Section 1 D (Task300.5) 

66d 15-Jan-07 

Od 22·Feb-07 

Od j 

22·Fel>-07 

1 22-Fet>-07 

1 22-Fel>-07 

Od 15-Jan·07 15-Jan·07 

Od jl~an-07 ] 

167d 28-Fel>-07 03-5ep-07 

·105d · 142d 02·Al)<·07 

-142d -142d 22-Jun-07 

-128d ·128d r 

~ 
·66d 

·105d 02·Al)<·07 

·95d I 02·Al)<·07 

·IOOd 12·.Ajl(-07 

HAY-SH P 81d 24·Apr·07 16-Aug-07 ·64d ·63d 11·Jun·07 

Tram Stop Shandwick P lace (Task300.5.8) 

A43130 -=tissue Shandwicl< Place Tra~ Package fa- Pri« Approval t;ife 

A25350 Issue Shandwick Place Tram Stop Design to tie 

P.26070- Tram Slop Design Complete. 0-awlngs Issued fa- Conslruction 

__ 81d. 24-Apr-i , ...... _!__ _G ''"""., -------t Odl- 24·Apr·07 J._:.58d ·58d~ 

j ~ 05-~0~ ~Sd ·58d_ ______ =r__ Od j 16-Aug-07 -58d -58d 

SHP - PSW 81d 24·Apr-07 16-Aug-07 ·64d 

Tram Stop Pr inces Street West (Task300.5.9) 81d r 24-Apr-07 

A43180 ~ ssue Princes Stred Wes!Tram siop Package fa- Pri« Approvalto~ --0~ 

A25400 Issue Princes Street We<J. Tram Stop Design to tie ------f--,. Od ~ 
A26100 Tram Slop Design Complete· 0-awings Issued for Conslruction o7 

Su b Sec tion W ide 167d 28-Fel>-07 03-Sep.07 ·66d ·100d 12·Aj)r-07 

22·Jun·07 27·Apr·07 

22-Jun-07 25-Jun-07 

22-Jun-07 

02·.Ajl(-07 , 27·Apr·07 

27·Apr·07 

10.0ct-07 11·May-07 

02·0ct-07 

02·0ct·07 

11.J.:;;;'.O? 

] 20-Aug.07 

T oZ:-0ci-07 

02·0ct-07 

02·0ct·07 

11-Jun-07 

1_20-Aug.07 

I o 2-0ct-01 

1().0ct-07 

11·Ju~07 

11·Ju~07 

04·Ju~07 

04-Ju~Ol 

11-May-07 

Track (Task300.5.1) 30d 29-Mar·07 
50$57040 J issue TrackN!gnment Deslg,t o-tie Section 10___ ---0~ 

~ ~ ~ ssue Track Alig,menl Deslgn~tie5ectia, 10 -----------=r--,. Od ~ 
I 29-Mar·07 

29-Mar-07 

·74d 

-66d 

22·May-07 22·May-07 22·Jun·07 

22-May-07 

Boundary & Accomodation Worl<s (Task300.5.4) J 
50541960 _J Issue Detailed Design ol Boundary & Accomodation Works Section 10 Od }-

50542~0 __J Re Issue Detailed Design ol ~ndary ~ ccomodatioo Works Od b ;.: 
16-Apr·07 

22-May.07 

03-Sep-07 

·63d 

-63d 

·63d 

·68d 01 ·Jun·07 

·63dL 

-63~L 
Roads, S treet Lighting & Landscaping (Ta sk30 0.5.2 ) 76d 17-May-07 -62d ' 26-Jun-07 

50525970 ~ Honda.er RoadsOesign to tie fo, Approval Section 10 =l Od 17-May.07 ~ 58d ·58d_L 

50$56290 Issue Hard &Soft l andscapjng Desig, to tie Section 10 Od j 17-May.07 58d -58d i 

50556770 Issue Street lighting Des,gn (Inc. An! OLE Combined Pde Deso~ to t,e Sect,a, 1 D Od ~ 17·May-07 58d ·58d L 
50526020 Issue Coostructioo Drawings Od i J.Sep-07 ·58d ·58d l 

Conse-n-ts- &- App ro~ ls 1sd"' 07-Jun-07 29-Jun.~ -63d -63d ~ -.fui.01 

Roads Tech nical A pproval Od 29-Jun-07 29-Jun-07 -63d -63d 07-Aug.07 

50526180 Issue Roads Oesig, lo Roads Authority fo, Appr"""I Od 2s'.Ju;;:01 j ·58d 1 ·5sr 

Prior App rovals 16d 07·Jun·07 29-Jun·07 ·63d ·63d 23-Jul·07 

Od 07·Jun-07 j 07~ n-07 ·63d ·63d 23-Ju~07 

Od r-- 07-Jun-07 ·58d ·58dL 

Od ~ un-07 29-Jun-07 -63d ·63d 07-Aug.07 

Od;-- j 2~07j ·58d ·5sr 

Tram Stop Princes Street W est 

A25390 J Issue Tram Stop Design fo, Pri« Appro,,al 

Road s. Track, OLE , Landscaping, Street Lighting 
50526130 r 1ssue Traci<, Roads. OlE. landse<!pjng & Street lighting Design ToCEC For Prior Approval 

Od 07·Jun·07 07·Jun·07 ·63d ·63d 23-Ju~07 

Od L 07-Jun-07 -58d -58d C 
Od 29-Jun-07 29-Jun-07 ·63d -63d 07-Aug.07 

Tram Stop Shandwick P la ce 

A25340 [ lss~ ram Stop Design fo, Prio, Apj)rCNal 

Combined Section Prior App roval 

50542730 §sue Comllined SUbsection Prio, Apj)rCNSt Od 29-Jun-07 -58d ·58d 

Utilities 72d 17·Ma)'-07 27·Jul·07 ·31d 17-May-07 

t :;:::i 03-Ju~07 

L01·Jun·07 

06-Jul-07 

j-;=o.0c,-Oii is.-:iui:'01 

~~ 
126-Jun-07 

12&Jun·07 

10.0ct·07 

07-Aug.07 15-Aug.07 

07-Aug.07 07-Sep.07 

07-Aug.07 

07·Aug-07 15-Aug-07 

23-Jul-07 

23-Jul-07 

07-Aug.07 

f o1-Au-g.01 

23-Jul-07 

1 23-Jul-07 

15-Aug-07 

07-Sep.07 

22-Aug-07 

07-Aug.07 07-Sep.07 

07-Aug.07 

13-Jun-07 

JTaYun-07 

f 12-oec-01 

25-Jun-07 

25-Jun·07 

25-Jun-07 

25-Jun-07 

27·.Ajl(·07 

09-Nov·Ol 

-19d ·19d 13-Jul-07 13-.kll-07 

-1&1 ·18~.c 113-.kll-07· 
-~Od...,.- -2~9d 29-Mar-07 A 31-Jan-08 

·31d ·55d 11-Jun-07 

·31d ·55d 11·Jun·07 

10.Sep-07 

1Q.5ep.07 

.55d -55d 10.Sep.07 J 10.Sep-07 

~ -51d 1 1 10.sep.01 

·31d ·31d i°tt:Jun-07-t 11·.kln·07 
+-.-2-7d-,..-·-27-d 1£1-Jun·07 

·14d ·51d 31·May.07 30-Jsn·OS 

01·NCN·07 ·&I ·8d 23-Jul·07 13-NC>1·07 

I 01·NC>1·07 ~ -a
8
_ddf=_23-Jul·07 ~ 13-~~l-0·0

7
~ 

l
., w u1-01 = ,~-
20-s.p.01 d 02-0ct~~ 

0 1·NCN-07 -&I -8d l 13-NCN-07 

25-0ct·07 ·13d ·13d 23-Jul·07 13-NCN·07 

125-0ct-07 ·13d ·13d 23-Jul-07 13-Nov-07 

104-Jul-07 ·1 2d · 12d 23-.kll-07 

j·13-s.p.01 .12d ~~ 102.:.0ct-01 I 
~ · 12d ·12dl 13-NCN·07 

09-NCN·07 ·14d ·51d 31·Ma)'-07 30-Jan·OB 

03-Aug-07 ·1 3d ·13d 11·JUl·07 22·11<Jg-07 

22-Jun-07 ___: 1 icij -:ii;jf 

1

.03-Aug.07 ~ ·12d 22-Aug.07 

11-.kll-07 

07-Aug.07 ·13d ·13d 20.Jul·07 24·11<Jg-07 

03-Jul-07 

0 7-Aug.07 

09-NCN-07 

f 
26-Jul-07 

·26Tuf.oi 
26-Jul-07 

I. 09-Nov·07 _ 

07-Sep-07 

07-Sep-07 

07·Sep.07 

· 12d ·12d _.I :ZO..kll-07 

-1 2d -12d __j2~g.0! 

-1 ~ ·13d 14-Aug-07 28-NCN-07 

2 2..'.!.l ·12d 14-Aug.07 

·1 2d ·12d 14-Aug.07 

· 12d 

· 12d 

·1 4d 

·1 3d 

.------. 

• 13d 26-Sep.07 

14·Aug-07 

28-NCN·07 

26-Sep.07 

26-Sep-07 

26-Sep-07 

07-Sel)-07 ·14d ·13d 04-Sep-07 26-Sep-07 

15-Aug-07 ·1 4d ·14d 04·Sep.07 04·$ep-07 

, :;.;;;g.01 .1 2d · 12dL 
1
~ Sep.07 

07-Sep-07 ·1 3d ·13d 26-Sep.07 26-Sep-07 

ro1~; 01 · 12d ·121 1 is.Sep-07 
22-Aug-07 ·9d ·9d 04-Sep-07 04-Sep-07 

22-Aug.07 -8d -8d r I 04-Sep-07 

07-Sep-07 ·1 3d ·13d 26-Sep-07 26-Sep-07 

07-Sep-07 ~ 12dj 126-Sep-O~ 

24·Aug.07 ·10d -~ 07 1().Sep-07 

0% 

0% 

0% 

0% 

0% 

0% 

0% 

0% 

0% 

0% 

0% 

0% 

0% 

0% 

0% 

0 % 
0% 

0% 

0% 

0% 

0% 

0% 

0%1_0% 

0%! 0% 

()OJ 

()Ohl 

()Oh 

()Oh 

()Oh 

0% 
()Oh 

~ A l to _ 00~ ()Oh 0% ()Oh 

()Oh 0% ()Oh 

O'ht- 0% ()Oh 

0% 

()Oh 

0% 

A11690 

A11720 

A11?So-

o~}- _J 17·May-07 o~+ 22-Jun-07 

·10d 

·8d 

-28d 

~ 8d 

·223<! 

.;::f­
·28d~ 

24-k-io1 17·May-07 

17·May·07 

t 2().J l-07 7 
:::~7 ~ :::f- - t:::;;: =~t-:: =~ 
24-Aug.07 ~ dt;:, 10.Sep.07 --0% 0·~%-1---0'l-~-l 

TTRO's 

TTR0700 p ssue Affected Roads listing fa- INF RACO Wol1<s To OIJndas & Wisoo Sectioo 1 D 

TIR0730 T Dundas & \Mlson 0-.ft TTRO Schedule For INFRACO W<lfi<s 

PSW - MDR - Section 1C (Task300.4) 
PSW-SAS 

Tram Stop St. Andrew Square (Task30 0.4.8) 
M2980 J Issue StJindrews Square Tra,;;-Stop Package for Prior Approval to tie 

A25220 j Issue St Andrews Square Tram Stop Design to tie 

A25980 Tram Slop Design Complete • 0-awings Issued fa- Conslrudion 

SAS - PIP 

Tram Stop Picardy Place (Task300.4.9) 

A43030 I Issue Picardy Pla.ce Tram Stop Package fo, Prio, Approval to tie 

A25250 I Issue Picardy Place Tram Stop Design to tie ---

A26010 I Tram Slop Design Complete. 0-awings Issued fa- Conslru-di-.-on-----------

PIP - MDR 

Tram Stop McDonald Ro ad (Task300.4. 11) 

A43080 f Issue Mco"°oM!d Road T ram Stop Package fa- Pri« Approwl 10Ue 

A25300 I Issue McDona~ Rood Tram Stop Design to tie ___ _ 

A26040 rrr;;;;-Slop Design Complete • 0-.wings Issued fo, Conslruction 

Sub Section W ide 

Track (Task300.4.1) 

50$57030 ] ~ racl< Alignment Desig, to tie Secti~ C 

L 50570350 I Re Issue Track Alig,ment Design to tie Sedioo 1C 

Od 1=-:, ] 27-Jul-07 

10~ 28-Fel>-07 14-Mar·07 ·223d 12·.Ajl(-07 

Od 1 28-Fel>-07 ~= ·2~ 

·206d ~ Al)<-07 

-99d 12-Ajl(-07 

9d I 01·Mar·07 1 14·Mar·07 

182d 28-Fel>-07 04-5ep-07 -51d 

81d 19-Apr-07 

Sid 19-Apr-07 

:L 
Od 

81d 19-Apr-07 

81d 19-Apr·07 

Od 

°.L. 
Od 

81d 19-Apr-07 

81d 19-Apr·07 

Od 

Odl 
Od l 

182d 28-Fel>-07 

31d 26-Mar-07 

Od 

Odl 

13-Aug-07 

13-Aug-07 

19-Apr·07 

02-Jul-07 

13-~ 

13-Aug-07 

I13-Aug-07 

19-Apr-07 

02-Jul-07 

13-~ 

·79d ·78d 2Q.Jun·07 

-79df -78d ' 20-Jun-07 

. ·72d -72dr 
·72d ·72d 

7id -72d 

·79d ·78d 2Q.Jun·07 

·72d 

·72d 

72d 
13-Aug-07 ·74d 

!:;::: ·68d 

~~ul-07 -68d 

13-Aug-07 ·68d 

04·Sep.07 ·51d 

] 26-Mar-07 T-·84d 

J 26-Mar-07 ·75d 

Page I of 10 

26-Al)<-07 11 ·May-07 

112·.Ajl(-07 

26-Al)<-07 14·May-07 

05-Nov-07 13-Apr-07 

11·0ct·07 07·Aug-07 

11.0c1-01 I 01-Aug-01 

2Q.Jun·07 

~ g.07 

11-0ct-07 

11·0ct·07 07·Aug-07 

11·0ct·07 07·Aug-07 

1 20-Jun:Or' 

~ g.07 

11-0ct-07 

11·0ct·07 31·Ju~07 

11·0ct·07 31·Ju~07 

~:~:;J :: ~ ~ ~~~ 16-Jan·08 ,:::: ~ h i O% 

25-May.07 ·160d ·1~ Jan·08 1 JO.Jsn·08 0% 1 0% 

12·Deo-07 -1 9d -28d 10.!,llay.07 30-Jsn·OS 

23-NCN·07 ·1d ·1d 08-Aug-07 29-NCN·07 

]_2&-NCN-07 -1d ·1d 08-Aug-07 29-Na.,-07 

t~;::~ 1 :::l= 1:=;; 
J 28-NCN-07 ·1d ·1dt--- t 29-NCN-07 

23-Na.,·07 ·1d ·1d 08-Aug-07 29-NCN·07 

()Oh 0% ()Oh 

~ %__':: 
()Oh 0% 0% 

,_,, "i T-_s~-, 07-Aug.07 -1d ·1d 08-Aug.07 

I 17-0ct~~ ·1d f 13-0cl-07 
J 28-NCN•07 ·1d ·1d 29-NCN-07 

21-Na.,·07 ·1d ·1d 01·Aug-07 22·NCN·07 

0% ()Oh 
O'l- %-+--0·%--< ~ 
()Oh 

0% 

21·NC>1·07 ·1d ·1d 01·Aug-~ 22-Nov·07 

31-Jul-07 01-Aug.07 0% 

W
Jun:Or' 

30-Aug.07 

1·0ct-07 

---,1-1~0.-0c- t-07 111-0ct-07 

----r22-Nov·07 

()Oh 0% 

0% 

05-NCN·07 13-Apr·07 

! 01-Ju~ 7 19-M07 

01-Jun-07 

21·NCN·07 

12·Dec·07 

f;
31-Aug.07 

19-Jul-07 

31-Aug.07 

·1 9d 10.May.07 3Q.Jsn·08 

-1d -1d 20.Jul-07 103-Sep.07 

-1d1 -1d1120-uoT 

-1dGf _ T o:i.s.p.01 
~ 

0%1 

()OJ 

()Ohl 

CEC01625057 0001 



ame 

Boundary & Accomodation Worl<s (Task300.4.4) 
50541900 f 1~-;;e Delailed Design ol eou;;;i;;~comodation Wort<~ Sedion 1C 

50541940 ! Re ISS<Je Detailed Design ol Boundary & Accomodation Wort<s 

Roads, Street Lighting & Landscaping (Task300.4.2) 
50$25480 -Hande>ier ~ds Design to tie for App;;;.,al ~lion 1C 

r---,- -------- -- - - --- -------
1_ 50S56250 Issue Hard & Soft Landscaping Oe1'ign to tie Section 1C 

f 50S56760 Issue street Lighting Design (Inc. Niy OLE Combined Pole Design) to lie Section 1C 
--50$25530 Issue eon;i"ruciion- Drawing_s __ 

Consents & Approvals 

Roads Technical Approval 

j 04-Sep-07 

20d 04-Jun-07 J 02-Jul-07 

Od 02-Jul-07 02-Jul-07 

12-Jun-07 

17-Ju~07 

2$-0ct-07 22-Aug--07 
t-

t~>_:'.'l--07_ 
05-Jul--07 

i.~~0!_ 
I 2>0ct-07 

50$25690 J issue Roads Design to Roads Authortty for ~rCMll-------------­

Prior Approvals 

~ I ~ 02-Ju1-01 

20d 04-Jun-07 02-Jul-07 

22-Aug-07 12-Sep-07 

22-Aug-07 10-0ct-07 

22-Aug-07 

22-Aug-07 12-Sep-07 

22-Aug-07 10-0ct-07 Roads, Track, OLE, Landscaping, Street Lighting 
50525640 I Issue Tractc. RoadS, OLE, LandScaping & street Lighting Design To CEC For Prior Apl roval 

Tram Stop Picardy Place __ _ __ 
A25240 J issue Tram stop Design for Prior Apl)r0"8l 

Tram Stop McDonald Road 
A25290 i lss7.Tram stop Desig~ Prior Apl)roval 

Tram Stop St Andrew Square 
I A25060 j 1ssue Tram Siop De~or Apl)roval 

Combined Section Prior Approval 

'-- 5~2710 J lss~e Cooilined Subsection_ Prior App<oval 

Utilities Section 1C1 (Excludes St.A Sq & Yk Place) 
__ A_11590 f 1ssue ~cti~ 1C ~tillty Diversion Drawi~gs To tie 

~ 11620 __ j Issue Construction Drawings 

r 
TTRO's (Task300.4. 7) 

Od 02-Jul-07 02-Jul-07 -73d ·73d 

+ 
Od I _j 02-Jul-07 -68d -68d 22-Aug-07 

Od 04-Jun-07 04-Jun-07 -78d -78d 0 1-Aug-07 0 1-Aug-07 19-Sep-07 

Od j ~ un-07 ·72d ·72dj 
1

01-Aug-07 

Od 04-Jun-07 04-Jun-07 -73d -73d 0 1-Aug-07 0 1-Aug-07 12-Sep-07 

Od J 04-Jun-07 -68d -68d T 0 1.;;:;g-0 7 

Od 04-Jun-07 04-Jun-07 -78d -78d 0 1-Aug-07 0 1-Aug-07 19-Sep-07 

01 _ -=-t.?4-Jun-07l-72d -7~r f o~Aug-07 
Od • 02-Jul-07 02-Jul-07 -73d -73d 22-Aug-07 22-Aug-07 10-0ct·07 

01...- 02-Ju1-01 -s8d -s8d I T 22-Aug-01 

26d l 1$-Mar-07 23-Apr-07 -40d -39dt°i :i'."Ap<-07 1 21-May.07°T.j3-Apr-07 

Od 1$-Mar-07 -35d -35dj 13-Ap<-07 

___ od L 23-Apr-07 j -35d -35dk 21-May.07 

10d 28-Feb-07 14-Mar-07 ·223<! ·223d 12-Ap<-07 26-Ap<-07 11-May.07 

TIR0660 f issue Affected Roads Listing For INF RACO Works To Dundas~ Wison Sedion 1C 

TTR0690 I Dundas & \Mlson Draft TTRO Schedule For INFRACO Wort<s 

Utilities Section 1C2 (St.A Sq & Yk Place) c A15050 lssueto SUCs 

A15080 Issue Section 1C Utility Diversion Drawings To tie 

o~b 2s-Fe1>-07 -200<1 ·206d~ 12-Ap<-07 L 
__ _,, __ ru .. ~ Tlrr= r b-~ ~.. ,._, 

72d ] 27-Ju~07 ()5.Nov-07 14-May-07 

: 

r. 27-J;;-l--07 --

01-0ct-07 

()5.Nov-07 -----------~ A15110 Issue Coostructioo Ora'Mngs 

MOR· FOW · Section 1 B (Task300.3) 

MOR - BAS 
Tram Stop Balfour Street (Task300.3.8) 

A42880 Issue Balfour Street Tram stop Package for Prior Approval to tie 

f 
A25180 

A25920 

BAS- FOW 

Issue Balfour Street Tram Stop Design to tie 

Tram stop Design Complete · O"awings Issued for Construction 

Tram Stop Foot of the Walk (Task300.3.10) 
A42930 Issue Foot Of The Walk Tram stop Package for Prior App<oval to tie 

A25200 

A25950 

Sub Section Wide 

Issue Fool Of The W.lk Tram stop Design to tie 

Tram stop Design Complete · O"awings Issued for Construction 

Track (Task300.3.1) 
50S57020 f Issue Tractc Alignment Oe1'ign to tie Section 18 

50570380 ! Re ISS<Je Track Alignment Design to tie Section 18 

Boundary & Accomodation Worl<s (Task300.3.4) 
50541840 - Tissue Delai~ Design of-Boundary& .Accomodati~ orl<:_ =tion 1 B 

505418~ Re lSS<Je OetOJled Design ol Boundary & Accomodation Wort<s 

Roads, Street Lighting & Landscaping (Task300.3.2) ···-···- __ 
___ 50S24990 piandover ~oads Design to tie lor Approval Section 18_ 

192d 28-Feb-07 22-Aug-07 -20d -109d 28-Feb-07 19-0ct-07 28-Mar-07 

-=i 

81d 04-Apr-07 31-Jul-07 

81d.l 04-Ap~r 07 31-Jul-07 
Od 04-Apr-07 

Od I 19-Jun-07 

Od I 31-Jul-07 

81d 04-Apr-07 31-Jul-07 

81d.l 04-Ap~r 07 31-Jul-07 
Od 04-Apr-07 

Od I 19-Jun-07 

Od I 31-Jul-07 

192d 28-Feb-07 22-Aug-07 

30d 13-Mar-07 13-Mar-07 

----=i--< 2~: : 27-Mar-07-t::::: 

,__Od 1.27-Mar-07 

------- Od l fo3-May.07 
81d 30-Apr-07 22-Aug-07 

od I °130-Apr-~ 

odt ] 30-Apr-07 

-73d -70d 18-Jun-07 09-0ct-07 

~ d -65d 18-Jun-07 '"~™p··' ~~ 
-65d -ssci p s-Aug:cff 

·65d ·65d [ 09-0ct-07 

·53d -50d 31-May.07 21-Sep-07 

.,.~ ~ ,,_, ,,.,,.,, 

~

d -~s_dF t 3~a~! 
d -46d 1 09-Aug-07 

d ·46d 21-Sep-07 

·20d ·109d 28-Feb-07 19-0ct-07 

-79d -77d 08-Jun-07 

..:!3!:_r-7odr 

-70d ~ 
-69d -68d 28-Jun-07 

-63d f 

-63d 

13-Jul--07 

08-Jun-07 

1:0u1-0T 

19-0ct-07 

J!_a-JU!l:°7 
28-Jun-07 

10-Ju~07 

1~ 07 

12-Jun-07 

12-Jun-07 

28-Mar-07 

29-Jun-07 

10-Ju~07 

30-Ju~07 

r 50S56210 T Issue Hard & Soft Landscaping Design to tie Section 18 

50556750 I Issue street Ughting~ gn (Inc. Niy OlE Combined Pole Design) to tie Section 1 B 

SOS250~ Issue C.OOstruction Ora'Mngs 

Od , 3~Apr-07 

,_...Od l. 22-Aug-07 

+ 
28-Jun-07 

-63d ·63d l19-0ci-07 

Consents & Approvals 101d 12-Apr-07 20-Jun-07 -16d -68d 0 1-May-07 16-Aug-07 01-May.07 

Prior Approvals 40d 21-May.07 20-Jun-07 -50d -68d 12-Ju~07 16-Aug-07 24-M07 

04-Sep-07 

12-Dec-07 

22-Aug-07 
n -:Aug-01-

22-Aug-01 • 1 d 
--, 

12-Dec-07 -1d 

10-0ct-07 -1d 

10-0ct-07 -1d 

10-0ct-07 ·1d 

10-0ct-07 ·1d 

10-0ct-07 ·1d 

10-0ct-07 -1d 

19-Sep-07 -1d 

19-Sep-07 

12-Sep-07 

'ii:"~ 07 
19-Sep-07 

19-Sep-07 

~

O-Ocl·07 ·1d 

O-Oct-07 ·1d 

1-May.07 -19d 

3-Ap{-07 -1 7d 

21-May.07 -1 7d 

2$-May.07 

11-May.07 ----
·171d 

·160d 

2$-May.07 ·160d 

-11d 

-1dr 
·1d 13-Sep-07 11-0ct-07 

·1d 11·0ct·07 11-0cl-07 

-1d 111-0ct-07 

-1d 20-Sep-07 

-1r 
·1d 13-Sep-07 

-1dL 

20-Sep-07 

! 20-Sep-07 
13-Sep-07 

113-Sep-0 7 

-1d 20-Sep-07 20-Sep-07 

-1dr= --r20-5ep-~7 
·1d 11-0<:1·07 11-0ct-07 

·1dr-:: ___ 11-~ 

-19d 10-May.07 1$-.lln-07 

-17d:c. 10-May.07 

~ ~-;::: 1>.lln-07 
·171d 16-Jan-08 30-Jan-08 

-1sod 1 1s-Jan-os 

·160df 17-Ja~ ~ -03 
• 12d 29-May.07 06-Sep-07 

14-M.Y:-07-
--l---+ j 

21-Aug-07 

~May.07 

17-Jul--07 

21-Aug-07 

20-Nov-07 Od 

01-Aug-07 

06-Sep-07 

-45d 29-Mar-07 A 31-Jan-08 

31-0ct-07 ·4d -4d 16-Jul-07 06-Nov-07 

31-0cl-07 ·4d ·4d 16-Jul-07j·NOY·07 

f:
0-Jul-~7 ~ de 16:~~ -
9-Sep-07j _~--~4ct __ 2$-Sep-07 

31-0ct-07 J ·4d ·4d L 06-Nov-07 

03-0ct-07 ·4d -4d 18-Jun-07 09-0ct-07 

03-0ct-07 ·4d -4d 18-Jun-07-f:09-0ct-07 

-4dc 18-~~ 
-4d L 2s-Aug-01 

-4d L os.0ct-01 

·45d 29-Mar-07 A 31-Jan-08 

18-Sep-07 -4d -4d 30-Jul-07 

Tram Stop Foot of the Walk Od 21-May.07 

Od r 

21-May.07 ·SOd 12-Jul-07 24·Ju~07 24-Jul-07 ·4d ·4d 30-Jul-07 30-.lJl-07 

21-May.07 12·Ju~07 24-Jul--07 ·4d ·4r J 30-.kl~07 

Od 20-Jun-07 20-Jun-07 -68d 16-Aug-07 16-Aug-07 18-Sep-07 18-Sep-07 -4d -4d 24-Sep-07 24-Sep-07 

0% 0% 

~ 0% 

O'A 

O'A 

O'A 

O'A 

O'A 

O'A 

O'A 

O'A 

O'A 

O'A 

0% 
O'A, 

O'A 

O'A 

0% 
O'A 

O'A 

O'A 

A25030 } Issue Tram stop Design for Prior App{~ 

Roads, Track, OLE, Landscaping, Street Lighting 
SDS25150 j lssu~ ractc. Roads, OLE, LandScaping & Street Lighting Design To CEC For Prior Approval 

Tram Stop Balfour Street 
A25000 I Issue Tram Stop Design for Pri~ ~CNal 

Combined Section Prior Approval Od 20-Jun-07 

Od 

20-Jun-07 -63_dr 16-Aug-07 J s-5ep-07t -4d_c_ ~ 24-~~ ~ l ~ 
2i -May.07 -71d 30-Jul-07 30-Ju~07 21-Aug-07 t 21-Aug-07 -Sd_ -5d 28-Aug-07 28-Aug-07 

l 21-May.07 ·65d L 30-Jul--07 21-Aug-07 ·4d ·4d L j 28-Aug-07 0% I 0% 

J 20-~ 07 ·68d ·68d 16-Aug-07 16-Aug-07 18-Sep-07 11~Sep-07 ·4d ·4d 24-Sep-07 24-Sep-07 

50542690 J issue Cooilined ~ Ion Prior Apl)roval 

Technical Approvals 

Roads Technical Approval 
SOS25200 I Issue R,;.dS Design to RoadS Authortty for Approval 

Leith Walk Rail Bridge Assessment Review Period (Network R_a_il"'") _________ _ 
A7980 J issue Design and Chectc Certificalelo Network Rail F-;;comment 

Utilities 
A11460 p ssue Section 1Butility Diversion Ora'Mngs To tie 

A11490 _] Issue Coostruction Ora'Mngs 

TTRO's (Task300.3. 7) - ~-- --
Dundas & \Mlson 0-aft TTRO Schedule For INF RACO Wort<s 

FOW • NER • Section 1A (Task300.2) 

FOW- COS 
Tram Stop Consthution Street (Task300.2.8) 

A42700 I Issue Constitution Street Tram Stop Pactcage for Prior JIW(cml to tie 

A251 10 lss~e Constil1Jtion street Tram stop Design to tie -- -

Tram stq> Design Comple~ Dawings Issued fa Construction 

cos-oco 
Tram Stop Ocean Drive (Task300.2.9) 

A427 40 

1
,ssue ~ ive Tram stop Package lor Prior Approval to tie 

A25120 Issue <Jenn Drive Tram stop Design to tie 

A25830 Tram Stop ~gn Complete· o;;;ings ISS<Jed-;;;;-constru~ 

OCO-OCT 
Tram Stop Ocean Terminal (Task300.2.10) 

A42780 

1 
Issue Oce~ ~ minal Tram Stop Package for Prior ~oval to tie 

A25140-- Issue Clcean Terminal Tram Stop Oesis,, to tie 

'-A25860 Tram Stop De~ Comple~ ings lssued-;;;;-constru~ 

Structures 
S16 Victoria Dock Entrance Bridge 

Issue Victoria Dock Design Package for Construction I Fabrication 

1 

l 
j 

101d 12-Apr-07 

Od 20-Jun-07 

Od j 

Od 12-Apr-07 

Od J..:..,...,., 
26d 14-Mar-07 

o~ 
Od j 

120-Jun-01 -63d -63df 16-Aug-07 ~ Sep-07 -4d -4d L 2;j:"°s.p-01 

20-Jun-07 -16d -68d 0 1-May-07 16-Aug-07 01-May.07 18-Sep-07 -3d -4d 04-May.07 24-Sep-07 

20-Jun-07 ·68d ·68d 16-Aug-07 16-Aug-07 18-Sep-07 18-Sep-07 ·4d ·4d 24-Sep-07 24-Sep-07 

1 20-Jun-01 -63d -63d L 1s-Aug-01 ... 1s-s.p-01 -4d -4d L l 24-sep-01 

J 12-Apr-07 · 16d -16~ 0 1-May.07 01-May.07 01-May.07 01-May.07 ·3d ·3d 04-May.07 04-May.07 

J 12-Apr-07 -15d I -15d f 0 1-May-07 101-May-07 ~ -3dL ,....._[04-May.07' 

2!-!!'r-07. ~ dl _::7dti'i:Apr-07 +17-May.07 11-Apr-07 17-May-07 -19d -19d 08-May.07 13-.lln-07 

::::::;-i :!:: :!£ ;;::::7 ;;::::7 ::;: :~;:t- t:::.::. 
14-Mar-07 -20d -224d 28-Feb-07 14-Mar-07 I 28-Mar-07 13-Ap<-07 Od -202: ts:Mar-07 Al ~1-Jan-08 

0% 

0% 

0% 

0% 

oil 
~ 

O'A 

O'A 

O'A 

192d r 28-Feb-07 

9d ~ ar-07 
Odr-

-19d -207d 14-Mar-07 1 29-Mar-07 1-3-Ap{-07 o.iGs~ Mar-0~ 31-Jan-08 

28-Feb-07 28-Mar-07 "T97dJ -19!~r::: -r 30-Jan-~ 
~-1.-c~~~ ....... 09--·N-o,- -0~7 30-Mar-07 07-Dec-07 -20d -32d 27-Apr-07 JO.Jan-OS 

81d 31-Jan-07 29-May.07 ·85d -82d 04-May.07 29-Aug-07 16-May-07 07-Sep-07 -10d -9d 30-May.07 20-Sep-07 ... ,,,~~ ~ ... ., K" .. 1..._, 29-Aug-07 16-May-07 ~-i ru ~-=r-, Od f 31-Jan-07 
6dp,idr 

04-May-07 
May.07 ~ 8d~ 30-May.07 0% 0% 0% 

Od 13-Apr-07 Gd ·76dr-- ~ -Jul--07 Jul-07 ·8d ·8d 08-Aug-07 ~ fp,A 
Od l "is'."May.07 Gd ·76d 29-Aug-07 07-Sep-07 ·8d ·8d I 20-Sep-07 0% 0% 0% 

81d 31-Jan-07 29-May.07 -95d -92d 08-May.07 30-Aug-07 16-May.07 07-Sep-07 -20d -19d 13-Jun-07 04-0ct-07 ... ,,_.,~ ..,~ ·-1 ,,1..._, ~~·" 16-May-07 ~~Hr 13-Jun-07 J 04-0ct-07 

ruL "~" ··~t~ 1- : May.07 ~ 13-.lln-07 
0% - ]-0'A 

Od I 13-Apr-07 ~ d ·85d ~ l--07__. ul-07 ·18d 22-Aug-07 O'A 0% O'A 

Od 29-May.07 -85d -85d 30-Aug-07 07-Sep-07 -:-18d I 04-0ct-07 O'A 0% O'A 

146d 31-Jan-07 23-Aug-07 -95d -95d 08-May.07 09-Nov-07 16-May.07 07-Dec-07 -20d 13-Jun-07 14-Jan-08 ... ,,_.,~ ..,~ ·-1 ,,1..._, ~~·" 16-May-07 ~~Hf 13-Jun-07 J 04-0ct-07 

ruL "~" ·} - ~ 1- : May.07 ~ 13-.lln-07 O'A __ ~ O'A 
Od I 13-Apr-07 ~ d ·85d ~ l--07__. ul-07 ·18d 22-Aug-07 O'A 0% O'A 

Od 29-May.07 -85d -85d 30-Aug-07 07-Sep-07 -:-18d _[ 04-0ct-07 O'A 0% O'A 

114d 11-Apr-07 23-Aug-07 -77d -95d 18-Jun-07 09-Nov-07 03-Ju~07 ~07-Deo-07 ·19d -20d 30-Jul-07 14-Jan-08 
- -+· -

30-Ji;;g-07 90d 11-Apr-07 17-Aug--07 ·101d ·99d ()5.Jul--07 09-Nov-07 02-Aug-07 07-Dec-07 ·21d ·20d 14-Jan-08 

Od 17-Aug-07 17-Aug--07 ·99d ·99d 09-Nov-07 09-NO'>l·07 07-0ec-07 07-Dec-07 ·20d 14-Jan-08 
--Od 50562420 [ Issue Victorta Dock Design Package lor Construction I Fabricali;:;--_______ _,. 17-Aug--07 ·94d -94dL ___i-09-Nov-07 - 101-~ i 14-Jan-08 O'A I 0%] O'~ 

Victoria Dock Superstructure Detailed Design 
.....____ A7030 JTssue Victoria Dock superstructure Design Package to tie 

Victoria Dock Substructure Detailed Design 
A7170 _J Issue Victorta Dock Substructure Detailed Design Pactcage to tie 

S17 Tower Place Bridge 

Issue Tower Place Bridge Design Package For Construction I Fabrication 
50562430 V ssue Tower Place Bridge D-;;-gn Package F; Constructi;;;;, Fabrkatlon 

Tower Place Bridge Substructure Detailed Design 
A7500 _l_Jssu: Tower Piece Bridge SUbstru~ re Detailed Design Package to tie 

Tower Place Bridge Superstructure Detailed Design 
A7360 , ,; Tower Place Bridge SUperstrudure De-sign Package 10 tie 

OCT-NER 
Tram Stop Newhaven Road (Task300.2.11) 

A42830 

1
,ssue Newh~oad Tram stop P8ctcage for Prior Appr0"8l to tie 

A25160-- Issue Newhaven Road Tram stop Design to tie 

'-A25890 Tram Stop De~ Comple~ ings lssued-;;;;-constru~ 

Structures 
W01 Lindsay Road Retaining Wall 

Lindsay Road Retaining Wall Structure Detailed Design 
A7690 r Issue Lindsay R00d Struct; Design Package 10 lie 

Lindsay Road_ Retaining_ Wall !?s~ StruC!l:!.re Q_e'!._ign PackagJ for Construction IF abricati~ 

j 

Od 11-Apr-07 11-Apr-07 -1010 -101d ()5.Jul-07 

Od 11-Apr-07 -92d r -9~ -
Od 11-Apr-07 111-Apr-07- ·101d ·101d OS-Jut-07 

o<JJ_ 11-Apr-07 -92df -92dr 
91d 17-Apr-07 23-Aug-07 ·73d ·72d 18-Jun:07 

Od 23-Aug-07 23-Aug-07 -72d -72d 23-0ct-07 

o~ -- -~7c -
Od 17-Apr-07 1 7-Apr-07 -73d 18-Jun-07 

Od j 1 17-Apr-07 -67dL 
Od 17-Apr-oi 17-Apr-07 -73d 18-Jun-07 

Od j 17-Apr-07 

114d 30-Jan-07 03-Sep-07 

81d t 31-Jan-07 ~ May.07 
Od 31-Jan-07 

Od 

1 
13-Apr-~ 

Od 29-May.07 

91d 2S-Apr-07 03-Sep-07 -47d 

91d 2$-Apr-07 03-Sep-07 ·47d -45d 19-Jun-07 

Od 2$-Apr-07 2$-Apr-07 ·47d 1 ·47d 19-Jun-07 

Od L 2$-Apr-07 -42d -42d 

Od 03-Sep-07 03-Sep-07 -45d -45d 24-0ct-07 

Page 2 of 10 

()5.Jul-07 02-Aug-07 02-Aug-07 -21d -21d 30-Aug-07 30-Aug-07 

O'Ar ~ Aj ~ $-Ju~~: ~ -Aug-07 -19d -19dc_ 2 ~ 
()5.Jul-07 02 Aug-07 02-Aug-07 ·21d ·21d 30-Aug-07 30-Au11-07 

I O>Jul-07 02-Aug-07 -19d r ·19dr I 30-Aug-07 O'A 0% 
0%1 23-0ct-07 03-Ju~07 07-Nov-07 ·19d ·19d 30-Jul-07 04-Dec-07 

23-0ct-07 07-Nov-07 07-Nov-07 -19d -19d 04-DeQ-07 04-Dec-07 

23-0ct-07 07-Nov-07 -1 8d -18c --+ 04-Dec-07 O'A 0% O'Aj 
18-Jun-07 ro::iu~07 03-Jul--07 ·1 9d -1-9d 3~ 30-.lJl-07 

j 1s-Jun·07 03-Jul--07 ·18dl ·18dr- 1 30-.lJl-07 O'A 0% O'A1 
18-Jun-07 03-Ju~Ol 03-Jul-07 ·1 9d -19d 30-Jul-07 30-.lJl-07 

18-Jun-07 03-Jut-07 -18d -18dC- --;30-.lJl-07 O'A 0% O'A 

24-0ct-07 30-Apr-07 24-0ct-07 -21d -8d 29-May.07 06-Nov-07 

30-Au11-07 16-May.07 "-~~ ·19d 13-Jun-07 J 04·0ct·07 

r. 08-May.0!_ ~ ay.07 ~ ·18d 13-.lln-07 O'A __ ~ O'A 
18-Jul--07 ul-07 ·18d 22-Aug-07 O'A 0% O'A -- ....... 07-Sep-07 -:-18d 30-Aug-07 --t 04-0ct-07 O'A 0% O'A 

24-0ct-07 19-Jun-07 124-0ct-07 -8d -8d 02-Jul-07 06-Nov-07 

24-0cl-07 19-Jun-07 24-0ct-07 ·8d ·8d 02-Jul-07 06-Nov-07 

19-Jun-07 19-Jun-07 119-Jun-07 ·8d -8d 02-Jul-07 02-.lJl-07 

19-Jun-07 L 19-Jun-07 -8d -~I I 02-.lJ~07 O'A 0% O'A 

24-0ct-07 24-0ct-07 24-0ct-07 -8d -8d 06-Nov-07 06-Nov-07 

CEC01625057 0002 



ame 

--------~~~---i'-----~-~~---~-~-~~--~~--~~-~----+---,-''-----+-~-~__,f--~ +-~ -+----+~~~_,_----+-~-~--+--l--- -+----,_~-~-'--~--'--~1--- ~ 
A7810 J Issue Lindsay Road Retaining Wall Slrucrure Design Package Foe Construction I FabrlcaUon 

Tram North Leith Sands Substation (Task300.2.12) 

A549090 r lssue Tram Nor1'1 Leah Sands SUbstation Planning SUbmssion To tie For !lwrowl 
A549130 Issue Tram North Leith sands Substation For Construction Drawings 

Sub Section Wide 
Track (T ask300. 2. 1) 

191d 03-Jan-07 

30d 09-Jan-07 

50556910 Issue Track AJignment Design to tie Section 1A -------------+-~ o~+---Od 50570410 Re l~~;;;;;;..,t ~ ign"totie ~ ion 1A 

Boundary & Accomodation Works (Task300.2.4) 

L 50S41780 Issue Detailed Design ol Boundary & Acoomodation Works Section 1A 

50S41820 Re lswe Detailed Design ot Boundary &Accomodation Works 

Roads, Street Lighting & Landscaping (Task300.2.2) 

50524490 fHandc,,,er R~ Desi;;i" to tie for Approval ~ on 1A 

25d 23-Jan-07 

Od 

Od 

81d 22·Feb-07 

Od 

50556160 T Issue Hard & Soft Landscaping Desig, to tie Section 1A --i Od 

50524540 Issue Coostructioo Ora'Mngs 50556740 Issue Street lighting Design (lnZ Any OLE Canb-in_ed_-_Pd_ e_D_e_sl_g,_J_to- t-ie_S_e_d_ion- 1_A____ ~ 4-Mar-07 

Consents & Approvals 

Prior Approvals 78d 14-Mar-07 

Roads, Track, OLE, Landscaping, Street Lighting 

I_ SDS24660 J~ssue Track. Roads. OLE. Landscaping &Street lighting Design ToCEC For Prior Approval 

Tower Place Bridge Superstructure 

Od 16-Apr-07 

oC 
Od 114-Jun-07 

Od j 

Od 14-Mar-07 

09-Jan-07 

09-Jan-07 

1 27-Feb-07 

23-Jan-07 

l 27·Feb-07- ·105d 

20.Jun-07 ·96d ·93d Ol·Jun-07 

22·Feb-07~ 8d 
22-Feb-07 :86d 

22-Feb-07 -86d 
+-----!--+ 

20.Jun-07 ·86d ·86d 

22-Jun-07 ·84d ·90d 10.May.07 

26-Mar-07 

:ZO.Jul-07 

30-Apr-07 

24-Sej>,07 30-Mar-07 

18-Ap<-07 04-May-07 

18-Ap<-07 

05-Jun-07 16-May-07 l27~ --
05-Jun-07 

24-Sep-07 11 ·Jun-07 

foi·Jun-07 

t ·J'.'.'.'·07 
I 01-Jun-07 

24-Sej>,07 

31-Aug.07 13-Jun-07 

-84d -90d 10.May.07 31-Aug.07 13-Jun-07 

-94d -94d 20-Jul-07 

r 86d -86dc 

·72d ·72d 13-Aug.07 

·67d ·67dr _ 

-85d -85d 19-Jun-07 

20-Jul-07 30-J~ f°"Jul-07 ·19d ·19d 24-Aug.07 24-Aug.07 

_130-Jul-07 -1~ ·18dt=._J~Aug.07 

29-Aug-07 29-Aug.07 ·19d ·19d 25-SOp-07 25-SeJ>,07 

29-Aug.07 ·1 8d ·18d _j 25-Sep-07 

O~ O'A 

~ O'A 

0%~ % 

0% 

O'A 

O'A 

O',(,r O~ O',(,j 

0% 0% O'A1 A13090 J issue SUperslructure Design Package to CEC fa Prior Approval 

Tram Stop Constitution Street 

A24960 I Issue Tram Stop3esign for Prio, Apjl(cwal 

22-Jun-07 

16-Apr-07 

16-Apr-07 

14-Jun-07 

14-Jun-07 

14-Mar-07 

14-Mar-07 

Tram Stop Ocean D~ --- ____ Od 14-Mar-07 14-Mar-07 
-76d ~ 76d 

l__!sd -95d 20-Jun-07 

120-Jul-07 

13-Aug.07 

13-Aug.07 

19-Jun-07 

19-Jun-07 

20-Jun-07 

20-Jun-07 

20-Jun-07 

28-Jun-07 j 28-Jun-07 -9d -9d 11-Jul-07 11·.ll~07 

28-Jun-07 -8d -8~~ 111-.lJl-07 0% 0% o%j 

28-Jun-07 28-Jun-07 -1 9d -19d 25-Jul-07 25-.lJl-07 

A24970 J issue Tram stop Design for Prio, Awrow! Od t ! «-Mar-07 t ·85d ·85dr 

·95d ·95d 20-Jun-07 

28-Jun-07 ·18d ·1~ r .lJ- 1-0_7 _ _,_ __ 0'l_~_,_--O~ O'~ 

Tram Stop Ocean Terminal Od 14·Mar·07 14-Mar-07 

A24980 I t;;;,e ~ stop Design for P\10, Awrow! Od I J 14--;;;;;;:'.o7 

Tram Stop Newhaven Roa_d____ Od 14-Mar-07 14-Mar-07 

I A24990 j 1ssueT;;;;;;-Stop Design for Prio, Awra,,al 14-Mar-07 

Combined S ection Prior A pproval Od 22-Jun-07 22-Jun-07 

5DS426~ Issue Cooilined SUbse<:tion Prior !lw<CM1I Od J 22-Jun-07 

28-Jun-07 28-Jun-07 ·1 9d ·19d 25-Jul-07 25-.lJ~07 

·85d r 20-Jun-07 

-95d 

r s.Jun·O?J ·18d ·18d -Y-25-.lJl.07 

28-Jun-07 28-Jun-07 l ·19d ·19d 25-Jul-07 25-.lJl-07 

j 2a.Jun-07 -1aJ( -~{ -=- ::-125-.lJI.~ 
-95d 20-Jun-07 20-Jun-07 

~ -85d L j 20-Jun-07 

·90d ·90d 31-Aug.07 31-Aug.07 28-Sep,07 

·83d ·83dc _ 31-Aug.07 

28-Sej>,07 ·21d ·21d 26-0ct-07 26-0ct-07 

28-Sep-07 -20d ·20d _j 26-0ct-07 

1i Jun-07 ·19d -19d 10.Jul-07 10..lJ~07 

O'A'°% O'Al 

O',(,r O~ O',(,j 

0% 0% O'A1 

13-Jun-07 ·1 8d ·18d I 10..lJl-07• O'A 0% O'Aj 

-61d -Gl d 10.May.07 10.May-07 13-Jun-07 

-55d ·55d ! 10.May-07 

Tram North Leith Sands Substation Od 16-Apr-07 16-Apr-07 

A27830 I Issue SUbstation Des'!' foe Prior Approval Od I ___J 16-Apr-07 

-46d -46d 14-Aug.07 14-Aug.07 14-Aug.07 14-Aug.07 .9d -9d 28-Aug-07 28-....,g.07 Lindsay Road Retaining Wall Structure Od 22-Jun-07 22-Jun-07 

A13150 J issue Structure Design Pl!ckage toCEC Foe Prio, Apprcwal Od l r 22·Jun·07 ·42d ·42dj fi4·Aug.07 14-Aug.07 ·8d ----:adc p a--....,- g.-0_7_,__0'l_~_,_--:s-O'~ 

28-Sep-07 ·21d ·21d 26-0ct-07 26-0ct-07 

-20~ 1 26-0ct-07 

·100d ·100d 31·Aug-07 31-Aug.07 28-Sep-07 

1 -93d 1 -93d r I 3i'.°..;g.07 

Victoria Dock Superstructure Od 08-Jun-07 08-Jun-07 

A10470 I Issue SUperstructure Design Packag;i'oCEC For Prior Approval Od jOB-Jun-07 O'A 0% 

Technical Approv~I~ 45d 16-Apr-07 08-Jun-07 -84d -90d 20-Ju~07 16-Aug.07 3Q.Ju~07 14-Sep-07 .9d -21d 13-Aug-07 12-0ct-07 

16-Apr-07 

30-Jul-07 ·1 9d ·19d 24·Aug-07 24-Aug.07 

30-Jul-07 -18d ·18d r I 24-....,g.07 

14-Aug-07 ·20d ·20d 11-Sep-07 11·Sep-07 

tt'."Aug.07--,-:;8d~ 8r , 11-Sep-0 7 

14-Aug.07 l -=-20d -20d 11-Sep,07 11-Sep-07 

14-Aug-07 ·1~ 8d j 111-Sep-07 

14-Sej>,07 ·21d ·21d 12·0ct·07 12·0ct-07 

14-Sej>,07 ·20d -20d - ..::=! ~ Oct-07 

31-Jul-07 -8d -8d 13-Aug-07 13-....,g.07 

31.Ju1-01 -8d -ad h I 1:1-Aug.01 

14-Sej>,07 -21d ·21d 12-0ct-07 12-0ct-07 

·94d ·94d 2Q.Ju~07 20-Jul-07 3Q.Ju~07 

·86d ·86dr 20-Jul-07 

Roads Techn ical A pp<oval Od 16-Apr-07 16-Apr-07 

50524720 J issue Roads-Desig, to Roads ,.;;horny fo, Appr"'"I Od j 
Tower Place Bridge Superstructure Review Period (TAA) Od 31-May-07 31·May.07 ·72d ·72d 30-Ju~07 30-Ju~07 14-Aug-07 

A7400 I Issue SUperstructurec,;;gn Package ~ Od 31-May.OTj -67d -67d L T 30-Jul-O;--' 

Tower Place Bridge Substructure Review Period (T AA) Od 31-May.07 31-May.07 ·72d ·72d 30-Jul-07 30-Jul-07 14-Aug.07 
I A7540 ri;su. SUb*"~• o.;Package ~ TM ___ --------------1----0d L 31·May.07 j ·67d ·67d I 1 30-Jul-07 

Victoria Dock Superstructure (TAA) -------------+ Od 24-May-07 24-May.07 ·101d ·101d 16-Aug.07 16-Aug.07 14-Sep,07 

A70~ 1s~ SU~ rstructure Design Package to TM Od -- _j 24-May.07 ·93d :::d 1 r ~6-Aug.07 r=. 
Lindsay Road Retaining Wall Structure Review Period (T AA) Od 08-Jun-07 08-Jun-07 ·45d -45d 31-Jut-07 31-Jul-07 31-Ju~07 

A77'3/J j Issue Structure Design Package to TM - Od j _J 08-Jun-07 -42d -42d r 31-Jul-07 

Victoria Dock Substructure (TAA) Od 24-May.07 24-May.07 -!Old ·101d 16-Aug.07 16-Aug.07 14-SOp,07 

O'A 0% 

O'A I o:g--ooA j 

O'A 0% O'A1 

O'A 0% 

A7210 J issue SUbstruci\Jre Design P-;;-ckage to~ Od l 24·May-07 ·93d ·93d ( 16-Aug.07 

Utilities Section 1A (Includes Constitution Street) 73d L03-Jan·07 14-Mar-07 ·82d ·105d 30-Mar-07 12·Ju~07 30-Mar-07 

14-Sej>,07 ·20dp dr 

1
12-0ct_-0_7_,__0'l_~_,_--Or O'A 

12-Jul-07 ·20d ·19d 27-Apr-07 08-....,g.07 

A11300 j lssue10StJCs ------------B-+--O~d:t - 03-Jan-07 k 75 d -75dj J»i,i;,-07' i.. ___ A11330 T Issue Clvetsions and C3 Estimates /Notices to tie _ 07-Feb-07 94d ·94d [ T 01:un-07 

30-Mar-07 j ---i 2';:Ap<--:;;--1 O'A 0%1 

07-Ju~ O:._j 03-.lJl-07 O'A 0% 

0% 
O'A 

O'A I A11360 1 1ss~e ~ struct~ li'av.ing~ 14·Mar-07 95d -~ L __ 112-Jul-07 12·Jul·O~ -==t_oa-~g.07 O'AT 0% 

TTRO's 10d 28·Feb-07 14·Mar·07 ·223<! ·223d 12·A!><-07 26-Ap<·07 11-May.07 ~·-, .,-r-t-= .,,.. .. TTR0490 --- --TTR0420 

I Issue Affected Roads listing To Dundas & Wison For INFRACO Works Section 1A 

I Dundas & W ison Daft TTRO Schedule For INFRACO Works 
~ -r 9d 01-Mar-07 

- T 205d 03-Jan-07 

14-May-07 JT4-;;;;,:.01 I -206<! .2osd h i:"A1><~ 26-Ap<-01 

11-May-07 ·160d~ 16-Jan-08 

25-May-07 ·171d ·171d b an-08 

1

3Q.Jan·08 

2~ -1~ 60d 17-Jan-08 ~~ 
Haymarket to Granton Square - Section 3 (Task500) 04-SOp-07 -68d -99d 12-Feb-07 11-0ct-07 12-Mar-07 31-0ct-07 -21d -59d 10.Apr-07 30-Jan-08 

--------~ 

ROJ - CRT - Section 3A (Task500.2) 
ROJ-ROS 

Tram Stop Rosebum (Task500.2.6) 

A25500 _J Issue Rosebum Tram Stop Desig, to tie 

A26160 Tram stop ~~n Complete· O'llwi? tswed for Construction 

Structures 

801 Rosebum Terrace Bridge 

153d 03-Jan-07 

91d 02-Apr-07 

28-Aug-07 

10.Aug.07 

30d 10.May.07 22-Jun-07 

Od I jlO.May.07 

Od I _] 22·Jun·07 

91d r 02·Apr·07 10.Aug-07 

91d 02-Apr-07 10.Aug.07 

Issue Design Package For Construction I Fabrication Od 10.Aug.07 10.Aug-07 

50562410 l~ig, PackageFor Construction I Fabrtcation Od;-- j 10.Aug.07 

Roseburn Terrace Bridge Superstructure Detailed Design Od 02-Apr-07 1 02·Apr·07 

A81'3/J [ Issue Rosebum Terrace Brtdge SUperstrudure o;,.ign Package to tie Od r 02-Apr-07 

Rosebum Terr~ge Su~ re ~ sign Od 02-Apr-07 02-Apr-07 

A8270 Issue Rosebum Terrace Bridge SUbstructure Detailed Design Package to tie Od 

ROS - RAD 152d 03-Jan-07 

-68d -53d 12-F eb-07 11-0ct-07 12-Mar-07 31-0ct-07 

·46d ·43d 24-Ap<-07 31-Aug.07 08-May-07 13-Sej>,07 

:_:ld ~~~ 10.May-07 J :2:Jun-0"'.:_ 123-May.07 

I ·17d~ -17d r 110.May-07 r -17d ·17d L 122-Jun-01 

·46d ·43d 24-Ap<-07 31·Aug.07 + 08-May-07 

·46d -43d 24-Ap<-07 31-Aug.07 08-May-07 

31-Aug.07 13-SOp,07 

f 31,Au-g.07 

05-Jul-07 

J-g.::,ay-07 
t 05-Jut-07 

13-Sep-07 

13-Sej>,07 

13-Sej>,07 

13-Sep-07 

24-Ap<-07 

24-Ap<-07 

24-Ap<-07 

08-May-07 08-May.07 

I 08-May-07 

08-May-07 I 08-May-07 

08-May-07 
--'---~---'-

11·0ct·07 

Tram Stop Ravelston Dykes {Task500.2.7) 30d J 10.May.07J 22·Jun·07 .-----.22-Jun-07 

A25550 _ } ssue Rowelston ~s Tra.;, stop Design to tie _ Od 10.May.07 10.May-07 

A26190 J Tram Stop Design Complete . 0-awings Issued for Construction '-ad;- 22-Jun-07 22-Jun-07 

Structures 152d J 03-Jan-07 20.Aug.07 -68d -57d 13-Mar,07 11-0ct-07 

802 Coltbridge V iaduct 91d 11-Apr-07 11 • ....,g.07 -:59d -58d 06-Jun-07 11-0ct-07 

23-May-07 05-Jut-07 

--i·23-May-07 

t 05-Jul-07 

12-Mar-07 

06-Jun-07 

11-0ct-07 

11-0ct-07 

·21d -7d 10.Apr-07 

-20d -19d 05-Jun-07 

·10d 

~ 
~ 
·20d 

.2()d 

-9d 06-Jun-07 

-SdL_ 

-sdL 
·19d 05-Jun-07 

• 19d 05-Jun-07 

-19d ·19d 10.0ct-07 

-1~ ·isdf 
·20d ·20d 05-Jun-07 

·18d ~ 

-20d -20d 05-Jun-07 

08-Na,,-07 

10.0ct-07 

18-.lJl-07 

j OG-.lJn~ 

118-.lJl-07 

10.0ct-07 

10.0ct-07 

10.0ct-07 

10.0ct-07 

05-.lJn-07 

t os..lJn-07 

05-.lJn-07 

07-Na,,·07 

[] 
·9d OG-Jun·:10 18-.lJl-07 

·8d E 06-.lJn-~ 
-8d 18-.lJl-07 

·19d 10.Apr-07 07-Na,,-07 

-1 9d -19d 03-Jul-07 07-Nov-07 

Coltbridge Viaduct Structure Detailed Design Od 11,Apr-07 11·Apr·07 ·59d 06-Jun-07 06-Jun-07 06-Jun-07 ·1 9d ·19d 03·Jul·07 03-.lJt-07 

A8460 Issue Cdtbridge \lla<llct Strudu;; Design Package to tie Od r 06-Jun-07 

Issue Coltbridge V~~ Structure Design Package For C~ n /F abrication Od 17-Aug.07 11-0ct-07 

j OG-Jun-07 ·18d ·18r t o3-.lJ~07 

11-0d-:07 r l~ Oct-07 -19d -19d 07-Nov-07 07-Na,,-07 

A8540 ~ ue Cottbrtdge Vla~ct Strudure Desig, Package For Construction I Fabrication Od . .._ ___ ~ Aug.07 11-0ct-07 __t:0c_t_-0_1_._·_18d_._·1_a_d.C._ ___ .... ! .... 0_1.Na,,-07 

803 St Georges School Access Bridge 93d 03-Jan-07 14·May.07 23-Ju~07 12·Mar·07 20-Jul-07 ·21d ·19d 10.Apr-07 16-Aug.07 

St Georges School Access Bridge Structure Detailed Design Od 03-Jan-07 03-Jan-07 ·68d ·68d 13-Mar-07 13-Mar-07 

A8650 [ Issue st Geocges School .Access Brtdge Slructure"jj.;gn Pllckage to tie Od r 03-Jan-07 ·62d -6~ r t-13-Mar-07 

Issue St Georges School Access Bridge Structure Design Package For Construction I Fa_b_n-... -. _.__ __ Od 14-May.07 14-May.07 ·68d -68d 23-Jul-07 23-jul-07 

A87'3/J~ ue St Geocges School Access Bfidge Structure Design Package Foe Construdion I Fabrication ___ o_d_._ ___ ..,_14-May.07 ·63d ·6_:d j__ ~ Jul-07 

804 St Georges School Footbridge 92d 12-Apr-07 20.Aug.07 ·28d ·28d 12·A!><·07 20-Aug.07 

St Georges School Footb ridge Structure Detailed Design Od 12-Apr-07 12·Apr·07 ·28d 12-Ap<-07 

A88'31J_j Issue St Geo,ge; School Footbridge Strudure Design Package to tie Od [ 12-Apr-07 ~ 2-Ap<-07 

Issue St Georges School Footbridge Structure Design Package For Construction I Fabrication Od 20.Aug.07 20.Aug.07 20-Aug.07 

A8910 lssue St Geocges School Footbridge Strudu re Oesig, Package For Coostruction I Fabricatioo Od 20.Aug.07 20-Aug.07 _ _._ __ _..... 
RAD - CRA 95d 24-Jan-07 26-Jun-07 ·53d ·39d 07-Mar-07 19-Ju~07 

Tram Stop Craigletth (T~sk500.2.8) 30~ r o.May.07 122-Jun-07 ·19d ·18d[ May.07 t 22·Jun·07 

~~-~0- J_~ aigeith~amstop_Deslg,totie _ _ O~+ 10.May.07 -17d -17d 10.May-07 
A26220 f Tram Stop Design Complete . 0-awings Issued for Construction Od l- ] 22-Jun-0~7-,---17-d+ -17d 22-Jun-07 

Structu res 95d j 24·Jan·07 26-Jun-07 ·53d ·39d 07-Mar-07 19-Ju~07 

12-Mar-07 

2Q.Ju~07 

24-Apr-07 

24-Apr-07 

31-Aug.07 

12-Mar-07 

12·Mar·07 

20-Jul-07 

31-Aug.07 

24-Ap<-07 

24-Ap<-07 

23-Mar-07 03-Aug.07 

23-May-07 05-Jut-07 

23-May.07 

05-Jul-07 
n-Mar-07 03-Aug.07 

·21d ·21d 10.Apr-07 10.Ap<-07 

-18d -1~ I 10.Ap<-01 

·20d 

-18d 

·11d 

·11d 

-19d 16-Aug-07 16-Aug.07 

·18d c 116-....,g.07 

·19d 22·May.07 27-Sep-07 

·20d 22·May.07 22-May-07 

-18dr 22-May.07 
-19d 27-Se_p-0_7--27--Sej>,07 

·18dr- 27-Sep-07 

·11d 10.Apr-07 20-Aug.07 

·9d 06-Jun-~ 18-.lJl-07 

-SdE -r OG-.lJn-07 
·Sd 1i'°.i.1-07-

·11d 10.Apr-orl 20-....,g.07 

805 Ravelston Dykes Bridge 92d • 24-Jan-07 05-Jun-07 ·53d ·51d 07-Mar-07 

-53d -53d 07-Mar-07 

17·Ju~07 

07-Mar,07 

07-Mar-07 

17-Jul-07 

17-Jul-07 

26-Ap<-07 

23-Mar-07 02-Aug.07 ·11d ·9d 10.Apr-07 16-Aug.07 

Ravelston Dykes Bridge Structure Detailed Design Od 24-Jan-07 24-Jan-07 

/>0020 t 1ssue Ravelston Dykes Brtdge Struct~re Desig, Package to tie Od 24-Jan-07 

Issue ~lston Dykes° St~~n Package For Const~ Fabrication _ Od 05-Jun-07 05-Jun-07 

A9100 fssue Ravelston Dykes Strudure Design Package For Construction I Fab<ication Od t I O;:Jun-07 

806 Craigleith D rive Bridge Od 12-Feb-07 12·Feb-07 

Craigleith Drive Bridge Structure Detailed Design 

A9210 f Issue Oai~eith Drive Bridge Structure De-sign Package to lie 

SOS Queensferry Road Bridge 

Queensferry Road Bridge Structu re Detailed Design ___ _ 

A9400 f,ssue Oueensferry Road Bridge Structure Oesi!Jl Package to tie 

Issue Queensferry Road Structure Design Package For Construction I Fabrication 

A.9480 f 1;sue Queensferry' Road structure Oe-si!J'I Package For Coostruction I Fabrication 

CRA -WGH 
Structu res 

809 Groathill Road South Bridge 

Groathill Road South Bridge Structu re Detailed Design 

A9590 f Issue Groathill Road South Bridge siructure Desig, Package to tie 

Issue Groathill Road South Bridge Structure Design Package For C-o-n-st_ru_c_t-io_n_/_Fabrication 

A9670 _J ~ Gr~thill R~dSouth Bridge structu,;; Design Pad<-;;g.For eonsi,'.;,cuon I Fabrication --

Od 12·Feb-07 12-Feb-07 

Od [ 12·Feb-07 

95d 14-Feb-07 26-Jun-07 

Od 14-Fel>-07 14-Feb-07 

Od;-- ----y«:Fel>-07 

Od 26-Jun-07 26-Jun-07 

Od I 26-Jun-07 

153d 19-Fel>-07 17-Jul-07 

113d j 19-Feb-07 

92d 19-Feb-07 

Od 19-Feb-07 

Od 

Od 29-Jun-07 

Odl_ 

17-Jul-07 

29-Jun-07 

19·Feb-07 

19-Feb-07 

29-Jun-07 

29-Jun-07 

Page 3 of 10 

n-Mar-07 23-Mar-07 ·11d ·11d 10.Apr-07 10.Ap(,07 

-48d -48di ,__ 23-Mar-07 -8d ~ 10.Ap<-07 

-51d -51d 17-Jul-07 02-Aug.07 02,Aug.07 .9d -9d 16-Aug-07 16-....,g.07 

---- J 02-Aug.O~ :Sd -8d c 116-....,g.07 

24-Apr-07 24·Ap<·07 ·10d ·10d 08-May.07 08-May.07 

·61d ·61d 26-Ap<-07 26-Ap<-07 24-Apr-07 

-54d r -54d r __J 26-Ap<-07 

-38dT""."39d 09-Mar-07 19-Jul-07 26-Mar-07 

-38d 09-Mar-07 26-Mar-07 r 09-Mar-07 

19-Jut-07 03-Aug-07 

f 19-Jul-07 

04-Sej>,07 26-Mar-07 

24-Ap<-07 t 24-Ap<-07 

03-Aug.07 

26-Mar-07 

t26-M;:-w 
03-Aug-07 t 03-Aug.07 

18-0ct-07 

·35d ·42d I 07-Mar-07 04-Sep-07 26-Mar-07 31·Aug-07 

·56d ·54d 26-Ap<,07 04-Sej>,07 24-Apr-07 31-Aug.07 

-56d -56d 26-Ap<-07 26-Ap<,07 24-Ap~ 24-Ap<-07 

-50d G 50d1 _ r 26-~-07 .. J 24-Ap<-07 
-54d -54d 04-Sej>,07 04-Sej>,07 31-Aug.07 31-Aug.07 

·50d ·50d L L 04-Sej>,07 31·Aug.07 

·1 0d ·10d 08-May.07 

-8d -8dc 
-1 0d -11d 10.Apr-07 

-1 0d ·10d 10.Apr-07 

-&!~ 
·11d ·11d 20.Aug-07 

-1 0d . 10C 

-10d -15d 10.Apr-07 

·10d ·9d 10.Apr-07 

·10d 

·10d 

·8d 

.9d 

·8d 

·9d 08-May.07 

·10d 08-May.07 -Sr 
-9d 13-Sep-07 

·8dc 

08-May-07 

08-May.07 

20-Aug.07 

10.Ap(-07 

10.Ap(-07 

08-Na,,-07 

13-Sep-07 

13-Sep-07 

08-May.07 

08-~y.07 

' 13-Sej>,07 

13-Sep-07 

~ 0% O'A 

O'A 0% 0% 

o~ 
~ 

0% 

~ 0% 

0% 
O'A 

~AGL~ 
O'A T ~"l 

~ 0% 

~ 0% 

O'A 

-~ri~ 
O'A 5 O'Al 

~ 0% 

0% 

O'Ar 0% 

()',(,j 

()'~ 

()',(,l 

O'A I 0% O'~ 

~ 
O'Ar 0% O',(,j 

~-'L 0% O'Aj 

CEC01625057 0003 



Tram Stop Crewe Toll (Task500.2 .11) 

A25700 J Issue 0-ewe Toll Tram stop Design to tie 

A26280 Tram Slop Design Complete· Dawings ISS<led for Construction 

Sub Section W ide 

Boundary & Accomodation Works (Task 500.2.3) 
L SOS42080 Issue Detailed Design ol Boundary & Acoomodation WOl1<s Section 3A 

SOS42120 Re ISS<!e Detailed Design ot Boundary &Accornodation W011<s 

Roads, Street Lighting & Landscaping (Task 500.2.2) 
SOS26950 I HandoverR~ Oesi!11 IO "tt;1or Approval s;;i;~ 
SOS56370 T Issue Hard & Soft Landscaping Oesi!11 IO tie Section 3A 

SOS56790 Issue Street Lighting Design (lnZ Any OLE CanbinedPde Des1!11) to tie Sedion 3A 

SOS27000 Issue Coostl\lctioo Ora'Mngs 

Environmental 
SOS60470 I Re'.issue DraftBadg er-t..ltlgation- Plan to tie 

SOS60510 T Badger Mttigation Plan Approval 

SOS61120 I Landscape &.Habttat Plan Approval 

Consents & A pprovals 

Prior Approvals 

Rosebum Corridor Reta ining Structure S ection B 
1007 I Issue Structure Design Package toCEC 

Roseburn Corridor Retaining §tructure Section C 

1032 J issue Structure Design Pl!ckage to CEC 

Rosebum Corridor Retaining Structure Section D 
1057 I Issue Structure Design Packaget oCEC 

Roseburn Corridor Retaining Structure Section E 
L 1082 I Issue Structure Design PackagetoCEC 

Rosebum Corridor Retaining Structure S ection F 
1107 j Issue Struct;;;e Design Pl!ckage to CEC 

Rosebum Corridor Reta ining Structure S ection G 
1132 I Issue Structure Design Package to CEC 

Roseburn Corridor Retaining Structure Section H 
11 47 J issue structure Design PaCkage t; ceC 

Rosebum Terrace Bridge Superstructure 
A13250 I Issue Superstructureo;;;gn Package toCEC 

19-Apr-07 

Od 19-Apr-07 

Od 18-May.07 18-May.07 

Odt 8-May.07 
Od 18-Jun-07 18-Jun-07 

2&-Jun-07 

24·Ju~07 

Od 'is"'.Jun-07J ·44d 

Od 18-Jun-07 18-Jun-07 -47d -47d 24-Jul-07 24-Jul-07 

o_'.l_]: 1s-.iun.01 !-44d -44d t 2<1-Jui-01 

Od• 19-Apr-07 19-Apr-07 -74d ·74d 06-Jul-07 06-Jul-07 

Od J 19-Apr-07 ·68d ·68d I 06-Jul-07 

05-Jul-07 

]_23-May-07 

L os.Ju1-01 
31-0cl-07 

~ : r n-07 

-8'.'i -sdt 
-<11d ·2d " 16-May.07 

18-.-.l-07 

06-.-.n-07 

1s-.-.~07 

01-Nc,.,-07 

23-May.07 -21d 16-May.07 21-.-.n-07 

17:'iijii.07 -19dt 16-May.07 

23-May-07 ·19d 21-.-.n-07 

11-0cl-07 ·20d ·15d 06-Jun-07 01-Nov-07 

0%-J-J 
O'A L -ifil ;: l 

O'Ai-J 

O'A~ 

O'A 

O'A 

09-May.07 r 18d ---:j°sd I 06-.-.n:ol 0% ~ 0% 
09-May.07 -1 8d -18d 06-.-.n-07 O'A ~~k O'A 

f
09-May.07 -lad -=-i"Sd+---~~~:-... 06-_ .-._n_-_01 __ ~A~ O'A 

11·0ct·07 ·14d ·14d 01· N0\/·07 O'A ' 0',j O'A 

10-Aug-07 ·4ad · 1d 25-May.07 13-Au1;07 

l_io:Mar-O?J -42d ~ 2d 25-May.07• 

109-Jul-07 ~ 1d -1d 10-.-.l-07 

t1~ Aug:-07 -Id _:_I d 13-.AIJi07 

21·Au1;07 ·20d ·8d 23-May.07 3G-.AIJ1;07 

21-Aug-07 ·1 9d ·8d 07-Jun-07 30-Aug-07 

24-Ju~07 ·21d ·21d 22-Aug-07 22·.AIJg-07 

24-Ju~07 J. -20d -20d 22-AlJg-07 

24-Ju~07 24-Jul-07 -21d -21d 22-Aug.07 22-Aug.07 

S -J~~o1 -20d -2od"§·Au~ 
21-Aug.07 . 21-Aug-07 ·1d ·1d 22-Aug-07 22-Aug-07 

21.AlJg.01 -1~ Aug.01 I 
21-Aug-0~ j 21-Aug.07 -Id -1d 22-Aug-07 22-Aug-07 

~ AlJg-0~ -~ -ld:e.~ g-07 

05-Ju~07 05-Ju~07 ·19d ·19d Ol ·Au1;07 

O'A 

O'A 

0%f 

0% 

Od 18-May.07 18-May.07 -64d -64dt 20-Jul-07 
~ , ~, l.16 Ju' ~7 ·1 8d ·18dl 01·AlJ~ 

20-Ju~07 19-Ju~07 ~ ~ -20d -20d 16-Aug.07 16-.AIJg.07 

Od 118-May.Ol -59d -59d 20-Ju~07 

Od 18:._Jun-07 18-Jun-07 ·43d ·43d 20-Ju~07 

Od fis-Jun-07 ·40d ·40d 20-Ju~07 

ol o1-Jun-07 01-Jun-07 ·42d ·42d 21-Jun-07 21-Jun-07 

~ Ju~07 -1 9d -19dj±Aug-07 

20-Jul-07 19-Ju~07 19-Jul-07 ·20d ·20d 16-AlJg.07 

I 19-Jui-01 I -19d -19d fis-Aug-07 
04-Ju~07 04-Jul-07 ·1 9d -19d 31-Jul-07 31· .-.~07 

16-.AIJg-07 

0% 

0% 

j 04":'Jul-07 -1 8d--:-;8r 1 :i'i'.".-.1-0? 
Coltbridge V iaduct Structure 

I A13340 I •ss;;-e Structure Design Package loCEC 

St Georges School Access Bridge Structure 
~ A13~ 1ssueSt~ ure 0esignP~ ge toCEC 

Od ----iowun-07 I -39d~ 39dL T2ili-07 
Od 08-Jun-07 08-Jun-07 -58d -58d 01-Aug.07 01-Aug.07 01-AlJg.07 

_____________ _,_ __ Od L_ 08-Jun-07 !-53d ·53d r- J01·Aug-07 

Od 28-Feb-07 28-Feb-07 ·71d ·71d 11 -May.07 11-May.07 10-May.07 

Od 28-Feb-07 -63d -63d ! l 11-May-07 L 
Od 11-Jun-07 11-Jun-07 -27d -27d 11-Jun-07 111.Jun-07 21-Jun-07 

01-Aug.07 -20d -20d 29-Aug-07 29-Aug-07 

r1·Aug-07 -1~ sdL129-Aug-0_1_... __ 0'!_~ .._1 __ o,g-c__. ooAj 
10-May-07 ·20d ·20d 07-Jun-07 07-.-.n-07 

10-~ ay-07 -1 8d -18d -- _j07~ -07 O'A 0% O'Ai 
21-Jun-07 -19d -19d 18-Jul-07 18-.-.l-07 j St Georges School Footbridge Structure 

A13300 I Issue Structure Design Package toCEC 

Ravelston Dykes Bridge Structure 

A13490 J issue Structure Design Pl!ckage to CEC 

Q ueensferry Road Bridge Structure 
A13530 I tssue Structure De-sign Package toCEC 

Odr- _J 11-Jun-07 -25d -25d l j 11.Jun-07 

Od 21-Mar-07 21-Mar-07 -5Sd -SSd 04-May.07 04-May.07 23-May.07 

Od j [21-Mar-07 ·48d ·48d 
1 

04-May.07 

Od 13-Apr-07 13-Apr-07 ·38d ·38d 09-May.07 09-May.07 24-May.07 

Od J13-A?r-07 I -34d -34d L T 09-May.07-, 

Od 18-Apr-07 18-Apr-07 -55d -55d 25-Jun-07 25-Jun-07 21-Jun-07 
---------------<~-ode_ 18-Apr-07 [ sod -so~ --- 12S-Jun·07 c=-Groathill Road South Bridge Structure 

I A13600 [ ,;.ue Structure Design Pac~ EC 

Telford Road Bridge Structure Od 04-May.07 04-May.07 ·23d ·23d 04-May.07 04-May.07 24-May.07 

Od 04-May.07 ·20d h 04-May.07 

Od 24-Apr-07 24-Apr-07 -92d -92d 25-Jun'.o? oiAlJg-07 

Od I _J 24-Apr-07 -83d -83d 

Od 18-Jun-07 18-Jun-07 ·54d ·54d Ol·Aug-07 01-Aug-07 21-AlJg.07 

Od j ! 1s-Jun-07 ·50d ·50d I 01-Aug-07 

Od 10-Apr-07 10-Apr-07 -102d -102d 25-Jun-07 25-Jun-07 08-Aug.07 

A13640 _J Issue stru~ Design Package toCEC 

Roads, Track, OLE, Landscaping, Street Lighting 
SOS27110 I Issue Track, Roads, OLE, Landscaping & Street Lighting Design To CEC for Prior Approval 

Combined S ection Prior A pproval -- -

SDS42770 J Issue Cc:irmined Subsection Prior Api,<c,.,al 

Tram South G roathill Avenue Substa tion 
A27980 I Issue Substation Oesi!11 for PriorApprcml Od r-- Ji"o-Apr-07 I -93d -~ [ 25-Ju7.or' 

Od 20-Mar-07 20-Mar-07 -91d -91d 25-Jun-07 25-Jun-07 24-Ju~07 
-------------------Od 20-Mar-07 J-:s2d ·82d ~ Jun-07 , 24-Ju~07 

Roseburn Corridor Retaining Structure Section A 

I 982 [ Issue Structure o;.;n Packag~ EC 

Technical Approvals 60d 14-Feb-07 04-Jun-07 ·69d ·52d 20-"-'<·07 18-Jul-07 25-Apr-07 

Od 24-Apr-07 24-Apr-07 -61d -61d 07-Jun-07 07-Jun-07 21-Jun-07 

Od ] 24-Apr-07 I -55d -55d L I 07-Jun-07 
Roads Techn ical A pproval 

SOS27160 Issue Roods Desi!1II O Roads Authority for Approwl 

Roseburn Terrace Bridge Superstructure Review Period (TM) Od 17-May.07 17-May.07 ·43d ·43d 07-Jun-07 07-Jun-07 20-Jun-07 

21-Jun-07 -1 8d ·18dc-- I 18-.-.l-07 

23-May.07 -1 0d -10d 07-Jun-07 07-.-.n-07 

23-May-07 -ad ----:Sdj F .-.n-07 

24-May-07 ·9d ·9d 07-Jun-07 07-.-.n-07 

24-May.07 -ad -Sr I 07-.-.n-07 

21-Jun-07 -9d -9d 04-Jul-07 04-.-.l-07 

21-Jun-07 ·s"dJ _2d L - -=---r 04-.-.l-07 
24-May-07 ·9d ·9d 07-Jun-07 07-.-.n-07 

24-May.07 ·ad ·8d r __j 07-.-.n-07 

08-Aug-07 -16d -16d 30-Aug.07 30-AlJg.07 

08-Aug.07 -1 4d ~c- j 30-Aug.07 

L 21-Auo-01 -ad -sd 30-AlJg.07 ».AIJg-01 

i.21-Aug-07 -7d -7dr Jo-.AIJg-07 

08-Au!j-07 -16d ·16d 30-AlJ!j-07 30-.AIJg.07 

r os-Aug-011-~ -14dL -r» ..... g-o=;-' 

j 
24-Jul-07 l --Id -1d 25-Jul-07 25-.-.l-07 

·1d -1drs:J-;;i-01 t---

18-Ju~07 ·20d ·19d 23-Moy.07 14-.AIJg-07 

21-Jun-07 ·19d 

-~ 

·19d 18-Jul-07 

-18dc 

1a-.-.~07 

'1a-.-.i-07 

11-.-.1-07 

0% 

0% 

0% 

0% 

0%- 0%! O'Al 

O'A J ~ O'Aj 

A8170 I issue Superslructur;-o.sign Pllckage to TM 

Rosebum Terrace Bridge Substructure Review Period (TAA_ .,_J ____________ _,. 

t21-Jun-07 

20-Jun-07 

20-Jun-07 oci" 17-May.07~ ·39d j 107-Jun-07 

Od 17-May.07 17-May.07 ·43d ·43d 07-Jun-07 07-Jun-07 20-Jun-07 ~ 07 

·19d 

·18d 

·19d 

·19d 17-Jul-07 

·18d j 111-.-.1-01_..._ __ 0'!_~.1.I __ o_% .... I 
·19d 17-Jul-07 11 • .-.1-07 

_ ~ 10 J ,;;-ue Substructure De~ Package lo TAA 

Coltbridge V iaduct Structure Review Pe nod (T AA) 

A8500 _I lss~ ructure Design Packag~ o TAA 

St Georges School Access Bridge Structure Review Period (TM) 
ft.8690 Issue structure Design Package to T AA 

O~ - . _ 17-May.07 -39d -39d I 07-Jun-07 

Od 1 24-May.07 24-May.07 -58d -58d 18-Jul-~ S:Jul-07 

--+--Od j ·53d f ·53d T 18-Jul-07 
Od 14-Feb-07 ·69d r ·69d 2&-"-'<·07 2fr"-'<·07 

________ _.. Od j ·62d ·62d j 2&-Af/f-07 

20-Jun-07 

t"ia::iu~07 1 8-Jul-07-

18-Jul-07 

25-Apr-07 25-/>.r)<-07 

I 2s.,..,,.o, 

C!"8d 
-19d 

·18d 

·20d 

·1..8C _==:J2~u~ 
-19d 14-Aug.07 14-.AIJg.07 

·18dr- t 4·.AIJg-07 
·20d 23-May.07 23-May.07 

-18dr 
1
23-May.07 

St Georges School Footbridge Structure Review Period (T AA) 
A8370 I Issue Structure Design Packag';io r;;:--

Od 25-May.07 25-May.07 -28d -28d 25-May.07 25-May.07 07-Jun-07 07-Jun-07 ·19d • 19d 04-Jul-07 04-.-.~07 

Od r-- j 25-Ma;oTj ·25d -25r [ 25-May.07 

Od 07-Mar-07 07-Mar-07 -54d -54d 20-Af,<-07 20-Af,<-07 09-May.07 
____________ ..,_ __ Od 07-Mar-07 j ·48d ·48dj 120-Ap(-07 

Ravelston Dykes Bridge Structure Review Period (T AA) 

I A9060 ] issue structure Design Package to T AA 

f o7-Jun~ 8d 

09-May.07 1--9d 

09-May.07 ·ad 

-18r -r04-.-.l-07 

-9d 23-May.07 23-May-07 

·8d r--r 23-May.07 
Od 26-Mar-07 26-Mar-07 ·62d ·62d 11-Jun-07 11-Jun-07 07-Jun-07 

O~ - _ _ 2~ Mar-07 -54d -54d _ f ~1::_un-07 L __ 07-Jun-07 

Od 1 28-Mar-07 28-Mar-07 -52d -52d 24-"-'<-07 i 24-"-'<-07 16-May-07 16-May:o? 

01 ~ ~ ·45dr- J 24·"-'<·07 --

Od 02-Apr-07 02-Apr-07 ·57~ 7d 11-Jun-07 11·Jun·07 07-Jun-07 

Craigleith Drive Bridge Structure Review Period (TAA) 
A9250 [ Issue St~ cture Design Package to TM 

Queensferry Road Bridge Structure Review Period (T AA) 

A9440 I •ss~ ~ru_cture Design Packag~o TAA -

Groathill Road South Bridge Structure Review Period (T AA) 

07-Jun-07 

16-May.07 

07-Jun-07 

A9630 J issue structure Design Package to T AA 07-Jun-07 

Od 20-Apr-07 20-Apr-07 -34d -34d 20-Ap(-07 20-/>.r)l-07 10-May.07 10-May-07 

Od ] 20-Apr-07 I ~ -30d L j 20-"-'<---:o:,' 10-May.07 
Telford Road Bridge Structure Review Period (T AA) 

A9320 [Issue Structure Design Pa_ckage ~ 

Roseburn Corridor Retaining Structure Section B Review Pe riod (T AA) Od 03-Apr-07 03-Apr-07 ·91d ·91d 12-Jun-07 12-Jun-07 10-Ju~07 10-Ju~07 

987 [ Issue Structure Design Package lo TAA -

Od j I 02·Apr·07 ·50d~ 50dj I 11-Jun-07 

______ _, __ Od-t 03-Apr-07 ·82d ·82dl 12-Jun-07 10-Ju~07 

Rosebum Corridor Retaining Structure Section C Review Period (TAA) 
10 12 l tssue Structure Design Package to TM 

Roseburn Corridor ~taming Structure Section E Review Pe-;,od (T AA) 

1062 _j_lss~ ructure Design Packag~ o TAA --

Roseburn Corridor Retaining Structure Section F Review Period {T AA) 
1037 I Issue Structure De-sign Package to TM 

Rosebum Corridor Retaining Structure S ection G Review Period (TAA) 
1112 [ Issue Structure Design Package to TAA 

Roseburn Corridor Retaining Structure S ection H Review Period (TAA) 

Od 03-May.07 03-May.07 -68d -68d 12-Jun-07 12-Jun-07 10-Ju~07 IO-Jul-07 

Od 03-May.07 ---- -62d I -62d ~ -Ju~ __ __ 10-M07 

Od f oii=Mar-07 06-Mar-07 ·107d ·107d 06-Jul-07 06-Jul-07 05-Ju~07 05-Jul-07 

Od J 06-Mar-07 ·97d f ·97d [ 06-Ju~07 ~ Ju~07 

Od 03-Apr-07- 03-Apr-07 ·76d f ·76d 22-Jun-07 22-Jun-07 21·Jun·07 21-Jun-07 

Od 03-Apr-07 l -68d f -68d -ii.Jun-07 I 21.Jun-07] 

Od 03-May.07 03-May.07 -65d -65d 06-Jul-07 06-Ju~07 05-Ju~07 05-Jul-07 

Od 04-Jun-07 04-Jun-07 ·43d ·43d 06-Ju~07 06-Jul-07 05-Ju~07 05-Ju~07 
Od ~ ay.O { j-59d ·59d E Jul-07 ~~07 

~ 4-Jun-07 -40d -4odf 06-Jul-07 I oi°J;;i:o7 i _ 
--------'" Od 1 05-Jul-07 05-Jul-07 ·21d ·21d 02·Au!;07 02·Au1;07 1w-Aug-07 02·Au1;07 

___ 0_1 ___ 02~~:-go: 7 -20d -~~ -1~2-Aug-07 + . --r02-~ 

1137 j rssue Structure Design Package to T AA 

Utilities 

106d 23-Jan-07 ~~ ~ -96d -47d t 27-Al)<-07 03-0cl-07 09-May.07 31-0cl-07 

A11880 ~ sue Coostructioo o-av.;ngs 

Roseburn Corridor Retain ing Structures 

Rosebum Corridor Retaining Structures: Section A. Russell Road to Roseburn Terrace Od 04-Jun-07 04-Jun-07 -88d ·88d 04-Sep-07 04-Sep-07 03-0ct-07 03-0cl-07 

Od 04-Jun-07 04-Jun-07 ·88d ·88d 04-Sep-07 04-Sep-07 03-0ct-07 03-0ct-07 

Od 04-Jun-07 l ·82d r -82d 04-Sep-07 I 03-0d-07 l Issue Roseburn Corridor Retaining Structure A Design Package For Construction/Fabrication 
966 J Issue Roseb~ OO'idor Retaining s,;cture A Design Package Fa Construction/Fabrication 

Rosebum Corridor Reta ining Structures: Section B -Roseburn Terrace to Coltbridge Viaduc t 92d 20-Feb-07 02-Jul-07 -90d -88d 27-Ap(-07 05-Sep-07 29-May.07 03-0cl-07 

Structure Detailed Design + Od 20-Feb-07 20-Feb-07 -90d -90d 27-Ap<-07 27-Af,<-07 29-May-07 29-May.07 

981 _J Issue Rosebum C<>rridor .!etaining Structure Desi~ Pocl<age For Section B to tie Oti. 20-Feb-07 ·81d f ·81d fi7·/>.rll-07 L 29-May.07 

Issue Roseburn Corridor Retaining Structure B Design Package For Construction/Fabrication Od 02-Jul-07 02-Jul-07 ·88d f ·88d 05-Sep-07 05-Sep-07 03-0ct-07 03-0ct-07 

991 j Issue Rosebum Cooidor Retaining Structure 8 Design Package for Construction/Fabrication Od 02-Jul-07 l ·82d r -82d OS-Sep-07 1 03-0ct-07 l 
Rosebum Corridor Reta ining Structures: Section C • Coltbridge V iaduct to Ravelston 

Structure Detailed Design 

1006 _J Issue Rosebum C<>rridor .!etaining Slruclu.'.:_ Desigi Pocl<age For ~ ction C to tie 

Issue Roseburn Corridor Retaining Structure C Design Package For Construction/Fabrication 
1016 J Issue Rosebum COO'idor Retaining St~ ure C Oesl~ Package ~ oostructioo/Fabricatioo 

Rosebum Corridor Reta ining Structures: Section D . Ravelston to Craigleith Drive 

92d 20-Mar-07 30-Jul-07 -70d -68d 27-Ap(-07 05-Sep-07 29-May.07 03-0cl-07 

Od 20-Mar-07 20-Mar-07 

O'!j_ 20-Mar-07 

Od 30-Jul-07 130-Jul-07 
Od f 30-Jul-07 

Od 28-AlJg-07 28-AlJg-07 

Page 4 of 10 

·70d -70d. 27·"-'<-07 

·62dfE62d I 27·/>.r)<-07 
-68d -68d 05-Sep-07 

'.sJd -63d 05-Sep-07 

-47d -47d 03-0cl-07 

27-Apr-07 29-May-07 

[ 29-May.07 

05-Sep-07 03-0ct-07 

I 03-0d·07 

03-0cl-07 31-0ct-07 
l 

29-May.07 

03-0ct-07 

31-0cl-07 

·9d 

·ad 

-20d 

-~ 
·21d 

·20d] 

-20d 

-19d 

·20d 

·9d 20-Jun-07 

-8dr 

20-.-.n-07 

T~ .-.n-07 

os-.-.n-07 

os-.-.n-07 

20-.-.n-07 

120-.-.n-07 

-20d 07-Jun-07 07-.-.n-07 

-18dc ~ .-.n:w 

·21d 08-Aug-07 08-.AIJg-07 

• 2od T os-Au1;01 

-20d 07-AlJg.07 

-19dl ~-AlJg-0: 

• 20d 02·Au!;07 

07-.AIJg.07 

02·.AIJ11-07 

·19dl ·19d j_02·Aug-07 
·1 9d · 19d 18-Jul-07 1a-.-.1-07 

-1ad 

-20d 

·19d 

·20d 

-19d 

·1d 

~9 
-20d 

·1d 

·1d 

-1d 

-20d 

-18d 18-Jul-07 i 
-20d 02-AlJg-07 02-.AIJg.07 

-19d j§Aug-01 I 
·20d 02-Aug-07 02·.AIJg-07 

-19d1?2-AlJg-07 

·1d 03-Aug-07 03-.AIJ!j-07 

-1dr- 103-.AIJg.01 

-1dios:Jun-07 j0~7 

·1d 04-0ct-07 04-0ct-07 

·1d 04-0ct-07 

-1d 04-0ct-07 

-21d 26-Jun-07 

04-0cl-07 

-20d -20d 26-Jun-07 

OI-N0\/-07 

2&-.-.n-07 

-19d I ·19d ! 2s-Jun-01 

·21d 

-20d 

-20d 

·20d 

·19d] 

-21d 

-20d 

·1d 

·21d 01-Nov-07 

-20d 01-Nov-07 

-21d 26-Jun-07 

·20d 26-Jun-07 

·19d j 2s-Jun-07 

-21d 01-Nov-07 

-20d 01-Nov-07 

-Id 01-Nov-07 

01-Nc,.,-07 

OI-N0\/-07 

2&-.-.n-07 

OI-N<>t-07 

OI-N0\/-07 

0% 

0% 

0% 

0%- 0%! O'Al 

ooA I o:g--ooA j 

0% 

0% 

0% 

O'A1 

0'~1 
O'Al 

0% ~ 1 

~ 
~ 

0% 

0% ~ l 

O'A1 

0% ~ l 

0% 0%1 

O'A1 

CEC01625057 0004 



ame 

- ---- ·-------L-------------------------------''---~'----~...,__~-~-'--~ +-~ -'-~ - ~ _,_~~~_,_~~~-+-~-~__. __ _._ _ _,_~-~--'---~--'---'-----'---~ 
Issue Roseburn Corridor Retaining Structure D Design Package For Construction/Fabrication 

__ 1041 _J_issue R~ebum C~dor Retaining Structure O 'i,;io, ~~kage F~c~st~ction/Fab~tloo=-T 

Rosebum Corridor Retaining Structures: Section E -Craigleijh Drive to Queensferry Road J 
Structure Detailed Design 

~ _J Issue Rosebum Corridor Retaining Structure Oesig, Package For Section E lo lie . 

Issue Roseburn Corridor Retaining Structure E Design Package For Construction/Fabrication 
1066 _! issue R~ebum C~dor Retaining Structure E Design Packag;For C~~ctia'IIFabnaltion 

Rosebum Corridor Retaining Structures: Section F • Queensferry Road to Groathill 

Structure Detailed Design 
L 10s1_J Issue Rosebum Corridor Retaining Slru~re Oesig, Package For Section Flo fie 

Issue Roseburn Corridor Retaining Structure F Design Package For Construction/Fabrication 
1091 _} issue Rosebum C~dor Retaining Structure F Design Pae;ge For Construction/Fabrication 

Rosebum Corridor Retaining Structures: Section G • Groathill to Telford Road 

Structure Detailed Design 
L 1106 _I Issue Roseb~m Corridor Retaining Slru~re Oesig, Package For Secti_on_ G_l_o_lie ___ _ 

Issue Roseburn Corridor Retaining Structure G Design Package For Construction/Fabrication 
1116 _j ls;;-e Rosebum Cooidor Retaining Structure G Design Package for Constructionlfabficati;; 

Rosebum Corridor Retaining Structures: Section H • Telford Road to Ferry Road 

Structure Detailed Design 
L 1131_1 Issue Roseb~m Corridor Retaining Structure Oesig, Package For Section H totie--

lssue Roseburn Corridor Retaining Structure H Design Package For Construction/Fabrication 
11 41 ls;;-e Rosebum Cooidor Retaining Structure H Desio, Package For COOstruction/Fabrica~ 

CRT - CAP • Section 38 (Task500.3) 
CRT- WGA 

Tram Stop West Granton Access (Task500.3.7) 

A43700 ~ ssue_West Gnlllton Access T~ m Slop Pack~!_or Prior Approwl to tie 

A25750 Issue West Granton kcess Tram Stop Design to lie 

A26310 Tram Slop Design Complete · C\"awings Issued for Construction 

WGA - CAP 

?.'.le:~~ 
95d 23-Jan-07 28-Aug-07 

Od 23-Jan-07 23-Jan-07 

Od r 23-Jan-07 

Od 211-Aug.07 2i Aug.07 

~ 8-Aug-07 

94d 20-Fel>-07 057ui-07 

Od 20-Fel>-07 20-Feb-07 

Od rio.Fet>-07 
_J. 

Od OS-Jul-07 OS-Jul-07 

~ 05-Jul·OT_j 

30-Tui-07 91d 20-Mar-07 

Od 20-Mar-07 20-Mar-07 

Od rio.Mar-07 
_J_ -

Od 30-Jul-07 30-Jul-07 

Od.J.:_O-J~ -
91d 19-Apr-07 211-Aug-07 

Od 19-Apr-07 19-Apr-07 

O~ Apr-on_ 

Od 28-Aug-07 28-Aug-07 

Od [ 28-Aug-07 

186d 29-Jan-07 02-Aug.07 

·107d ·107d 24-May-07 24-May-07 23-May-07 

-97d l 97d r 24-M!y-07 23-May.07 

·47d -47d 03-0ct-07 03-0ct-07 31-0ct-07 

·44d ·44d l~ Ocl-07 31-0ct-07 

·76d -73d 10-May-07 20-Sep-07 09-May-07 

-76d -76d 10-May-07 10-May.07 09-May.07 

1"68d Ll~ 110-May-07 r 09-May-07 
-73d ·73d 20-Sep-07 20-Sep-07 19-Sep-07 

·68d ·68d 20-Sep-07 19-Sep.()7 ~---67d ·64d 24-May-07 

-69d 

0 1-0ct-07 23-May-07 

24-May.07 23-May.07 

123-May-07 

01-0ct-07 28-Sep-07 

28-Sep.()7 

0 1-0ct-07 23-May.07 

24-May.07 23-May.07 

123-May-07 

01-0ct-07 28-Sep-07 

28-Sep.()7 

02-Aug.07 10-Apr-07 

83d 02-Apr-07 27-Jul-07 -24d ·23d 02-1>,f,,-07 27-Ju~07 18-Apr-07 

18-Apr-07 r ~··10::;'.~:7 H::I :::1 _., i=· 
Od 15-Jun-07 -21d -21d L15-Jun~7 

Od 27-Jul:07- ·21 d -21d 27-Jul-07 

82d 02-Apr-07 27-Jul-07 ·27d ·25d 02·/>,f,<-07 27-Jul-07 

28-Sep-07 

123-May-07 

128-Sep-07 

211-Sep-07 

123-May-07 

28-Sep-07 

·21d 

·21d ·21d 21-Jun-07 21-.-.n-07 

-1 9d -19d f 21-Jun-07 .___ 
-Id -1d 01-Nov-07 OI-NC>l-07 

01·Nov~ 

16-0cl-07 ·20d ·19d 06-Jun-07 

-20d -20d 06-Jun-07 os-.-.n-07 

-18d -18d 106-Jun-07 T---:::. 
·19d · 19d 16-0ct-07 16-0ct-07 

·1 8d ·18d 11s-0ct-07 

·21d ·20d 21-Jun-07 26-0cl-07 

-21d -21d 21-Jun-07 21-.-.n-07 

~~~E l-Jun-07 

·20d ·20d 26-0ct-07 26-0ct-07 

·19d ·19d 26-0ct·O~ 
__J 

-2 1d -20d 21-Jun-07 26-0ct-07 

-21d -21d 21-Jun-07 21-.-.n-07 

~~~E l-Jun-07 

·20d ·20d 26-0ct-07 26-0ct-07 

·19d 26-0ct-07 

· 18d ·112d 04-May-07 30-Jan-08 

Tram Stop Caroline Park (Task500.3.8) 
A43760 ~ ssue OlJoline ':'rk Tram Slop Package !~ Prior ~ prc,,,a~ o tie 

A26340 Issue caroline Park Tram St~ Design to tie 

A26360 Tram Slop Design Complete · C\"awings Issued for Construction 

r~··1·-~·· , _,,·1-~ -·· ,,,_ --1--0d 02-Apr-07 H 23d ·23dF 102·Ai><·07 

-------- Od 15-Jun-07 -23d -23d L15-Jun~7 
Od 27-Jul:07- ·23 d -23d 27-Jul-07 

18-Apr-07 

18-Apr-07 

--------

Sub Sec tion Wide 

Boundary & Accomodation Works {Task500.3.3) 
SOS42140 , ,~ue Oet~i~-~sign of Boun!ary & Ac~ Works Seelion 3B 

SOS42180 j Re Issue Detailed Design of Boundary &Accomodalion Works 

Roads, Street Lighting & Landscaping (Task500.3.2) 
50527490 p;;~~cti~a;_;ng_s __ _ 

Consents & Approvals 

Prior Approvals 

Tram Stop Caroline Park 
A26330 I Issue Tram Stop Design for Pri~ ~CNal 

Roads, Track, OLE, Landscaping, Street Lighting 

183 d 29-Jan-07 02·Aug-07 ·72d ·122d 14-Mar-07 02-Aug-07 

25d.j 23-Ma~·07 01-May-07 ·63d ~ 61d 27-Mar-07 03-May-07 

~ 2~ ~ d -5~F l 2!:_Mar:??_ 
Od I OI-May-07 -55d -55d T 03-May-07 

Od 02-Aug-07 02-Aug-07 ·40d ·40d 02-Aug-07 I 02-Aug-07 

Od ~ 02-Aug-07 I ·37d [31di __1_02-Aug-07 

26d 117-May-07 21-Jun-07 ·23d ·24d 17-May-07 I 22-Jun-07 

10-}lj)r-07 

10-Apr-07 

16-Aug-07 

0 1-Jun-07 

16-May-07 

~

Apr-07 

s-°May-01 

6-Aug-07 

6-Aug-07 

8-Jul-07 

26d 17-May-07 21-Jun-07 -23d ·24d 17-May-07 22-Jun-07 01-Jun-07 111-Jul-07 

Od 17-May.07 17-May-07 ·25d -25d 17-May-07 17-May-07 0 1-Jun-07 0 1-Jun-07 

Od j 1 17-May-07 ·23d ·23dL 17-May-07 0 1-Jun-07 

·51d 

~ 
~Gd 

·30d 

::!d] 
·12d 

-1 2d 

L :::­
L29d 

·50d 20-Jun-07 ~ 5-£1:07 
-46.L 20-.-.n-07 

:;j~t . ~ 2.s..-.~07 
·30d 27-Sep.()7 27-Sep-07 

-21dr T21-Sep-01 

·5d-JT9-Jun-07~ .-.l-07-

·5d 19-Jun-07 2s..-.1-07 

-14d 21-Jun-07 21-.-.n-07 

-13dL 12, . .-.n-01 

·29d 25-Jul-07 2s..-.1-07 

SOS27600 J tssue Trade. Roads, OLE.~caping & Slreet Lighting Design ToCEC For l'rful- Approval 

Tram Stop West Granton Access 

Od 31-May-07 j 31-May-07 ·39d ·39d 31-May-07 31-May-07 14-Jun-07 14-Jun-07 

Od J 31-May-07 -37d~ J 3T.°"May-07 14-Jun-07 

Od 17-May-07 17-May-07 -23d -23d 17-May-07 17-May-07 OI-Jun-07 01-Jun-07 

.21:,q .2,dL 2s..-.w1 
-12d -12d 19-Jun-07 19-.-.n-07 

A257 40 Issue Tram Stop Design !or - f'iior AwrCMll 

Combined Section Prior Approval 
50542790 T Issue Carbined SUbsedion Prior l\j)j)<0\181 

Utilities 
A11980 

A12010 

TTRO's 
TIR0780 

TIR0810 

I Issue ~~on 3B Utility Di_:'ersion Dra'Mngs To tie 

---i,ssue Construction Ora,Mngs -~--

i ts~:'.:_ed Road:~ng For INFRAC_O ~~ D<lndas & Wfsoo 

I Dundas & 'Mlson lxaft TTRO Schedule For INFRACO Woo<s 

CAP - GRS - Section 3C (Task500.4) 
CAP-GRW 

Tram Stop Granton Waterfront (Task500.4.7) 
A43820 I Issue G-ani.;;-Waterfront Tram Sop Package f or Pri-or- Appr,;;;;jjo tie 

A26420 T Issue Granton Tram Stop Oesi9n to tie 

A26440 I Tram Slop Design C~wing; Issued for Construction 

Tram Granton View Substation (Task500.4.10) 

Odj Ji"i~ay-07 I ·21d j=il d [ 17-May-07 0 1Tun-01 

Od 21-Jun-07 21-Jun-07 ·24d ·24d 22-Jun-07 22-Jun-07 1S-Ju~07 [ IS-Jul-07 

Od r 21-Jun-07 ·23d [:3d.L 22-Jun-07 1S-Ju~7 

10d l 29-Jan-07 r 2·Fel>-07 ·72d ·72d 14-Mar-07 T 2S-Mar-Or 17-Apr-07 Ol·May-07 

~ 29-Ja~07~ d R ~ F 1~~~ r 17-Apr-07 
Od I _ _ 12-Fet>-':7 _!5d -65d _ _ f.S-Ma':_07 _ o~-:May-07 

10d 211-Fel>-07 14-Mar-07 -223d -223d 12-1>,f,,-07 26-Aj)r-07 11-May-07 ~ S-M~07 

Od _l 2S-Fel>-07 ·206d ·206d r -l..12·Ai><-07 11-May-07 

9d jOt'.M.;:-07 ~r 14-Mar-07 ·206d ·206d F Ai>r-07 1 26-Ai>r-07 t 14-May-07 25-May-07 

196d 211-Fel>-07 04-Sep.()7 -37d -99d 10-Apr-07 04-Sep-07 13-Apr-07 07-Sep-07 

-11d -11d f 1lli-07 

·5d ·5d 25-Jul-07 2s..-.1-01 

-5d -5dc ~ 5-.-.~07 
·16d ·16d 09-May-07 23-May-07 

~ ::~C ~May-07 j 

~ -14d l :3-May-07 

-171d -171d 116-Jan-08 30-Jan-08 

60d i 16-Jan-08 

60d 17-Jan-08j 30-Jan·08 

s5d -96d 20-Apr-07 30-Jan-08 

89d 20-Apr-07 24-Aug-07 ·18d -17d 20-Apr-07 24-Aug-07 02-May-07 29-Aug-07 ·10d ·14d 16-May-07 18-Sep-07 

82d L02-May-07 24-Aug-07 ·10d · 10d 02-May-07 24-Aug-07 02-May-07 

Odr ~ 2-May-1 7 -8db;8dl T~ 
_ Od 13-Jul-07 -Sd -Sd [ t 13-Ju~7 

------->--Od ~Aug-07 -8d ·8d I 124-Aug-.07 

75d 20-Apr-07 06-Aug-07 ·32d ·31d 20-1>,f,,-07 06-Aug-07 15-May-07 

= J -~ ::g··,o·~:=-
24-Aug-07 ·8d ·8d 107-~ 07 

29-Aug-07 -15d -14d os.ru;;'.o," 1s-s.p.01 

A549570 Tfssue Tram -Gt--;,;;-on R ood SUbstation Planning Submission to tie !or Approval 

·A.549610 Tissue Tram Granton Road SUbSSation F« Construdioo Drawings 

o~ -- 20-Apr-07 -28_<l F -28d j T 20-1>,f,,-07 

-2sd .2sd T +os:-ko-01 

15-May-07 -1 3d -13dF Tos..-.n-07 

i9:Aug-~~ ~ 3d 18-5*07 Od J 06-Aug.07 

82d 02-May-07 24-Aug.07 

82d 02-May-07 24-Aug-07 

OL l ~ May-07 
Od ·1 13-Jul-07 

Od 24-Aug.07 

196d 211-Feb-07 04-Sep-07 

32d 10-Apr-07 10-Apr-07 

~1 1 10-Apr-07 

l 
25d · 24-Apr-07 31-May-07 

________ ,_ __ odf 24-Apr-07 

Od 31-May-07 

95d 18-May-07 04-Sep.()7 

-10d ·10d 02-May-07 24-Aug.07 02-May-07 

·10d ~ 10d 02-May-07 124-Aug-07 f 02-May-07 

:ad :ad T 1:i-M~ 
8d 8dr 

1 
02-May-07 

-8d -Sd T 24-Aug.07 

·37d ·99d 10-Apr-07 04-Sep-07 13-Apr-07 r8d r 4~ E O-Apr-07 -Sdr 
-51d -49d 24-Aj)<--07 
-46d f -46d j 

l-46dj-46dl 
j· ·9d ·27d i&'.May'."01 

10-1>,f,,-07 

10-~7 

13-Apr-07 

:ii: May-07 27-Apr-07 

24-1>,f,,-07 

l~ ·Maio7 
04-Sep-07 23-May-07 

--+~t- f:::::1~~ ::: 
=[---id t --j ~-~Sep-07 ·25d 

29d OS-Jun-07 02-Jul-07 -17d 

-Sd 18-May-07 +----~---
·8d 18-May-07 

-Sd [ 1 S-May-07 

-2sd I 04-Sep-o, 

·27d OS-Jun-07 02-Jul-07 15-Jun-07 

15-Jun-07 

15-Jun-07 

OS-Ju~07 

Od 

Od 15-Jun-07 15-Jun-07 

24-Aug-07 -10d ·10d 16-May-07 07-Sep-07 

_,., -, ru -,rul'°""" . .,.,..,, 
.02-May-07 ~ ·8d -416-May-07 t 13-Jul-07 -8dJ -Sd 26-.-.~07 

J 24-Aug-~ -8d ~ 07-5*07 

07-Sep-07 ·5d ·96d 20-Apr-07 30-Jan·OS 

r.=: rr~·, i::;;. 
t 29-May-07 -5dJ -5d OS-.-.n-07 

05-J~n-07 -48d -46 d 04-Jul::07 _ 08-Aug-07 

r 27-Af,,-07 ~ 3dE 04-.-.~, 

j.OS-Jun-07 -4~ -~3d -r 08-.A<lg-07 

-07-Sep-07 ·6d ·24d 31-May'."O? ·r 11 ·0ct·07 

I:::;~; l·: :!:t =l r,::;~; 
f 23-May.07 -5d -5d i 31-May.07 

j.?7-Sep-07 ·23d ·23d -- 1 11-0ct-07 
OS-Ju~7 ·9d ·24d 28-Jun-07 08-.A<lg-07 

OS-Jul-07 -9d -24d 211-Jun-07 08-.A<lg-07 

15-Jun-07 -9d -9d 211-Jun-07 28-.-.n-07 

15-Jun-07 ~ ·8d 12s-.-.n-07 

OS-Jul-07 ·24d ·24d 08-Aug.07 08-.A<lg-07 

OS-Jul-07 -23d -23d r l 08-.A<lg-07 

15-Jun-07 -9d -9d 211-Jun-07 28-.-.n-07 

0%r 0% 0%1 
o%L ~ 0%1 

00,(,r o~ oo,,j 

OOhL 0% OOhl 

00,(,r 

OOh 

00,(,r 

OOh 

OOh ! 

0% 

()',(, 

0~ 00,(,j 

~ OOhl 

0~ 00,(,j 

0% oo,. j 

0% 

0% 

0% 

0% 

00,(, 

00,(, 

0% 

00,(, 

00,(, 

0% OOh 

0% oo ... J 

o•~ 00~ 

0% oo~J 

oo ... r o% OOh 

~"L 0% 0% 

00,(, 0% 00~ 

00~ 
0% ~1 0% OOh 

0% 0%1 0% 
OOh 0% 00,(, 

oo ... r 0% OOh 

~ % 
00,(, 

00,(, 

OOh 

0% 

0% 

0% 

0% 

0% 

Od 15-Jun-07 ~ -Sd L fis-.-."n:07 ~ 

TIR0820 

TTR0830 

I Issue Affected Roods Listing For INF RACO Wor1cs To D<lndas & Wisoo 

!Dundas & 'Mlson txaft TTRO Schedule For INFRACO Woo<s 

GOE DEPOT· Section 6 (Task870) 

GOE DEPOT - Section Wide 
DEPOT 

Earthworks 
A527 40 r ,ssue Derailed Depot Earth; orks Oesig~ 

Depot Main Building (Task870.1) 

Od 02-Jul-07 

Od OS-Jun-07 

Od 

Od 02-Jul-07 

132d 21-~-06 23-Aug-07 

132d 21-~-06 23-Aug.07 

Od 12-Mar-07 12-Mar-07 

Od I 12-Mar-or"f 

OS-Ju~07 

27-Jun-07 

OS-Ju~07 

OS-Ju~07 

14-May-07 

19-Apr-07 

-98d ·62d 12-Mar-07 14-Sep-07 19-Apr-07 

-98d -62d 12-Mar-07 14-Sep-07 19-Apr-07 

-105d -105d 02-May-07 02-May-07 30-Ju~07 

:-9~ •io? 130-Jul-07 

·109d 30-Mar-07 13-Ju~7 29-Jun-07 

06-Jun-07 31-Aug.07 

OS-Ju~07 ·24d ·24d 08-Aug-07 08-.A<lg-07 

l ~ Jul-07 ·23d ·23dl j 08-.A<lg-~ 
27-Jun-07 -14d ·14d 17-Jul-07 17 • .-.1.07 

27-Jun-07 2 3d ~ ~ -.-.~7 

OS-Jul-07 ·5d ·5d 12-Jul-07 12-.-.1-07 

OS-Ju~07 12 • .-.1-07 

t~;:-'i--~~;~-~ .... 
ri-May-07 

12-Nc,,,-07 

[ 12-.-.~7 

30-Jan-08 

16-Jan-08 
---+----+---

30-Jan-08 

17-May-07 19-N°"'·07 

12-Nc,,,-07 ·20d ·5d 17-May-07 19-NC>/·07 

12-NC>l-07 -20d -5d 17-May-07 19-Nc,,,-07 

l 30-Ju1-01 -5d -sd os-Auo-01 I os-Aug.01 

-5d -sd ~ s-Aug-01 I 
31·Au11-01 -5d -16d os-Ju1-o, I 24-Sep-07 

31-Aug-07 -5d -5d 07-Sep.()7 07-Sep-07 

00~ 

00,.C-~ ,(,1 

OI~ 00,(, 

OOh 

OOh i 

OOh 

Building Foundations (Task870.1 .2) 
A29110 J tssue Depot Detailed Substructure lxawings & SpeclfiC1ltions to lie 

Steel Superstructure (Task870.1.4) 

56d 21-~ 1 24-Apr-07 

Od 23-Jan-07 23-Jan-07 

Od 1 --=:! 23-Jan-07 

Od 21-~-06 21-~-06 

Od j 21-~ 

~ g-0~ 5d -~ ----w=s.p-o,-ooA. - 0'"'1 oo,. 

29-Jun-07 -5d -5d 06-Jul-07 os-.-.~o7 

06-Jun-07 

30-Mar-07 29-Jun-07 

A5280 Issue Depot Derailed Superstructure Drawings and Speciticalioos 

General (Task870.1.1) 
A2~~- .J!ssue Depot Builcing Architectural layool Package lo fie 

Depot OLE (Task870.5) 
~ 555920 __ ji;;ue Final Detailed la~ Plans & Slandard & Spe<:ial Closs Sections to tie Section 6 

Utilities (Task870.1) 
A12770 

A12800 Issue OD DrWMngs to tie Fer Construction 

Track (Task870.2) 

Od 24-Apr-07 24-Apr-07 

Od i 24-Apr-07 
--Od 02-Mar:07 

__ o~ -
2sw 1-Fe1>-01 

30d 1 02-Mar-07 

14-Mar-07 

02-Mar-07 

Page 5 of 10 

T 30-Mar-07 29-Jun-07 ·5d ·5d L T 06-U07 

·109d 13-Jul-07 13-Jul-07 28-Aug-07 28-Aug-07 ·19d ·19d 24-Sep.()7 24-Sep-07 

-99d ~ 3-Ju~7 28-Aug-07 -18d -18dE 24-Sep-07 
-62dl°09-May-07 09-May-071 14-May-07- 14:;;,ay-07 -11d -11d 29-May-07 29-May.07 

-~ j 09-Mat o~ L _ _f1~a~o1 ·9d -9d ~ 29-May-~ 
·72d 19-Mar-0,..-1-=25-Apr-07 19-Apr-07 J;S-May-07 ·20d """"'.i"Od 17-May-07 ~n-07 

-64dj 19-Mar-07 ·19-1>,f,,-07 -1 8d -18dj 17-May-07 

-64d j i 25-Aj)r-07 .25-M .... y.07 -18d -18d 22-.-.n-07 

~df 1"j:"Af,,-07 17-Apr-07 14-May-07 26-Jun~ -10d 29-May-07 10-.-.~T 

00h~ % 

OOh 0% 

00kr 0% 

OOh 

CEC01 625057 0005 



ame 

---- SOS57120 J Issue Track Alignment OeslSJ> to tie Section 6 

L _so~ Re-~sue TrackAl~nment 0-;sign to tie Se<:tion 6 

Depot Lighting Design (Task870 .6 ) -+-01 \ 02-Mar-07 

: : 12-Mar·Ot 12· M-a-r·0-7-+-
1
12-Mar-07 I 02-Ju~07 

·89d ~ ar-07 ~ ~07 

-54d 25-May.07 11·$ep-07 J 21-Jun-07 

A53040 _J Issue Yard Detailed Oesi,!n lighting Design 

Roads, S treet Ligh ting & Landscaping (Task870 .3) 

$0$32400 Hand<>1er Roads Oesl;;;-to tie to< Approval Section 6 

0d v 2-Mar-07 

76d 12-Apr-07 30-Jul-07 -55d 

-50di 125-May-07 

Od 12-Apr-07 -50d 

--Od t i2~r-07- -50d 

·------------+-~ I ~ 9_o __ _,_i_ss_ue Hard & Soft Landscaping OesiSJl to tie Section 6 

r-SOS56870 Issue Street Lighting Design (Inc. Pny OLE C ombined Pde OesiSJ>) to tie Section 6 -5iid f i,.M~ 
-50d~ I 25-May-07 

SOS32440 I Issue Construction ~a'M~ gs 

Boundary & Accomodation Works (Ta sk870.4) 

SOS42560 J Issue Detailed Design of Boon~ ;;:;,comodation Worl<s Section 6 

SOS42600 Re Issue Detailed Design of Boundary & Accomodation Worl<s 

Structure s 

W 17 Depot In ternal Retain ini:t_ Walls 

Structure Detai led Design___ _ ------
496 J issue Oepa Internal Retaining Walls structure Design Package to tie 

Issue Structure Design Package For Construction/Fabr ication 
501 I Issue Structure-Design Package For Constru~ ab<ication 

Section A ppcovals 

P lanning Conditions 

Combined S ection Prior A pp roval A4~30-=r Issue Depot Oeslgn fo< Prio< Approval to CEC 

Road s, Track, OLE, Lan dscaping, S treet Lighting 

___ s_DS3_ 2460 I Issue Track, Roads, OLE, Landscaping & Street lighting Design To CEC Fo< Prio< Ap_("oval 

Depot Build in~ _______ _ 

SDS326SO J Issue De_!"" Buil<fngs To CEC Fo< Prio< Approval 

Struc tu re Prior A pprovals 

512 I Issue Structure Design Package to CEC 

Drainage _______ ___ _ ____ _ 

50532920 J issue Cl-ainage Design ToCEC Fo< Prio< Approval 

British Airport A uthority (BAA) Approval 

SOS32740 I Issue to BAAfo< Approwl 

+ 

Od 12-Apr-07 ·50d 

Od l 30-Jul-07 -50d 

25d 16-Mar-07 

Od l 

~ 
91d 17-Apr-07 

24-Apr-07 

16-Mar-07 

24-Apr-07 

23-Aug-07 

91d 17-Apr-07 23-Al.lg-07 

Od 17-Apr-07 17-Apr-07 

Od R 7-Apr-07 

Od 23-Al.lg-07 23-Aug-07 

Od 2~ g-ofl 

72d 20-f el>-07 ] 23-Jun-07 

72d 25-May-07 23-Jun-07 

Od 23-Jun-07 28-Jun-07 

Od I 23-Jun-07 

Od 25-May.07 25-May.07 

Od I __! 25-May.07 

Od 31-May.07 31·May.07 

Od t @ -May.07 

Od 14-Jun·07 14-Jun-07 

-50d 11-Sep-07 

-62d 

-54d 

-54d 

·56d 

-60d 01·May.07 07-Jun,07 i 29-May-07 -r ;--·54d 01-May-07 

-54d L 07 -Ju;;:on 

·55d I 09-May-07 
1

14-Sep-07 for-:iun-07 

-56d -55d 09-May-07 14-Sep-07 07-Jun-07 

-56d -56d O!).May.07 09-May-07 07-Jun-07 

-51d -51df 09-May-07 
1 

07-Jun-07 

-55d -55d 14-Sep-07 14-Sep-07 12-0ct-07 

l -51d 

·122d 

-54d 

-51d 14-Sep-07 

·102d 24-Apr-07 

' 12-0ct-07 

24-Aug-07 19-Ju~07 

24-Al.lg-07 02-Al.lg-07 

24-Aug-07 12-Nov-07 

r 24-Aug-07 

O!).Ju~07 02-Aug-07 

09-Jul-07 

17-AIJg-07 ~ 02-0ct·07 

]17-Aug-07 

05-Ju~07 02-Al.lg-07 

Od 14-Jun-~ -Si d -51d 05-Ju~07 02-Aug,07 

O!).AIJg-07 ~ 05-Nov-07 
1 O!).Aug-07 

Od 21-Jun-07 21-Jun-07 -102d ·102d O!).AIJg-07 

Od J p -Jun-07 -95d -95dj 

Od 17-Apr-07 17-Apr-07 -98d -98d 24-Apr-07 

Od ~ r-07 j ·89d 

Od 20-Fei>-07 20-Fel>-07 ·163d ·163d 04-Ju~07 

24-Apr-07 03-Aug-07 

I 24-Apr-07 

04-Jul-07 23-Sep-07 Build ing Regulations Appcova l 

$0$32570 f SUbmlt Package for Boilding Reg.,lations Approval j 04-Ju~ I ------------~ ~ 20-Fel>-07 -14&:I ·148dr 

Technical App rovals 

Road s Techn ical A ppcoval 

50$32520 I Issue to R.;;,ds Autho<ily fo< Discharge of Roads T echnical Aw,ovat 

Depot Internal Retaining Walls Review Period (TAA) 

I 502 j 1ssue Structure Design Package to CEC 

Roseburn Junction to Gogarburn - Section 5 (Task700) 

Section Wide - Section 5 
Section Wide 

O LE (Task700.1) 

SOS55910 ::-1 Issue Final Detailed Layout Plans & Slandard & Special Cross Sections to tie Section 5 

ROJ - BAR - Section 5A (Task700.2) 
MU R - BAR Inc luding E le vated Route 

Structures 

S21A Rosebu rn S treet V iaduct (Task700.2 .9) 

Rosebu m Street V iaduct Superstructu re Detailed Design 

SDS58830 I Issue Rosebum Street \Aaduct ~structure Detailed Desi~ Package.to tie for comments 

Roseb urn Street V iaduct Design Package For Construction I Fabrication 

50$59000 J issue Rosebum Street Viaduct Specificatioo clauses For Construction 

Roseb urn Street V iaduct Substruc tu re Deta iled Design 

+ 

80$64100 I tssue Rose~~bstructure Viaduct Detailed O;;rgn Package to tie for commen_ts __ _ 

S21 B Murrayfield Stadium R etaining Wall (Task700.2.13) 

Murrayfield Stadium Reta ining Wall S tructure D etailed Design 

50 $58020 J Issue Murrayfield Sta<fum FrW Package to tie fo< Gam,ents 

Issue M urrayfield Sta d ium Retaining Wall D esign Packag e For Construction I Fabrication 

SDS58190 I Issue M-;,.ayfield $ adum Retaining\ivau SpecificatiOO clauses Forc'onstruction 

S22 Balgreen Road Bridge_(Task700 .2.10) 

Balg reen Road Bridg e Prelimina ry Design Re -Visit 

50$70100 Issue Balgreen Road Bridge Draft GA (AJP) Dfg to tie 

5057011 O Issue AIP Docoment to Technical Approval Al.ltllority (T AA) Fam A 

$0$70140 Re-issue AIP to T AA 

S21C Murrayfield Underpas~ (Task700.2 .14 ) 

Mu rrayfield U nderpass Superstructure De ta iled De sign 

50$58550 J Issue Murrayfield Underpass superstructure Package lo tie for Comments 

Murrayfield U nderpass Design Package For Construc tion I Fabrication 

$0$58720 Issue Murraylield Underpass Specificatioo Clauses For Construcii"on 

S21 D Murrayfield Train ing Pitches Re ta ining Wall (Task700.2.15) 

Murrayfield Training Pitch es Retaining Wall Structure Detailed Design 

50$58270 J Issue Murraylield Training Pitches RW Package to tie fo< c-;;;;;;;..;,s 

Murrayfield Training P itches Retaining Wall D esign Packag e For Construction I Fab rication 

SDS58440 I Issue Murrayfield Training Pitches Retaining Wall Specificat1on'"c1auses Fa Construction 

4d 25-May.07 31-May.07 -54d -54d 21-Jun-07 

Od 25-May.07 25-May.07 -54d -54d 09-Jul-07 

Od 25-May.OTj -50d~ 50dL 
Od 31-May.07 31-May.07 -54d -54d 21-Jun-07 

Od 31-May.07 ___ J-:51d -51d~ un-07 

207d 24·Nov·06 04-Sep-07 -77d ·101d 24-Nov-06 

O!).Jul-07 19-Ju~07 

O!).Ju~07 02-Al.lg-07 

T 09-Jul-OT'"' 

21-Jun-07 19-Ju~07 

j 19-Ju~07 

07-Jan-08 13-Mar·07 
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O'Ar O~ O'Aj 

O'A 0% O'A1 

0% 

O'Ar O~ O'Aj 

O'AL 0% O'A1 

Rosebum Street Viaduct Superstructure Od 25-Jun-07 25-Jun-07 ·86d -86d 14-Sep-07 14-Sep-07 14-Sep-07 

S0564180 !JssueOetailedDe~nPacka~toCEC Od j ~ Jun-07 -80d -80d 14-Sep-07 

ti::;7 
t 14-Sep-07 

01-Aug-07 

01-Aug-07 

08-0ct-07 

16-May-07 

16-May-07 

28-Au'g:'07 

·18d 

·17d 

·27d 

-25d · 25d l 23-0ct-07 0% 0% 0% j 

-49d -49d 09-0d-07 09-0ct-07 Murrayfield Stadium Retaining Wall Od 25-Jun-07 25-Jun-07 -76d -76d 01-Aug-07 01-Aug-07 01-Aug-07 

5DS64280 J issue Detailed Design Package t;c:EC Od J ] 25-Jun-07 -70d -70dj 
1

01-Aug-07 

Technnical Approvals 102d 17-Apr-07 11-Jun-07 -42d ·104d 22-May-07 08-0ct-07 16-May-07 

Roads Techn ical Approval Od 19-Apr-07 19-Apr-07 -39d -39d 22-May-07 t 22-May-07 16-May-07 

·45dr F 0ct_-0_7 _,_ __ 0'l_~_,_-Or O'l1 -19d 13-Jun-07 02-Nov-07 

-20d -20d 13-Jun-07 13-.lln-07 

-45d 

·20d 

SDS29610 I Issue RoadS Desi~ R~ Authority fer ~prCM>I Od I ____J 19-Apr-07 -35d -35d 22-May-07 

Murrayfield Training Pitches Retaining Wall Structure Review (TAA) Od 11-Jun-07 11-Jun-07 ~5~ -65d 28-Aug-07 28-Aug-07 28-Aug-07 

-1 8d -18d I 13-.lln-07 0% 0% o%j 

-9d -9d 10-Sep-07 10-Sep-07 

5D558280 J issue Detailed-Design Pack-;ge to T~ Od j [tt-Jun-07 j_ -60d -60dj 28-Aug-07 

Bai rd D rive Retaining Wall Structu re Review (TAA) Od 29-May-07 29-May-07 ·113<l ·113d 08-0ct-07 08-0ct-07 08-0d-07 

j 2a-Aug-07 

08-0ct·07 

I oa-0ct-01 

08-0ct-07 

08-0ct-07 

07-Jun-07 

07-Jun-07 

-8d ---:adr 1-10-_ Sep-__ 0_7_, __ 0'l_~_,_-:s-O'~ 

·1 9d -19d 02·Nov-07 02-Nc,,,·07 

SDS35500 l lssue ~ oe;ignPackage to TAA Od J 29-May-07j-105d -105dL Toa-Oct-07 

Balgreen Road Retaining Wall Structure Review (TAA) ______________ _,_ __ od 11-Jun-07 11-Jun-07 ·104d ·104d 08-0ct-07 08-0ct-07 08-0d-07 

-1 8d--:-;8r j o2:;:j,;.07 O'A ~ 0%1 
-19d ·19d 02-Nov-07 02-Na,,-07 

L__ 50551210 I Issue Detailed oe--;i"gn Packagelo TAil" Od 11-Jun-07 t 97d -97d l JO&-Oct-07 

Murrayfield Underpass S uperstructure Review (TAA) Od • 17-Apr-07 17-Apr-07 ·143<l ·143d 07-Jun-07 07-Jun-07 07-Jun-07 

-18d _:_18dL_ j 02-Na,,-01 O'A oo;q--ooAj 

·106d ·106d 02-Nov-07 02-Na,,-07 

5DS58560 J issueOetoiledDesignPackagetoTM ~ Od 17-Apr-07 ·131d 07-Jun-07 ·98d ·98d O'A 0% O'A i 
·19d -19d 1 Russell Road Retaining Wall O ne Review Period (TAA) Od 25-May-07 25-May-07 -88d -88d 30-Aug-07 30-Aug-07 

176 I Issue Structure Design Package to TAA Od j 25-May-~ -81d -81d 30-Aug-07 

Water o f Leith Bridge Superstructu re Review (T AA) Od 17-Apr-07 17-Apr-07 ·1 44d ·144d 30-Ju~07 

5DS63150 J issueDetailedDesignPackage toTM Od j ! 17-Apr-07 ·132d ·132dj 

Water of Leith Bridge Substructure Review (TAA) Od 17-Apr-07 17-Apr-07 ·1 33<l ·133d 30-Jul-07 

S0564880 I Issue Detailed oe;ign Package to TM-- Od r---' ! 17-Apr-07 I -122d -122.;c-

30-Jul-07 

j :io-Jul-07 

30-Ju~07 

j 30-Ju°i-07 

30-Aug-07 

30-Ju~07 

30-Ju~07 

J.30-Aug-07 

30-Jul-07 

30-Ju~07 

30-Jul-07 

30-Jul-07 

·1 8d -18d 

·69d ·69d 02-Nov-07 

·64dr 

-58d 18-0d-07 

.53r 

02-Na,,·07 

[ 02-Na,,-07 

18-0ct-07 

18-0ct-07 

Russell Road Retaining Wall Two Review Period (ScotRail) Od 26-Apr-07 26-Apr-07 ·110d ·110d 31-Aug-07 31-Aug-07 

L 211 _[ Issue Design and Check Certificate lo Nelwork Rail Fot Ccrnment Od ris-Apr-07L j-100d ·100d e:Aug-07 

31-Aug.07 131-Aug.07 

31-Aug.07 
- -

-19d 27-Sep-07 27-Sep-07 

-18d f 27-Sep-07 -r--
Russell Road Retaining Wall Two Review Period (TAA) Od 26-Apr-07 26-Apr-07 ·110d ·110d 31-Aug-07 31-Aug-07 31-Aug-07 31-Aug-07 

31-Aug-07 _j_ _ 
· 19d 27-Sep-07 27-Sep-07 

206 ] issue structure Design Package to TAA Od 26-Apr-07 ·100d 31-Aug-07 ·18d 27-Sep-07 

Russell Road Retaining Wall O ne Review Period (ScotRail) Od 25-May-07 25-May-07 -88d -88d 30-Aug-07 30-Aug-07 30-Aug-07 30-Aug-07 

·1 8d 

·19d 

·1 8d 

·53d 

-19d 26-Sep-07 

181 I Issue Oesi!J'I andO\eck Certificate to Network Rail Fa Comment 

Murrayfield Stop Retaining Walls Structure Review (TAA) 

5DS51460 J issue Detailed Design Package to TM 

Roseburn Street Viaduct Superstructure Review (TAA) 

SDS63090 I Issue ~ Design Package to TAA 

Od 125-May-17 

Od 17-Apr-07 17-Apr-~ 

Od l 17-Apr-07 

Od 11-Jun-07 11-Jun-07 

Od ----iwun-07 

Od 11-Jun-07 11-Jun-07 

-81d -81d 30-Aug-07 

-99d -99d 2Q-Jun·07 20-Jun-07 

·90d -90d r 20-Jun-07 

-86d -86d 31-Aug-07 31 ,Aug-07 

-sod .sod T ii'.";;;g-01 
-86d -86d 03-Sep-07 03-Sep-07 

30-Aug-07 

20-Jun-07 

31 ,Aug-07 

03-Sep-07 Roseburn Street V iaduct S ubstructu re Review (TAA) 

I 50564230 J Issue Detailed Design Package to TM ----------odT 11-Jun-07 1-aod -sod I JO:i-sep-01 

Murrayfield Stadium Reta ining Wall Structu re Review (T AA) 

SDS58030 J issue Detailed Design Packa;j;'to TM -

Planning Permission Boundary & Accomodation Works Murrayfield Stadium 

SOS61250 I Issue Murrayfield Stadium Boundary & Accomodation Works To CEC For Planning Perrrission 

Planning Permission Boundary & Accomodation Works Murrayfield Training Pftches 

I 50561310 J Issue Murrayfield Training Pitches Boundary &Aocomodation 'Works ToCEC For Planning Per ... 

Utilities_(Task700.2.4) _______ _ 

-76d 18-Jul-07 Od 11-Jun-07 

Od 

11-Jun-07 

11-Jun-07 

15-Dec-06 

15-Dec-06 

15-Dec-06 

-70dt-=-·,--

Od 15-Dec-06 

Od j 

Od 15-Dec·OS 

-79d 

-73d 

-79d 

Od l 15-Dec-06 -73d 

61d 12-Mar-07 01-Jun-07 -17d 

Od 25-Apr-07 -31d 

-73d 

-79d 19-Feb-07 

-73dj 

-33d I 12-Mar-07 

-16dj 

-31dT 

A12350 I Issue DD to sue For Api)roval * 
A12380 T Issue Section 5Aut~ ~v~~on~ngs To tie 

A12410 ~ 00 Ora'Mngs lo tie For Construction 

od"l d 2-Mar-07] 16d 

--------------+----+ 
-31dL Od 01-Jun-07 -31d 

BAR - EDP - Section 58 (Task700.3) 186d 30-Jan-07 04-Sep-07 ·38d -86d 02-Mar-07 

18-Jul-07 18-Ju~07 

f 18-Ju~07 

22-Mar-07 22-Mar-07 

22-Mar-07 

19-Feb-07 19-Mor-07 

~

~:;~; 02-Apr-07 

2-Mar-07 

7-May-07 

22-Jun-07 

22-N<N-07 19-Mar,07 

-18d 

20-Jun-07 ·53d 03-Sep-07 03-Sep-07 

2Q-Jun·07 -49d ·49d f 03-Sep-07 

31-Aug-07 ·27d ·27d 09-0d-07 09-0ct-07 

31-Aug-01 .25.;c- I OS:-0ct-01 

03-Sep-07 -26d 09-0d-07 09-0ct-07 

r3-Sep-07 ·24d ·24d l l 09-0ct-07 

18-Ju~07 -49d ·49d 25-Sep-07 25-Sep-07 

18-Jul-07 -45d -45d =125-Sep-07 

22-Mar-07 -17d -17d 17-Apr-07 17-Al)r-07 

[

:::;::; :::: :::: 11-Apr-01 I;;:;:::; 
19-Mar-07 ·18d ·18d~ { 17-111)<-07 :}::w :!:1 :}: 05-Apr-07 A :::: ] A 

08-Jun-07 -:i,J ·3d 

113-Jul-07 -:id~ i 
07-0ec-07 -3d -18d 23-Mar-07 A 11-Jon-08 

EPS - EDP 82d 30-Mar-07 26-Jul-07 -17d -15d 30-Mor-07 26-Ju~07 18-Apr-07 10-Aug-07 ·4d ·4d 24-Apr-07 16-Aug-07 

0% 

0% 

0%- 0%! O'Al 

O'Ar O~ O'Aj 

O'A 0% O'A1 

O'A 0% O'Aj 

O'A 0% O'Al 

O'A ~ 0%1 

O'A I o:g--ooA j 
0% 

0% 

0% 0% O'A 

Tram Stop Edinburgh Park {Task700.3.17) 82d f O-Mar-07 26-Jul-07 -17d ·15d 30-Mar-07 26-Jul-07 18-Apr-07 ~~Aug-07 24-Apr-017 16-l'<Jg-07 

A44300 ~ Issue Edinb<Jrgh Park T~ op ~~ for Prior ApprCM>I to tie Od 30-Mar-07 30-Mar-07 Apr-07J 24-Apr-07 

A27060 Issue Edlnb<Jrgh Park Tram Stop Design to lie --------t'-odj- I 14-Jun-07 J un-07 05-.lJl-07 

Tram Slop Design Ccrnplete - Drawings Issued for Construction Od Aug-07 16-l'<Jg-ci7""1' 

O'A~ % O'l~ 

O'A [ 0% O'A 

SGA - EPS -86d 26-Jun-07 07-Dec-07 -15d -18d 17-Jul-07 11-Jon-08 

Tram Stop Edinburgh Park Station (Task700.3. 14) 31d j 14-Jun-07 j 26-Jul-07 26-Jul-07 26-Jun-07 ·16d 17·Jul·0~ 29-~ 07 

A26980 _J lssueEdinb<Jrgh Park Station Tram Stop Design to tie Od 114-Jun-07 14-Jun-07 17· .lJ~07 

A27000 J. Tram Slop Design Ccrnplete - Drawings Issued for Construction '-ad;- 26-Jul-07 26-Jul-07 29--;;;,g-07 

Structu res --------- 84d ~ ay-07 04-Sep-07 09-N<N-07 09-Aug-07 06-Sep-07 11-Jan-08 

827 Edinburgh P_a_r_k S _ta_ti_o _n Viaduct (NR Ref 070/003-2) 84d 03-May-07 04-Sep-07 -90d 09-Nov-07 09-Auioi ·18d 06-Sep-07 11·Jan·08 

Issue Design Package For Construction/Fabrication Od 04-Sep-07 04-Sep-07 ·86d ·86d 09-Nov-07 09-Nc,,,-07 07-Dec-07 07-Dec-07 ·18d ·18d 11-Jan·OS 11-Jan·OS 

81 [ Issue Edinb<Jrgh Park Srati;;;; Vlaooct Desigr, Package For Construction/Fabrication Od r 04-Sep-07 -83d ·83d t 09-N<N-07 07-Dec-07 t ·19d -1~ ·Jan·08 

Supe~ e De~ Design Od 03-Ma y-07 03-May-07 -90d -90d 12-Jul-07 12-Jul-07 09-Aug-07 09-Aug-07 -20d -20d 06-Sep-07 06-Sep-07 

_ 66 l lssueEdin~rghParkSlationVlaooct SUperstructureDesignPackagelotie Od 03-May-07 -82d -82~ L~ - ~ Au~7 L ___ -18d ·18d l 06-Sep-07-+ 

Substructu re Detailed Design ----~----+---Od+ OJ-May-07 o~ -90d -90d 12-Jul-07 12-Ju~07 09-Aug-07 09-Aug-07 ·20d ·20d 06-~ p-07 06-Sep-07 

Od I 03-May-07 l ·82d ·82d 12-Jul-07 09-Aug-07 l · 18d ·18d 06-SOp-07 88 

SRN-SGA 

I Issue Edinb<Jrgh Park Station Vlaooct SUbstructure Desi!Jl Package to tie 

Tram Stop South Gyle (Task700.3. 10) 

A44180 _j lssue South Gyle Tram Stop Package for Prior Approval to tie 

A26900 ---pssue South Gyle Tram Stop Design to tie 

A26920 _] Tram Slop ~~n Ccrnplete - Drawi? ISS<Jed for Construction 

Structures 

805 Existing Broomhouse Road Bridge 

Structu re Assessment 

302 p .;ue BcistingBroorrll--;.,se R;.d Bridge Assessment R~ to iie 

Issue Existing Broomhouse Road Bridge Structure Design Package For Construction I Fabri .. . 

SDS63070 e ssue Existing Broorrllouse Road Bridg:_~ructure Design Package For Construction -

826 South Gyle Access Road Bridge (Task700.3.12) 

South Gyle Access Road Bridge Superstructure Deta iled Desig n 

5DS36070 r 1ssue South Gyle Access Bridge SUpe,struclure Package to tie for Ccrnments 

South Gyle Access Road Bridge Design Package For Construction I Fabrication 

SDS36240 J 1ssue Souih Gyt£ Access Road Bridge Specification Cla~ or Constructi;;;­

South Gyle Access Road Bridge Substructu re Detailed Design 

SDS66360 J Issue South Gyle Access Srid9e' Substructure Package to tie for Comments 

W11 Bankhead Drive Retaining Wall (Task700.3.11) 

Bankhead Drive Retaining Wall Structure Detailed Design 

SDS57210 ~ ue BanKhead Drive Retaining Wall Package i::. tie l_or_c_crn_ m_e_n_ts ____ _ 

Bankhead Drive Retaining Wall Design Package For Construction I Fabrication 

~ 7380 ( lss~ ~nkh~~d~ive ~ t8~ g Wal, Speci~ation clauses-For Constructioo 

Tram Bankhead D rive Substation (Task700.3. 13) 
A549890 

A549930 

BAR-SRN 
-t Issue Tram Bankhead Drive substation ~ g SUbmission to ti~ p~ 

Issue Tram Bankhead Drive For Construction Drawings 

Tram Stop Balgreen Road (Task700.3.5) 

A44-o6o 11~ aa1greTn°Road fr'am stop Package ror Prior Approval to tie 

-

126d 30-Jan-07 10-Aug-07 -60d -47d 23-Mar-07 10-Aug-07 05-Apr-07 16-Aug-07 -12d -43d 24-Apr-07 16-0ct-07 

82d 30-Mar-07j 6-;;.07 -34~ ~"E "' ~'"~' ,.,..,, ,.~,Og ·"'I .,,.fr...," '""'" 
Od 30-Mar-07i:29d -29d l 3Q-~r-~ ~ Apr-07 -19d :2:_<l 11~ ~ ~ 7 
o7 14-Jun-07 -29d ·29d 14-Jun-07 29-Jun-07 ·19d ·19d 27·.lJ~07 

Od 1 26-Jul-07 -29d f ·29d t 26-Jul-07 O-Aug-07 · 19d -19d 10-SOp-07 

126d r 30-Jan-07 29-Jun-07 -60d -77d 23-Mar-07 10-Aug-07 05-Apr-07 16-Aug-07 -1 2d -43d 24-Apr-07 16-0ct-07 

82d 05-Mar-07 29-Jun-07 -35d -33d 18-Apr-07 10-Aug-07 19-Apr-07 10-Aug-07 -3d -3d 24-Apr-07 1i°l'<Jg-07 

Od 05-Mar-07 05-Mor-07 -35d -35d 18-Apr-07 18-Apr-07 19-Apr-07 19-Apr-07 -3d ·3d 24-Apr-07 24-Apr-07 

Od 05-Mar-07 ·31d L 31-;jf1iAl)r-07 19-Apr-07 -3d ·3d I24·Apr-07 I 
Od 29-Jun-07 29-Jun-07 ·33d ·33d 10-Aug-07 10-Aug-07 10-Aug-07 10-Aug-07 ·3d ·3d 15-Aug-07 15-l'<Jg-07 

Od L 29-Jun-07 -31dr -31L e o-Aug-07 10-Aug-07 -3d -3di ~ 1~g-07 

91d 12-Feb-07 22-Jun-07 -79d t -76d 26-Mar-07 03-Aug-07 10-Apr-07 16-Aug-07 ·39d -37d 01-Jun-07 08-0ct-07 

Od 12-Feb-07 12-Feb-07 -79d -79d 26-Mar-07 26-Mar-07 10-Apr-07 10-Apr-07 -39d -39d 01-Jun-07 01-.lln-07 

Od F Feb-07 I :,OdL 7or 'i&Mar-07 10-Apr-07 -35d --~ ro;:-.lJn-07-

0d 22-Jun-07 22-Jun-07 -76d -76d 03-Aug-07 03-Aug-07 16-Aug-07 16-Aug-07 ·37d ·37d 08-0d-07 08-0ct-07 

Od [ 22-Jun-07 -70dt 70di 103-Aug-07 16-Aug-07 -34d~ 08-0ct-07 

Od 12-Feb-07 12-Feb-07 -79d -79d 10-Apr-07 10-Apr-07 24-Apr-07 24-Apr-07 -28d -28d 01-Jun-07 01-.lJn-07 

Od 12-Feb-07 -7~d -70dj__ ,_.1.0-Al)r-O~ ·24dc- 01-.lln-07 

91d 30-Jan-07 11-Jun-07 -95d -92d 23-Mar-07 02-Aug-07 05-Apr-07 15-Aug-07 ·47d ·44d 11-Jun-07 16-0ct-07 

Od 30-Jan-07 30-Jan-07 -95d ·95d 23-Mar-07 23-Mar-07 05-Apr-07 05-Apr-07 ·47d 

ocif·---- 30-Jan-07 -8~r- 1.23-Mar-07 __ t ~Apr-~ -40d . "~" "·-" ...... -"' -"' '"""' ['~"' ,. 
Od 11-Jun-07 ~ -85d -85~ I 02-Aug-07 15-Aug-07 ·40d 

82d 18-Apr-07 10-Aug-07 -20d ·20d 18-Al)r·07 10-Aug-07 18-Apr-07 _ 10-Aug-~ 

Od i_ 18-Apr-07 -18d L 18d L 18-Apr-07 18-Apr-07 

OdL_ 10-Aug-07 -18_cij -18cl.L. 10-Aug-07 10-Aug-07 

142d 23-Mar-07 03-Sep-07 -32d -59d 30-Mar-07 22-No,,,-07 18-Apr-07 22-N<N-07 _.,__......._ 

·20d ·20d 16-May-07 

:;8di 

82d j 30-Mar-07 26-Jul-07 -33d -31d 04-Apr-07 31-Ju~07 18-Apr-07 j 10-Aug-07 

Od l ~ M-;;;:'.QT p sdr 28di F Aj;°-07 1 18-Apr-07 ·18d 

Page 7 of 10 

O'A~ ~J 
~ '~~I 

~ 0% 

0% 

O'Ar 0% 

0% 

O'Al_O% 

O'Ai 0% 

--O'AL°% 

0% 

O'A 

O'A 

O'A 

CEC01625057 0007 



ame 

-----~--~----+--~--~-~~~~~------------------!---~'-----+--~-+-~ -+-~ -+------i--~,-'-----+-~-~-!--- +-- -+-----+-~~~---''----'--~+--~-i 
A26740 J lssue Balgreen Rood Tram Stop Design to tie Od t \ 14-Jun-07 _29-Jun-07 J 0% 0% 

L A2~ T~ m- StopOesignComplele· Dawings lSS<JedforConslruction Od _ 1 6-Jul-_0_7_+-- 1-- 10-AIJg-~ ·1 8d 0% 

Tram S top Saughton (Task700.3.6) 82d 30-Mar-07 26-Jul-07 18-Apr-07 10-AIJg-07 ·20d 

.

A44120 =ilssue Saughlon Tram Stop Package for Prior Approval to tie Odr 30-Mar-07 t 30-Mar-07 18-Ap<-07 l 18d 0% 

A26820 Issue Saughlon Tram Stop Design to tie Od 14-Jun-07 14-Jun-O:_ !9-_!un-~ - -18d 0%, 

A26840 Tram Stop Design Complete - Q-awings Issued for Construction --Od J_ r 26-Jul-07 26-Jul-07 10-AIJg.07 -18d 0% 

Structu res 142d j 23-Mar-07 03-Sep-07 22-NOll-07 01-May-07 22·N<l'l·07 -5<1 

S23 C arrick Knowe Underbridge (NR Ref090/009-1 ) 91d25-Apr-07 oJ'.sep-07 22·NCJ,1·07 18-Ju~07 22-Nov-07 ·1d -1d 19-Jul-07 23-N""·07 

Issue Carrick Knowe Design Package For Construction/Fab<ication _________ _ 

I 267 I tssue Cafl'ick Knowe Desi~ Package FOf eonSlructioolFabrication 

Superstructure Detailed Design 

230 _ _J_ issue C8rrick KnoNe SUperstructure Design Package to tie 

Substructure Detailed Design 

252 I Issue Carrick KnOHe SUbstructure Design Package to tie 

S24 Existing Saughton Road Bridge 

Structure Assessment 

280 _ J Issue Existing Saughton Road Bridge Assessment ~epat to lie _ d 
Issue Existing Saughton Road Bridge Structure D esign Package For Construction I Fabrication 

S~~ l tssue Existing Saughton Road Bri'!e Structure Design Packa~e For Construction 

Tram Jenners Depos~ory Substation (Task700.3.9) _ _ ____ _ 

A549850 I Issue Tram Jenne<'s Depository SIJbstation For Construction Q-awings 

Od 03-sep-07 

0~ 3-sep-07 

Od 25-Apr-07 

Od L25-Apr·07 

Od 25-Apr-07 

Od j 25-Apr-07 

82d 23-Mar-07 

Od 23-Mar-07 

Od J 23-Mar-07 

Od 19-Jul-07 

Od l 

Od 08-Aug-07 

Od j 

137d 02-Mar-07 

17d 08-Mar-07 

Od l 

OdL-= 

25d 22·Mar·07 

o~+-
Od 

102d 16-Apr-07 

03-sep-07 

f-
25-Apr-07 

25-Apr-07 

! 
19-Jul-07 

23-Mar-07 

19-Jul-07 

J 19-Jul-07 

08-Aug-07 

I 08-AIJg-07 

01-Aug-07 

08-Mar-07 

08-Mar-07 

30-Apr-07 

-59d -59d 22-NCJ,1-07 22-Na,,-07 22-Nov-O~ j_.::·Na,,-07 

r 55dr 55d r 22-Na,,-07 1 22-Nov-O:._j_ 

·61d ·61d 18-Jul-07 18-Jul-07 18-Ju~07 t 18-Ju~07 

·55d ·55d I 18-Jul-O'.._ l 18-Ju~07 _ 

-61d -61d 18-Jul-07 18-Jul-07 18-Ju~07 18-Jul-07 

-55d -55d 18-Ju~07 ~ u~07 

·32d -30d 24-Apr-07 16-AIJg.07 01-May-07 23-AIJg-07 

-1d 

-1d 

·1d 

·1d 

·1d 

-1d 

-5<1 

-1d 23-Nov-07 

-1d :[n='Nov-07 
-1d 19-Jul-07 

-1d~ Jul-07 

-1d 19-Jul-07 

-1d 19-Jul-07 

-5d 09-May-07 

·32d 24-Ap<-07 01-May-07 01-May-07 ·5d -5d 09-May-07 

01-May-01_t-_ ·4d -4d 09-May-07 f_::!d 

23-Na,,-07 

19-Jul-07 

'.is'.Jul-07 

30-!><Jg.07 

09-May-07 

-30d 

·32d 24-Ap<-07 

·27d .l.:4-Apr-07 

-30d 16-Aug-07 16-AIJg.07 I 23-Aug-07 23-AIJg.07 -5<1 -5d 30-Aug-07 30-!><Jg.07 

-27d 

-51d 

·47d 

·14d 19-Mar-07 

19-Mar-07 

t
23-AIJg.07 -4d -4d :i;:: I 30-!><Jg.07 

1~Sep-01 L ~1.<1.i__:2~dl 8-0ct-01 T 1a.0ct-01 

19-sep-07 ~ -r,s:-0ct-07 

28-Sep-07 ·3d -19d 23-Mor-07 A 25-0ct-07 

OOhr 

OOhL 0% 

O'h 0% 

f,
02-May-07 -3d -5d E Mar-07 A 109-May.07 

19-Mar-07 -3d 23_:_Mar-07 A OOh ~ O'k 

02-May-07 - -4d 09-May-07 0% O'h 

-74d -72d 22-Mar-07 30-Ap,·07 103-Apr-07 

-----+ ~ Gd r ·6:cr l__ j 22-M~ -07 
-ssd r:-ssd L 1»""'-01 

11-May-07 - -66d-f-·-63- d 04-Jul-07 08-Aug-07 1 
j 03-Ap<-07 -58d ·58d l_ 04·Ju~07~ OOA ~ % OOA 

J 11-May-07 ·58d ·58dL 08-l'<Jg-07 OOA 1 0% OOA 

-26d -51d 16-Apr-07 01-Aug.07 24-Apr-07 

50556610 Issue Hard & SOii Landscaping Design to tie section 58 

50556850 Issue Street Lighting Design (Inc. Niy OLE Combined Pole Design) lo lie Section 56 

,;;-ue Const~ Ora\tlings 

~ -

+_;t_ 
-23d -23d~ l 16-Apf-07 r- -
·23d ·23d 16-Apf-07 

·23d ·23d j 16-Ap<-07 

-47d -47d t oT.k ;oT' 

~:::~ i: :_1::8:d~22-May-07 ::::;;7 OOh O'h 

124-Ap,·07 ·18d 22-May.07 OOA 0% O'h 

24-Ap<-07 ·1 8d · 18d 22-May.07 ~~0% O'h 

] 09-AIJg.07 -41d -41d , 11-0ct~ OOA 0% 0% 50529940 

Consents & Approvals 

Prior Approvals 

Tram Stop South Gyle 

A26890 J Issue Tram Stop Design for Prior Al>l)lwal 

Saughton Road Assessment 

336 I Issue Assessment Repat to CEC 

Tram Stop Balgreen Road 

A267'J-O J issue Tram Stop Design for Prior Aw<""81 

Broomhouse Road Assessment 

458 I Issue Assessment Repat t o CEC 

Edinburgh Park Station Viaduct Superstructure 

I 32 ! 1ssu"e SUp;~ ign ~ kage loCEC 

Bankhead Drive Retaining Wall 

SOS64520J 1ss~ ailed Design Package to CEC 
'----- -

South Gyle Access Road Bridge Superstructure 

50565500 I Issue Detailed Oe~ n Packa'!: lo CEC 

Tram Stop Edinburgh Park Station __ _ 

A26970 J issue Tram Stop Design for Prior Aw<""81 

Roads, Track, OLE. Landscaping, Street Lighting 

Od 

100d 13-Mar-07 

100d 27-Mar-07 25-Jun-07 

Od ' 16-May-07 16-May-07 

Od L ~6-May-07 

Od 09-May-07 09-May-07 

Od 09-May-0

1 Od 16-May-07 ~ May-07 

Od l 16-May-07 

Od 18-Apr-07 18-Apr-07 

Od 'ia.Apr-07 1 

Od 25-Jun-07 25-Jun-07 
---------------1---od'§-Jun-07 

Od 27-Mar-07 27-Mar-07 

-62d -88d 09-May-07 13-Sep-07 22-May-07 

·52d 29-May-07 

·32d 01-Jun-07 

{_:::id 
-30d -30d 07-Jun-07 14-Jun-07 

-27d -27d 07-Jun-07 L14-Jun-07 

·31d ·31d 21-May-07 21·May-07 01-Jun-07 

·28d ·28d j 21·May-07 

·35d 

-31d 

-88d 

r 82d 

·95d 

·35d 01-Jun-07 01-Jun-07 04-Jun-07 

-31d'E_-Jun-07 T 04-"Tu;..07 

-88d 31-Aug-07 31-Aug.07 28-sep-07 

·82d f:_1.,.;g-01 +::::-: I 2&-sep-01 

·95d 23-May-07 23-May-07 06-Jun-07 

23-Sep-07 -11d ·19d 07-Jun-07 25-0ct-07 

23-Sep-07 -Gd -19d 07-Jun-07 25-0ct-07 

loi-Jun-07 ·20d ·20d 29-Jun-07 29-Jun-07 

[

01-Jun-07 ·19d -19d __J 29-Jun-07 

14-Jun-07 -4d -4d 21-Jun-07 21-Jun-07 

-4d -4d e Jun-07 

01-Jun-07 ·1 9d -19d 28-Jun-07 

01-Jun-07 ·18d ·18d 

04-Jun-07 ·3d 

f 28-sep-07 .: 

b ·18d 
06-Jun-07 -43d 

·3d 07-Jun-07 

-3di07-Jun-07 

• 19d 25-0ct-07 

·18d f5-0ct-07 

28-Jun-07 

128-~ n-07 

07-Jun-07 

25-0ct-07 

Od 27-Mar-07 -85d -85d 23-May-07 06-Jun-07 -40d 

·43d 06-Aug-07 06-l'<Jg-07 

-40d c__ _j 06-!><Jg.07 

Od 11-Apr-07 11-Apr-07 -77d -77d 2441ay-07 1 24-May.07 07-Jun-07 07-Jun-07 -37d -37d 27-Jul-07 27-Jul-07 

Od j _j 11-Apr-07 -70d -70d I 24-May-07 07-Jun-07 

Od 16-May-07 16-May-07 [ -24d -24d 16-May-07 16-May-07 29-May-07 29-May-07 

Od j I 1S:May-07 ·22d ·22dj ( 16-May-07 ] 29-May-07 

Od 30-May-07 30-May-07 ·50d ·50d 30-May-07 30-May-07 07-Jun-07 07-Jun-07 

-35d~ l 27-Jul-07 

-15d 19-Jun-07 19-Jun-07 

·14 dj I 19-Jun-07 

-44d 08-Aug-07 08-!><Jg-07 

-1 5<1 

OOA 0% OOA1 

O'h 0% ookj 

OOA 0% O'hl 

OOA ~ 0%1 

OOA I 0'4oohj 

OOA 0% 00h1 

O'h 0% ookj 

OOA :S-oo~ 

50530050 I Issue Track. Roads, OLE. Landscaping& Street lighting Design To CECFor Prior Approval Od J 30-May-OTj ·47d -47d L T 30-May.07-, I 07-Jun-07j -41dL , 08-...,g-0 7 OOA ~ 0%1 
Od 16-May-07 16-May-07 -16d ·16d 16-May-07 16-May-07 01-Jun-07 01-Jun-07 l -4d Tram Stop Edinburgh Park 

I_ A27050 _[ issue Tram Stop O~ gn for Prior Aw<""81 

Tram Stop Saughton 

---------------+~ d~ 16-May-07 ~ · 1_4dl ___ 116-May-07 __ f 1-Jun-07 ·4d 
Od • 16-May-07 16-May-07 ·31d ·31d 16-May-07 16-May-07 01-Jun-07 01-Jun-07 ·19d 

~1~ 1;.;;e Tram Stop Design for Prior Aw<""81 

Combined Section Prior Approval 

50542390 I Issue Combined SIJbseclion Prior Aw<<l'lal 

Tram Jenners Depository Substation 

A23100 J Issue SUbstaUon Design for Prior Approval 

Tram Bankhead Drive Substation 

A231'J-O ! Issue Substation Design for PriorApprcml 

Od __ _J 16-May-07 ·28d ---1?1:_:!un-07 ·1 8d 

Od 25-Jun-07 25-Jun-07 -88d -88d 13-Sep-07 2&-sep-07 28-Sep-07 -19d 

Od j ~ Jun-07 -82d -82d! 23-Sep-07 -1 8d 

Od 30-May-07 30-May-07 ·50d ·50d 08-Jun-07 10-Ju~07 10-Jul-07 ·21d 

Od 22-Jun-07 22-Jun-07 -60d -60d 13-Sep-07 13-Sep-07 13-sep-07 3-sep-07 1--1d Carrick Knowe Superstructure 

I 246 I issue SUperstru~ e Design ~ kage lo CEC 

Technical Approvals 

: : l 01-Jun-07 I~::::; :::: t .::: r::n-07 ::~~:::; 01-Jun-07 ::~~:~:7 :: 

Od t owun~ Gad ·18r O~ r -Jun~ 8d 

---------------1---odJ 22-Jun-07 r ssd ·55dl 13-Sep-07 L. l_2:sep-07 ·1d 

95d 13-Mar-07 18-Jun-07 ·62d ·88d 09-May-07 30-AIJg-07 22·May-07 21-Sep-07 ·11d 

Roads Techn ical A pproval 

50530100 Issue Roods Design to Roads Authority for Appr<l'lal 

Edinburgh Park Station Viaduct Substructure Review Period (T AA) 
94 [ Issue SUb~~re 0-;sign P-;,ckage to TM- - . 

Edinburgh Park Station Viaduct Substructu re Review Period (Ne twork Ra il) 

99 _j Issue Desi~ and ~ ck Certificate_ to Network Rail Fa Comm-;;' 

Bankhead D rive Retainin~ Wall Structu re Review (TAA) 

50557220 Issue Detailed Design Package to TAA 

Od 30-May-07 30-May-07 -25d -25d 30-May-07 30-May-07 07-Jun-07 -19d 

Od l30-May-~ j 'T3d -23dL j»May.07 -~ 
Od 18-Jun-07 18-Jun-07 -88d -88d 23-AIJg-07 23-AIJg-07 21-sep-07 ·19d 

Od 18-Jun-07 ·82d L 23-AIJg-07 · f 21-sep-07 -18<1 

Od 18-Jun-07 18-Jun-07 ·88d 23-AIJg-07 ~ g-07 21-sep-07 ·19d 

o~ ~ Jun-07 21-sep-07 -1 8d 

Od 13-Mar-07 13-Mar-07 -95d -95d 09-May-07 00-May-07 22:-May-07 -44d 

Od r- 13-Mar-07 ·85d f ·85d L T 09-May-07 ·40d 

Sou th Gyle Access Road Bridge Superstructure Review (T AA) 

50536080 J Issue Detailed Desogn Package l~ 

--1--0d 26-Mar-07 26-Mor-07 ·79d r ·79d 10-May-07 t 10-May-07 23-May-07 23-May-07 ·38d 

----------+ Od j 26-Mar-07 ·70d -70dj I 10-May-07 [ 23-May-07 -35<1 

South Gyle Access Road Bridge Substructure Review (T AA) 
50565410 1 lss~ Design Package to TM--

Od 26-Mar-07 26-Mar-07 -79d -79d 23-May-07 23-May-07 07-Jun-07 07-Jun-07 -26d 

Od r--'"" 126-Mar-07 -70d -70r [ 23-May.07 fo7-Jun-07J '.°i4d 

Od 03-Jun-07 08-Jun-07 -60d -60d 30-Aug-07 30-AIJg.07 30-Aug.07 30-AIJg.07 l -1d Carrick Knowe Substructu re Review Period (Networl< Rail) 

I 263 I issue Oesig, and Check Certificate to Network Rail f« Coniment --------1---0d 08-Jun-07 r 55d ·55d t 30-,._;;-g-07 I 30-Aug-07 ·1d 

Saughton Road Assessment Review Period (T AA) 

236 fis.:ue Assessment R-Ft to T~ - _ 

Carrick Knowe Superstructu re Review Period (TAA) 

236 I lss~ superstructure Desi?~ P..!.ckag_: t; T ~ 
Garrick Knowe Superstructure Review Period (Network Ra il) 

241 J Issue Oesi!Jl and Check Cer1ifieate to Network Rail For Comment 

Broom house Road Assessment Review Period (T AA) 

308 irssue Assessment Repc,1 to ~ 

Edinburgh Park Station Viaduct Superstructure Review Period (TAA) 

72 f Issue superstructure Design Package to TM 
Edinburgh Park Station Viaduct Superstructure Review Period (Network Rail) 

77 I ts,:_ue Desi~ and Ch::" Certificate to Network Rail Fa Comment 

Carrick Knowe Substructu re Review Period (TAA) 

258 j Issue SUbslru~ e Design !~age k> TAA -

Utilrries (Task700.3.4) 

A12480 f Issue OOtoSUCFor Aw<=t 

A12510 Issue section 58 Utility Diversion Drawings To tie 

A12540 Issue OD Oravrings to be Fa- Construction 

Od 09-May-07 09-May-07 ·30d ·30d 07-Jun-07 07-Jun-07 14-Jun-07 14-Jun-07 -4d 

0~ 09-May-07 -27d -27~ _07-Jun-07 114-Jun-07 

Od 1 08-Jun-07 os::r.;,;:o7 -60d -60d 30-AIJg-07 30--;:;,ioT 30-Aug-07 
!3 

·» AIJg-07 -1d 

O~ Ju_n~ ·55d ·55d f ~ .'"!:'~~ 130-Allg-O~ 
Od 08-Jun-07 08-Jun-07 ·60d ·60d 30-AIJg-07 30-AIJg-07 30-Aug-07 30-AIJg-07 

l 
04-Jun-07 

14-sep-07 

Od l 08-Jun-07 I ·55dij55d r 30-AIJg-07 r 30-AIJg-07 
Od 18-Apr-07 18-Apr-07 -35d -35d 01-Jun-07 01-Jun-07 04-Jun-07 

Od 'Ta:Apr-07 ~ j ~ d -31d t o1".Jun-07 to...Jun-07 

Od 11-Jun-07 11-Jun-07 -88d -88d 16-AIJg-07 16-AIJg-07 14-sep-07 

-----,---Od 11-Jun-~7 __._·82d ·8~ 116-AIJg-07 14-Sep-07 

Od 11-Jun-07 11-Jun-07 -88d ·88d 16-AIJg.07 16-AIJg-07 1-1-sep-07 14-Sep-07 

Od 11-Jun-07 -82d I -~dj.-1~~-~- g-- 0~7,-tr-_-_-=-r--,.~~-4--se~_-P-~~~+ 

Od f o&-Jun-07 08-Jun-07 ·60d ·60d 30-AIJg-07 30-A1J11-07 30-Aug-07 30-AIJg-07 

j 30-AIJg-07 

14-Jun-07 t 2&-Mar·07 1 O-Jul-07 

, 02-Mar-oi"' r. 2S:ii.ar-07 

~ May-07 05-Jun-07 

114-Jun-07 10-Jul-07 

ou 08-Jun-07 r ·55d ·55d f 30-AIJg-07 
56d 02-Mar-07 23-May-07 ·18d ·35d 02-Mar-07 

Od 1 02~ 07 -17d ·17d 

~ 17-Apr-07 -32d -32d 

Od j 23-May-07 ·32d ·32d 

205d 24-Jan-07 29-Aug-07 ·53d ·103d 19-Feb-07 31-<l<:l-07 19-Mar-07 26-N<l'l-07 

·1d 

·1d 

·1d 

-3d 

~ 
·19d 

·18d 

-19d 

-1 8d 

· 1d 

3 
Od 

-15<1 

-4d 07-Jun-07 07-Jun-07 

_2dl ~ Jun-07 
·19d 28-Jun-07 28-Jun-07 

-18d ---_j 28-Jun·O!_ 
-19d 25-0ct-07 25-0ct-07 

·18dc-- 25-0ct-07 

·21d 08-Aug-07 08-Aug-07 

-20d r 
1
08-!><Jg-07 

-19d 28-Jun-07 23-Jun-07 

-1sC- 1 2a.Ju7.w 

-1d 1<1-sep-07 14-Sep-07 

·1d r -1-sep-07 I 
·19d 07-Jun-07 18-0ct-07 

-19d 04-Jul-07 04-Ju~07 

-18d c ----ro:.-Jui:<>7 

·19d 18-0ct-07 18-0cl-07 

·18d j 18-0ct·07 I 
·19d 18-0ct-07 18-0ct-07 

-18d 18-0ct-07 

-44d 23-Jul-07 Tn.Jul-07 

·40dr- 123-Jul-07 

-38d 13-Jul-07 13-Jul-07 

-35dr I 13-Jul-07 

·26d 13-Jul-07 13-Ju~07 

-~ 13-Jul-07 

-1d 31-Aug-07 31-Aug.07 

·1d j 31-AIJg-07 

·4d 21-Jun-07 21-Jun-07 

-1d 31-Aug-07 13i-kio1 
·1d 131-Aug-07 --­

--+ 
·1d 31-Aug-07 31-l'<Jg-07 

·1d 31-AIJg-07 

-3d 07-Jun-07 

-3d to1.Ju.;'07 
J___ 

·19d 11·0ct-07 

·18d111·0ct-07 

·19d 11-0ct-07 

-18dl ~ -Oct-O~ 

· 1d 31-AIJg-07 

·1d j 31-Aug-07 

·1d 29-Mar-07 A 

·40d 10-Apr-07 

07-Jun-07 

11-0cl-07 

11-0ct-07 

1-----
31·Au11-07 

11-Jul-07 

129-Mar-07 A 

1~~7 
11-Jul-07 

OOA o-q--oohj 

OOA 0% OOA1 

O'h 0% ookj 

OOA 0% O'hl 

OOA 0% O'h --~ 
OOA I ~ oohj 

~ ·cg oo-xj 

OOA I 0%1 O'Aj 

OOA 0% 00h1 

OOA 0% 00h1 

OOA 0% O'hl 

0%.-0%! OOhl 

ooA I 0'4oohj 

0% 

0% 

OOA 0% 

~ cg 

OOA 0% 

OOA 100% 

O'h 0% 

OOA 0% 

00h1 

00~ 1 

O'hl 

oo-xj 

oohj 

O'h 

O'h 

O'h 

OOA 

EDP · GOG· Section SC (Task700.4) 
DEH-GOG 148d 01-Fel>-07 

91d 20-Apr-07 .,__ 
29-AIJg-07 

29-Aug.07 

29-Aug-07 

-74d -73d 18-Apr-07 31-0ct-07 02-May-07 

31-0ct-07 128-Jun-07_ 

31-0ct-07 28-Jun-07 

02-N<l'l-07 

02-N<l'l-07 

02-Nov-07 

28-Jun-07 

23-Jun-07 

02-N<l'l-07 

-10d -26d 16-May-07 

30-Jan-08 

10-0ec-07 

10-0ec-07 

10-0ec-07 

Structu res -75d -73d 26-Jun-07 

AS Retaining Walls (Task870. 11) 91d 20-Apr-07 -75d ·73d 26-J;;,;·07 

A8 Retaining Wall Structu re Detailed Design 
~OS62500 I issue Detailed ~ sign Package lo lie for coovnen __ ts __ _ 

Od 20-Apr-07 20-Apr-07 ·75d ·75d 26-Jun-07 26-Jun-07 28-Jun-07 

A8 Retaining !'J~esign Packag~~ Construction I Fabricatio_n __________ - Od 29-Aug-07 29-Aug-07 -73d -73d 31-0ct-07 31-0ct-07 02-Nov-07 

-· S~261~ ~ Speci~ause-s Fa C~struction 

Tram S top Gogarburn (Task700.4 .13) 

Ode 20-Apr-07 -68df 68_<!i L:26-~ 

--+--82d'ol:Fel>-07 30:-May-07 -74d -72;ji-18-Ap<-07 10-hl-g-07 02-May-07 
Od 29-Aug.07~ 68d -68d I --1::_0ct-O~ 

A44480 j lssue Gogarbum Tram Stop Package for Prior A!>1><""81 lo tie 

A27300 Issue Gogarbum Tram Stop Design to tie -

A27320 Tram Stop Design Complete - Q-awings Issued for Construction 

GYL - DEH (Including AS Underpass I 
Tram S top Depot Stop (Task700.4.8) 

.

A44420 =ilssue Depot St"': TM Stop Package for Prior Approval lo lie 

A27220 Issue Depot Stop Tram Stop Design to tie 

A27240 Tram Stop Design Complete - Q-awings Issued for Construction 

Structu res 

V028 S28 A8 Underpass (Task700.4.9) CNS010 

o~ +-- _J 01-Fel>-07 -67ij·67d 18-Ap<-07 

o~+ 16-Apr-07 -67d -67d j 29-Jun-07 

--Od _j 30-May-07 -67d -67d 10.AIJg-0 7 

168d 01-Fel>-07 05-Jul-07 ·53d ·111d 19-Feb-07 29-0ct-07 19-Mar-07 

82d 01-Fel>-07 30-May-07 

::+- _J o1-Fe1>-01 

16-Apr-07 

130-May-07 

05-Jul-07 

oJ 
86d ~ ar·07 

86d 02-Mar-07 05-Jul-07 

Page 8 of 10 

f ·53d 
·48d 

-48d 

~ 8d 

·114d 

·114d 

·51d 19-Feb-07 

l : -48d 

-48d 
·111d 29-Jun-07 

·111d 29-Jun-07 

15-Jun-07 

19-Feb-07 

~02-May-07 

15-Jun-07 

29-0cl-07 

29-0ct-07 

19-Mar-07 

27-Ju~07 

27·Ju~07 

~

2-Nov-~ 

24-AIJg-07 

02-May-07 

h _3-Jui-O!__ 
p -1-AIJg.07 

26-NOll-07 

f:~~;;; 
f:13-Jul-07 

26-N<l'l·07 

2&Nov-01 

-26d -26d 03-AIJg-07 

·26d ·26d 03-AIJg-07 

·26d 

-24d 

-26d 

3 
·10d 

i 
·21d 

·21d 

l 
·9d 

·9d 

·26d 03-AIJg-07 03-!><Jg-07 

-24c 03-~g.07 ~ 0% 00h1 

:;~:t :y-~i : :~~~ OOh ! 0% J 
·8dF= 16-May-07 OOh l_ 0% O'h 

-8d 26-Jul-07 OOh j 0% O'h 

-Sd 07-sep-07 --0% 0% O'h 

:~~:'~~§!_ __ ;I-~ =1 
·18db. 09-Aug-07 0% ~ O'h 

·9d 09-!><Jg-07 07-0ec-07 

·9d 09-AIJg-07 07.i5e;;'.'07 

CEC01625057 0008 



AS Underpass Design Package For Construction I Fabrication _________ _ 

~~80 [ issue AB Underpass ~cifi~§, aaus~s Tc; Coo~ction 

AB Underpass Superstructure Detailed Design 
50536610 I Issue AB Underpass superstructure Detailed Design Package to tie for Comments 

EOP-GYL 

Structures 

W 19? Gyle Stop Retaining Walls (Task700.4.6) 

Gyle Stop Retaining Walls Structu re Detailed Design 

SDS66450 I Issue G,,te St~ Retaining wans Package to tie fct Comments 

~ 
Od 02-Mar-07 

Od j 

116d 28-Feb-07 

! 02-Mar-07 

10-Jul-07 

91d 28-Feb-07 10-Jul-07 

91d 28-Feb-07 10-Jul-07 

Od 28-Fel>-07 28-Fel>-07 

Od j _j 28-Feb-07 

Od 10-Jul-07 10-Jul-07 

·103d 

-58d -80d 13-Ap<-07 

-83d -80(1 1 17,Ap<-07 

·83d ·80d 17-Ap<-07 

27·Ju~07 

29-Jun-07 

23-Aug-07 17-Apr-07 

23-Aug-07 17,Apr-07 

23-Aug-07 17-Apr,07 

·83d ·83d 17·Al><·07 17·Ap<-07 17·Apr-07 

-74d r -74d 17·Al><·07 

23-A!Jg-07 

23-A!Jg-07 

l 17·Al><·07 

17-Ap<-07 

.23-A!Jg-07 

-48d 

·48d 

·48d 

.43d 

-47d 

·8d 

-47d 18-May-07 

-47d 22-Jun-07 

-47d 22-Jun-07 

09-i><Jg-07 

29-0ct-07 

29-0ct-07 

29-0ct-07 

·48d 22·Jun·07 22·,lm-07 

·43d l 22-.l m-07 

-47d 29-0ct-07 29-0cl-07 

O'h l 0% 

()Oh 0% 

Issue Gyle Stop Retain~ Walls Desig~ackage For Construction IF abrication 

50$66500 J issue Gjfe stop Retainin~ Walls Specificatioo clauses f« Construction Odt 11o::iu1-07 

-80d rsod 23-Aug-07 23-Aug-07 23-Aug-07 

·™ -i4~b. S A!Jg-01 ]_23-A!Jg-07 :§ -43d r -i-z;-0ct--0_1_,__0'l_~_,_--0~ 0% 

-17d +:ia:-May-07( 02-.ll~07 Tram Stop Gyle (Task700.4. 7) 

A27140 I i;;.e o,te Tram $ op- De~ n to tie 

A27160 T Tram Slop Design Complete · lxawlngs Issued fo, Construction 

Sub Section W ide 

Boundary & Accomodation Woll<s {Task700.4.3) 

50542500 T lss.;;, Oeiailed Design ol Boundary & .Accomodation Works Se<:tion 5C 

50542540 I Re Issue Detailed Design ol Boundary & Accomodation Works 

Roads, Street Ligh ting & Landscaping (Task700.4.2) 

L 50556650 Issue Hard &Solllandscaping De~ Section SC 

50530430 Issue Coostl\lctioo Ora'Mngs 

Con sents & Approvals 

Prio r Approvals 

Tram Stop Depot Stop 

I_ A2721~ Issue Tram Stop Design fo, Prio, Apj)rCNal 

Tram Stop Gogarbum 

A27-ZOO _.l 1,;ue Tram Stop Design fo, Prio, A!>l><CNSI 

Roads, Track, OLE, Landscaping, Street Lighting 

31d 16-Apr-07 30-May-07 

Od 1 16-.ii'j;r-07 
Od 30-May-07 

205d 24-Jan-07 28-Jun-07 

25d 24-Jan-07 

-----+--~ Od 

117d 15-Mar-07 

28·Feb-07 

24-Jan-07 

] 28-Feb-07 

] 05-J~ 

14-Feb-07 

05-Jun-07 

19-Jun-07 

19-Jun-07 

·24d ·23d 13-Ap<-07 14-Jun-07 25-Apr-07 

-22d ·22dF fn:Aj;"-07 

·22d T 14-Jun-07 

-53d ·147d 28-Feb-07 21-Aug-07 28-Mar-07 -~=p~: ~Mar-07 ::;:, ~ r-07 

h
96d -96d 12·Ai><47' 

38d ·83d 21·Mar-07 10-Jul-07 30-Mar-07 

34d -34d 21-Mar,07 

-77d -77d 10-Jul-07 

·25d 21-Aug-07 28-Mar-07 

-25d -74d 10-Ap<-07 21-Aug-07 28-Mar-07 

~4 :::::::: :~~:;:~~ r:;~: ~~: ~~::: Ii:~: ::::: 
Od L _ 15-Mor-07 ·67d t -~7dl _ -4-01-Jun-07 l 

Od 28-Mar-07 28-Mar-07 ·86d ·86d 04-May-07 04-May-07 11·May-07 

OS.Jun-07 

li~Apr-07 
J-oa.Jun-07 

17-~07 

·18d 

-1iidl 
·16d 

-Bd 

·16d 11S:-May-07 

• 16d 02-.lll-07 

-90d 10-Apr-07 30-Jan·OB 

11-May-07 ·57d ·54d • 21·Jun-07 26-.lll-07 

21·.lln-07 

26-.lll-07 

28-Sep-07 

10-Apc-07 

28-Sep-07 

01-0ct-07 

01·0ct-07 

~~:::7 : ::~E-
16-Jul-07 -6d ·54d 10-Apr-07 

30-Mar-07 -4<11 ~ di 
16-Jul-07 -50d ·50d 

17-sep-07 ·16d ·10d 19-Apr-07 

17-~07 

09-May-07 

J09-May-07 

·16d 

·20d 

-18<11 

-10d 19-Apr-07 

-20d 06-Jun-07 ~.lln,07 

·18dc=--i-~ .lln-07 

·9d 28-Jun-07 28-.lln-07 

-ad 1 _J 2a..lln-01 

·54d 26-Jul-07 26-.lll-07 

S0S30540 I Issue Tractc, Roads, OLE, Landscaping & Street lighting Design To CEC Fo, Prio, Apl roval 
+ 

Od 15-Mar-07 15-Mar-07 ~ -25d 10-Ap<-07 10-Ap<-07 28-Mar-07 
Od I _J 28-Mar,07 -77d t 77d 04-May-07 t

15-Jun·07 

15-Jun-07 

11-May-07 

11-May-07 

. 28-Mar-07' 

·9d 

·Sd 

·54d 

-50d ·50d l 26-.lll-07 

Tram Stop Gyle ------ __ _ 
A27130 J issue Tram stop Design for Pria- A!>l><oval 

A8 Retaining Wall 

SOS64580 I tssue Oelailed 0e;ign Pactcage to CEC 

Combined Section Prior Approval 

L SOS42910 r rssueeomiiined &ibsection Prio,Approval 

AS Underpass Superstructure 

SOS6571!I Issue Detailed Design Pactcage to CEC 

Gyle Stop Retaining Walls 

SOS66560 I Issue Detailed Design Package to CEC 

Technical A pprovals 

Roads Techn ical A pproval 

S~ ls~ue Roads Design to Roads Authority fa-Appr<:Mll 

AS Underpass Superstructu re Review (TAA) 

SOS36620 j 1ssue Detailed Oe~ n Package to TAA 

A8 Reta ining Wall Structure Review (TAA) 

SDS62510 J rssue Detailed Design Pactcage to TAA 

Gyle Stop Retaining Walls Structure Review {T AA) 
SOS66610 I Issue Oelailed Design Pactcage to TAA--

A8 Underpass Substructure Review (T AA) 

_ L SOS656~ sue Oetalled Oes,gn Pactcage to TAA 

Utilities (Task700.4.4) 

Od l I is-Mar-07 l. ·22d ·22dj ( 10-Ap<-07 

Od 19-Jun-07 19-Jun-07 -74d ·74d 21-Aug-07 21-Aug-07 23-Aug-07 23-A!Jg-07 

Od ~ un-07 I -68d -68d I 21.;;:;g-0 7 ~ 23-Aug-07 

Od 19-Jun-07 19-Jun-07 -74d -74d 21·Aug-07 21-Aug-07 17-Sep-07 

o~ ~ 07l-68d -~r- l~ -Aug-07 11-~01 

Od 24-Apr-07 24-Apr-07 ·113<! ·113d 17-Aug-07 17-A!Jg-07 17-Sep-07 i 17-~07 

Od L _ 24-Apr-07 ·103<! ·103d L _ 17-Aug-07 17-S.p-07 

Od 27,Apr-07 27-Apr-07 ·81d -81d 14-Jun-07 14-Jun-07 14-Jun-07 14-Jun-07 

Od I 27,Apr-07 -74d -74d I j 14-Jun-07 14-Jun-07 

105d 28-Mar-07 05-Jun-07 ·18d 07-Aug-07 18-Apr-07 03-S.p-07 

Od 28-Mar-07 28-Mar-07 ·18d 18-Apr-07 

Od J 28-Mor-07 ·15d 

Od 1 0-Apr-07 10-Apr-07 -113<! 

-1 6d 

·13d 

·27d 

·9d 

·Bd 

.46d 

.43d 

·4d 

-16d 19-Apr-07 19-Apc-07 

-1~ I 19-Ap<-07 

·27d 01-0ct-07 01-0ct-07 

-24d I 01.0ct-01 

·10d 01-0ct-07 01-0ct-07 

-9dc_ ---i-o, .0ct-01 

·9d 28-Sep-07 28-~07 

·8d __j 28-Sep-07 

-46d 17·Aug-07 17-i><Jg-07 

·43dc- 117-i><Jg-07 

·10d 24-Apr-07 17-Sep-07 

-4d ·4d 24-Apr-07 24-Apr-07 

-4d -4dr _ __j24·AI><~ 

.9d -9d 14-Sep-07 14-Sep-07 

Od I _j 10-Apr-07 -103<! 03-Aug-07 03-s.p-01 -8d -sdC I 14.~ 01 

Od 05-Jun-07 05-Jun-07 ·74d -74d 07-Aug-07 07-Aug-07 09-Aug-07 

Od j I 05-Jun-07 ·68dt ·68d I 07-A!Jg-07 
Od 13-Apr-07 13-Apr-07 -81d -81d 31·May-07 31-May-07 31-May-07 

Odr---' Ji3-Apr-07j -74d -~ i 3i".°May.07 

Od 10-Apr-07 10-Apr-07 -41d ·41d 03-Aug-07 03-Aug-07 09-May-07 

OdL 10-Apr-07 1"37d ~ r ~ Aug-07 

72d 10-Apr-07 ~ un-07 ·13d ·28d 10-Ap<-07 19-Jul-07 10-Apr-07 

09-A!Jg-07 ·27d ·27d 17-Sep-07 17-Sep-07 

09-A!Jg-07 -24d r 111-Sep-07 

31-May-07 -46d 03-Aug-07 03-Aug-07 

31 ·May-07 f:j3d -43r-r03-i><Jg-"'o7"' 

09-May-07 l ·20d -20d 06-Jun-07 ~.lln·07 

09-May-07 -18:1 · 18dc -t~.lln-07 

~6~ 1 ,;;ueDDloSUCFCf .Al>l)rCNSI 

A12640 I Issue Section SC Utility Diversion Drawings To tie 

A12670 l tssue OD Dr~ngs to tie For Construdion 

·,N ~ > ·•• ·' " [ '"" lw·~,O> 10-Ap<-07 ·1 2d -1~ ::...J.:!·Al><-07' 

14-Jun-07 -1 2d -12d ~ 03-.lll-07 

19-Jul-07 ·1 2d ·12d 07-i><Jg-07 

~ ·1 10-Apr-07 ·12d .,_ __ _,_10-Ap<-07 

-------------+-- OdJ- ] 2:i:"May-07 -26d 14-Jun-07 

Od j 28-Jun-07 -26d -26d [ 19-Jul-07 

TTRO's 

TTR0840 __J Issue Affected Roads listing Fa- INFRACO Worl<s To Du,;;;.s & Wison 
TIR0850 ~ Dundas & \Mlson lxaft TTRO Schedule For INFRACO w«ks 

Gogarburn to Edinburgh Airport - Section 7 (Task800) 

GOG -AIR- Section 7A (Task800.2) 
GOG - IPR 

_

1;:c:::: ~:::~; 1-:-;-;-+-:~-~~-:r.= I=; . =: 
199d 18-Jan-07 29-Aug-07 -64d -104d 27,Feb-07 15-0cl-07 15-Mar,07 

199d 18-Jan-07 29-i><Jg-07 -64d -104d 27,Feb-07 

143d 18-Jan-07 24-Aug-07 ·79d -65d 16-Mar-07 

15-0ct-07 15-Mar,07 

02-0ct-07 

17-Jul-07 

17-Apr-07 

23-Apr-07 

13-Ap<-07 ·203d ·201d 16-Jan-O~ n·OB 

1
28-Mar-07 ·188dl ·188dj J 16-Jan·OB 

1~Ap<-07 ·188d ·188d f7Tan·08_J JO.Jan-OB 

12-Nov-07 -23d -51d 17-Apr-07 JO.Jan-OB 

12·NCN·07 -23d -51d 17-Apr-07 30-Jan·OB 

30-0ct-07 

15-A!Jg-07 

·15d ·19d 08-May-07 26-NCN·07 

30-i><Jg-07 

0% 
()Oh 

~ 0% O'h 

O'h 0% 0% 

()OA, 0% ()OA, 

()OA,r o~ ooh j 

ooh L 0% oohj 

o~ ooh j 

0% 

0% 

0% 

0% 

O'h1 

()Ohl 

O'h1 

O'hj 

O'hr 0[% % 

~ 0% O'h 

O'h 0% 0% 

()Oh ~ ()Oh 

Tram Stop ln gliston Park and Ride (Task800.2.7) 
A44540 Issue lngliston r,;;;;; Slop Package fa-Pria- Approval to tie -=i '" "'~J"~"' I o ,o ""p_-•• Od 26-Feb-07;f:45d ·45d ] 2..:_M~~ [ ~ Al><·~~ 

--+--
·9d l oa.Ma'>'.:~1 ~ h L 

A27380 Issue lngliston Tram Slop Design to tie Od I 10-May-07 -45d -45d 

Od ~ 22-Jun-07 ·45d ·45d L 

r 05-Jun-07 

17-Jul-07 

02-0ct-07 

26-Jul-07 

04-Jul-07 t 15-Aug-07 

30-0ct-07 

23-A!Jg-07 

17-Ap<,07 

17-Ap<-07 

17-Ap(-07 

17·Al><·07 

.9d 

·9d 

·34d 

·34d 

.34d 

-30d 

·34d 

·30d 

-9dl__ 1S..ll~07 0% 

-9d L 1 :io.i><Jg-01 0% I 

0 % ()O~ r:O'h 

A27710 Tram stop Design Complete · O"awings Issued for Construction 

Structures 

829 Gogarbum Bri~ge \ Task800.2.S) 

Gogarburn Bridge Superstructu re Detailed Design 

SDS36340 Issue Gogar Bum Brtdge superstructure Package to tie fa- Cam,eots 

Gogarburn Bridge Substructure Detailed Design 

SDS60000 [ rSsue Gogar Bum Bridge SUb~ ure Pactcage to ~ ments 

Gogarburn Bridge Design Package For Construction I Fabrication 

- ~ DS3651 O ( lssUe Gogarbum Bridge Specification dauses For Construction 

W 14 Gogar Burn Reta ining Wall O ne 

Structu re Detai led Design 

416 ~ e Gogar Bum Retaining Wall One stru~ Design Package to _ue ___ _ 

Issue Gogar Burn Retaining Wall One Structu re Design Package For Construction/Fabrication 

~ __J Issue Gogar Sum Retaining Wall One Struc; Design Package For Construc0onl1=abrication 

W 15 Gogar Burn Reta ining Wall Two 

124d 18-Jan·07 24-Aug-07 ·98d -65d 116-Mar-07 

91d 30-Jan-07 11-Jun-07 -89d -86d 16-Mar-07 

Od 30-Jan-07 30-Jan-07 -89d ·89d 16-Mar,07 16-Mar,07 

Od;-- ~ O:J;;;:07 I -a"od'J: :aor 16-Mar-07 

Od 30-Jan-07 l 30-Jan·07 ·89d ·89d 16-Mar-07 16-Mar-07 

Od r 30-Jan-07 ·80d ·80~ j t-16-Mar-07 

Od 11-Jun-07 11-Jun-07 -86d -86d 26-Jul-07 26-Jul-07 

~ ..__ ~ -Jun~ -80d ·80d J J 26-Jul-07 

91d 03-Apr-07 13-Aug-07 -78d -75d 25-May-07 02·0ct·07 

Od 03-Apr-07 03-Apr-07 

Od r 03-Apr-07 

Od 13-Aug-07 13-Aug-07 

Od 13-Aug-07 

93d 18-Apr-07 

-78d 25-May-07 25-May-07 

02-0ct-07 

02-0ct-07 

17-Apr-07 

17-Apr·07 

17,Apr-07 

17-Apr-07 

23-Aug-07 23-Aug-07 ·33d 

·----J-23-- ~ 0~ 
25-Jun-07 30-0ct-07 ·19d 

25-Jun-07 

25-Jun-07 
t 25-Jun-07 

30-0ct-07 30-0ct-07 

:io._Oct-0~ 

21-Jun-07 30-0ct-07 

·1 9d 

·18d 

-19d 

·19d 04-Jun-07 26-NCN-07 

-33d 04-Jun·07 09-0ct-07 

-34d 04-Jun,07 04-.lln,07 

·30r ---1,~04-- .ll-n--o, -

·34d 04-Jun-07 04·.lln-07 

·30c __jo4-.lln:07 

-33d 09-0ct-07 09-0ct-07 

·19d 20-Jul-07 26-N(7,1·07 

· 19d 20-Jul-07 20-.lll-07 

·18d 20-Jul-07 

-19d 26-Nov-07 26-Nov,07 

-19d 18-Jul-07 ~ Nov-07 

Structure Detailed Design Od 18-Apr-07 

446 ~ e Gog;, Bum Retaining Wall Two stru~ Design Pactcage to _ue____ Od r 18-Apr-07 

Issue Gogar Burn Retaining Wall Two Structu re Design Package For Construction/Fabrication Od 24-Aug-07 

461 I issue Gogar &m Retaining Wall Two~ ruc~ e Design Package Fo, Construction/Fabrication ~ ...::Au_g-_o_, 

V029 833 EARL Overbridge (Task800.2.13) CNS011 91d 18-Jan-07 

18-Apr-07 

24-Aug-07 

·64d ·64d 23-May-07 

·58t 58d I : 3-M~07 
-65d -65d 02-0ct-07 

____ _,__·60d ·60d ~ -Oct·07 

·99d ·96d 10-Al><·07 

18-.lll-07 

26-Nov,07 =: ::;;; f ::: :: ::1:=, 
J 30-0ct-07 ·18d E s-Nov-0_1_.._ __ _ 

16-Aug-07 09-May-07 14-S.p-07 ·19d ·18d 05-Jun·07 10-0ct-07 

05-.lln·07 10-Ap<-07 09-May-07 09-May-07 ·1 9d ·19d 05-Jun-07 

0% ()Oh 

O'h 1 0% 

~ 0% 

~ 0% 

EARL Overb ridge Superstructure Detailed Design Od 18-Jan-07 

SDS57770 [issue EARL Overl><idge SUpersiJucture Package to tie fa- Comments Od r 

EA~ bridge Substructu re oeiailed Design Od 18-Jan-07 

30-May-07 

1S.Jan·07 

18-Jan-07 

18-Jan-07 

·99d 

·89d 

-99d -99d 10-Ap<-07 

·89dl-­
·96d 16-Aug-07 

t-10-Ap<-07 j 09-May-07 ·17d -17r 
10-Ap<-07 09-May-07 09-May,07 -19d -19d 05-Jun-07 

t os..lln·07 ~ 0% O'h1 

05-.lln-07 

L_ SOS66210 J:i'sue EARL OVerl><idge SUbstruct,;;;p.ckage lo tie for Commen __ t_•---------+--O_d_l- __ _.j_1_a._Jan~ -89d 

EARL Overb ridge Design Package For Construction I Fabrication Od , 30-May-07 30-May-07 ·96d 

SOS57940 I Issue EARL OVerl><idge Specification clauses Fa- Consiruction Od I 30-May-07 

24-Jul-07 

·89d ·89di 

.2_0-Ap(-07 --- j 09-M~ ~ ~~--
16-Aug-07 14-Sep-07 _ 14-S.p-07 ·18d ·18d 10-0ct-07 

16-A!Jg-07 14-S.p-07 · 17d ·17d 

05-.lln·OT_..__O'l_~ l _o_%.._j __ O'l_%
4
j 

10-0ct·07 j 
I 10-0ct-07 ()Oh I 0% ()Oh l 

S1 o Gogar Culvert One 91d 14-Mar-07 -61d -58d 11-Ap<-07 17-Aug-07 10-May-07 17-~07 -20d -19d 07-Jun-07 12·0ct-07 

Structure Detailed Design Od 14-Mar,07 14-Mar,07 -61d -61d 11·Al><-07 11·Al><-07 10-May-07 10-May,07 

~2!.___j l~ue ~ ar'~ m Culvert On:_~ Design Package _lo_ti_e ______ _ Od 14-Mar-07 I 
--------:---+--- _:...J__ 

11·Ap<-07 
-l---+·--

17-A!Jg-07 

10-May-07 
----<-

17-Sep-07 Issue Gogar Culvert One Structu re Design Package For Construction/Fabrication 

341 __J Issue Goger Q.Jlvert One Structure Design Package Fa Constructioo/Fabrication 

Tram Eastfield Road Substation (T ask800.2.9) 

A549970 J Issue Tram EaSlfield Rood SUbstallon Planning SUll<rission to tie fa- ApprCNal 

~ 50010 Issue Tram Easlfield Road substation For ConsiJuction Drawings 

IPR-AIR 

Tra m Stop Edinburgh Ai rport (TaskS00.2.10) 

L A44600 j Issue Edinburgh Airport T;;;;;:, stop Packag~ Pria- Approval to tie 

A27780 Issue Edinburgh Airport Tram Stop Design to tie 

L A27800 Tram SI~ Design C~plete • lxawings Issued fo, Construction 

Structu res 

831 Gogar Burn Culvert Two 

Structure Detailed Design 

356 J rssue Gogar Bum Culvert Two Structure Desig, Package to tie 

Issue Gogar Bum Culvert Two Structure Design Package For Construction/Fabrication 

371 Issue Gogar Bum Culvert Two Slructure Design Package For Construction/Fabrtcation 

834 Gogar Burn Culvert Three 

Structure Detailed Design 

386 j Issue Gogar Bum~ Three Structure Oesls,l Package to tie 

Issue Gogar Bum Culvert Three Structu re Design Package For Construction/Fabrication 

401 I 'i;;,e ~ Bum Culvert" Three Structure1,;;ig;i Package For CoostruciionJFabrication 

Sub Section W ide 

Boundary & Accomodation Woll<s (Task800.2.3) 

S0542620 J Issue Oetaiied Design ol Boundary & k canociauoo Works fution-7A 

L 50542660 Re Issue Detailed Design ol Boundary & Accomodation Works 

Od 24-Jul-07 24-Jul-07 

Od ~24·Jul·01 81d 07-Mar-07 03-Jul-07 

~ dr 07-Mar-07 

o~ __ _J 03-Jul-~ 

152d 26-Fel>-07 29-Aug-07 

-78d 

-69d 

·69d 

·51d 

17·Aug-07 17-Sep-07 

·53d 17 ·Allg-07 

-75d I 03-A1><·07 30-Jul-07 

-69d fro="A!><-07 

·69d L_ j JO.Ju~07 

-72d · 21-Mar-07 15-0ct-07 

17-Sep-07 

30-May-07 L~~ o1 
r ~ May,07 

20-S.p-07 

12·Nov·07 

82d 26-Feb-07 22-Jun-07 -51d ·49d 21·Mar-07 j 17-Jul-07 

j 2~ 07 

I 05-Jun-07 

23-Apr-07 

23-Apr-07 

1

15-Aug-07 

23-Ap<-07 

04-Jul-07 

15-A!Jg-07 

~ d-1=- ~ l>-07 -45d 
Od l 10-May-07 -45d 

.4s~L 
-45d f 

Od ~ _ - : 2_._Ju_n_-0_1_1-·45d ·~~--- · 17-Jul-07 --~ 
15-0ct-07 07-Jun-07 112d 13-Apr-07 29-Aug-07 ·58d • 72d ! 09-May-07 12-Nov-07 

12-0ct-07 91d 13-Apr-07 21·Aug-07 ·58d ·57d 09-May-07 14-~07 07-Jun-07 

Od 13-Apr-07 ] 13-Apr-07 

Od 113-Apr-07 

Od lii:i..,g-07 21-Aug-07 

Od'2l·Aug-07] 

91d 20-Apr-07 29-Aug-07 

Od 20-Apr-07 20-Apr-07 

Od r 2o.°Apr-07 J 
Od 29-Aug,07 29-Aug-07 ---Od 29-Aug-07 

199d 16-Feb-07 

25d 16-Feb-07 
--Odr---

Od L 

11·JUl·07 

J 2~ Mar-0!._ 

_l 16-Feb-07 

23-Mar-07 

Page 9 of 10 

09-May-07 07-Jun-07 07-Jun-07 

-52d 09-May-07 07-Jun-07 t 
-57d ·57d 14-~07 14-~07 12-0ct,07 Oct,07 

-52d I .52cif-i4-~01 12-0ct.01 

-74d J-:12d 08-Jun-07 15-0ct-07 ~ Ju~07 NCN-07 

-74d -74d OS.Jun-07 OS.Jun-07 ~ Ju~07 ~ Jul-07 

·68dh 68ciT OS.Jun-07- r 00:-Ju~Orr 

·72d ·72d 15-0ct-07 15-0ct-07 12-Nov-O~ 12·N(7,1·07 

-6ad ·68d r,;:oct-01 12-Nov-01 

-42d ·138d 27-Feb-07 03-Aug-07 15-Mar-07 03-S.p-07 

-70d ·70dj F 7-Feb-07 J:1~ Mar-01 

-79d Ll9d 27·Feb-07 03-Ap<-07 15-Mar-07 23-Ap<-07 

·70d -70d L L 03-Ap<-07 23-Ap<-07 

-20d -20d 07-Jun·07 07-.lln-07 

12·0ct·07 

_?§_-1_8d_,__·1_8d 101~ 07 
·19d ·19d 12-0ct-07 

~ ·18dfi2·0ct·07 

-1 8d -18dt'is:Jun-07 16-0ct-07 

-1 7d ·17dl 1 :i&.--:i.n-07 

·17d ·17d .... l ___ ~ 16-0ct-07 

·11d ·19d OS.May-07 07-Dec-07 

-11d ·11d OS.May.07 j JO.i><lg-07 

-9d r OS.May.~ -j 
·19d 

·19d 

-1 9d 

-1~ 

-19d 

· 18d 

·19d 

-1 9d 

-18d 

-9dj~ S..lJl-07 
__::1 30-i><Jg-07 

·19d 04-Jul-07 01-ii.;:-o, 
' · 19d 04-Jul-07 

-19d 04-Jul-07 

·1~ Jul-07 

· 19d OS.Nov-07 

:, ad I oa.Nov-01 

Q8.N(7,1·07 

04-.lll-07 

OS.No,,,07 

·19d 02·Aug-07 07-0eo-07 

-19d 02-Aug-07 02-i><Jg-07 

· 18~ Aug-0"r' 

·19d 07·~7 07-0ec-07 

-1ad 01.&.:-o,T 

·101d 17,Apr-07 

-58d I 07-Jun-07 

-53dF 
-53dL_ 

JO.Jan-OB 

12-.lll-07 
!-· -

107-.lln-07 

12·.ll~07 

~ l _o%_j,__ooh41 

_:1 ~ O'l;I 
0% _ s - 0% 
ooh L ~ ooh 

O'h1 % 0% 0% 

()Oh 0% 

o•~ 

()OA,1 

--=L ~:1 :~ 

CEC01625057 0009 



ame 

Roads, Street Lighting & Landscaping {Task800.2.2) 

50656730 ~ ueHard & Soft Lan~ ng Oesig, to tie Section 7 A 

50530920 

Environmental 

Issue Coostructioo Dravrlngs 

SOS61~ I F~al Protected Species Mitigation Plan Apprcml 

Consents & A pprova~ 

n.Mar-07 · 14d r 2i=°Jun-07 -52d-
Od t 26-Mar-07 22-May.07 -47d 

Od 26-Mar-07 :_2·May.~- -4~ 

107d 01-Mar-07 19-Jun-07 03-Sep-07 -Sd 

Prior Approvals 71d 15-Mar-07 19-Jun-07 03-Sep-07 -41d 20-Jun-07 

Tram Stop Edinburgh Airport Od 11-Apr-07 11-Apr-07 ·50d ·50d 04-May.07 04·May.07 06-Jun-07 06-Jun-07 ·10d ·10d 20-Jun-07 

Gogar Culvert Three Od 19-Jun-07 19-Jun-07 03-Allg-07 03-Allg-07 ' 03-Sep-07 03-Sep-07 -1 9d -19d 28-Sep-07 

l>:17770 I Issue Tram Stop3esign 10< Prio, Apjl(cml Od I 

1
11-Apr-07 J 04-May-07 06-Jun-07 -Sd -9d 

23-Sep-07 

20-~n-07 

l 20-~n-07 

23-Sep-07 

402 J issue Structure Design Package toCEC Od t 19-Jun-07 
1

03-Sep-01 ·18d ·18d i 28-Sep-07 

Gogarburn Bridge Superstructure Od 27·Mar·07 27-Mar-07 16-May.07 14-Jun-07 14-Jun-07 -32d ·32d 30-Jul-07 3o-~~07 

50566140 I Issue Derail~ cisign Package toCEC Od I J 27.-;;;;;;:'.o7 16-May.07 14-Jun·O?j -30di--::io'd -r 3o-~~07 

EARL Overb ridge Superstructure Od 15-Mar-07 15-Mar-07 -99d -99d 07-Jun-07 07-Jun-07 05-Ju~07 05-Jul-07 l -18d ·18d 31-Jul-07 31-~l-07 

I _ sDS66350 j lssueDelailedDesignPackage toCEC o~ 15-Mar-07 r 89d -89dc. t o7.J;rn.07 - ~ 05-Jul-07 ~ ~~-=-i31-~ l-07 

Gogar Culvert Two Od • 12-Jun-07 12-Jun-07 ·57d ·57d 05-Jul-07 05-Jul-07 02·Allg-07 02·Allg-07 ·20d ·20d 30-Allg-07 3o-A<Jg-07 

372 _J Issue Structure Design Package toCEC Od 12-Jun-07 ·52d ·52d I 05-Jul-07 _ l. 02-A<l~ _j_ ·1 8d ·18d 30-A<Jg-07 

Roads, Track, OLE, Landscaping, Street Lighting Od 24-Apr-07 24-Ap-;'.o-; -57d -57d 1 22-May.07 22-May-07 24-Apr-07 24-Ap<-07 -57d 12-Jul-07 12-~~07 

SDS31~ 1ssue Track, RoadS, OLE, LandScaping & Street Lighting Design To CEC FO< PriO< Aplroval + Od I __] 24-Apr-07 -52d~ 52d 22-May-07 r 24-Ap<-07 112-~l-07 

Tram Stop lngliston Park and Ride Od 11-Apr-07 11-Apr-07 ·50d -50d 04-May.07 04-May.07 06-Jun-07 06-Jun-07 20-~n-07 

"17370 J Issue Tram Stop Design for Prio, Awfoval Od j ! 11-Apr·O? ·45d ·45dj 
1

04-May.07 06-Jun-07 ! 20-~n-07 

Gogar Culvert One Od 14-May.07 14-May.07 ·58d ·58d 08-Jun-07 08-Jun-07 06-Ju~07 06-Jul-07 -1 9d ·19d 02-Allg-07 02-A<Jg-07 

342 I Issue Structure Design Package toCEC Od 14-May.07l I -53dt -53d 08-Jun-07 T 06-Ju~o7l -1 8d -18di02-Aug-07 I 
Combined Section Prior Approval Od 19-Jun-07 19-Jun-07 -73d -73d 03-Aug-07 03-Aug-07 03-Sep-07 03-Sep-07 ·19d -19d 28-Sep-07 28-Sep-07 

I_ SOS42930J 1ssue eomiiined&ibsectionPrio,Apj)(oval o.'.i_ 19-Jun-07j-6_8d -68dr-- f o3-Allg-07 _J 03-Sep-07 -18d -18dc ~ Sep-07 

Tram Eastfie ld Road Substation Od 20-Apr-07 20-Apr-07 ·76d -76d 18-May.07 13-May.07 11-Ju~07 11·Ju~07 ·18d ·18d 06-Aug-07 06-A<Jg-07 

"18160 J issueSUbstationOesig, forPriorApproval Od L __ ~ Apr-07 ·69d ·69d j ___ 13-May.07 11 -Jul-07 -1 7d ·17dl __ _Jos-A<Jg-07 

Gogar Bum Reta ining Wall O ne Od 04-Jun-07 04-Jun-07 ·75d -75d 23-Jul-07 n.Ju~07 io-J>ug-07 20-Allg-07 ·20d ·20d 17-Sep-07 17-Sep-07 

Gogar Burn Retaining Wall Two Od 15-Jun-07 15-Jun-07 -63d -63d 19-Jul-07 19-Jul-07 16-Allg-07 16-Aug-07 -20d -20d 13-Sep-07 13-Sep-07 

432 I Issue Structure Design Package toCEC Od I 04-Jun-071 -69d -69d n.Ju~07 20-Aug-07 J. -1 8d -18d 17-Sep-07 

462 J issue Structure Design Package toCEC Od p s-Jun-07 ·58d ·58d 119-Jul-07 ( 16-Aug-07!: ·18d ·18d 113-Sep-07 

Technical Approvals 97d 01-Mar-07 05-Jun-07 ·44d ·73d 01-May.07 20-Ju~07 24-Apr-07 17-Aug-07 ·Sd -20d 02-May.07 14-Sep-07 

Roads Techn ical Approval Od 24-Apr-07 24-Apr-07 ·5d -5d 22-May.07 122-May-07 24-Apr-07 24-Ap<-07 -5d -5d 02-May.07 02-May.07 

50531080 I Issue RoadS Desi~ RoadS Authority for ~ prCM>I Od I __] 24-Apr-07 -5d -5d 22-May-07 24-Ap<-07 -Sd -5d 02-May.07 

O'A 

O'A 

O'A 

O'A'°% O'Al 

O'Ar O~ O'Aj 

O'A 0% O'A1 

0% 

O'Ar O~ O'Aj 

O'AL 0% O'A1 

0% 

Gogarburn Bridge Superstructure Review (TAA) Od 13-Mar-07 13-Mar-07 ~ -89d 01-May.07 01-May.07 31-May.07 31-May.07 -32d -32d 16-Jul-07 16-~l-07 

50$36350 J 1ssueDetailedDesignPackage toTM Od l 11~Mar·07 l. ·80d ·80dj 101·May.07 31·May.07 -~ ·30dr ,-16-- ~-l-0_ 7 _ _,_ __ 0'l_~-,..-:s-O'~ 

Gogarburn Bridge Substructure Review (TAA) Od 13-Mar-07 13-Mar-07 ·89d ·89d 01-May.07 01-May.07 31-May.07 31-May.07 -32d ·32d 16-Jul-07 16-~~07 

50566050 i lssue ~ De;gnPackage toTAA Od ji:i'.Mar-07 -80d -80dL To;:;;;.;o7... 31-May.07 .30d -30r 116-~l-07 O'A ~ 0%1 
EARL Overb ridge Superstructure Review (TAA) Od 01-Mar-07 01-Mar-07 -99d -99d 23-May-07 n.May.07 21-Jun-07 21-Jun-07 -18d ·18d 17-Jul-07 17-~l-07 

I ~0557780 Qssue-DelailedOesign ~ agetoT~ ---------------+---Od 01-Mar-07 [ s9d -~dj , n.May.07 L 21·Jun·07 ·17d ·17dl __ 12:"~~ O'A o-q--ooAj 

EARL Overbridge Substructure Review (TAA) Od 01-Mar-07 01·Mar·07 ·99d ·99d n-May.07 n-May.07 21-Jun-07 21-Jun-07 ·18d ·18d 17-Jul-07 17-~l-07 

~ J~""·~~"'"""'"~ ruL ., __ , - - ~- !"'""•' . .,, . .,, - __.~--, ~ m ~1 
Gogar Culvert Two Structure Review Period (TAA) Od 29-May-07 29-May.07 -56d -56d 21-Jun-07 21-Jun-07 19-Ju~07 l-07 -19d -19d 15-Aug-07 15-A<lg-07 

362 I Issue Structure Design Package to TAA Od j 29-May.07 -52d ·52d e Jun-07 ~ Ju~07 ·1 8d ·18d ~ Allg-07 O'A 0% O'Aj 

Gogar Culvert Two Structu re Review Period (SEPA) Od 29-May.07 29-May.07 ·56d ·56d 21-Jun-07 21·Jun·07 19-Ju~O? 19-Jul-07 ·19d ·19d 15-Aug-07 15-A<Jg-07 

367 J Issue Structure Design Package to SEPA Od j 29-May-07 I ·52d ·52d 21-Jun-07 19-Ju~07 ·18d 15-Aug-07 O'A 0% O'A J 
GogarCulvertOne Structure Review Period (TAA) Od 27-Apr-07 27-Apr-07 -59d ·59d 24-May.07 24-May.07 22-Jun-07 22-Jun-07 ·19d 19-Jul-07 

332 I Issue Structure Design Package to TftA- Od 27-Apr-07 -53d .53.;t"2.:;;;ay.07 , 22-Jun-07 n 8d 19-Jul-07 

Gogar Culvert One Structure Review Period (SEPA) Od 27-Apr-07 27-Apr-07 -59d -59d 24-May-07 24-May.07 22·J~ -~~ j 22-Jun-07 l -=i9d -19d 19-Jul-07 

I 337 QssueStruclureDesignf>ackagetoS~ Od t-27-Apr-071 r 53d -5~r 24-May-07 1 22-~ ~ ~ ~ 119-J°ui-07--+---

Gogar Culvert Three Structure Review Period (T AA) o7 05-Jun-07 05-Jun-07 ·73d ·73d 20-Jul-07 20-Jul-07 17-Aug-07 11-:iwg-07 ·20d ·20d 14·Sep-07 14-Sep-07 

392 _J Issue Structure Design Packag':. to TM Od ~ 5-Jun-07 _J___ ·68d ·68d l 20-Ju~ 7 17·Aug-07 -1 8d ·18d 14-Sep-07 

Gogar Culvert Three Structu re Review Period (SEPA) Od 05-Jun-07 05-Jun-07 -73d -73d 20-Jul-07 20-Ju~07 17-Aug-07 17-Allg-07 -20d -20d 14-Sep-07 14-Sep-07 

397 11ssueStructureDesig~Package toSEPA Od j 05-Jun-07F -68d -68de Ju~07 ~ Aug-07 -1 8d -18dE Sep-07 

Gogar Burn Re taining W all O ne Review Period (TAA) Od 18-May.o_i: 18-May.07 ·76d ·76d 09-Ju~07 09-Jul-07 06-Allg-07 06-Aug-07 ·20d ·20d 03-Sep-07 

422 J issue Structure Design Package t; TAA Od R 8·May-07 ·69d ·69d r oi:iuH>7 06-Aug-07 I ·18d ·18d 03-Sep-07 

03-Sep-07 

Gogar Bum Retaining Wall Two Structu12 Review Period (TAA) Od 01-Jun-07 01-Jun-07 ·63d ·63d 05-Ju~07 05-Ju~07 02·A<ig-07 02-Aug-07 ·20d ·20d 30-Aug-07 

452 Issue Structure Design Package to TAA Od 01-Jun-071 H 8d -58d r 05-Jul -07 T 02-Allg-O~ J. ~ 8dl30-Aug-07 

[ U ti~:~:-~T_a_s_ .. 1=~~~:::::: . ....,,,00, --------------+--7;:Tl23-Apr-07 ~~:;{:T;:: :~::E_., 1:~; ('"'' 1=; j r~ .. ::::; 
[_ _ A12930 _ _ Issue OD Dr8"1ngs to tie For Construction Od 11-Jul-07 -23d ·23d I 01-Aug-07 01-Aug-07 -Sd -8d 14-A<Jg-07 

TTRO's (Task800.2.6) I 10d 28-Feb-~7 14-Mar-07 -223d -223d 23-Feb-07 114-Mar-07 2ii:°Mar-07 1~ -07 '-:"203d '.:i°01d 16-Jan-08 3o-Jan-03 

TTR0860 11ssue AlfeCled Roods Listing For INF RACO Wor1<s To Dundas & Wison - Od I 28-Feb-07 -206d -206d r l 23-Feb-07 28-Mar-07 ~ • 188d r 16-Jan-03 

TTR0870 I Dundas & V\llson Dan TTROSchedule For INFRACOWorks 9d fo1-Mar·07 14-Mar-07 j-200d ·206d I 01-Mar-07 j 14-Mar-07 , 29-M~7 13-Apf·07-:-188dj ::issd f 11-J;.;:-08 3o-Jan-03 

Haymarket to Roseburn Junction - Section 2 (Task400) ---ici2d os-Jan-07 03-Sep-07 ·68d ·100d 02-Mar-01 03-Sep-07 3o-Mar-o7 01-Nov-01 ·9d -57d 12-Apr-01 3o-Jan·03 

HAY - ROJ - Section 2A (Task400.2) 
HAY-ROJ 

R ussell Road TPH Substation (Task400.2.9) 

A549770 f ~ -Russell RoodTPH Substation For construction Orav,ings 

Tram Stop Haymarket (Task400.2.7) 

"15450 --f Issue Haym_:r1<et :'.'.'_~ Stop ~sign to tie __ -· __ _ 

"16130 Tram Stop Design Complete · Drawings Issued fo, Construction 

Structures 

$01 R ussell Road Bridge 

R ussell Road Design Package For Construction IF abrication 

SDS62440 ! Issue Russell Rood Bridge Design Package Fa Construction/Fab<ication 

Tra m Haymarket Terrace 1 Sub Station (Task400.2 .8) 

A549450 I Issue Ttam Ha)'lllarket Terrace 1 SJbstatioo For Caistruction Drawings 

Sub Section Wide 

Boundary & Accomodation Works (Task400.2.3) 

SOS42020 Issue Detailed DesignolBoondary & Accomodation WO<ks Section 2A 

50642060 Re Issue Detaii;i Design ol Boundary & Accorn~;i;;:, WO<ks-

Roads, Street Lighting & Landscaping (Task400.2.2) 
50526510 ~ sue construction Drav,ing;- - ---

Consents & Approvals 

Prior Approvals 

R ussell Road TPH Substation 

Klf!-070 I Issue substation Oesig, fo, Prior Apprcml 

R ussell Road Bridge Superstructure 

134 J Issue superstructure Design Package to CEC For Prio, Appr<MI 

Roads. Track, OLE. Landscaping, Street Lighting 

-t 

50526620 f 1ssue Track, RoadS. OLE. LandScaping & Street Lighting Design ToCEC For Prior Approval 

Combined Section Prior Approva l 

__ 5054_:!50 [ Issue Combined SUbsection Prio, Apj)(oval 

Technical Approvals 

Roads Techn ical A pproval 

50526670 I i;;.e R oadS Oesig, to Roa~ hority for ApprCMI 

R ussell Road Bridge Substructu re Review Period (Network Ra il) 

151 [ I~ Oesi!Jl and Check Certificate to Network Rail For Comment 

R ussell Road Bridge Superstructure Review Peri~TAA) 

202d 08-Jan-07 03-Sep-07 

123d 19·Feb-07 03-Sep-07 

Od 124-May.07 24-May-07 

3~: 19-Feb-07i ~:::::~ 
Od 19-Feb-07 

o?" 02-Apr-07 

Od 03-Sep-07 03-Sep-07 

Od 03-Sep-07 03-Sep-07 

Od 03-Sep-07 03-Sep-07 

Od 03-Sep-07 _ __.__ 
Od 

Od l 

202d 

08-Jun-07 08-Jun-07 

08-Jan-07 

26d 08-Jan-07 

Od 

o7 

j 08-Jun-07 

25-Jun-07 

12-Feb-07 

08-Jan-07 

12-Feb-07 

17-May-07 

·68d ·100d 02-Mar-07 03-Sep-07 3o-Mar-07 01-Nov-07 

·61d ·44d 19-Mar-07 03-Sep-07 17-Apr-07 01·N""·07 

·71d 

·65d 

·61d 

·71d 

1

25-Jun-07 25-Jun-07 

·65d 25-Jun-07 

-62d 19-Mar-07 I 02-May.07 

-54dt--

19-Ju~O? 

17-Apr-07 

L 54d 

-54d 

·44d 

·54~ 

-44d 03-Sep-07 

-41d -41dc 

·44d ·44d 03-Sep-07 

-44d~ 44d 03-Sep-07 

f :i-sd · 18d 08-Jun-07 

j-:i?d ·17d 

·68d ·151d 02-Mar-07 

I -92~ -93d 02-Mar-07 

L ·83d -s3~f-
·83d ·83d 

19-Mar-07 

f o2-May.07 

03-Sep-07 .j. 01-Nov-07 

03-Sep-07 01·Nov-o7 

03-Sep-07 01-Nov-07 

03-Sep-07 

t03-Jun-07 23-Jun-07 

08-Jun-07 

05-Jul-07 

10-Ap{-07 

3o-Mar·07 

3o-Mar-07 

12·Ju~07 

19-Jul-07 

19-Jul-07 ____.. 
31-May-07 

f:

17-Ap<-07 

31·May.07 

01·N(7,1·07 

01·N(7,1·07 

01-Nov-07 

t
01_:!:1~7 
23-Jun-07 

23-Jun-07 

23-Aug-07 

09-May-07 

3o-Mar-07 

·9d -57d 12·Apr·07 3o-Jan·03 

·20d ·1d 15-May.07 02·N(7,1·07 

·31d 

·28d 

-20d 

-18d 

· 18d 

·1d 

·1d 

·31d 

·28d 

-19d 

-18d 

-18d 

31-Allg-07 _j 31-A<lg-07 

-1 31-A<lg-07 

15-May.07 27-~n-07 

_j25-May.07 

. 127-~n-07 
· 1d 02-Nov-07 02·Nov-07 

·1d 02·Nov·07 02·N(7,1·07 

-1d -1d 02-Nov-07 02·N""·07 

~ I 02-N""·07 

~ -4d ~07 I 04-U07 

-4d -4d c- : 04-~l-07 

-9d ·108d 12-Apr-07 3o-Jan·03 

:~ 
~ 
·30d Od r ?·May.07 

Od 

84d
1
12-~07 

17·May.07 ....___, 
·70d ·70d 

1

14-Jun-07 

·65d [ 65d _ 

02-Mar-07 

10-Ap{-07 

14-Jun-07 

14-Jun-07 

25-Jun-07 17-Apr-07 

09-May.07 

09-May.07 

09-May.07 

12-Jul-07 

12-Jul-07 

'r.,-Aug-07-

n-Aug-07 

09-May.07 

·28d t 

45d 12-Mar-07 

Od 12·Mar-07 

25-Jun-07 

25-Jun-07 

12-Mar-07 

Od I 112-Mar-07 

Od r 25-Jun-07 ] 25-Jun-07 

Od i 2s'J,;;.'07 

Od J-12-Mar-07 12-Mar-07 

Od;-- J1»1~ 
Od 25-Jun-07 25-Jun-07 

OdL_ 25-Jun-07 

75d 12-Mar-07 18-Jun-07 

Od 12-Mar-07 

Od 

Od 18-Jun-07 

Od 18-Jun-07 

Od 11-Jun-07 

12-Mar-07 

12:;;;;;:'.o7 

18-Jun-07 

11-Jun-07 

·34d -44d 02-Ap<-07 

-73d ·44d 10-Apr-07 25-Jun-07 

·73d ·73d 12·Ai><·07 12·Ai><·07 

-65d -65dC­ 12-Ap<-07 

·44d -44d 25-Jun-07 25-Jun-07 

-41d 25-Jun-07 

-73d -73d 10-Apr-07 10-Ap<-07 

·65dG 65d [ 
·44d -44d 25-Jun-07 25-Jun-07 

-41d .4,r L2s.Jun-01 

-34d -40d 02-Ap<-07 11-Jun-07 

10-Ap{-07 

·34d ·34d 02·Ap{-07 02-Ap{-07 

r 30d r 02-Apr-07 

-39d -39d 11-Jun-07 11-Jun-07 

-37d -37d T 11-Jun-07 ,__ 

-45d -45d 11-Jun-07 11-Jun-07 

n.Aug-07 

t n:Aug-07 

09-May.07 

·8d 
031d 

·31d 

09-May.07 ·28d 

n.Aug-07 -1d 

~ May.07 -~: : 

~ May-07 - ·28d 

n.Allg-07 23-Aug-07 ·1d 

23-Aug-07 -1d 

17-Apr-07 09-Aug-07 -8d 

17-Apr-07 t 17·Ap{·07 ·8d 

J:11-Ap<-01 1 -8d 

09-Aug-07 109-~ 1 -1d r 09-Aug-07 _,d 

09-Allg-07 09-Aug-07 -2d 

·31d 21-Jun-07 

·28d 

21-~n-07 

121-~n-07 

-1d 24-A<Jg-07 24-Aug-07 

-1~ Aug-07 l 
-31d 21-Jun-07 21-~n-07 

-™I 1 2, -~n-o, -

·1d 24-Allg-07 24-A<lg-07 

-1C T24-Allg-0_1 

-2d 27-Apr-07 

·8d 

·8d 

-1d 10-Aug-07 

-1d 10-Aug-07 

10-Aug-07 ,--

-2d 13-Aug-07 1;i:ii.,g-07 

0%- 0%! O'Al 

O'Ar O~ O'Aj 

O'A 0% O'A1 

0% 

O'A 

O'A 

0% O'A 

!!_AL 0% O'A 
O'A I -0-%-1--0'l- ~-l 

O'Ar 0% 

0% 

o•~ 

124 JTssu~ Superst~ e ~sign Package to ~ ---- --------l---0-d" ~ u~ -- ~ d -42d L~~--- ~ Au~7 l 3 -2de:-Aug-07 _J_-~~ l 
R ussell Road Bridge Superstructu re Review Period (Network Rail) 

129 I Issue Oesigi and Check Certificate to Network Rail Fa Comment 

R ussell Road Bridge Substructure R eview Period (T AA) 

146 J Issue ~ Oeslg, P~ age to TM 

Utilities(Task400.2.4_) ___ _ 

50567110 Issue OD to sue For Approval 

50967150 3;ssue Section 2A utiltfy Diversion ~ gs to tie 

12270 Issue OD Dr8"1ngs to tie F«Construdion 
----

TTRO's (Task400.2.6) 

L TT_!!~ 40 [ l;;ue Affected_Roa<:5 U~g For INFRA~ ~~s ~~~ & Wison Section 2A 

[ TTR077~ Dundas & V\llson Dan TTRO Schedule For INFRACO Works 

Od 1 l·Jun-07 11-Jun-07 

Od 111-Jun-07 

Od 18-Jun-07 

Od~ n-07 

72d 23-Mar-07 

o~ 

l 
118-Jun-07 

14-Jun-07 

: : ~ 14-Jun-07 

10d 28-Feb-07 ] 14-Mar-07 

O~b 28-Feb-07 ---1+-- 9d 01·Mar-07- f"i4- Ma-;:'.of 

Page 1.0 of 10 

·45d -45d 11-Jun-07 11-Jun-07 

·42d -42d 11-Jun-07 

·39d 

·37d 

-14d 

·11d 

·25d 

-25d 

~23d 

·200<1 

POO<j 
·206d 

·206d 

11-Jun-07 

05-Jul-07 

1 n-Ma;'.o,° 

+31-May.07 

t
05-J~ 7 

26-Ap<-07 

]2:·Ai><-07 

1 26-Ai><-07 

09-Allg-07 09-Aug-07 ·2d 

09-Allg-07 l ·2d 

09-Aug-07 09-Aug-07 -1d 

I 09-~g-07 I . , ;iJ 
05-Apr-07 18-Jul-07 -Sd 

1::::~ :: 
3-Jul-07 -3d 

11-May.07 25-May-07 -1 71d 

L f 11 -May.07 -160d 

pi=M~
0

25-May.07 ·160d 

·2d 13-Aug-07 13-Aug-07 

·2d E ""g-07 0% 

-1d 1~g-07 110-Aug-07 

-11 10-Aug-07 

:::f=12-Apr-O-t7 ~::::? 
·3d 18-~n-07 

-3d 23-~l-07 

-171d~ 6-Ja...:os 3o-Jan-03 

·160d 16-Jan-03 

·160d 17-Ja~ :io'.Jan.03 

O'A 

CEC01625057 0010 


