
From: 
Sent: 
To: 

Michael.Terrance@turntown.co.uk 

17 July 2007 18:24 

Ennion, Bruce 

Cc: Dolan, Alan; Reynolds, Steve; walter.mcqueen@scottwilson.com; Geoff Gilbert; 

Andy Steel - TSS 

Subject: Re: ETN Structures VE Schedule 

Attachments: Structures - VE 17July07.xls; VE Structures schedule.doc 

Bruce 
Further to our discussion I have populated the columns "SCOOP", "ROLEY" and the "tie budget allowance" column. I 

have copied the word document into excel, and added the relevant structure id numbers, to allow easier analysis 
and for future linkage to the V.E master file. Also, I have included structures W2 Ferry Road Retaining Wall and 511 
Drylaw Drive Bridge which have been included in the tender returns. 

Clearly there are some large variances within the structures, these variances are not solely attributed to the rates, 
the tendered methodology's differ in some structures; therefore high level like-for-like comparison is not 

worthwhile. 

A further level of detail is available for each structure and have been compared elementally (albeit some provisional 
sums exist) - Walter, it would be worthwhile for me to take you through the 2 submissions to assist the VE process, I 

will contact you asap. 

Regards, 
Michael 

(See attached file: Structures -VE 17July07.xls) 

Michael Terrance 

Senior Cost Manager 

Turner & Townsend 
Osborne House 
1 Osborne Terrace 
Edinburgh 

EH12 SHG 
UNITED KINGDOM 

t:+4 

f:+4 

m:0 

~ I 

~ I 

e: michael.terrance@turntown.co.uk 

w: http://www.turnerandtownsend.com 

Turner & Townsend LLP 

"Ennion, Bruce" 
<EnnionB@pbworld. 

com> To 

<michael .terrance@turntown.co .uk> 

CEC01626783 0001 



17/07/200710:03 cc 

Michael 

"Dolan, Alan" <DolanA@pbworld.com>, 

"Reynolds, Steve" 

<ReynoldsS@pbworld.com>, 

<walter.mcqueen@scottwilson.com> 

Subject 

ETN Structures VE Schedule 

Re our discussion a few minutes ago 

I attach a draft schedule I have produced to assist Walter McQueen (Scott 

Wilson) who was briefed on Friday last by David Crawley to carry out a systematic review, structure by structure, of 

the ETN with a view to identify potential financial savings. 

<<VE Structures schedule.doc>> 

At the briefing I agreed to produce this schedule to assist Walter in this process and it would help if you are able to 

complete the 'tie budget allowance column' and return a.s.a.p. 

I would point out that SOS are not aware of the bidders tender figures as this is considered a tie tender review issue 

hence the completion of the remaining columns is considered a matter for Walter and tie. 

Thanking you in anticipation 

Bruce Ennion. 

NOTICE: This communication and any attachments ("this message") may 

contain confidential information for 
the sole use of the intended recipient(s). Any unauthorized use, 

disclosure, viewing, copying, alteration, 

dissemination or distribution of, or reliance on this message is strictly 

prohibited. If you have received this 

message in error, or you are not an authorized recipient, please notify 

the sender immediately by replying to 

this message, delete this message and all copies from your e-mail system 
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and destroy any printed copies. 

(See attached file: VE Structures schedule.doc) 

This email is confidential and may also be privileged. The recipient is responsible for virus checking this email and 

any attachments. If you are not the intended recipient please immediately notify us and delete this email; you must 

not use, disclose, distribute, copy, print or rely on this email. Turner & Townsend does not accept any liability for 

any loss or damage from your receipt or use of this email. Thank you for your co-operation. 
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