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No Date Title 

38 16/10/2006 Procurement Support I ITN Submittals 
39 11/10/2006 Ocean Drive Bridges 
42 13/10/2006 Constitution Street Stop 

New Edinburgh Ltd Proposed Development 
44 17 /10/2006 Levels 
54 08/11/2006 Leith Sands Substation 

59 14/11/2006 System and Comms Preliminary design plus 
53 08/11/2006 Ocean Terminal Stop 
71 24/11/2006 Accommodation Works at Murrayfield 

Section 1 a - Ocean Terminal Southern 
73 06/12/2006 Junction Redesign 

Additional Runtime Modelling (Sector 3 in and 
82 23/11/2006 out) 
99 23/01/2006 Flood Modelling at Gogarburn 
7 15/05/2006 New Bridge over Tramway at Depot 
7 15/05/2006 New Bridge over Tramway at Depot 
8 15/05/2006 High Level Option at Baird Drive 
8 15/05/2006 High Level Option at Baird Drive 

37 13/10/2006 Haymarket Charette 
40 16/10/2006 Ocean Drive Stop 
55 08/11/2006 Newhaven Stop Layout 
64 14/11 /2006 Site Notification Letters 
97 23/01/2007 GVD Notification Drawings 

SOS CLAIM 
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Originator Phase Client 
Ref 

Agreed Change - Further Information Disputed Total 
cost to be Reau ired 

Detailed £38,975.00 £38,975.00 
Detailed CRT039 £284,594.00 £284,594.00 
Detailed CRT042 £40,761.00 £40,761.00 

Detailed CRT044 £6,296.00 £6,296.00 
Detailed CRT054 £5,603.00 £5,603.00 

Detailed CRT059 £26,844.00 £26,844.00 
Detailed CRT053 £30, 158.00 £30, 158.00 
Detailed CRT071 £30,786.00 £30,786.00 

Detailed £6,440.00 £6,440.00 

Detailed CRT082 £56,940.00 £56,940.00 
Preliminary CRT099 £14,250.00 £14,250.00 
Detailed CRS001 £44,490.60 £44,490.60 
Preliminary £113,703.00 £113,703.00 
Detailed CRS002 £24,439.00 £24,439.00 
Detailed £105,391.00 £105,391.00 
Detailed CRT037 £94,280.00 £94,280.00 
Detailed CRT040 £40,007.00 £40,007.00 
Detailed CRT055 £27,611.00 £27,611.00 
Detailed CRT064 £71,655.00 £71,655.00 
Detailed CRT097 £72,352.00 £72,352.00 

138,574.00 403,073.00 593,928.60 1, 135,575.60 
1, 135,575.60 

Date:- 21/8/07 

CEC01630085 0001 


