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ACTION NOTE 

ITEM 

1 PREVIOUS MINUTE 24 AND 29 MAY 2012-
ACTIONS FROM PREVIOUS MEETING 

Decision 

To approve the minutes as a correct record. 

3 SRO'S REPORT 

Colin Smith gave a project update and advised that: 

• Councillor Hinds was set to meet the attendees 
of the Design and Consents control meeting on 
12 June 2012. Colin Smith would also 
accompany Councillor Hinds on a route visit, 
provide a presentation on traffic modelling and 
following the presentation would take Councillor 
Hinds through the methodology of protecting the 
programme, including the detail and the reasons 
for the planning of the York Place works. 

• The financial savings of the York Place 
'optimum' approach could be up to £12m and 
would be partly shared with the contractor. The 
'optimum' approach would mean the on-street 
construction works could be completed by 
summer 2013 and by late 2013 there would 
possibly be a commencement of the revenue 
service. 

• The Rev 5 programme had been approved and 
BB would be taking the programme for the early 
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completion of the Project to their Board in 
September 2012. 

• There had been a recent increase on the 
number of enquiries from Councillors to Turner 
and Townsend, lnfraco and CEC. It was 
proposed that replies would be handled centrally 
with a fortnightly or monthly tram panel that 
could answer Councillor questions. 

• BBS and Turner and Townsend had confirmed 
that Princes Street was still on schedule to be 
handed over on 29 June 2012. 

• McNicholas and lnfraco had been informed that 
they were not able to park private cars on site. 
They were also informed that their car may be 
given a parking ticket if they continued to park 
within the site. 

• Turner and Townsend had been tasked with 
requesting attendees to sign the report arising 
out of the 'Think before you act' initiative. This 
was to signify that the attendees agreed with the 
report and to implement the actions. 

• The First Minister's Office had been informed 
about the re-location of the bus station into 
Charlotte Square. Ainslie Mclaughlin asked 
whether the bus station could be located on the 
west or south side rather than the north. Colin 
Smith agreed to investigate this and report back. 

• The time bank had 12 out of 22 weeks 
remaining. The works at Shandwick Place and 
Haymarket had eroded the time bank recently 
but it was expected there would still be 9 weeks 
in remaining for the works in York Place. 

• SEPA and BB had agreed on an independent 
engineer regarding environmental assessments 
of spoil. 

• The pedestrian crossing on Eastfield Avenue did 
not comply with regulations. BBS had agreed to 
rectify the crossing at their cost. Turner and 
Townsend were currently undertaking 
measurements and the new solution would be 
taken to the Airport to ensure that they were 
content. 

• Alf Orriell would be utilised for tours of the 
depot. 

Alastair Maclean highlighted that there had not been as 
much information provided to Councillors in general 
recently because of the election. Gavin King advised 
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that there was an All Party Oversight Group scheduled 
for the end of June 2012. Sue Bruce stated there was 
a need for a city centre briefing to be arranged in the 
near future. 

Ainslie Mclaughlin confirmed that Councillor Hinds 
was meeting Keith Brown MSP on 27 June 2012 and a 
joint political press release was expected following the 
meeting. 

Alastair Maclean enquired whether the increase in the 
number of tram project queries was down to a lack of 
public information. He advised that the Communication 
team should be more pro-active and provide further 
public information. Neil Gibson agreed stating that 
previously communications had been driven by events 
and that it would be beneficial to release 
communications on smaller items which would 
continually build good news stories. 

Vic Emery stated that Turner and Townsend had 
advised that the Edinburgh Gateway was on the critical 
path. This coupled with the improved plan in York 
Place meant the critical path was moving to the off
street part of the Project. Colin Smith agreed that the 
critical path would move onto the off-street area and it 
was essential that potential threats to the programme 
such as the works in Murrayfield were resolved. The 
works in Murrayfield would continue to be monitored 
closely. Colin Smith did not agree with Turner and 
Townsend that the Edinburgh Gateway was on the 
critical path of the overall programme but it was an 
area of criticality on that section of the programme's 
completion date and it was essential that any issues 
were resolved as soon as possible. 

Colin Smith advised that there was a member of staff 
who was losing effectiveness in the Murrayfield 
Corridor decision- making process. Alastair Maclean 
suggested that Turner and Townsend were advised 
that action should be taken to resolve the situation. 

Colin Smith advised that a full design solution for the 
Edinburgh Gateway was expected on Friday 15 June 
2012. Colin Smith reported that he intended to have 
the programme issue also resolved. Ainslie 
Mclaughlin added that a back up design to SDS's 
design may be necessary as the Edinburgh Gateway 
should not affect the overall Tram Project programme. 
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Colin Smith agreed to bring an update on the 
Edinburgh Gateway back to the meeting on 14 June 
2012. 

Decision 

ACTION 
OWNER 

1) To investigate whether the west and/or south Colin Smith 
side of Charlotte Square could be utilised for 
the re-location of the bus station. 

2) To instruct Turner and Townsend to resolve the Colin Smith 
situation with the member of staff who was 

3) 

losing effectiveness in the Murrayfield Corridor 
decision-making process. 

To provide an update on the Edinburgh 
Gateway at the Tram Briefing Meeting on 14 
June 2012. 

3 CONSTRUCTION UPDATE INCLUDING REPORTED 
INCIDENTS 

Bob McCafferty gave an update on construction 
issues, in particular, focussing on the following: 

• Track was continuing to be laid at Carrick 
Knowe and Edinburgh Park. 

• There would be another weekend closure at 
Balgreen for the new bridge beams to be lifted 
in. There would be two further closures in 
August 2012. 

• Works were ongoing on the handover for 
Princes Street. 

• Broughton Street would be closed from 16 June 
2012 to allow for BT duct works to be 
undertaken. 

• Works on Tower Bridge and reinstating Lindsay 
Road were nearly complete. 

• Tenders had been received for the public utility 
works in Leith. Work was currently being 
undertaken evaluating these tenders. There 
were also major gas works taking place over the 
summer in Queensferry Street and a closure of 
Henderson Street which meant that the public 
utility works could only begin in September 
2012. The tender would be submitted for 
approval to the Finance and Resources 
Committee on 31 July 2012. 
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• The Conan Doyle statue, the pigeons, the clock 
and other public art would be re-instated in July 
2012. 

4 OPERATIONS UPDATE 

Colin Smith explained that there was a ready for 
operations meeting later this week which would include 
discussion on ticketing vending machines (TVMs). 
Snagging at the depot was making good progress 
except for the water leaking under the front door 
solution which was still being discussed. 

Alastair Maclean requested that Lothian Buses be 
asked when they would engage on the Heads of Terms 
for the Operational Agreement. 

Decision 

To ask Lothian Buses when they would engage on the Colin Smith 
Heads of Terms for the Operational Agreement. 

5 CHANGE CONTROL UPDATE 

Decision 

To continue consideration of the change control update Gavin King 
until the Tram Briefing meeting on 14 June 2012. 

6 COMMUNICATIONS UPDATE 

Neil Gibson advised that the trade journalists' visit to 
the depot was going ahead tomorrow as scheduled. 

There was a tree replacement report going to 
Transport, Infrastructure and Environment Committee. 
A line had been prepared in case of media attention 
and feedback was requested. 

Decision 

To provide any feedback to Neil Gibson on the line in All 
regard to the Tree Replacement report. 
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7 COUNCIL REPORTS- LEITH PUBLIC UTILITY 
WORKS 

Discussion on the Leith Public Utility Works had taken 
place earlier in the meeting. 

8 AOCB 

Bob McCafferty highlighted that a motion by Councillor 
Mowat had been submitted to the Transport, 
Infrastructure and Environment Committee requesting 
an update on the Tram Project. 

9 DATE OF NEXT MEETING 

Client Meeting - 14 June 2012 at Barn in the Chief 
Executive's Board Room 

Turner and Townsend Meeting - 21 June 2012 at Barn 
in the Chief Executive's Board Room 
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