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THE CITY OF EDINBURGH COUNCI L 

Agenda 

Joint Project Forum Meeting 

Thursday 4 October 2012 at 11.30am 
in the Chief Executive's Board Room, Waverley Court, Edinburgh 

All Attendees 

1.0 Previous Minute 22 August 2012- submitted for approval as a 
correct record 

2.0 Health & Safety 

3.0 Key Points of Progress 

3.1 Commissioning & Integration of Trams 

3.2 Third Party Consents I CEC Approvals 

3.2.1 Wall fixings 
3.2.2 Dublin Street Steps 
3.2.3 Others on critical path 

3.3 Network Rail 

3.3.1 Work Package Plans 
3.3.2 Gateway and EGIP 

3.4 Scottish Water 

3.4.1 Consents and Approvals progress update 

3.5 Scottish Power 

3.6 ScotRail 

3. 7 Edinburgh Airport 

3.7.1 Eastfield Avenue 
3.7.2 City Entrance Gateway 
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4.0 Governance 

4.1 Project Team Payment Application Meetings 

4.1.1 Review of Application Procedures 
4.1.2 Minutes of Application Meetings 

4.2 Certification, Working Decisions and Agreements 

4.3 "22 week Time Bank'' TCO 

4.4 Cost Engineering Time Bank Certification 

4.4.1 Certification as at 4th October 2012 

5.0 Edinburgh Gateway 

5.1 Programme 

5.2 Instructions 

5.3 Access Arrangements 

5.3.1 Scottish Water 
5.3.2 Network Rail 

6.0 Project Threats and Opportunities 

6.1 Baird Drive 

7.0 Cost Engineering 

Next Cost Engineering session to be called only when all 2011 Cost 
Engineering matters have been issued with TCOs 

8.0 Programme 

9.0 Report to Council October 2012 

10.0 AOB 

10.1 Date of Next Meeting 

INTERVAL 
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Lothian Buses I CEC Attendees Only 

11.0 Interim Operating Agreement 

12.0 Ticket Vending Machines 

13.0 Communications I Site Visits 

14.0 Staffing I Training 

15.0 Airport Working Party 

Notes: If you have any questions. about the agenda or meeting arrangements, 
please contact Gavin King, Chief Execut.ive's Offic.e, The City of Edinburgh 
Council, Waverley Co.urt, Level 2:7, 4 East Market Street, Edinburgh, EH8 
8BG; if 0131 e-mail gavin.king@edinburgh.gov.uk. 
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• • Item no 

THE CITY OF EDINBURGH COUNCIL 

Note of Meeting 

Joint Project Forum and Principals 

Edinburgh, 22 August 2012 

Present:- Sue Bruce (in the Chair), Alfred Brandenburger (Siemens), Alan 
Coyle (CEC), Ian Craig (Lothian Buses), Vic Emery (CEC), Martin Foerder 
(Bilfinger Berger), Richard Garner (CAF), Dr Jochen Keysberg (Bilfinger 
Berger), Alastair Maclean (CEC), Ainslie Mclaughlin (Transport Scotland), 
Julie Owen (Siemens), Graeme Porteous (Transport Scotland), Dr Joerg 
Schneppendahl (Siemens), Colin Smith (CEC) and Mark Turley (CEC) 

Also Present:- Gavin King (CEC). 

Item 
No 

Subject 

1 Previous Minute 25 July 2012 

Sue Bruce advised that recent meetings with the 
Airport had taken place to discuss mutual interests and 
how CEC and the Airport could work together for the 
good of the city. 

Decision 

To approve the minute of 25 July 2012 as a correct 
record. 

2 Health and Safety Update 

2.1 Cascade Audit 

Colin Smith advised and confirmed that the cascade 
audit was not an additional tie.r of health and safety. 
The Audit would monitor whether the exis.ting health 
and safety procedures were being followed. 

Action Owner 
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Item 
No 

Joint Project Forum and Principals 
22 August 2012 

Subject 

2.2 Recommendation from Turner and Townsend to 
appoint Health and Safety Monitor 

Turner and Townsend had recommended that an 
external and independent monitor be employed in 
regard to health and safety. The individual would be 
employed by CEC and would help ensure that the 
client was fulfilling its COM duties. 

3 Key Points of Progress -

3.1 Commissioning and Integration Of Trams -
Siemens/GAF - DAS 

Alfred Brandenburger advised that there would be one 
Design Assurance Statement (DAS) with contributions 
from both GAF and BBS. 

3.1.1 ICP/Ro.gs 

Alfred Brandenburger advised that the testing and 
commissioning plan for section B had been approved. 

3.2 Third Party Consents I CEC Approvals 

3.2.1 Building Fixings 

Colin Smith advised that there were three outstanding 
building fixings to be agreed. Dundas and Wilson were 
acting on CEC's behalf. Alfred Brandenburger advised 
that the wording of two Building Fixing agreements had 
been agreed but not yet signed and that Alasdair Sim 
had been very helpful in pursuing the agreements for 
the building fixings. 

Colin Smith advised that Dundas and Wilson be given 
further time to gain the owners' agreements before the 
issue was escalated. Alastair Maclean agreed with this 
approach. 

3.2.2 Dublin Street Steps 

Colin Smith advised that the design and detail for the 
works on Dublin Street steps had been produced by 
SOS and passed to the publican who owns the public 
house that is adjacent to the Dublin Street steps. Legal 
Services in CEC were handling the agreement and the 
progress would be monitored. 

2 

Action Owner 
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Item 
No 

Joint Project Forum and Principals 
22 August 2012 

Subject 

3.2.3 Others on Critical Path 

Colin Smith stated that the completion of Section B was 
fast approaching. Elements of work under client 
control, such as TVMs etc, would be deferred for 
handover. Martin Foerder and Alfred Brandenburger 
agreed that this was a sensible approach and the 
Forum concurred. 

3.3 Network Rail 

3.3.1 Work Package Plans 

The work package plans were still progressing well. 
Discussions would soon commence with Network Rail 
on the resources needed on the Project going forward. 
Although the balance between maintaining sufficient 
resource and keeping costs low would be considered. 
Martin Foerder stated that by October CEC should be 
able to downscale the Network Rail resource and avoid 
any unnecessary cost. 

3.3.2 Sheet Piling Opportunity 

The railway embankment in the Murrayfield Corridor 
was in a poor condition which had led to the idea that 
the sheet piling in the area could be retained. 

Retaining the sheet piling had been investigated and 
the costs were approximately £250k. Martin Foerder 
advised that alternatives had been explored such as 
using ballast. It had been agreed that the Project would 
re-ballast the live part of the shunt line at a cost of 
approximately £40k - £70k. This would de-risk the 
Project but was considerably cheaper than retaining 
the sheet piling. Martin Foerder raised the potential of 
Network Rail requesting that the non-live shunt line be 
re-ballasted. 

3.3.3. Gateway and EGIP 

Action Owner 

Colin Smith advised that there had been a useful 
session with Transport Scotland on the Edinburgh 
Gateway. It was highlighted at the meeting that the 
Network Rail Gateway Project could easily in part 
morph into the Tram Project and it should be kept as a 
separate project. Graham Porteous supported this and 
stated that Transport Scotland had discussed with 
Network Rail the im ortance of the se aration of the :....::..:..:....:..:..:..:....::....:....:.....::....:..._..::.:....:....~-----1.~~~~~~~~ 
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Item 
No 

projects. 

Joint Project Forum and Principals 
22 August 2012 

Subject 

3.4 Scottish Water 

Colin Smith advised that discussion at control meetings 
over the previous two months had highlighted 
instances where Scottish Water had re-opened issues 
they had recently agreed. 

Three weeks ago a meeting was arranged with Scottish 
Water and Turner and Townsend. The CEC Project 
Team attended to observe and monitor the behaviours 
exhibited. Following this meeting Scottish Water visited 
Lochside and an agreement was reached over issues 
in Murrayfield. Days later Scottish Wate.r re-visited what 
they had jus.t agreed. Martin Foerder added that 
Scottish Water's behaviour of continually moving the 
'goalposts' was very frustrating and affected Turner 
and Townsend as well as BBS' works. 

Sue Bruce stated that this issue would be escalated 
and a meeting would be held with Scottish Water's 
senior management. 

Sue Bruce enquired whether the liability for the 
Grosvenor Street sewer collapse had been resolved. 
Colin Smith said he would provide an update at the 
Tram Briefing meeting on 28 August 2012. 

Decision 

That Colin Smith would provide an update on the 
liability for the Grosvenor Street sewer collapse at the 
Tram Briefing meeting on 28 August 2012. 

3.5 Scottish Power 

No issues were raised. 

3.6 ScotRail 

3.6.1 Depot and Shunting Line 

Colin Smith explained that the Project Team were at a 
disadvantage due to the previous project managers not 
undertaking a pre-start survey. This had resulted in it 
being hard to defend instances where the Tram project 
had been blamed for damage to infrastructure. The 
cheapest option with the damage to the ScotRail depot 
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Action Owner 
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Item 
No 

Joint Project Forum and Principals 
22 August 2012 

Subject 

was to agree minimum repair works. This would be 
undertaken. Pre-start surveys were now carried out 
with photographic evidence on all works since March 
2011. 

3.6.2 Temporary and Permanent Access 

The temporary access issue at ScotRail had now been 
resolved. Martin Foerder agreed that this was the case 
but stated that in his opinion the delay in reaching 
agreement had meant four weeks were lost in that area 
of work. 

3. 7 Edinburgh Airport 

3. 7.1 Eastfield Avenue 

A comprehensive solution to the issues in Eastfield 
Avenue had been provided by lnfraco. On the critical 
path was the LV cable and duct; but agreement was 
hoped to be reached by Monday 27 August at the 
latest. 

Martin Foerder highlighted that the additional strail had 
not yet been ordered due to the Airport needing to 
accept the solution. Colin Smith advised that Kevan 
Jamieson had only indicated this acceptance of the 
pedestrian solution the previous day (21 /08/12). 

3.7.2 City Entrance Gateway 

A meeting would be scheduled with the Airport and 
Lothian Buses to discuss the airport as a gateway to 
the city. A sketch of possible proposals had been 
received by the Airport. 

3. 7.3 Consents and Communications Protocol 

Colin Smith confirmed that this was in place and 
previously agreed with him. Alasdair Sim was to 
update and revise this protocol. 

Decision 

That Alasdair Sim would update and revise the 
Consents and Communications protocol for the Airport. 
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Action Owner 
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Item 
No 

Joint Project Forum and Principals 
22 August 2012 

Subject 

4 Governance 

4.1 Project Team Payment Application Meetings 

There had been instances where Turner and 
Townsend had revised the figures in a valuation make 
up after it had been agreed. A meeting was then called 
with CEC, BBS ahd Turher and Towhsehd to discuss 
this issue. Turner and Townsend prepared the minute 
for the meeting but it was not agreed by the attendees. 
Colin Smith had agreed to rationalise the minute and 
attach it as an appendix to his opinion on the points 
raised which should stop this behaviour beihg 
repeated. 

There had also been reluctance from Turner and 
Townsend to issue a TCO for the 22 week time bank 
for the cost engineering exercise. They had asked for 
an ihstruction from the client to issue the TCO wheh it 
was expected that they would provide their professional 
advice on the issue. 

Martin Foerder said the non-issue of the TCO was 
causing concerh as the first meetihg to discuss the 
issue of the TCO was mid June and it was now the ehd 
of August. BBS had co-operated in good faith and this 
needed urgent attention. 

Sue Bruce enquired whether a meeting should be held 
with Turher and Towhsehd to emphasise the culture of 
the Project and the need to act in good faith. Colin 
Smith confirmed that the meeting should be arranged 
and he would speak to Turner and Townsend in the 
first instance. 
It was confirmed that a TCO was to be issued by T& T 
after discussion with Colin Smith by the end of the 
week. 

4.2 Certification, Working Decisions and Agreements 

No issues raised. 

4.3 Decisions/Instructions Awaited 

No decisions or instructions outstanding. 
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Action Owner 
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Item 
No 

Joint Project Forum and Principals 
22 August 2012 

Subject 

4.4 Cost Engineering 'Time Bank' Saving Certificate 

Colin Smith advised that the current position of the 
'time bank' was 11 weeks. However, the next certificate 
would be issued soon and it was likely that this would 
be reduced to 8-9 weeks. Martin Foerder added that 
the changed approach taken of leaving the bus station 
open in York Place should create further drawdown of 
the time bank. 

5 Edinburgh Gateway 
Colin Smith advised that the tender for the Edinburgh 
Gateway had gone out and the CEC Project Team had 
been given sight of the tender when sent out. 

It was stressed that the programme for the Edinburgh 
Gateway would not affect the Tram Project programme. 
Three items had been brought forward by CEC with TS 
agreement for the Edinburgh Gateway works including 
the attenuation tank. This had been successful and had 
provided valuable "front end'' time. 

6 Project Threats and Opportunities 

6.1 Communications/Media - Overview 

Colin Smith stated that the meeting earlier that day with 
Councillor Hinds and the transport journalists had gone 
well. Councillor Hinds had been resolute in her 
responses around the completion date and the 
communications team had done a good job in 
organising the meeting. 

6.2 Stakeholders Overview 

Sue Bruce advised that there had been an increased 
emphasis. on stakeholder engagement recently to 
enable the Council to meet the expectations of the 
public. Jim Davidson had been brought into the Council 
and would lead three teams covering media, enquiries 
and stakeholder engagement. There would also be 
monthly tram surgeries where the public could ask 
questions. 

Colin Smith advised that he had stopped instances 
where contractors would attend public meetings to 
allow continued focus on the construction project and 
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Action Owner 
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Item 
No 

Joint Project Forum and Principals 
22 August 2012 

Subject 

to ensure a consistent, unified message from the 
project team through the comms and stakeholder 
process now in place. 

6.3 Baird Drive 

Martin Foerder advised that a report had been 
prepared, reviewed by EnviroCentre and sent to SEPA 
approximately two weeks ago. SEPA had received it 
but indicated that it was not a high priority for them. 
lnfraco had discussed the issue and agreed to ask for 
an update in mid September if they had not been 
informed of any progress. Ainslie Mclaughlin advised 
that Transport Scotland would discuss with SEPA the 
priority of their response. 

Decision 

That Transport Scotland would discuss with SEPA the 
priority of their response. 

7 Cost Engineering Next Review 
Colin Smith confirmed that the next cost engineering 
session would only be called whe.n the change order 
for the 2011 cost engineering 22 week time bank 
exercise had been issued. 

8 Programme 
A small working group would be established involving 
BBS and CEC that would look at planning rather than 
programming. Agreed outcomes would then be shared 
with CAF and Lothian Buses. Richard Garner and Ian 
Craig stated they would be happy to co-operate. Colin 
Smith advised that a clear audit trail could be shown of 
the programme revisions agreed to date. Further client 
requests for change to design and traffic management 
should be avoided to help maintain cost and 
programme. 

9 Report to Council October 2012 
Colin Smith stated that the intention was to take a full 
picture of the Project's progress to the Council in 
October 2012 and to have a meeting with lnfraco and 
CAF at the end of September 2012. Any changes to 
the olannin of the works a reed with the contractors 
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Action Owner 
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Item 
No 

Joint Project Forum and Principals 
22 August 2012 

Subject 

would not be a change to the contract. Martin Foerder 
stated that it was about co-operative working. There 
was no wish to extend the Project works although 
some works would take time after the main civils works 
had been completed. The programme indicates that the 
works in Shandwick Place would be completed in 
December 2013. However, it was likely that by the end 
of December 2012 the track would be completed. If it 
was opened to pedestrians there would have to be an 
understanding that on occasions it may have to re
close for certain works. 

Decision 

To discuss the planning of the project works in a small 
working group bound by a signed confidentiality 
agreement. 

10 AOCB 
The date of the next joint Proje.ct Forum was 4 October 
2012, with the next Principals meeting on 21 November 
2012. 
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Action Owner 
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Joint Project Forum and Principals 
22 August 2012 

Interval Lothian Buses/CEC Attendees 
Only 

11 OPERATING AGREEMENT 
Colin Smith stated that a meeting was to take place 
next week looking at the structure and purpose of the 
operating agreement and to put it in a legal form. The 
principles for it had been identified but not yet agreed. 
The deadline for the agreement was the end of the 
year. 

12 TICKET VENDING MACHINES 
Alan Coyle advised that there had been a day session, 
chaired by Turner and Townsend on TVMs. In regard to 
procurement, Colin Smith was in discussions with 
Almex, who were the preferred bidder. There was an 
IPR issue which was imperative to being resolved 
before a solution could be implemented. The aim was to 
have the TVMs issue resolved as soon as possible. 

Vic Emery enquired if the principles of the TVMs had 
been agreed such as how many would be procured, if 
they were watertight and where they would be located. 
Alan Coyle stated that there were three options, which 
were the bare minimum, the recommended option 
which included being able to use ride-a-card, cash and 
card and an optimum solution. 

Alan Coyle highlighted that a ticketing strategy was a 
bigger debate but it was important to identify what the 
ambition was for the City. Alastair Maclean stated that it 
was essential that any decision taken on TVMs was 
taken with a clear view on what was wanted and 
whether the present plans would fulfil the necessary 
requirements. If the current solution did not meet these 
demands then cognisance would have to be given to 
how the correct solution could be implemented. 

Decision 

That Alan Coyle provides an update to the Project 
Delivery Group. 

10 

Alan Coyle 
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Joint Project Forum and Principals 
22 August 2012 

13 COMMUNICATIONS/SITE VISITS 
Colin Smith explained that there had been a number of 
visits to the depot, with the demand increasing. There 
was a balance to be had between accommodating visits 
and ensuring that the operational requirements were 
not impacted. Ian Craig added that Edinburgh Trams 
were happy to accommodate as many visits as they 
could. 

Ian Craig advised that a member of Lothian Buses' 
communications team had been seconded over to the 
Tram Project at Lothian Buses' cost. The arrangement 
was for two months but could be extended if necessary. 

14 STAFFING/TRAINING 
Ian Craig stated that he, Colin Smith, Alan Coyle and 
Bill Campbell were interviewing the final two candidates 
for the General Manager post later that day. Controllers 
had been appointed and would commence at the 
beginning of September 2012. The initial stages of 
recruitment had commenced for two batches of four 
drivers. All recruitment was on schedule. 

15 AIRPORT WORKING PARTY 
Colin Smith advised that for all parties there was a 
common goal of what was best for the city. The aim 
was to continue to build the relationship and a truck trip 
on the tram route would be a first step to build this 
relationship. 
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