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A B B-A=D C-B=E 

Description 
Revs Schedule Forecast./ Actual 

Var. (d's) 
Mvmt in 

Complete Crit. Path Section Comments 
Date Date Period 

Section Co.mpletions 

ALL Section C· , T2 completed 09-Apr-14 15-Jan-14 84 ¢ y 

ALL Section D; T3 cornpleted, op~n for revenue 08-Jul-14 15-Apr-14 84 ¢ y 

Tram Test & Commission 

Off-Street o ·csTesting & Commissioning (5P2.0) 23-5ep-13 20-5ep-13 3 -Or N 
Negative mvmt of -Sd due to resource levelling impacts through 

Murrayfield corridor . Has 8d float 

ots Energisation completed (IPl.O) 
- ¢ Driven by ener_gis.ation date for C_AE substatio.n Section C 03-0ct-13 99 y 

se·cti'.o·n C Tram Type Test, EMC and Noi·se compl.eted (SRl.O) 29-0ct-13 83 ¢ y Driven by energisation date for CAE substation 

S_ection C Tram Bourne Dynamic Tests ( 153'.0) completed 29-0ct-13 81! ¢ y Driven Dy energisation date for CAE substation 

Section C 
All Seen C SAT/SITs completed. Rea.dy to commence 

Tl 
08-Feb-14 OS-Nov-13 , 95 ¢ y Driven by, en·ergisation .date for CAE substation 

Section C Tl completed lO~Mar-14 OS-Dec-13 95 ¢ y Driven by energisation date for CAE s·ubstation 

Full Line works 

Off-Street Tamping commenced ('SA,SB,SC) 26-Mar-13 Ol-Jul-13 -97 ¢ N 

On~Street lC & lD on-street OHLE completed 09-Jan-14 22-Jul-13 171 1t N 
Revised logic with OHLE, is now planned to commence once all tracks 

are in place and joint sealant works complete . 

On-Street Sections lt-lD Co.nstruction cornpleted 09-Jan-14 06-5ep-13 125 ¢ N Driven by ener_gis.ation date for t _AE substatio.n - -

Off-Street Full Line Pre-Stressing and Grinding completed 16-5ep-13 23-5ep-13 a] ¢ N 
Positive mvmt of ·2d attributed to ,resource levelling adjustm.ents. Has 

9d f loat 

Off-Street Sections 2A-SC Construction completed 23-5ep0 13 23-5ep-13 0 " N Positive mvmt of 3d attributed t o resource levelling adjustments. 

Yark-Place 

On-Street All Road & Track completed 18-Nov-13 31-Jul-13 110 -0,- N 
Mvmt due to discovery of poor condition setts, requiring additional 

depth to road carriageway works . 

On-Street All Civils, TRMS & SUBS Works completed 18-Nov-13 13-Aug-13 97 -Or N 
Mvmt of - lOd due to discovery of poor cond ition setts, requiring 

additional dei:;ith to road carriageway works. 

On-Street Cathedra·1 Lane Substation,completed 14-Aug-13 06°5ep-13 -23 ¢ y Driven by, en·ergisation .date for CAE substation 

St Andrews Square & St Andrews St North 

On-Street A_II Road & Track completed 26-0ct-12 26-Apr-13 -182 -0,- ./ N - -

On-Street All Civils & TR·MS Works completed 26-0ct-12 17-Jl.Jn-13 -234 ~ N 

South St Andrews St/ Waverley Junction 

On-Street A_II Road & Track completed 25-0ct-12 15-Apr-13 -172 ¢ ./ N - -

On-Street All Civils & TR·MS Works completed 25-0ct-12 02-Aug-13 -281 -Or N 
Mvmt of 7d due to knock on effects of Shandwick Place dela·ys and 

underlying schedule logic links. 

Princes Street 

On-Street All Civils Works completed (exc. PST Tramstop) 22-Nov-13 26-Jul-13 119 ,0,- N 
Mvmt of 7d due to delays in Shand.wick Place. This has impacted on 

final CEC street lighting acc~ptance 

Shandwick Place 

On-Street 
CiVils Works completed :- crescents to Lothian 

2S-Mar-13· 11-Jun-13 -78 ..g.. N 
Works driving completion are SP3 footpath works as well as 

Road (5P1 & 5P3) carriageway and joint sealant for rails. 

On-Street 
Civils Works completed :- Crescents including Athol I 

West Tie-in (5P4 & 5P5) 
OS-Jun-13 12-Jun-13 -7 -Or N 

Works driving completion are SP4 carriageway and then joint sealant 

for ra ils . 

On-Street 
Civils Works completed :- Palmerston Place to 

18-0ct-13 21-Jun-13 119 -0- N 
Works driving completion are at eastern end and are re liant on 

Crescents (5P2 & 5P6) completion of SPS carriageway and then joint sealant for rai ls. 

On~Street All Civils&, TRMS Works completed lS-Nov-13 23-Jul-13 115 ¢ N 
Completion date is ti riven by both SP7 (yet to commence) and SHP 

tram stop (commenced). 

Haymarket 

All Road & Track Works completed : • 

-Or 
Poor quality tar works are driving H3B 's remaining fragmented 

On-Street 17-May-13 26-Jun-13 -40 N 
(Hl to H3B) outbound and inbound track activities and completion date. 

On~Street 
All Road & Track Works completed : 

25-Jul-13 31-Jul-13 -6 n N 
Works being progressed but fragments of sites cannot be completed 

v (H4 to H6) until H2 westbound street finishes are completed . 

Rosburn & Murr:ayfield Corridor 

Off-Street 
Track Laying - between MUS and Rosburn Junction 

06-Dec-12 14-Jl.Jn-13 -190 ..g.. y 
Remaining track works is driving completion of OHLE12 and 

completed subsequent OCS energisation date. 

Off-Street SA Track Ready for Tamping 2S-Mar-13· 21-Jun-13 088 -Or N 
Commencement of track laying along corridor postponed .by lnfraco. 

Has Sd float wrt Tamper date. 

Off-Street Tamping Ballast Section SA ('&S_C) completed 16-Apr-13 26-Jul-13 -101 c::;> N 
Has 9d float, which has been create.d by the later forec;:ast completion 

of the E&M for the OCS and CAE Substation 

Balgreen - Gyle 

Off-Street Installed Fibre Optic Cables EDP-GYL-DEH+DEP 10-Jul-13· 17-Apr-13 84 iii" ./ N 

Off-Street SB Track Ready for Tamping 31-0ct-12 01-Jul-13 -243 ¢ N 
Resource levelling is signific;:antly impacting on SB ,tracklaying. ls also 

impacting on ,OHLE sequence·of works along full lin·e. 

Off-Street Tamping Ballast Section SB completed 21-Nov-12 19-Jul-13 -240 ¢ N 

Gateway 

Off-Street Gateway Track ·1aying,commenced 22-Feb-13 2S-Mar-13 , -31 ¢ ./ N 

Off-Street Gateway Post Embankment Drainage completed 08-Jan-13 26-Apr-13 -108 9 ./ N 
. 

Off-Street Gateway Track laying compl~t~d 16-May-13 10-Jun-13 -25 ¢ N Track Laying almost completed with final SOm section remaining . 

Off-Street SC Track Ready for Tarn ping 19-Jun-13 24-Jl.Jn-13 -5 'r N 
Mvt of 2d due to revised rescource levelling priorty in Mast.er 

Schedule to meet lJul Tamper. Has 4d float wrt Tamper date. 
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Edinburgh 

Trams Deliver a Safe Tram 

Project Report · Period 2. 

1.0 Executive Summary 
• Independent. Competent. Person - The ICP has issued a number of questions for 

B&S regarding the Eastfield Avenue Junction Control. B&S are progressing the 
answers and have carried out a number of configuration changes to the junction in 
response to a restriction being imposed by the Operator. Since the changes the 
restriction has been lifted and no repeat incidents noted. 

• Requirements Management - In total 1362 requirements are now deemed 
'compliance confirmed'. A total of 32°10 of all requirements are now deemed 
compliance confirmed; this is a rise of 13°10 since the last reporting period. 

• Evidence File - The evidence file is currently being updated with the information 
received from B&S for Section B handover. B&S are now providing regular updates 
of their Technical Library. 

• Safety Verification Scheme Audits - Audit questions have been developed for SV 
audits TSA/13/03 - Suitability of Carricknowe Bridge it is intended that this audit will 
be carried out in June 2013; and TSA/13/04 - Transition Points at Floating Trackslab, 
it is intended that this audit will be carried out in August 2013. 

• Tram - The ICP inspected the tram CCTV in relation to passenger detection at 
tramstops. A site inspection was performed and a concern raised about visibility. 
This was discussed with CAF who advised the ICP had agreed to the current 
configuration. The ICP has. requested CAF to inspect the image themselves and 
determine if it acceptable. 

• Infrastructure - A productive discussion was held with B&S, the technical 
representative's and the ICP at the ICP liaison meeting on 81

h May 2013 in response 
to the records of reviews (ROR) issued on following the sampling Of the Section B 
material. A common understanding of what is expected from the documentation has 
been reached. Responses to the ROR's are outstanding but are currently not a 
cause of concern. 

2.0 Safety Verification Scheme (SVS) 

Period 2 /13-14 

• Evidence File - The evidence file is currently being updated with the information 
received from B&S for Section B handover. B&S are now providing regular updates 
of their Technical Library. 

• Safety Verification Audits (SV) - Audit questions have been developed for audits 
TSA/13/03 Suitability of Carricknowe Bridge it is intended that this audit will be 
carried out in June 2013; and TSA/13/04 Transition Points at Floating Trackslab, date 
of audit to be confirmed with David Bateman. The remaining SV audits are currently 
being progressed with TSS. 

• No issues were noted in this period with respect to the change in SV administration. 
• The sampling of the Section B evidence was discussed at the May ICP liaison 

meeting. The output of the meeting was an understanding by B&S of the 
expectations of the technical team when they sample the evidence. A number of key 
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concerns where discussed with a view to providing clarity on the issues which if not 
addressed satisfactorily would delay the sampling. 

• The Design Assurance Statements (DAS) have been reviewed and comments issued 
in draft format. The SV tram is awaiting confirmation on the acceptability of the DAS 
in principle from CEC, the TSS advisors and the ICP. 

• A meeting is being arranged by T&T with B&S to discuss the as-built drawings in 
order to determine the level of sampling required on future submissions. Currently no 
ROR has been issued formally or in draft format on the as-built drawings. 

3.0 Independent Competent Person Issues 

Period 2 /13-14 

• ICP liaison meeting 15 took place on 8th May 2013. The following is a record of the 
meeting. Full minutes have been produced for the meeting. 

o Case for Safety: A meeting was arranged with the ICP for 5th June 2013 to 
discuss the latest CfS and future submissions and our expectations. 

o Overview of CEC Sampling: The ROR's raised were discussed to put into 
context the comments and the approach being taken by the technical team. 
Further to this the sampling follows the processes proposed by B&S to 
determine they have been followed .. 

o Specific Areas of Concern were discussed as items if not satisfactorily 
addressed and documented would delay the sampling: 

• Vehicle Whole Body Twist vs Track Alignment 
• Confirmaiton the Track installed satisfies the MMU study: 
• DKE Items 
• Juction control 
• Signalling/Track Interface 

• The above is not an exhaustive list of expectations however are specific areas of 
concern which will be closely reviewed technically. 

• No new ICP correspondences were raised during the reporting period though there 
have been unofficial dialogue about: 

o Eastfield Avenue Junction which is on-going and may result in an Request 
For Information being issued by the ICP 

o York Place Tram Stop regarding the design. The ICP ha.s confirmed the 
design is not of concern to him on safety grounds, however the Operator is 
required to demonstrate how they will use the stop should a second tram be 
stabled behind the stop. This is expected to form an operator procedure .. 

o The restricted walkway parallel to the Scot Rail Depot due to the fence 
realignment. The ICP has requested further information. 
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4.0 B&S Design, Construction and Testing & Commissioning 
Assurance 

Design 

Electromagnetic Compatibility (EMC) 

• There is no update from the previous report on this matter. 

Trackform 

• The informal track meetings appear to be working well and will be continued until SV 
has been completed .. 

Testing & Commissioning 

• There was no testing and commissioning this period. 
• There are nine Section B tests remaining: 

Period 2 /13-14 

• 6 No. relate specifically to the radio testing which is excluded from the Section 
B handover but are still being monitored through the Section B Testing and 
Commissioning Programme. 
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• 3 No. relate to the testing and commissioning of the tramstop lighting. 
Resolution of the positioning of the photocell and time clock is being 
discussed between CEC, B&S and Scottish Power. 

5.0 Metrics 

The SV team ha.s not received an update on the Metrics inspections however it is their 
understanding that they are being progressed by T& T. 

6.0 Requirements Management 

Period 2 / 13-14 

• Through the on-going review process, the total number of requirements changed 
from 4320 last period to 4250 this period (68 requirements have been deleted as a 
result of a concession or through the original mediation process grand total 4318). 

• Review of requirements is currently focusing on requirements associated with 
Section A handover. Currently 308 out of 441 Section A requirements are deemed 
'compliance confirmed' - 70°/o; discussions are on-going with B&S regarding the 
remaining Section A requirements, this is an increase of 18°/o since last month. 

• A meeting has been arranged with Bilfinger (281
h May 2013) to review their 

outstanding requirements. 
o Each requirement is now definitively assigned to a section - A, B, C, D, and 

E.; where Eis deemed as all works after Section D. 
• In total 1362 requirements are now deemed 'compliance confirmed', this is a rise of 

534 requirements since the last reporting period. A total of 32°/o of all requirements 
are now deemed compliance confirmed. 

• A meeting was held with SDS/CEC/lnfraco on the 3rd May 2013 to discuss Chapter 
27 of the Employers Requirements. A number of queries were addressed in this 
meeting. However it was noted that further consideration needs to be given to 
changes made by CEC through the construction process which have not been picked 
up as part of the SOS design. The SV Team are to discuss this matter with CEC. 

• Concession 61 is currently being reviewed by T&T and is expected to be addressed 
during the period. 
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Requirements Overview: 

A B c D E OVERALL 
-

Total 
Not Not Not 

Requirements 441 168 4320 
Reported Reported Reported 

for Period 1 
Total 

Requirements 441 137 3556 72 44 4250 
for Period .2 

Total 
Compliance 

230 1 
Not Not Not 

828 
Confirmed Reported Reported Reported 

Period 1 
Total 

Compliance 
308 7 1038 7 2 1362 

Confirmed 
Period 2 

Percentage 
Not Not Not 

Complete 52 1 19 
Reported Reported Reported 

Period 1 
Percentage 
Complete 70 5 29 10 5 32 
Period 2 

Percentage 
+18% +4% \ \ \ +13% 

Variation 
••• • Current status highlighted in Green. Section Eis defined as all works after Section D . 
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Requirements - Current Position 

3556 

137 

B c 

1038 

72 

D 

Section 

4250 

1362 

7 44 2 68 

E Overall DELETED* 

*Deleted Without Section defined as a result of either concessions or Mediation results 
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Reporting Period : 13-02 - Rev O - 25/05/20 13 

Budget Information 

A B ,C=A+B 

Bud.get 
Origi nal Budget Cu rrent Budget 

Variation 

Ed inburgh Tram Progra mme 500,154 0 500,154 

1 lnfraco - Off Street 360,060 6,856 366,916 

2 I nfraco - On Stceet 38,817 3,267 42,084 

3 lnl raco - Other 3,218 0 3,218 

2.1 Yo rk Pl.ace Direct Works 0 1,340 1340 ,_ 

4.1 Util ities Post Mediation) 1,812 15,265 17,077 

4.2 Legacy Util ities (Revised Tram Route) 0 1,411 1,411 

4.3 Legacy Ut ilit ies (Leit h Wa lk) 1,100 -627 473 

5 Tram vehicles 62,400 5 62,405 

6 Proiect M anagement (refer to CEC Re ortl 0 0 

7 Pre paring fo r Operations ( refer to CEC Report) 0 0 

8 Spec ified Risk Allowance 32,747 -27,517 5,230 

Comments: 

Repo rt exclu des Enabli ng work packages repo rted unde r T19 and utilities 
-

repo rted under T18 

Contri but io ns include amo unts re levant to repo rted budget s o nly . Any 

further contri butio ns are reported by CEC. 

Includes changes issued to 15/9/12 

Printed: 28/05/2013 

Edinburgh Trams 

-

City of Edinburgh Council 

Section 1 - Project Summary 

Committed Foreca.st 

D E F = D + E G H I 

Qri.gi 11al 
·Approved 

Cu rrent Cha11:g_es i11 A1;1t i ci p.ated 
Contract Oj:J po rt u rii.t ie·s 

Co'htra_ct \(alue Co11tract Value Progress (_hange 
,C.hanges 

I 479,6601 27;-5171 507,177 1 I 4,8if3 1 2,887 1 al 

362,501 6,856 369,357 3,395 263 0 
-

47,384 3, 267 50,651 1,4o3 18.1 0 -
b· -

3,218 3, 218 0 0 0 

' 

1,340 1,340 100 --
1,812 15265 17,077 0 1,627 0 -. ~ 

0 1,411, 1,411 0 416 0 -

1,100 -627 473 0 0 0 

63,645 5 63,650 35 300 0 

0 
r 

0 . • 

al 
-

0 0 0 
• ' -

Ri sk : 
-

No a llowance included fo r ex-contract paym ents 

.. . 

rrai,is 
Page 1 of 1 

Third Party Contributions Variance Actuals 

-
J K= F+G+ H + l·+J L M = K- L N= M- C O=M/C-1 p Q 

Anticipated 
Esti111ate d AnticipateQ Budget 

Bu~get Outstanding 
Risk/ MitigateO COntribUtion Fina l Pr.oject Variance COWD to D.3te· 

Final eo·st Varicl'hce (%) A1110 Unt 
Va Ille" Cost (Value) 

-

1,4001 516,297 1 I -8,0571 508,2401 I 8,0861 2%1 I 474,332 1 32,845 1 
-

0 373,015 -6,064 366,951 35 0% 352,135 17,222 

' 
0 52,235, -1-,693 50,542 8,458 20% 37,083 13,568 

0 3,218. 0 3,218 0 0% 1,226 1,992 

1,440 1,440 100 7% 1,440 -100 

0 18,104 0 18,704 1,627 10% 18,083 -1006 , --
0 1,827 0 1,827 416 29% - 1,681 -270 -
0 473 0 473 0 0% 473 0 

0 63,985 -300 63,685 1,280 2% 62,211 1,439 

0 0 0 

0 0 0 
• 

1,400 1,400 1,400 -3,830 -73% 0 0 

~ 

Actio ns 

Ongo ing risk mitigatio n o f majo r risks . 
- - ' 

Rea lisatio n o f o ppo rtiunities assoc iated w ith spec ificatio n reductio ns 

(road surfacing) and t ime (York Place) 

.. . .. 
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Reporting Period: 13-02 - Rev O - 25/05/2013 

Budget Information 

A B C = A+ B· 

Original BL!tjget Current 

Bu.dget Variation Budg~t 

lnfraco Contract 402,095 10,123 412,218 

Off Steet 360,060 6856 
' 

366,916 

00 Preliminaries an·d Other Items 150,408 8,369 158,777 

01 Newhaven Road to Haymarket 85,368 -5 314 
' 

80,054 

02 Haymarket Corridor 8,692 107 8,799 

05 Roseburn Junction to Gogar 80,035 3,446 83,481 

06 Depot 19,979 380 20,359 

07 Gogar to Edinburgh Airport 15,578 -132 15,446 

On Street 38 817 
' 

3,267 42,084 
-

00 Preliminaries an·d Other Items 21,837 95. 21,932 

01 Newhaven Road to Haymarket 16,980 3,172 20,152 

Other 3,218 0 3,218 
-

00 Maintenance & Mobilisation 2,205 0 2,205 

00 Spare Parts 1,013 0 1,013 

Comments: 

Summary sheet values in fk. All other sheet values in£. 

Opportunities include for time saving based on current QSRA . 

l:xcludes £3.2m phase lb payment (refer to budget T19.C) 

• 

Printed: 27/05/2013 

Edinburgh Trams Traml 
City of Edinburgh Council 

-

Page 1 of 28 

Infraco Cost Report Section 1 - Commercial Summary 

Comniitted ForeC:as't 
Third Party 

Variance ACtua.ls 
Contributions 

K:F+G+H - - -
D E F:D+E G H I J L M = K- L N = M- C O:M/C-1 p Q 

+ I + J 

Original Appro'ved Current 
Anticipated Risk I Anticipated 

Estimated, A11ticipated B.u.dget 
Budget Changes in COWD to Outstantjing 

Contract Contract Contract Opportunities 
Final Cost 

Contribution Final ProJE?ct Variance - Pr:ogress Change P-r:o.vision - - Variance(,%) Date Amount 
Value Go St Value Changes Value (Value) 

413,103 10,123 423,226 4,798 444 0 0 428,468 -7,757 420,711 8,493 3.94% 390,444 32,782 

362,501 6,856 369,357 3,395 263 0 0 373 015 
' 

-6,064 366 951 
' 

35 1.66% 352,135 17,222 
• 

150,409 8,369 158,778 3,300 -380 0 161,698 0 161,698. 2,921 1.84% 142,3.85 16,393 

87,738 -5 314 
' 

82,424 0 0 0 82,424 -318 82,106 2,052 2.96% 84,552 -2,128 

-

0 0 
-

8,692 107 8,799 13 0 8,812 -13 8,799 0.15% 8,317 482 

80,105 3,446 83,551 79 643 0 84,273 -4,631 79,642 -3 839 
' 

0.95% 81,120 2,431 

19,979 380 20,359 3 0 0 20,362 0 20,362 3 0.01% 20,229 130 

15,578 -132 15,446 0 0 0 15,446 -1,102 14,344 -1,102 0.00% 15,532 -86 

47,384 3,267 50,651 1,403 181 0 0 52,235 -1,693 50,542 8,458 24.12% 37,083 13,568 
• 

21,837 95 21,932 0 0 0 21,932 0 21,932 0 0.00% 14 094 
' 

7,838 

25,547 3,172 28, 719 1,403 181 0 30,303 -1,693 28,610 8458 
' 

50.37% 22,989 5,730 

3,218 0 3,218 0 0 0 0 3,218 0 3,218 0 0.00% 1,226 1,992 
• 

2,205 0 2,205 0 0 0 2,205 0 2,205 0 0.00% 1,226 979 

1,013 0 1,013 0 0 0 1,013 0 1,013 0 0.00% 0 1,013 

.. 
Risk Actions 

Refer to Risk register for risks identified against infra co programme 

All risk is held at programme level. This section of the cost report 

makes no allowance for risk. 

Refer to the outp1.1ts of the QCRA/QSRA for further ihformatioh on 

risk. 

• • ... .. 
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City of Edinburgh Council 

Reporting Period: 13-02 - Rev O - 25/ 05/ 2013 

Infraco Cost Report Section 2A - Approved Change - Clause 80 

:-, 

,. 

:-, 

,• 

;., 

501 

502 

503 

504 

505 

506 

Hawthornevale Cycle Link - Change the design to widen the footway alongside the south 

side of Lindsay Road 

Amend the design of Ocean Drive to reinstate the footpath to the north of Ocean Drive 

I OLE temporary portals at depot· access bridge to allow finali sation without Edinburgh 

Gateway 

I Review of the banned right turn into Blenheim Place as part of the design for Section 1C2 

roads 

I Yori< Place Terminal Poi ht - Production of a feasibility report, initial feasibility design for 

option ii), r.un time modelling etc 

I Design for providing a new cycleway from the Moun a to Princes Street 

506.1 I Design for providing a new cycleway from the Mound to Princes Street 

507 I Provide a clarification report and completion of the St. An.drew's Square Public Realm design 

508 Obtain EAL approval for the highways desi,gn drawings at Eastfield Avenue tram crossing 

509 Design of Cathedral Lane Substation 

I 
I 

I 

20,021 20,021 0 

10,231 10,231, 0 

67,6461 67,6461 01 Edinburgh Gateway funding 

46;2471 46,2471 01 

228,653! 228,6531 01 

9,4371 9,4371 01 

1,669 1,669 0 

135,143 135,143 DI Included within contributions 

10,025, 10,025, 0 

. 

233,596 233,596 0 

"'r. Edinburgh 
,rams 

Page 2 of 28 

01 01 

01 01 

I 05 I 01 

I 01 I 01 

I 01 I 01 

I 01 I 01 

01 01 

01 01 

07 01 

. 

01 01 

511 'Storm Water Connection from Gogar Lodge to the landowners new septic tank s, 1sol s, 1sol al I os I 01 

512 Re-design of Oce.an Terminal Bypass Road 

:-, 

513 Revised design to minimise utility diversions ./ conflicts - used for slit trenching and trial holes 

,• 

514 Utility Mapping 

516 Additional Water main reguirement at Depot and Mini Test Track_ 

517 !Additional BT Ducts at Depot ahd Mini Test Track 

:,. 

520 !Valve chamber access and alteration worl<s to 800mm water main at the Depot 

:-, 

524 !Airport to Gyle - NIL Design Finalisation (also includes Construction) 

525 I Airport to Gyle - Site Access for Reme.dial Works 

526 !Airport to Gyle - Tram Delivery Temporary Works 

Printed: 27/05/ 2013 

53,685 

156,870 

92, 756 
' 

51 282 
' 

53,685 0 

156,8701 0 

92, 756 OITime chargeable costs. L&M Surveys and Class 

, One. Complete 
1------

51,282, 0 

01 01 

01 02 

01 02 

06 01 

I 2,9961 al I 06 I 01 

105 326' 
' 

105,326 

-40,559 -40,559 

0 0 

6,878 6,878 

0 

0 

Olall costs associate.d with this change allocated to 

TNC 576 

0 

06 01 

07 01 

07 01 

07 01 
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City of Edinburgh Council 

Reporting Period: 13-02 - Rev O - 25/05/2013 

Infraco Cost Report Section 2A - Approved Change - Clause 80 

:-, 

,• 

:,. 

:-, 

,• 

:,. 

:-, 

:,. 

,• 

529 Design Gogar Castle Access Road tram crossing and approaches 

530 Amend the design of the Depot Road turning head as per RDC191. Option 2 

531 (Edinburgh Gateway- Advance Temporary Works design 

534 ISP Insurance Ducts - Install Insurance ducts at various locations 

536 !System Wide - Tramstop Cabinets - reduction in 10 years maintenance liability 

538 

539 

540 

541 

544 

546 

550 

553 

555 

556 

557 

558 

Depot - Tramwash Continuous Mode - Requirement for additional hand lances washers 

System Wide - Delay in signing - impact on commencement and completion - costs incurred 

at front end of programme 

S.ection 7 - Plot 304 - Omit Lan.dscaping works 

Princes Street - City Chamber - Annandale Street Communication Links. Usage of CEC 

available BT-Lines to avoid provision of direct FO link from Princes Street to City Chambers 

Extension to Edinburgh Park Office to accommodate CEC / Transport Scotland 

' 

Increased number bf drainage boxes including installation 

Shandwick Place OLE & Landscape Design Revision 

SDS to provide the services of Matt Fell until August 2012 

Haymarket - OLE 1968 aesign revision to avoid main sewer 

Track Work Materials York Place to Newhaven - Price Fixing for Rheda City C and D 

Haymarket 1 - OLE Base Relocations (Design mods) 

Site Wide - Provision of a CAD Technician 

Printed: 27/05/2013 

31,308 

30,458 

9,349 

5,637i 

o: 

0 

2,606,545 

-201,120 

180,000 

159,900 

21,482 

0, 

141, 731 

0 

0 

0 

1,693 

31,308 ' 0 

30,458 0 

9 349 ' 
' 

0 

5,637 

0 

0 

2,364, 718 

-201,120 

180,000 

159,900 

21,482 

0 

0 

OI No saving to contract 

O(Change rejected - included within contract 

241,8271Amount relates to costs incurred by BBS due to 

delay in contract signing for early mobilisation. 

T& T have requested further eviaence of these 

costs. However, BBS have refused to provide any 

further information. 

0 

OIOff and on street combined under Clause 80. 

Ret_urnea estimate £165,642.28_. However, this 

exclu.des spares which need to be added 1--~~~~+-~~---'-
o 

0 

OI Design costs to be grouped under tnc 562 (BBS 

PMC 045) 1------· 
141, 731, 0 

0 

0 

0 

1,693 

OI Design costs to be grouped under tnc 562 (BBS 

,PMC 045) t-------
' 

O I Inc I u de d in VE register 

OI Design costs to be grouped under tnc 562 (BBS 

,PMC 045) 1------
0 

"'r. Edinburgh 
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City of Edinburgh Council 

Reporting Period: 13-02 - Rev O - 25/05/ 2013 

Infraco Cost Report Section 2A - Approved Change - Clause 80 

:-, 

,• 

:,. 

:-, 

,• 

;., 

:-, 

,• 

I 

r 
r 
I 
I 
I 
I 
I 

559 

560 

561 

562 

563 

565 

Detailed Design of York Place 

St. Andrew Square - Omit work North South & West St Andrew Square and St David Street 

Omit all works at the Forth Ports area 

On Street Generally- OLE Design Changes for On Street Section (PMC 045) - SIEMENS 

DESIGN WORKS 

On Street - Amend pile caps from square/ rectangular to circular 

Aavancea aesign worl<s for Edinburgh Gateway Minimum Option 

565.1 !Advanced design works for Edinburgh Gateway Minimum Option 

566 I On Street Generally - Ducting Design Changes Due to Utilities Conflicts 

567 On Street-Generally - Drainage Design Changes Due to Utilities Conflicts 

568 I On Street Generally- Trackforrh Design Changes Due to Utilities Conflicts 

569 I Additional Running Costs associated with the extension to the Edinburgh Park offices 

571 I Hope Street Junction Design 

572 Cathedral Lane Substation - Retaining Wall Design 

574 Haymarket Station - Delete viaduct cladding 

576 Depot - Reinstatement to 250mm Water main Remedial Works 

577 I Haymarket Viaduct - Deletion of Sub Station Retaining Wall and Plinth 

578 ISi Provisional Sum Allowance 

580 I Cancellation o_ftrackwork materials York Place to Newhaven 

I 
581 !Omit Siemens work to Tower Place and Victoria Dock bridges 

I 
582 I Delete proposed cladding installation costs on Roseburn Viaduct Structures 

I 

Printed: 27/05/ 2013 

I 

I 

I 
I 
I 
I 
I 
I 

56,438 56 438 ' 
' 

Oltnc issued - awaiting BBS estimate 

-2,156,49 -2,156,490 DI Includes all descoped works 

-2 443 000 ' ' ' 
-2 443 000' 

' ' 
OIWork deleted from scope. 

146;675· 146,675 DI Includes original tNC 550, 555, 563 

al al 61 Design costs to be grouped under tnc 562 (BBS 

1------
,PMC 045) 

2,59.9 ' 2 599, 
' 

0 

3 350 
' 

3,350, 0 

70,000 70,000 0 

155,000 155,000 0 

-

4000 
' 

40,000 0 

79,200 79,200 0 

13 640 
' 

13,640, 0 

34,459 34,459 0 

-5,571 -5 571 
' 

0 

36; 788 36, 788 0 

-4,6081 -4,60.81 0 1 

-57,9841 -57,9841 01 

-1,100,0001 -1,100,0001 DI Change resulting from value engineering 

I I I exercise 

-100,000J -100,0001 DI Change resulting from value engineering 

I I I exercise 

-308,0041 -308,0041 DI Change resulting from value engineering 

I I I exercise 

"'r. Edinburgh 
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01 01 

01 02 

01 02 

05 01 

05 01 

00 02 

00 02 

00 02 

00 01 

01 01 

01 01 
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I 01 I 02 

I 01 I 02 

I 01 I 02 

I 05 I 01 



0 
m 
0 
0 
I\) 
0 
.,::... 
I\) 
en 
CD 
0 
lo 
0 
C1I 
....... 

Edinburgh Trams "'r. Edinburgh 
,rams 

City of Edinburgh Council 

Reporting Period: 13-02 - Rev O - 25/05/2013 Page 5 of 28 

Infraco Cost Report Section 2A - Approved Change - Clause 80 

585 

:-, 

586 

,• 

587 

589 

591 

:,. 

593 

'• 
' 594 

,• 

595 

597 

601 

:,. 

602 

:-, 

603 

605 

607 

608 

,• 

609 

;., 

610 

615 

Descope of Service Vehicle 

St Andrew Square - tie in detail 

Revise design for amendments to setts areas and specification 

Descoping airport tramstop kiosl< and canopy 

Diversion of Sc,ottish Power Cable at Haymarl<et Viaduct 

!Secondary Phase la - Cessation of Design Work North of York Place 

I Edinburgh Gateway slope option - design costs 

Haymarket Viaduct· - Deletion of fitting out of Crew Relief Facility 

Section lD - Omit disconnection of Bus Tracker 

Clarification on length of shelter to RBS tram stop (8m) 

Oniit purchase of poles for Pl D.s North of York Place 

Bus Tracker Interface Specification 

Depot - Sub-Station Switching 

Delete 110v sockets on On Street Tram Stops 

Delete 110v sockets on Off Street Tram Stops 

Traffic Management· provision in section lA 

Edinburgh Gateway - Siemens Long Leac! Items 

Haymarket Viaduct - design wall for blocking off void uhder the bridge deck as a result of the 

crew relief facility being omitted 

Printed: 27/05/2013 

I 

I 

-21 565 
' 

-21,565 0 00 01 

15,228 15,228 OIChange resulting from value engineering 01 01 
- .. . 

exercise 
1------

o lsubject to separate CEC budget 15,512 01 15,512 01 

-150,000 -150,000 0 07 01 

19,8421 19,8421 al N R contribution I 05 I 01 

01 01 01saving opportunity lleing investigated in relation I 01 I 01 

to future ownership of design etc prior to 

al al 
finalising value. 

o lcosts included in tNC 643 I 05 I 01 

-74,001 -74 001 
' 

0 05 01 

-14,928 -14,928 0 01 01 

27,863! 27,8631 al I 05 I 01 

-23, 740 
' 

11,535 

130,-500 

-6,154 

-36,85"1 

133,140 

o, 

-23, 740 0 

11,535, OI Cost based on option 2 

130,500 OICost previously forecast to be borne by operator 

beyond Section B completion. Now allowed for 

up to January 2014 (Operator will take over 

function at this time) 
1------

-6,1541 0 

-36,851, 0 

133,140 0 

0 OICosts included in tNC 643 

01 01 

01 01 

06 03 

01 01 

05 01 

01 03 

. 

05 01 

1,9001 1,9001 al I 05 I 01 
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Infraco Cost Report Section 2A - Approved Change - Clause 80 

:-, 

,• 

616 

617 

Haymarket Viaduct - construct wall for blocking off void under the bridge deck as a result of 

the crew relief facility being omitted 

Tram stops branding changes. Requirement for etched glass to be confirmed 

618 IGogar Depot 1800 mm Diameter Manhole - TQ736 

619 !Omit Track_ Welding Equipment 

10, 798 

0. 

6,176i 

-14,420 

10, 798 ' 0 

0 OIValue TBC 

6,176 0 

-14,420 0 

"'r. Edinburgh 
,rams 

Page 6 of 28 

05 01 

05 01 

06 01 

06 01 

620 !Airport Tram Stop Design 11, 7841 11, 7841 al I 05 I 01 

:,. 

621 Amend the dates of the HV meter installation at substations 

:-, 

622 LV power for sub-station and Tramstop. 

623 Repair minor .damage to Depot (Intercom, fence panel and broken slabs) 

,• 

624 Compressed Air Supply to Depot Gantry Road and workshop 

;., 

625 Engineering attendance on site at Cathedral Lane. 

627 Delete pedestrian guardrail in the area outside St John's Church (Design) 

632 Resolve Depot Building water ingression 

'•• 
' I Twin Crossing at Lochside Avenue I 636 

640 I Unimog Insurance I 
;., 

643 Edinburgh Gateway Construction 

,• 

647 Design work to support VE on carriageway reconstruction & kerb realignment 

;., 

648 Cabinet Position For Street Lighting - design 

649 Princes Street Blister - Design Works 

Printed: 27/05/2013 

12,.507 12 507 
' 

-1,000 -1,000, 

1,867 1,867 

4,646 
' 

4,646 

O• 0 

0 0 

0 0 

37,1521 37,1521 

-1,0001 -1,0001 

] ,416,QlOj 3,416;0101 

50,000j 50,0001 

10,00 10,000 

0 

OI Power bills paid by CEC to be recovered from 

Infra co 

0 

0 

OIAII costs captured against tNC 566 

OI No costs related to tNC 

OIAssumed to be BBS liability 

01 Includes abortive cost of work carried out to 

date. Full forecast £140k as assumed work will 

no longer be carried out. 

ol 

I 

I 
OIConstruction costs; excluc:!es fees and OLE Poles I 

(refer to .tNC 594 & 610). Excludes any 

contingency which is reported separately by 

Transport Scotland 

01 

OI Provision of as-b4ilt drawings 

05 01 

05 01 

07 01 

07 01 

-

01 01 

01 01 

06 01 

05 I 01 

00 I 01 

I 
-

05 01 

01 I 01 

-

01 01 

ol ol al No cost impact I 01 I 01 
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Infraco Cost Report Section 2A - Approved Change - Clause 80 

652 Maintenance of The Depot Workshop Equipment 65,000 65,000, 0 06 01 

:-, 

653 Provision of IFC Drawings in DWG CAD format 4,924 4,9241 0 01 01 

,• 

655 Revise CCTV & PA coverage at Murrayfield tram stop 19,975, 19,975, 0 05 01 

657 Drainage As Built Drawings - Princes Street 3,271 3,271, 0 00 01 

662 Eastfield Avenue Topographical Survey 2,5871 2,5871 al I 01 I 01 

:,. 

663 Heras fencing at depot 6,424 6;424 0 06 01 

:-, 

664 Gogar Castle Access Road - Additional High Friction Surfacing 3,186 3,186., OI Requirements being investigated 07 01 

666 Pedestrian gate next to the vehicle access gate at the ScotRail Depot. 4,906 4;906, 0 05 01 

,• 

667 Call off service to respond to Network Rail TQs and interface is·sues 20,000 20,000 0 05 01 

;., 
' 

668 I De-scoping of Infra co works in York Place to be undertaken direct by Crummock. -1,015,156 -1,015,156 0 01 01 

669 ISGN Remedial Works - backfill at New lhgliston Lahd 16,0641 16,0641 al I 01 I 03 

670 ISDS Response to Road Safety Audit for Princes St 1,611 1,611 0 01 01 

:-, 

671 ScotRail car park security fence 10,000 10,0001 OIContribution from ScotRail to be reviewed 05 01 

,• 

672 Amend drainage drawings to incorporate changes introduced through redesign proces·s 21,000 21,000 OI Not to be provided by Infra co 06 01 

673 Cancel order for OLE poles required for Secondary Phase la -41, 789 -41, 789 0 01 01 

0 I I 674 !Topographical survey at Eastfield avenue - DESIGN I ol ol 0 1 I 07 I 01 m 
0 

I r 0 675 I Remove concrete around the water meter at the Scot Rail Depot. I 12,.5071 12,5071 0 1 I 05 I 01 
I\) 
0 '' .,::... 676 Design associated with work to Lo.rd Bodo's Bar 0, 0 0 BBS confirmed that the design work associated I 01 I 01 
I\) 

with this has been incorporated into PMC46 en 
CD (tNC566L(25.1. 201/SN/98261 
0 ' 

679 Works to prevent water stagnation at· Depot (L8 Compliance) 0 0 0 Nil cost I 06 I 01 I 
0 
0 
C1I 
CD 

Printed: 27/05/2013 
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68.3 

:-, 

684 

,• 

685 

689 

:,. 

690 

691 

:-, 

694 

,• 

695 

696 

Infraco Cost Report Section 2A - Approved Change - Clause 80 

Carry out trial holes to locate 125mm diameter pipe at Depot 3,34.8 

Repair wo_rks to utility trough cover slabs damaged by tram deliveries 938 

Provide technical information on Lindsay Road works 7,090 

!CAD resource and engineering suJJport to revise drawings to show the layout required for I 106;0001 

Road Sign Bases, Street Light Columns, Traffic Signal Poles, Ducting and Chambers to avoid 

utilities 
• 

I Remedial work to repair West Shunt line at Haymarket Depot I 76,413! 

Cathedral Lane re-design 46,569 

Traffic Light de-scope to West St Andrew St -189,460 

Tanker Access Edinburgh Airport 1,445, 

SGN as Builts for New lnglistor1 Limited 3,414 

3 348' 
' 

938 

7,090 

106,0001 

76,4131 

46,569 

-189,4601 

1,445, 

3,414 

0 

OI Potential opportunity to recharge to CAF 

contract 

0 

0 1 

0 1 

0 

0 

0 

0 

"'r. Edinburgh 
,rams 
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06 01 

06 01 

01 01 

I 01 I 01 

I 05 I 01 

01 01 

01 01 

07 01 

07 01 

701 Reihstatemeht works at the Airport 85,oool 85,oool al I 01 I 01 

:,. 

702 

:-, 

703 

704 

705 

;., 

708 

:,. 

709 

711 

712 

,• 

713 

Eastfield Avenue Pedestrian Crossing 

Repair Switch Rail at Depot 

Redesign of St Andrew Square - East 

Re-design works due to NWR fence encroaching into the LoD 

RailCom Software Interface 

ScotRail Car park landscaping 

Delete fence at Murrayfield tram stop and installation of fence at Royal Mail and Scot Rail car 

park. 

New fence and ramp at Murrayfield Wan.derers FC 

Haymarket - construction works outwith LOD 

Printed: 27/05/ 2013 

24,.562 

831 

9,207 

13,669 

0 

0 

0 

37, 762 

117,3471 

24,562 0 

831 0 

9,207 0 

13,669 0 

0 OI No cost impact 

0 
' 

OI No cost impact 

0 Olnil cost impact forecast -to be agreed with BBS 

37, 762, OIOriginal forecast in-creased to include additional 

, work agreed with Murrayfield Wanderers 
1------

117,347 0 

07 01 

06 01 

01 01 

05 01 

-

00 01 

05 01 

05 01 

05 01 

02 01 



0 
m 
0 
0 
I\) 
0 
.,::... 
I\) 
en 
CD 
0 
lo 
0 
en 

.II, 

Edinburgh Trams "'r. Edinburgh 
,rams 

City of Edinburgh Council 

Reporting Period: 13-02 - Rev O - 25/05/2013 Page 9 of 28 

Infraco Cost Report Section 2A - Approved Change - Clause 80 

714 

:-, 

717 

,• 

719 

721 

723 

:,. 

724 

:-, 

725 

726 

,• 

731 

;., 

736 

737 

742 

:-, 

744 

,• 

746 

748 

750 

:,. 

751 

:-, 

752 

753 

754 

Edinburgh Parl< Central - Amend design to utilise CEC control panel 

Cost Engineering in respect of the Programme (22 week saving) 

Clarification of requirements for installation of fare collection equipment· 

Installation of section isolators on the MTT. - - - -

. 

Princes Street road safety audit for release of full Princes St plug 

Murrayfield SW pipe - provide aesign calculations 

Provision of DWG drainage drawings for handover to Scottish Water 

Remove Murrayfield Thistle 

Murrayfield SW pipe - provide CAD drawing to allow Mc Nicholas to mark up the position on 

the sewer 

Road Markings for Bus Stops and Loading Bays on Shandwick Place 

Lower BT chambers at South Gyle to sit flush with ground level 

South Gyle junction site survey 

Carricl<knowe golf course - additional drainage to alleviate flooding 

Undertake imprinted prismo works at· Murrayfield Tramstop. 

Depot stabling area - additional power supply 

Gogar Castle Access Road - Additional HFS and road safety signage 

Gogarburn Hoarding - remove off site (hoarding originally installed by MUDFA) 

Gogarburn Tramstop - New handrail to ramp 

Additional retaining measures at Network Rail OLE stanchions 

Additional earthing & bonding to demarcation fencing along Networl< Rail corridor 

Printed: 27/05/2013 

12,078 

5,114,017i 

13,710 

23,519 

12,078' 0 

4,844,858 269,1591 Instructed by CEC. Refer to T& T letter dated 

31/10/2012 1-----· 
13, 710 0 

23,519 0 

05 01 

00 01 

05 01 

07 01 

61s l 6751 al I 01 I 01 

3,26.6' 3,266 0 05 01 

1,576 1,576., 0 05 01 

-6 120' 
' 

-6,120 0 05 01 

120' 120 0 05 01 

. 

2 50 
' 

2,500 0 01 01 

-3.7,8101 -37,8101 al I 05 I 01 

10,000 10,000, 0 05 01 

10,000 10,0001 0 05 01 

O' 0 OI No cost impact· 05 01 

0 0 OI N.o cost impact 06 01 

6,2821 6,2821 al I 01 I 01 

2 468 ' ' 

2,468 , 

1,511 1,511, 

0 0 

0 0 

0 

0 

OI Refer to Anticipated change 

OITo be drawn down through immunisation 

budget 

07 01 

07 01 

05 01 

05 01 
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Infraco Cost Report Section 2A - Approved Change - Clause 80 

755 Relocate signage at Gogarburn tram stop 53,3 583 0 07 01 

:-, 

757 Concession No 12 - Rerailment facility at Depot - remove requirement for the paintwork -30,000 -30,0001 0 06 01 

,• 

759 (Re-grading works outwith the LOD at Eastfield Avenue pedestrian crossing 23,345, 23,345, 0 07 01 

762 (Omit junctions 22 and 26 from scope (Siemens cost only) -198,998 -198,998 OISaving offset by tNC 763 01 01 

763 !SPRUCE traffic control system 198,9951 198,9951 al cost offset by tNC 762 I 01 I 01 

Total 6,856,228 6,345,242 510,986 

Printed: 27/05/ 2013 
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Infraco Cost Report Section 28 - Approved Change - Schedule 45 

001 Independent Certifiers Schedule Part 45 Period End Change Order to 15/10/2011 8.,593 8,593 

002 Independent Certifiers Schedule Part 45 Period End Change Order to 12/11/2011 102,135 102,135 

003 Independent Certifiers S.chedule Part 45 Period End Change Order to 10/12/2011 357,140 357,140 

004 Independent Certifiers Schedule Part 45 Period End Change Order to 6/1/2012 158,870 158,870 

005 Independent Certifiers S.chedule Part 45 Period ~nd Change Order to 4/2/2012 332,812 332,812 

006 Independent Certifiers Schedule Part 45 Period !ind Change Order to 3/3/2012 244,645 244,645 

007 Independent Certifiers Schedule Part 45 Period End Change Order to 31/3/2012 209,363 209,363 

008 Independent Certifiers Schedule Part 45 Period End Change Order to 28/4/2012 2.35,258 235,258 

009 Independent Certifiers Schedule Part 45 Period End Change Order to 26/5/ 2012 -33,988 -33,988 

010 Independent Certifiers S.chedule Part 45 Period End Change Order to 23/6/2012 286, 757, 286, 757 

011 Independent Certifiers Schedule Part 45 Period End Change Order to 21/7/2012 169,141 169,141 

012 Independent Certifiers S.chedule Part 45 Period ~nd Change Order to 18/8/2012 129,875 129,875 

013 Independent Certifiers Schedule Part 45 Period !ind Change Order to 15/9/2012 286,4_56 286,456 

014 Independent Certifiers Schedule Part 45 Period End Change Order to 13/10/2012 111,120 111,120 

015 Independent Certifiers Schedule Part 45 Period End Change Order to 10/11/2012 195,887, 195,887 

016 Independent Certifiers Schedule Part 45 Period End Change Order to 8/12/2012 269,773 269, 773 

017 Independent Certifiers S.chedule Part 45 Period End Change Order to 5/1/13 152,336 152,336 

018 Independent Certifiers Schedule Part 45 Period End Change Order to 2/2/13 188,027 188,027 

019 Independent Certifiers S.chedule Part 45 Period ~nd Change Order to 2/3/13 -19,516 -19,516 

Printed: 27/05/2013 

OI Includes TNC 513, TNC 543, TNC 521 

Ol lnclwdes TNC513, TNC 521, TNC 528, TNC 535, TNC 543, 

,TNC 547, TNC 548, TNC 549 
1------

0 l lncludes TN C535, TNC543, TNC548, TNC549, TNC551 

OI Includes TNC535, TNC543 

Ol lncludes TNC535, 543, 551, 554, 596, 598 

6 l lncludes TNC543, 547, 554, 600, 604, 606 

Ol lncludes TNC 543, 547, 554, 600, 604, 606, 629, 630 

- - - -

Ol lncludes TNC 543, 547, 554, 583, 600, 606, 6:29, 630, 635, 

,___ ____ . 639,645 

OI Includes TNC 54 7, 554, 600, 606, 6:!9, 645, 698 

OI Includes tNC 554, 584, 596, 599, 600, 606, 639, 641, 645, 

.693 1------
0 l ln cludes tNC 543, 554, 584, 596, 599, 600, 604, 606, 639, 

1------· 641,681,693 

Ol lncludes tNC 543, 547, 554, 564, 583, 584, 599, 600, 606, 

1------
, 637, 639, 641, 66.5, 678, 680, 682, 687, 693 

0 l lncludes tNC 543, 554, 583, 584, 599, 606, 629, 639, 641, 

665,678,682,687,693, 700, 735 !------· 
OI Includes tNC 554, 583, 584, 606, 614, 639, 641, 660, 693, 

699, 707, 728 !------· 
Ol lnclwdes tNC 554, 584, 599, 606, 639, 641, 678, 68.2, 687, 

. . 

,___ ____ . 697, 728, 729, 735, 740 

Ol lnclueds tN Cs 543, 554, 583, 584, 596, 606, 6:!5, 639, 641, 

678, 680, 68.2, 693, 697, 700, 728., 729, 735, 740, 756, 766 

01 

01 

01 

01 

01 

01 

01 

01 

01 

01 

01 

01 

. 

01 

01 

01 

01 

01 

01 

01 
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Infraco Cost Report Section 28 - Approved Change - Schedule 45 

020 Independent Certifiers Schedule Part 45 Period End Change Order to 31/3/13 -117,355 -117,3551 Not yet finalised - TM to be reviewed. 

0 

Total 3,267,328 3,384,683 -117 355 , 

Printed: 27/05/2013 

rfams _., 
Page 12of28 

01 
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Infraco Cost Report Section 3A - Change in Progress - Clause 80 

:-, 

,• 

:,. 

:-, 

,• 

;., 

:-, 

,• 

527 lngliston - Reimbursement of Costs paid directly to SGN for the diversion of approximately 

120m of 10" steel IP ,gas main to accommodate the new Edinburgh Tram at lngliston 

539,1 !System Wide - Delay in signing - impact on commencement and completion - prolongation 

costs at end of programme 

628 Prepare MUDFA As Built drawings 

651 Defer Off Street TramstoJ) Shelter Installation and Fit-out 

661 Blank off sighage to Depot 

710 Gogar Depot - Repair areas of damaged flooring 

717,1 !Cost Engineering in respect of the Programme (22 week saving) 

720 I Resolution of clash between security gate and trash compactor gate - Scot Rail Depot 

732 Roseburn Street road build up - descope 

745 Remove buff coloured HFS from Carrick Knowe Bridge and Edinburgh Park Viaduct 

758 Descope ahtiskid on approaches to signals at Haymarket Terrace and Haymarket Yards 

760 Reduce requirement for as-built drawings from 5 to 1. 

764 Descope sewers to Edinburgh Gateway 

765 Additional fencing along the railway corridor 

767 Re-JJack_ing vested substation equiJJment 

7-70 I Haymarket Station redevelopment works - removal of parapet wall 

771 I DKE Survey 

773 ! Water of Leith Bridge lighting 

Total 

Printed: 27/05/ 2013 

0 

1,934,616i 

O' 

50.,000 

0 OISaving from lnfraco, not included during the 

,period as cost not shown in utility budget >------
2,176,4431 -241,8271 Entitlement and certification governed by IC 

:opinion and CEC Instructions 
1------

01 Requirement withdrawn - to be carried out as 0 

1------
,part of the mcNicholas contract, 

50,000 0 

07 01 

00 04 

01 01 

05 01 

al al ol 1t is assumed that this will no longer be required I 05 I 01 

3 000 , .. ·, 3 000 
' 

1,345, 79.4 1,614,953, 

2 000 
' 

2,000 

O' 0 

o, 0 

0 

-269,1591 Instructed by CEC, Refer to T& T letter dated 

31/10/2012 

0 

0 

OI Nil cost 

06 01 

00 01 

05 01 

05 01 

-

05 01 

-2,5001 -2,5001 al I 02 I 01 

0 0 OISaving to be confirmed 00 01 

Q, 0 OISaving to be confirmed 05 01 

27,000 27,000 0 05 01 

0 0 OI Requirement still to be confirmed 00 01 

al al al Any costs associated with this tNC to be picked I 02 I 01 

1------
,up by Netw.ork Rail 

20 000 .. , ' 0 
' 

20 000 
' 

00 01 

15,000 0 15,000 02 01 

3,394,910 3,870,896 -475 986 
' 
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Infraco Cost Report Section 3B - Change in Progress - Schedule 45 

I 

I 

I 

I 

I 

513.1 I Revised design to minimise utility diversions/ conflicts - used 

for slit trenching and trial holes 

521 Haymarket - Temporary Accommodatio_n 

522 I Haymarket 1 - Road Reconstruction I 

523 IHaymarl<et 1-Additional CBR / Plate Testing I 
528 I Haymarl<et 1 - Slit trench excavation to validate utilities 

532 I Princes Street- Temporary traffic management aesign - I 
WITHDRAWN 

533 Princes Street - 500mm Water Main Diversion 

535 Princes Street - 50_0mm Water Main Diversion - rev 3 dwg 

537 I Haymarket 1 - Additional visit-of Tar planer to facilitate slewing I 
of BT ducts - WITHDRAWN 

• 

543 I Haymarl<et Hl - Utilities affecting the construction of OHLE 

foundations 

545 I Site Wide - Power to bus trackers affecting the ability to 

remove site clearance items 

547 I Haymarl<et Hl - Third Party (McNicholas) affecting ability to 
progress the works 

548 I Haymarket Hl - BT Fibre Optic Service requires diverting I 
549 I Princes Street-Amend the design of the St. Johns Church OLE 

bases 

551 I Princes Street- 2011 Christmas Embargo - Temporary Surfacing I 
,of Track lnfills 

-

552 Princes Street - BT diversion @ junction of Princes Street and I 
So_uth St. David Street 

554 ISt Andrew Square & Shandwick Place - Traffic Management I 
I Requirements 

564 IWorl(site Modelling - (TM) I 

-

570 I Omit the Removal of Trees in Shandwick Place I 

Printed: 27/05/2013 

0. 

QI 

l 
01 

01 

' 
01 

O' 

0 

O! 

-
6,313) 

01 

O' 

01 

QI 

l 
o( 

01 

22,9901 

0( 

9441 

17,2101 17,210 17,210 0 

1,543 1,543 1,543 0 

.0 OJ 01 DI Included in VE register I 

0 01 01 OJ Included within on street priority worl<s I 

(contract milestones) 

6,565 6,565 6,565 0 Included within on street priority works I 

(contract milestones) 

0 o l o l OI No costs I 

0 o l o l o ]costs contained within 535 I 

252,986 252,986 252,986 0 

0 OI o l DI Withdrawn I 

- -

276-904 
' 

283 216 
' 

283,216 0 Only covers section Hl. H2 to VP incluc:!ed in item I 

7 of Anticipated Change. 

0 0 0 0 Mc Nicholas to remove. Contra charge BBS; I 

allowance included for BBS atten.dance 

12,022 12,022 12,022 0 I 

83,053 83,0531 83,0531 01 I 

32,642 32,642 ] 32,6421 01 I 

203,511 203,5111 203,5111 Ol I 

0 O] 01 OICosts included within TNC 535 I 

318,349 341,3391 341,3391 OI Refer to Revise.d iss.ue of TNC I 

6 -023 
' 

6,023 ] 6,0231 Ol I 

-6, 711 -5, 7671 -5, 7671 01 I 
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Edinburgh Trams 

City of Edinburgh Council 
-

Reporting Period: 13-02 - Rev O - 25/05/2013 

Infraco Cost Report Section 3B - Change in Progress - Schedule 45 

579 Removal of embargo and revised traffic management 0 

583 Ordering setts for on street w.orl<s -178,993 

584 Road Reconstruction specification -71, 729 

-

588 Stafford St Return of Parking Spaces 0 

590 I New cycleway from The Mound into Princes Street I ' 
0 1 

I 
' 

596 !Section lD - Costs associated with amended drainage design 8,1251 

598 !Section lD - Incorporate geotextile liner into Clifton Terrace I 01 

void in accorc:!ance with requirements from Archaeologist 

599 I Floating track slab I 134,0441 

600 IShanc:!wick place - OLE bases affecting utilities (Piling) I 01 

604 ISt Andrew Sq" OLE bases affecting utilities (Piling) I ' 
0 1 

606 IVork Place - Waverley Bridge - Works Delayed and disrupted as I 85,508! 

a result of works carried out by Third parties 

611 I Excavation of Track Slab to be carried out by Mc Nicholas I -55,9611 

612 I Tram stops branding changes. Requirement for etched glass to I O! 

Ile confirmed (cost excluded) 

613 !Temporary Bus Station at St Anc:!rew Square/Waterloo Place - I 40,29-3) 

I 
design 

-

614 Rothesay Place Traffic Management Amendment I 2, 7621 

I 629 I Utilities affecting Track Excavation at Shandwick Place (51) I 7531 

I 630 I Utilities affecting Track Excavation at Shandwick Place (52) I 01 

631 Third parties affecting progress at-Shandwick Place (52) QI 

l 
633 Ponding on Princes St at junctions of Fredericl< St/Castle St QI 

Printed: 27/05/2013 

0 0 

158,993 -20,000 

-108,271 -180,000 

0 0 

30,375 30,3751 

-3, 799 4;3251 

1,760 1, 760] 

365,956 500,oooJ 

-

335,0281 335 028 
' 

43,429 43,4291 

434,017 519,5241 

-44,039 -100,000] 

.0 01 

8,885 49., 178] 

7,238 10,000J 

41,030 41, 7831 

26,867 26,8671 

7,161 7,1611 

0 O] 

0 DI Change resulting from value engineering 

exercise 
• >--------1 

-20,000 OISaving based on spreadsheet issued to CEC (GE 

fo AC 22/05/2012). Final value still to be agreed 

l-------1· with BBS 
40,000]Change resulting from value engineering 

- . 
exercise 

0 0 

30,3751 ol 

4,3251 01 

1, 7601 01 

500,0001 al Bilfinger have agreed to deduct-risk allowance 

and add actual scope only. Final detailed sc.ope 

335,0281 al 
and price agreed with Siemens 

43,4291 ol 

519,5241 01 

-100,0001 DI Refer to Anticipated change section for costs 

0 1 OIValue TBC 

49,1781 01 

10,0001 0 1 

41,0301 7531 

26,8671 01 

7,1611 0 1 

I 

I 

I 

I 

I 

I 

I 

I 

I 

I 

I 

I 

I 

I 

0 1 DI Costs included in OSWE - allocated to other tNCs I 
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Edinburgh Trams 

City of Edinburgh Council 
-

Reporting Period: 13-02 - Rev O - 25/05/2013 

Infraco Cost Report Section 3B - Change in Progress - Schedule 45 

634 

635 

637 

638 

639 

641 

642 

644 

645 

646 

650 

654 

656 

658 

659 

660 -- --

665 

677 

Descope duct installation at Cathedral Lane 

Amend on street drainage scope 

$t Andrew Square Pedestrian Crossing 

Remove pedestrian guardrail outside St John's Church 

York Place - Traffic Management Design 

I Cathedral Lane substation - scope change to suit Henderson 

Global requirements. Excludes demolition. 

I York Place temporary Tram Stop 

I Finials for On Street Poles 

I Princes Street Outstanding Works 

Cabinet Position For Street Lighting 

Princes Street Blister - -

De-scope coloured high friction surfacing at Princes/ Sth St 

David Street Jctn 

Defer On Street Tramstbp Shelter Installation ana Fit-out 

Clarification of scope to Shandwick Place Wall 

Road signage at Junction of Manor Place/ Melville Street 

Princes Street Traffic Management 

-

Removal of Princes Street "plug" 

Install 20mph roundels on Lansdowne Crescent 

Printed: 27/05/2013 

I 

I 

I 

0 

0. 

1,193 

5,000 

106 526· 
' 

402,678. 

794,000f 

' 
01 

01 

20,000 

0 

0 

10,0001 

-32,260 

2,000 

5,920 

0 

287 

0 

13,115 

5,213 

0 

194,974 

222,322 

0 

22,880 

238,136 

0 

0 

0 

0 

-121,740 

0 

4,080 

4,840 

1,213 

0 

13,115 

6,406 

5,000 

301,500 

625,000 

794,000j 

22,880] 

238,136] 

20,000 

0 

0 

10,000 

-154,000 

2,000 

10,000 

4.,840 

1,500 

0 OI Part of York Place descope 

13,115 0 

6,406 0 

0 

281,500 20,000 

625,000 0 This allowance is for the extra over cost included I 
in the contract-for construction of the new tram 

substation. It includes allowances for the revised 

substation and associated retaining wall. 

944,0001 -150;000IExcludes design work (see tNC 505) anc! sheet 

piling work to strengthen basement (included in 

risk_ al Iowa nee). 

22,8801 ol 

238,1361 01 

20 000 
' 

0 

0 

10,000 

-154,000 

2 000 
' 

10,000 

4,840 

1,500 

OI Relates to locations only - assume no additional 

_work 
1--------1 

OJ Costs covered elsewhere in OSWE 

OISavings contained in tNC 560 

0 

OJ Work to be descoped from BBS. No adjustment 

,as work will be carried out by others. 
1--------1 

0 

0 

OIC4rrent requirements to be established 

o, 

I 

I 
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Reporting Period: 13-02 - Rev O - 25/05/2013 

Infraco Cost Report Section 3B - Change in Progress - Schedule 45 

678 

680 

681 

682 

-

686 

687 

68-8 

692 

693 

697 

698 

699 

700 

707 

716 

I 
-

718 

722 

728 

I 729 

I 730 

Temporary traffic management design at York Place to keep 

bus station access op·en 

Coates Crescent - Bus running single lane 

Hoarding design for York Place 

Descope worl< associated with street lighting, road signage & 

traffic signals 

Alter l<erbs next to CEC Connection Manhole 

I Relaxation of specification Appenaix 11/1 to allow new in lieu 

of recovered whin kerbs 

Descope footways outside Atholl & Coates Crescent 

I 

I Installation of ad .ditional traffic. mana·gement measures around I 
-

St. Jarnes Centre car park 

I Footway and kerbing reinstatement in $handwick Place I 
Remedials to Clifton Terrace kerb and footway 

Removal of Contaminated Material ih SP4 - -

Pedestrian walkway from Haymarket Station 

Hope Street Junction Works 

Traffic Management adjacent-Apple store (Princes $t) 

On Street Building Fixings 

I De-Scope High Friction Surfacing on Waverley Bridge I 

De-scope bus shelters, bus tracke rs and associated power 

supplies 

Pedestrian management requirements over Christmas I 
shutdown -

I Princes St/South St Andrew St - Traffic Light Alterations I 

I De-scope trarn duct crossing at Haymark_et I 

Printed: 27/05/2013 

12,880 

7,889 

QI 

l 
-188,642 

1,000 

35,0001 

-13,0001 

15,ooor 

4,527' 

7,032 

0 

1,395 

63,559 

7,951 

0 

-6,4251 

01 

36,439i 

-5,000i 

20,228 

2,111 10,000 

.0 0 

-161,358 -350,000 

0 1,000 

87,890 122,890] 

0 -13,000 

0 15,oool 

27, 781 32,308] 

4,847 11,879 

61 619 
' 

61,619 

3,605 5,000 

28,941 92,SO.O 

2 049 
' 

10,000 

0 0 

0 -6,4251 

0 -20,oool 

19,997 19,9971 

3,561 40,000] 

0 -5,000] 

33,109 

10,000 

0 

1,000 

122,8901 

0 

15,oool 

32,3081 

-

10,000 

61,619 

5,000 

92,500 

10,000 

0 

-5,6541 

-20,oool 

19,9971 

40,0001 

-5,0001 

0 

OI Feasibility study 

0 

OI Previously included in anticipated change 

section 
o, 

ol 

-13,000 Included in forecast for road reconstruction 
• saving 

o l 

01 

1,879 

o, 

0 

0 

0 

DI Schedule E Exclusion forrn the contract 

-7711 

ol 

01 

01 

01 
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Infraco Cost Report Section 3B - Change in Progress - Schedule 45 

733 

734 

735 

738 

739 

740 

741 

747 

749 

756 

761 

766 

769 

Palmerston Place/West Maitland St/Torphichen Pl - Tactile 

Paving 

West Maitland Street/ Manor Place traffic signals 

Additional walls required at Queensferry Street/Hope St 

Junction 

Descope Site Clearance Items 

I Dublin St Steps - clarification of scope 

I Hayrharl<et Island - arhena levels 

I Street Lighting poles - clarification of scope 

I Princes St. tram stop remedials 

De-s.cope of footway works outside Haymarket Station 

I 
I 

I 

I Walkways at Shandwicl< Place for next two international rugby I 
matches 

I Modifications to traffic management at St David Street (signs; I 
lining; signals; etc.) 

I Change to lantern specification for wall mounted floodlights. I 

Road barriers St Andrew Street/ Princes Street 

5,000 

3,250 

23,993 

0 

70 0001 
- ' ' 

' 
01 

-15,0001 

5,ooor 

-5,000 

01 

31,000! 

13,2551 

2,000 

0 5,000 5,000 0 

0 3,250 0 3,250!zero cost tNC for TLC bracket 

26,007 50,000 50,000 0 

0 0 0 0 

0 7Q,OOOj 01 70,000IRefer to anticipated change section for cost 

allowance associated with amended scope 

4,428 4,4281 4,4281 ol 

3.3,439 18 439 
- ' 18,439 0 Assumes that CEC will credit project for unused 

light columns 

0 5,oool 5,oool o l 

0 -5,000 -5,000 0 

1,680 1,680] 2,1971 -5181 

0 31,000J 31,0001 01 

6,745 20,000J 20,0001 01 

0 2,00.0 0 2,000. 
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01 01 

01 01 

01 01 

01 01 

I 01 I 01 

"' 01 01 

I 01 I 01 

I 01 I 01 

01 01 

I 01 I 01 

I 01 I 01 

I 01 I 01 

01 01 

0 Delete requirement for McPhie recovery vehicles 0 ' 

~-------· . I . . . . . 
772 0 0 0 01 01 

Total 1,403,497 3,267,328 4,670,825 4,697,231 -26 406 
' 

Printed: 27/05/2013 
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Edinburgh Trams 

City of Edinburgh Council 

Reporting Period: 13-02 - Rev O - 25/05/2013 

Infraco Cost Report Section 4 - Anticipated Change 

- -

4 Pricing Assumptions - 6.4.2.6 Dublin Street 

:,. 

14 Roseburn Delta - non DDA footpath 

;., 

24 Remove drainage from lnfraco scope 

:-, 

28 Opportunity to reduce cost associated with the temporary tram 

' . stop at York Place 
I • 

30 Schedule Part E, Item 8. Trackside Signage 

32 Schedule Part E, Item 11. Unsuitable building fixings Section lA 

;., 

33 Schedule Part E, Item 12. SDS Lighting Design update impacts 

, ,OLE combined poles 
I • 

45 TVM Installation - Off Street 

46 'TVM Installation - On Street 

48 Additional track drainage boxes in St Andrew Square as per BS 

PMC 231 
I • 
I • 

49 Rescoping of work included in York Plac:e Crum mock contract 

Printed: 27/05/2013 

-

0 70,000 

0 30,000 

-80,000 -80,000 

0 -150 000 
' 

37,320 37,320 

118,258 118,258 

0 6_2,200 

125 000 
' 

125,000 

30,000 30,000 

0 10,000 

75,00.0 75,000 

-70,000 ICosts now included in tNC 739 

-30,000 I No design required. Temp.orary footpath 

alignment to be ·agreed on site. Potential 

modifications to surface water drainage resulting 

from revised earthworks and Scottish Water 

approvals. No claim from Bilfinger for these 

works. 

OISection lD now included in tNC 68. Remaining 

allowance for section lC to be finalised 

150,000I Included within tNC 642 

Ol lnc:ludes allowance for additional signage 

requirements identified during the testing and 
• • • 

comm1ss1on1ng 

OI Initial verbal quote received from Siemens 

indicating that cost will be within this total 

-62,200 ICosts captured in tNC 

Ol lncludes allowance for additional TVM's from 

contract requirements, relocating power and 

com ms supplies as required to accommodate 

design and provision of bases. 

Ol lnc:ludes allowance for additional TVM's from 

contract requirements, relocating power and 

com ms supplies as required to accommodate 

desi_gn and provision of bases. 

-10,000 ICosts included in OSWE 

OIThis is likely to incl.ude excavation of road outside 

of area excavated by Crum mock and any fill 

required to mak_e up levels not carried out as part 

of the Crummocl< contract 
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Edinburgh Trams 

City of Edinburgh Council 

Reporting Period: 13-02 - Rev O - 25/05/2013 

Infraco Cost Report Section 4 - Anticipated Change 

51 Russell Road Retciining Wall 

52 Additional retaining measures at Network Rail OLE stanchions 

:• 

54 Re tcimp main line 

55 DKE Study 

,• 

56 Surplus materials recovery 

Total 

Printed: 27/05/2013 

327 500 
' 

175 000 
' 

15 000 
' 

20,000 

-400,000 

443,078 

327,500 

175,000 

15,000 

20,000 

-100,000 

765,278 

OIWork required to resolve proximity to Network 

Rail asset. Subject to discussions on liability 

between CEC I Bilfingers I Network Rail. IC 

agreed £50k on account payment to Bilfinger at 

p.eriod ending 2/2/13 application. 

OIWork required to resolve proximity to Network_ 

Rail asset. Subject to discussions on liability 

between CEC I Bilfingers / Network Rail. 

OI Remedial works to Network Rail lnfrcistructure 

resulting from tram works 

OIAwaitin.g price from lnfraco 

-300,000 IT& TI Siemens to review surplus materials and 

recover value associated with this 

-322,200 

-.Edinburgh 
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Reporti11g Period: 13-02 - Rev O - 25 / 05/2013 

I 
I 
I 

I 

I 

I 

01 !Remove embargoes and revised TM 

02 I Edinburgh Gateway 

03 lst Andrew Square Public Realm (separate CEC 

budget) 

04 I De-scope pu.blic realm at St Andrew Sq 

05 !Contributions 3rd Party Agreements 

06 I De-scope works at Forth Ports 

07 I Omit Airport Tram Kiosk and Canopy 

08 !Temporary tram stop at York Place 

09 I Redeployment of Trams 

10 I Cancel track York Place to Newhaven 

11 I Omit Siemens works at Tower Place 

12 !Turner & Townsend I CEC resources 

13 !Shared recovery vehicle 

14 !Road re-construction depth 

I 
15 I Design freeze north of York Place 

16 I Reduced requirement for storage 

17 I Lay off TM at Forth Ports/Leith Walk 

18 I Rosebu rn Viaduct Cladding 

Printed: 27 / 05/2013 

I 01 

I ol 

0 

-2,156,490 

Q, 

-2,443,000 

-150,000 

0 

0 

-1,100,000 

-100,000 

0 

0 

I 01 

I I 
I 01 

I 01 

I ol 

I -308,0041 
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-

Infraco Cost Report Section 5 - Opp.ortunities 

01 01 01 01 

o l o l -3,416,010[ -3,416,0101 

- -

-20,000 0 -1,025,600 -1 045 600 , , 

0 0 0 -2;156,490 

0 0 -3,000,783 -3,000, 783 

0 0 0 -2 443 000 , , 

0 0 0 -150,000 

-

0 0 0 0 

0 0 o t o 

-

0 0 OI -1,100,000 

0 0 o t -100,000 

0 0 0 0 

0 0 0 0 

-180,0001 01 01 -180,0001 

I I I I 
01 01 01 01 

01 01 o ( 01 

o l 61 o ( ol 

01 01 o ( -308,0041 

I 01 

o [ -3,416,0101 

OI -1,043,600 

OI -2,156,490 

O[ -3,000, 783 

OI -2,443,0QO 

o r -1so,ooo 

0 

-6,460,000!Subject to completion of sections in advance of 

contract dates. Initial opportunity based on 22 

week time saving assumed in the Rev 4C 

programme. Current master programme 

indicates 4 week saving as a result of York Place 

ol Awaiting instruction from Transport Scotland 

-1,006,000I Funded by separate CEC budget (added to 

,contributions register 
-----+ 

-700,000l Instructed 

-2,500,000I Refer to contributions register 

-2,450,000l Instructed 

-150,000IApproved, replacement materials t.b.c 

-156,000IDesign optimisation 

OI O] -5,000,000l lncluded in CEC budget code 

o r -1,100,0001 -1,100,000l lnstructed 

o r -100,000J -100,00011 nstructed 

0 0 OIOngoing 

0 0 OI Not taken forward 

o [ -180,000i -700,000I Principles instructed, saving subject to site 

I I I conditions 

o [ o j "250,000l I nfraco design costs expended 

o [ Ol -1,000,000l lncluded in CEC budget code 

o [ oj -186,000ITM not included in lnfraco budget provision 

o [ -308,004! -300,000l Instructed 
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Reporti11g Period: 13-02 - Rev O - 25 / 05/2013 

19 (Delete Crew Relief Facility 

Total 

Printed: 27 / 05/2013 

-74,001 

-6,331,495 
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Infraco Cost Report Section 5 - Opp.ortunities 

0 0 0 -74,001 -74 001 , Instructed 

-200 000 - , OI -7,442,3931 -13,973,88.8 OI -13,973,8881 -22,040,000 



Edinburgh Trams Tfaibiis 
City of Edinburgh Council 

Reporting Period: 13-02 - Rev O - 25/05/2013 Page 23 of 28 

Infraco Cost Report Section 6 - Credits & Contributions 

01 I Edinburgh Gateway Feasibility I 861,9431 82,9441 01 I 944,8871 944,8871 0 ( 944,887J£1.2m in total. Remainder of the costs included I 05 I 01 

in CEC sections of the project budget. 

02 I New lngliston Future Proof measures 540,000 0 0 540,00ol 540,0001 o [ 540,000 Construction works element of overall I 07 I 01 

settlement with NIL. Remaining amount 

contained in Land budget 

03 I Henderson Global - Cathedral Lane substation -44,596 455,918 402,678 -344,000 410,oool 470,0001 o [ Full extent of agreement with Henderson Global I 01 I 01 

to be establishec:!. Allowance assumes all design 

costs and proportion of construction costs 

associated with future s_ubstation will be borne 

by Henderson Global. Cost of £4 70k has been 

submitted to Henderson Global 

04 I RBS Tramstop I 560,0001 01 01 I 560,0001 560,0001 Ol 448;0001Agreement reaced with RBS 11/06/2012 I 07 I 01 

05 !St Anc:!rew Square Public Realm design I I 135,1431 01 I 135,1431 135,1431 Dl 135,143j As per agreed change value. Assumed to be I 01 I 01 

recoverea from separate budget 

06 I Forth Ports I I 01 al I ol o l o ~ I Forth Ports work_ removed from scope - no I 01 I 01 

further contribution from Forth Ports assumed 

07 ICEC Miscellaneous. Mainly George Street CEC 318,213 0 0 318,213 318,213 0 318,213 CEC finance have confirmed that a credit has I Oi I 01 

costs (£2981<) been received in the amount shown. The extent -

of the workscope associated with this credit is 

nof clear. 

08 I Network Rail - Haymarket station refurbishment 0 12,698 0 12,6981 12,6981 at Majority of this work now being carried out by I 02 I 01 

N_etworl< Rail. Remaining allowance for wall to 

crew relief facilities 

09 !Contribution from CEC for public realm worl< 788,600 0 0 788 600 ' - 788,600 0 Setts funded by CEC. Saving based on I 01 I 01 

(granite setts) at St Andrews Square spreadsheet issued to CEC (MM to AC 20/11/12). - -

10 I Network Rail - Scottish Power Cable diversion - 19,842 0 19,842 19,842 0 I 05 I 01 

Haymarket Station (TNC 591) 

11 I Edinburgh Gateway Construction 3416 010 
' ' 

0 3,416,0lOl 3,416,0101 o [ I Cost basec:! on agreed TCO. No contingency I 05 I 01 

included (TS ca rrying their own contingency) 
-

12 IS-t Andrew Square Public Realm Footways 237,000 0 0 237,000 237,000 0 Offset by risk on basis that this may be claimed. I 01 I 01 

0 I I 1(Scoutmoor) by Bilfinger as an extra 

m I I 13 I Hope Street Junction I 23,0001 01 01 I 23,000l 23,0001 O[ 23,000!Actual cost will be incurred in U.tilities contract I Oi I 01 

0 
0 14 RBS Tramstop: additional contribution for I I 1,5111 01 I 1,5111 1,5111 o r I I 07 I 01 
I\) 

handrail to ramp 0 
.,::... 15 Traffic Management costs incurred at York Place I 14,0001 01 01 I 14,0001 14,0001 01 14,0001 I 01 I 01 
I\) 

and during Christmas 2012 shutdown (tNC 639 en 
CD Rev F and 728) 
0 16 Additional crossing points at Shandwick Place as I 25,ooo l ol 01 I 25,0001 25,0001 01 25,0001 I 01 I 01 
I 

I I I per tNC 756 0 
0 
~ 
C1I 

Printed: 27 /05/2013 
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17 I Network Rail contrillution for additional I 
retaining measures resulting from changes to 

accepted Form B designs 

18 

19 

Total 

Printed: 27 /05/2013 

Edinburgh Trams Tfaibiis 
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Infraco Cost Report Section 6 - Credits & Contributions 

I 01 0 1 2so,0001 250,000J 250,0001 0 1 I Refer to Anticipated change items 51 and 52. I 05 I 01 

Final contribution value subject to negotiations 

between C:EC/Network Rail 

0 0 0 0 0 

0 o, 0 0 0 0 

3,323,1601 4,124,066 402,678 -94,0001 7,755,9041 7, 755,904 DI 2,448,243 


