
To: Glover, Joanne[Joanne.Glover@dlapiper.com] 
Cc: Susan Clark[Susan.Clark@tie.ltd.uk]; Fitchie, Andrew[Andrew.Fitchie@dlapiper.com]; Horsley, 
Chris[Chris.Hors!ey@d!apiper.com]; Hoshal, Nikk[[Nikki.Hoshal@dlapiper.com]; Steven 
Bell[Steven.Bell@tie.ltd.uk] 
From: Tom Hickman 
Sent: Thur 24/04/2008 11 :31:33 AM 
Subject: FW: Post V30 Revlsed IFC 
Post V30 (240408) IFCs.pdf 

Joanne, 

We have this morning received an update from SOS on the V30 Design programme Issue for 
Construction (lFC) dates to the schedule which I understand Steven Bell may have forwarded to you last 
night 

There are only two changes which are both in section 6 Depot 

SDS86090 Issue Construction Drawings - Superstructure Design IFC is now 24/6/8 rather than 
7/7/8 

V02720 Issue Construction Drawings - Depot Road (Inc. Car Park) I FC is now 13/8/8 rather than 
24/9/8 

The updated programme is attached. 

We have also received the Technical Approvals (TAA) part of the consents programme but still await the 
Prior Approvals (PA) section. I can forward the T AA if you require it, if not I will forward when I receive the 
PA section. 

Regards, 

Tom Hickman 

Programme Manager 

tie Limited 

Citypoint 

Fathom-01-00116374 

DLA00006427_0001 



65 Haymarket Terrace 

Edinburgh EH12 SHD 

Tel: +44(0) 

Fax: +44(0) 131 622 8301 

Email: tom,hickman@tie.ltd.uk 

www.tramsforedinburgh.com 

www.tie.ltd.uk 

From: Jones, Carla [mailto:JonesCa@
Sent: 24 April 2008 10:49 
To: Steven Bell 
Cc: Tom Hickman; Mentiplay, Laurie; Ney, Scott; Shudall, Kate; Clement, Gavin; Chandler, Jason; 
Reynolds, Steve; Matthews, Vicki; Damian Sharp; Susan Clark; Mullins, Darragh 
Subject: RE: Post V30 Revised IFC 

Steven, 

Further to a conversation with Tom, I have re-attached the !FC dates with 2 amendments to the depot 
superstructure and depot road IFCs as agreed. 

I have also attached the Technical Approvals for information. Laurie's team are in the process of 
updating the trackers for you. 
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Kind regards, 

Carla 

From; Steven Bell [mailto:Steven.Bell@tie.ltd.uk] 
Sent: 23 April 2008 19: 11 
To: Jones, Carla; Damian Sharp; Susan Clark 
Cc: Torn Hickman; Mentiplay, Laurie; Ney, Scott; Shudall, Kate; Clement, Gavin; Chandler, Jason; 
Reynolds, Steve; Matthews, Vicki 
Subject: RE: Post V30 Revised IFC 

Thank you for this but I also need the Technical approvals and other consents filtered for insertion into 
Appendix 2 of the SOS Novation schedule. Can you provide now as well please 

Steven Bell 

Edinburgh Tram Project Director 

tie Limited 

Citypoint 

65 Haymarket Terrace 

Edinburgh EH12 SHD 

Te!: +44 (0) 131 -

Fax:+44 (0) 131 622 8301 

Email: steven.bell@tie.ltd.uk 

www. tram sfo red in burgh. com 
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www.tie.ttd.uk 

From: Jones, Carla [mailto:JonesCa~ 
Sent: 23 April 2008 19:07 
To: Damian Sharp; Susan Clark 
Cc: Steven Bell; Tom Hickman; Mentip!ay, Laurie; Ney, Scott; Shudall, Kate; Clement, Gavin; Chandler, 
Jason; Reynolds, Steve; Matthews, Vicki 
Subject: Post V30 Revised IFC 
Importance: High 

Damian/Susan, 

Please find attached revised lFCs as requested. I still need to complete the splitting of section 1C, so 1 C 
dates in this programme as subject to change. 

I have also attached the batch dates FYI. 

Kind regards, 

Carla 

From: Damian Sharp [mailto:Damian.Sharp@tie.ltd.uk] 
Sent: 23 April 2008 12:35 
To: Chandler, Jason 
Cc: Susan Clark; Steven Bell; Tom Hickman; Duncan Fraser - CEC; Stephen Hajducki; Mentiplay, Laurie; 
Gavin Murray; Lindsay Murphy; Ney, Scott; Shudail, Kate; Alasdair Sim; Tony Glazebrook 
Subject: Early preparation of IFC drawings 

Jason 

tie instructs SOS to prepare Issue for Construction (IFC) drawings for Russell Road Bridge to be ready for 
signature by 23 May 2008 provided that Prior Approval is granted by CEC by that date and provided that 
the Prior Approval is not granted with conditions that would require changes to those IFC drawlngs. 
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tie instructs SOS to prepare Issue for Construction (IFC) drawings for South Gyle Access Bridge to be 
ready for signature by 23 May 2008 provided that Prior Approval is granted by CEC by that date and 
provided that the Prior Approval is not granted with conditions that would require changes to those !FC 
drawings. 

tie instructs SOS to prepare Issue for Construction (IFC) drawings for Depot Earthworks to be ready for 
signature by 29 May 2008 provided that Prior Approval is granted by CEC by that date and provided that 
the Prior Approval is not granted with conditions that would require changes to those lFC drawings. 

tie recognises that SDS's ability to meet these instructions depends on others meeting the assumptions 
set out in each one and tie recognises that those provisions will be included in the SOS programme 
assumptions such that if the assumptions are not met then SOS should not be penalised solely for not 
meeting these accelerated IFC dates. 

tie instructs SOS to break the Gogarburn tramstop out of batch 5/22 to allow the earliest possible 
production of IFC drawings for the line of route otherwise contained in that batch. 

tie accepts SD S's proposal to split Section 1 A into 4 further subsections and Section 1 C into 3 further 
subsections and so instructs SOS. These subsections would be: 

1 A 1 Foot of the Walk to Leith Dock Gates 

1 A2 Leith Dock Gates to Tower Place Bridge 

1A3 Tower Place Bridge to Ocean Terminal (West Side) 

1A4 Ocean Terminal (West Side) to Newhaven 

1C1 London Road to Section 1B start 

1C2 London Road to York Place (Picardy Place) 

1C3 York Place to Section 10 start 

Damian 
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Damian Sharp 

Project Manager 

tie Limited 

City point 

65 Haymarket Terrace 

Edinburgh EH12 5HO 

Te!:0131-

Fax: 0131 622 8301 

www.tramsforedinburgh.com 

www.tle.ltd.uk 
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The information transmitted is intended only for the person to whom it is 
addressed and may contain confidential and/or privileged mateiial. If you are 
not the intended recipient of this e-mail please notify the sender immediately 
at the email address above, and then delete it. 

E-mails sent to and by our staff are monitored for operational and lawful 
business purposes including assessing compliance with our company rules and 
system performance. TIE reserves the right to monitor emails sent to or from 
addresses under its control. 

No liability is accepted for any harm that may be caused to your systems or 
data by this e-mail. It is the recipient's responsibility to scan this e-mail 
and any attachments for computer viruses. 
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Senders and recipients of e-mail should be aware that under Scottish Freedom 
of Information legislation and the Data Protection legislation these contents 
may have to be disclosed to third parties in response to a request. 

tie Limited registered in Scotland No. SC230949. Registered office - City 
Chambers, High Street, Edinburgh, EHl lYT. 

NOTICE: This comm1mication and any attachments ("this message") may contain confidential 
information for 
the sole use of the intended recipient(s) .. Any unauthorized use, disclosure, viewing, copying, 
alteration, 
dissemination or distribution of, or reliance on this message is strictly prohibited. If you have 
received this 
message in e1Tor, or you are not an authorized recipient, please notify the sender immediately by 
replying to 
this message, delete this message and all copies from your e-mail system and destt·oy any printed 
copies. 

The information transmitted is intended only far the person to wham it is 
addressed and may contain confidential and/or privileged material. If you are 
not the intended recipient of this e-mail please notify the sender immediately 

at the email address above, and then dele.te it. 

E-mails sent to and by our staff are monitored for operational and lawful 
business purposes including assessing compliance with our company rules and 

system performance. TIE reserves the right to monitor emails sent to or from 
addresses under its control. 

No liability is accepted for any harm that may be caused to your systems or 
data by this e-mail, It is the recipient's responsibility to scan this e-mail 

and any attachments for computer viruses. 

Senders and recipients of e-mail should be aware that under Scottish Freedom 
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of Information legislation and the Data Protection legislation these contents 
may have to be disclosed to third parties in response to a request. 

tie Limited registered in Scotland No. SC230949. 
Chambers, High Street, Edinburgh, 

Registered office - City 
EHl lYT. 
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